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Preface 

Articles 169 &170 of the Constitution of the Islamic Republic of Pakistan, 

1973 read with Sections-8 and 12 of the Auditor Generalôs (Functions, Powers 

and Terms and Conditions of Service) Ordinance, 2001 and Section-37 of Khyber 

Pakhtunkhwa Local Government Act 2013 require the Auditor General of 

Pakistan to conduct audit of the receipts and expenditure of District Fund and 

Public Account of District Governments. 
 

The report is based on audit of the accounts of various offices of District 

Government, Mardan for the financial year 2015-16. The Director General of 

Audit, District Governments, Khyber Pakhtunkhwa conducted audit during 2016-

17 on test check basis with a view to report significant findings to the relevant 

stakeholders. The main body of the audit report includes the systemic issues and 

significant audit findings. Relatively less significant issues are listed in the Annex-

1 of the Audit Report. The audit observations listed in the Annex-1 shall be 

pursued with the Principal Accounting Officer at the DAC level. In all cases 

where the PAO does not initiate appropriate action, the audit observations will be 

brought to the notice of District Accounts Committee through the next yearôs 

Audit Report.  
 

 

Audit findings indicate the need for adherence to the regularity 

framework besides instituting and strengthening internal controls to avoid 

recurrence of similar violations and irregularities. 
 

 

The observations included in this Report have been finalized in the light 

of written replies of the departments, however in some observations department 

did not submit written replies. DAC meetings were not convened despite repeated 

requests. 
 
 

The Audit Report is submitted to the Governor, Khyber Pakhtunkhwa in 

pursuance of Article 171 of the Constitution of the Islamic Republic of Pakistan, 

1973 read with Section 37 of Khyber Pakhtunkhwa Local Government Act, 2013, 

for  laying before the appropriate legislative forum. 
 

 

 

Islamabad        

Dated:  
    (Rana Assad Amin) 

 Auditor General of Pakistan 
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EXECUTIVE SUMMARY  

The Director General Audit District Governments, Khyber Pakhtunkhwa 

carries out the audit of 25 District Governments. Regional Directorate of Audit 

Mardan, on behalf of the Director General Audit, District Governments, Khyber 

Pakhtunkhwa carries out the audit of four District Governments namely Mardan, 

Swabi, Malakand and Buner.   

This Regional Directorate has a human resource of 11 officers and staff 

with a total of 2750 man days. The annual budget amounting to Rs 12.983 

million was allocated to it during financial year 2016-17. The office is mandated 

to conduct regularity (financial attest audit and compliance with authority audit) 

and performance audit of programs/ projects. 

District Government, Mardan conducts its operations under Khyber 

Pakhtunkhwa Local Government Act 2013. It comprises one Principal 

Accounting Officer (PAO) covering eighteen groups of offices as mentioned in 

Chapter ï 1 of this report. Financial provisions of the Act describe the 

Government fund as District Local Fund and District Public Account for which 

Annual Budget Statement is authorized by the District Council in the form of 

budgetary grants.  

a. Scope of audit 

There are 126 formations in District Mardan out of which the accounts of 

four formations were selected for audit in audit cycle Phase-1.  

 The total expenditure of District Government Mardan for the Financial 

Year 2015-16 was Rs 2,318.118 million against available budget of Rs 

2,473.711. Out of this, RDA Mardan audited an expenditure of Rs 951.100 

million which, in terms of percentage, was 41% of auditable expenditure. 

The receipts of the District Government Mardan, for the Financial Year 

2015-16 were nil as the receipts were collected in Provincial Account-I. 
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b. Recoveries at the instance of audit 

Recovery of Rs 658.334 million was pointed out during the audit.  Out of 

the total recoveries pointed out, Rs 543.680 million was not in the notice of the 

executive before audit. 

c. Audit Methodology 

Audit was conducted after understanding the business processes of 

District Government Mardan with respect to their functions, control structure and 

key controls. This helped auditors in understanding the systems, procedures, 

environment, and the audited entity before starting the audit.  Audit used desk 

audit techniques for analysis of compiled data and review of actual vouchers 

called for scrutiny and substantive testing.  

d. Audit Impact  

Audit pointed out various irregularities of serious nature to the 

management. For which the Management initiated written replies and no DAC 

meeting was conducted till finalization of this report.  

e. Comments on Internal Control and Internal Audit department 

The purpose of internal control system is to ensure effective operation of 

an organization. It consists of measures employed by the management to achieve 

objectives, safeguard assets, ensure accuracy, timeliness and reliability of 

financial and accounting information for decision making. 

Another basic component of internal control, as envisaged under section 

37(4) of LGA 2013, is internal audit which was not found in place in the domain 

of District Government. 
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f. Key audit findings of the report 

i. Non-Production of Record was noted in 03 cases amounting to Rs 90.190 

million. 1 

ii.  Irregularities & Non-Compliance were noted in 15 cases amounting to Rs 

854.430 million. 2 

iii.  Weak Internal Control was noted in 27 cases amounting to Rs 3,071.915 

million. 3 

 

Minor irregularities/ weaknesses pointed during the audit are being 

pursued separately with the authorities concerned, as detailed in Annex-1. 

g. Recommendations 

i. Disciplinary actions need to be taken to stop the practice of violation of 

the rules and regulations in spending the public money.  

ii.  Strenuous efforts need to be made by the departments to recover long 

outstanding dues on account of water charges. 

iii.  Departments need to strengthen internal controls i.e. financial, 

managerial, operational, administrative and accounting controls etc. to 

ensure that lapses of the kind reported in this audit report are preempted 

and fair value for money is obtained from public spending. 

iv. Deduction of taxes on supplies and contracts need to be ensured. . 

v. Lapsed deposits need to be timely credited into treasury. 

 

                                                 
 

1 Para 1.2.1.1 to 1.2.1.3 
 

2 Para 1.2.2.1 to 1.2.2.15 
 

3 Para 1.2.3.1 to 1.2.3.27 
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SUMMARY TABLE S & CHARTS 

Table 1: Audit Work Statistics  

(Rs in million ) 

S. No. Description No. 
Budget 

Expenditure Receipts Total 

1 Total Entities (PAO) in 

Audit Jurisdiction  

01 2,318.118 - 2,318.118 

2 Total formations in audit 

jurisdiction 

126 2,318.118 - 2,318.118 

3 Total Entities (PAO) 

Audited 

01 2,318.118 - 2,318.118 

4 Total formations Audited 04 951.100 - 951.100 

5 Audit & Inspection Reports  04 951.100 - 951.100 

6 Special Audit Reports - - - - 

7 Performance Audit Reports - - - - 

8 Other Reports - - - - 

 

Table 2: Audit observations Classified by Categories 

 (Rs in million ) 

S. No. Description 
Amount Placed under  

Audit Observation 

1 Unsound asset management - 

2 Weak financial management  98.88 

3 Weak Internal controls 3,069.006 

4 Others 848.649 

 Total 4,016.535 
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Table 3: Outcome Statistics  

(Rs in million ) 

S. 

No 
Description 

Expenditure 

on Acquiring 

Physical Assets 

(Procurement) 

Civil 

Works 
Receipts Others 

Total 

Current 

year 

(2015-16) 

Total last 

year 

(2014-15) 

 

1 Outlays Audited  - 230.300 - 720.800 951.100 - 

2 

Amount Placed 

under Audit 

Observations 

/Irregularities of 

Audit 

- 127.32 128.225 3,760.99 4,016.535 - 

3 

Recoveries 

Pointed Out at the 

instance of Audit 

- 52.289 128.225 477.82 658.334 - 

4 

Recoveries 

Accepted 

/Established at the 

instance of Audit 

- - - - - - 

5 

Recoveries 

Realized at the 

instance of Audit 

- - - - - - 
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Table 4: Table of Irregularities pointed out 

(Rs in million ) 

S. 

No. 
Description 

Amount Placed 

under Audit 

Observation 

1 
Violation of Rules and regulations, principle of propriety and 

probity in public operation 
116.92 

2 
Reported cases of fraud, embezzlement, thefts and misuse of 

public resources.  
0 

3 

Accounting Errors (accounting policy departure from NAM4, 

misclassification, over or understatement of account balances) that 

are significant but are not material enough to result in the 

qualification of audit opinions on the financial statements. 

0 

4 Quantification of weaknesses of internal control systems. 3,069.006 

5 
Recoveries and overpayment, representing cases of establishment 

overpayment or misappropriations of public monies 
658.334 

6 Non-production of record 82.085 

7 Others, including cases of accidents, negligence etc. 89.989 

 Total 4,016.535 

 

Table 5: Cost Benefit Ratio   

(Rs in million) 

                                                 
1 The Accounting Policies and Procedures prescribed by the Auditor General of Pakistan which 

are IPSAS (Cash). 

S # Description Amount  

1 Outlays Audited (item 1 of Table 3)  951.100 

2 Expenditure on audit 12.983 

3 Recoveries realized at the instance of audit 0 

 Cost-Benefit Ratio 1:0 
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CHAPTER-1 

1.1 District Government Mardan 

1.1.1 Int roduction 

Activities of District Government are managed through offices of Deputy 

Commissioner and District Officers under Khyber Pakhtunkhwa Local 

Government Act 2013 (LGA 2013).  Each group of District Offices is headed by 

a District Officer (DO). The DO by means of a standing order distributes the 

work among the officers, branches, and/or sections of each district office. The 

offices which manage the activities of District Government are Deputy 

Commissioner (DC), XEN C&W, XEN Public Health Engineering, District 

Officers Agriculture, Education, Health, Water Management, Fisheries, 

Population Welfare, LG & RDD, Sports, Live Stock & DD, Soil Conservation, 

Cooperation, Social Welfare and Municipal Services.   

1.1.2  Comments on Budget and Accounts (Variance Analysis) 

(Rs in million) 

2015-16 Budget 
Actual Expenditure/ 

Receipts 
(Saving)/Excess %age  

Salary 635.019 496.588 (138.431) 22 

Non-salary 185.736 176.279 (9.457) 5 

Developmental (A/C-IV) 0 0 0 0 

Developmental (A/C-I) 1,652.956 1,645.251 7.705 1 

Total 2,473.711 2,318.118 (155.593) 6 

Receipts 0 0 0 0 

The savings of Rs 155.593 million indicate weakness in the capacity of 

District Government Departments to utilize the amount allocated. 

 

  

http://en.wikipedia.org/wiki/Sindh
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EXPENDITURE 2015-16 

(Rs in million) 

 

 

1.1.3 Comments on the status of compliance with ZAC / PAC Directives 

The audit reports pertaining to following years have been submitted to the 

Governor of Khyber Pakhtunkhwa. Details of PAC/ZAC meetings are given 

below: 

Sr. No. Audit Year  PAC/ZAC meeting convened 

/Not convened 

1 2002-03 Not Convened 

2 2003-04 Not Convened 

3 2004-05 Not Convened 

4 2005-06 Not Convened 

5 2006-07 Not Convened 

6 2007-08 Not Convened 

7 2008-09 Not Convened 

8 2009-10 Not Convened 

9 2010-11 Not Convened 

10 2011-12 Convened, Report partly discussed 

11 2012-13 Not Convened 

12 2013-14 Not Convened 
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1.2  AUDIT PARAS  

1.2.1  Non production of Record 

1.2.1.1   Non production of record 

According to Section 14 (3) of Auditor Generalôs Functions, Powers and 

Terms and Conditions of Service Ordinance, 2001, ñany person or authority 

hindering the auditorial functions of the Auditor General regarding inspection 

of accounts shall be subject to disciplinary action under relevant Efficiency and 

Discipline Rules, applicable to such person.ò  

 

Deputy Commissioner Mardan failed to produce mutation record of 

Tehsil Mardan, Takht Bhai and Katlang and registry record of Tehsil Katlang 

for the year 2015-16. 

Non production of record occurred due to lack of responsibility, 

resulting into non-verification of receipts. 

When pointed out in August 2016, management stated that the staff was 

directed to get the requisite record from computer system. Reply is not correct 

as the record was demanded during the course of audit, but no proper attention 

was given to audit requisition. 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

Audit recommends inquiry and fixing of responsibility on person(s) at 

fault. 

AP 08 (2015-16) 

1.2.1.2  Non production of auditable record related to PPHI -              

  Rs 90.190 million 

 

According to section 14 (3) of the Auditor-Generalôs (Functions, Powers 

and Terms and Conditions of Service) Ordinance, 2001 any person or authority 

hindering the auditorial functions of the Auditor-General of Pakistan regarding 
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inspection of accounts shall be subject to disciplinary action under relevant 

Efficiency and Discipline Rules, applicable to such person. 
 

District Health Officer Mardan withdrew Rs 90,190,460 during 2015-16 

from Government treasury under the head contingencies for Basic Health Unit, as 

indicated in the expenditure statement, but the relevant record was not produced 

to audit for scrutiny despite repeated requests. 
 

Non production of record occurred due to non-compliance of Government 

orders, which resulted in violation of rules and unverified expenditure. 
 

When pointed out in July 2016, management stated that the amount was 

drawn by DSM PPHI Mardan, who was directed to produce the record for audit, 

but he failed to produce the record. Department admitted non-production of 

record. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit recommends production of relevant record and action against the 

person(s) at fault. 

AP # 09 (2015-16) 

1.2.1.3  Non-production of record 
 

According to section 14 (3) of the Auditor-Generalôs (Functions, Powers 

and Terms and Conditions of Service) Ordinance, 2001 any person or authority 

hindering the auditorial functions of the Auditor-General of Pakistan regarding 

inspection of accounts shall be subject to disciplinary action under relevant 

Efficiency and Discipline Rules, applicable to such person. 
 

XEN Public Health Engineering Division, Mardan failed to provide the 

following auditable record to audit relating to the financial year 2015-16 despite 

repeated requests. 
 

1. Tube Well operators and Chowkidars list. 

2. 05 Transformers, 100 numbers of 6ò GI pipe, 06 numbers water pump and 

6ò L-Bows valuing millions of rupees. 
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3. Tool and plant register. 

4. Old and New stock register of M&E. 

5. Old and news stock registers of other items. 

6. Tube well record of Sharif abad, Mian Gul Killi Road Mardan PK-23 and 

U/C Baghicha Dheri near hill station Mardan. 

7. Work plan of all completed works/site work plan. 

8. Detailed record of CMD expenditure of Rs 83.000 million 

9. List of schemes of M&R of Mardan and Takht Bhai sub divisions of Rs 

14.200 million and Work plan, PC-1, TS, BOQ as well as contact 

agreements. 

10. Stock register of machinery and equipment installed/lying in all water 

supply schemes as well as in PHE main office/store. 

11. Call deposits/performance guarantee from banks/insurance companies as 

additional security was not provided except in 04 cases. 
 

Non-production of record occurred due to weak internal control, which 

resulted in violation of Government rules. 
 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit recommends production of record and action against the person(s) 

at fault. 

AP # 30 & AP # 07 (A/C-I) (2015-16) 
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1.2.2  Irregularities and Non-Compliance 

1.2.2.1 Unauthorized expenditure on account of developmental works 

without technical sanction- Rs 635.429 million 

 

According to Para 2.4 of B&R Department Code, no work shall be started 

without administrative approval, technical sanction and allotment of funds 

 

XEN Public Health Engineering Division, Mardan incurred an 

expenditure of Rs 635,429,000 on account of execution of various developmental 

schemes without obtaining technical sanction during 2015-16. Audit held that 

execution of developmental schemes without TS was unauthorized. Detail is as 

per Annex-2. 

Unauthorized execution occurred due to weak internal control which 

resulted in violation of Government rules. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests regularization and action against the person(s) at fault. 
 

AP # 19 (A/C-I ) (2015-16) 

 

1.2.2.2  Non surrender of savings of ADP - Rs 89.107 million 
 

According to Para 95 of General Financial Rules volume I, all anticipated 

savings should be surrendered to Government well before close of financial year. 

No savings should be held in reserve for possible future excesses. 

 

XEN PHE Mardan failed to surrender saving of Rs 89,107,000 by 

incurring an expenditure of Rs 489,526,000 against the total allocation of                   

Rs 578,633,000 during financial year 2015-16 as per detail given below: 
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S. No ADP No A.A (Rs/million) Expenditure (Rs/millions) Savings/(excess) 

(Rs/million) 

Status 

1 199 60.000   53.310   6.690  Completed 

2 200 136.345   107.000   29.345  Completed 

3 201 189.988   166.375   23.613  Completed 

4 202 192.300 162.841 29.459 Completed 

Savings in ADP schemes FY 2015-16 89.107 

  

Non-surrender of savings occurred due to weak internal and financial 

control which resulted in blockage of government money. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests action against the person(s) at fault. 

AP # 10 (A/C-I ) (2015-16) 

 

1.2.2.3  Unauthentic payment on account of AOM&R - 11.629 million 

 

According to Para 220 and 221 of CPWA Code, the Sub Divisional 

Officer, before making payments to the contractors is required to compare the 

quantities in the bills and see that all the rates are correctly entered and that all 

the calculations have been checked arithmetically. 

 

According to section 14 (3) of the Auditor-Generalôs (Functions, Powers 

and Terms and Conditions of Service) Ordinance, 2001 any person or authority 

hindering the auditorial functions of the Auditor-General of Pakistan regarding 

inspection of accounts shall be subject to disciplinary action under relevant 

Efficiency and Discipline Rules, applicable to such person. 
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XEN PHE Mardan incurred expenditure of Rs 11,629,574 on account of 

ñAnnual Repair and Maintenance of civil worksò during financial year 2015-16. 

Audit held that the payment was unauthentic due to the following reasons. 
 

1. Proper market analysis were not available as all the items executed were 

non scheduled 

2. Due to non-provision of BOQ the rates claimed by the contractors were 

not authentic 

3. Lists of repaired water supply schemes were not provided. 

4. Work plan of M&R was not available. 

5. No requisition/demand of pump operator/valve man was available for the 

water supply schemes which required repair 

6. No handing/taking, clearing certificate, repaired certificate from the 

concerned pump operator/valve man was available / provided.   

 

Unauthentic payment occurred due to weak internal and financial 

controls, ill management of the staff of local office which resulted in violation of 

rules and loss to the government. 
 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests inquiry into the matter and action against the person(s) at 

fault. 

AP # 29 (2015-16) 

1.2.2.4 Non production of verified sale tax invoices and non- recovery 

of 1/5th of GST at source -Rs 11.093 million and Rs 2.218 

million  respectively 
 

According to Sales Tax Act 1990, tax @ 17% from non-registered firms 

and @ 16% from registered firms is required to be deducted from the supplierôs 

bills.  
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According to Para 17 of GFR Vol-II,  auditable record must be produced 

to audit for verification and according to section 14(3) of the Auditor Generalôs 

ordinance, 2001, any person or authority hindering the auditorial functions of the 

Auditor General regarding inspection of accounts shall be subject to disciplinary 

action under relevant efficiency and discipline Rules, applicable to such person. 
 

XEN PHE Mardan paid Rs 81,571,000 to a contractor vide voucher no 

135-m dated 25.06.14 for the supply and fixing of G.I pipes and G.I flanges in a 

work ñRehabilitation of WSS Mardanò, whereas 80% payment amounting to Rs 

65,256,000 was made for the supply of pipes. However verified sale tax invoices 

were not available on record which resulted in irregular payment of Rs 

11,093,600 (65,256,000*17%) on account of sales tax. 
 

Further 1/5th of the GST was not recovered at source resulted in a loss of 

Rs: 2,218,731 (11,093,600*20%) to government. 
 

Non production of verified invoices occurred due to weak internal control 

which resulted in loss to government.  
 

When pointed out in May 2014, management stated that sales tax invoices 

will be produced. However no sales tax invoices was produced till finalization of 

this report.  
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests production of verified sales tax invoices/recovery and 

action against the person(s) at fault. 

AP# 13(AC/I ) (2012-13) 
 

1.2.2.5   Unauthorized advance payment to PESCO - Rs 7.988 million  

 Rule 379 of Federal Treasury Rules Volume- 1 prohibits the drawl of 

money from Government Treasury in advance of the supply received. 

 

XEN PHE Mardan has paid Rs 7,987,828 in advance to PESCO during 

2010- 2015 on account of provision of new electricity connections for various 

water supply schemes. Neither electricity connections were provided by the 
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PESCO nor any progress till date shown to audit. The department did not pursue 

the case with the PESCO authorities. Detail is as per Annex-3. 
 

Advance payment without progress occurred due to weak internal and 

financial controls which resulted in violation of rules. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests justification and provision of electricity connections with 

action against the person(s) at fault. 

AP # 12(A/C-I ) (2015-16) 

 

1.2.2.6 Non-surrender of savings from AOM&R fund-Rs 7.461 

million  
 

According to Para 95 of General Financial Rules volume I, all anticipated 

savings should be surrendered to Government well before close of financial year. 

No savings should be held in reserve for possible future excesses. 
 

XEN PHE Mardan awarded the contracts of repair & maintenance for                

Rs 6,738,760 to various contractors by quoting below rates against estimated cost 

of Rs 14,200,000 for the financial year 2015-16 but the saving amount of                  

Rs 7,461,240 was not surrender as per detail given below: 
  

S. No 

(1)  
Name of Contract of M&R (2) 

(Rs In millions) 

E/cost 

(3) 

Bid cost 

(4) 

Savings 5=(4-3) 

1 Annual M&R Mardan 4.00  1.632 2.368 

2 Annual M&R Takhtbhai 4.00 1.550 2.450 

3 M&R of civil work Mardan 3.20 1.777 1.423 

4 M&R of civil work Takht Bhai 3.00 1.780 1.220 

Total 7.461 
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Non-surrender of government money was occurred due to weak internal 

control and deviation of rules which resulted in blockage of government money. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests inquiry for fixing responsibility and action against the 

person(s) at fault. 

AP # 31 (2015-16) 

 

1.2.2.7   Overpayment of steel in excess of BOQ - Rs 6.699 million 

 

According to Para 23 of GFR Vol.-I, every Government officer is 

personally responsible for any loss sustained by Government through fraud or 

negligence either on his part or on the part of his subordinate staff. 

 

XEN C&W Building Division Mardan paid Rs 6,699,624 to various 

contractors in developmental schemes in the item of work S/F mild steel, by 

allowing excess quantity than required in BOQ during the financial year 2015-16 

as per detail in Annex-4. The local office ignored the following points in 

selection of steel bars which resulted in unauthentic payment and loss to 

Government. 

 

1) Load bearing capacity of earth (to determine (i) the dead load & live load 

for the selection of dia, Numbers and distribution of bar as per weight & 

specific gravity of various material (ii) the supporting/bracing beam bond 

stress and (iii) the area of steel. 

2) X-Section & approved design of S/F of mild steel. 

3) Detail of Pre-cast & pre-stress of concrete structure showing 

economically design and use of Re-enforcement of steel and determine 

the different forces acting on the structure. 
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Over payment occurred due to weak financial control, which resulted in 

violation of basic engineering concepts and loss to Government. 

 

When pointed out in November 2016, management stated that detailed 

reply will be furnished after scrutiny of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery/investigation and action against the person(s) at 

fault. 

  AP # 31 (A/C-I ) (2015-16) 

1.2.2.8   Irregular payment on account of purchase of medicines -                

         Rs 6.581 million 
 

According to Para óGô of MCC Rules 2015-16, payment should not be 

released to the supplier without the submission of Contract Execution 

Certificates, duly signed by the MCC authority. 

 

District Health Officer Mardan paid Rs 6,581,080 for purchase of 

medicines, surgical disposables etc during 2015-16 without execution of contract 

agreement with MCC suppliers, but certificates regarding execution of contract 

agreement with MCC Khyber Pakhtunkhwa were not obtained. Detail is as per 

Annex-5. 
 

The irregularity occurred due to weak internal controls which resulted in 

non-compliance of rules 
 

When pointed out in August 2016, the management stated that, the 

concerned firms will be directed to submit the said certificate and will be shown 

to audit, reply was not tenable as the said certificates were required to be obtained 

before payment 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
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Audit recommends investigation of the matter and action against the 

person (s) at fault. 

AP # 19 (2015-16) 

 

1.2.2.09 Unauthorized Payment without actual execution of items of 

work - Rs 6.321 million 

 

According to Para 220 & 221 of CPWA Code ñThe Sub Divisional 

Officer, before making payments to the contractors is required to compare the 

quantities in the bills and see that all the rates are correctly entered and that all 

the calculations have been checked arithmeticallyò. 

XEN C&W Mardan made excess payment of Rs 6,320,768 for various 

items and developmental works to the contractor during the financial year 2015-

16. As per physical verification of the sites along with the concerned Sub 

Engineer, various items of work were not executed but payment was made. 

However the Sub Engineer refused to sign physical verification report. Detail is 

as per Annex-6. 

 

Unauthorized payment occurred due to weak financial control, which 

resulted in loss to Government. 

 

When pointed out in November 2016, management stated that detailed 

reply will be furnished after scrutiny of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery/investigation and action against the person(s) at 

fault  

 

AP # 32 (A/C-I )(2015-16) 
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1.2.2.10 Un-authentic payment on account of purchase of land -          

             Rs 5.854 million 

 

According to section 17-A of the Land Acquisition Act 1894 “In every 

case referred to in Section 16, the Collector shall, upon payment or tender or 

compensation for acquisition, make over charge of the land to the Authority and 

the land shall thereupon vest in the Authority, subject to the liability of the 

Authority to pay any further compensation or costs which may be incurred on 

account of its acquisition.ò  

 

XEN PHE Mardan paid Rs 5,854,000 for purchase of land for various 

water supply schemes to the owners but the land was not transferred to the PHE 

department as no mutation deed was shown to audit. Furthermore, no 

acknowledgement for the payment was provided. Detail is as per Annex-7. 

 

Unauthentic payment occurred due to lack of managerial control which 

resulted in violation of rules. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests that land should be transferred in the name of acquiring 

authority besides obtaining acknowledgements for the payments made.  

AP # 24 (A/C-I ) (2015-16) 

 

1.2.2.11 Unauthorized payment in advance for works not completed - 

  Rs 4.188 million 
 

According to Para 228 of CPWA Code, advance to contractors are as a 

rule prohibited, and every endeavor should be made to maintain a system under 

which no payments are made except for work actually done. 
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XEN PHE Mardan paid Rs 4,187,693 in advance for various items in the 

4th and final bill against the work ñSanitation Scheme Gujar Garhi phase-111 

Mardanò to contractor, whereas as per physical verification of the site the work 

was in progress and not completed till the last date of audit 28.08.2016 during 

financial year 2015-16.  Detail is as per Annex-8. 

  

Unauthorized payment occurred due to weak financial control, which 

resulted in undue favor to contractor and violation of rules. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests justification and action against the person(s) at fault. 

AP # 08 (A/C-I ) (2015-16) 
 

1.2.2.12 Unauthorized expenditure over and above the administrative 

approval - Rs 3.708 million 

 

According to Para 2.7 of B&R Department Code, excess payment due to 

site requirement was allowed up to 10% over administrative approval and 5% 

over technically sanctioned estimate. 

 

XEN PHE Mardan incurred an expenditure of Rs 32,556,000 on account 

of execution of various developmental schemes against administrative approval 

of Rs 28,848,000 under ADP No ñ204/140649 solarization of existing water 

supply schemesò during financial year 2015-16 causing excess expenditure than 

A.A amounting to Rs 3,708,000. 

 

Excess expenditure occurred due to weak internal control which resulted 

in violation of rules. 
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When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery/justification and action against the person(s) at 

fault. 

AP # 11(A/C-I ) (2015-16) 

 

1.2.2.13 Unauthorized award of contract above MRS and non-

retendering of the schemes – Rs 3.200 million 
 

According to MRS 2015, all the contracts of developmental schemes shall 

be limited to the estimated cost of a contract. 
 

XEN PHE Mardan awarded 04 contract of ñsupply and installation of 

pumping machineryò with an estimated cost of Rs 800,000 each to various 

contractors having their rates above MSR 2015. Later on the contracts were 

restricted to the estimated cost by obtaining undertakings from the contractors. 

Audit held that the local office was required to re-tender the contracts for 

achieving economical/reasonable rates instead of giving undue favor to the 

contractors/supplier. 
 

Unauthorized award of contract occurred due to weak internal control, 

giving undue favor to the contractor and inefficiency of the management which 

resulted in loss to government. 
 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
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Audit recommends that the matter may be justified besides action against 

the person(s) at fault. 

AP # 23 (A/C-I ) (2015-16) 
 

1.2.2.14 Unauthentic expenditure on the construction of water tank 

(OHR-20000 gallon) - Rs 2.559 million 

 

According to B&R code 2.121(5), separate drawing should be made to 

show the detail of iron work  

 

XEN PHE Mardan incurred expenditure of Rs 2,558,650 and Rs 

3,781,447 on the construction of (OHR-20000 gallon) water tank at Narai Maho 

Derai and WSS Kodinaka PK-30 respectively during the financial year 2015-16, 

but the following pre-requisite record was not produced to audit:  

 

1) Load bearing capacity of earth (to determine (i) the dead load & live load 

for the selection of dia, Numbers and distribution of bar as per weight & 

specific gravity of various material (ii) the supporting/bracing beam bond 

stress and (iii) the area of steel) 

2) X-Section & approved design of S/F of mild steel. 

3) Detail of Pre-cast & pre-stress of concrete structure showing 

economically design and use of Re-enforcement of steel and determine 

the different forces acting on the structure. 

 

Irregular expenditure occurred due to weak internal control, and violation 

of rules which resulted in loss to government. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests inquiry and action against the person(s) at fault. 

AP # 02 & 03 (A/C-I ) (2015-16) 
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1.2.2.15 Unauthentic expenditure on account of Tube Well Rs - 1.886 

  million  
 

According to Para 220 and 221 of CPWA Code, the Sub Divisional 

Officer, before making payments to the contractors is required to compare the 

quantities in the bills and see that all the rates are correctly entered and that all 

the calculations have been checked arithmetically. 

 

XEN PHE Mardan incurred expenditure of Rs 1,885,802 on the work 

Tube Well boring in Nari Maho Derai during the financial year 2015-16. The 

expenditure was held unauthentic as neither strata chart was produced to audit 

nor test regarding checking of sweet water pressure and quantity at various stages 

was conducted. 
 

Unauthentic expenditure occurred due to weak financial control, which 

resulted in suspected loss to the Government. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests inquiry and action against the person(s) at fault.  

        AP # 01 (A/C-I )(2015-16) 
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1.2.2             Weaknesses of Internal Control 

 

1.2.3.1  Irregular expenditure without t echnical sanction-Rs 1,429.344 

  million  

 

According to Para 2.4 of B&R Department Code, no work shall be started 

without administrative approval, technical sanction and allotment of funds 

 

XEN C&W Mardan incurred expenditure of Rs 1,429,344,000 on 

execution of 44 noôs of developmental schemes during 2015-16 but technical 

sanctions were not accorded by the competent authority as per detail at Annex-9. 

 

Execution of schemes without technical sanction occurred due to weak 

internal & financial controls and violation of rules which resulted in loss to 

Government. 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit recommends fixing responsibility against the person(s) at fault. 

  AP # 54 (A/C-I ) (2015-16) 

 

1.2.3.2  Irregular  award of contract without pre -qualification -             

  Rs 811.140 million 

 

According to rule 16(1) of Public Procurement Rules 2014, a procuring 

entity, in the first stage shall pre-qualify bidders for specific contracts in cases 

where total worth of contract exceeds Rs 45 million or a work irrespective of its 

worth is considered as complex. 
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XEN C&W Mardan awarded the contract of developmental scheme 

ñConstruction: of Bacha Khan Medical College Mardanò for Rs 811,140,380 to 

the contractor namely M/S Sabz Ali Associates, at S. No 07 of the evaluation 

table, who was not recommended by the committee constituted for pre-

qualification of contractors. The said contractor got approval from Chief 

Engineer office Peshawar despite its rejection by Pre-Qualification Committee. 

 

Unauthorized award of contract to a non-qualifying contractor occurred 

due to weak internal control and undue favor to the contractor which resulted in 

violation of rules. 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests strict disciplinary action against the person(s) at fault. 

AP # 48(A/C-I ) (2015-16) 

 

1.2.3.3  Non-imposition of penalty for delay in completion of work -               

  Rs 431.090 million  

 

As per clause 2 of the contract agreement, the contractor shall pay 

compensation amount equal to 1% of the estimates cost for every day that work 

remains incomplete and the entire amount of compensation shall not exceed 10% 

of the estimated cost. 

 

XEN C&W Mardan failed to impose and recover 10% penalty amounting 

to Rs 431,090,290 on those contractors who failed to complete the works long 

overdue and within the stipulated period of time as per detail given in Annex-10.  

 

Non-imposition of penalty occurred due to weak internal control, which 

resulted in loss to Government. 



 

21 

 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit recommends recovery and action against the person(s) at fault. 

AP # 53 (A/C-I ) (2015-16) 

 

1.2.3.4  Non-recovery of outstanding water user charges - Rs 124.490 

million  
 

According to Para 8 and 26 of the General Financial Rules Volume I, 

each administrative department is to see that the dues of the government are 

correctly and promptly assessed, collected and paid into Government Treasury. 

 

XEN PHE Mardan did not recover outstanding water user charges of             

Rs 124,490,111 from the concerned consumers during financial year 2015-16. 

Moreover, no action was taken by the local office for recovery of long 

outstanding water charges as per detail given below: 

 

Previous 

Arrears (Rs) 

This year 

outstanding (Rs) 

Total 

outstanding 

Amount (Rs) 

Collected 

during FY 

2015-16 (Rs) 

Outstanding 

(Rs) 

120,670,358 4,700,352 125,370,710 1,044,684 124,326,026 

 

Non-recovery of outstanding water charges occurred due to weak internal 

control which resulted in loss to the government. 
 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 
 

Audit suggests recovery besides action against the person(s) at fault. 

AP # 27 (A/C-I ) (2015-16) 
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1.2.3.5  Irregular award of consultancy contract - Rs 66.886 million 
 

According to section 01, chapter II of KPPRA, the procuring entity shall 

use open competitive bidding as the principal method of procurement for the 

procurement of goods over the value of Rs 100,000 (Rupee one hundred 

thousand). 

 

According to para 19 (i & ii) of GFR Vol.-I, authorities must have to enter 

into contracts or agreements involving: expenditure from Public funds. The terms 

of contract/agreement must be precise and definite and there must be no room for 

ambiguity and misconstruction therein. Legal and financial advice may be taken 

in drafting of contract before they are finally entered into. 

 

According to the conditions of NIT, the consultants must be registered 

with Pakistan Engineering Council. 

 

XEN C&W Mardan awarded the consultancy contract of Rs 66.886 

million for the scheme ñImprovement and standardization of DHQ Hospital 

Mardan Phase-IIIò to the consultant ñM/S Anwar Ali and Associates, Lahoreò 

without adopting open tendering process and fulfilling other codel formalities. 

Moreover, the following documents were also not shown to audit. 

 

1. Security deposits @ 10% for the enhanced work was also not shown. 

2. Agreement was not executed for the said scheme. 

3. The consultant was also not registered with the PEC. 
 

Irregular engagement of consultant occurred due to weak internal control 

which resulted in violation of government rules. 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
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Audit suggests investigation and disciplinary action against the person(s) 

at fault. 

AP # 40(A/C-I ) (2015-16) 

 

1.2.3.6  Irregular payment to contractor without execution of contract 

agreement- Rs 40.733 million 

 

According to Para 18(I) of GFR vol-I&II, terms of contract must be 

precise, definite and there be no room for ambiguity. 

 

XEN C&W Mardan paid Rs 40,733,000 on account of execution of 

various developmental schemes during financial year 2015-16 without execution 

of contract agreement with the contractor and the contractors were left at their 

liberty without imposition of any terms and condition as per detail given below: 

 

S.No Name of scheme Date of 

work 

order 

Completion 

date 

Date of 

agreement 

E/cost  

(Rs) 

Exp  

(Rs) 

1 Balance civil work (SH: 

sabzi Mandi Mardan) 

07-04-

2015 

06-04-2016 --- 28,765,509 25,110,000 

2 Const: of bus garage & 

class-iv residence in 

GGDC Takht bhai 

08-07-

2015 

07-07-2016 19-10-

2016 

3,256,464 3,116,000 

3 Const: of Overhead tank in 

GGDC Takht bhai 

-do- -do- -do- 7,800,000 7,140,000 

4 Const: of 06 nos exam. 

Hall in Mardan SH: GHS 

Park Takhtbhai 

-do- -do- -do- 7,288,024 5,367,000 

Total 40,733,000 

 

Unauthorized payment occurred due to weak internal control and undue 

favor to the contractor which resulted in violation of rules. 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
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Audit suggests justification and action against the person(s) at fault. 

AP # 47 (A/C-I ) (2015-16) 

 

1.2.3.7 Irregular award of consultancy contract to rejected lowest 

bidder and loss thereof - Rs 33.765 million and Rs 1.890 

million respectively 
  

According to Para 2.65 of B&R Department Code, the lowest rate quoted 

by contractor must be accepted. 
 

According to condition 02 of NIT, the consultant must be registered with 

Pakistan Engineering council in the appropriate category, relevant specialty, and 

renewed upto 31.12.2009 

 

XEN C&W Mardan awarded the contract of consultancy for                            

Rs 33,765,000 against the scheme ñConstruction of Bacha Khan Medical 

College, Mardanò to the contractor namely Anwar Ali Associates for the 

financial year 2015-16. Award of contract of consultancy services to the above-

mentioned contractor was unauthorized due to the following reasons. 

 

1. Lowest bidder (Engineering Associates) of Rs 31,875,000 was rejected 

and the work was awarded at the cost of Rs 33,765,000 caused 

overpayment of Rs 1,890,000. 

2. The consultant was not registered with Pakistan Engineering Council. 

3. List of consultant firms/participants was also not shown to audit. 

 

Irregular award of contract occurred due to weak internal control and 

undue favor the concerned contractor which resulted in violation of rules and loss 

to government. 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 
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Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests inquiry besides recovery and action against the person(s) 

at fault. 

AP # 41 (A/C-I ) (2015-16) 
 

1.2.3.8  Non-crediting of lapsed deposits - Rs 30.848 million  

 

According to Para 399 of CPWA Code, balances remained unclaimed for 

complete three years should be lapsed and credited to Government revenue.  

 

XEN C&W Building Division Mardan did not credit lapsed balances 

amounting Rs 30,848,376, which remained unclaimed since June 2004 and were 

required to be deposited as lapsed deposit into government treasury. Detail is as 

per Annex-11. 

 

Non-crediting of lapsed deposits occurred due to weak internal control 

and violation of rules which resulted in loss to government. 
 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests crediting of lapsed funds to government and action against 

the person(s) at fault. 

AP # 51(A/C-I ) (2015-16) 

 

1.2.3.9 Overpayment to the contractors due to incorrect application 

of rate -Rs 24.00 million  

 

According to item No. 16-22 of CSR 2012 the approved rate for supply 

and spreading of shingle is Rs. 561/90 per M3. 

 



 

26 

 

XEN PHE Division Mardan overpaid Rs 24,008,306 due to allowing 

incorrect application of rate of Rs 986.36 per m3 instead of 561.90 per m3 for the 

item supply and spreading of shingle against various developmental schemes to 

the contractors during the year 2012-13. Detail is as per Annex-12. 

 

Overpayment by allowing incorrect rates occurred due to weak internal 

control which resulted in loss to government. 

 

When pointed out in May 2014, management stated that action will be 

taken after verification of record. 

 

Request for convening of DAC was made June 2014 which could not be 

convened till finalization of this report. 

 

Audit suggests recovery and action against the person(s) at fault. 

 

AP# 188 (2012-13) 

1.2.3.10 Un-authentic payment on account of purchase of land -         

Rs 20.835 million 

 

According to section 17-A of the Land Acquisition Act 1894 “In every 

case referred to in Section 16 the Collector shall, upon payment or tender or 

compensation for acquisition, make over charge of the land to the Authority and 

the land shall thereupon vest in the Authority, subject to the liability of the 

Authority to pay any further compensation or costs which may be incurred on 

account of its acquisitionò.  

XEN C&W Building Division Mardan showed payment of Rs 20,835,000 

for purchase of land for offices and residence of Tehsildar at Rustam Mardan 

during financial year 2015-16 but the land was not transferred to the client 

department as no mutation deed was shown to audit. Furthermore, no 

acknowledgement for the payment was shown. 

 

Unauthentic payment occurred due to lack of managerial control. 
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When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests that land should be transferred in the name of acquiring 

authority besides obtaining acknowledgements for the payments made. 

 

AP # 42 (A/C-I ) (2015-16) 

1.2.3.11  Overpayment due to incorrect application of rate - Rs 18.419 

million  

 

According to Item 7.30 of CSR 2009 the approved rate for sand filling 

under floor is Rs. 418/91 Per M3.  
 

XEN C&W Mardan overpaid Rs 18,418,957 due to incorrect application 

of rates of Rs 712 per m3 instead of 418.91 per m3 for the item ñsand filling 

under floorò against various developmental schemes to the contractors during 

financial year 2012-13. Detail is as per Annex-13. 
 

Overpayment due to incorrect application of rates occurred due to weak 

internal control which resulted in loss to government 

 

When pointed out in May 2014, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report.  

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery and action against the person(s) at fault. 

 

AP# 32,34,38,49 (AC/I )(2012-13) 
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1.2.3.12 Unauthorized retention of funds in Deposit-II& III –               

  Rs 17.447million  

 

 According to Para 399(iii) of CPWA Code, unclaimed balances for more 

than three complete account years should be credited to government as lapsed 

deposits.  

 

XEN PHE Mardan, retained unspent balances of Rs 17,447,228 in various 

deposit works for more than 03 accounting years. Detail is as per Annex-14. 

  

Non-credit to Government occurred due to weak internal and financial 

control which resulted in blockage of Public money and loss to government. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests deposit of unspent balance into government treasury and 

action against the person(s) at fault. 

AP # 13 and 14(A/C-I ) (2015-16) 

 

1.2.3.13 Unauthentic expenditure for S/F of mild steel - Rs 9.344 

             million  
 

According to Para 23 of GFR Vol.-I, every Government officer is 

personally responsible for any loss sustained by Government through fraud or 

negligence either on his part or on the part of his subordinate staff. 

 

XEN C&W Mardan incurred expenditure of Rs 9,344,234 vide Voucher 

No. 15-D dated 22.06.2016 on account of mild steel in the work ñGPS Kashmir 

abad Bakhshali Road Mardanò during the financial year 2015-16 but following 

supporting document were not available for verification. 
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1) Raft Foundation length & width/Breadth measurement in X-section. 

2) Long section of Beam-1, Beam-2 measurement. 

3) Coulmns X-section (Length x Breadth x Height) including Nos of Bars, 

dia bars and distribution of bar. 

4) X-section of slabs. 
 

Irregular expenditure occurred due to weak financial control, which 

resulted in violation of rules. 
 

When pointed out in November 2016, management stated that detailed 

reply will be furnished after scrutiny of record. However, no reply was given till 

finalization of this report. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests investigation and action against the person(s) at fault 

 

AP # 34 (A/C-I ) (2015-16) 
 

1.2.3.14 Overpayment due to allowing excess steel - Rs 7.625 million 
 

According to Para 220 and 221 of CPWA Code, the Sub Divisional 

Officer, before making payments to the contractors is required to compare the 

quantities in the bills and see that all the rates are correctly entered and that all 

the calculations have been checked arithmetically. 

 

Para 23 of GFR Vol.-I states that every Government officer is personally 

responsible for any loss sustained by Government through fraud or negligence 

either on his part or on the part of his subordinate staff. 

 

XEN PHE Mardan overpaid Rs 7,624,700 in the work sanitation scheme 

Gujar Ghari phase-111 sub work ñBox culvertsò due to allowing excess quantity 

of steel than the original design during 2015-16. Detail is as per Annex-15. 
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Overpayment occurred due to weak financial and internal control, which 

resulted in loss to Government. 

 

When pointed out in August 2016, management stated that detail reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery and action against the person(s) at fault. 

AP # 09 (A/C-I ) (2015-16) 

 

1.2.3.15 Overpayment due to allowing premium on non-schedule items 

- Rs 6.981 million 

 

Para 2.57 of B&R Department Code, percentage rate contract are those in 

which the contractor undertakes to execute the work at fixed percentage above or 

below the schedule rates exhibited. Premium on non-schedule items is not 

admissible and the contractor quotes market rates against non-schedule items. 

 

XEN C&W Mardan overpaid Rs 6,980,986 due to allowing premium on 

non-schedule items against various schemes to the contractors during financial 

year 2015-16. Abstract is given below and detail is as per Annex-16. 

  

S. No Name of Scheme 
Name of 

contractor 

Total amount 

of NSI (Rs) 

Premium 

@10% (Rs) 

1 improvement and 

standardization of DHQ hospital 

Mardan Phase-III  

M/s Rustam 

Khan and Co. 14,345,552 1,434,555 

2 --do-- M/S Bannu 

Const: Co. 
10,044,348 1,004,432 

3 Establishment of Bacha Khan 

Medical College Mardan 

M/S Sabz Ali 

Khan 

45,420,042 4,541,999 

Total 69,809,942 6,980,986 
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Overpayment by allowing premium on non-schedule occurred due to 

weak internal/ financial control and violation of rules which resulted in loss to 

government. 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery and action against the person(s) at fault.  

AP # 45 (A/C-I ) (2015-16) 

 

1.2.3.16 Non-deposit of tender forms fee – Rs 5.131 million  
 

According to Para 26 of GFR Vol-I, it is the duty of departmental 

controlling officer to see that all sums due to government are regularly and 

promptly assessed, realized and duly credited in the public account. 

 

XEN C&W Building Division Mardan awarded 146 contracts of 

developmental schemes to various contractors during financial year 2015-16 but 

failed to collect/deposit tender forms fees of Rs 5,130,570 which needs to be 

recovered/deposit into government treasury as per detail at Annex-17. 

 

Non-collection/deposit of tender form fee occurred due to weak internal 

control which resulted in loss to Government. 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
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Audit suggests recovery/deposit of tender form fees into Government 

treasury and action against the person (s) at fault. 

AP # 50(A/C-I ) (2015-16) 

1.2.3.17 Non-recovery of electricity charges - Rs 4.720 million 

 

According to rule 24(4) of Government of Khyber Pakhtunkhwa 

Administration Department Notification No. EO (Admn) 34-M dated 07-01-

2015, utility bills shall be paid directly by the allottee to the relevant authorities/ 

institutions. 
 

District Health Officer Mardan paid Rs 4,720,378 on account of 

electricity charges for 12 numbers of officer/ officials residing in hostel of THQ 

hospital Takht Bhai, out of Government treasury instead by the occupants. Detail 

is as per Annex-18.  
 

Non-recovery of electricity charges occurred due to weak financial 

control, which resulted in loss to the government. 
 

When pointed out in July 2016, management stated that the amount will 

be recovered from the defaulters. Reply was not satisfactory as the amount was 

required to have been recovered well in time. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests recovery and action against the person at fault. 

AP # 12 (2015-16) 

1.2.3.18 Non collection of tender forms fee – Rs 2.506 million 

 

According to Para 26 of GFR Vol-I, it is the duty of departmental 

controlling officer to see that all sums due to government are regularly and 

promptly assessed, realized and duly credited in the public account. 

 

XEN Public Health Engineering Mardan awarded 79 contracts of 

developmental schemes to various contractors during the financial year 2015-16 
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Moreover, it failed to collect/deposit tender forms fees of Rs 2,506,608 which 

needs to be recovered/deposit into government treasury as per detail at Annex-19. 

 

Non-collection/deposit of tender form fee occurred due to weak internal 

control which resulted in loss to Government. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery/deposit of tender form fees into Government 

treasury and action against the person (s) at fault. 

AP # 18(A/C-I ) (2015-16) 

 

1.2.3.19 Overpayment due to allowing excess quantity than technical 

  sanction -Rs 2.349 million 

 

 According to Para 2.7 of B&R Department Code, excess payment due to 

site requirement was allowed upto 10% over administrative approval and 5% 

over technically sanctioned estimate. 

 

XEN C&W Mardan overpaid Rs 2,348,618 due to allowing excess 

quantity than technical sanction for the items ñFabrication of mild steel 

reinforcementò against the scheme ñUp-gradation of GHS Baringarhò during 

financial year 2015-16 as per detail given below:  

Item Name 
Qty as 

per TS 

Qty 

Paid 

Diff 

(ton) 

% 

incre

ase 

Rate 
Overpaymen

t (Rs) 

Fabrication of mild steel 

reinforcement  

 27.47ton 56.03t

on   

 28.56  

103.9

7% 

82,234.

55  

2,348,618 

 



 

34 

 

Overpayment occurred due to weak internal control and violation of rules 

which resulted in loss to government. 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests investigation/recovery and action against the person(s) at 

fault. 

AP # 43 (A/C-I ) (2015-16) 

 

1.2.3.20  Non-recovery of professional tax - Rs 2.307 million 

 

According to ETO-IV Excise and Taxation Peshawar letter No. 

910/ETOIV dated 05-08-2011 Professional tax is recoverable at the prescribed 

rates from contractors. 

 

The XEN PHE Mardan failed to recover Professional Tax amounting to 

Rs 2,307,200 from contractors during the financial year 2012-13 as required 

under the rules. Detail as per Annex-20. 

 

Loss of revenue occurred due to weak internal control which resulted in 

loss to government. 

 

When pointed out in May 2014, management stated that action will be 

taken after verification of record. The amount was calculated on Tender basis 

instead of Contractors list because the contractorôs register was not provided and 

no action was taken till finalization of this report.  

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
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Audit suggests that the amount may be recovered and responsibility be 

fixed on the person(s) at fault. 

AP# 07 (AC/I ) (2012-13) 

 

1.2.3.21 Overpayment due to allowing inadmissible rates - Rs 1.792 

  million  

 

Para 220 and 221 of CPWA Code, the Sub Divisional Officer, before 

making payments to the contractors is required to compare the quantities in the 

bills and see that all the rates are correctly entered and that all the calculations 

have been checked arithmetically. 

 

XEN C&W Building Division Mardan during the 2015-16 overpaid an 

amount of Rs 1,792,361 due to allowing higher rates of Rs 404/- for the item No 

3-61-c ñformation of embankment from borrow excavationò instead of Rs 57.01 

in the work Const: of Commerce College for Women at Mardanò as per detail in 

Annex-21. 

 

Overpayment occurred due to weak internal control which resulted in loss 

to government. 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery and action against the person(s) at fault. 

AP # 44 (A/C-I ) (2015-16) 
 

1.2.3.22 Overpayment due to allowing excess quantity  of steel Rs - 1.64 

  million  
 

According to Para 23 of GFR Vol.-I, every Government officer is 

personally responsible for any loss sustained by Government through fraud or 

negligence either on his part or on the part of his subordinate staff. 
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According to Para 220 & 221 of CPWA Code, Sub Divisional Officer, 

before making payments to the contractors is required to compare the quantities 

in the bills and see that all the rates are correctly entered and that all the 

calculations have been checked arithmetically. 
 

XEN C&W Mardan made an overpayment of Rs 1,640,565 in S/F mild 

steel due to allowing excess quantity deviating the approved design vide Vr. No 

2-R dated 07.06.2016 in the work construction of GGPS Mustafa abad to the 

contractor during financial year 2015-16 as per detail given below: 
 

Name of 

Contractor  

Item of work Paid Qty 

(tons) 

Actual Qty 

(Tons) 

Diff: 

(tons) 

Rate 

( Rs/ton) 

Over 

payment 

(Rs) 

M/S Gulab S/F of Mild Steel 35.08 20 15 109,371 1,640,565 

 

Overpayment occurred due to weak financial control, which resulted in 

loss to Government. 
 

When pointed out in November 2016, management stated that detailed 

reply will be furnished after scrutiny of record. However, no reply was given till 

finalization of this report. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests recovery and action against the person(s) at fault 

 

AP # 35 (A/C-I )(2015-16) 

 

1.2.3.23 Overpayment due to allowing higher rates – Rs 1.515 million 

 

According to Para 2.58 of B&R Code, payment should be made for 

quantities and rates mentioned in the bill of quantity/technical sanction. 

 

Para 220 and 221 of CPWA Code Provides that ñThe Sub Divisional 

Officer, before making payments to the contractors is required to compare the 
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quantities in the bills and see that all the rates are correctly entered and that all 

the calculations have been checked arithmeticallyò. 

 

XEN C&W Mardan overpaid an amount of Rs 1,515,512 due to allowing 

higher rates of Rs 385/- per m3 for the item excavation in foundation instead of 

Rs 105.10 per m3 in the scheme Const: of Commerce College for Women at 

Mardanò during financial year 2015-16 as per detail at Annex-22. 

 

Overpayment occurred due to weak internal control. 

 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery and action against the person(s) at fault. 

 

AP # 46 (A/C-I ) (2015-16) 

 

1.2.3.24 Irregular  execution of item of work PCC (1:4:8) - Rs 1.447 

  million   

 

According to B&R code 2.22(1) detail estimate for the construction of a 

building should contain information as to rates (i) per square foot of plinth area 

(ii) per cubic foot of cubic contents. 

 

XEN C&W Mardan incurred irregular expenditure of Rs 1,447,020 due 

allowing excess quantity of 6ò height for the item ñPCC 1.4.8 under floorò 

instead of 3ò over the sand filling during financial year 2015-16. Moreover, it 

was required that the measurement to be taken in Square meter instead of cubic 

meter. Detail is as per Annex-23. 
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Irregular expenditure occurred due to weak financial control, which 

resulted in violation of rules. 

 

When pointed out in November 2016, management stated that detailed 

reply will be furnished after scrutiny of record. However, no reply was given till 

finalization of this report. 

 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests investigation/recovery and action against the person(s) at 

fault 

AP # 36 (A/C-I ) (2015-16) 

 

1.2.3.25 Overpayment due to manipulation and unjustified execution- 

Rs 1.284 million 

 

Para 220 and 221 of CPWA Code, the Sub Divisional Officer, before 

making payments to the contractors is required to compare the quantities in the 

bills and see that all the rates are correctly entered and that all the calculations 

have been checked arithmetically. 

 

According to Bill of Quantity (BOQ) tube well boring will be executed in 

4ò dia. 

 

XEN C&W Mardan overpaid an amount of Rs 1,284,180 by   allowing 

unjustified execution of boring in 18ò dia instead of 4ò dia in the scheme ñUp-

gradation of high school to higher secondary schools Sub Head Government High 

School Baringarò to the contractor during financial year 2015-16. The said 

amount was changed from Rs 489,498/- to Rs 1,721,255/- by manipulation in TS 

by the staff of local office after approval from Chief Engineer. Moreover, BOQ 

also reflects 4ò dia for tube well boring. Thus, allowing of inadmissible execution 

of 18ò tube well boring in school caused huge loss to government by extending 

undue favor to the contractor. 
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Overpayment occurred due to weak internal control and undue favor to 

the contractor which resulted in loss to government. 
 

When pointed out in November 2016, management stated that detailed 

reply will be given after verification of record. However, no reply was given till 

finalization of this report. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 
 

Audit suggests recovery besides fixing responsibility against the person(s) 

at fault. 

AP # 55 (A/C-I ) (2015-16) 

 

1.2.3.26  Irregular payment of - Rs 1.223 million  

 

According to para 24(1) of Government of Khyber Pakhtunkhwa 

Administration Department Notification No. EO(Admn) 34-M dated 07-01-2015, 

the allottee of Government accommodation shall be charged normal rent at the 

rate of 5% of the monthly basic pay plus the amount of house rent allowance as 

admissible to the government servant. 

 

Accountant General Khyber Pakhtunkhwa letter No. Computer/HR-

LAB/C/203 dated 04-08-2011 Para-iv states that Conveyance Allowance is not 

admissible to Govt servants who reside in the office premises or given 

conveyance facility. 

 

DHO Mardan did not stop payment of an accumulated amount of Rs 

1,223,823 on account of House Rent and Conveyance Allowance to the 

concerned staff who were allotted designated banglows/flats and quarter in THQ 

Hospital Takht Bhai during financial year 2015-16. Detail as per Annex-24. 

 

Irregular payment of HRA, Conveyance allowance and 5% M&R 

indicated weak financial control, which resulted in loss to the government. 
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When pointed out in July 2016, management stated that the amount will 

be recovered from salaries of the defaulters. Reply was not satisfactory as the 

amount was required to have been recovered well in time. 
 

Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests immediate recovery and action against the person(s) at 

fault. 

AP # 11 (2015-16) 
 

1.2.3.27 Overpayment by allowing excess quantity than approved BOQ 

-  Rs 1.185 million 
 

According to Para 220 and 221 of CPWA Code, the Sub Divisional 

Officer, before making payments to the contractors is required to compare the 

quantities in the bills and see that all the rates are correctly entered and that all 

the calculations have been checked arithmetically. 
 

XEN PHE Mardan overpaid Rs 1,185,764 in the work sanitation scheme 

Baja Narai by allowing excess quantity than approved BOQ during the financial 

year 2015-16 as per detail given below: 

 

Item BOQ Quantity  Paid quantity Diff:  Rate 

(Rs) 

Over 

Payment (Rs) 

P/L HDPE Pipe 

(110 mm dia) 

1665.2 meter 2683.66 meter 1018.46 

meter 

900 916,614 

P/L HDPE Pipe 

(75 mm dia) 

663.34 meter 1433 meter 769 meter 350 269,150 

Total 1,185,764 

 

Overpayment occurred due to weak financial control, which resulted in 

loss to the Government. 

 

When pointed out in August 2016, management stated that detailed reply 

will be given after verification of record. However, no reply was given till 

finalization of this report. 
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Request for convening of DAC was made on 10-11-2016, which could 

not be convened till finalization of this report. 

 

Audit suggests recovery and action against the person(s) at fault. 

 

AP # 05 (A/C-I ) (2015-16) 
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ANNEXURES 

 

Annexure-1 

Detail of MFDAC  Paras 

(Rs in million) 

Sr. 

No. 

AP 

No. 
Department Caption 

(Rs in 

million)  

1.  1 
DC 

Irregular payment of pay and allowances through DDO 

worth Rs 1.327 million 
1.327  

2.  2 DC Non-deduction of Stamp Duty ïRs 43,986 0.044  

3.  3 
DC 

Non-maintenance of record of assets and liabilities of the 

district 
  -  

4.  6 DC Where about of district receipts Rs 563,995 0.563  

5.  7 DC Unauthorized payment of incentive Rs 1,081,228 1.081  

6.  10 
DHO 

Non-recovery of Health professional allowance Rs 6.228 

million 
6.228  

7.  13 DHO Non-auction of unserviceable vehicles   -  

8.  14 
DHO 

Overpayment of Special compensatory allowance Rs 

695,594 
0.696  

9.  15 DHO Non-recovery of OT receipts Rs 241,000 0.241  

10.  16 DHO Non-deposit of ambulance receipts Rs 220,336 0.220  

11.  17 
DHO 

Irregular purchase from un-registered firm ïRs 1.137 

million 
1.137  

12.  18 
DHO 

Non-recovery of penalty ïRs 110,040 and purchases from 

defaulter firm worth ïRs 841,470 
0.841  

13.  20 
DHO 

Irregular purchase on account of Medicines without DTL 

report ïRs 3.408 million 
3.408  

14.  21 DHO Non-reporting of clinical efficacy of medicines   -  

15.  22 
DHO 

Non-receiving of performance Guarantee worth ïRs 

449,654 
0.045  

16.  23 
DHO 

Overpayment on account of pay and allowances Rs 

106,527 
0.106  

17.  24 
DHO 

Loss to Government due to less deduction of income tax 

Rs 102,255 
 

18.  25 DHO Unauthentic maintenance of drug license record   -  

19.  26 
DHO 

Loss due to purchase of X-Ray items on higher rates ïRs 

47,040 
0.047  

20.  27 
DHO 

Non-recovery of pay and allowances during absent period 

Rs 42,714 
0.043  

21.  28 DHO Unauthorized payment of doctor share Rs 39,498 0.039  

22.  4 
PHE 

Over payment due to allowing excess quantity than 

approved BOQ Rs 602,400 
0.602  

23.  6 PHE Overpayment due to allowing unjustified item Rs 893,251 0.893  
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24.  15 
PHE 

Less deposit of stamp duty on execution of works Rs 

356,600 
0.357  

25.  16 
PHE 

Non deposit/deduction of professional tax on execution of 

works Rs 548,000 
0.548  

26.  17 
PHE 

Unauthentic deduction and payment of Professional tax to 

Excise department Rs 334,000 
0.334  

27.  20 PHE Non-deduction of DPR fund-Rs 360,000 0.360  

28.  21 
PHE 

Variation in closing balance of testing charges in 5th 

deposit Rs 72,000 
0.072  

29.  22 PHE Unauthentic/less deduction of income tax Rs 240,000  0.024  

30.  25 
PHE 

Overpayment due to non-deduction of Sales Tax Rs 

464,956  
0.465  

31.  26 
PHE 

Overpayment due to allowing unjustified execution of 

item Rs 823,530 
0.824  

32.  28 
PHE 

Non deposit of water charges fees lying in local bank 

accounts of WSS Rs 558,142 
0.558  

33.  29 PHE Non-functionalization of Water Supply Scheme   -  

34.  30 PHE Less deposits of receipts of water charges RS 184,000 0.184  

35.  32 PHE Non utilization of fund Rs 31.299 million 31.299  

36.  33 
PHE 

Unjustified entry of developmental schemes of deposit 

works in 3rd deposit and variation thereof Rs 800,000 
0.800  

37.  34 PHE Non maintenance of stock registers   -  

38.  35 
PHE 

Non conducting physical verification of store and stock/ 

assets 
  -  

39.  33 
C&W 

Unauthorized advance Payment without execution of item 

of work Rs 336,600 
0.336  

40.  37 C&W Unjustified payment over and above the BOQ Rs 947,650 0.948  

41.  39 C&W Overpayment due to allowing excess quantity Rs 467,941 0.467  

42.  52 
C&W 

Non deposit/deduction of professional tax on execution of 

works Rs 767,400 
0.767  

43.  56 C&W Unjustified execution of filling item Rs 730,086 0.730  

44.  57 C&W Overpayment due to wrong calculation Rs 577,206 0.577  

45.  58 C&W Overpayment due to allowing excess quantity Rs 680,550 0.680  

46.  59 
C&W 

Overpayment due to allowing unjustified execution of 

item of PCC 1:3:6 Rs 303,270 
0.303  

47.  60 
C&W 

Overpayment due to non-deduction of available quantity 

Rs 582,759 
0.583  

48.  61 C&W Overpayment due to allowing higher rates ï Rs 448,703 0.449  

49.  62 
C&W 

Overpayment due to excess expenditure than AA Rs 

21.248 million 
  21.248  

50.  63 C&W Overpayment due to allowing excess quantity Rs 160,406 0.160  

51.  64 C&W Overpayment due to allowing excess quantity Rs 120,744 0.120  

52.  65 
C&W 

Overpayment due to allowing inadmissible item Rs 

211,658 
0.211  

53.  66 C&W Overpayment due to allowing excess quantity in earth 0.449  
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filling Rs 449,634 

54.  67 C&W Non imposition of penalty for late completion of work -     -  

55.  68 
C&W 

Unauthorized manipulation in MB and overpayment 

thereof Rs 466,155 
0.466  

56.  69 C&W Non-deduction of DPR fund-Rs 180,000 0.360  
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Annexure-2 

DP#  1.2.2.1 

 

Unauthorized expenditure on account of developmental works without TS 

Rs 635.429 million 

#. Name of scheme A.A 

Cost 

ADP No Expenditure 

(Rs) 

Remarks 

1 
Reh: of Existing old WSS in 

Bakhshali 
3.161  199/130240 3.098  Completed: 

2 Reh: of Existing old WSS in Garyala 3.778  199/130240 3.592  Completed: 

3 
Reh: of Existing old WSS in 

GhallaDher 
9.998  199/130240 8.887  Completed: 

4 
Reh: of Existing old WSS in 

Gujjargarhi/mazdoorabad 
10.000  199/130240 9.035  Completed: 

5 Reh: of Existing old WSS in jalala 6.190  199/130240 3.966  Completed: 

6 
Reh: of Existing old WSS in kata 

khat 
3.061  199/130240 3.056  Completed: 

7 Reh: of Existing old WSS in kauday 3.812  199/130240 3.429  Completed: 

8 Reh: of Existing old WSS in machai 4.000  199/130240 3.237  Completed: 

9 
Reh: of Existing old WSS in 

Ghariismailzai/mayar 
10.000  199/130240 9.446  Completed: 

10 
Reh: of Existing old WSS in 

surkhdheri 
6.000  199/130240 5.564  Completed: 

11 Constt: of WSS Baja Narai 10.000  200/130241 9.068  Completed: 

12 
Constt: of WSS Bataikasskoroona 

(kohiBarmol 
10.000  200/130241 6.716  Completed: 

13 
Constt: of WSS gharibabad, 

mayar&sharifabad 
20.000  200/130241 18.668  Completed: 

14 Constt: of WSS gujargarhi/batto baba 10.000  200/130241 7.084  Completed: 

15 Constt: of WSS jehangirabad 10.000  200/130241 7.636  Completed: 

16 Constt: of WSS kochianohashnagaro 20.000  200/130241 10.095  Completed: 

17 Constt: of WSS kodinaka 19.045  200/130241 16.320  Completed: 

18 Constt: of WSS Narai (mahodheri) 17.300  200/130241 12.398  Completed: 

19 Constt: of S.S. Lund khawar 10.000  201/130248 9.078  Completed: 

20 Constt: of S.S. at mohallahhoti 7.000  201/130248 7.053  Completed: 

21 Constt: of S.S. bakhshali 10.000  201/130248 8.939  Completed: 

22 Constt: of S.S. gaddar 9.000  201/130248 7.310  Completed: 

23 Constt: of S.S. gujargarhi P-1 10.000  201/130248 8.868  Completed: 

24 Constt: of S.S. kotdaulatzai 10.000  201/130248 9.185  Completed: 

25 Constt: of S.S. nawa kali 10.000  201/130248 8.966  Completed: 
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26 Constt: of S.S. garhiismailzai 13.406  201/130248 13.298  Completed: 

27 Constt: of S.S. par hoti 9.000  201/130248 8.663  Completed: 

28 Constt: of S.S. kata khat 16.000  201/130248 11.828  Completed: 

29 Constt: of S.S. bilandkhel 5.000  201/130248 3.544  Completed: 

30 Constt: of S.S. hafiz sahib mohallah 5.000  201/130248 4.376  Completed: 

31 Constt: of S.S. mayar 3.500  201/130248 2.518  Completed: 

32 Constt: of S.S. gujargarhi P-1I 10.000  201/130248 9.426  Completed: 

33 Constt: of S.S. gujargarhi P-III  25.582  201/130248 21.951  Completed: 

34 
Construction of Sanitation Scheme 

SherGarh 
5.000  202/140641 4.696  Completed: 

35 
Construction of Sanitation Scheme 

Kati Garhi, SalakKilli 
10.000  202/140641 8.828  On Going 

36 

Construction of Sanitation Scheme 

Munawwar Khan Colony & 

Surrounding Lund Khwar Road 

Katlang 

10.000  202/140641 8.361  Completed: 

37 
Construction of Sanitation Scheme 

Purdil Abad UC Sikandari 
10.000  202/140641 5.770  On Going 

38 
Construction of Sanitation Scheme 

Rural Mardan 
10.000  202/140641 7.443  On Going 

39 
Construction of Sanitation Scheme 

GujarGarhi (NEW) 
20.000  202/140641 15.537  On Going 

40 
Construction of Sanitation Scheme 

GujarGarhi (OLD) 
20.000  202/140641 18.636  On Going 

41 
Construction of Sanitation Scheme 

Jalala 
5.000  202/140641 4.749  Completed: 

42 

Construction of Sanitation Scheme 

MarchakkoKalli& Muslim Abad PK-

24 

10.000  202/140641 9.336  Completed: 

43 
Construction of Sanitation Scheme 

Bank Road/ Gaju Khan Road PK-24 
10.000  202/140641 7.779  On Going 

44 

Construction of Sanitation Scheme 

Dagai,Manga&BijliGhar PK-23 

Phase-I 

10.000  202/140641 

4.487  

On Going 

45 
Construction of Sanitation Scheme 

Jalal, Taja& Banda 
10.000  202/140641 

6.809  
On Going 

46 

Construction of Sanitation Scheme 

Chamtar, RoriaJadeed& Mardan 

Khass PK-23 Phase-II  

10.000  202/140641 8.391  On Going 

47 Sanitation Scheme Garyala PK-30 5.200  202/140641 3.018  On Going 

48 Sanitation Scheme Sikandari PK-30 5.200  202/140641 4.685  On Going 

49 Sanitation Scheme GujratPK-30 12.500  202/140641 8.136  On Going 

50 Sanitation Scheme Babani PK-30 12.500  202/140641 9.959  Comptd: 
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51 
Water Supply & Sanitation Scheme 

in Various UC,s in PK-25 
20.000  202/140641 16.910  On Going 

52 
Sanitation Scheme GujarGarhi Zone-

I & Zone-IIPK-26 
20.000  202/140641 10.909  On Going 

53 
Sanitation Schemes of Various UC,s 

in PK-27 
20.000  202/140641 18.459  On Going 

54 
Sanitation Schemes of Various UC,s 

in PK-29 
21.000  202/140641 10.706  On Going 

55 
Constt: &Reh: of WSS & Sanitation 

Schemes of Various UC,s in PK-29 
20.000  202/140641 12.789  On Going 

56 
Sanitation Scheme MohallahFayaz 

Khan Landau PK-29 
0.800  202/140641 0.626  On Going 

57 
Rehabilitation of WSS: Mian Khan 

PK-28 
4.500  202/140641 4.056  On Going 

58 
Rehabilitation of WSS: Sangau at 

PK-28 
4.500  202/140641 3.613  On Going 

59 
Rehabilitation of WSS: Chiargh Din 

Kalli PK-27 
1.000  202/140641 0.010  On Going 

60 Installation of Hand Pumps in PK-24 10.000  202/140641 6.019  Completed: 

61 Installation of Hand Pumps in PK-30 5.000  202/140641 3.347  Completed: 

62 
Sanitation Scheme at UC GhallaDher 

(1) 

9.990  207/150208 2.534 

On Going 

63 
Sanitation Scheme at UC Muhabat 

Abad 

9.990  207/150208 1.308 

On Going 

64 
Sanitation Scheme at UC GhallaDher 

(2) 

5.000  207/150208 4.570 

On Going 

65 
Sanitation Scheme at UC 

BagechaDheri 

10.000  207/150208 1.806 

On Going 

66 Sanitation Scheme at UC Bazar 3.990  207/150208 0.300 On Going 

67 Sanitation Scheme at UC SawalDher 4.000  207/150208 0.822 On Going 

68 Sanitation Scheme at UC Katlang-I 4.000  207/150208 2.376 On Going 

69 Sanitation Scheme at UC Babani 10.000  207/150208 0.967 On Going 

70 
Sanitation Scheme at UC Rural 

Mardan 

10.000  207/150208 1.481 

On Going 

71 
WSS: at Village AlamGanj UC 

Qasami 

9.332  207/150208 
0.800 

On Going 

72 
Water Supply Scheme at Village 

NawanKalli 
12.055 

164/151007 
6.602 

On Going 

73 
Water Supply Scheme at Village 

Akbar Abad 
13.298 

164/151007 
8.998 

On Going 

74 
sanitation drainage scheme for 

Gujargarhi pk-26 mardan  100.000  166/151011 
1.319 

On Going 

75 

Installation of Hand Pumps in UC 

Maddi Baba 
6.000 

167/151013 
2.308 

On Going 

76 Installation of Hand Pumps in UC 6.000 167/151013 2.089 On Going 
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Makori 

77 WSS: Muhammadin Kalli 9.056 167/151013 2.603 On Going 

78 Sanitation Scheme Rustam 9.950 168/151015 6.519 On Going 

79 Sanitation Scheme Machai 9.950 168/151015 3.172 On Going 

80 Sanitation Scheme Chargulli 9.950 168/151015 6.092 On Going 

81 Sanitation Scheme Palo Dheri 9.950 168/151015 3.510 On Going 

82 Sanitation Scheme SawalDher 9.950 168/151015 2.786 On Going 

83 Sanitation Scheme Jamal Garhi 9.950 168/151015 2.113 On Going 

84 Sanitation Scheme KattiGarhi 9.950 168/151015 3.630 On Going 

85 Sanitation Scheme Katlang-I 9.950 168/151015 6.250 On Going 

86 Sanitation Scheme Katlang-II  9.950 168/151015 7.827 On Going 

87 Sanitation Scheme Bazar 4.978 168/151015 1.903 On Going 

88 WSS: Bazar 5.000 168/151015 3.198 On Going 

89 

Sanitation Scheme at Par Hoti UC 

Par Hoti 

3.000 169/151016 2.184 

On Going 

90 Sanitation Scheme Shago Koroona 9.950 170/151018 3.006 On Going 

91 

Sanitation Scheme Mandooro 

Koroona 

9.950 170/151018 2.697 

On Going 

92 

Sanitation Scheme Kacha Sarak 

Mohallah Dagai 

9.950 170/151018 4.598 

On Going 

93 

Sanitation Scheme Shaheed Baba 

Faram Koroona 

9.950 170/151018 6.254 

On Going 

94 Sanitation Scheme Safi Abad 9.950 170/151018 3.898 On Going 

95 

Sanitation Scheme Kashmir Kalli 

Shah Dand Baba 

9.950 170/151018 6.071 

On Going 

96 

Sanitation Scheme Majeed Abad 

Gulshan Abad 

9.950 170/151018 4.343 

On Going 

97 

Sanitation Scheme Peoples Colony & 

Khan Colony 

9.950 170/151018 5.092 

On Going 

98 

Constt: of Drain from NeherChowk 

to Shah Dand Baba 

9.950 170/151018 9.041 

On Going 

Total 635.429  
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Annexure-3 

DP# 1.2.2.5 

 Unauthorized advance payment to PESCO Rs 7.987 million 
# Name of 

work 

Connecti

on type 

Name of 

PESCO 

Division/ 

Sub 

Division 

Cheque No.&  

Date. 

Amount Remarks 

1 WSS Katlang 

Adda 

Phase-III  Division-2 A2768949 dt: 

14-06-2010 

313,847  Disputed 

Pending with 

XEN PESCO 

2 Mardan 

2  WSS: Daki 

Maira. 

Phase-III  Division-2 A535667 dt: 

17/6/2013 

366,340  Pending with 

XENPESCO 

1 Mardan 

3 WSS: 

Babuzai Aba 

Khel 

Phase-III  Division-2 A556517 dt: 

10/06/2014  

539,503  Pending with 

XENPESCO 

II Mardan 

4 WSS: 

KunjShero 

Phase-III  Division-2 A537974 dt: 

27/03/2014 

722,523  _do_ 

5 WSS: 

NawanKalli 

Toru 

Phase-III  Division-2 A535665 dt: 

17/06/2014 

418,560  Pending with 

XENPESCO 

1 Mardan 

6 WSS: Narai 

Maho Dheri 

Phase-III  Division-2 A586131 dt: 

05/05/2015 

865,284  Pending with 

XENPESCO 

1 Mardan 

7 WSS: Bazaar Phase-III  Division-2 A586122 dt: 

20/04/2015 

381,000  Pending with 

XENPESCO 

II Mardan 

8 WSS: 

Surkhabi 

Phase-III  Division-2 A586120 dt: 

20/04/2015 

511,608  _do_ 

9 WSS: 

Garyala 

Phase-III  Division-2 A586123 dt: 

20/04/2015 

93,116  _do_ 

10 WSS: Surkh 

Dheri 

Phase-III  Division-2 A586125 dt: 

20/04/2015 

594,650  Pending with 

XENPESCO 

1 Mardan 

11 WSS: Gareeb 

Abad 

(Mayar)/Shar

eef Abad 

Phase-III  Division-2 A585588 dt: 

10/04/2015 

575,172  Pending with 

XENPESCO 

1 Mardan 

12 WSS: Gareeb 

Abad 

(Mayar)/Shar

eef Abad 

Phase-III  Division-2 A585573 dt: 

25/03/2015 

667,000  Pending with 

XENPESCO 

1 Mardan 

13 WSS: 

Kodinaka 

Phase-III  Division-2 A613116 dt: 

25/1/2016 

40,000  _do_ 
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14 WSS: 

Kodinaka 

Phase-III  Division-2 A613117 dt: 

25/1/2016 

445,320  _do_ 

15 WSS: Dhop 

Mayar 

Phase-III  Division-2 A613843 dt: 

10/5/2016 

27,040  _do_ 

16 WSS: Dhop 

Mayar 

Phase-II I Division-2  

A613844 dt: 

10/5/2016 

674,550  _do_ 

17 WSS: 

Shahbaz 

Garhi 

Phase-III  Division-2 A613841 dt: 

10/5/2016 

55,300  _do_ 

18 WSS: 

Shahbaz 

Garhi 

Phase-III  Division-2 a613842 dt: 

10/5/2016 

697,015  _do_ 

Total 7,987,828   
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Annexure-4 

     DP# 1.2.2.7 

Unauthentic payment for steel due to non-provision supporting documents 

Rs 6.699 million 
S.N

o 

Name of 

work 

V# & date Paid 

Qty 

(Tons) 

Require

d Qty 

(Tons) 

Differenc

e 

(Tons) 

Rate 

(Rs) 

Overpaymen

t (Rs) 

1 Constructio

n of judicial 

building 

Katlung 

Mardan 

63-R 

23/6/2015 

207.78

7 

157 

(Detail 

as per S. 

No 01 

Below) 

50.787 82234.5

5 

4176,446 

2 GGHS 

Bakhshali 

38-D 

12/06/201

6 

71.90 59.42 

(Detail 

as per S. 

No 02 

Below) 

12.48 99,121 1,237,030 

3 GGHS 

Khanjar 

10-R  

13/06/201

6 

64.98 49.34 

(Detail 

as per S. 

No 03 

Below) 

15.64 82,234 1,286,148 

       6,699,624 

 

1) Calculation of overpayment due to allowing excess quantity of steel In 

Judicial Building Katlang.  

 

RCC Quantity executed  = 415.86 + 513.65+189.77+281.1= 1400m3 

    = 1400 x 35.32m3 = 49,445 CFT 

To convert RCC quantity into steel we multiple the quantity of RCC (CFT) in 07 

Lbs 

    = 49,445x7 lbs = 346,136 lbs 

    = 346,136/2204=   157 ton 

 

2) Calculation of overpayment due to allowing excess quantity of steel In 

GGHS Bakhshali 

 

RCC Quantity = 210.84 m3 +406.96 m3= 618 m3  

  = 618m3 x 35.32 = 21827CFT 

  = 21,827x 6lbs = 130,967lbs 

  = 506,46/2204=   59.42 ton 

 



 

52 

 

3)  Calculation of overpayment due to allowing excess quantity of steel 

In GGHS Khanjar  

 

RCC Quantity = 130.03 m3 +215.91 m3+ 167.22 m3= 513.16 m3  

  = 513.16 m3 x 35.32 = 18125 CFT 

  = 18125x 6ibs = 130,967 lbs 

  = 18125/2204=   49.34 ton 
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Annexure-5 

DP# 1.2.2.8 

 Irregular payment on account of purchase of medicines Rs 6.581 million 

Fund 

Center Fund Center Description 

A/C 

Code Description Amount 

MR6168 DISTRICT HEALTH OFFICER 

Mardan (MALARIA)   A03927  

 Purchase of 

medicines  311,199 

MR6170 DISTRICT HEALTH OFFICER 

Mardan (HOSPITAL)   A03927  

 Purchase of 

medicines  1,628,181 

MR6172 DISTRICT HEALTH OFFICER 

Mardan (M.O.C)   A03927  

 Purchase of 

medicines     107,996  

MR6173 DISTRICT HEALTH OFFICER 

Mardan (O.H.F)  A03927  

 Purchase of 

medicines  431,034 

MR6176 DISTRICT HEALTH OFFICER 

Mardan (R.H.C)   A03927  

 Purchase of 

medicines  1,556,072 

MR6179 DISTRICT HEALTH OFFICER 

Mardan (DISPENCERIES) n  A03927  

 Purchase of 

medicines  181,060 

MR6326 THQ HOSPITL TAKHT BHAI  A03927   Purchase of 

medicines  

281,000 

MR6170 DISTRICT HEALTH OFFICER  

Mardan (HOSPITAL) 

 A03942   Cost of other 

stores  

683,261 

MR6176 DISTRICT HEALTH OFFICER  

Mardan (R.H.C) 

 A03942   Cost of other 

stores  

438,119 

MR6326 THQ HOSPITL TAKHT BHAI  A03942   Cost of other 

stores  

963,158 

Total 6,581,080 
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Annexure-6 

 

DP# 1.2.2.9 

 

Un-authorized advance Payment without execution of items of work           

Rs 6.321 million 

 
Vr. No Date Name of work Item Amount (Rs) 

115-D 25/06/2015 BHU Bakshali 1/Road/foot path 4,558,153 

20-D 10/02/2015 BHU Bakshali Grill to window 34,570 

20-D 10/02/2015 BHU Bakshali Door Painting 260,960 

20-D 10/02/2015 BHU Bakshali Window painting 138,280 

59-R 22/06/2015 BHU SawalDher Ramp 656,665 

59-R 22/06/2015 BHU SawalDher Mortuary block 672,140 

Total 6,320,768 
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Annexure-7 

DP#  1.2.2.10 

Un-authentic payment on account of purchase of land Rs 5.854 million 

S.No. Name of scheme  A.A Cost  ADP No 
Cost of 

land 
Remarks 

1 Reh: of Existing old WSS in Garyala         3.778  199/130240         0.200  Comptd: 

2 
Reh: of Existing old WSS in Ghalla 

Dher 
        9.998  199/130240         0.200  Comptd: 

3 
Reh: of Existing old WSS in Gujjar 

garhi/mazdoor abad 

       

10.000  
199/130240         0.200  Comptd: 

4 Reh: of Existing old WSS in kauday         3.812  199/130240         0.200  Comptd: 

5 
Reh: of Existing old WSS in Ghari 

ismailzai/mayar 

       

10.000  
199/130240         0.400  Comptd: 

6 Constt: of WSS Bazar Rustam 
       

20.000  
200/130241 0.414 Comptd: 

7 Constt: of WSS Baja Narai 
       

10.000  
200/130241         0.200  Comptd: 

8 
Constt: of WSS Batai kass koroona 

(kohi Barmol 

       

10.000  
200/130241         0.245  Comptd: 

9 
Constt: of WSS gharib abad, mayar & 

sharif abad 

       

20.000  
200/130241         0.400  Comptd: 

10 Constt: of WSS gujar garhi/batto baba 
       

10.000  
200/130241         0.215  Comptd: 

11 Constt: of WSS jehangir abad 
       

10.000  
200/130241         0.250  Comptd: 

12 Constt: of WSS kochiano hashnagaro 
       

20.000  
200/130241         0.930  Comptd: 

13 Constt: of WSS kodinaka 
       

19.045  
200/130241         1.000  Comptd: 

14 Constt: of WSS Narai (maho dheri) 
       

17.300  
200/130241         1.000  Comptd: 

Total 5.854  
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Annexure-8 

DP#  1.2.2.11 

 

Unauthorized advance payment Rs 4.188 million 

 
S. No Name of Item Amount (Rs) 

1 Earth Excavation 38,929 

2 PCC 1:4:8 154,160 

3 SF Mild Steel 1,802,150 

4 PCC 1:2:4 822,517 

5 Pacca Brick work 1,027,730 

6 Plaster 1:4 139,033 

7 PCC 1:2:4 203,174 

Total 4,187,693 
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Annexure-9 

DP#  1.2.3.1 

 

Irregular expenditure without Technical sanction Rs 1429.344 million 

 

S. No Name of scheme AA cost Expenditure 

1 

90464- Development of fisheries Aquaculture in Khyber 

Pakhtunkhwa. SH: Construction & Renovation of strengthening of 

Charbanda Fish Hatchery Mardan PK-30 

28.193 21.278 

2 
140976- F/S Design & Construction of offices & Residence for 

Tehsildar at Rustam Mardan 
98.586 20.835 

3 
120750- F/S and Construction of PHED and C&W, Offices and 

Residences complex of Mardan Bannu and Chitral. SH: 
45.592 30.058 

4 Construction of PHED Office Mardan. 17.429 10.186 

5 GPS Awal Dad Banda PK-29 7.674 3.534 

6 GHS Gujrat PK-30  23.15 7.34 

7 GGHS Par Hoti PK-30  23.15 3.884 

8 GPS Taja Rustam PK-29 8.334 3.863 

9 GGHS Gujar Garhi PK-26 2.003 1.257 

10 GGHS Sher Garh PK-27 2.003 1.532 

11 GGHS Jamal garhi PK-29 2.003 1.081 

12 GGHS Machi PK-29 24.236 5.375 

13 GHS Bakshali PK-30 23.204 9.618 

14 GHS Toru Mera PK-25 24 8.789 

15 GGHS Ghala Dher PK-24 24.902 7.446 

16 GGHS Kopar PK-26 24.902 6.105 

17 GGMS  Manga dheri  PK23  12.114 4.486 

18 GMS PK-24 Sarband 12.114 3.275 

19 GGMS Shah Zaman  PK-27 12.114 6.372 

20 GMS  Pipal Pk-28 12.114 9.592 

21 GMS  Surkhabi PK-29 12.114 5.01 

22 GGHS Bakshali PK-30 10.821 5.126 

23 GGHS Sari Bahlol  PK-26 10.821 3.783 

24 GMS Cham Rang  S/T NarshakPK-25 11.207 8.034 

25 GHS Babuzai PK-28  25.001 9.023 

26 GGPS Charguli PK-29 13.809 5.201 

27 GHS Saro Shah PK-26 25.136 4.094 
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28 GMS Laindai Gujrt PK-30 12.164 6.662 

29 GGHSS Saro Shah PK-26 24.55 6.37 

30 Estab: GGDC at Hoti Mardan (Daang Baba) PK-24 147.308 162.942 

31 
Construction of Examination Hall in Govt: Degree College Toru 

PK-24 
9 7.315 

32 
130160- Provision of Missing Facilities in Govt; Colleges (PC-II 

approved).  
8.846 7.636 

33 
140589- Establishment of 07 Govt: Colleges in Khyber 

Pakhtunkhwa . SH: Establishment of GGDC Gujrat in PK-30 
PC-II  8.505 

34 

150036- Construction /Repair/Embracement of Boundary Wall, 

Main Gates, Guard Room and Security Pickets in Govt: Colleges. 

SH: Construction of Boundary Wall & Security Pickets in GDC 

Toru PK-24 District Mardan.  

6.897 2 

35 

130599- Rehabilitation of Infrastructure Facilities at GGMS No.1, 

Mardan, GTVC (Boys) Gulbahar Peshawar & GCT Nowshera 

(PC-II approved). SH: Govt: College of Management Science 

No.1, PK-23 District Maran. 

33.301 19.89 

36 

110454- Directorate of Human Rights and its District Based. 

Resource Centers with Integrated Facilities for Public Prosecutors 

Govt: Pleaders and probation officers Govt: of KPK (INL 

Assisted). 

25 19.699 

37 140294-Construction of Judicial Complex Mardan (PC-II)  PC-II 5.123 3.22 

38 

140354- Balance work/liabilities under the ADP 2012-13 

Schemes (i) Local Development Initiatives (Chitral-Component) 

(ii) Community Hall at Bat Khela (iii) Amir Mohammad Khan 

Mega Park Mardan (iv) District Secretariat & Assembly Hall at 

Charsadda (v) Sabzi Mandi Mardan. 

29.974 25.11 

39 Station No11 Mardan Medical Complex Mardan 34.786 17.992 

40 Station No 22 Town Hall Mardan. 12.203 11.098 

41 Station No44 Swabi Road Mardan 29.438 26.584 

42 

120626- construction of Residence & Bachlor Hostel in all 

District Head quarter for Govt: servant in Khyber Pakhtunkhwa  

1-Construction of Bachlor Hostel for BPS (17-18) officer in 

Mardan Club Mardan 2- Construction of 2 Nos Officers 

Residences in Shiekh Maltoon Town Mardan PK-24 

Rev: 74.967 32 

43 DHQ Mardan  female section 605.024 283.129 

44 DHQ Mardan Male Section 929.451 583.015 

Total 1429.344 
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Annexure-10 

DP#  1.2.3.3 

 

Non-imposition of penalty for delay in completion of work - Rs 431.090 

million  

 
# Name of work Estimated 

cost (Rs) 

Work order 

date 

Completion 

period 

Actual 

completion 

Delay Penalty @ 

10 % 

(Rs) 

1 DHQ Mardan  

female section 

605,024,574 02-01-2013 01-01-2016 In progress 

in 11/2016 

11 

months 

60,502,457 

2 DHQ Mardan 

Male Section 

929,451,537 28-12-2012 27-12-2015 In progress 

in 11/2016 

11 

months 

92,945,153 

3 Bacha khan 

Medical college 

Mardan 

811,140,380 05-01-2012 05-07-2014 -do- 28 

months 

7,5834,315 

4 GHS Mohib 

Banda 

17,069,800 06-07-2012 05-03-2014 In progress 

in 11/2016 

32 

months 

1,706,980 

5 GGHS kathi 

Garhi 

16,949,061 16-01-2012 15-01-2014 --do-- 34 

months 

1,694,906 

6 Upgradation of 

GHS to GGHS 

Baringar 

16,949,061 20-06-2012 19-02-2014 --do-- 33 

months 

1,694,906 

7 GGC Hoti 

Mardan (Dang 

Baba) 

142,420,132 01-10-2011 01-10-2013 --do-- 37 

months 

14,242,013 

8 Balance civil 

work (SH: sabzi 

Mandi Mardan) 

28,765,509 07-04-2015 06-04-2016 --do-- 09 

months 

2,876,550 

9 Const: of bus 

garage & class-iv 

residence in 

GGDC Takht 

bhai 

3,256,464 08-07-2015 07-07-2016 --do-- 04 

months 

325,646 

10 Const: of 

Overhead tank in 

GGDC Takht 

bhai 

6,265,361 -do- -do- --do-- --do-- 626,536 

11 Const: of 06 nos 

exam. Hall in 

Mardan SH: GHS 

Park Takhtbhai 

7,288,024 -do- -do- --do-- --do-- 728,802 

12 Imp & Reh: of 

exis: health 

facilities in KPK 

SH: MMC 

Mardan 

14,713,008 16-04-2015 15-04-2016 --do-- 08 

months 

1,471,300 

13 Const: of Judicial 

complex (MS 

Katlang Const: 

Co 

87,983,400 26/7/2012 25-01/2014 23-06-2015 

(Final bill)  

17 

months 

8,798,340 
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14 Const: of GGDC 

Garhi Kapoora 

221,684,000 01-10-2011 01-10-2013 30-05-2015 20 

months 

22,168,400 

15 Const: of begum 

Nasim wali Khan 

GGDC Sawal 

dher 

231,209,000 19-08-2010 30-06-2014 30-06-2016 24 

months 

23,120,900 

16 Const: of GCC 

for women  

190,851,000 30-05-2012 30-05-2014 30-06-2016 24 

months 

19,085,100 

17 Estab: of SMBB 

children Hospital 

Mardan 

1032,679865 02-09-2011 02-09-2014 In progress 

in 11/2016 

26 

months 

103,267,986 

Total 431,090,290 
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Annexure-11 

DP#  1.2.3.8 

Non-crediting of lapsed deposits- Rs 30.848 million 

 
S.No Date Item No. Amount ( Rs) 

1 6/2004 1/2 61,447 

2 6/2004 2/3 91,088 

3 6/2004 3/4 32,933 

4 2/2005 4/8 45,717 

5 2/2005 5/9 41,768 

6 2/2005 6/11 118,319 

7 2/2005 7/12 227,295 

8 2/2005 8/13 214,247 

9 4/2006 9/15 42,850 

10 4/2006 10/16 152,523 

11 4/2006 11/17 103,429 

12 4/2006 12/19 91,110 

13 4/2006 13/21 48,821 

14 4/2006 14/22 63,652 

15 4/2006 15/23 59,629 

16 4/2006 16/24 39,292 

17 4/2006 17/25 42,538 

18 4/2006 18/26 38,690 

19 4/2006 19/27 88,000 

20 7/2006 20/28 164,724 

21 7/2006 21/30 295,464 

22 7/2006 22/31 63,451 

23 7/2006 23/32 123,422 

24 7/2006 24/33 23,400 

25 7/2006 25/34 40,053 

26 7/2006 26/35 11,086,251 

27 7/2006 27/37 25,707 

28 7/2006 28/38 1,148,755 

29 2/2007 29/40 4,534 

30 2/2007 30/49 66,109 

31 2/2007 31/53 12,536 

32 2/2007 32/55 272,250 

33 2/2007 33/56 368,150 

34 2/2007 34/58 172,092 

35 2/2007 35/68 50,749 

36 2/2007 36/69 55,670 

37 2/2007 37/71 56,410 

38 2/2007 38/72 62,527 

39 2/2007 39/76 54,700 

40 2/2007 40/77 52,410 

41 2/2007 41/78 25,275 
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42 2/2007 42/79 157,110 

43 2/2007 43/81 57,435 

44 2/2007 44/83 40,196 

45 2/2007 45/84 52,121 

46 4/2008 46/87 55,073 

47 4/2008 47/90 62,753 

48 4/2008 48/94 47,907 

49 4/2008 49/95 37,142 

50 4/2008 50/96 47,920 

51 4/2008 51/98 37,212 

52 4/2008 52/99 44,565 

53 4/2008 53/102 5,000 

54 4/2008 54/103 46,627 

55 4/2008 55/104 2,000 

56 4/2008 56/106 122,244 

57 4/2008 57/108 50,230 

58 4/2008 58/109 46,620 

59 4/2008 59/110 2,290 

60 4/2008 60/113 27,281 

61 4/2008 61/114 19,490 

62 4/2008 62/117 45,200 

63 4/2008 63/118 30,000 

64 4/2008 64/119 8,050 

65 4/2008 65/120 99,500 

66 4/2008 66/121 54,140 

67 4/2008 67/122 23,820 

68 4/2008 68/123 5,120 

69 4/2008 69/124 22,860 

70 4/2008 70/128 80,750 

71 4/2008 71/129 552,750 

72 4/2008 72/130 66,135 

73 4/2008 73/132 119,100 

74 4/2008 74/133 18,120 

75 4/2008 75/134 36,250 

76 4/2008 76/135 106,881 

77 4/2008 77/136 81,100 

78 4/2008 78/137 13,040 

79 4/2008 79/139 99,500 

80 4/2008 80/140 24,840 

81 4/2008 81/143 19,330 

82 4/2008 82/147 33,744 

83 4/2008 83/148 33,779 

84 4/2008 84/149 131,800 

85 4/2008 85/150 285,375 

86 4/2008 86/151 17,385 

87 4/2008 87/152 796,587 
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88 4/2008 88/153 65,660 

89 4/2008 89/154 3,703 

90 4/2008 90/155 189 

91 4/2008 91/156 19,604 

92 4/2008 92/157 25,169 

93 4/2008 93/158 41,687 

94 4/2008 94/159 10,280 

95 4/2008 95/160 656,947 

96 4/2008 96/161 50,927 

97 4/2008 97/192 158,840 

98 4/2008 98/163 60,270 

99 4/2008 99/164 22,801 

100 4/2008 100/165 203,292 

101 4/2008 101/166 20,150 

102 4/2008 102/167 2,000 

103 4/2008 103/168 29,525 

104 4/2008 104/169 21,075 

105 4/2008 105/171 47,800 

106 4/2008 106/172 54,220 

107 4/2008 107/173 13,202 

108 10/2009 108/174 60,050 

109 11/2009 109/175 12,000 

110 11/2009 110/176 12,600 

111 11/2009 111/177 18,000 

112 11/2009 112/176 9,751 

113 11/2009 113/177 1,667 

114 11/2009 114/181 4,050 

115 11/2009 115/182 15,782 

116 11/2009 116/183 30,254 

117 11/2009 117/184 26,000 

118 11/2009 118/185 251,034 

119 11/2009 119/186 17,324 

120 11/2009 120/187 510,787 

121 01/2009 121/188 4,350 

122 01/2009 122/189 92,665 

123 01/2009 123/190 17,848 

124 01/2009 124/192 981,716 

125 01/2009 125/194 212,603 

126 01/2009 126/195 274,301 

127 01/2009 127/196 50,540 

128 01/2009 128/197 690,290 

129 01/2009 129/199 11,390 

130 01/2009 130/202 21,713 

131 01/2009 131/203 15,690 

132 01/2009 132/204 28,142 

133 02/2009 133/205 6,724 
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134 02/2009 134/206 3,200 

135 02/2009 135/207 3,200 

136 02/2009 136/208 3,200 

137 02/2009 137/209 19,000 

138 02/2009 138/210 650,691 

139 02/2009 139/211 361,824 

140 02/2009 140/212 31,028 

141 02/2009 141/213 67,400 

142 02/2009 142/214 43,326 

143 02/2009 143/215 26,599 

144 02/2009 140/216 268,785 

145 02/2009 145/217 5,300 

146 02/2009 146/218 11,362 

147 02/2009 147/219 846,267 

148 02/2009 148/220 76,786 

149 02/2009 149/221 266,526 

150 02/2009 150/222 16,150 

151 02/2009 151/223 9,087 

152 02/2009 152/224 135,520 

153 02/2009 153/225 8,800 

154 02/2009 154/226 4,322 

155 02/2009 155/227 1,750 

156 02/2009 156/228 61,637 

157 02/2009 157/229 54,922 

158 02/2009 158/230 384,673 

159 02/2009 159/231 7,714 

160 02/2009 160/232 79,599 

161 02/2009 161/233 932,984 

162 02/2009 162/234 60,750 

163 02/2009 163/235 16,200 

164 02/2009 164/236 410,909 

165 02/2009 165/237 900,507 

166 02/2009 166/238 168,626 

167 02/2009 167/239 10,151 

168 02/2009 168/240 11,868 

169 6/2009 - 8,870 

170 6/2009 - 24,813 

171 6/2009 - 17,630 

172 6/2009 - 28,175 

173 6/2009 - 26,095 

174 6/2009 188/263 13,347 

175 6/2009 190/265 68,642 

176 6/2009 192/267 31,106 

177 8/2009 195/270 12,250 

178 8/2009 198/275 25,678 

179 8/2009 200/278 25,748 
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180 8/2009 201/280 8,567 

181 8/2009 202/281 13,450 

182 8/2009 204/283 17,750 

183 10/2009 205/284 8,750 

184 10/2009 206/285 6,150 

185 10/2009 207/286 12,150 

186 10/2009 208/287 3,750 

187 4/2010 214/295 15,957 

188 4/2010 215/296 39,864 

Total 30,848,376 
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Annexure-12 

DP# 1.2.3.9 

 

 Overpayment to the contractors due to incorrect application of rate 

Rs 24 million 
Voucher 

No 

Date Name of scheme Name of 

Contractor  

 Quantity Paid 

(M3) 

2-M 25.05.2013 Village Karkura M/S Lal Bahadur 434 

3-M 25.05.2013 Village Rag Narai M/S Lal Bahadur 466 

4-M 28.05.2013 Village Kandar  M/S Abbas Khan 240 

5-M 28.05.2013 Village Serai M/S M. Sharif 440 

6-M 28.05.2013 Village Dagai M/S M. Sharif 380 

7-M 28.05.2013 Village Mustafa  M/S M.Sharif 168 

17-M 28.05.2013 Village Manga M/S Fazal Hussain 200 

18-M 28.05.2013 Village Khangar M/S Zia Ullah 2003 

19-M 29.05.2013 Village Shamozai M/S Khabir 110 

20-M 29.05.2013 Village Kharki M/S Sharif 511 

21-M 29.05.2013 Village Mardan M/S Bakht Taj 436 

22-M 29.05.2013 Village Bermol M/S Ibrar 20 

26-M 29.05.2013 Village  Tohid M/S Said Wahab 269 

28-M 29.05.2013 Village  Lik Pan M/S Rahmat Gul 298 

29-M 29.05.2013 Vill age Mohabat  Abad M/S Khalid  302 

30-M 29.05.2013 Village  Gari Daulat Zai M/S Shabbir  571 

31-M (A) 29.05.2013 Village  Bijli Ghar M/S Zahir 333 

31-M (B) 29.05.2013 Village  Mulim Abad  M/S Sahkir 88 

35-M 30.05.2013 Village  Dagai Khass M/S KCC 48 

42-M 30.05.2013 Village  Chail M/S Wahab 89 

43-M 30.05.2013 Village  Subedar Kalli M/S Wadan 130 

44-M 30.05.2013 Village  Mian Gul  M/S Prsham 135 

56-M 01.06.2013 Village  Bilard Khel M/S Khalid 341 

57-M 01.06.2013 Village  Toru M/S Arshad 1862 

64-M 01.06.2013 Village  By pass Road M/S Bashir 733 

65-M 01.06.2013 Village  Bochay Road M/S Bashir 75 

67-M 01.06.2013 Village  Muslim Abad M/S Bashir 226 

68-M 01.06.2013 Village  Sarobi M/S Rahim Shah 290 

69-M 01.06.2013 Village  Chamtar M/S Gul Said 70 

72-M 01.06.2013 Village  Mayar M/S Dilawar 537 

89-M 04.06.2013 Village Bghdada M/S Nasr Ullah 161 

90-M 01.06.2013 Village Zaristan M/S Taj Gul 853 

101-M 01.06.2013 Village Sohbat  Abad M/S Zia Ullah 467 

102-M 01.06.2013 Village Mamang Kallay M/S Zia Ullah 777 
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104-M 01.06.2013 Village Talib Kallay M/S Wisal 197 

105-M 01.06.2013 Village Sasta Bazar M/S Poshan 207 

106-M 01.06.2013 Village Ragnarai M/S Lal Bahadar 539 

194-M 13.06.2013 Village Perkho M/S Perukh Sair 365 

195-M 13.06.2013 Village  Hospital 

Koroona 

M/S Fazal Hussain 398 

197-M 20.06.2013 Village Sahah Kallay M/S Yousaf Kalli 696 

198-M 20.06.2013 Village Daulat Zai M/S Sharif  916 

204-M 20.06.2013 Village Bala Gharai M/S Bashir 1580 

205-M 20.06.2013 Village Gadar M/S Bashir 390 

206-M 20.06.2013 Village Bakhashali M/S Pervez 793 

207-M 20.06.2013 Village Gareela M/S Aslam & Bros 852 

208-M 20.06.2013 SS Zormandi M/S Faisal 551 

209-M 20.06.2013 SS Takar M/S Wisal 250 

210-M 20.06.2013 SS Dagai Khass M/S KCC 254 

217-M 20.06.2013 SS Akhun Abad M/S Rashid 453 

2018-M 20.06.2013 SS Ashraf Abad M/S Wadan 623 

219-M 22.06.2013 SS Dherai Kallay M/S Fazal Hassan 1407 

221-M 22.06.2013 SS Ragnarai M/S Lal Bahadar 575 

223-M 22.06.2013 SS Mian Gul Kallay M/S Poshan 375 

224-M 22.06.2013 SS Mohabat Abad M/S Wazir 160 

225-M 22.06.2013 SS Baghdada M/S Illyas 928 

226-M 25.06.2013 SS Qasmi M/S Fateh 

Mohammad 

296 

227-M 25.06.2013 SS Kot Daulat zai M/S Kamran 546 

228-M 25.06.2013 SS Kot Daulat zai M/S Kamaran 794 

229-M 25.06.2013 SS Palalano. M/S Sitara Engineer 222 

231-M 25.06.2013 SS Nangoro M/S Ibrahim 1251 

230-M 25.06.2013 SS Mian Kallay M/S Yousaf  276 
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232-M 25.06.2013 SS Roria M/S Abbas 1183 

233-M 25.06.2013 SS Baizu M/S Sharif 511 

234-M 25.06.2013 SS Yousaf Zai M/S Bathtaq 246 

235-M 25.06.2013 SS Palo Dherai M/S Usaman 490 

236-M 25.06.2013 SS Tamboo lak M/S Bashir 867 

237-M 25.06.2013 SS Masiti M/S Bashir 405 

238-M 25.06.2013 SS Madina Coloni M/S Bashir 507 

239-M 25.06.2013 SS Kochi Abad M/S Bashir 683 

246-M 25.06.2013 SS Dehli Mohalla M/S Zubair 139 

241-M 25.06.2013 SS Bilarad khel M/S Khalid 347 

242-M 25.06.2013 SS Mohabat Abad M/S Khalid 301 

243-M 25.06.2013 SS Mazdoor Abad M/S Majid 997 

251-M 25.06.2013 SS Shamat Pur M/S Majid 350 

252-M 25.06.2013 SS Ghala Dher M/S Majid 1131 
253-M 25.06.2013 SS Nawab Ali Road M/S Majid 2000 
254-M 25.06.2013 SS Maya  M/S Majid 300 

255-M 25.06.2013 SS Saeed Abad M/S Majid 732 

256-M 25.06.2013 SS Shah Abad M/S Majid 646 

257-M 25.06.2013 SS Chik hoti M/S Majid 796 

258M 25.06.2013 SS Mir was M/S Majid 423 

259-M 25.06.2013 SS Mamat pur M/S Majid 208 

260-M 25.06.2013 SS Guli Bagh M/S Majid 514 

261-M 25.06.2013 SS Guli Bagh M/S Super Hoti 650 

262-M 25.06.2013 SS Marchako Kalli M/S Super Hoti 400 

264-M 25.06.2013 SS Serai M/S Zain Ul Haq 513 

265-M 25.06.2013 SS Irum coloni M/S Zain Ul Haq 570 

266-M 25.06.2013 SS Ruria M/S Shahid 544 

269-M 25.06.2013 SS Baket Ganj M/S Bashir 141 

270-M 25.06.2013 SS Moheb banda M/S Bashir 492 

271-M 25.06.2013 SS Zaristan M/S Bashir 100 

272-M 25.06.2013 SS  Jan abad M/S Taj Gul 877 

274-M 25.06.2013 SS Mayar M/S Ghaffar Ali 669 

277-M 25.06.2013 UC Baghdada M/S Dilawar 540 
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299-M 25.06.2013 UC Kandar M/S Nasr Ullah 369 

300-M 25.06.2013 UC Sheikh kalli M/S Wahaj 218 

301-M 25.06.2013 UC Chamtar M/S Yousaf 838 

305-M 25.06.2013 UC Garhi Daulat zai M/S Gul Dad 377 

306-M 25.06.2013 UC Muslim Abad M/S Shabir 229 

307-M 25.06.2013 UC Moheb Banda MS Manda 440 

343-M 25.06.2013 UC Gombat  M/S Waheed Ullah 224 

345-M 25.06.2013 UC Shamat  M/S Bashir 137 

346-M 25.06.2013 UC Bab koroona M/S Bashir 232 

347-M 25.06.2013 UC M/S ADK  2015 

Total 56562 

 

Overpayment Rs = (986/36-561/90)*56562 = 24,008,306 

 



 

70 

 

Annexure-13 

DP#  1.2.3.11 

 

Overpayment due to incorrect application of rate Rs 18.419 million 

 

Voucher No 

& Date 
Name of scheme 

Name of 

contractor 
Quantity  

Over 

payment 

(Rs) 

55-r on 

17/6/13 

Central prison (non resdl:) M/S Zain ul 

abideen 

1090 320,460 

57-r on 

17/6/13 

Central prison (resdl: acc)  ̀ M/S Muzafurul 

mulk 

6075 1,786,050 

2-b on 

12/12/12 

GGHS no 1 M/S M. Shabbir 131 38,514 

47-b on 

2/12/12 

Postgraduate medical 

college 

M/S super 491 144,354 

48-b 

on24/12/12 

Technied college 

bickelging  

M/S Anwar khan 923 271,362 

16-R on 

3/12/12 

Working women hostel 

Mardan 

M/S Sher naiz 1882 553,308 

32-b on 

28/11/12 

Poletechnic instt: Mardan M/S Nasrullah 772 226,968 

42-b on 

28/5/13 

DHQ Hosoital mardan 

phase 2 

M/S Zain ul 

abideen 

4600 1,352,400 

44-R on 

12/12/12 

central prison at Mardan M/S Ismail 

construction 

33970+7% 

above 

10,653,206 

34-R on 

4/12/12 

GGDC Rustam M/S Jan Alam  4600+19.70% 

above 

1,618,822 

42-b on 

28/5/13 

imp: and standardization of 

DHQ hospital Mardan 

phase 2 

M/S Zain-ul-

abideen 

4599+7.50% 

above 

1,453,513 

 TOTAL  18,418,957 
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Annexure-14 

 

DP#  1.2.3.12 

 

 Unauthorized retention of funds in Deposit-III –Rs 17.447 million 

 

2nd deposit 

S. No Item no 
Month/year  

of transaction 

Amount as on 

30.06.2013 

1 01/02 06/2012 50,000  

2 02/03 06/2012 58,523  

3 03/04 06/2012 39,851  

4 04/05 06/2012 5,896  

5 05/07 06/2012 8,350  

6 06/08 09/2012  1,476,118  

7 07/09 09/2012  1,216,645  

8 08/10 09/2012 947,188  

9 09/12 10/2012 201,705  

10 10/13 10/2012 196,365  

11 11/14 10/2012 205,619  

12 13/15a 10/2012 40,300  

13 14/16 10/2012 214,547  

14 15/17 10/2012 204,744  

15 16/18 10/2012 800  

16 18/20 10/2012 62,083  

17 19/21  10/2012  94,000  

18 20/22  10/2012  158,000  

19 21/23  10/2012  91,500  

20 22/24  10/2012  91,500  

21 23/25  10/2012  92,000  

22 24/27  11/2012  2,000  

23 25/35  11/2012  78,000  

24 26/36  11/2012  208,709  

25 27/37  11/2012  173,000  

26 28/38  11/2012   1,227,901  

27 29/39  11/2012  383,484  

28 30/40  11/2012  168,480  

29 31/42  11/2012  36,000  

30 32/43  11/2012  246,056  

31 33/45  11/2012  40,753  

32 34/46  11/2012  18,000  

33 35/47  11/2012  91,500  
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34 36/48  11/2012  91,500  

35 39/51  11/2012  2,810  

36 38/52  11/2012  90,000  

37 39/53  11/2012  21,000  

38 40/54  11/2012  19,000  

39 41/55  11/2012  61,750  

40 42/56  11/2012  221,058  

41 43/58  11/2012  2,000  

42 45/60  11/2012  18,447  

43 46/61  11/2012  19,897  

44 47/62  11/2012  89,000  

45 48/64  11/2012  137,742  

46 49/65  12/2012  200,000  

47 50/67  12/2012  200,000  

48 51/70  12/2012  97,337  

49 52/74  12/2012  23,017  

50 53/76  11/2012  2,000  

51 54/77  11/2012  48,000  

52 55/78  12/2012  62,000  

53 56/87  12/2012  77,000  

54 57/88  12/2012  262,878  

55 58/89  12/2012  100,616  

56 59/91  12/2012  79,715  

57 60/93  12/2012  39,000  

58 61/94  12/2012  18,000  

59 62/95  12/2012  18,000  

60 63/98  12/2012  18,000  

61 64/99  12/2012  239,606  

62 65/100  12/2012  8,000  

63 70/107  12/2012  55,000  

64 71/113  01/2013  48,000  

65 80/113b  01/2013  621,161  

66 81/116  01/2013  50,000  

67 82/117  01/2013  48,000  

68 82/129  01/2013  42,000  

69 83/130  02/2013  44,000  

70 84/131  02/2013  44,000  

71 85/132  02/2013  44,000  

72 86/133  02/2013  44,000  

73 87/134  02/2013  4,400  

74 88/135  02/2013  4,400  

75 89/136  02/2013  4,400  
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76 90/138  02/2013  172,000  

77 91/138  02/2013  25,000  

78 92/139  02/2013  94,000  

79 93/140  02/2013  15,800  

80 94/141  02/2013  9,400  

81 95/142  02/2013  15,800  

82 96/143  02/2013  3,700  

83 97/144  02/2013  5,400  

84 98/145  02/2013  15,800  

85 99/146  02/2013  9,400  

86 100/147  02/2013  10,800  

87 101/148  02/2013  48,006  

88 102/149  02/2013  48,000  

89 103/150  02/2013  30,000  

90 103/152  02/2013  11,000  

91 104/153  02/2013  34,000  

92 105/154  02/2013  11,000  

93 106/155  02/2013  34,600  

94 107/156  02/2013  34,600  

95 108/157  02/2013  11,000  

96 109/158  02/2013  11,000  

97 110/159  02/2013  34,600  

98 111/160  02/2013  11,000  

99 112/162  02/2013  28,122  

100 113/164b  02/2013  398,505  

101 114/165  02/2013  31,000  

102 115/177  02/2013  14,000  

103 116/178  02/2013  14,000  

104 117/178b  02/2013  36,794  

105 139/201  03/2013  87,000  

106 141/203  03/2013  194,125  

107 142/204  03/2013  18,000  

108 144/211  03/2013  93,500  

109 145/212  03/2013  79,600  

110 146/213  03/2013  95,500  

111 147/214  03/2013  159,100  

112 148/215  03/2013  16,000  

113 149/216  03/2013  41,000  

114 150/217  03/2013  41,000  

115 151/218  03/2013  79,000  

116 153/220  03/2013  232,492  

117 154/221  03/2013  489,846  
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118 155/222  03/2013  735,745  

Total 15,030,586  

5th Deposit 

1 1/2 05/2013 31,260  

Total 31,260  

 G. Total  15,061,846  

 

 

# Item No and 

date 

Classification of work Allocation 

(Rs) 

Progressive 

(Rs) 

Savings 

(Rs) 

1 6/6, 04/2012 WSS at Shahbaz Garhi 3,028,000  2,843,618  184,382  

2 7/7, 06/2012 Constt: of various WSS in KPK 2,400,000  199,000  2,201,000  

     2,385,382 
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Annexure-15 

DP#  1.2.3.14 

Overpayment due to allowing excess steel Rs 7.625 million 

 

Actual design of RCC slab at site     

 

Distribution of Long Bar & Short Bar 

L/Bar= 1/2 inch dia bar c/c 9 inch  

S/Bar= ½ inch dia bar c/c 6 inch  

 

L/Bar= 4517ft*5bar*0.667=15,064 lbs 

             =15,064/2204= 6.83ton 

S/Bar= 3.75*9400 bar*0.667=23,512 lbs 

            =23,512/2204=10.668 ton 

 

Total S/F mild steel used in slab =6.83 Tons+10.668 Tons =17.498 Ton 

 

                 STATEMEN T   

 

Actual Qty 

Required 

Paid Qty as per 

BOQ 

Diff:  Rate 

(Rs) 

O/Payment 

(Rs) 

17.498 ton 97.76 Ton 80.26 Ton 95000 7,624,700 
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Annexure-16 

DP#  1.2.3.15 

 

Overpayment due to allowing premium on Non-Schedule Items Rs 6.981 

million  

 

1. Impr: & standrz: of DHQ Hospital Mardan Phase-III (Name of 

Contractor:M/S Rustam Khan) 

 
S. No Particular  Total amount of 

NSI (Rs) 

Premium 

@10% (Rs) 

1 IPD/ service block 4,897,258 489,726 

2 Administration block 1,054,911 105,491 

3 Cafeteria 231,546 23,155 

4 Electrical sub station room & HVAC 244,163 24,416 

5 Diagnostic Block 7,798,674 779,867 

6 Masjid  119,000 11,900 

Total 14,345,552 1,434,555 

 

2. Impr: & standrz: of DHQ Hospital Mardan Phase-III (M/S Bannu Construction 

Co.) 
S. No Particular   Total amount of 

NSI (Rs) 

Premium 

@10% (R,s) 

1 Private rooms 1,736,750 173,675 

2 OPD 3,532,926 353,292 

3 Apartment flat 1-07 1,192,896 119,289 

4 Boundary wall 648,552 64,855 

5 Apartment flat 1-07 1,057,958 105,795 

6 Apartment flat 1-07 (plumbing) 937,633 93,763 

7 Apartment flat 1-07 937,633 93,763 

Total 10,044,348 1,004,432 
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3. Establishment of Baha Khan Medical College Mardan Phase-II  

# Particular  
Total amount of 

NSI (Rs) 

Premium 

@10% (R,s) 

1 Main building CW 12,566,810 1,256,681 

2 Main building plumbing work 4,195,512 419,551 

3 Administration block CW 1,976,114 197,611 

4 Administration block plumbing work 462,396 46,239 

5 Girls Hostel CW 7,376,586 737,658 

6 Girls Hostel plumbing work 1,514,152 151,415 

7 Mosque CW 1,999,338 199,933 

8 Mosque Plumbing work 111,734 11,173 

9 Security Office CW 189,832 18,983 

10 Security Office plumbing work 10,362 1,036 

11 Guest House CW 1,559,210 155,921 

12 Guest House plumbing work 772,236 77,223 

13 GYMNASIUM CW 11,228,504 1,122,850 

14 GYMNASIUM plumbing work 1018,222 101,822 

15 Over Head water Tank CW  351,962 35,196 

16 Under ground water tank 87,072 8,707 

Total 45,420,042 4,541,999 
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Annexure-17 

DP#  1.2.3.16 

Non-deposit of Tender Forms fee – Rs 5.130 million 

 
# Name of scheme E/Cost No of 

Participants 
Rate 

(Rs) 

Amount 

(Rs) 

1 science lab project in KPK ADP No 

181/2014-15 iii GGHS ghalla Dher Pk 

24 (C/w) 

1,927,000  9 1,000  9,000  

2 science lab project in KPK ADP No 

181/2014-15 GHS Malik Abad Koragh 

1,927,000  9 1,000  9,000  

3 science lab project in KPK ADP No 

181/2014-15 GHS Khanjar 

1,927,000  11 1,000  11,000  

4 science lab project in KPK ADP No 

181/2014-15 GHS Mohib Banda 

1,927,000  9 1,000  9,000  

5 science lab project in KPK ADP No 

181/2014-15 SH VII GHS Garhi 

Kapoora 

1,927,000  5 1,000  5,000  

6 science lab project in KPK ADP No 

181/2014-15 SH VIII GHS Garhi 

Kapoora 

1,927,000  8 1,000  8,000  

7 science lab project in KPK ADP No 

181/2014-15 SH IX GHS Sangao  

1,927,000  4 1,000  4,000  

8 science lab project in KPK ADP No 

181/2014-15 SH X GHS Alo 

1,927,000  6 1,000  6,000  

9 science lab project in KPK ADP No 

181/2014-15 SH XI GHS Khair Abad 

1,927,000  8 1,000  8,000  

1

0 

science lab project in KPK ADP No 

181/2014-15 SH XII GHS Kathi Garhi 

1,927,000  5 1,000  5,000  

1

1 

science lab project in KPK ADP No 

181/2014-15 SH XIII GHS Garyala 

1,927,000  4 1,000  4,000  

1

2 

repair of public latrine in KPK SH: 

Repair of Man of public library at 

Mardan 

1,993,000  5 1,000  5,000  

1

3 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS Bago Banda 

C/W 

2,389,000  8 1,195  9,556  

1

4 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS Par hoti 

2,389,000  7 1,195  8,362  

1

5 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS bhai khan 

2,389,000  9 1,195  10,751  

1

6 

Construction of 550 Science Labs in 

High Schools in Khyber Pakhtunkhwa. 

Sub Work: GHS Mayar PK-25  (Civil 

2,435,000  5 1,218  6,088  
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Work) 

1

7 

Construction of 550 Science Labs in 

High Schools in Khyber Pakhtunkhwa. 

Sub Work: GHS Garhi Kapura PK-25  

(Civil Work) 

2,435,000  3 1,218  3,653  

1

8 

Construction of 550 Science Labs in 

High Schools in Khyber Pakhtunkhwa. 

Sub Work: GHS Shah Baig Pk-26 

(Civil Work) 

2,435,000  7 1,218  8,523  

1

9 

Construction of 550 Science Labs in 

High Schools in Khyber Pakhtunkhwa. 

Sub Work: GHS Park Takhat Bhai 

PK-26 (Civil Work) 

2,435,000  5 1,218  6,088  

2

0 

Construction of 550 Science Labs in 

High Schools in Khyber Pakhtunkhwa. 

Sub Work: GGHS Kopar PK-26 (Civil 

Work) 

2,435,000  7 1,218  8,523  

2

1 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS sherdil khan 

2,501,000  10 1,251  12,505  

2

2 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GHS jehangir abad 

2,501,000  11 1,251  13,756  

2

3 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS Sari Bahlol 

2,501,300  8 1,251  10,005  

2

4 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS word No 4 

takhtbhai c/w 

2,501,300  8 1,251  10,005  

2

5 

M&R to all govt: building 2,889,000  5 1,445  7,223  

2

6 

Up: of 100 Primary schools in KPK 

SH: GGPS Jalal Killi 

7,994,400  4 3,997  15,989  

2

7 

Const: of exam hall in H/HSS in KPK 

SH: GHS Gujar Garhi 

8,275,000  6 4,138  24,825  

2

8 

Const: of exam hall in H/HSS in KPK 

SH: GHS lund khwar 

8,485,000  5 4,243  21,213  

2

9 

const: of exam hall GHSS mayar civil 

work 

10,238,000  14 5,119  71,666  

3

0 

const: of exam hall GHSS sari bahlol 

civil work 

10,238,000  18 5,119  92,142  

3

1 

Const: of exam hall in H/HSS in KPK 

SH: GHS Garhi Dolat Zai 

10,238,900  6 5,119  30,717  

3

2 

Const: of exam hall in H/HSS in KPK 

SH: GGHSS Swal Dher  

10,238,900  9 5,119  46,075  



 

80 

 

3

3 

Const: of exam hall in H/HSS in KPK 

SH: GHS kata khat 

10,238,900  4 5,119  20,478  

3

4 

Const: of exam hall in H/HSS in KPK 

SH: GHS naseer killi 

10,238,900  4 5,119  20,478  

3

5 

Const: of exam hall in H/HSS in KPK 

SH: GHS bakhshali 

10,238,900  10 5,119  51,195  

3

6 

Const: of exam hall in H/HSS in KPK 

SH: GGHS garyala 

10,238,900  3 5,119  15,358  

3

7 

Const: of exam hall in H/HSS in KPK 

SH: GGHS bakhshali 

10,238,900  3 5,119  15,358  

3

8 

Const: of exam hall in H/HSS in KPK 

SH: GHS Babini 

10,238,900  4 5,119  20,478  

3

9 

const: of 100 exam hall in HS/HSS in 

KPK GHS Khadi Killi civil work 

10,239,000  6 5,120  30,717  

4

0 

const: of exam hall GHSS koper c/W 11,595,000  11 5,798  63,773  

4

1 

conversion of 100 mosque GMPS 

haidr khan killi internal electrification 

c/w 

14,036,000  16 7,018  112,288  

4

2 

 Establishment of Play Ground in KPK 

on need basis SH: Establishment of 

Play Ground at Toru PK-24 (Civil 

Work) 

14,395,000  5 7,198  35,988  

4

3 

reconstruction of existing pry, middle 

highe school in KPK SH GPS garhi 

daulat zai C/W 

15,541,000  5 7,771  38,853  

4

4 

construction of deaf & dump school at 

takht bahi Pk-26 

16,232,000  5 8,116  40,580  

4

5 

reconstruction of existing pry, middle 

highe school in KPK SH GGPS No 3 

hathian C/W 

16,254,000  16 8,127  130,032  

4

6 

conversion of mosque schools into 

regular SH GMPS garger C/w 

17,169,500  4 8,585  34,339  

4

7 

Est: of PS schools on need basis in 

KPK SH GGPS kanda khass 

17,724,500  4 8,862  35,449  

4

8 

Est: of PS schools on need basis in 

KPK SH GGPS Haji khan said 

17,724,500  6 8,862  53,174  

4

9 

reconstruction of existing pry, middle 

highe school in KPK SH GGPS Qajeer 

Rustam C/W 

17,749,000  8 8,875  70,996  

5

0 

Est: of PS schools on need basis in 

KPK SH GGPS Ghani Sheikh village 

C/W 

17,749,000  15 8,875  133,118  

5

1 

Est: of PS schools on need basis in 

KPK SH GGPS katlung C/W 

17,749,000  7 8,875  62,122  

5

2 

conversion of mosque schools into 

regular SH GMPS pali chowa c/w 

17,749,248  4 8,875  35,498  
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5

3 

est: of 100 girls primary schools in 

KPK SH: Establishment of GGPS 

samandar killi 

17,841,000  4 8,921  35,682  

5

4 

est: of 100 girls primary schools in 

KPK SH: Establishment of GGPS 

khalid abad 

17,841,000  4 8,921  35,682  

5

5 

est: of 100 girls primary schools in 

KPK SH: Establishment of GGPS 

check taja 

17,841,000  3 8,921  26,762  

5

6 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Parmakha PK-23 (Civil 

Work) 

17,841,000  5 8,921  44,603  

5

7 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Surkh Dheri Pk-24 

(Civil Work) 

17,841,000  8 8,921  71,364  

5

8 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Gumbat PK-25 (Civil 

Work) 

17,841,000  3 8,921  26,762  

5

9 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Gujar Garhi PK-26 

(Civil Work) 

17,841,000  4 8,921  35,682  

6

0 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Old Matta PK-28 (Civil 

Work) 

17,841,000  3 8,921  26,762  

6

1 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Saidan Dheri PK-30 

(Civil Work) 

17,841,000  4 8,921  35,682  

6

2 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Hussai Garyala PK-30 

(Civil Work) 

17,841,000  3 8,921  26,762  

6

3 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Maina Banda Fathma 

PK-30 (Civil Work) 

17,841,000  5 8,921  44,603  

6

4 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Bala Ghari Baracham 

PK-30 (Civil Work) 

17,841,000  3 8,921  26,762  

6

5 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Khatako Palo Jamal 

17,841,000  3 8,921  26,762  
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Ghari PK-29 (Civil Work) 

6

6 

Establishment of 14 Girls Primary 

Schools in District Mardan. Sub 

Work:- GGPS Inzargai Khan Zamir 

Banda PK-28 (Civil Work) 

17,841,000  4 8,921  35,682  

6

7 

reconstruction of existing pry, middle 

highe school in KPK SH GPS mayar 

C/W 

22,745,000  5 11,373  56,863  

6

8 

Rec: of Pry: Mid High schools SH: 

GPS Kalpani 

22,800,730  5 11,400  57,002  

6

9 

Rec: of Pry: Mid High schools SH: 

GGHS Gujar Garhi 

22,820,190  5 11,410  57,050  

7

0 

Rec: of Pry: Mid High schools SH: 

GPS Gujar Garhi 

22,820,190  10 11,410  114,101  

7

1 

Rec: of Pry: Mid High schools SH: 

GHS Saro shah 

23,787,960  12 11,894  142,728  

7

2 

Rec: of Pry: Mid High schools SH: 

GGHS Takkar 

23,849,750  12 11,925  143,099  

7

3 

Const: of bar Room with allied 

facilities in takht bhai Mardan 

61,300,000  6 30,650  183,900  

7

4 

Est: of Res: girls primary cum 

secondary model school mardan 

package 02 

83,504,000  8 41,752  334,016  

7

5 

Est: of Res: girls primary cum 

secondary model school mardan 

package 01 

99,375,000  10 49,688  496,875  

7

6 

supply, installation, testing 

commissioning, operation maintenance 

(HVAC) DHQ Mardan 

216,061,00

0  

3 108,031  324,092  

7

7 

construction of sports complex at The: 

rustam 

229,740,00

0  

3 114,870  344,610  

7

8 

Est: of 07 Govt Colleges in KPK SH: 

GGDC Gujrat 

230,377,00

0  

8 115,189  921,508  

7

9 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS Bago Banda I/E 

129,200  4 1,000  4,000  

8

0 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS Par hoti i/e 

129,200  3 1,000  3,000  

8

1 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS bhai khan i/e 

129,200  3 1,000  3,000  

8

2 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS sherdil khan 

internal electrification 

158,000  6 1,000  6,000  
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8

3 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GHS jehangir abad I/E 

158,000  6 1,000  6,000  

8

4 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS Sari Bahlol i/E 

158,300  5 1,000  5,000  

8

5 

science lab project in KPK SH 

construction of 550 schience labe in 

HS in KPK SH GGHS word No 4 

takhtbhai i/E 

158,300  4 1,000  4,000  

8

6 

District Annual Development 

Programme (2015-16) .Repair of 

boundary wall, bore & sanitary filling, 

white wash, minor repair of residential 

quarters at Civil Veterinary Hospital 

Lund Khwar (Internal Electrification). 

170,000  3 1,000  3,000  

8

7 

rep: of office building of district 

judiciary mardan SH: repair of office 

of senior civil judge mardan 

200,000  4 1,000  4,000  

8

8 

rep: of residential building of district 

judiciary mardan SH: repair of 

residence of senior civil judge mardan 

200,000  4 1,000  4,000  

8

9 

District Annual Development 

Programme (2015-16) .Repair of 

boundary wall, electrification and 

sanitary Civil Veterinary Dispensary 

Charbanda (Internal Electrification) 

200,000  3 1,000  3,000  

9

0 

Up: of 100 Primary schools in KPK 

SH: GGPS Jalal Killi 

240,000  3 1,000  3,000  

9

1 

Up: of 50 Primary schools to middle 

level in KPK SH: GGPS awal dad 

banda 

268,500  3 1,000  3,000  

9

2 

District Annual Development 

Programme (2015-16) .Repair/Rehab: 

work, of  residential building of RHC 

Gumbat (Internal Electrification). 

276,000  5 1,000  5,000  

9

3 

maintenance of residental building of 

judge anti terrorists court Mardan 

300,000  5 1,000  5,000  

9

4 

Pro: of wight station in existing food 

grain godown SH: const: of computer 

room 

340,000  3 1,000  3,000  

9

5 

District Annual Development 

Programme (2015-16) Repair/Rehab: 

work water supply & internal 

electrification work of old residential 

buildingCategory-D Hospital Toru UC 

Shamat Pur (Internal Electrification) 

394,000  6 1,000  6,000  

9 Const: of exam hall in H/HSS in KPK 415,000  3 1,000  3,000  
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6 SH: GHS lund khwar 

9

7 

Const: of exam hall in H/HSS in KPK 

SH: GHS Gujar Garhi 

415,000  3 1,000  3,000  

9

8 

Rec: of Pry: Mid High schools SH: 

GGPS Chargulli 

430,000  3 1,000  3,000  

9

9 

science lab project in KPK ADP No 

181/2014-15 GGHS gunbat, Mohib 

banda, ghalla dher, malak abda, 

khanjar etc 

456,000  3 1,000  3,000  

1

0

0 

Conversion of Mosque schools into 

regular P/S in KPK SH: GMPS Mir 

aman killi 

461,000  3 1,000  3,000  

1

0

1 

Est: of PS schools on need basis in 

KPK SH GGPS lakhti bada 

482,000  9 1,000  9,000  

1

0

2 

Conversion of Mosque schools into 

regular P/S in KPK SH: GMPS spo 

ghundai 

482,400  3 1,000  3,000  

1

0

3 

Est: of 160 Pry: Schools SH: GPS 

sultan mimber killi 

482,400  3 1,000  3,000  

1

0

4 

Est: of 160 Pry: Schools SH: GGPS 

sawal dher 

482,400  3 1,000  3,000  

1

0

5 

Est: of 160 Pry: Schools SH: GGPS 

insaf abad ghani sheikh killi 

482,400  3 1,000  3,000  

1

0

6 

Est: of 100 Pry: school in KPK SH: 

GPS Naimat Mahal Zoor abad 

482,400  3 1,000  3,000  

1

0

7 

maintenance of office building of 

judge anti terrorists court Mardan 

500,000  4 1,000  4,000  

1

0

8 

science lab project in KPK ADP No 

181/2014-15 GHS garhi kapoora, 

kooper, sanga, alo etc 

532,000  3 1,000  3,000  

1

0

9 

const: of exam hall GHSS mayar I/E 562,000  7 1,000  7,000  

1

1

0 

const: of exam hall GHSS sari bahlol 

I/E 

562,000  8 1,000  8,000  

1

1

1 

Const: of exam hall in H/HSS in KPK 

SH: GHS Garhi Dolat Zai 

562,200  3 1,000  3,000  

1

1

2 

Const: of exam hall in H/HSS in KPK 

SH: GGHSS Swal Dher  

562,200  3 1,000  3,000  
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1

1

3 

Const: of exam hall in H/HSS in KPK 

SH: GHS kata khat 

562,200  3 1,000  3,000  

1

1

4 

Const: of exam hall in H/HSS in KPK 

SH: GHS naseer killi 

562,200  3 1,000  3,000  

1

1

5 

Const: of exam hall in H/HSS in KPK 

SH: GHS bakhshali 

562,200  3 1,000  3,000  

1

1

6 

Const: of exam hall in H/HSS in KPK 

SH: GGHS garyala 

562,200  3 1,000  3,000  

1

1

7 

Const: of exam hall in H/HSS in KPK 

SH: GGHS bakhshali 

562,200  3 1,000  3,000  

1

1

8 

Const: of exam hall in H/HSS in KPK 

SH: GHS Babini 

562,200  3 1,000  3,000  

1

1

9 

const: of exam hall GHSS koper I/E 571,000  7 1,000  7,000  

1

2

0 

(2015-16) Repair/Rehab: work, water 

supply & internal electrification work 

of old residential building category D 

hospital Toru UC Shamat Pur (Civil 

Work)  

606,000  6 1,000  6,000  

1

2

1 

reconstruction of existing pry, middle 

highe school in KPK SH GGPS No 3 

hathian 

631,000  6 1,000  6,000  

1

2

2 

reconstruction of existing pry, middle 

highe school in KPK SH GGPS Qajeer 

Rustam 

646,000  5 1,000  5,000  

1

2

3 

Est: of PS schools on need basis in 

KPK SH GGPS Ghani Sheikh village 

646,000  7 1,000  7,000  

1

2

4 

Est: of PS schools on need basis in 

KPK SH GGPS katlung 

646,000  5 1,000  5,000  

1

2

5 

conversion of 100 mosque schools into 

regular GMPS pati chowa internal 

electrification  

646,000  8 1,000  8,000  

1

2

6 

conversion of 100 mosque GMPS 

haidr khan killi internal electrification 

669,000  8 1,000  8,000  

1

2

7 

Rec: of Pry: Mid High schools SH: 

GGHS Gujar Garhi 

768,000  3 1,000  3,000  

1 Rec: of Pry: Mid High schools SH: 776,300  3 1,000  3,000  
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2

8 

GPS Gujar Garhi 

1

2

9 

Rec: of Pry: Mid High schools SH: 

GPS Kalpani 

776,300  3 1,000  3,000  

1

3

0 

Construction of 550 Science Labs in 

High Schools in Khyber Pakhtunkhwa. 

Sub Work: (i) GHS Mayar PK-25  (ii) 

GHS Garhi Kapura PK-25  (iii) GHS 

Shahbaig PK-26 (iv) GHS Park Takhat 

Bhai PK-26 (v) GGHS Kopar PK-

26(Internal Electrification) 

791,000  5 1,000  5,000  

1

3

1 

Pro: of Add: facilities in Govt colleges 

of KPK SH: const: of OH tank in GDC 

Takhtbhai 

800,800  3 1,000  3,000  

1

3

2 

Rec: of Pry: Mid High schools SH: 

GGHS Takkar 

973,500  3 1,000  3,000  

1

3

3 

Rec: of Pry: Mid High schools SH: 

GHS Saro shah 

973,500  3 1,000  3,000  

1

3

4 

const: of building of deaf and dump 

school at takhtbhai i/w 

995,000  6 1,000  6,000  

1

3

5 

(2015-16) Repair/Rehab: work, white 

wash of non residential building at 

THQ Hospital Takht Bhai (Civil 

Work). 

1,000,000  6 1,000  6,000  

1

3

6 

2015-16. Repair / Rehabilitation work 

of old Bunglow & Quarter RHC Sher 

Garh (Civil Work 

1,000,000  3 1,000  3,000  

1

3

7 

M&R to all govt: building 1,038,000  4 1,000  4,000  

1

3

8 

2015-16. Repair / Rehabilitation  of 

Boundary Wall, Electrification and 

Civil Veteniry Dispensary Char Banda 

(Civil Work)  

1,051,000  4 1,000  4,000  

1

3

9 

reconstruction of existing pry, middle 

highe school in KPK SH GPS garhi 

daulat zai 

1,161,000  8 1,000  8,000  

1

4

0 

District Annual Development 

Programme (2015-16) .Repair of 

boundary wall, bore & sanitary filling, 

white wash, minor repair of residential 

quarters at Civil Veterinary Hospital 

Lund Khwar (Civil Work). 

1,187,000  6 1,000  6,000  

1 Reh: of infrastructure facilities in 1,282,700  3 1,000  3,000  



 

87 

 

4

1 

GCMS No.01 Mardan 

1

4

2 

140197- Up gradation of 100 Govt: 

High Schools to Higher Secondary 

level in Khyber Pakhtunkhwa (B&G 

30:70) on need basis Sub Head: G. H. 

S Khair Abad PK-29 (Internal 

Electrification) 

1,294,000  6 1,000  6,000  

1

4

3 

(2015-16) .Repair of room, boundary 

wall main gate and electrification at 

Civil Veterinary Dispensary Baizo 

Kharki (Civil Work). 

1,305,000  4 1,000  4,000  

1

4

4 

reconstruction of existing pry, middle 

highe school in KPK SH GPS mayar 

1,385,000  11 1,000  11,000  

1

4

5 

Up: of 100 Primary schools in KPK 

SH: GGHS Ghalla Dher 

1,468,800  3 1,000  3,000  

1

4

6 

2015-16. Repair / Rehabilitation work 

water supply & internal electrification 

work of old residential Building 

Category D hospital Katlang ( Civil 

Work) 

1,500,000  3 1,000  3,000  

Total Amount 5,493,320 

Deposited Amount 362,750 

Less Deposit 5,130,570 
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Annexure-18 

DP#  1.2.3.17 

 

Non-Recovery of room rent and electricity charges Rs 4.720 million 

 
Months Amount Paid (Rs) 

12-2013 372,776 

1-2014 49,475 

3-2014 152,046 

4-2014 59,877 

5-2014 71,736 

6-2014 138,636 

9-2014 336,089 

10-2014 852,570 

5-2015 576,510 

6-2015 139,020 

11-2015 731,870 

12-2015 240,935 

1-2016 451,768 

3-2016 191,140 

5-2016 355,930 

Total 4,720,378 
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Annexure-19 

DP#  1.2.3.18 

Non-collection of Tender Forms fee – Rs 2.506 million 

 

# Scheme Name 

No of 

Participa

nts 

E/cost (Rs) 

Rate 

of T. 

Form 

(Rs) 

Amoun

t (Rs) 

1 sanitation scheme of various ucs in PK-29 PH-II  9 19,396,000  9,698   87,282  

2 sanitation scheme of various ucs in PK-27 8 19,950,000  9,975   79,800  

3 

sanitation scheme GujjarGarbi Zone-I & zone-II 

Pk-26 6 19,900,000  9,950   59,700  

4 

water supply & sanitation schemes in various 

Ucs in PK-25 9 18,270,000  9,135   82,215  

5 Sanitation Scheme Gujrat PK-30 12 12,453,000  6,227   74,718  

6 Sanitation scheme Babeni PK-30 12 12,453,000  6,227   74,718  

7 Sanitation scheme kata khat PK-30 16 5,150,000  2,575   41,200  

8 Sanitation scheme Fatima Pk-30 15 5,150,000  2,575   38,625  

9 Sanitation scheme Garyala Pk-30 9 5,150,000  2,575   23,175  

1

0 Sanitation scheme sikandari PK-30 12 5,150,000  2,575   30,900  

1

1 Sanitation scheme UC balaGarhi Pk-30 11 5,150,000  2,575   28,325  

1

2 S.S MohallaFayyaz Khan Landou Pk-30 9 793,000  1,000  9,000  

1

3 Repair of Civil work in Tehsil Takhtbhai 8 3,000,000  1,500   12,000  

1

4 Repair of annual Elec/Mach: in tehsil Takhtbhai 6 4,000,000  2,000   12,000  

1

5 Repair of Civil work in Tehsil Mardan 8 3,200,000  1,600   12,800  

1

6 Repair of annual Elec/Mach: in tehsil Mardan 6 4,000,000  2,000   12,000  

1

7 sanitation scheme of various ucs in PK-29 PH-I 9 19,963,000  9,982   89,834  

1

8 Sanitation scheme uc Par Hoti Pk-30 9 5,150,000  2,575   23,175  

1

9 Sanitation scheme UC Par Hoti Pk-30 4 9,953,000  4,977   19,906  

2

0 Sanitation scheme Babeni PK-30 3 6,967,000  3,484   10,451  

2

1 Sanitation scheme kote Ismail Zai PK-30 3 4,980,000  2,490  7,470  

2 Sanitation scheme Fatima Pk-30 5 7,933,000  3,967   19,833  
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2 

2

3 Sanitation Scheme Gujrat PK-30 6 7,933,000  3,967   23,799  

2

4 Sanitation scheme kata khat PK-30 6 4,980,000  2,490   14,940  

2

5 Sanitation scheme Garyala Pk-30 3 6,967,000  3,484   10,451  

2

6 Sanitation Scheme pordilabad PK-30 3 10,957,000  5,479   16,436  

2

7 Sanitation Scheme Bakhshali PK-30 7 4,980,000  2,490   17,430  

2

8 Sanitation Scheme Mardan rural PK-30 4 11,955,000  5,978   23,910  

2

9 Sanitation scheme UC balaGarhi Pk-30 4 4,980,000  2,490  9,960  

3

0 Sanitation Scheme sawaldher Pk-29 6 5,492,000  2,746   16,476  

3

1 Sanitation Scheme Rustam Pk-29 3 9,950,000  4,975   14,925  

3

2 Sanitation Scheme Machai PK-29 4 9,950,000  4,975   19,900  

3

3 Sanitation Scheme charguli PK-29 3 9,950,000  4,975   14,925  

3

4 Sanitation Scheme Palo dheri PK-29 3 9,950,000  4,975   14,925  

3

5 Sanitation Scheme sawaldher Pk-29 3 9,950,000  4,975   14,925  

3

6 Sanitation Scheme jamalgarhi PK-29 4 9,950,000  4,975   19,900  

3

7 Sanitation Scheme katigarhi PK-29 4 9,950,000  4,975   19,900  

3

8 Sanitation Scheme katlang-1 Pk-29 6 9,950,000  4,975   29,850  

3

9 Sanitation Scheme katlang-II Pk-29 6 9,950,000  4,975   29,850  

4

0 Sanitation Scheme bazar PK-29 3 4,978,000  2,489  7,467  

4

1 Const: of WSS Bazar PK-29 5 5,000,000  2,500   12,500  

4

2 Sanitation Scheme shago PK-30 4 9,950,000  4,975   19,900  

4

3 Sanitation Scheme mandanikoroona PK-30 5 9,950,000  4,975   24,875  

4

4 

Sanitation Scheme kachasarakmohallahdagai Pk-

30 5 9,950,000  4,975   24,875  

4

5 

Sanitation Scheme shaheed baba faramKoroona 

PK-30 3 9,950,000  4,975   14,925  
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4

6 Sanitation Scheme safiabad PK-30 4 9,950,000  4,975   19,900  

4

7 

Sanitation Scheme kashmir kali shah dand baba 

PK-30 7 9,950,000  4,975   34,825  

4

8 Sanitation Scheme majeedabad&gulshanabad 5 9,950,000  4,975   24,875  

4

9 Sanitation Scheme people colony & khan colony 3 9,950,000  4,975   14,925  

5

0 

Constt: of drain from NeharChowk to shahdand 

baba PK-30 3 9,950,000  4,975   14,925  

5

1 

Solarization of existing water supply scheme 

dandow Pk-27 3 945,000  1,000  3,000  

5

2 WSS sangao Sub head boudry wall 3 700,000  1,000  3,000  

5

3 WSS Tashqand Sub head boudry wall 3 430,000  1,000  3,000  

5

4 WSS KohiBarmol Sub head boudry wall 3 430,000  1,000  3,000  

5

5 

Reh: of WS & sanitation scheme Mian Khan Pk-

28 3 800,000  1,000  3,000  

5

6 

Reh: of WS & sanitation scheme Mian Khan 

(SH: P/Machinery) Pk-28 3 800,000  1,000  3,000  

5

7 

Reh: of WS & sanitation scheme ShahbazGarhi 

(SH: P/Machinery) Pk-25 3 800,000  1,000  3,000  

5

8 

Reh: of WS & sanitation scheme SawalDher 

(SH: P/Machinery) Pk-29 3 800,000  1,000  3,000  

5

9 

constt: of b/wall for solarization at WSS Paindo 

shah kili 6 1,385,000  1,000  6,000  

6

0 

Constt: of WSS sol/system in pk-24 mardan (SH: 

WSS narankilli, kwaja, and khawo) 5 32,287,000  

 

16,14

4   80,718  

6

1 

Constt: of WSS & Sanitation in PK-24, SH: 

WSS akbarabadMohallahaShapure and 

shahibagh 5 36,907,000  

 

18,45

4   92,268  

6

2 Installation of hand pumps in PK-24 5 22,000,000  

 

11,00

0   55,000  

6

3 

installation of hand pumps in Pk-27 at UC 

takkar, made baba and Pirsado 7 17,955,000  8,978   62,843  

6

4 

installation of hand pumps in Pk-27 at UC jalala, 

perkhoetc 6 23,940,000  

 

11,97

0   71,820  

6

5 

installation of hand pumps in Pk-27 at UC 

L/khwar, hattian and makoni 8 17,955,000  8,978   71,820  

6

6 

Constt: of Wss& D/System in Pk-27 (SH: 

MohammadinKilli UC Madi baba, sobat khan 6 15,200,000  7,600   45,600  
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kili)  

6

7 Sanitation scheme at UC Manga Pk-23 9 10,777,000  5,389   48,497  

6

8 Sanitation scheme at UC ChakHoti Pk-25 11 14,980,000  7,490   82,390  

6

9 Sanitation scheme at UC ShahbazGarhi Pk-25 7 14,980,000  7,490   52,430  

7

0 Sanitation scheme at UC baghichadheri PK-25 10 10,000,000  5,000   50,000  

7

1 Sanitation scheme at UC Alopipal PK-28 10 10,408,000  5,204   52,040  

7

2 Sanitation scheme Babeni PK-30 14 10,000,000  5,000   70,000  

7

3 Sanitation scheme Fatima Pk-30 12 10,000,000  5,000   60,000  

7

4 Sanitation Scheme Mardan rural PK-30 11 10,000,000  5,000   55,000  

7

5 Sanitation Scheme Bakhshali PK-30 11 5,000,000  2,500   27,500  

7

6 Sanitation Scheme Gujrat PK-30 15 5,000,000  2,500   37,500  

7

7 

Constt: of WSS at village Manga station koroona 

PK-23 10 7,882,000  3,941   39,410  

7

8 

Constt: of WSS at village alamgunj UC qasami 

PK-28 10 8,031,000  4,016   40,155  

7

9 

Imp: extn: of WSS tashqand (Rustam) Distrcit 

Mardan PK-29 6 998,000  1,000  6,000  

Total 

2,506,6

08  

 



 

93 

 

Annexure-20 

DP#  1.2.3.20 

Non-recovery of Professional Tax Rs 2.307 million 

# 
Date of 

Tender 

S. No (as 

per 

T/register

) 

S. No  

(as per 

Audit) 
Name of work 

No. of 

contract

ors 

Cost of 

Tender 

(Rs) 

P/Tax 

(Rs) 

1 

02.07.2012 

11148 11148 SS Takkar 60 1,500,000  6,000  

2 11164 11164 SS Parkho 38 2,000,000  6,000  

3 11169 11169 SS Made baba 34 2,000,000  6,000  

4 11182 11182 SS Takkar II 8 1,500,000  6,000  

5 11185 11185 SS Makori 22 2,000,000  6,000  

6 18609 18609 SS Sher ghar 8 1,950,000  6,000  

7 18616 18616 SS Makori II 3 2,000,000  6,000  

8 34 18634 SS Parkho I 4 2,000,000  6,000  

9 35 18635 SS Takar 3 1,500,000  6,000  

10 41 18641 SS Takar I 3 1,500,000  6,000  

11 59 18659 SS Lund khor 3 2,000,000  6,000  

12 64 18664 SS Katlang 3 2,000,000  6,000  

13 66 18666 SS Jalala 8 2,000,000  6,000  

14 71 18671 SS Sher ghar 31 2,000,000  6,000  

15 18701 18701 SS Pir sadu 16 2,000,000  6,000  

16 74 18774 SS Takkar 3 2,000,000  6,000  

17 79 18779 SS Mokori 11 2,000,000  6,000  

18 24 18924 SS Hatyan 6 2,330,000  6,000  

19 

06.07.2012 

34 18934 

AOM&R C/W 

Takhtbai 32 
3,000,000   18,000  

20 39 18939 

AOM&R E/W 

Takhtbai 11 
4,000,000   18,000  

21 44 18944 

AOM&R C/W 

Mardan 14 
3,500,000   18,000  

22 64 18964 

AOM&R E/W 

Mardan 5 
4,500,000   18,000  

23 68 18968 

AOM&R C/W 

Takhtbai 3 
4,000,000   18,000  

24 80 18980 

AOM&R C/W 

Mardan 3 
4,000,000   18,000  

25 14.08.2012 

18801-

18802 

18801-

18802 SS Bughdada 8 
2,500,000  6,000  

26 5 18805 SS Manga 11 2,500,000  6,000  
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27 9 18809 SS Dagai 15 2,500,000  6,000  

28 33 18833 SS Khazana dehri 23 2,500,000  6,000  

29 57 18857 SS Chamtar 16 2,500,000  6,000  

30 64 18864 SS Bijle gar 7 2,500,000  6,000  

31 85 18885 SS Kass korona 8 2,500,000  6,000  

32 90 18890 SS Muhabat abad 8 2,500,000  6,000  

33 99 18899 SS Bagh iram 9 2,500,000  6,000  

34 18206 18206 SS Rorya 7 2,500,000  6,000  

35 14 18214 SS Hoti 4 2,500,000  6,000  

36 19 18219 SS Gulle bagh 5 2,500,000  6,000  

37 22 18222 SS Muslim abad 3 2,500,000  6,000  

38 25 18225 SS Maho dehri 3 2,500,000  6,000  

39 31 18231 SS Ghala dher 3 2,500,000  6,000  

40 35 18235 SS Turo II 4 2,500,000  6,000  

41 38 18238 SS Misthri abad 3 2,500,000  6,000  

42 40 18240 SS Bari cham 3 2,500,000  6,000  

43 

17.08.2012 

41 18241 SS Muhabat abad 9 2,000,000  6,000  

44 46 18246 

D/Work muslim 

abad 5 
 787,000  4,000  

45 58 18258 SS Koragh 4 1,676,000  6,000  

46 

06.09.2012 

18260 18260 WSS Bijle gar 5  570,000  4,000  

47 61 18261 WSS Hoti khas 3  570,000  4,000  

48 62 18262 WSS Dake maira 3  570,000  4,000  

49 65 18265 WSS Main issa 6  630,000  4,000  

50 68 18268 WSS Jamal Gari 3  315,000  3,600  

51 71 18271 WSS Nawa kale 3  315,000  3,600  

52 74 18274 WSS Naseer kale 3  315,000  3,600  

53 77 18277 WSS Dake maira 3  315,000  3,600  

54 80 18280 WSS Dandao 3  630,000  4,000  

55 83 18283 

WSS Center 

korona 3 
 315,000  3,600  

56 86 18286 WSS Sari balol 3  630,000  4,000  

57 92 18292 

WSS Dagai kass 

korona 3 
 855,000  4,000  

58 95 18295 WSS Ghule bagh 3 1,140,000  6,000  

59 98 18298 WSS Muslim abad 3  570,000  4,000  
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60 

18299-

18300-

18101 

18299-

18300-

18101 WSS Hoti khas 3 

 855,000  4,000  

61 4 18104 WSS Bekat ganj 3  285,000  3,600  

62 7 18107 WSS Parhoti 3  570,000  4,000  

63 10 18110 WSS Janabad 3 1,140,000  6,000  

64 13 18113 WSS Sikandari 3 1,425,000  6,000  

65 19 18119 WSS Baghdada 3  570,000  4,000  

66 

14.09.2012 

18121 18121 SS Muhabat abad 24 2,500,000  6,000  

67 22 18122 SS Manga 22 2,500,000  6,000  

68 23 18123 SS Dagai 12 2,500,000  6,000  

69 27 18127 SS Baghdada 17 2,500,000  6,000  

70 28 18128 SS Bejle gar 23 2,500,000  6,000  

71 40 18140 SS Kass korona 16 2,500,000  6,000  

72 55 18155 SS Mardan khass 10 2,500,000  6,000  

73 57 18157 SS Chakaro pul 8 2,500,000  6,000  

74 59 18159 SS Rorya 25 2,500,000  6,000  

75 62 18162 SS Hoti 15 2,500,000  6,000  

76 76 18176 SS Chamtar 38 2,500,000  6,000  

77 86 18186 SS Misthri abad 13 2,500,000  6,000  

78 53 18053 SS Gulle bagh 7 2,500,000  6,000  

79 41 18141 SS Khazana dehri 18 2,500,000  6,000  

80 51 18151 SS Bagh iram 6 2,500,000  6,000  

81 63 18163 SS Ghala dher 7 2,500,000  6,000  

82 69 18169 SS Maho dehri 3 2,500,000  6,000  

83 72 18172 SS Toro I 3 2,500,000  6,000  

84 

30.11.2012 

91 18191 DW at R/line 3 2,480,000  6,000  

85 92 18192 SS Mayar 5 2,850,000   18,000  

86 96 18196 

Const of B/wll 

Chamtar 4 
4,969,000   18,000  

87 18305 18305 SS Raja kale 5 1,493,000  6,000  

88 9 18309 DW Gujar gari 4 2,144,000  6,000  

89 13 18313 

DW R/ Line bejle 

gar 4 
1,577,000  6,000  

90 17 18317 

DW R/ Line 

ibrahim kale 4 
2,683,000   18,000  

91 30 18330 Inst. Of hand pump 13 1,740,000  6,000  
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PK 23 

92 

07.12.2012 

48 18348 

Inst. Of hand pump 

PK 23 31 
3,480,000   18,000  

93 52 18352 

Inst. Of hand pump 

PK 24 4 
4,350,000   18,000  

94 68 18368 

Inst. Of hand pump 

PK 23 16 
4,350,000   18,000  

95 85 18385 

Inst. Of hand pump 

PK 23 16 
1,740,000  6,000  

96 18400 18400 

Inst. Of hand pump 

PK 23 8 
7,500,000   18,000  

97 5 89905 

Inst. Of hand pump 

PK 24 9 
3,000,000   18,000  

98 

14.12.2012 

9 89909 WSS Gujar gari 4  924,000  4,000  

99 13 89913 WSS Jewar 4  799,000  4,000  

10

0 17 89917 WSS umar abad 4 
 799,000  4,000  

10

1 21 89921 WSS Takhtbahi 4 
1,408,000  6,000  

10

2 25 89925 WSS fatih qala 4 
 444,000  3,600  

10

3 29 89929 WSS Gujarat 4 
 721,000  4,000  

10

4 33 89933 WSS Bakhshali 4 
 554,000  4,000  

10

5 37 89937 WSS Shahbaz gari 4 
 568,000  4,000  

10

6 41 89941 WSS Gaddar 4 
 538,000  4,000  

10

7 44 89944 WSS Fathma 3 
 434,000  4,000  

10

8 49 89949 WSS Katlang 5 
 707,000  4,000  

10

9 53 89953 WSS Palodehri 4 
 739,000  4,000  

11

0 57 89957 WSS Sawalder 4 
 761,000  4,000  

11

1 61 89961 WSS Jamal Gari 4 
 804,000  4,000  

11

2 65 89965 

WSS islamabad 

Rustam 4 
 641,000  4,000  

11

3 69 89969 WSS Rustam 4 
 588,000  4,000  

11

4 72 89972 WSS Zor abad 3 
 614,000  4,000  

11 76 89976 WSS Chappal abad 4  774,000  4,000  
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5 

11

6 80 89980 WSS Pepal 4 
 635,000  4,000  

11

7 84 89984 WSS Alo 4 
 785,000  4,000  

11

8 88 89988 

WSS Sarobi taza 

gram 4 
 656,000  4,000  

11

9 92 89992 

WSS Gari dolath 

zai 4 
 827,000  4,000  

12

0 96 89996 

WSS Kot dolath 

zai 4 
 827,000  4,000  

12

1 90000 90000 WSS chail dehri 4 
 641,000  4,000  

12

2 89801-5 89801-5 

WSS Dagai / Main 

issa 5 
 423,000  4,000  

12

3 9 89809 WSS Kalo kale 4 
 713,000  4,000  

12

4 13 89813 

WSS Manga 

hospital 4 
 633,000  4,000  

12

5 

28.12.2012 

18 89818 WSS Takkar 9 
1,874,000  6,000  

12

6 23 89823 WSS Kutar pan 18 
2,057,000  6,000  

12

7 30 89830 WSS Mir kale 11 
1,874,000  6,000  

12

8 36 89836 WSS Hathyan 14 
1,874,000  6,000  

12

9 43 89843 WSS ajun kale 11 
2,057,000  6,000  

13

0 46 89846 WSS Hathyan 3 
 295,000  3,600  

13

1 49 89849 WSS Mir kale 3 
 295,000  3,600  

13

2 52 89852 WSS ajun kale 3 
 295,000  3,600  

13

3 55 89855 WSS Kutar pan 3 
 295,000  3,600  

13

4 57 89857 WSS Kandarow 3 
 295,000  3,600  

13

5 60 89860 WSS Faram korona 3 
 295,000  3,600  

13

6 63 89863 WSS Shamilat 3 
 295,000  3,600  

13

7 66 89866 WSS Babozai 3 
 295,000  3,600  

13

8 69 89869 WSS Takhtbahi 3 
 295,000  3,600  
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13

9 73 89873 

WSS Haji payenda 

kale 3 
 295,000  3,600  

14

0 77 89877 WSS Babozai 4 
2,057,000  6,000  

14

1 81 89881 

WSS Babozai 

Chamber 19 
 223,000  3,600  

14

2 85 89885 WSS Babozai DS 4 
7,627,000   18,000  

14

3 97 89897 WSS Ajun kale DS 4 

11,743,00

0  
 25,000  

14

4 2 89702 WSS Kutar pan 3 

11,743,00

0  
 25,000  

14

5 9 89709 

WSS New/purana 

shamilat 4 
2,057,000  6,000  

14

6 13 89713 

WSS New/purana 

shamilat 4 

11,743,00

0  
 25,000  

14

7 37 89737 WSS Kandarow 4 

12,080,00

0  
 25,000  

14

8 53 89753 WSS Takkar 4 
5,228,000   18,000  

14

9 

03.01.2013 

61 89761 SS Mohabat Abad 8 
2,500,000  6,000  

15

0 69 89769 SS Roria 8 
2,500,000  6,000  

15

1 78 89778 SS Bijli Ghar 9 
2,500,000  6,000  

15

2 90 89790 SS Chamtar 16 
2,500,000  6,000  

15

3 89800 89800 SS Kass Koroona 16 
2,500,000  6,000  

15

4 18 89618 SS Dagai 11 
2,500,000  6,000  

15

5 26 89626 SS Mardan khass 4 
2,500,000  6,000  

15

6 43 89643 SS Khazana dehri 17 
2,500,000  6,000  

15

7 58 89658 SS Manga 15 
2,500,000  6,000  

15

8 66 89666 SS Bagh iram 8 
2,500,000  6,000  

15

9 74 89674 SS Baghdada 8 
2,500,000  6,000  

16

0 81 89681 SS Maho dehri 7 
2,500,000  6,000  

16

1 08.01.2013 82 89682 

Inst. Of HP Bejli 

gar 4 
4,350,000   18,000  

16 83 89683 Inst. Of HP Bagh 3 4,350,000   18,000  
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2 iram 

16

3 84 89684 

Inst. Of HP 

M/Abad 5 
3,480,000   18,000  

16

4 89 89689 

Inst. Of HP K/ 

korona 5 
3,480,000   18,000  

16

5 97 89697 

Inst. Of HP Bagh 

iram 4 
3,480,000   18,000  

16

6 89501-4 89501-4 

Inst. Of HP 

Mardan khas 4 
3,480,000   18,000  

16

7 7 89507 Inst. Of HP Manga  3 
3,480,000   18,000  

16

8 10 89510 

Inst. Of HP 

Chamtar 3 
3,450,000   18,000  

16

9 14 89514 

Inst. Of HP 

khazana 4 
3,480,000   18,000  

17

0 18 89518 

Inst. Of HP 

baghdada 4 
4,350,000   18,000  

17

1 22 89522 Inst. Of HP cantt 4 
1,740,000  6,000  

17

2 26 89526 Inst. Of HP Rorya 4 
3,480,000   18,000  

17

3 30 89530 Inst. Of HP Dagai 4 
3,480,000   18,000  

17

4 34 89534 

Inst. Of HP PK 24-

I 4 
4,250,000   18,000  

17

5 38 89538 

Inst. Of HP PK 24-

II  4 
4,250,000   18,000  

17

6 42 89542 

Inst. Of HP PK 24-

III  4 
4,250,000   18,000  

17

7 43 89543 

Inst. Of HP PK 24-

IV 3 
4,250,000   18,000  

17

8 48 89548 SS Gari ismail zai 11 
2,500,000  6,000  

17

9 51 89551 SS Mayar 9 
2,500,000  6,000  

18

0 53 89553 SS Mayar 3 
2,500,000  6,000  

18

1 54 89554 SS Sher ghar 3 
2,500,000  6,000  

18

2 57 89557 SS Mayar 3 
2,500,000  6,000  

18

3 61 89561 SS Muhib banda 13 
2,500,000  6,000  

18

4 62 89562 SS Shahbaz gari 7 
2,500,000  6,000  

18

5 65 89565 SS Mayar 3 
2,500,000  6,000  
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18

6 66 89566 SS Hoti 5 
2,500,000  6,000  

18

7 67 89567 SS Baghcha dehri 5 
2,500,000  6,000  

18

8 69 89569 SS Mayar 3 
2,500,000  6,000  

18

9 77 89577 SS Kadari 3 
2,500,000  6,000  

19

0 79 89579 SS Shamatpur 3 
1,500,000  6,000  

19

1 89 89589 SS Shamatpur 3 
2,500,000  6,000  

19

2 94 89594 SS Sheh abad 3 
2,500,000  6,000  

19

3 95 89595 SS Mayar 3 
2,000,000  6,000  

19

4 96 89596 SS Mayar 3 
2,500,000  6,000  

19

5 89600 89600 SS Mayar 3 
2,500,000  6,000  

19

6 

11.01.2013 

89401 89401 SS Shahbaz gari 13 
2,500,000  6,000  

19

7 2 89402 SS Hoti 20 
2,500,000  6,000  

19

8 3 89403 SS Gari ismail zai 13 
2,500,000  6,000  

19

9 6 89406 SS Kandar 20 
2,500,000  6,000  

20

0 7 89407 SS Baghicha dehri 19 
2,500,000  6,000  

20

1 12 89412 SS Muhib banda 19 
2,500,000  6,000  

20

2 14 89414 SS Gunbath 31 
2,500,000  6,000  

20

3 15 89415 SS Gari dolath zai 4 
1,000,000  4,000  

20

4 17 89417 SS Mayar 17 
2,500,000  6,000  

20

5 22 89422 SS Shamatpur 13 
2,500,000  6,000  

20

6 25 89425 SS Gari dolath zai 16 
2,500,000  6,000  

20

7 40 89440 SS Hoti 5 
1,000,000  4,000  

20

8 13 89313 SS Shahbaz gari 3 
1,000,000  4,000  

20 26 89326 SS Gari ismail zai 3 1,000,000  4,000  
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9 

21

0 32 89332 SS Shamatpur 3 
1,000,000  4,000  

21

1 33 89333 SS Gunbath 3 
1,000,000  4,000  

21

2 48 89348 SS Shehbaz gari 3 
2,500,000  6,000  

21

3 58 89358 SS Gunbath 3 
2,000,000  6,000  

21

4 83 89383 SS Shehbaz gari 3 
1,000,000  4,000  

21

5 

01.02.2013 

89101 89101 SS Mardan rural 69 
1,000,000  4,000  

21

6 2 89102 SS Kohi bermol 4 
1,500,000  6,000  

21

7 4 89104 SS Qasami 3 
2,000,000  6,000  

21

8 7 89107 SS Shamozai 10 
1,500,000  6,000  

21

9 9 89109 SS D L Pani 3 
1,500,000  6,000  

22

0 10 89110 SS Baizai harki 5 
2,000,000  6,000  

22

1 11 89111 SS Main issa 5 
2,000,000  6,000  

22

2 14 89114 SS Damani koh  6 
2,685,000   18,000  

22

3 19 89119 SS Main issa 12 
1,500,000  6,000  

22

4 20 89120 SS Alo 11 
1,500,000  6,000  

22

5 22 89122 SS Qasami 15 
1,500,000  6,000  

22

6 31 89131 SS Baizai harki 5 
1,500,000  6,000  

22

7 35 89135 SS Pat baba 5 
2,883,000   18,000  

22

8 39 89139 

SS Shahid khan 

kake 5 
2,000,000  6,000  

22

9 47 89147 SS Narai 5 
2,000,000  6,000  

23

0 48 89148 SS Shamozai 4 
2,000,000  6,000  

23

1 55 89155 SS DL Pani 5 
1,500,000  6,000  

23

2 64 89164 SS Alo 6 
2,000,000  6,000  



 

102 

 

23

3 71 89171 SS DL Pani 6 
2,000,000  6,000  

23

4 89202 89202 SS Shamatpur 3 
2,500,000  6,000  

23

5 3 89203 SS Gari dolath zai 3 
1,000,000  6,000  

23

6 5 89205 SS Muhib banda 3 
2,500,000  6,000  

23

7 6 89206 SS Mayar 3 
2,500,000  6,000  

23

8 9 89209 SS Gari dolath zai 3 
2,500,000  6,000  

23

9 12 89212 SS Kandar 3 
2,500,000  6,000  

24

0 14 89214 SS Shamatpur 3 
1,500,000  6,000  

24

1 21 89221 SS Gunbath 6 
2,500,000  6,000  

24

2 24 89224 SS Kohi bermol 10 
2,000,000  6,000  

24

3 34 89234 SS Baizai harki 4 
1,000,000  4,000  

24

4 38 89238 SS Gujar gari 4 
3,282,000   18,000  

24

5 52 89252 SS Damani koh  3 
3,846,000   18,000  

24

6 59 89259 SS Damani koh  5 
3,886,000   18,000  

24

7 

08.02.2013 

44 89044 SS Manga 16 
2,500,000  6,000  

24

8 45 89045 SS Muhabat abad 15 
2,500,000  6,000  

24

9 49 89049 SS Khazana dehri 37 
2,500,000  6,000  

25

0 94 89094 SS Chamtar 18 
2,500,000  6,000  

25

1 89100 89100 SS Bagh iram 15 
2,500,000  6,000  

25

2 34 107534 SS Kass Koroona 15 
2,500,000  6,000  

25

3 42 107542 SS Dagai 8 
2,500,000  6,000  

25

4 50 107550 SS Baghdada 7 
2,500,000  6,000  

25

5 58 107558 SS Ruria 4 
2,500,000  6,000  

25 65 107565 SS Mardan khass 10 2,500,000  6,000  
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6 

25

7 77 107577 SS Ghala dher 11 
2,500,000  6,000  

25

8 81 107581 SS Mohabat Abad 6 
2,500,000  6,000  

25

9 87 107587 SS Maho dehri 6 
2,500,000  6,000  

26

0 92 107592 SS Toro  5 
2,500,000  6,000  

26

1 

01.03.2013 

107801 107801 SS Khazana dehri 66 
2,500,000  6,000  

26

2 2 107802 SS Kass Koroona 25 
2,500,000  6,000  

26

3 6 107806 SS Chamtar 34 
2,500,000  6,000  

26

4 8 107808 SS Gulle bagh 14 
2,500,000  6,000  

26

5 12 107812 SS Toro  21 
2,500,000  6,000  

26

6 13 107813 SS Ruria 11 
2,500,000  6,000  

26

7 16 107816 SS Manga 42 
2,500,000  6,000  

26

8 27 107827 SS Baghdada 14 
2,500,000  6,000  

26

9 28 107828 SS Mohabat Abad 20 
2,500,000  6,000  

27

0 31 107831 SS Maho dehri 18 
2,500,000  6,000  

27

1 37 107837 SS Ghala dher 12 
2,500,000  6,000  

27

2 49 107849 SS Dagai 13 
2,500,000  6,000  

27

3 70 107870 SS Bagh iram 13 
2,500,000  6,000  

27

4 31 107331 SS Muslim abad 8 
2,500,000  6,000  

27

5 37 107337 SS Muhabat abad 7 
2,500,000  6,000  

27

6 56 107456 SS Mardan khass 5 
2,500,000  6,000  

27

7 12 107212 SS Center korona 3 
2,500,000  6,000  

27

8 15 107215 SS Rustam khel  3 
2,500,000  6,000  

27

9 18 107218 SS iram colony 3 
2,500,000  6,000  
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28

0 

08.03.2013 

107231-

33 

107231-

33 WSS chail dehri 3 
 300,000  3,600  

28

1 39 107239 WSS Qunj shero 6 
 300,000  3,600  

28

2 42 107242 WSS Sangao 3 
 300,000  3,600  

28

3 43 107243 WSS Sangao 8 
2,257,000  6,000  

28

4 49 107249 WSS Sangao 6 
 800,000  4,000  

28

5 52 107252 WSS chail dehri 3 
 850,000  4,000  

28

6 55 107255 WSS Qunj shero 3 
 850,000  4,000  

28

7 58 107258 WSS Hosai 3 
 850,000  4,000  

28

8 61 107261 WSS chail dehri 3 

13,655,00

0  
 25,000  

28

9 65 107265 WSS Hosai 4 

10,388,00

0  
 25,000  

29

0 69 107269 WSS Qunj shero 4 
5,400,000   18,000  

29

1 

107274-

77 

107274-

77 WSS Par hoti 4 
1,000,000  4,000  

29

2 80 107280 WSS Qunj shero 3 
2,257,000  6,000  

29

3 84 107284 WSS Hosai 4 
2,257,000  6,000  

29

4 88 107288 

Reh: of WSS 

sangao 4 
 962,000  4,000  

29

5 
09.04.2013 

107292-

95 

107292-

95 SS Hoti 4 
2,500,000  6,000  

29

6 

12.04.2013 

107296-

98 

107296-

98 WSS Jan abad 3 
 300,000  3,600  

29

7 107300 107300 WSS Bekat ganj 5 
 300,000  3,600  

29

8 4 107104 WSS Hoti khas 3 
 300,000  3,600  

29

9 7 107107 WSS Gulle bagh 6 
 300,000  3,600  

30

0 10 107110 WSS Dagai 5 
 300,000  3,600  

30

1 14 107114 WSS Bejli gar 4 
 300,000  3,600  

30

2 25 107125 WSS Palo dehri 4 
2,257,000  6,000  

30 03.06.2013 107126 107126 W/Filtration plant 21 1,200,000  6,000  
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3 Jail 

30

4 27 107127 WSS Hosai 10 
1,874,000  6,000  

30

5 28 107128 WSS Hosai 19 
 976,000  4,000  

30

6 
20.06.2013 

107177-

79 

107177-

79 S/Inst of Generator 3 
1,650,000  6,000  

30

7 

25.06.2013 

107180-

92 

107180-

92 

AOM&R C/W 

Mardan 19 
3,500,000   18,000  

30

8 93 107193 

AOM&R C/W 

Takhtbahi 24 
3,000,000   18,000  

30

9 13 106713 

AOM&R E/W 

Mardan 9 
4,500,000   18,000  

31

0 18 106718 

AOM&R E/W 

Takhtbahi 8 
4,000,000   18,000  

 

Total 
2,307,2

00  
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Annexure-21 

DP#  1.2.3.21 

Overpayment due to allowing inadmissible rates Rs 1.792 million 

 

# 
Description/

block name 

Availa

ble 

earth 

Total 

qty as 

bills M3 

rate required per 

M3 (Rs) 

Rate paid 

(Rs) 
Diff (Rs) 

Over 

payment (Rs) 

1 
Academic 

block 
4033.6

5 

(75% 

of 

availab

le 

earth 

of 

5,378.

20 m3) 

320.65 57.01 404.16 347.15 111,314  

2 
Auditorium 

blck 195.24 57.01 404.16 347.15 67,778  

3 
Student 

hostel 234.40 57.01 404.16 347.15 81,372  

4 
Lecturer 

hostel 211.31 57.01 404.16 347.15 73,356  

5 
Principal 

residence 94.80 57.01 404.16 347.15 32,910  

6 

Fill ing 

leveling & 

dressing 2977.25 57.01 404.16 347.15 1,033,552  

Total qty 4033.65 Total (Rs) 1,400,282 

28% Above 392,079 

Total overpayment 1,792,361 
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Annexure-22 

DP#  1.2.3.23 

Overpayment due to allowing higher rates – Rs 1.515 million 

 

S. 

N

o 

Description/bl

ock name 

Total 

qty as 

bills 

M3 

Rate paid 

(Rs/m3) rate required 

(Rs/M3) 

Diff 

(Rs/M3) 

Over payment 

(Rs) 

1 Academic block 1271 385.10 105.10 280  355,880  

2 
Auditorium 

black 697.18 385.10 105.10 280  195,210  

3 Student hostel 929.11 385.10 105.10 280  260,151  

4 Lecturer hostel 793.74 385.10 105.10 280  222,247  

5 
Principal 

residence 446.48 385.10 105.10 280  125,014  

6 Cafeteria block 91.04 385.10 105.10 280 25,491  

   1,183,993 

28% Above 331,518 

Total overpayment 1,515,512 
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Annexure-23 

DP#  1.2.3.24 

 

Un-justified execution of item of work PCC (1:4:8) Rs 1,447,080 

 
V# Contractor Name Item Amount ( Rs) 

10-R M/S Karim PCC (1.4.8) under floor 191,020 

71-S M/S BK Constt PCC (1.4.8) under floor 211,079 

2-R M/S Gulab PCC (1.4.8) under floor 120,112 

15-D M/S Mohammad Ismail alSyed 

construction 

PCC (1.4.8) under floor 112,172 

63-R M/S KatlungConstt PCC (1.4.8) under floor 629,269 

20-D M/S KatlungConstt PCC (1.4.8) under floor 183,390 

Total 1,447,042 
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Annexure-24 

DP#  1.2.3.26 

Irregular payment of Rs 1.223 million 
 

Designated Bunglows/ flates (for Doctors of BPS 17 & 18)  = 16 

Occupied by Doctors       = 07 

Unoccupied Bunglows/ Flates     = 09 

Rate= (HRA (of BPS 18) +CA) (5000+3873) = 8,873 

Non-deduction of HRA, Conveyance Allowance  

 

No of bungalows unoccupied Rate (Rs) 
Monthly Amount 

(Rs) 

Yearly Amount 

(Rs) 

09 8,873 79,857 958,284 

 
Non deduction of 5% M&R  

# Name Basic Pay (Rs) 5% (Rs) yearly amount (Rs) 

1 Zahir Shah 42,450 2,122 25,464 

2 Mumtaz Ali 42,450 2,122 25,464 

3 Fazal Gafoor 37,785 1,889 22,668 

4 Jamshed Khan 25,345 1,267 15,204 

5 Qayum Khan 44,005 2,200 26,400 

6 Afsar Ali 23,790 1,189 14,268 

7 Khawar Kamran 22,235 1,111 13,332 

Total 142,800 
 

Non deduction of 5% M&R from Paramedical staff 

# Name Designation 
Basic Pay 

(Rs) 
5% (Rs) 

Yearly Amount 

(Rs) 

1 Mr. Saeed ur Rahman MT 22,055 1,102 13,233 

2 Mr. Muhammad 

Shereen 

CT 30,505 1,525 18,303 

3 Mr. Shems Bibi CN 30,505 1,525 18,303 

4 Miss Hameed Noor CN 21,190 1,059 12,714 

5 Miss Shamim Akhtar CN 29,470 1,473 17,682 

6 Miss Seema Aurang 

Zeb 

CN 22,225 1,111 13,335 

7 Mr. Shamshad Khan JCT 16,205 810 9,723 

8 Mr. Burkhan Uddien MT 22,705 1,135 13,623 

9 Mr. Waheed MT 9,705 485 5,823 

 Total 122,739 

 


