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PREFACE
The Auditor-General conducts audit subject to Articles 169 and 170 of the
Constitution of the Islamic Republic of Pakistan 1973 read with sections 8 and 12 of the
Auditor- General’s (Functions, Powers and Terms and Conditions of Service) Ordinance
2001 and Section 116 of Sindh Local Government Act 2013. The audit of “Taiser Town
Housing Scheme-45”, under Malir Development Authority was carried out accordingly.
The Directorate General Audit, Local Councils, Sindh conducted the performance
audit of the project “Taiser Town Housing Scheme-45”, under Malir Development
Authority in September and October 2017 with a view to reporting significant findings to
stakeholders. Audit examined the economy, efficiency, and effectiveness of the project.
In addition, audit also assessed, on test check basis whether the management complied
with applicable laws, rules and regulations in managing the project. Audit Report
indicates specific actions that, if taken, will help the management realize the objectives of
the project.
The Audit Report is submitted to the Governor of Sindh in pursuance of Article
171 of the Constitution of the Islamic Republic of Pakistan 1973, read with Section 116
of the Sindh Local Government Act 2013, for causing it to be laid before the Provincial
Assembly of Sindh.

Islamabad
Dated:

(Javaid Jehangir)
Auditor-General of Pakistan
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EXECUTIVE SUMMARY
The Director General Audit, Local Councils Sindh conducted Performance Audit
of Taiser Town Housing Scheme-45, Karachi in September to October, 2017. The main
objectives of the performance audit were to see whether the project was performing its
function with due regard to economy, efficiency and effectiveness. Besides, it was also
examined that the Taiser Town Scheme-45 is observing proper standards, rules and
regulations of standard Housing Scheme. The audit was conducted in accordance with
INTOSAI Auditing Standards.
Taiser Town Housing Scheme was initiated under “Tameer-e-Karachi
Programme” of City District Government Karachi on directions of the then President of
Pakistan in March 1, 2002. The main objectives of the project were to meet the shelter
demand of low, lower-middle and upper-middle income groups and create economic base
in the north-east of Karachi. The Scheme was planned by Engineering Consultants
International Limited. The Scheme encompasses all the land uses, amenities and facilities
that any small city or a large town should possess, with especial focus on wide roads and
alleys dividing various planned residential, commercial and amenities blocks and sectors;
a huge battery of reservoirs for water supply, treatment plants for treating the waste
effluent, with especial consideration for waste water recycling and water harvesting, and
spaces for power supply grid stations, with emphasis on parks and play grounds
providing a healthy environment for the residents. It is a self-financed scheme and will be
undertaken on no profit no loss basis. The project was aimed at economic growth through
its shopping malls, banks, companies and other commercial establishments.
Key Audit Findings:
The main audit findings are non-achievement of target of allotment of residential
plots, non-completion of scheme due to defective planning, non-cancellation of allotment
of plots and un-authorized execution of project without obtaining approval from
competent forum. There were instances of non-removal of encroachment from different
sectors & non-preparation of feasibility report. Wasteful expenditure was incurred on
construction work of Sewerage System. Penalty was not imposed on contractors for
delayed work. There were instances of non-recovery of occupancy value from
allotees/defaulters, non-recovery of outstanding utility charges of plots, un-authorized
purchase of vehicle, non-execution of development works required in PC-I, excess
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expenditure on various works, non-provision of basic utilities and commencement of
project without obtaining Initial Environmental Examination.

Audit Recommendations:
The audit recommends fixing of responsibility for non-achievement of target of
allotment of residential plots. The whole scheme should be review and one sector be
completed by providing all the facilities of utilities as a model to attract allotee for paying
their dues. Fixing of responsibility on management for non-cancellation of allotment of
plots, exercising powers beyond delegated financial limit, non-removal of encroachment
and for non-preparation of feasibility report. The matter may be probed by the Principal
Accounting Officer for use of sub-standard material & destruction of sewerage system.
The management should made serious efforts to recover the outstanding amount from
defaulters. Un-authorized expenditure may by regularize from competent authority.
Responsibility may be fixed on management for non-execution of development work
according to PC-I, expenditure without revision of Administrative Approval & for nonprovision of basic facilities. The post facto approval for excess expenditure may be
obtained from competent forum. The management should take serious efforts to recover
the outstanding utility charges of plots. Environment Impact Assessment report if any
may be produced to audit.
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1.

INTRODUCTION

1.1

General Introduction

The main objectives of the project were to meet the shelter demand of low, lowermiddle and upper-middle income groups and create economic base in the north-east of
Karachi. Taiser Town Housing Scheme-45 is situated in the north eastern part of Karachi,
which is constituted over Deh Mokhi, Deh Nangan, Deh Bijar-ji-Buthi and Deh Taiser
and is spread over an area measuring 20,570 acres. Approximately Population of 2.5
million people of middle and low income have to reside in this scheme after its full
developed.
The Scheme was planned by Engineering Consultants International Limited
(ECIL), the Consultants of International repute, with experience of the works in 19
different countries of the world, adopting the concepts of town planning followed in the
modern world yet following the planning regulations of Karachi Building and Town
Planning Regulations.
The Scheme encompasses all the land uses, amenities and facilities that any small
city or a large town should possess, with especial focus on wide roads and alleys dividing
various planned residential, commercial and amenities blocks and sectors; a huge battery
of reservoirs for water supply, treatment plants for treating the waste effluent, with
especial consideration for waste water recycling and water harvesting, and spaces for
power supply grid stations, with emphases on parks and play grounds providing a healthy
environment for the residents.
The time required for completion of project was 84 months. It is a self-financed
scheme and will be undertaken on no profit no loss basis. During construction period of
the project, about three million skilled and non-skilled construction workers will find job.
After completion, more than 30,000 job seekers will be absorbed in health, education,
trade & commerce, services sector, utility sector, communication etc. project
development only.
The project was aimed at economic growth through its shopping malls, banks,
companies and other commercial establishments. It will also contribute sufficiently to the
advancement of hi-tech industries through its 9125 cottage industrial plots, small
industries and standard educational institutions. The project will have internal sewerage
treatment facility like oxidation ponds over an area of 151.2 acres and treatment plant
over 20.13 acres of land. Land measuring 23 acres has been earmarked for compost
plant.
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1.2

Planning Concept

1.2.1 It was predominantly a low-income housing scheme with 50% area for 80 & 120
sq. yds
1.2.2 Allocation of ample space for future expansion of authorized villages with all
basic services and amenities
1.2.3 Emphasis on environment-friendly development
1.2.4 Consolidation of balanced private land in same Deh
1.2.5 Adjustment of approved layout plans of Private Developers/Builders and Cooperative Housing Societies within the overall plan of the Scheme
1.2.6 Retention of existing private sector resorts and provision for new recreation
facilities
1.2.7 Corridor plan with vertical housing, commercial, food square and other
community amenities
1.3

Proposed Land Uses

1.3.1

Facilities and services proposed to be located in the Taiser Town area shall
comprise:

1.3..1.1Residential Sector
1.3.1.2 Vertical Building (Mixed use including amenities& facilities)
1.3.2 Commercial facilities and Amenities include:
1.3.2.1 Parks & Playgrounds (around 10% of the scheme)
1.3.2.2 Schools and Colleges
1.3.2.3 Mosques/Imambargah/other Religious Buildings
1.3.2.4 Library
1.3.2.5 Cyber Ville and IT Park
1.3.2.6 Treatment Plant at Lyari-Mokhi Confluence
1.3.2.7 Oxidation Ponds
1.3.2.8 Recreation Resort around Nilofer Hill with Water
1.3.2.09 Reservoir at the top
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1.3.2.10 Teaching Hospitals/Polyclinics
1.3.2.11 Public Buildings‚ Offices of Utility Departments
1.3.2.12 Local Commercial Areas
1.3.2.13 Wedding Complex Halls/Lawn
1.3.2.14 Telephone Exchanges
1.3.2.15 Community Centers
1.3.2.16 Local Post & E-mail Offices
1.3.2.17 Garbage Collection Points
1.3.2.18 Commercial-cum-Amenities Centers
1.3.2.19 Fire Brigade Stations‚ Police Stations‚ Utility Offices
1.3.2.20 Parking Areas
1.3.2.21 Hawker’s Market/Food Courts
1.3.2.22 Eid Gah
1.3.2.23 Public Toilets (on every 1000 residential units)
1.3.2.2.24Auditorium & Bus Terminal‚ Small Industry‚ Local Post & E-mail Offices
1.4

Main objectives of the project

1.4.1 According to the PC-I, goals and objectives of project were as under:
1.4.1.1 To provide developed residential plots for low, lower-middle and upper-middle
income groups
1.4.1.2 To establish a full-fledged housing scheme (a mini city) with all amenities,
facilities and infrastructure
1.4.1.3 To create more jobs
1.4.1.4 To support the efforts of minimizing the severe shortage in housing
1.5

Achievement of Objectives

None of the objectives were achieved so far. Neither the revenue was recovered
from allotee, nor development work executed within stipulated time period.
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1.6

Completion Period

As per PC-I, project was supposed to be completed within Seven years i.e.
December 2005 to December 2012. However, it is yet to be finalized.

2.

AUDIT OBJECTIVES

2.1
The major objectives of the Performance Audit were:
2.1.1 To check whether the rates of plots were reasonable and affordable by public
2.1.2 To check whether the development expenditure incurred was estimated properly
2.1.3 To check whether the project has helped to establish a full-fledged housing
scheme (a mini city) with all amenities, facilities and infrastructure in the suburbs
of Karachi
2.1.4 To check whether the project has helped to create more jobs
2.1.5 To check whether the project has helped to support the efforts of minimizing the
severe shortage in housing
2.1.6 To check whether the recoveries against booking of Plots were made effectively
2.1.7 To check the impact/ reasons of cost overrun and time overrun
2.1.8 To check whetherthe quantity and quality of work done is in accordance with
design
2.1.9 To check Internal Controls of the Project
2.1.10 To check whether the payment to the contractors was made according to provision
contained in the contract agreement
2.1.11 To check whether Generally Accepted Accounting Principles were applied
2.1.12 To check whether the Government rules, regulations and codes were followed

3

SCOPE AND METHODOLOGY

3.1.1

The main audit scope was:

3.1.1 To determine the goals/achievements of the project and to focus on risk areas like
encroachment on the land of Taiser Town Housing Scheme-45, Karachi
3.2
The main audit methodology was:
3.2.1 The record/files relating to Director General/ Secretary, Taiser Town Housing
Scheme-45 Karachi, under the control of MDA located at Gulshan-e-Iqbal, Block7 Karachi, were scrutinized in detail
3.2.2 The audit team visited the office of Director General, Taiser Town Housing
Scheme-45 Karachi, under the control of MDA for interviewing key personnel i.e.
4

3.2.3
3.2.4

Director General, Secretary, Director Finance, Director P&DC, Director Housing
and also conducted field visits
The audit team physically visited the project and observed some deficiencies
regarding construction and operations of the Project
The audit team also visited similar nature of Housing Scheme New Malir Housing
Project, MDA Scheme-I, Karachi.
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AUDIT FINDINGS AND RECOMMENDATIONS

4.1

Organization and Management

4.1.1 Non-achievement of target of allotment/balloting of residential plots
As per clause 11(a) of PC-I under heading “Residentiary Sector”, the management
have to allot following mentioned plots to low and middle-income people on subsidize
rates. The break-up of residential plots provided in Project Development are as below:
Serial No.
01
02
03

Type/Category of Plot
“L”
“R”
“A”

Area of plot
80 Sq. yds.
120 Sq. yds.
240 Sq. yds.
Total

Total No. of Plots
33,017
30,179
4,491
67,687

Audit observed that the management allotted 59,607 plots of different categories
in 2005, in contradiction of provision in PC-I for allotment of 70,293 plots. Resultantly
management allotted 10,320 (67,687-57,367) plots in less number and failed to achieve
the target of balloting/allotment of 67,687 residential plots, in violation of provision in
PC-I. Detail is as under:
Serial
No.

Type/Category of
Plot

Area of plot

01
02
03

“L”
“R”
“A”

80 Sq. yds.
120 Sq. yds.
240 Sq. yds.

Total No. of
Plots
Planned in PCI
33,017
30,179
4,491
67,687

Total

Total No. of
Plots
Allotted
28,445
25,024
3,898
57,367

Difference/
Less
allotment of
Plots
4,572
5,155
593
10,320

Audit was of view that management failed to implement the provision made in
PC-I regarding allotment of total number of plots at the time of balloting, which
constitutes in-efficiency of management to allot the plots through balloting effectively.
Deviation from provision made in PC-I, constitutes weak internal control.
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The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends that responsibility fixed on person(s) at fault and status of
remaining 10,686 un-balloted residential plots may be produced to audit with solid
justification.

4.1.2 Non-completion of scheme due to defective planning
As per Clause-3 of PC-I, “Time required for completion of project is 84 months.
Audit observed that the said scheme was launched in 2005 and through balloting
MDA allotted 59,607 plots of different categories to General public, Government
employees and cottage industry in 96 sectors and started the development work in all
sectors of phase-1 at the same time instead of developing one by one sector.
Audit was of view that due to poor planning of management to launch and
develop all the sectors at the same time, none of sectors is able to persuade the allotee to
construct his house and reside in absence of basic facilities of electricity, gas and water.
That’s the reason majority of allotee are not interested in paying their dues due to nonavailability of utilities and law & order situation in the area.
Due to in-efficiency of management regarding planning of scheme, the
effectiveness of scheme is a big question, which constitutes weak financial and internal
control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends that whole scheme should be review and one sector be
completed by providing all the facilities of utilities as a model to attract allotee for paying
their dues. Audit also recommends that MDA should launch scheme for selling of own
constructed houses on reasonable prices to make Taiser town scheme attractive for
residence by providing all facilities including law and order situation.
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4.1.3 Non-cancellation of allotment of plots
As per Para 10 of GFR Volume-I, “Every government officer is expected to
exercise the same vigilance in respect of expenditure incurred from public money as a
person of ordinary prudence would exercise in respect of expenditure of his own money
and public money should not utilized for the benefits of a particular person or
community”.
Audit observed that the management failed to cancel the defaulter’s plots with
balance amount of Rs 2,656.605 million. Detail is as under:

(Amount in rupees)
S.No

Sq.
Yrds
.

1
2
3
4
5
6
7
8
9
10

80
80
80
120
120
120
240
240
400
400

Catega
ry of
Plots
L
L
L
R
R
R
A
A
B
B

Quota
Gen. Public
Govt. Emp.
Govt. Emp.
Gen. Public
Govt. Emp.
Cottage. Ind.
Gen. Public
Govt. Emp.
Gen. Public
Govt. Emp.

Plot
occupanc
y value
40,000
40,000
80,000
120,000
120,000
480,000
528,000
528,000
1,200,000
1,200,000
Grand Total

Total No.
of plots
Allotted
24762
3095
588
19587
4221
1216
3144
754
1818
422
59607

Total
occupancy
value
Receivable
990,480,000
123,800,000
47,040,000
2,350,440,000
506,520,000
583,680,000
1,660,032,000
398,112,000
2,181,600,000
506,400,000
9,348,104,000

Occupancy
value Received
846,078,797
102,807,860
32,721,100
2,076,055,637
434,405,258
121,470,000
1,187,497,172
263,340,600
1,338,053,364
289,069,152
6,691,498,940

Occupancy
value Balance
144,401,203
20,992,140
14,318,900
274,384,363
72,114,742
462,210,000
472,534,828
134,771,400
843,546,636
217,330,848
2,656,605,060

Audit was of the view that management failed to cancel the plots of defaulters,
which reflects the absence of systematic control and financial discipline.
Deviation from prescribed procedure constituted weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility on person(s) at fault for non-recovery
of outstanding dues from defaulters; the same may be recovered, under intimation to
audit.
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4.1.4 Un-authorized execution of project – Rs 43,766.864 million
As per sec 2.22 of SPPRA Procurement Regulation (Works), “PC-I/PC-II of
schemes/projects prepared by the administrative department is required to be placed
before the Provincial Development Working Party/committee according to the
cost/competency of the forum as enumerate below:
S.No.
1
2
3
4
5

Competent Forum
District Development Working Committee (DDWC)
Departmental Development Working Party (DDWP)
Provincial Development Working Party (PDWP)
Central Development Working Party (CDWP)
Executive Committee of the National Economic
Council (ECNEC). After clearance from CDWP

Cost of Scheme up to
Rs. 20 million
Rs. 40 million
Rs. Five billion
Rs. One billion
Above Rs. One billion

Audit observed that the PC-I of the project amounting to Rs 43,766.864 million
was not approved by the competent forum i.e. Provincial Development Working Party
(PDWP), in violation of above regulation.
Audit was of the view that PC-I without approval of Provincial Development
Working Party, constituted weak financial management.
Deviation from prescribed procedure constituted weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility for exercising powers beyond
delegated financial limit.

4.1.5 Non-removal of encroachment
As per list of Encroachment/ Illegal Goths established at Govt. MDA Land, “In
compliance to the order of member A/L regarding survey and submission of
Encroachment/Unauthorized Goths established at MDA/Govt. Land in the area of the
Scheme-45, Taiser Town”.
As per Rule-23 of General Financial Rules Volume-I “Every Government officer
should realize fully and clearly that he will be held personally responsible for any loss
sustained by Government through fraud or negligence on his part and that he will also be
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held personally responsible for any loss arising from fraud or negligence on the part of
any other Government officer to the extent to which it may be shown that he contributed
to the loss by his own action or negligence”.
Audit observed that 4,345.17 acres of land from 31 sectors was encroached by
different land grabbers by establishing different villages and illegal graveyards. Detail is
provided at Annexure-I.
Audit was of view that the management failed to vacate the encroached
sectors/areas which constituted weak administrative controls and loss of revenue to the
public money.
Deviation from prescribed procedure constituted weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility on person(s) at fault, besides,
encroached sectors/areas be vacated immediately, under intimation to audit.

4.1.6 Non-preparation of feasibility report
As per Rule 2.21 & 2.22 of Sindh Public Procurement Rules,
Guideline/Regulations for procurements, states that “Procuring Agency/Committee shall
not invite bids for developments works, unless approval of PC-I / PC-II from Competent
Forum has been obtained, further, competent authority for approval of cost up to one
billion in Central Development Working Party (CDWP)”.
Further, as per Rule3.4 of planning commission’s manual for development
projects, “PC ii to PC iv are required to be prepared in large development projects.
Audit observed that the management failed to prepare feasibility report (PC-II) of
the project.
Audit was of the view that feasibility report is mandatory for commencement of
any project and in absence of this report, nobody says project is feasible or not.
Deviation from prescribed procedure resulted into non-observance of economy,
efficiency and effectiveness in the project.
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The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility on management on account of nonpreparation of Feasibility Report (PC-II).

4.1.7 Non-appointment of Internal Auditor
As per Sub Rule (1) of Rule 3 of the Sindh Local Government (Internal Audit)
Rules, 2004 he Nazim of each District or City District Government and Town
Administration, as the case may be, may appoint any person as Internal Auditor having
such qualifications, in such manner and on such terms and conditions as may be
determined by Government on the recommendation of council concern;
Audit observed that the management failed to appoint the internal auditor for
conducting inspection of the project.
Audit was of the view that management failed to comply with the rules set forth
by the Government, which reflects the absence of systematic control.
Deviation from prescribed rule resulted into weak internal controls.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility on person(s) at fault for nonappointment of Internal Auditor, under intimation to audit.

4.1.8 Non-production of record
As per Article 170(2) of the constitution of the Islamic Republic of Pakistan,
inserted vide Constitutional (Eighteenth Amendment) Act, 2010 w.e.f April, 20, 2010
“The audit of accounts of the Federal and the Provincial Govt. and the accounts of any
authority or body established by or under the control of the Federal or Provincial
Government shall be conducted by the Auditor General, who shall determine the nature
and extent of such audit. Further, the constitutional provision was stressed by the
Honorable Supreme Court of Pakistan vide its judgment in CMA No. 2376/2013 dated
07.05.2013, wherein it was observed that “where, the amount is charged on the
10

Consolidated Fund or release to the Public Accounts of the Federation or of the Province
the same may be audited by the Auditor General of Pakistan without exception”.
Moreover, Chief Secretary, Government of Sindh vide its orders No. D.O No. SO (CII)/SGA&CD/1-73/2012, dated 25.10.2013 instructed to all councils and M.D (KW&SB)
to provide record to audit without delay and non-production of record by officers to be
taken seriously & disciplinary case is required to be initiated which may include
suspension of officers.
The management failed to provide following auditable record.
i.

Details of total number of sectors balloted and non-balloted along with number
of plots and area in acres.

ii.

Details of total number of plots auctioned and amount received against them
along with auctioned process files.

iii.

Details of notices issued to defaulters and recovery made along with current
status.

iv.

Bank Statements

v.

Property record/ files of scheme.

vi.

Details of total land received from Board of Revenue and amount paid against
it by GOS.

vii.

Cashbook of scheme.

Audit was of the view that management failed to comply with the rules set forth
by the Government, which reflects the absence of systematic control and financial
discipline in the department.
Non-observance of rules and procedures constitutes weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility on the management’s inefficiency for
non-provision of record in accordance with rules and regulations.
11

4.2 Financial Management
4.2.1 Wasteful expenditure on construction work of Sewerage System
Rs 1,445.006 million
As per Para-527 of PWD Manual, Volume-I & Sindh Local Councils (Accounts)
Rules, 1983, Rule-109, stated that “No work shall begin unless proper detailed design and
estimate have been sanctioned, allotment of funds made and order for its commencement
issued by the competent authority”. Further, as per Para-23 of General Financial Rules
Volume – I, “every government officer should realize fully and clearly that he will be
held personally responsible for any loss sustained by Government through fraud or
negligence on his part and that he will also be held personally responsible for any loss
arising from fraud or negligence on the part of any other Government officer to the extent
to which it may be shown that he contributed to the loss by his own action or
negligence”.
Audit observed that the management incurred an expenditure of Rs 1,445.006
million on construction work of Sewerage System. However, during physical
verification, the sewerage system was totally destroyed from various places. Moreover,
poor quality material was used in the same work.
Audit was of the view that expenditure on construction work of sewerage system
seems to be wasteful in the light of pictorial evidence. Pictorial evidence provided at
Annexure-II.
Deviation from prescribed rule resulted into weak internal controls.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
The matter may be probed by the Principal Accounting Officer for use of substandard material & destruction of sewerage system, results thereof may be intimated to
audit.

4.2.2 Non-imposition of penalty – Rs 51.051 million
As per Clause -2 of the Contract Agreement, “Quantity of work is to be done
within the particular time as specified and within the proportionate time, such as ¼ th of
work in ¼th of the time, and contractor will abide by the programme of detailed progress
12

laid down by the executive engineer. In the event of the contractor failing to comply with
this condition he shall be liable to pay as compensation not exceeding 10% of the
estimated cost of the work as shown in the tender”.
Audit observed that the management executed development work amounting to
Rs 510.511 million, but failed to impose penalty on contractors @ 10% amounting to
Rs 51.051 million due to non-completion of work within stipulated time frame. Detail
provided at Annexure-III.
Audit was of the view that un-due favor was extended towards contractors, which
constitutes weak financial management.
Deviation from prescribed rules resulted into weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility for non-imposing of penalty on
contractor. Besides, the same may be affected, under intimation to audit.

4.2.3 Non-recovery of occupancy
Rs 2,656.605 million

value

from

allotees/defaulters

As per Rule 28 of General Financial Rules (Chapter 3, Revenue & Receipts), “No
Amount due to Government should be left outstanding without sufficient reason and
where any dues appear to be irrecoverable the orders of the Competent Authority for their
adjustment must be sought”. Further, as per Rule-23 of General Financial Rules VolumeI “Every Government officer should realize fully and clearly that he will be held
personally responsible for any loss sustained by Government through fraud or negligence
on his part and that he will also be held personally responsible for any loss arising from
fraud or negligence on the part of any other Government officer to the extent to which it
may be shown that he contributed to the loss by his own action or negligence”.
Audit observed that the management failed to recover an amount of Rs 2,656.605
million from various defaulters/allotee against plots. Due to non-recovery of outstanding
dues, Malir Development Authority is facing serious financial crisis and development
works are still in progress. Detail is as under:
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(Amount in rupees)
S.No

Sq.
Yrds
.

1
2
3
4
5
6
7
8
9
10

80
80
80
120
120
120
240
240
400
400

Quota
Gen. Public
Govt. Emp.
Govt. Emp.
Gen. Public
Govt. Emp.
Cottage. Ind.
Gen. Public
Govt. Emp.
Gen. Public
Govt. Emp.
Grand Total

Plot
occupancy
value
40,000
40,000
80,000
120,000
120,000
480,000
528,000
528,000
1,200,000
1,200,000

Total No.
of plots
Allotted
24762
3095
588
19587
4221
1216
3144
754
1818
422
59607

Total
occupancy
value
Receivable
990,480,000
123,800,000
47,040,000
2,350,440,000
506,520,000
583,680,000
1,660,032,000
398,112,000
2,181,600,000
506,400,000
9,348,104,000

Occupancy
value
Received

Occupancy
value Balance

846,078,797
102,807,860
32,721,100
2,076,055,637
434,405,258
121,470,000
1,187,497,172
263,340,600
1,338,053,364
289,069,152
6,691,498,940

144,401,203
20,992,140
14,318,900
274,384,363
72,114,742
462,210,000
472,534,828
134,771,400
843,546,636
217,330,848
2,656,605,060

Audit was of the view that the management failed to take any serious efforts
against the defaulters to recover the amount, which resulted weak financial management
& internal control.
Deviation from prescribed rules resulted into weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends that the management should made serious efforts to recover
the amount in question from defaulters and progress of the same may be intimated to
audit.

4.2.4 Non-recovery
of
Rs 2,633.292 million

outstanding

utility

charges

of

plots

As per Rule 28 of General Financial Rules (Chapter 3, Revenue & Receipts), “No
Amount due to Government should be left outstanding without sufficient reason and
where any dues appear to be irrecoverable the orders of the Competent Authority for their
adjustment must be sought. Further, as per Rule-23 of General Financial Rules Volume-I
“Every Government officer should realize fully and clearly that he will be held personally
responsible for any loss sustained by Government through fraud or negligence on his part
and that he will also be held personally responsible for any loss arising from fraud or
negligence on the part of any other Government officer to the extent to which it may be
shown that he contributed to the loss by his own action or negligence”
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Audit observed that the management allotted 59,607 plots of different categories
in 2005 to General public, Government Employees and Cottage Industry, but failed to
recover outstanding dues of Rs 2,633.292 million from various defaulters on account of
utility charges. Detail is as under:

S.No

Sq.
Yrds.

1
2
3
4
5
6
7
8
9
10

80
80
80
120
120
120
240
240
400
400

Quota
Gen. Public
Govt. Emp.
Govt. Emp.
Gen. Public
Govt. Emp.
Cottage. Ind.
Gen. Public
Govt. Emp.
Gen. Public
Govt. Emp.
Grand Total

Plot
occupancy
value
40,000
40,000
80,000
120,000
120,000
480,000
528,000
528,000
1,200,000
1,200,000

Total No.
of plots
Allotted
24762
3095
588
19587
4221
1216
3144
754
1818
422
59,607

Total utility
charges
Receivable
742,860,000
92,850,000
17,640,000
1,175,220,000
253,260,000
328,233,600
78,717,600
316,332,000
73,428,000
3,078,541,200

(Amount in rupees)
Utility
Utility
charges
charges
Received
Balance
124,611,404
618,248,596
12,466,029
80,383,971
1,936,300
15,703,700
176,365,140
998,854,860
33,579,700
219,680,300
0
44,740,858
283,492,742
9,226,548
69,491,052
34,285,922
282,046,078
8,036,800
65,391,200
445,248,701 2,633,292,499

Audit was of the view that the management failed to take any serious action against
the defaulters to recover the amount lying outstanding.
Due to non-recovery of outstanding dues, Malir Development Authority is facing
serious financial crisis and development works are still in progress due to non-availability
of funds, which shows inefficiency of management to recover the dues.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends that the management should made serious efforts to recover
the amount in question from defaulters and progress of the same may be intimated to
audit.

4.2.5 Un-authorized purchase of vehicle without provision in PC-I
Rs 4.818 million
As per PC-I, there is no provision for purchase of vehicle.
Audit observed that the management incurred an expenditure of Rs 4.818 million
on purchase of Toyota HIACE Commuter Dual A/C 3.OL” without provision in PC-I.
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Audit was of the view that expenditure without provision in PC-I resulted into unauthorized expenditure, which constituted weak financial management.
Deviation from prescribed procedure constituted weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility on management for un-authorized
expenditure, the same may by regularized from competent authority, under intimation to
audit.

4.3

Procurement & Contract Management

4.3.1 Non-execution of development works required under PC-I
As per Clause-6 of PC-I in Description, justification, technical parameters and
technology transfer aspect, for Water Supply “The Project will have its own Water
Filter Plant”, for Sewerage “The Project will have multiple Sewerage Treatment Plants in
order to ensure incremental growth and in order to avoid deep excavation of trunk
mains”, and for Electrification “A Grid Station shall also be constructed in the scheme
for which provision of Land has already been kept”.
Audit observed during physical verification the management failed execute the
development works according to PC-I and failed to provide following basic facilities to
public:
i.

Car Parking Lots

ii.

Mass Transit Spine

iii.

Health Care & Poly Clinics

iv.

Community Centers

v.

Post & Telegraph Offices

vi.

Fire Brigade Stations

vii.

Telephone Exchange

viii.

Police Stations

ix.

Washing Ponds

x.

Bus Terminal
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xi.

Oxidation Ponds for waste-water treatment

xii.

Garbage collection points

xiii.

Housing for Janitorial Staff

xiv.

Public Toilets etc.

Audit was of the view that the management failed to provide basic facilities to
public, which constitutes weak management and internal control in the department.
Deviation from prescribed procedure constituted weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility against the person(s) at fault for nonexecution of development work according to PC-I.

4.3.2 Excess expenditure on various works – Rs 13.869 million
As per Para 508 of PWD Manual Volume-I. “When the expenditure on a work
exceeds or is found likely to exceed the amount administratively approved for it by more
than 10%, revised administrative approval to it should be obtained from the authority
competent to approve the cost so enhanced”.
Audit observed that the management made an excess payment of Rs 13.869
million by extending un-due favor to contractor(s), which was upto 11.58 % to 28.95 %
over and above the original estimates. Moreover, required Revised Administrative
Approval from competent authority was not obtained.
Audis was of the view that the management failed to observe the Government
rules and procedures, which reflects absence of systematic control and financial
discipline. Detail provided at Annexure-IV.
Deviation from prescribed rules resulted into weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends post facto approval from competent forum may be obtained
and copy of there to may be provided to audit.
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4.4

Construction and Works

4.4.1 Non-provision of basic utilities – Rs 445.248 million
As per clause 11(a) &11(b) of PC-I, the management of Taiser Town Housing
Scheme will provide the basic facilities of water supply, Sui Gas, Sewage treatment;
KESC will construct grid stations and power supply network in the project.
Audit observed that the management allotted 59,607 plots of different categories
in 2005, but failed to provide basic facilities including utilities, despite receiving utility
charges amounting to Rs 445.248 million from various allotees. However, Scheme is
non-functional, due to which allotees are not taking interest to deposit the outstanding
dues. Detail is as under:

S.No

Sq.
Yrds.

1
2
3
4
5
6
7
8
9
10

80
80
80
120
120
120
240
240
400
400

Quota
Gen. Public
Govt. Emp.
Govt. Emp.
Gen. Public
Govt. Emp.
Cottage. Ind.
Gen. Public
Govt. Emp.
Gen. Public
Govt. Emp.
Grand Total

Plot
occupancy
value
40,000
40,000
80,000
120,000
120,000
480,000
528,000
528,000
1,200,000
1,200,000

Total No.
of plots
Allotted
24,762
3,095
588
19,587
4,221
1,216
3,144
754
1,818
422
59,607

Total utility
charges
Receivable
742,860,000
92,850,000
17,640,000
1,175,220,000
253,260,000
328,233,600
78,717,600
316,332,000
73,428,000
3,078,541,200

(Amount in rupees)
Utility
Utility
charges
charges
Received
Balance
124,611,404
618,248,596
12,466,029
80,383,971
1,936,300
15,703,700
176,365,140
998,854,860
33,579,700
219,680,300
44,740,858
283,492,742
9,226,548
69,491,052
34,285,922
282,046,078
8,036,800
65,391,200
445,248,701 2,633,292,499

Audit was of the view that management failed to provide basic facilities to the
allotees thereby decreasing the effectiveness of the project.
Deviation from prescribed procedure constituted weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends fixing of responsibility on person(s) at fault, besides serious
efforts be taken to provide utilities to the allotees.
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4.5

Environment

4.5.1 Commencement of a project without Environment Impact Assessment
Rs 11,103.797 million
As per Sub Section (1) of Section 12 of the Pakistan Environmental Protection
Act, (PEPA) 1997 “No proponent of a project shall commence construction or operation
unless he has filed with the Government Agency designated by Federal Environmental
Protection Agency or Provincial Environmental Protection Agencies, as the case may be,
or, where the project is likely to cause an adverse environmental effects an environmental
impact assessment, and has obtained from the Government Agency approval in respect
thereof”. Further, as per Regulation No.3 of the Pakistan Environmental Protection
Agency (Review of IEE and EIA) Regulations, 2000 “A proponent of a project falling in
any category specified in Schedule – I shall file an (IEE) with the Federal Agency, and
the provisions of section 12 shall apply to such project
Audit observed that the management started the work of the project without
consulting with concerned environmental Protection Agencies, Environmental Impact
Assessment and approval in respect thereof, in violation of above rules.
Audit was of the view that the project was executed without assessing
Environmental Impact of the project which is a basic necessity for commencement of any
project.
Deviation from prescribed procedure constituted weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends that Environment Impact Assessment report if any may be
produced to audit. In absence of such report commencement of scheme is in question and
serious violation of rules framed by Government.

4.5.2 Non-implementation of Environmental Control Measures
As per Clause-33 of PC-I, the management of Taiser Town Housing Scheme will
implement the following environmental control measures:
a) Flood Control: To construct check dam in the upper reaches of the River Lyari, a
feasibility study has to be conducted.
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b) Air Pollution Control Measures: Proposed plantation will take care of air
pollution. Proper enforcement of Environmental law and emission standards will
mitigate the effect of this pollution hazard. No additional funds will be needed.
c) Treatment of Sewage: The cost of sewerage network and oxidation ponds has
been included in the development cost of PC-I. No additional funds will be
required.
Audit noticed that the management failed to implement environmental control
measures for flood control. No feasibility study has been conducted yet as mentioned
above. No plantation has been made to take care of air pollution. No treatment plant for
sewage has been constructed so far, in contradiction of PC-I clause.
Audit was of view that management of failed to implement the above
environmental control measures which are necessary for healthy environment and shows
inefficiency of MDA to handle the project effectively.
Deviation from prescribed procedure constituted weak internal control.
The irregularities were pointed out to the Authority/Department during the month
of April, 2018, but no reply has been furnished to this office till finalization of this report
even our repeated written reminders.
Audit recommends that the reasons for non-implementation of Environmental
Control Measures be justified.

4.6

Sustainability

In the absence of sufficient development funds and other basic facilities; lack of
managerial control; improper Monitoring & Evaluation system, there is likelihood that
the human, institutional and financial resources would not be available to achieve
project’s results. As a result, the project is going to be non-sustainable with the passage
of time.
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4.7

Overall Assessment

Taiser Town Housing Scheme-45, MDA, Karachi, has turned out to be an all-out
fiasco from every respect:
4.7.1
4.7.2
4.7.3

4.7.4
4.7.5
4.7.6
4.7.7
5

Relevance: The project is relevant to Government policies but could not
succeed due to inefficiency and ineffectiveness of management.
Efficacy: The efficacy of the project seems highly questionable in the absence
of concrete outcomes and unaccomplished objectives.
Efficiency: Substantial time overrun, failure to achieve revenue targets for
self-financing of the project and absence of basic facilities in the scheme made
the project inefficient.
Economy: Owing to the non-revision of PC-I as well as subsequent fresh
tendering process for competitive rates of procurements was not achieved.
Effectiveness: The project suffered from ineffectiveness as it failed to provide
basic facilities to the allottees.
Compliance with rules: Violations of SPPRA rules and PC-I in particular
were observed.
Risk rating of Project: High

CONCLUSION

The project can still give the better results if it is run economically, efficiently and
effectively. All that required is the managerial commitment as well as efficiency.

5.1

Lessons identified

5.1.1 Improper planning and inefficient management were keys to fiasco.
5.1.2 Efficient marketing and modern service delivery could have a positive impact on
recovery.
5.1.3 The best planning can be foiled by the worst execution.
5.1.4 Behind every failed activity of the project there lies the curse of corruption.
5.1.5 Public assets are not looked after by management as their own resources.
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Annexure – I
Non-removal of encroachment from different sectors of
Taiser Town Housing Scheme
S#
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31

Name of Sectors Encroached
40, 41, 41-A
48
31, 31-A, 31-B
55
38, 38-A
34, 34-A
39
30, 30-A, 30-B
56, 56-A, 56-B
45-A
42-A, 49-A
47
42, 43, 44, 45, 46 & 49
KNBP
37, 37-A
35, 35-A, 35-B & 35-C
33-A, 33-B & 33-C
52
49-A & 49-B
12
25 & 25-A
23
10
85
91
87
7-B
7-C
5-A & 8-A
9, 9-A, 9-B & 9-C
11
Total 31 Sectors
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Area in Acres
413.77
89.41
278.82
40.00
374.00
233.86
42.22
241.60
138.00
86.00
44.00
111.87
857.83
30.00
197.00
100.00
85.79
62.23
127.00
30.00
121.27
60.00
45.00
50.00
25.00
80.00
104.70
52.00
30.21
143.59
50.00
4345.17 Acres

Annexure-II
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Annexure-III
Non-Imposition of Penalty
(Amount in rupees)
S.#

Cont.
No.

1

834

2

837

3

850

4

851

5

861

6

862

7

863

8

866

9

867

Name of Work
Construction of
Surface Treated
internal roads
Sector No. 61-A
including
retaining wall
Construction of
15’ wide service
on Road A-02
Part-IV
Sewerage
System in
Sector 21 (SubSector II)
Sewerage
System in
Sector 21 (SubSector II)
Const. of underground water
tank in Sector81
Const. &
Carpeting of
100’ wide
Afghan Basti
Const. &
Carpeting of
100’ wide
Afghan Basti
Const. of 140’
wide road right
(Southern side)
of KNBP Road
(Part-I)
Const. of 140’
wide road right
(Southern side)
of KNBP Road
(Part-II)

Contractor

Agreement
Cost

Date of
Start of
Work

Date of
Compl. of
Work

Statu
s

Penalty

M/s
Abdullah &
Sons

16,603,965

10-03-11

09-12-11

WIP

1,660,397

M/s Samad
Khan Baber
& Co.

19,336,823

10-05-11

09-05-12

WIP

1,933,682

M/s Mehran
Const. Co.

13,046,173

15-04-11

14-04-12

WIP

1,304,617

M/s Naseeb
Khan &
Bro.

15,124,885

29-04-11

28-04-12

WIP

1,512,489

M/s
Glamour
Engineering

38,562,887

05-12-14

11-02-15

WIP

3,856,289

M/s Asif
Entep.

59,913,682

07-07-14

06-04-15

WIP

5,991,368

M/s Samad
Khan Baber
& Co.

47,796,109

07-07-14

06-04-15

WIP

4,779,611

M/s M.M.
Traders

79,515,421

03-07-14

02-07-15

WIP

7,951,542

M/s J.K &
Co.

65,704,590

04-08-14

03-05-15

WIP

6,570,459
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(Amount in rupees)
S.#

Cont.
No.

10

868

11

872

12

877

13

878

Name of Work
Const. of 140’
wide road right
(Southern side)
of KNBP Road
(Part-III)
Const. of PreCast Compound
Wall from Deh
Mokhi (Phase-I)
Const. of 150’
wide Shahr-eRoomi
in
Gulshan-eMaymar
Const. of 150’
wide Shahr-eRoomi
in
Gulshan-eMaymar

Contractor

Agreement
Cost

Date of
Start of
Work

Date of
Compl. of
Work

Statu
s

Penalty

M/s Shams
& Zain

67,972,591

-

24-10-15

WIP

6,797,259

M/s
Abdullah &
Sons

60,989,415

04-08-14

03-05-15

WIP

6,098,942

M/s Preely
Construction

17,945,232

28-08-14

27-02-15

WIP

1,794,523

M/s Shah
Hussain A.S
Construction

7,999,439

01-06-15

01-12-15

WIP

799,944

Total

510,511,212
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51,051,122

