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PREFACE 

Articles 169 and 170 of the Constitution of the Islamic Republic of 

Pakistan, 1973 read with Section 115 of the Punjab Local Government 

Ordinance, 2001 require the Auditor General of Pakistan to audit the 

accounts of the Provincial Governments and the accounts of any authority 

or body established by, or under the control of, the Provincial 

Government. Accordingly, the Audit of all Receipts and Expenditures of 

the District Government Fund and Public Account of District Government 

is the responsibility of the Auditor General of Pakistan. 

The report is based on audit of the accounts of various offices of 

the District Government, Okara for the financial year 2014-15. The 

Directorate General of Audit District Governments, Punjab (North), 

Lahore, conducted audit during 2015-16 on test check basis with a view to 

reporting significant findings to the relevant stakeholders. The main body 

of the Audit Report includes only the systemic issues and audit findings 

carrying value of Rs1.00 million or more. Relatively less significant issues 

are listed in the Annex-A of the Audit Report. The Audit observations 

listed in the Annex-A shall be pursued with the Principal Accounting 

Officer at the DAC level and in all cases where the PAO does not initiate 

appropriate action, the audit observation will be brought to the notice of 

the Public Accounts Committee through the next year’s Audit Report. 

The audit results indicate the need for adherence to the regularity 

framework besides instituting and strengthening internal controls to 

prevent recurrence of such violations and irregularities.  

 The observations included in this Report have been finalized in the 

light of written responses and discussion in DAC meetings.  

The Audit Report is submitted to the Governor of the Punjab in 

pursuance of Article 171 of the Constitution of the Islamic Republic of 

Pakistan, 1973 to cause it to be laid before the Provincial Assembly of 

Punjab. 

 

Islamabad                                                          (Rana Assad Amin) 

Dated: Auditor General of Pakistan 
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EXECUTIVE SUMMARY 

The Directorate General Audit (DGA), District Governments, 

Punjab (North), Lahore is responsible to carry out the Audit of District 

Governments, Tehsil / Town Municipal Administrations and Union 

Administrations of three City District Governments and sixteen District 

Governments. Its Regional Directorate of Audit, Lahore has Audit 

jurisdiction of District Governments, TMAs and UAs of one City District 

Government i.e. Lahore and four District Governments i.e. Kasur, 

Sheikhupura, Okara and Nankana Sahib.  

The Regional Directorate has a human resource of 20 officers and 

staff, having 5706 man-days and the annual budget of Rs25.020 million 

for the Financial Year 2015-16. It has mandate to conduct Financial Attest 

Audit, Regularity &Compliance with Authority audit and Performance 

Audit of entire expenditure including programmes / projects/ activities& 

receipts. Accordingly, RDA Lahore carried out audit of accounts of 

District Government, Okara for the Financial Year 2014-15. 

The District Government, Okara conducts its operations under 

Punjab Local Government Ordinance, 2001. It comprises one Principal 

Accounting Officer (PAO) i.e. the District Coordination Officer (DCO) 

covering six groups of offices i.e. Agriculture, Community Development, 

Education, Finance & Planning, Health and Works & Services. The 

financial provisions of the Punjab Local Government Ordinance, 2001 

require the establishment of District Government fund comprising Local 

Government Fund and Public Account for which Annual Budget 

Statement is authorized by the Nazim / Council / Administrator in the 

form of budgetary grants.  

Audit of District Government, Okara was carried out with a view 

to ascertaining whether the expenditure was incurred with proper 

authorization and in conformity with laws / rules / regulations for 

economical procurement of assets and hiring of services etc. 

Audit of receipts / revenues was also conducted to verify whether 

the assessment, collection, reconciliation and allocation of revenue were 

made in accordance with laws / rules, resulting inno leakage of revenue. 

a. Scope of Audit

Out of total auditable expenditure of Rs9,017.773 million of the

District Government, Okara for the financial year 2014-15

covering one PAO and 251 formations, the Directorate General
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Audit, audited an  expenditure of Rs3,307.246 million which, in 

terms of percentage, was 36.67% of auditable expenditure. The 

Directorate General Audit planned and executed audit of 25 

formations i.e. 100% achievement against the planned audit 

activities.  

Total receipt of the District Government Okara for the financial 

year 2014-15, was Rs36.546 million, whereas, Directorate General 

Audit, audited receipts of Rs25.582 million which was 70% of 

total receipt. 

b. Recoveries at the instance of audit 

Recovery of Rs29.578 million was pointed out, whereas recovery 

of Rs2.534 million was affected during the year 2015-16 at the 

time of compilation of report. Out of total recovery  

Rs24.886 million was not in the notice of the executive before 

audit.  

c. Audit Methodology 

The audit year 2015-16 witnessed intensive application of Desk 

Audit techniques in this directorate. This was facilitated by access 

to live SAP/R3 data, internet facility and availability of permanent 

files. Desk review helped auditors in understanding the systems, 

procedures, and environment, and the audited entity before starting 

field activity. This greatly facilitated in the identification of high 

risk areas for substantive testing in the field.  

d. Audit Impact 

A number of improvements, as suggested by audit, in maintenance 

of record and procedures have been initiated by the concerned 

departments; however, audit impact in shape of change in rules has 

been less materialized due to non-convening of PAC meetings. 

Had PAC meetings been regularly convened, audit impact would 

have been manifold. 

e. Comments on Internal Control and Internal Audit Department 

Internal control mechanism of District Government Okara was not 

found satisfactory during audit. Many instances of weak Internal 

Controls have been highlighted during the course of audit which 

includes some serious lapses like withdrawal of public funds against 

the entitlement of employees. Negligence on the part of District 
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Government authorities may be captioned as one of important reasons 

for weak Internal Controls.  

Section 115-A (1) of PLGO, 2001 empowers Nazim of each 

District Government to appoint an Internal Auditor but the same 

was not appointed in District Government, Okara. 

f. The key Audit findings of the report  

i. Mis-appropriations of Rs2.163 million was noted in two cases.1 

ii. Non-production of record of Rs21.601 million was noted in one 

case.2 

iii. Irregularity and non-compliance of Rs295.283 million was noted 

in 20 cases.3 

iv. Recovery of Rs29.578 million was pointed in 05 cases.4 

g. Recommendations 

Head of the District Government needs: 

i. To hold inquiries to fix responsibility for losses, theft and mis-

appropriation.  

ii. To take appropriate action against the officers / officials 

responsible for non-production of record. 

iii. To take appropriate measures to strengthen internal controls and 

financial discipline. 

iv. To make efforts for expediting the realization of various 

Government receipts. 

 

 

 

________________ 

1 Para  1.2.1.1, 1.2.1.2 
2 Para  1.2.2.1  
3Para 1.2.3.1-6, 1.2.3.8-10, 1.2.3.15-25 
4Para  1.2.3.7, 1.2.3.11-14 
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SUMMARY TABLES & CHARTS 

Table 1: Audit Work Statistics 

(Rs in million) 

Sr. 

No. 
Description No. Budget 

1 Total Entities (PAOs)  in Audit Jurisdiction 01 20,204.152 

2 Total Formations in Audit Jurisdiction 251 20,204.152 

3 Total Entities (PAOs) Audited 01 3,307.246 

4 Total Formations Audited 25 3,307.246 

5 Audit & Inspection Reports 25 3,307.246 

6 Special Audit Reports - - 

7 Performance Audit Reports - - 

8 Other Reports - - 

Table 2: Audit observation regarding Financial Management 

(Rs in million) 

Sr. 

No. 
Description 

Amount Placed under 

Audit Observation 

1 Unsound asset management - 

2 Weak financial management 4.692 

3 
Weak internal controls relating to financial 

management 
41.415 

4 Others 300.026 

TOTAL 346.133 

Table 3: Outcome Statistics 

(Rs in million) 

Sr. 

No. 
Description 

Expenditure 

on Acquiring 

of Physical 

Assets 
(Procurement) 

Civil 

Works 
Receipts Others 

Total 

Current 

Year 

Total Last 

Year 

1 Outlays Audited  21.025 1,064.763 25.582 2,221.458 3,332.828* 2,163.390 

2 

Amount Placed 

under Audit 

Observation/ 

Irregularities of 

Audit  

- 153.619 8.547 183.967 346.133 103.675 

3 

 Recoveries 

Pointed Out at 

the instance of 

Audit  

- 9.561 8.547 11.470 29.578 28.388 

4 

 Recoveries 

Accepted/ 

Established at 

the instance of 

Audit  

- 9.561 8.547 11.470 29.578 28.388 

5  Recoveries - - 2.524 0.010 2.534 0.499 
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Sr. 

No. 
Description 

Expenditure 

on Acquiring 

of Physical 

Assets 
(Procurement) 

Civil 

Works 
Receipts Others 

Total 

Current 

Year 

Total Last 

Year 

Realized at the 

instance of 

Audit  

* The amount mentioned against serial No.1 in column of Total Current Year is the sum of Expenditure and 
Receipts whereas the total expenditure audited for the current year was Rs3,307.246 million. 

Table 4:  Table of Irregularities Pointed Out 

(Rs in million) 

Sr. 

No. 
Description 

Amount Placed 

under Audit 

Observations 

1 
Violation of Rules and regulations and violation of 

principle of propriety and probity in public operations.  
250.201 

2 
Reported cases of fraud, embezzlement, theft and misuse 

of public resources. 
2.162 

3 

Accounting errors (accounting policy departure from 

NAM1, misclassification, overstatement or understatement 

of account balances) that are significant but are not 

material enough to result in the qualification of audit 

opinions on the financial statements. 

1.176 

4 Quantification of weaknesses of internal control systems 41.415 

5 

Recoveries and overpayments, representing cases of 

establishment overpayment or misappropriation of public 

money. 

29.578 

6 Non-production of record. 21.601 

7 Others, including cases of accidents, negligence etc. 0 

TOTAL 346.133 
 

Table 5 Cost-Benefit 

(Rs. in million) 

Sr. No Description Amount 

1 Outlays Audited (Items1 of Table 3) 3,332.828 

2 Expenditure on Audit 1.472 

3 Recoveries realized at the instance of Audit 2.534 

4 Cost Benefit Ratio 1:1.72 

 

 
_______________________________ 

1 
The Accounting Policies and Procedures prescribed by the Auditor General. 
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CHAPTER-1 
 

 

1.1 District Government, Okara 

1.1.1 Introduction of Departments 

 As per Punjab Local Government Ordinance 2001, the activities of 

District Government are managed under the administrative control of a 

DCO who acts as a PAO assisted by EDOs distributing the work among 

the officers, branches and / or sections of each District Office. Following 

is the list of Departments which manage the activities of District 

Government: 

1. District Coordination Officer (DCO) 

2. Executive District Officer (Agriculture) 

3. Executive District Officer (Community Development) 

4. Executive District Officer (Education) 

5. Executive District Officer (Finance & Planning) 

6. Executive District Officer (Health) 

7. Executive District Officer (Works & Services) 
 

 Under Section 29(k) of the PLGO 2001, Executive District Officer 

(EDO) acts as Departmental Accounting Officer for his respective group 

of offices. 

1.1.2 Comments on Budget and Accounts (Variance Analysis) 

 During financial year 2014-15 budgetary allocation (inclusive of 

salary, non-salary and development) for District Government Okara was 

Rs10,204.152 million whereas the expenditure incurred (inclusive salary, 

non-salary and development) during financial year was  

Rs9,017.773 million, showing saving of Rs1,186.379 million for the 

period, which in terms of percentage was 11.63% of final budget as 

detailed below:  

(Amount in rupees) 

FY 2014-15 Budget  Expenditure  
(+) Excess   

 (-) Savings 

%age of 

 Savings 

Salary 5,994.863 5,794.506 -200.357 3.34 

Non Salary 2,138.718 1,386.424 -752.294 35.17 

Development 2,070.571 1,836.843 -233.728 11.29 

TOTAL 10,204.152 9,017.773 -1,186.379 11.63 
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(Rs. in million) 

 

As per the Appropriation Accounts 2014-15 of District 

Government, Okara the original budget was Rs7,044.788 million, 

supplementary grant was Rs3,159.364 million and the final budget was 

Rs10,204.152 million. Against the final budget total expenditure incurred 

by the District Government Okara during 2014-15 was Rs9,017.773 

million as detailed at Annex-B. 

The salary, non-salary and development expenditure comprised 

64%, 16% and 20% of the total expenditure, respectively. 
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(Rs. in million) 

 
 

The comparative analysis of the budget and expenditure of current 

and previous financial years showed that there was 22% increase in budget 

allocation and 24% increase in expenditure. 

    (Rs. in million) 
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1.1.3  Brief Comments on the Status of Compliance on MFDAC 

Audit Paras of Audit Report 2014-15 

Audit paras reported in MFDAC of last year audit report which 

have not been attended in accordance with the directives of DAC have 

been reported in Part-II of Annex-A. 

1.1.4 Brief Comments on the Status of Compliance with PAC 

Directives 

The Audit Reports pertaining to following years were submitted to 

the Governor of the Punjab:  

Status of Previous Audit Reports 

Sr. No. Audit Year No. of Paras Status of PAC Meetings 

1 2002-03 16 Not convened 

2 2003-04 10 Not convened 

3 2004-05 25 Not convened 

4 Special Audit Report* 167 Not convened 

5 2009-10 57 Not convened 

6 2010-11 49 Not convened 

7 2011-12 63 Not convened 

8 2012-13 18 Not convened 

9 2013-14 17 Not convened 

10 2014-15 11 Not convened 
*It is Special Audit Report for the period 01/07/2004 to 31/03/2008 and also the title of the Audit 

Report reflects the Financial Year instead of the Audit Year which was 2008-2009. 
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1.2 AUDIT PARAS 
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1.2.1 Misappropriation 
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1.2.1.1 Misappropriation on account of LP Medicines and POL 

Charges – Rs1.051 million 

According to Rule 2.31 of the PFR Vol-I, drawer of bill for pay, 

allowances, contingent and other expenses will be held responsible for any 

overcharges, frauds and misappropriation. Further, according to the 

guidelines for local purchase of medicines conveyed vide Government of 

the Punjab, Health Department letter No.AAC/HD/1-42/94 (P) dated April 

14th,1998, the Medical Store should be situated in a radius of 2 kms from 

the health facility. 

MS THQ Hospital Haveli Lakha drew funds of Rs1.051 million 

(Annex-C) on account of purchase of LP medicines and POL charges 

during the financial year 2014-15. The funds so drawn were 

misappropriated due to the following reasons: 

a) Medicines 

Bills amounting to Rs309,207 were arranged to prove the purchase 

of L.P medicines from M/s Affan Medicine Center Near DHQ 

South City District Okara. M/s Affan Medicine Center is 70 KMs 

away from Haveli Lakha. Bills were without signatures of MS and 

only stamp was affixed.There was no stock entry of L.P medicines 

purchased. As per written statement of medical Store Keeper of 

THQ Hospital, duly attested by the present MS, the said L.P 

medicines were not received in THQ Hospital. Cheque was issued 

in the name of DDO instead of supplier. 

b) POL Charges 

Bills of Rs741,329 were arranged to prove the purchase of POL 

from Habib Filling Station 738/6 G.T Road Adda Kisaan near 

Renalakhurd, District Okara. Habib Filling Station is 75 KM away 

from Haveli Lakha. Billswere without signatures of MS and only 

stamp was affixed. Usage of 5460 liters diesel in generator in one 

month was not justifiable. As per written statement of Generator 

Operator of THQ Hospital, duly attested by the present MS, the 

said POL was not handed over to him.There was no stock entry of 

POL in the log book. Cheque was issued in the name of DDO 

instead of supplier. 

Audit holds that due to poor financial discipline and weak internal 

controls amount was misappropriated resulting in loss of Rs1.051 million 

to the public exchequer. 
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Matter was reported to the DCO in November 2015. Department 

replied that audit para is related to Ex-Medical Superintendent and Ex-

Accounts Clerk. EDO Health Okara has been requested to inquire the 

matter. DAC, in its meeting held in December 2015, directed EDO Health 

to conduct departmental inquiry. 

Audit recommends enquiry at appropriate level for fixing 

responsibility to make good the loss besides disciplinary action against the 

person at fault under intimation to Audit. 

[AIR Para No.15 &16] 

1.2.1.2 Loss due to Theft of Trees – Rs1.112 million 

According to Rule 4 (2) of Punjab Local Government (Property) Rules, 

2003, the Manager shall be responsible to the Local Government for any loss, 

destruction or deterioration of the property, if such a loss, destruction or 

deterioration occurs as a result of his default or negligence in discharge of his 

responsibility.  

Scrutiny of damage reports register of DO Forest Okara revealed that 

404 trees valuing Rs1.112 million were sold or stolen either by forest officials 

or unauthorized persons during 2014-15. Management lodged FIRs in the 

concerned police stations but did not pursue the cases.  

Audit is of the view that due to poor administrative controls and asset 

management, trees were stolen resulting in loss of Rs1.112 million to the 

public exchequer as detailed at Annex-D. 

Matter was reported to the DCO in November 2015. Department 

replied that an amount of Rs209,340 has been recovered and remaining 

amount of Rs902,465 would be recovered. DAC, in its meeting held in 

December 2015, directed for recovery of remaining amount of Rs902,465 

besides holding inquiry of the matter. 

Audit recommends early recovery of Rs902,465 besides holding 

inquiry at appropriate level for fixing responsibility against the person at 

fault under intimation to Audit. 

[AIR Para.No.6] 
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1.2.2  Non Production of Record 
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1.2.2.1 Non Production of Record – Rs21.601 million 

 According to Section 14(1)(b) of Auditor General's (Functions, Powers 

and Terms and Conditions of Service) Ordinance, 2001, the Auditor General 

shall have authority to require that any accounts, books, papers and other 

documents which deal with, or form, the basis of or otherwise relevant to the 

transactions to which his duties in respect of audit extend, shall be sent to such 

place as he may direct for his inspection. Further, Section115(5) & (6) of PLGO, 

2001 stipulates, inter alia, that auditee organization shall provide record for audit 

inspection and comply with requests for information in as complete a form as 

possible and with all reasonable expedition. 

 Management of the following formations did not provide the auditable 

record relating to expenditure of Rs21.601 million for audit scrutiny. 

Name of 

Formation 

AIR 

Para 

No. 

Description 

Amount 

(Rs in 

million) 

DHQ 

Hospital 
17 

Vouchers relating to repair of transport and 

record relating to Financial Assistance 
1.136 

RHC 

BamaBala 

Okara 

1 

 Bank Statement of DDO for the whole 

year. 

 Cash Books and vouchers of Expenditure. 

 The whole record of consumption of 

medicines. 

 Property Register. 

 All the stock registers. 

 Log books, history sheets of vehicle and 

movement register of vehicles. 

 The whole record of collection and 

deposit of government money. 

 DTL reports and inspection reports of the 

medicines. 

 Personal files of the officers and officials 

and service books of the officials. 

 History sheets of repaired material. 

17.974 

DO Roads 

Okara 
15 

Vouched account relating to the payment 

made to Pakistant Railways on account of 

maintenance/ operational charges of level 

crossings. 

2.491 

Total   21.601 

 Audit is of the view that the relevant record of the expenditure and 

receipt was not maintained and, hence, not produced to Audit for 

verification, which may lead to likely misappropriation and misuse of 

public resources. 

 In the absence of vouched account, authenticity, validity and accuracy of 

expenditure and receipts could not be verified. 
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 The matter was reported to the DCO in November 2015. 

Management of RHC BamaBala replied that Ex-Clerk of R.H.C had been 

asked to provide the record but he did not provide the same. DO Roads 

replied that letter had been sent to Divisional Accountant, Pakistan 

Railways for submission of vouched account. The same would be 

produced as and when received. DAC in its meeting held in December 

2015 directed the departments to produce the relevant record but no 

further compliance was reported till finalization of this report. 

 Audit recommends fixing responsibility against the officers / officials at 

fault under intimation to Audit. 
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1.2.3  Irregularities / Non-compliance 
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1.2.3.1  Irregular Purchase of Medicines –Rs91.913 million  

According to Finance Department’s Notification No. FD (FR) 11-

2/89; dated 1st November, 2001, MS DHQ/THQ Hospital and SMO RHCs 

are competent to sanction expenditure for purchase of pharmaceuticals 

(rate contract) up to Rs150,000 and Rs50,000 respectively. 

Management of following formations incurred expenditure 

amounting to Rs91.913 million on account of purchase of medicines 

during 2014-15. The expenditure was held irregular because sanctions 

were accorded beyond delegated financial powers.  

Sr. No. Formation Name 
AIR Para 

No. 

Amount (Rs 

in million) 

1 DHQ Hospital Okara 1 22.387 

2 RHC Battak 2 0.621 

3 RHC Hujra Shah Muqeem 1 1.816 

4 RHC Akhtarabad 1 0.729 

5 RHC Shahbore 1 0.745 

6 RHC Basirpur 14 0.418 

7 RHC RenalaKhurd 13 1.596 

8 THQ Hospital Haveli Lakha 3 1.896 

9 DHQ Hospital South City 1 5.560 

10 DO (Health) 14 56.145 

Total 91.913 

Audit is of the view that due to defective financial discipline, the 

expenditure was incurred beyond the delegated financial powers. 

This resulted in irregular expenditure of Rs91.913 million. 

The matter was reported to the DCO in November 2015. Departments replied 

that as per Government of the Punjab, Finance Department letter No. FD(FR)11-

2-/89 (P) dated 11-10-2000, the every DDO has full power to sanction 

expenditure on rate contract. The reply was not acceptable because the above 

letter was subsequently substituted vide letter of even No. dated 1st November, 

2001 whereby MS DHQ/THQ Hospital and SMO RHCs are competent to 

sanction expenditure for purchase of pharmaceuticals (rate contract) up to 

Rs150,000 and  

Rs50,000 respectively. DAC, in its meeting held in December 2015, directed the 

departments for regularization of expenditure. 

 Audit recommends regularization of the expenditure besides fixing 

responsibility against the officers / officials at fault under intimation to 

Audit. 
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1.2.3.2 Unauthorized Enhancement of Development Work – 

Rs62.611 million 

As per additional clause 25 of the contract agreement, if the work 

was got executed from the same contractor the work could be carry 

forwarded up to 20% in case of original work and 25% in case of annual / 

special repair. 

During Audit of DO Building and DO Roads Okara for the period 

2014-15, it was observed that the contract of various schemes were 

awarded to different contractors during 2014-15. Later on the schemes 

were revised resulting in enhancement of Rs62.611 million which was 

more than the permissible limit of 20%. This resulted in unauthorized 

enhancement of Rs62.611 million as detailed at Annex-E: 

Sr. 

No. 
Formation Name 

AIR Para 

No. 

Amount  

(Rs in million) 

1 DO Buildings Okara 8 26.816 

2 DO Roads Okara 34 35.795 

Total 62.611 

Audit is of the view that due to defective financial discipline and 

favoritism to the contractors, the enhancement was made beyond the 

permissible limit resulting in unauthorized expenditure of Rs62.611 

million.  

The matter was reported to the DCO in November 2015. 

Management replied that the schemes in question had been revised, 

administratively approved by DDC in annual development program. The 

expenditure was within revised administrative approval. Reply was not 

accepted as the schemes were enhanced beyond the permissible limit of 

20%. DAC in its meeting held in December 2015, directed the 

departments for regularization of the above expenditure. No compliance 

was made till finalization of this report. 

Audit recommends regularization besides fixing responsibility 

against the officers / officials at fault under intimation to Audit. 

1.2.3.3 Unauthorized Payment of Non-scheduled Items- 

Rs33.902 million 

According to Government of the Punjab, Finance Department 

Notification No.RO(TECH)FD 18-23/2004 dated 21-09-2004, the rate 

analysis for the item rates (non standardized) shall be prepared by the 

Executive Engineer clearly giving the specifications of the material used 
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and approved by the competent authority to accord Technical Sanction 

(not below the rank of S.E) before the work is undertaken. 

DO (Buildings) and DO (Roads) incurred an expenditure of  

Rs33.902 million on Non-scheduled items under different schemes during 

financial year 2014-15 while the rates were not approved by the competent 

authority. The detail is given at Annex-F. 

Sr. No. Formation Name 
AIR Para 

No. 

Amount  

(Rs in million) 

1 DO Buildings Okara  22 4.210 

2 DO Roads Okara 16 29.692 

Total 33.902 

Audit is of the view that expenditure incurred without approval of 

the competent authority was due to weak internal controls, resulting in 

unauthorized expenditure of Rs33.902 million.  

The matter was reported to the DCO / PAO in November, 2015. 

Management replied that non scheduled items had been approved by the 

competent authority. Reply was not accepted as no proof was provided in 

support of reply. DAC in its meeting held in December 2015 directed the 

departments to regularize the expenditure. No further compliance was 

reported till finalization of this report. 

 Audit recommends regularization besides fixing responsibility against 

the officers / officials at fault under intimation to Audit. 

1.2.3.4 Purchase of Medicines without DTL Reports –  

Rs20.450 million 

According to Health Department’s policy letter No. SO (P-I) H/RC 

2001-2002/01, dated 29th September, 2001, no drug / medicine shall be 

accepted & used without the report of Drug Testing Lab (DTL). 

Moreover, payment on account of Drugs / Medicines shall be released to 

the suppliers only on receipt of standard / positive DTL report.  

Management of the following formations made payments 

amounting to Rs20.450 million to suppliers on account of purchase of 

medicines without obtaining DTL reports. In some cases the batch 

numbers were changed with the pencil on the printed bills. Acceptance, 

payment and use of medicines without positive lab reports were against 

the above instructions. The detail is given below. 
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Sr. No. Formation Name 
AIR Para 

No. 

Amount (Rs in 

million) 

1 DHQ Hospital Okara 2 7.042 

2 RHC RenalaKhurd 14 0.318 

3 RHC Wasawaywala 4 0.128 

4 RHC Mandi Ahmad Abad 1 0.474 

5 
DHQ Hospital South City 

Okara 
2 1.158 

6 DO (Livestock) 5 1.119 

7 DO (Health) 3 10.211 

Total 20.450 

Audit is of the view that payment without positive lab reports was 

due to weak financial discipline and was also against the professional 

ethics. 

 This resulted in irregular expenditure of Rs20.450 million besides 

putting the precious lives of hundreds of patients at stake. 

 The matter was reported to DCO in November 2015. Management 

of the formations at S. No. 4 and 5 replied that Batch Numbers on the bills 

were changed by the suppliers. Reply was not accepted because cutting 

was made without attestation of the supplier. DO Livestock replied that 

DTL reports were ready for verification. Reply was not accepted as DTL 

reports were not got verified with the bills. DAC, in its meeting held in 

December 2015, directed the departments for production of DTL reports 

and holding of inquiries regarding change of batch numbers. No progress / 

compliance was reported till finalization of the report.    

Audit recommends fixing responsibility and disciplinary action 

against the officers / officials at fault under intimation to Audit.  

1.2.3.5 Expenditure without Advertisement on PPRA Website–

Rs18.955 million  

According to Rule 12(1) of Punjab Procurement Rules 2014, 

procurements over one hundred thousand rupees and up to the limit of two 

million rupees shall be advertised on the PPRA’s website in the manner 

and format specified by PPRA regulation from time to time. 

Management of different formations of District Government Okara 

expended Rs18.955 million on procurement of different items during the 

financial year 2014-15. Each job order cost was over one hundred 

thousand but the purchases were made without advertisement on the 

PPRA website. Further in most of cases the indents were split to avoid 

advertisement on PPRA website. The detail is given at Annex-G. 
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Audit holds that above purchases against the PPRA Rules were 

irregular. This state of affair reflects poor financial discipline and faulty 

contract management. 

Such irregularities may result in loss to the public exchequer due to 

uneconomical rates. 

The matter was reported to the DCO in November 2015. 

Management replied that purchases were made on different dates as per 

requirement. The reply was not accepted as the indents were split and the 

amounts were sanctioned on the same / nearest dates. DAC in its meeting 

held in December 2015, directed the departments for regularization of the 

above expenditure. No compliance was made till finalization of this report. 

Audit recommends regularization besides fixing responsibility for 

non-transparent purchases against the officers / officials under intimation 

to Audit. 

1.2.3.6 Un-authorized Payments for Steel without Mandatory 

Quality Tests –Rs17.314 million 

According to the FD Letter No.RO(Tech) FD-2-3/2004 dated 2nd 

August 2004, the quality test of MS Steel Bars as per specifications are 

mandatory. 

Scrutiny of record of DO Buildings and DO Roads Okara for the 

period 2014-15, it was noticed that an amount of Rs17.314 million was 

incurred on the item “P/L MS Deformed Bars” under different schemes. 

The expenditure was held unauthorized because Steel Test Reports were 

not found in record. The detail is given at Annex-H. 

Sr. No. Formation Name 
AIR Para 

No. 

Amount  

(Rs in million) 

1 DO Buildings Okara 12 14.923 

2 DO Roads Okara 22 2.391 

Total 17.314 

Audit is of the view that due to weak internal controls 

unauthorized payment was made. This may result in substandard use of 

steel in the various public utility schemes. 

The matter was reported to the DCO in November 2015. DO 

Buildings replied that the projects were of small size, so steel used was of 

grade 40 instead of grade 60, therefore no excess payment is involved. The 

reply was not accepted being irrelevant. DO Roads replied that Steel Test 

Reports are available. Reply was not accepted as the said reports were not 
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produced. DAC in its meeting held in December 2015 directed the 

departments to regularize the expenditure. No further compliance was 

reported till finalization of this report. 

 Audit recommends regularization besides fixing responsibility for 

lapse and negligence against the officers / officials at fault under 

intimation to Audit. 

1.2.3.7 Unauthorized Payment on account of Pay and 

Allowances – Rs11.470 million 

According to Rule 2.31(a) of PFR Volume I, a drawer of bill for 

pay, allowances, contingent and other expenses will be held responsible 

for any over charges, frauds and misappropriations. 

Officers and officials of different formations were made payments 

on account of HRA, Conveyance Allowance, Health Sector Reform 

Allowance, Non-practicing Allowance etc. amounting to Rs11.470 million 

during 2014-15 without their admissibility / entitlement as detailed at 

Annex-I. 

 Audit is of the view that the payments without admissibility/ 

entitlement were due to defective financial discipline resulting in 

unauthorized payment of Rs11.470 million to the officers / officials. 

 Management of all the formations admitted the recovery.  

 The matter was reported to the DCO in November 2015. DAC, in 

its meeting held in December 2015 directed the departments for recovery. 

 Audit recommends early recovery of government dues of Rs11.470 

million besides fixing responsibility against the officers / officials at fault 

under intimation to Audit. 

1.2.3.8  Unauthorized Payment on Account of Sign Boards – 

 Rs10.177 million 

As per decision taken in ADP Review Meeting dated 12-01-2009 

chaired by Secretary (C&W) Department, Sign Boards would be 

manufactured by Punjab Machinery & Maintenance Division (PMMD). 

Scrutiny of record of DO (Roads) Okara revealed that the 

department made payment of Rs10.177 million for Sign Boards to 

different contractors instead of purchasing the same from Punjab 

Machinery & Maintenance Division. This resulted in unauthorized 

payment as detailed below. 



19 

 

Month Amount (Rs) 

8/9-2014 564,065 

12/2014 1,881,325 

1/15 6,699,360 

4/2015 418,860 

6/15 613,150 

Total 10,176,760 

Audit is of the view that due to weak administrative and financial 

discipline sign boards were not purchased from PMMD.  

 The matter was reported to the DCO in November 2015. In DAC 

meeting held in December 2015, Management replied that these are boards 

required at different site on different dates for which a consolidated one time 

order was not possible. As such these sign board were arranged on site to site 

actual requirement basis. Also carriage and like wise other allied expenses will 

be raised manifold if these orders refer to the Machinery Department Lahore. The 

reply was not satisfactory because sign boards were required to be purchased 

from Punjab Machinery and Maintenance Department. DAC directed the 

department for regularization. No compliance was made till finalization of the 

report. 

Audit recommends regularization besides fixing of responsibility 

against the officers / officials at fault under intimation to Audit. 

1.2.3.9 Unauthorized Expenditure on Pay and Allowances due 

to Shifting of Headquarter – Rs9.528 million  

According to instruction issued by Government vide FD/SR-IV-8-

76 (Pro) dated 16-3-1988, shifting of a government servant from the place 

of his originally sanctioned post for a period exceeding 3 months is not 

permissible  without prior approval of Finance Department. 

Management of the following formations incurred an expenditure 

of Rs9.528 million on account of Pay and Allowances of the officers / 

officials who were transferred to other health facilities against non-

existing vacancies and stayed there for more than 3 months. 

(Rs in million) 
Sr. No. Name of Formation AIR Para No. Amount 

1 R H C Buttok, District Okara 1 2.794 

2 RHC Akhtarabad, Okara 6 1.755 

3 RHC RenalaKhurd Okara 17 0.939 

4 THQ Hospital Depalpur 9 1.544 

5 THQ Hospital Haveli Lakha 13 0.615 

6 RHC Bangla Gogera, Okara 15 0.344 

7 RHC Mandi Ahmad Abad, Okara 11 0.958 
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Sr. No. Name of Formation AIR Para No. Amount 

8 DHQ Hospital South City, Okara 11 0.579 

Total 9.528 

Audit is of the view due to poor financial discipline and weak 

administrative controls unauthorized expenditure was incurred on account 

of salaries of the said officers/officials. 

 The matter was reported to DCO in November 2015. It was replied 

that staff was deputed by the competent authority as per requirement at 

other facilities. Reply was not accepted as the pay should be drawn from 

the place where the officials are working. DAC in its meeting held in 

December 2015 directed the departments to get the matter regularized. 

 Audit recommends regularization besides fixing responsibility 

against the officers / officials at fault under intimation to Audit. 

1.2.3.10 Unauthorized Expenditure due to Deviation from 

Approved Estimates – Rs6.125 million 

According to para 1.59 & 2.89 of Buildings and Roads Code, 

during the execution of work, neither the specification nor the quantity of 

different items / any additional item scheduled approved in the Technical 

Sanction be changed and executed without prior approval of such change / 

new addition by the authority who has issued Technical Sanction. Such 

authority will record reason if any. 

DO Buildings Okara executed different development schemes 

during financial year 2014-15. The amount of Rs6.125 million was 

overpaid to contractors as a result of work executed beyond the approved 

estimates. The detail is given at Annex-J.  

Audit is of the view that payment for excess quantities, without 

revision of TS estimate by the competent authority, was irregular / 

unauthorized which reflects weak monitoring. 

 Matter was reported to the DCO in November 2015. In the DAC 

meeting held in December 2015, DO (Buildings) replied that TS would be 

revised. Reply was not accepted by the DAC and directed the department 

to regularize the matter. 

Audit recommends regularization of the matter besides fixing 

responsibility against the officers / officials at fault under intimation to 

Audit. 

[AIR Para No.17] 
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1.2.3.11 Non-deduction of Price Variation on account of Diesel – 

Rs4.990 million 

According to clause 55(1) & (3) of contract agreement,where any 

price variation (increase or decrease) to the extent of 5% or more in the 

price of any of the item takes place after the acceptance of tender and 

before the completion of contract the amount payable/recoverable shall be 

adjusted to the actual variation in the cost of item concerned. The base 

price for the purpose of calculation of price variation shall be the price 

prevalent in the month during which the last day of the submission of 

tender falls. 

Scrutiny of record of the following formations revealed that rates 

of diesel were decreased below 5% but price variation was not deducted 

from the contractors’ claims. This resulted in overpayment of Rs4.990 

million as detailed below: 

Sr. No. Formation Name AIR Para No. 
Amount  

(Rs in million) 

1 DO Roads Okara 11 4.360 

2 DO Buildings Okara 2 0.630 

Total 4.990 

Audit is of the view that due to poor financial discipline deduction 

for price variation was not made which resulted in loss of Rs4.990 million 

to the public exchequer as detailed at Annex-K. 

 The matter was reported to DCO in November 2015. In DAC 

meeting held in December 2015, departments replied that price variation 

would be adjusted against the enhanced rates of labour on finalization. 

DAC directed the departments for recovery of the amount of price 

variation. 

 Audit recommends recovery of Rs4.990 million besides fixing 

responsibility against the officers / officials at fault under intimation to 

Audit. 

1.2.3.12 Non-recovery of Government Dues – Rs4.692 million 

According to Rule 76 of PDG & TMA (Budget) Rules 2003, the 

primary obligation of the Collecting Officers shall be to ensure that all 

revenue due is recovered and credited immediately to the local 

government fund under the proper receipt head. 

Management of following formations did not recover government 

receipts of Rs4.692 million during 2014-15 as detailed below: 
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Sr. 

No. 

Formation 

Name 

Description of 

Receipt 

AIR 

Para No. 

Amount 

(Rs in million) 

1 RHC Battak 
Hospital Receipts, income 

tax, penalty 
7 0.047 

2 
RHC Hujra 

Shah Muqeem 
Ambulance charges 3 0.073 

3 
THQ Hospital 

Depalpur 
Parking contract charges 20 0.081 

4 
THQ Hospital, 

Haveli Lakha 
Ambulance charges 11 0.091 

5 
DO (E&T) 

Okara 

Rent of godowns of 

District Government 

Okara 

1 4.400 

Total 4.692 

 Audit is of the view that non recovery of Government receipts was 

due to weak administrative and financial discipline.  

 Non-recovery of government receipts resulted in loss of Rs4.692 

million to the public exchequer. 

 Matter was reported to the DCO in November 2015. In DAC 

meeting held in December 2015, Management of the formations at serial 1 

to 4 admitted the recovery. Management of DO (E&T) replied that there 

was dispute between Zila Council and Food Department. DAC directed 

the departments to expedite the recovery. 

 Audit recommends early recovery of government dues of Rs4.692 

million besides fixing responsibility against the delinquent officers / 

officials under intimation to Audit. 

1.2.3.13 Non-imposition of Penalty – Rs4.571 million 

As per clause 39 of Contract Agreement, the contractor shall pay, 

as compensation, an amount equal to 1% of the amount of the contract 

subject to the maximum of 10% or such smaller amount as the Engineer 

in-charge may decide, for delay in completion of work.  

Management of the following formations awarded different works to various 

contractors during the financial year 2014-15. The contractors neither completed 

the works within stipulated time nor applied for any time extension. Non 

observance of the contract clauses required imposition of penalty @10% 

amounting to Rs4.571 million which was not done. The detail is given inAnnex-

L. 
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Sr. 

No. 

Name of 

Formation 

No. of 

Schemes 

AIR Para 

No. 

Amount of Penalty 

(Rs in million) 

1 DO Buildings 5 21 3.771 

2 DO Roads 2 9 0.800 

Total 4.571 

Audit is of the view that this inaction / non imposition of penalty 

was because of loose internal controls and weak operational and financial 

management. 

Non-completion of schemes within the stipulated time deprived the 

community of the desired benefits. Similarly non-imposition of penalty 

resulted in loss of revenue amounting to Rs4.571 million to the 

Government. 

Matter was reported to DCO in November 2015. DO Buildings 

replied that delay in completion of work was due to non-availability of 

funds. Reply was not accepted as no time extension was available on 

record. DO Roads replied that for one scheme work was not started due to 

site dispute whereas for other scheme the work was in progress. Reply was 

not satisfactory as no documentary evidence was provided in support of 

reply. DAC, in its meeting held in December 2015, directed the 

departments to recover the amount of penalty.  

Audit recommends recovery of the penalty of Rs4.571 million 

besides fixing responsibility against the delinquent officers / officials 

under intimation to Audit. 

1.2.3.14 Less-realization of Tender Fee – Rs3.855 million 

According to Government of the Punjab, Communication and 

Works Department Notification No.B-II(C&W)2-11/78 Procurement 

(2014) dated 03-02-2015, Tender Fee at the following rates was fixed: 

For Original Works (Building & Highways) Rs10,000 

For M&R Works (Building & Highways) Rs2,000 

During audit of DO (Buildings), Okara for the period 2014-15 it 

was revealed that tender fee was not realized according to the revised rates 

for repair work. This resulted in loss of Rs3.855 million as detailed below: 

Tender Date 
Number of 

tenders 

Fee to be 

realized @ Rs 

2,000 

Fee realized 

@ Rs 25 

Less realization 

(Rs) 

4-2-2015 400 800,000 10,000 790,000 

9-2-2015 450 900,000 11,250 888,750 

17-2-2015 410 820,000 10,250 809,750 

13-2-2015 452 904,000 11,300 892,700 
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Tender Date 
Number of 

tenders 

Fee to be 

realized @ Rs 

2,000 

Fee realized 

@ Rs 25 

Less realization 

(Rs) 

20-2-2015 240 480,000 6,000 474,000 

Total 3,904,000 48,800 3,855,200 

Audit is of the view that due to poor financial discipline and weak 

internal controls, less fee was realized resulting in loss of Rs3.855 million 

to the public exchequer.  

The matter was reported to the DCO in November, 2015. In the 

DAC meeting held in December 2015, department replied that revise 

tender fee notification was received on 23-2-2015. Reply was not accepted 

as the same was required to be implemented w.e.f 3-2-2015.  DAC 

directed the departments to recover the amount. No further compliance 

was reported till finalization of this report. 

Audit recommends recovery of Rs3.855 million besides fixing 

responsibility against the officers/ officials at fault under intimation to 

Audit. 

1.2.3.15 Irregular Payment against Erratic Postings  

- Rs3.399 million 

According to Rule 7.12 of PFR Vol-I “the head of an office is 

personally responsible for every pay drawn on a bill” 

Scrutiny of payroll record of General Nursing School Okara for the 

period 2014-15 revealed that Charge Nurses and Head Nurses were placed 

erratically against the sanctioned posts of teaching cadre. In this regard, 

irregular payment on account of pay and allowances of Rs3.399 million 

was made as detailed below: 

Name Sanctioned Post 
Post used for 

Salary 
Salary drawn (Rs) 

Salma Kousar 
Assistant Nursing 

Instructor 
Charge Nurse 48,204 

TasleemAkther Assistant Nursing Suptt. Head Nurse 57,388 

MumtazUlNisa Publication officer Head Nurse 67,943 

KanizBibi Publication officer Head Nurse 65,868 

Rukhsana Khalid Public Health Supervisor Charge Nurse 43,811 

Total 283,214*12=3,398,568 

Audit holds that due to weak internal controls and 

mismanagement, Nurses were erratically posted, resulting in irregular 

expenditure of Rs3.399 million. 
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The matter was reported to the DCO / PAO in November 2015. 

Management replied that all the postings were made by the competent 

authority. Reply was not accepted as the salaries were paid to the Charge 

nurses and Head Nurses against the erratic posts. DAC in its meeting held 

in December 2015, directed the department for regularization of the above 

expenditure. No compliance was made till finalization of this report. 

Audit recommends regularization besides fixing responsibility 

against the officers / officials at fault under intimation to Audit. 

[AIR Para.No.4] 

1.2.3.16 Payment without Aproval from the Chief Engineer – 

Rs3.342 million 

According to Finance Department’s letter No. RO (Tech) FD. 18-

23/2004 dated 21st September, 2004, rate for item of carpeting shall be 

fixed and approved by the Chief Engineer concerned on the basis of 

different stages of bitumen i.e. 3% to 6% and payment will be made to the 

contractor as per job mix formula or bitumen used in the work  

During audit of DO (Roads) Okara, scrutiny of paid vouchers of 

the following schemes revealed that item of plant premix bituminous 

carpeting was executed and payment of Rs3.342 million was made to the 

contractors without obtaining approval of rate for the item from the Chief 

Engineer (Highways) in violation of above instructions. This resulted in 

unauthorized payment of Rs3.342 million during 2014-15 as detailed 

below: 

Vr. No Date Name of Scheme Amount (Rs) 

119 21-5-2015 

Rehabilitation /beautification 

of various roads in District 

complex Okara 

53907*6199.73=3,342,088 

Audit is of the view that due to defective financial discipline and 

weak internal controls irregular expenditure was incurred. 

The matter was reported to the DCO in November 2015. 

Management replied that approval of Chief Engineer was obtained. Reply 

was not accepted as no documentary evidence was provided in support of 

reply. DAC in its meeting held in December 2015, directed the 

departments for regularization of the above expenditure. No compliance 

was made till finalization of this report. 

Audit recommends regularization besides fixing responsibility 

against the officers / officials at fault under intimation to Audit. 

[AIR Para No.28] 
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1.2.3.17 Irregular Expenditure due to Splitting of Schemes -  

Rs3.253 million 

According to Rule 12(1) and 9 of Punjab Procurement Rules 2014, 

a procuring agency shall advertise procurement of more than one hundred 

thousand rupees and up to the limit of two million rupees on the website of 

the Authority in the manner and format specified by regulations. 

During audit of DO Buildings Okara, it was observed that M&R 

schemes were split up into different parts to remain within the limit of  

Rs50,000 to avoid the open competition. This resulted in irregular 

expenditure of Rs3.253 million as detailed in Annex-M.   

Audit is of the view that due to defective financial discipline and 

favoritism, development schemes were split resulting in irregular 

expenditure of Rs3.253 million. 

 The matter was reported to the DCO in November 2015. 

Management replied that the schemes were original work and not M&R. 

So no splitting was involved. Reply was not accepted as the same schemes 

were split in different parts by issuing different work orders to the same 

contractors on the same date. DAC in its meeting held in December 2015, 

directed the departments for regularization of the above expenditure. No 

compliance was made till finalization of this report. 

Audit recommends regularization besides fixing responsibility 

against the officers / officials at fault under intimation to Audit. 

[AIR Para No.4] 

1.2.3.18 Unauthorized Payment on account of Rates above the 

TS Estimates – Rs3.003 million 

According to the clause 47A of the contract Agreement if the 

contractor quoted such disproportionate rates in his tender which deviate 

from the rate provided in the TS Estimates, the payments of items whose 

rates are higher shall be made at the rates depicted in the TS Estimates.  

The balance payment shall be withheld by the Engineer in charge till the 

completion of work. 

During audit of DO (Buildings), Okara for the period 2014-15, it 

was observed that payment on account of items whose rates were higher 

than the rates depicted in the TS Estimates was not withheld by the 

Engineer in charges till the completion of work. Thus payment of Rs3.003 

million to the contractor was held unauthorized as detailed below: 
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Sr. Name of Scheme V.No./ Date 
 Total Bill 

Rs. 

 % 

above 

TS 

 Amount 

to be 

withheld 

(Rs) 

1 

Const. of Residence of 

employees (E&F Block) 

at District complex 

Okara 

426/23-6-15 
28,333,888 4.45 1,260,858 

2 

Upgradation of GGES 

to High level at Chak 

No. 12/1-AL 

RenalaKhurd 

1832/31-3-

15 6,586,740 3.55 233,829 

3 

Provision of flood light 

at Fatima Jinnah 

Stadium Depalpur 

District Okara 

1830/31-3-

15 8,954,405 4.47 400,262 

4 

Upgradation of GGES 

to High level at Mandi 

Haveli Lakha Tehsil 

Depalpur District Okara 

398/20-2-15 
10,250,936 4.30 430,238 

5 

Raising of boundary 

wall around DCO office 

at District complex 

Okara 

450/23-6-15 
9,061,880 4.30 398,723 

6 

Reconstruction of 

dangerous school 

building GovtIslamia 

High School Okara city 

153/11-2-15 
7,053,191 3.95 278,601 

Total 3,002,511 

Audit is of the view that due to defective financial discipline and 

inefficient operational management amount for excess rates was not 

withheld resulting in unauthorized payment of Rs3.003 million. 

The matter was reported to the DCO in November 2015. 

Management replied that the payment had been made to contractors as per 

agreement. Reply was not accepted as the payment on account of items 

whose rates were higher than the rates depicted in TS Estimates was 

required to be withheld till the final bills.  DAC in its meeting held in 

December 2015, directed the departments for regularization of the above 

expenditure. No compliance was made till finalization of this report. 

Audit recommends regularization besides fixing responsibility 

against the officers / officials at fault under intimation to Audit. 

[AIR Para No.13] 



28 

 

1.2.3.19  Irregular Expenditure on account of Contingent Paid 

Staff– Rs2.247 million 

As per preface of Schedule of Wage Rates, 2007 issued by the 

Government of the Punjab Finance Department, the appointment of 

contingent staff may be made by competent authority subject to the 

following conditions; 

a) The posts shall be advertised properly in leading 

newspapers. 

b) The recruitment to all posts in the Schedule shall be made 

on the basis of merit specified for regular establishment 

vide para 11 of the Recruitment policy issued by S&GAD 

vide No. SOR-IV (S&GAD) 10-1/2003 dated 17.09.2004 

DO (Forest) Okara appointed contingent paid staff and incurred an 

expenditure of Rs2.247 million (Annex-N) during 2014-15. The 

expenditure was held irregular because staff was appointed without having 

sanctioned posts and advertisement in daily news paper. No formal 

appointment orders were found available in record. Expenditure was 

incurred without budget allocation under head “Contingent Paid Staff”. 

Audit holds that due to poor financial discipline and weak internal 

controls daily wages staff was appointed without fulfilling the 

requirements under the rules resulting in irregular expenditure of  

Rs2.247 million. 

The matter was reported to the DCO / PAO in November 2015. 

Management replied that the amount under observation was incurred on 

account of labour charges for the maintenance of existing parks. There is 

no provision for the appointment of contingent paid staff on account of 

maintenance of existing forest parks and nurseries rather the works are 

required to be got executed through daily wages labour. Reply was not 

acceptable due to violations of the aforementioned Government 

instructions. DAC in its meeting held in December 2015, directed the 

department for regularization of the above expenditure. No compliance 

was reported till finalization of this report. 

Audit recommends regularization besides fixing responsibility 

against the officers / officials at fault under intimation to Audit. 

[AIR Para.No.8] 
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1.2.3.20 Irregular Purchase of Stationery –Rs2.157 million 

According to S.No. 2(b)(i) of Punjab Delegation of Financial 

Powers Rules 2006, Category II &III Officers are competent to purchase 

and accord sanction up to Rs300,000 and Rs200,000 respectively during 

the financial year under the head “Stationery” including computer 

stationery.  

Management of following formations incurred expenditure 

amounting to Rs2.157 million on account of stationery during 2014-15. 

The expenditure was held irregular because sanctions were accorded 

beyond delegated financial powers. The detail is given below:  

Sr. No. Formation Name AIR Para No. 
Amount (Rs in 

million) 

1 RHC Akhtarabad 5 0.484 

2 DO (Health) 8 1.673 

Total 2.157 

Audit is of the view that due to defective financial discipline the 

expenditure was incurred beyond the delegated financial powers. 

 The matter was reported to the DCO in November 2015. Management of 

RHC Akhtarabad replied that each stationery bill was under one hundred 

thousand. Reply was not accepted being irrelevant. DO Health replied that 

purchases were made on the basis of rate contract approved by the Government 

Printing press. Reply was not accepted as no documentary evidence was 

provided in support of reply. DAC, in its meeting held in December 2015, 

directed the departments for regularization of expenditure. 

Audit recommends regularization of the expenditure besides fixing 

responsibility against the officers / officials at fault under intimation to Audit.  

1.2.3.21 Unauthorized Expenditure on Imported Tiles 

- Rs1.872 million 

According to Govt. of Punjab C&W Department letter No.SOB-

I(C&W)5-1/2008 dated 7th July 2008, Chief Minister has been pleased to 

desire that granite stone cladding work and affixing of all kinds of luxury 

and imported stone / tiles on all the under construction Government 

Buildings be stopped forthwith. It has further been desired that such 

provision in the projects at planning stage be revised and the money be 

diverted towards providing facilities for public welfare. 

During audit of DO Buildings Okara for the period 2014-15, it was 

noticed that an expenditure of Rs1.872 million was incurred on imported 

tiles under following scheme. The expenditure was held unauthorized as 
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the use of imported tiles was disallowed by the orders of the Chief 

Minister Punjab. The detail is given below: 

Name of Scheme V.No./ Date Qty(sft) 
 Rate 

Rs/sft 

 Amount 

(Rs)  

Raising of boundary wall 

around DCO office at District 

complex Okara 

450/23-6-15 4,679  400 1,871,600 

Audit is of the view that due to defective financial discipline and 

weak internal controls irregular expenditure was incurred. 

 The matter was reported to the DCO in November 2015. 

Management replied that the expenditure incurred on the said item was 

according to TS Estimates. Reply was not accepted as the use of imported 

tiles was not allowed as per C&W Department letter referred above.   

DAC in its meeting held in December 2015, directed the departments for 

regularization of the above expenditure. No compliance was made till 

finalization of this report. 

Audit recommends regularization besides fixing responsibility 

against the officers / officials at fault under intimation to Audit. 

[AIR Para No.20] 

1.2.3.22 Excessive use of POL – Rs1.400 million 

According to Rule 2.33 of Punjab Financial Rules Vol-I, every 

Government servant should realize fully and clearly that he will be held 

personally responsible for any loss sustained by Government through 

fraud or negligence on his part, and that he will also be held personally 

responsible for any loss, arising from fraud or negligence on the part of 

any other Government servant to the extent to which it may be shown that 

he contributed to the loss by his own action or negligence. 

MS DHQ Hospital incurred expenditure of Rs1.400 million on 

account of excess use of diesel in 60 KVA generator during the period 

from August 2014 to May 2015. Scrutiny of the log book revealed that 

fuel was being consumed at an average rate of 14 or more liters per hour 

regardless of load and national and local holidays. Average consumption 

certificate issued by motor vehicle examiner of 14 liter per hour did not 

mention the load at which average consumption was calculated. According 

to the information collected from local market and internet, it was found 

that average consumption of 60 KVA generator, considering different 

loads, comes to around 10 liters per hour. Due to non availability of load 
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data and considering the hospital timings and national and local holidays, 

detail of excess use of POL is given at Annex-O. 

Audit is of the view that excess use of diesel was due to poor 

internal controls and negligence on the part of hospital and district 

management. 

This resulted in loss of Rs1.400 million to the public exchequer. 

The matter was reported to the DCO in November 2015. 

Management replied that generator consumed uniform diesel at different 

load. DAC did not accept the reply because in reality it was not correct 

that uniform consumption of diesel would be occurred at different loads. 

DAC in its meeting held in December 2015, directed to investigate the 

matter to determine excess drawal of diesel. 

Audit recommends detail inquiry of the matter for fixing 

responsibility against the persons at faultunder intimation to Audit. 

[AIR Para No.8] 

1.2.3.23 Unauthorized Payment of RCC in Raft – 

Rs1.375 million 

As per instructions issued by Chief Engineer, North Division 

C&W Department, Lahore vide letter No. 376-80/Sdo dated 13.2.1992, 

providing and laying RCC in raft/strip foundation is not allowed in Lahore 

Division. As soil within the jurisdiction of North Zone is capable to bear 

extra weight of the brick masonry therefore, raft and strip foundation be 

avoided. Even though the same has been recommended by Building & 

Roads Research Laboratory, the permission in advance may be sought 

from the Chief Engineer North. 

Scrutiny of different schemes revealed that DO Buildings Okara 

paid an amount of Rs1.375 million for the item RCC in Raft / Strip 

Foundation and Fabrication of MS Deformed Bars. The expenditure was 

held unauthorized because it was paid in violation of above instructions as 

detailed below: 

S. 

No. 

Name of 

Scheme 
TS Estimate Item Quantity Rate (Rs) 

Amount 

(Rs) 

1 

Const. of 

Residence of 

employees 

(E&F Block) 

at District 

complex 

RCC in raft / strip 

foundation 

(MB 1376/406/74-

117 

81cft 223.40/cft 18,095 

MS Deformed Bars 

(81X6.75X0.454) 
248 kg 10,596.95/%kg 26,280 
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S. 

No. 

Name of 

Scheme 
TS Estimate Item Quantity Rate (Rs) 

Amount 

(Rs) 

Okara 

2 

Up-gradation 

of GBHS to 

Higher 

Secondary 

level at Chak 

No. 27/4-L, 

District 

Okara 

RCC in raft / strip 

foundation 

(MB 991/1764/1-9 

1,372cft 226.55/cft 310,827 

MS Deformed Bars 

(1372X6.75X0.454) 
4,204 kg 10,622.95/%kg 446,589 

3 

Provision of 

flood lights at 

Fatima Jinnah 

Stadium 

Depalpur 

Okara 

RCC in raft / strip 

foundation 

 

990cft 253.3/cft 250,767 

MS Deformed Bars 

(990X6.75X0.454) 3034kg 10622.95/kg 322,300 

Total 1,374,858 

Audit is of the view that due to defective financial discipline and 

weak internal controls irregular expenditure was incurred. 

 The matter was reported to the DCO in November 2015. 

Management replied that plinth bars had been used for safety of the 

buildings. Reply was not satisfactory as approval of Chief Engineer North 

Zone was mandatory for the purpose.  DAC in its meeting held in 

December 2015, directed the departments for regularization of the above 

expenditure. No compliance was made till finalization of this report. 

Audit recommends regularization besides fixing responsibility 

against the officers / officials at fault under intimation to Audit. 

[AIR Para No.19] 

1.2.3.24 Irregular Expenditure due to Misclassification – 

Rs1.176 million 

 According to Rule 64(1)(ii) & (2)(i)(ii) of PDG & TMA (Budget) 

Rules 2003, each Local Government shall ensure that authorized budget 

allocations are spent in conformity with the Schedule of Authorized 

Expenditure. 

Management of the following formations incurred expenditure of 

Rs1.176 million during financial year 2014-15. The expenditure was held 

irregular as the same was not charged to proper / relevant head of account 

as detailed below: 



33 

 

Sr. 

No. 
Name of Formation 

AIR Para 

No. 

Amount  

(Rs in million) 

1 RHC Akhtarabad 3 0.396 

2 RHC Shahbore 3 0.182 

3 RHC BamaBala 2 0.172 

4 RHC Bangla Gogera 7 0.199 

5 RHC Mandi Ahmad Abad 7 0.098 

6 Deputy District Officer (Health), 

Depalpur 

25 0.129 

Total 1.176 

Audit is of the view that wrong classification of expenditure was 

due to defective financial discipline and poor budgeting. 

 The matter was reported to the DCO in November 2015. 

Management replied that budget was not provided under relevant object 

heads. DAC, in its meeting held in December 2015, directed the 

departments for regularization of expenditure. No compliance was 

reported till finalization of this report. 

 Audit recommends regularization of expenditure besides fixing 

responsibility against the officers / officials at fault under intimation to 

Audit. 

1.2.3.25 Irregular Expenditure due to Sanctions Beyond 

Delegated Powers – Rs1.084 million 

According to Sr.No. 1(c) of Punjab Delegation of Financial Powers 

Rules 2006, special powers of Communication and Works Department, 

Executive Engineer is competent to sanction repairs to residential 

buildings upto Rs 30,000 in each case. 

DO Buildings Okara incurred expenditure amounting to Rs1.084 

million during 2014-15 on account of “Repair to Residential Buildings” by 

according sanctions beyond the delegated powers. Further the scheme was 

split to avoid open competition as detailed below:  

V. No./ Date Name of scheme Amount (Rs) 

378/23-6-15 M&R to BHU Akbar, Okara (staff quarters) 50,000 

379/23-6-15 -do- 50,000 

380/23-6-15 -do- 50,000 

381/23-6-15 -do- 50,000 

382/23-6-15 -do- 50,000 

383/23-6-15 -do- 50,000 

384/23-6-15 -do- 50,000 

385/23-6-15 -do- 49,900 

386/23-6-15 -do- 35,817 
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V. No./ Date Name of scheme Amount (Rs) 

387/23-6-15 -do- 49,868 

388/23-6-15 -do- 49,200 

389/23-6-15 -do- 49,900 

390/23-6-15 -do- 49,900 

391/23-6-15 -do- 49,900 

393/23-6-15 -do- 50,000 

394/23-6-15 -do- 50,000 

395/23-6-15 -do- 50,000 

396/23-6-15 -do- 50,000 

397/23-6-15 -do- 50,000 

398/23-6-15 -do- 50,000 

399/23-6-15 -do- 50,000 

400/23-6-15 -do- 50,000 

Total 1,084,485 

Audit is of the view that due to defective financial discipline the 

expenditure was incurred beyond the delegated financial powers resulting 

in irregular expenditure of Rs1.084 million. 

The matter was reported to the DCO in November 2015. 

Management replied that the pointed out work were of emergency nature. 

Therefore quotations were called instead of tenders. Delegation of powers 

of District Officer is upto Rs50,000. So no irregularity involved. Reply 

was not accepted as DO Buildings was competent to accord sanction upto 

Rs30,000 on account of repair of residential buildings. Further, same 

scheme was split to avoid open competition.  DAC, in its meeting held in 

December 2015, directed the department for regularization of expenditure. 

Audit recommends regularization of the expenditure besides fixing 

responsibility against the officers / officials at fault under intimation to 

Audit. 

[AIR Para No.5] 
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Annex-A 

Part-I 

Current audit year 2015-16 Memorandum for Departmental 

Accounts Committee  Audit Year 2015-16
Sr. 

No. 

Name of 

Formation 
Description 

Nature of 

Observation 

Rs in 

million 

1 
DHQ 

Hospital 

Doubtful condition of items purchased 
Irregularity 0.894 

2 -do- 
Doubtful award of Cycle Stand and non 

recovery of the contract amount 
Irregularity 0.373 

3 -do- 
Doubtful award of Canteen Contract 

and non recovery of the contract  
Recovery 0.485 

4 -do- Ineffective use of govt. resources Irregularity 0.547 

5 -do- 

Loss due to non- imposing on liquidity 

damages and non confiscation of 

earnest money from defaulting supplier  

Recovery 0.122 

6 
EDO 

Health 

Payment in excess of budget allocation 
Irregularity 0.099 

7 -do- Non surrendering of anticipated saving Irregularity 12.458 

8 -do- Irregular payments Irregularity 0.171 

9 

RHC Hujra 

Shah 

Muqeem 

Non production of record Non 

production 

of record 

- 

10 -do- 
Excess expenditure incurred over and 

budget allocation  
Irregularity 0.552 

11 -do- 
Loss due to non recovery of penalty 

from contractors  
Recovery 0.091 

12 

DO 

Agriculture 

(Ext) Okara 

Drawl of Conveyance Allowance 

without admissibility Recovery 0.060 

13 -do- Non-auction of Unserviceable Vehicle Irregularity 0.200 

14 
DO 

Buildings 

Overpayment due to allowing higher 

rates instead of TS rates  
Recovery 0.126 

15 -do- 
Overpayment for purchase of store 

items 
Recovery 0.800 

16 -do- 
Recovery on account of non utilization 

of excavated earth 
Recovery 0.333 

17 
RHC 

Akhtarabad 

Non-verification of payment of General 

Sale Tax  
Irregularity 0.406 

18 
RHC 

Shahbore 

Non-verification of payment of General 

Sale Tax 
Irregularity 0.216 

19 -do- 
Non-obtaining of Performance 

Guarantee 
Irregularity 0.037 

20 
RHC 

Basirpur 

Overpayment on account of POL 
Recovery 0.051 

21 -do- Unjustified Expenditure due to Irregularity 0.033 
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Sr. 

No. 

Name of 

Formation 
Description 

Nature of 

Observation 

Rs in 

million 

Payment of Pending Liabilities 

22 -do- Non obtaining of Performance Security Irregularity 0.040 

23 -do- 

Irregular purchase of L.P Medicines in 

Violation of Rules/Government 

instruction 

Irregularity 0.324 

24 -do- 
Non Imposition of Penalty on late 

supply  
Recovery 0.010 

25 

RHC 

RenalaKhur

d 

Irregular Payment of last year  bills  

Irregularity 0.928 

26 -do- 
Loss due to purchase of POL at 

exorbitant rates and recovery thereof  
Recovery 0.072 

27 -do- 
Non Payment / Verification of General 

Sales Tax 
Irregularity 0.411 

28 

RHC 

Wasawayw

ala 

Non obtaining of Performance Security  

Irregularity 0.033 

29 -do- 
Drawl of salary without performance 

of duties  
Irregularity 0.313 

30 -do- 
Non Imposition of Penalty on late 

supply 
Recovery 0.027 

31 

THQ 

Hospital 

Depalpur 

Loss due to non-deduction of penalty  

Recovery 0.481 

32 -do- 
Drawl of salary without performance of 

duties 
Irregularity 0.370 

33 -do- 
Non recovery of house rent from 

unauthorized occupants 
Recovery 0.774 

34 -do- Non deposit of Government dues   Recovery 0.025 

35 -do- 
Loss to Government due to Non 

Disposal of Old Parts  
Irregularity 0.065 

36 -do- 
Loss to the Govt. due to purchase of LP 

medicine without discount 
Irregularity 0.135 

37 -do- 
Difference in expenditure as per FI 

Data and Departmental Figure  
Irregularity 0.781 

38 

THQ 

Hospital 

Haveli 

Lakha 

Non deposit of Government dues 

Recovery 0.006 

39 -do- Non obtaining of Performance Security Irregularity 0.142 

40 -do- Irregular Expenditure on LP Medicine  Irregularity 0.238 

41 -do- 
Drawl of salary without performance of 

duties  
Irregularity 0.313 

42 -do- 
Loss to government on account of  

POL  and recovery thereof  
Recovery 0.095 

43 RHC Doubtful purchase and consumption of Irregularity 0.400 
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Sr. 

No. 

Name of 

Formation 
Description 

Nature of 

Observation 

Rs in 

million 

BamaBala LP Medicines  

44 -do- Doubtful Expenditure on Repair  Irregularity 0.693 

45 -do- Irregular purchase of LP medicines  Irregularity 0.401 

46 -do- Doubtful Expenditure on POL Irregularity 1.377 

47 -do- Doubtful Consumption of Material Irregularity 1.796 

48 -do- Infructuous expenditure Irregularity 0.203 

49 -do- Weak Internal Financial Controls Irregularity - 

50 -do- Non Recovery of LD Charges Irregularity 0.048 

51 DO (E&T) 
Likely misappropriation of government 

money 
Irregularity 0.334 

52 

General 

Nursing 

School 

An expenditure without performance of 

duty Irregularity 0.277 

53 -do- Lapse of Government Funds  Irregularity 3.255 

54 -do- Misc. Observations Irregularity - 

55 DO (Roads) 
Unauthorized Expenditure due to 

Payment of Pending Liabilities  
Irregularity 0.196 

56 -do- Blockage of funds Irregularity 5.039 

57 -do- 
Non-Deposit of sale price of empty 

Drums 
Recovery 0.188 

58 -do- 
Use of substandard Bitumen without 

obtaining documentary evidence 
Irregularity 65.524 

59 -do- Use of  substandard  material  Irregularity 10.171 

60 -do- Pre-mature release of securities Irregularity 0.299 

61 -do- 
Unauthorized payment of Contractor’s 

Profit 
Recovery 0.129 

62 -do- 
Unauthorised purchase of Bitumenious 

Carpet small plant for repair work 
Irregularity 0.649 

63 -do- 
Weak internal financial controls 

resulted in Misc. Observations 
Irregularity - 

64 

RHC 

Mandi 

Ahmad 

Abad 

Non-obtaining of Performance 

Guarantee  
Irregularity 0.037 

65 -do- 
Irregular expenditure due to non-

obtaining of quotations 
Irregularity 0.190 

66 -do- Overpayment on account of POL  Recovery 0.013 

67 -do- Non-imposition of Penalty for Delay  Recovery 0.019 

68 

DHQ 

Hospital 

South City 

Unauthorized purchase of laboratory 

items  Irregularity 1.892 

69 -do- 
Doubtful deposit of Government 

Receipts 
Irregularity 1.784 

70 -do- 
Irregular purchase of day to day / 

emergency medicines 
Irregularity 1.623 
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Sr. 

No. 

Name of 

Formation 
Description 

Nature of 

Observation 

Rs in 

million 

71 -do- 
Irregular appointment of irrelevant staff 

/ Loss to Govt.  
Irregularity 1.520 

72 -do- Wasteful expenditure  Irregularity 0.570 

73 -do- 
Unjustified installation of ACs in 

Doctor’s Rooms / Loss to Govt.  
Irregularity 0.480 

74 -do- 
Unauthorized Occupation of 

Government Residences / Recovery  
Recovery 0.448 

75 -do- 
Irregular payment of Non Practicing 

allowance  
Irregularity 0.336 

76 -do- 
Unauthorized payment on account of 

pending liability  
Irregularity 0.309 

77 -do- Purchase of x-ray films at higher rates  Irregularity 0.233 

78 -do- 
Irregular Installation of Electricity in 

Residences / Recovery thereof 
Recovery 0.204 

79 -do- Non deduction of sales tax  Recovery 0.197 

80 -do- 

Non-crediting of public receipts in 

local government fund and misuse 

thereof  

Irregularity 0.180 

81 -do- 

Non-crediting of public receipts in 

local government fund and misuse 

thereof 

Irregularity 0.138 

82 DCO 
Unauthorized Expenditure on POL and 

Repair of Vehicles 
Irregularity 2.604 

83 -do- 
Non-conducting of annual physical 

verification 
Irregularity - 

84 -do- 
Non preparation and non reconciliation 

of SDA  
Irregularity 300.662 

85 -do- 
Expenditure on account of Stationery 

beyond Competency 
Irregularity 0.614 

86 -do- Non submission of vouched account Irregularity 300.662 

87 -do- 
Non-transparent Purchase of 

Equipment 
Irregularity 0.748 

88 
DO 

(Livestock) 

Non-deduction of income tax at source 
Irregularity 0.040 

89 -do- 

Non recovery of House Rent, 

Conveyance Allowance and 5% of 

basic pay 

Recovery 2.688 

90 -do- 
Unauthorized Drawal of POL Recovery 

Thereof  
Irregularity 0.089 

91 DO (Forest) Non-deduction of income tax at source  Recovery 0.015 

92 -do- 
Non-recovery on Account of Auction 

of trees  
Recovery 0.367 

93 -do- Doubtful Expenditure on Repair Irregularity 0.550 

94 
DO 

(Health) 

Purchase of Medicines below shelf life 

– Recovery of penalty 
Irregularity 0.024 

95 -do- Non-deduction of income tax at source  Recovery 0.283 
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Sr. 

No. 

Name of 

Formation 
Description 

Nature of 

Observation 

Rs in 

million 

96 -do- Purchase on excessive rates Recovery 0.043 

97 -do- 

Non-maintenance of Recruitment 

Record of non tramsparent recruitment 

by BHU under MNCH programme 

Irregularity - 

98 -do- Unjustified expenditure on TA/DA Irregularity 0.302 

99 -do- Non-imposition of Penalty for Delay Recovery 0.497 

100 -do- Non-production of Record Irregularity 12.033 

101 

RHC 

Bangla 

Gogera 

Non-imposition of Penalty for Delay 

Recovery 0.030 

Part-II 

[Para 1.1.3] 

Memorandum for Departmental Accounts Committee Paras 

Audit Year 2014-15 
Sr. 

No 

Name of 

Formation 
Description 

Nature of 

Observation 

Rs in 

million 

1 

DCO 

Un Unauthorized payment of integrated 

allowance to driver  
Recovery 0.003 

2 Overpayment of GST-Rs40,071 Recovery 0.040 

3 
Unjustified payment of Utility 

Allowance  
Recovery 0.264 

4 EDO (F&P) 
Non-collection of Pension Contribution 

of Erstwhile Zila Council employees 
Irregularity 

5 

Sp. 

Education 

centre for 3 

remaining 

disabilities 

Misclassification of expenditure Irregularity 0.122 

6 
DO Health 

Lapsed of Funds Irregularity 1.517 

7 Non Deduction Of Sales Tax Recovery 0.033 

8 
RHC 

Akhtarabad 
Lapsed of Funds Irregularity 0.909 

9 

RHC 

Wasawaywa

la 

Unjustified Payment of pay & 

Allowances  without performing duty 
Irregularity 0.178 

10 

Special 

Education 

Centre, 

RenalaKhur

d 

Lapsed of Funds Irregularity 0.360 

11 Non-Verification of GST Invoices Irregularity 0.132 

12 

Irregular payment of repair of Machinery 

and Equipment and Repair of Furniture 

& Fixture 

Irregularity 0.067 

13 
Non-Preparation of Telephone Trunk 

Call Register 
Irregularity 0.076 

14 
DO 

Planning 
Lapsed of Funds Irregularity 1.434 
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Sr. 

No 

Name of 

Formation 
Description 

Nature of 

Observation 

Rs in 

million 

15 
DDO WEE 

Depalpur 
Lapsed of Funds Irregularity 0.634 

16 

RHC Hujra 

Shah 

Muqeem 

Lapsed of Funds Irregularity 0.120 

17 
Excess expenditure incurred over and 

budget allocation 
Irregularity 0.053 

18 Non-Verification of GST Invoices Irregularity 0.067 

19 Doubtful consumption of POL Irregularity 0.488 

20 Special 

Education 

Centre, 

Okara 

Lapsed of Funds Irregularity 3.670 

21 Non-Verification of GST Invoices Irregularity 0.117 

22 
Non-Preparation of Telephone Trunk 

Call Register For  
Irregularity 0.088 

23 

DHQ South 

City Okara 

Loss of government receipts due to Non 

auction of parking stands 
Recovery 0.310 

24 
Irregular expenditure due to wrong 

classification 
Irregularity 1.598 

25 Non collection  electricity charges Recovery 0.360 

26 
Non Deposit of  Lab. X-ray, and  purchee 

fee 
Recovery 0.243 

27 less collection of government receipts Recovery 0.088 

28 DO Live 

Stock 

Less Collection of AI charges due non 

achievement of  Targets 
Recovery 0.283 

29 Non recovery of vaccine charges Recovery 0.467 

30 
RHC 

Ahmadabad 

Unauthorized payment of  pay and 

allowance  to the cook and bearer 
Irregularity 0.427 

31 
Excess Expenditure over budget 

allocation on account of SSB 
Irregularity 0.222 

32 

RHC 

RenalaKhur

d 

Loss due to  non-forfeiture the  securities 

of the suppliers 
Recovery 0.046 

33 

Slow 

Learners 

School, 

Okara 

Irregular payment on account of stipend Irregularity 1.396 

34 
THQ 

Depalpur 

Unauthorized expenditure on pay & 

allowances of cooks and bearer 
Irregularity 0.672 

35 Dy DEO 

MEE 

Depalpur 

Unauthorized payment of rent of office 

buildings 
Irregularity 0.330 

36 
Unauthorized payment of leave 

encashment 
Irregularity 0.229 

37 
RHC 

Buttock 
Un justified payment  Irregularity 0.395 

38 
Special 

Education 

Centre, 

Depalpur 

Un authorized purchases made without 

the recommendation of Special Purchase 

Committee  

Irregularity 1.032 

39 Non conducting of physical verification Irregularity - 

40 THQ Haveli Unjustified payment of salary to cook Irregularity 0.335 
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Sr. 

No 

Name of 

Formation 
Description 

Nature of 

Observation 

Rs in 

million 

41 Lakha Non deduction of income tax Recovery 0.029 

42 Ineffective use of government resources Irregularity - 

43 
EDO 

Education 
Unauthorized use of School Funds Irregularity 0.070 

44 
RHC 

Basirpur 
Non supply of medicines Irregularity 0.235 

45 

Govt 

Special 

Education 

Centre 

(VHC) 

Okara 

Sanction of Honoraria beyond delegated 

financial powers 
Irregularity 0.033 

46 

DHQ Okara 

Non-obtaining of Performance Guarantee  Irregularity 1.447 

47 
Loss due to non- imposing on liquidity 

damages from supplier  
Recovery 0.171 

48 
Irregular clearance of previous year 

liability 
Irregularity 2.888 

49 Non deduction of income tax Recovery 0.111 

50 
Loss due to less deduction of income tax 

at source on auction 
Recovery 0.111 

51 

DO Forest 

Non maintenance of stock register of 

Plants 
Irregularity 1.439 

52 Irregular expenditure on account of POL Irregularity 0.998 

53 Non recovery from defaulterrs Recovery 0.533 

54 
Un-authorized execution of development 

work 
Irregularity 4.300 

55 

Non maintenance of stock register of 

Fertilizers and other 

items  

Irregularity 0.188 

56 

Nursing 

School, 

Okara 

Un-authorized payment of stipend Irregularity 28.446 

57 
Non maintenance of stock register of Hot 

and Cold items  
Irregularity 0.289 

58 
Irregular payment due to non -

maintenance of cheques register  
Irregularity 2.040 

59 
Irregular expenditure on account to of 

pay and allowances due to erratic posting 
Irregularity 3.124 

60  Excess payment for  RCC Recovery 0.150 

61 

DO 

Building 

Overpayment for Fair Face Gutka Recovery 2.260 

62 Overpayment of Price Variation Recovery 0.654 

63 
Un authorised expenditure on repair & 

maintenance  
Irregularity 2.987 

64 Irregular expenditure Irregularity 15.226 

65 
Excess payment on account of extra 

mileage for tuff tiles 
Recovery 0.707 

66 DO Road  Overpayment in Tuff Tiles Recovery 0.174 
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Sr. 

No 

Name of 

Formation 
Description 

Nature of 

Observation 

Rs in 

million 

67 EDO Health Non surrendering of anticipated saving Irregularity 18.173 

68 DDEO 

MEE Okara 

Non deduction of income tax Recovery 2.670 

69 Land lease money Recovery 0.040 

70 
DDEO 

WEE Okara 
Non deduction of income tax Recovery 3.099 

71 DO OFWM 
Non recovery of unspent balance from 

WUA 
Recovery 0.499 
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Annex-B 

Summary of Appropriation Accounts by Grants  

District Government, Okara 

For the financial year 2014-15 
Rs in million 

Name of Grant OriginalGrant 
Supplementary 

Grant 
Final  Grant 

Actual 

Expenditure 

Variation 

(+) Excess 

(-)  Saving 

Provincial Excise. 

                 

2.532                   0.060  

                 

2.592  

                  

2.468  (-) 

              

0.124  

Forest. 

                

18.844                   2.024  

               

20.868  

                

19.386  (-) 

              

1.482  

Charges on A/c of 

M. Vehicle Act. 

                  

3.916                   0.243  

                  

4.159  

                  

3.244  (-) 

              

0.915  

Other Taxes & 

Duties. 

                 

13.481  

                   

1.310  

                 

14.791  

                  

13.118  (-) 

              

1.673  

General 

Administration. 

             

138.987  

                

25.381  

             

164.368  

                

114.180  (-) 

           

50.188  

Education. 

          

4,829.814  

              

516.165  

         

5,345.979  

          

4,751.333  (-) 

        

594.646  

Health. 

           

1,188.257  

              

145.331  

          

1,333.588  

            

1,221.571  (-) 

           

112.017  

Environment 

                 

4.396                   0.032  

                 

4.428  

                  

4.027  (-) 

              

0.401  

Agriculture. 

             

129.903  

                

12.370  

             

142.273  

              

125.306  (-) 

           

16.967  

Fisheries. 

                  

4.174  

                  

0.194  

                 

4.368  

                   

3.941  (-) 

             

0.427  

Veterinary. 

              

160.172  

                

18.026  

              

178.198  

              

159.483  (-) 

            

18.715  

Co-operative. 

               

23.436  

                  

1.239  

               

24.675  

               

23.863  (-) 

              

0.812  

Industries. 

                  

2.391                   0.254  

                 

2.645  

                   

2.140  (-) 

             

0.505  

Labour 

                 

5.937                   0.540  

                 

6.477  

                  

3.686  (-) 

              

2.791  

Civil Works. 

            

257.239              358.844  

             

616.083  

             

489.533  (-) 

         

126.550  

Communications. 

            

229.409  

                  

2.418  

             

231.827  

              

215.344  (-) 

           

16.483  

Miscellaneous. 

               

27.497                   3.985  

                

31.482  

               

24.229  (-) 

             

7.253  

Civil Defense. 

                 

4.403                   0.377  

                 

4.780  

                  

4.078  (-) 

             

0.702  

Total Non-

development   7,044.788     1,088.793     8,133.581  

      

7,180.930  (-)    952.651  

Development.             1,603.953  

          

1,603.953  

          

1,436.989  (-) 

         

166.964  

Roads               243.338  

            

243.338  

               

177.321  (-) 

           

66.017  

Government 

Buildings               223.280  

            

223.280  

             

222.533  (-) 

             

0.747  

Total Development                -       2,070.571     2,070.571  

      

1,836.843  (-)   233.728  

Grand Total   7,044.788     3,159.364   10,204.152  

      

9,017.773  (-) 

      

1,186.379  

Net Total   7,044.788     3,159.364   10,204.152  

      

9,017.773  (-) 

1,186.379 
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Annex-C 

1.2.1.1 

Medicines 

Sr. 

No. 

Bill 

No. 
Date Supplier Name 

Amount 

(Rs) 

1 Nil 

16-5-14 

17-5-14 

18-5-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
23,584 

2 Nil 

19-5-14 

20-5-14 

21-5-14 

16-5-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
25,248 

3 Nil 

3-6-14 

4-6-14 

6-6-14 

7-6-14 

8-6-14 

10-6-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
26,404 

4 Nil 

11-6-14 

13-6-14 

14-6-14 

15-6-14 

16-6-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
25,441 

5 Nil 

17-6-14 

18-6-14 

19-6-14 

20-6-14 

21-6-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
25,857 

6 Nil 

27-5-14 

28-5-14 

30-5-14 

31-5-14 

1-6-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
26,659 

7 Nil 

24-6-14 

25-6-14 

26-6-14 

27-6-14 

28-6-14 

30-6-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
28,856 

8 Nil 

1-7-14 

2-7-14 

3-7-14 

6-7-14 

7-7-14 

15-7-14 

26-7-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
26,230 

9 Nil 
10-7-14 

12-7-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
25,912 
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14-7-14 

17-7-14 

18-7-14 

10 Nil 

15-7-14 

20-7-14 

22-7-14 

26-7-14 

27-7-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
24,444 

11 Nil 
28-7-14 

30-7-14 

Affan Medicine Center Near DHQ 

Hospital South City, Okara 
11,572 

12 Nil 9-9-14 
Affan Medicine Center Near DHQ 

Hospital South City, Okara 
39,000 

Total 309,207 

 

POL charges 

Date Parchi No. Liters Purchased Amount (Rs) 

16/7/2014 7839 13 1,457 

17/7/2014 7840 61 6,838 

18/7/2014 7842 62 6,950 

19/7/2014 7843 62 6,950 

20/7/2014 7844 61 6,838 

21/7/2014 7845 61 6,838 

21/7/2014 7846 63 7,062 

22/7/2014 7847 61 6,838 

23/7/2014 7849 63 7,062 

24/7/2014 7850 62 6,950 

25/7/2014 7851 63 7,062 

26/7/2014 7852 61 6,878 

27/7/2014 7853 63 7,962 

28/7/2014 7854 61 6,838 

29/7/2014 7855 61 6,838 

30/7/2014 7857 62 6,950 

31/7/2014 7858 62 6,950 

1/8/2014 7301 168 18,832 

2/8/2014 7302 168 18,832 

3/8/2014 7303 168 18,832 

4/8/2014 7304 168 18,832 

5/8/2014 7305 168 18,832 

6/8/2014 7306 168 18,832 

7/8/2014 7307 168 18,832 

8/8/2014 7308 168 18,832 

9/8/2014 7309 168 18,832 

10/8/2014 7310 168 18,832 

11/8/2014 7311 168 18,832 

12/8/2014 7312 168 18,832 

13/8/1014 7313 168 18,832 

14/8/2014 7314 168 18,832 
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Date Parchi No. Liters Purchased Amount (Rs) 

15/8/2014 7315 252 28,248 

16/8/2014 7316 168 18,832 

17/8/2014 7317 252 28,248 

18/8/2014 7318 168 28,249 

19/8/2014 7319 168 18,832 

20/8/2014 7320 168 18,832 

21/8/2014 7321 168 18,832 

22/8/2014 7322 168 18,832 

23/8/2014 7323 168 18,832 

24/8/2014 7324 168 18,832 

25/8/2014 7325 252 28,249 

26/8/2014 7326 168 18,832 

27/8/2014 7327 168 18,832 

28/8/2014 7328 168 18,832 

29/8/2014 7329 168 18,832 

30/8/2014 7330 168 18,832 

31/8/2014 7331 168 18,832 

08/2014 Mobil Oil 6,610 

Total 741,329 
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Annex-D 

1.2.1.2 

Sr. No Nos. of Tree Date Amount (Rs) 

1 4 9/7/2014 7,100 

2 7 10/7/2014 5,100 

3 5 11/7/2014 8,980 

4 7 12/8/2014 14,220 

5 2 13-8-14 5,000 

6 1 15-8-14 2,200 

7 4 16-8-14 2,680 

8 1 26-8-14 6,600 

9 1 26-8-14 16,000 

10 11 27-8-14 21,760 

11 4 4/9/2014 5,040 

12 2 12/9/2014 3,620 

13 3 18-9-14 7,500 

14 1 20-9-14 7,200 

15 1 20-9-14 9,100 

16 2 22-9-14 2,840 

17 2 23-9-14 2,200 

18 2 24-9-14 5,000 

19 5 25-9-14 11,000 

20 6 9/7/2014 9,100 

21 1 30-8-14 1,420 

22 1 31-8-14 2,200 

23 1 2/10/2014 2,200 

24 4 5/10/2014 12,000 

25 4 7/10/2014 10,000 

26 3 10/10/2014 7,260 

27 1 13-10-14 5,700 

28 1 15-10-14 1,420 

29 5 15-10-14 11,260 

30 4 18-10-14 9,000 

31 1 10/10/2014 2,000 

32 1 21-10-14 6,600 

33 1 9/9/2014 3,460 

34 3 7/10/2014 6,200 

35 2 9/10/2014 3,460 

36 1 16-10-14 1,420 

37 2 3/11/2014 2,520 

38 1 6/11/2014 2,200 

39 7 13-11-14 19,000 

40 4 14-11-14 6,460 

41 4 16-11-14 12,000 

42 4 16-11-14 5,660 
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Sr. No Nos. of Tree Date Amount (Rs) 

43 1 19-11-14 1,420 

44 3 22-11-14 9,000 

45 1 23-11-14 1,420 

46 3 28-11-14 9,000 

47 4 30-11-14 16,200 

48 5 2/12/2014 10,000 

49 1 13-12-14 3,000 

50 2 15-12-14 4,400 

51 1 16-12-14 2,200 

52 3 20-12-14 4,840 

53 2 20-12-14 4,260 

54 1 22-12-14 5,700 

55 3 22-12-14 8,200 

56 2 22-12-14 3,620 

57 4 24-12-14 8,020 

58 4 26-12-14 8,800 

59 2 27-12-14 6,000 

60 4 29-12-14 8,000 

61 2 29-12-14 5,000 

62 1 31-12-14 2,200 

63 1 3/1/2015 5,700 

64 2 4/1/2015 2,840 

65 3 5/1/2015 5,600 

66 2 5/1/2015 7,900 

67 3 5/1/2015 3,780 

68 2 6/1/2015 3,620 

69 1 6/1/2015 2,200 

70 1 7/1/2015 2,200 

71 3 12/1/2015 6,600 

72 1 12/1/2015 7,200 

73 3 14-1-15 5,820 

74 3 16-1-15 5,820 

75 1 17-1-15 2,200 

76 4 20-1-15 12,880 

77 1 25-1-15 26,000 

78 5 30-1-15 11,840 

79 2 2/2/2015 5,000 

80 1 7/2/2015 16,000 

81 1 16-2-15 51,000 

82 1 17-2-15 9,100 

83 3 25-2-15 5,020 

84 3 8/2/2015 12,300 

85 6 10/2/2015 13,260 

86 5 13-2-15 7,880 

87 3 27-3-15 9,000 

88 3 17-3-15 30,400 
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Sr. No Nos. of Tree Date Amount (Rs) 

89 3 9/3/2015 9,320 

90 3 15-3-15 4,840 

91 6 16-3-15 21,080 

92 7 18-3-15 16,380 

93 6 19-3-15 14,360 

94 7 28-3-15 15,000 

95 1 29-3-15 2,200 

96 5 30-3-15 8,660 

97 7 28-3-15 17,780 

98 3 29-3-15 20,420 

99 4 2/4/2015 19,300 

100 1 4/4/2015 1,420 

101 3 5/4/2015 13,600 

102 2 9/4/2015 4,400 

103 4 12/4/2015 19,300 

104 11 12/4/2015 21,065 

105 4 15-4-15 5,360 

106 5 15-4-15 17,870 

107 6 20-4-15 22,920 

108 4 21-4-15 6,780 

109 5 24-4-15 21,400 

110 6 28-4-15 27,380 

111 6 4/5/2015 15,140 

112 5 5/5/2015 16,495 

113 6 16-5-15 16,515 

114 4 20-5-15 12,320 

115 4 28-5-15 8,820 

116 1 5/6/2015 1,260 

117 5 12/6/2015 14,200 

118 1 2/4/2015 1,420 

119 7 9/6/2015 10,560 

120 7 13-6-15 10,860 

121 8 19-6-15 16,420 

122 7 24-6-15 11,040 

Total 404 
 

1,111,805 

 

 

 



51 

 

Annex-E 

1.2.3.2 

DO Buildings Okara 

Rs in million 

Sr. 

No. 

Name of 

Scheme 

Contract 

Cost 

Revised 

cost 

estimates 

Enhancement 

% 
Enhancement 

1 

Up-gradation of 

GGES to High 

level at Mandi 

Haveli Lakha 

Tehsil Depalpur 

District Okara 

6.234 10.620 70 4.386 

2 

Raising of 

boundary wall 

around DCO 

office at District 

complex Okara 

8.291 24.093 191 15.802 

3 

Provision of 

LED lights at 

various places 

of Okara city 

13.639 18.747 37 5.108 

4 

Provision of 

missing 

facilities in 

GGES at 

ChuraManeka, 

Tehsil Depalpur 

District Okara 

4.028 5.548 37 1.520 

Total 32.192 59.008  26.816 

DO Roads Okara 

S. 

N

o. 

Name of Scheme 
Contract 

Cost (Rs) 

Revised 

cost 

estimates 

(Rs) 

Enhance

ment % 

Enhance

ment (Rs) 

1 

Construction of road from GTR 

to 2/1 L PulShergarh road Via 

Chak No. 1/1- 

      11.265 23.068 105 11.804 

2 
Reh/Beautification of link road 

between DPS Girls school 
23.700 29.950 26 6.250 

3 

Construction of matalled road 

from addamoliaChisti to Abadi 

Malik ZahoorulHaq 

7.076 13.700 94 6.624 

4 
Reh. Road from Baseerpur to 

Jamal Kot 
8.840 19.957 126 11.117 

Total 50.881 86.675   35.795 
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        Annex-F 

                     1.2.3.4 

DO Buildings Okara 

Name of Work 
Item 

Description 
Quantity Unit 

Rate 

(Rs) 

Amount 

(Rs) 

Const. of office 

accommodation of EDO 

(CD) District Complex 

Okara  

P/L Face work 

by using 

Gutka 
2533 P.cft 128.39 325,212 

Up-gradation of GGES to 

High level at Chak No. 

12/1-AL Tehsil 

RenalaKhurd District 

Okara 

P/F steel door 

leaf 18 SWG 

472 1sft 300 141,600 

Up-gradation of GPS to 

Middle level at Shah pur, 

Tehsil Depalpur District 

Okara 

P/F steel door 

leaf 18 SWG 
360 1sft 258.03 92,891 

Raising of boundary wall 

around DCO office at 

District complex Okara 

Providing and 

fixing fair face 

gutka 

30423 1sft 120 3,650,760 

Total 4,210,463 

 

DO Roads Okara 

Sr. 

No. 

Name of the 

scheme 

Invoice 

No. & 

Date 

Description 

of items as 

per TS 

Quantity 
Rate 

(Rs) 

Total 

Payments 

(Rs.) 

1. 

Providing and 

laying of tuff 

pavers at 

SadarGogera 

Town  2nd RB  

51 dt 

20-6-

2015 

Precast 

Paver 
17,945*90 90 1,615,050 

2 

Beautification  

various road 

District 

Complex Okara 

7th R B Tuff pavour 36,663 79.98 2,932,307 

3 

Ren  

beautification 

of various road 

in 

DistrcitOkara7th 

bill 

 Kerbstone 9852 268.81 2,648,316 

 -do-  Eyecate 1,660 335 556,100 

 
9th Running 

Bill 
 

Precast 

Pavers 
36,096 80 2,887,680 

   Kerbstone 3,300 296.46 978,318 

   Painting of 74,794 47.65 3,563,934 
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small 

detached 

article 

 -do-  
Gantary 

board 
1 297175 297,175 

4 

Lying of tuff 

paver at War 

5No.2 Ist RB 

132 dt 

21-5-

2015`` 

Lying Dry 

Brick 

pavments 

8,330 14,055.75 1,170,844 

5 

Lying of tuff 

paver at wad 

No. 4  

133 dt 

28-5-

2015 

    Do 28,444 13000 3,953,716 

6 

W/I of road 

from Sikandar 

road to DPS 

school behind 

DCO Office 

 Cat Eye 1,171 335 392,285 

7 

Providing and 

laying of tuff 

pavers at 

SadarGogera 

Town  2nd RB  

16 dt 

21-4--

2015 

Precast 

Paver 
117,365 74.10 8,696,747 

Total 29,692,472 

 

 

 



54 

 

Annex-G 

1.2.3.5 

Sr. 

No. 
Formation Name AIR Para No. 

Amount 

(Rs in million) 

1 DHQ Hospital Okara 8 1.201 

2 RHC Battak 3 0.539 

3 RHC Akhtarabad 4 1.287 

4 RHC Shahbore 4 1.193 

5 RHC Basirpur 2 0.199 

6 RHC Basirpur 3 0.382 

7 RHC RenalaKhurd 1 0.499 

8 RHC RenalaKhurd 9 0.201 

9 RHC Wasawaywala 2 0.100 

10 RHC Wasawaywala 8 0.199 

11 RHC Wasawaywala 10 0.298 

12 RHC Wasawaywala 11 0.388 

13 RHC Wasawaywala 13 0.199 

14 RHC Wasawaywala 14 0.198 

15 THQ Depalpur 5 0.342 

16 THQ Depalpur 16 0.399 

17 THQ Hospital Haveli Lakha 8 0.248 

18 RHC BamaBala 3 1.055 

19 RHC BamaBala 11 2.196 

20 District Officer (E&T) Okara 10 0.539 

21 RHC Bangla Gogera 4 1.809 

22 RHC Mandi Ahmad Abad 4 0.197 

23 DHQ Hospital South City Okara 6 1.589 

24 DHQ Hospital South City Okara 10 0.691 

25 DCO, Okara 3 0.157 

26 DO (Livestock), Okara 3 0.287 

27 DO (Health), Okara 7 0.781 

28 DO (Health), Okara 20 1.782 

Total 18.955 
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Annex-H 

1.2.3.6 

DO Buildings 

Sr. Name of Scheme V.No./ Date Qty (Kg) 
Rate 

Rs/%kg 
Total (Rs) 

1 
Up-gradation of Govt Primary school 
middle level at Shah pur, Tehsil 

Depalpur, District Okara 

114/27-3-15 
        

5,769  
    11,402  

        

657,807  

2 
Const. of Residence of employees 
(E&F Block) at District complex 

Okara 

426/23-6-15 
      

21,897  
    10,597  

     

2,320,414  

3 
Upgradation of GGES to High level at 
Chak No. 12/1-AL RenalaKhurd 1832/31-3-15 

        

7,490  
    10,623  

        

795,659  

4 

Provision of flood light at Fatima 

Jinnah Stadium Depalpur District 
Okara 

1830/31-3-15 
      

15,669  
    10,623  

     

1,664,510  

5 

Upgradation of GGES to High level at 

Mandi Haveli Lakha Tehsil Depalpur 
District Okara 

398/20-2-15 9192     10,623  
        

976,462  

6 

Up-gradation of GBHS to Higher 

Secondary level at SherGarh, District 
Okara 

1611/23-6-15 26252     10,623  
     

2,788,737  

7 
Raising of boundary wall around DCO 

office at District complex Okara 450/23-6-15 
      

10,476  
    10,623  

     

1,112,860  

8 

Reconstruction of dangerous school 

building GovtIslamia High School 

Okara city 

153/11-2-15 
      

18,736  
    10,623  

     

1,990,316  

9  
Const. of office accommodation of 

EDO (CD) District Complex Okara  1074/17-1-15 
        

4,632  
    10,623  

        

492,055  

 10 

Up-gradation of GGES to High level 

at Chak No. 20/2-L, Tehsil 
RenalaKhurd, District Okara. 

357/26-5-15 
        

8,428  
    10,623  

        

895,302  

 11 

Up-gradation of GBHS to Higher 

Secondary level at Chak No. 27/4-L, 

District Okara 

1207/28-1-15 
        

8,483  
    10,623  

        
901,145  

 12 

Provision of missing facilities in GPS 

at GubbaFazil Tehsil RenalaKhurd 

District Okara 

  
        

2,873  
    11,402  

        
327,592  

Total 14,922,859 

 

DO Roads 

Name OF Scheme 
VR. NO AND 

DATE 
Amount(Rs) 

Rehabilition of road from Baseepur to 

JmalKot road  Depalpur 108 dt 12-5-2015 199*11,402=21,551 

Reh. Of road from chak No. 9/GD to chak 

No. 4 GD 111 dt 21-5-2015 188*11,892=22,358 

Reh of road from Bye pass RenalaKhurd to 

chak No 1/1L via chak No.20/2L    112  dated 21-5-15 1978*11,090=219,367 

Const. of matalled road from pull 

yousafwala to mauzabakhshu 113  dt 21-5-2015 1436*11,744=168,651 
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Name OF Scheme 
VR. NO AND 

DATE 
Amount(Rs) 

Widdening/improvement /construction of 

road from bridge 4/L 114-21-5-2015 483*11,887=57,414 

Reh./beautification of various road in 

District complex Okara 119 dt  20-6-2015 14,186*11,272=1,599,124 

Repair of road from GTR road 

MauzsaKarkni 9 dt 17-4-15   

Repair of road in chak No. 32/4L (phase- 10 dt 17-15 529*11,402.45=60,319 

Repair of road from 31/2-L Adda More to 

chak 29-30/2-L 12-17-4-2015 500*11,402=57,012 

Zahoorul-Haq 14 dt 17-4-15 566*9,118.74=51,612 

Repair of road from HujraShergarh road  

to Ashiq Abad via 23/D upto 21 dated 23-4-2015 189*11,402=21,500 

Reh of road from chak No. 9/GD The 

RenyalaKhurd 9 dt28-6-2015 942*11,892=112,030 

Total 2,390,938 
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Annex-I 

1.2.3.7 

Sr. 

No. 

Name of 

Formation 
Description 

AIR Para 

No. 

Amount 

(Rs in million) 

1 DHQ Hospital Okara HSRA 5 2.351 

2 DHQ Hospital Okara 
Conveyance 

Allowance 
12 1.395 

3 DHQ Hospital Okara 
5% maintenance 

charges 
13 0.365 

4 DHQ Hospital Okara 
5% maintenance 

charges 
18 0.085 

5 RHC Battak HRA, 5% 

maintenance charges 

& conveyance 

allowance 

8 0.080 

6 MNCH programme 5 0.118 

7 
RHC Hujra Shah 

Muqeem 

HRA, conveyance 

allowance 
6 0.222 

8 RHC Shahbore 
HRA, conveyance 

allowance 
5 0.148 

9 RHC RenalaKhurd HRA, HSRA 18 0.179 

10 RHC Wasawaywala 
HRA, conveyance 

allowance 
7 0.081 

11 THQ Hospital Depalpur 
5% maintenance 

charges 
13 0.073 

12 THQ Hospital Depalpur 
Conveyance 

Allowance 
14 0.125 

13 THQ Hospital Depalpur HRA 15 0.103 

14 
THQ Hospital Haveli 

Lakha 
HRA, HSRA 6 0.135 

15 General Nursing School Integrated Allowance 9 0.007 

16 RHC Bangla Gogera NPA 13 0.018 

17 RHC Bangla Gogera 
Conveyance 

Allowance, HSRA 
14 0.018 

18 
RHC Mandi Ahmad 

Abad 
HRA 12 0.006 

19 
DHQ Hospital South 

City 

HRA, Conveyance 

Allowance 
18 0.213 

20 
DHQ Hospital South 

City 

Conveyance 

Allowance 
19 0.160 

21 
DHQ Hospital South 

City 

Conveyance 

Allowance 
24 0.089 

22 
DHQ Hospital South 

City 
HSRA 25 0.033 

23 
DHQ Hospital South 

City 

Conveyance 

Allowance 
2 0.120 

24 DO (Forest), Okara Conveyance 10 0.120 
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Sr. 

No. 

Name of 

Formation 
Description 

AIR Para 

No. 

Amount 

(Rs in million) 

Allowance 

25 DO (Health), Okara conveyance allowance 11 0.300 

26 DO (Health), Okara NPA 12 0.702 

27 DO (Health), Okara HRA 15 1.199 

28 DO (Health), Okara HSRA 16 0.560 

29 DO (Health), Okara HSRA 17 0.169 

30 DO (Health), Okara conveyance allowance 18 2.296 

Total 11.470 

 

 

 



59 

 

Annex-J 

1.2.3.10 

Name of 

Scheme 

V.No./ 

Date 
Description 

Quantity 

paid 

 

Quantity 

as per 

TS  

 Excess 

Quantity  
 Unit  

 Rate 

(Rs) 

Amount 

(Rs) 

Up-gradation 

of Govt 

Primary 

school middle 

level at Shah 

pur, Tehsil 

Depalpur, 

District Okara 

  

  

  

23-10-

14 

Excavation in 

foundation of 

building 

       

5,951  

       

4,578  
     1,373   %0cft  

   

3,833.30  
           5,263  

  
Pacca brick 

work in F&P 

       

4,955  

       

3,521  
     1,434   %cft 

 

15,462.25  

        

221,684  

  

Pacca brick 

work in 

Ground floor 

       

5,383  
4894.97         488   %cft 

 

16,243.65  
         79,274  

  

Earth filling 

with new 

earth 

       

9,080  

       

6,254  
     2,826   %0cft  

   

3,519.25  
           9,947  

Const. of 

Residence of 

employees 

(E&F Block) 

at District 

complex 

Okara 

  

426/23-

6-15 

Excavation in 

foundation of 

building 

      

50,674  

       

9,171  
    41,503   %0cft  

   

3,833.30  

        

159,094  

  
Fabrication of 

mild steel 

      

21,897  

      

12,598  
     9,299   %Kg  

 

10,596.95  

        

985,375  

Up-gradation 

of GBHS to 

Higher 

Secondary 

level at 

SherGarh, 

District Okara 

  

  

  

  

  

1611/23-

6-15 

Excavation in 

foundation of 

building 

      

11,715  

      

10,678  
     1,037   %0cft  

   

3,833.30  
           3,976  

  

Spraying anti-

termite liquid 

mixed with 

water in the 

ratio 1:40 

      

19,408  

       

9,939  
     9,469   /sft          5.20           49,238  

  
Pacca brick 

work in F&P 

      

14,404  

      

10,768  
     3,636   %cft 

 

14,650.20  

        

532,711  

  
Fabrication of 

mild steel 

      

26,252  

      

16,538  
     9,714   %Kg  

 

10,622.95  

     

1,031,913  

  

Earth filling 

with new 

earth 

      

50,776  

      

30,825  
    19,951   %0cft  

   

6,200.00  

        

123,697  

  

Borrowpit 

excavation 

undressed lead 

upto 3 mile 

    

124,679  
            -      124,679   %0cft  

   

6,376.75  

        

795,047  

Reconstruction 

of dangerous 

school 

building 

GovtIslamia 

High School 

Okara city 

153/11-

2-15 

Fabrication of 

mild steel 

      

18,736  

      

15,694  
     3,042   %Kg  

 

10,622.95  

        

323,157  

Up-gradation 

of GBHS to 

Higher 

Secondary 

level at Chak 

No. 27/4-L, 

District Okara 

  

  

  
Excavation in 

foundation of 

building 

      

21,399  

      

10,678  
    10,721   %0cft  

   

3,833.30  
         41,097  

  
Pacca brick 

work in F&P 

      

20,916  

       

9,066  
    11,850   %cft 

 

14,650.20  

     

1,736,107  

  

Spraying anti-

termite liquid 

mixed with 

water in the 

ratio 1:40 

      

15,118  

       

9,939  
     5,179  p.sft          5.20           26,930  

Total 
     

6,124,509  
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Annex-K 

1.2.3.11 

DO Roads Okara 

Bill 

Type 
Name of Scheme Date of AA 

App. 

Cost 

Date of 

Start 

Date of 

completion 
Value with formula 

Amount not 

Deducted 

(Rs) 

1-RB 

Reh. of road 

from Chak No. 

9/GD to Chak 
No. 4/GD 

(Length = 4.96 

km) 

27-1-15 12.000 31.12.14 30.04.15 
820,621  *0.15*7.86 

              94.09 
10,282 

2,3, 

RB 

 
 

Reh. of road 
from Chak No. 

9/GD to Chak 

No. 4/GD 
(Length = 4.96 

km) 

9-4-2015 12.000 31.12.14 30.04.15 
37,520,190*0.15*13

.48 

 94.09 
806,311 

4 

Reh. of road 
from Chak No. 

9/GD to Chak 

No. 4/GD 
(Length = 4.96 

km) 

15-6-15 12.000 31.12.14 30.04.15 
3950233*0.15*6.97 

             94.09 
43,893 

Ist RB 

Reh. of road 

from 
KundBoharMu

palkey road to 
Farid Abad 

Pattan via 

ManakKhichi 
(L = 2.00 km) 

18-6-15 3.000 31.12.14 30.04.15 

1000000*0.15*6.97 

94.09 

11,111 

1 

Reh. of road 

from Okara 

Syedwala road 
to ThathaJhedu 

(Length = 0.39 

km) 

12.10.14 1.300 31.12.14 30.04.15 

650901*0.15*3.93 

   94.09 

4,078 

2 

Reh. of road 

from Okara 

Syedwala road 
to ThathaJhedu 

(Length = 0.39 

km) 

9-4-15 1.300 31.12.14 30.04.15 

625535*0.15*13.48 

  94.09 

13,442 

Ist RB 

II,III 

Const. of 
metalled road 

from 

PulYousafWala 
to 

MauzaBakhshu 

(L = 1.91 km) 

15-1-15 
 

 

 

12.600 31.12.14 30.04.15 

23520000*0.15*7.8

6 

94.06 

 

 

10105144*0.15*13.

48 

94.06 

294,812 

II,III 

Widening / 

Improvement / 

Const. of road 
from Bridge 

4/L Disty: to 

Kot Bari Bridge 
(along 4/L 

Disty) (Section 

from ) 

 
30.000 27.11.14 26.05.15 

11682706*0.15*13.

48 

94.09 

840996*0.15*10.48 

94.09 

 

251,062 

 
 

14,050 
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II,III 

Rehabilitation 

of road chak 
41/4-L to  

4-11-

2014  

27-10-

2014 

30-5-

2015 

2975795*0.15*6.18 

107.39 

2211852*0.15*26.7

8 

107.39 

25,687 

 

 

82,735 

IInd 
Reh. Road 40/2 
L to 27/4-L      

P(16) 

1-12-14 10.4 27-10-14 
3—5-

2015 

3000963*0.15*13.3

0 

107.39 
371,658 

1,11 

Reh. Road 

NiamiDakhli 
48/3-R 

2-1-15 3.1 
27-10-

2014 

30-5-

2015 

107175*0.15*21.16 

107.39         

3,167 

I 
Reh. Road from 

Chak-3 I/I-L  
3-12-15 0.7 28-10-14 

29-5-

2015 

699577*0.15*13.3 

107.39 
         

12,996 

I,II 
Reh. Road in 
chak 33/1-L 

3-12-14 0.7 28-10-15 
29-5-
2015 

699267*0.15*13.3 

107.39 
         

12,990 

1 

Reh. Road from 

shergrah to 32-
1/L 

3-12-14 0.35 28-10-15 
28-5-

2015 

349466*0.15*13.3 

107.39           

6,492 

I-II 

Reh. Road from 

housing colony 
scheme 

anwershaheedR

anyalaKhurd 

12-14 3.00 28-10-14 
29-5-

2015 

643029*0.15*13.3 

107.39 

2171576*0.15*26.7

8 

107.39 

           

11,945 
 

 

            
81,229  

III RB 

Reh. Road 

Akber road to 

2/4-L Link 
Permary school 

19-2-14 4.5 
10-12-

2014 

30=6-

2015 

1060000*0.15*13.4

8 

94.09 

 
             

22,779 

I,II 

Reh. Road from 

Pakistani rull to 

MustafabadFak

ker Town 

4-2015 3.00 
28-10-

2014 

30-6-

2015 

2087556*0.15*23.7

8 

107.39 
             

69,338 

I 

Reh. Road from 

Okara 
Faisalabad to 

Ali Trust Eye 

Hospital  

4-2015 
 

28.1020

15 
30-5-15 

1280385*0.15*23.7

8 

107.39               

42,528 

 

Reh. Road from 

53/2-L to 52/2-

L 

5-2015 
 

17-10-
2014 

30-6-
2015 

996299*0.15*23.78 

107.39              
33,092 

1,II 

Reh. Road from 

MouaShareen 

to MouzaAkber 
2-2015 

 
17-10-15 

306-
2015 

1717396*0.15*26.7

8 

107.39 

1276216*0.15*26.7

8 

107.39 

 

             

64,240 

 
 

             

47,737 

I,II 

Reh. Road from 

31/2-L adda 

more to chak no 
29-30/2L 

4-15 
 

17.10-

2014 

29-5-

2015 

2993467*0.15*23.7

8 

107.39 99,429 

1 

Reh. Of road in 

chak No. 36-
37/2-L 

30-3-15 0.10 
17-10-

2014 

29-5-

2015 

995256*0.15*26.78 

107.39 37,228 

I 

Reh. Road from 

JujraShergarh 
to Ashiq via 23-

D 

4-15 3.00 
17-10-
2015 

29-5-
2015 

2994383*0.15*23.7

8 

107.39 99,459 

I 

Reh. Road from 

Ashiqabad to 

23/D 

4-15 3.00 
17-10-

2014 

30-5-

2015 

20522236*0.15*23.

78 

107.39 
681,653 

II Reh road KKD 5-14 3.00 10-10-14 28-5- 2993534*0.15*23.7 99,431 
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road to Abadi 

Dr. RaoAzher 
via 

mozharabad. 

2015 8 

107.39 

I 

Reh. Road 

Railway X-
ingmandi 

Ahmad abad to 

Jhallanwala 

1-15 3.00 17-10-15 
30-5-

2015 

1088860*0.15*21.1

6 

107.39 32,867 

I 

Reh. Of road 

JandrakaArziBa

kar Shah road 
to 

MouzaJhando 

2-15 3.00 17-10-15 
29-5-

2015 

714947*0.15*26.78 

107.39 

26,744 

I,III 

Reh road 

Basirpurmandia
hmadabad to 

Hujramandiahm

adabad road  
1-15 3.00 17-10-15 

30-5-

2015 

1361321*0.15*21.1

6 

107.39 

1232624*0.15*26.7

8 

107.39 

 

 

 

40,234 

 

 
46,108 

I 

Reh. Road 
Lalawala Shah 

Yaha to 

KotLaliwala. 

5-15 3.00 
14-10-

215 

30-5-

2015 

2947549*0.15*23.7

8 

107.39 97,904 

I,II 

Repair of road 
from Rhudian. 

Depalpur road 

to chak No 

2/GD 

3-15 3.00 17-10-15 
30—5-
2015 

2993577*0.15*26.7

8 

107.39 111,977 

I 

Repair of road 

from Bamabala 
to chalk No9 

/HR 
3-15 3.00 17-10-14 

30-5-

2015 

2990886*0.15*26.7

8 

107.39 

 

 

 

 

111,877 

II 

Okara 
Faisalabad road 

to Khan colony 

Chowk 

6-15 2.44 8-6-2015 
30-5-

2015 

1612407*0.15*20.2

7 

              107.39 45,652 

1 

Reh road Khan 
colony chowk 

near ali Eye 

hospitalhaidar 
town  

2-15 3.00 28-10-15 
30-4-
2015 

1874650*0.15*26.7

8 

           107.39 70,123 

I 

Reh. Of road in 

chak No. 32/4-
L (P-69) 

1-15 3.00 17-10-15 
29-5-
2015 

  

1268663*0.15*21.1

6 

              107.39 

 

 

37,497 

1,III 

NaeeAbadiPari
puPakpattan 

road to 
Qutabdin via 

abadigodi 

1-15 

5-14 
3.00 17-10-14 

29-5-

2015 

1227448*0.15*21.1

6 

107.39 

1366214*0.15*23.7

8 

107.39 

36,279 
 

45,374 

I,II 

NaeeAbadiBari

pupakpattan to 
qotab din via 

abadigodiwalak

hooh 

1-15 3.00 
17-10-
2014 

29-5-
2015 

1401660*0.15*21.1

6 

107.39 

1586643*0.15*23.7

8 

107.39 

30,787 

 
 

52,700 
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1,II 

Repair of road 

from GTR to 
mouzsaKarkan 

4-15 
 

25-3-15 
29-5-

2015 

2996798*0.15*3 

80.61 

 
16,729 

III,IV 

Reh. of Road 

from Basirpur 

to Jamal Kot 
road  

3-15 
 

10-12-14 
29-5-

2015 

3880718*0.15*13.4

8 

94.09 

7091400*0.15*10.4

8 

94.09 

83,396 

 

 
118,479 

TOTAL 4,359,581 

DO Buildings Okara 
Bill 

No. 

Tender/Work 

done 
Name of Scheme Calculation 

Amount 

(Rs) 

2R 10-2014/ 03-2015 

Up-gradation of Govt 

Primary school middle 

level at Shah pur, Tehsil 

Depalpur, District 

Okara 

1,465,870  x 0.07 x 

26.78 

107.39 

25,588 

7R 04-2014/ 06-2015 

Const. of Residence of 

employees (E&F Block) 

at District complex 

Okara 

9,408,930  x 0.07 x 

26.73 

113.85 

154,634 

5R 03-2014/03-2015 

Up-gradation of GGES 

to High level at Chak 

No. 12/1-AL 

RenalaKhurd 

740,499  x 0.07 x 

36.14 

116.75 

16,046 

3R 08-2014/03-2015 

Provision of flood lights 

at Fatima Jinnah 

Stadium Depalpur 

District Okara 

5,185,280  x 0.07 x 

28.73 

109.34 

95,373 

7R 03-2014/02-2015 

Up-gradation of GGES 

to High level at Mandi 

Haveli Lakha The. 

Depalpur District Okara 

2,148,107  x 0.07 x 

36.14 

116.75 

46,546 

3R 06-2014/06-2015 

Up-gradation of GBHS 

to Higher Secondary 

level at SherGarh, 

District Okara 

720,000  x 0.07 x 

22.22 

109.34 

10,242 

4R 03-2014/06-2015 

Raising of boundary 

wall around DCO office 

at District complex 

Okara 

1,550,000  x 0.07 x 

29.63 

116.75 

27,536 

2R 03-2014/01-2015 

Reconstruction of 

dangerous school 

building GovtIslamia 

High School Okara city 

2,650,000  x 0.07 x 

30.52 

116.75 

48,492 

1R 06-2014/01-2015 

Const. of office 

accommodation of EDO 

(CD) District Complex 

Okara  

3,607,182  x 0.07 x 

23.11 

109.34 

53,369 

3R 06-2014/01-2015 

Up-gradation of GGES 

to High level at Chak 

No. 20/2-L, Tehsil 

RenalaKhurd, District 

Okara. 

1,912,775  x 0.07 x 

23.11 

109.34 

28,300 
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1R 06-2014/01-2015 

Up-gradation of GBHS 

to Higher Secondary 

level at Chak No. 27/4-

L, District Okara 

8,362,875  x 0.07 x 

23.11 

109.34 

123,730 

Total 629,856 
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Annex-L 

1.2.3.13 

DO Buildings 

S. 

No. 
Name of Scheme 

Date of 

Award of 

Contract 

Time limit 

for 

completion 

(months) 

Target 

Date of 

completion 

Physical 

Progress 

Contract 

Cost (Rs 

in 

million) 

Penalty 

@ 10% 

(Rs in 

million) 

1 

Const. of office 
accommodation of 

EDO (CD) 

District Complex 
Okara  

8-12-
2014 

3 8-3-2015 WIP 3.702 0.370 

2 

Up-gradation of 

GGES to High 
level at Mandi 

Haveli Lakha 

Tehsil Depalpur 
District Okara 

30-4-14 6 30-10-14 WIP 6.234 0.623 

3 

Provision of LED 

lights at various 

places of Okara 
city 

20-9-14 4 20-1-15 WIP 13.639 1.364 

4 

Raising of 

boundary wall 
around DCO 

office at District 

complex Okara 

14-4-14 6 14-10-14 WIP 8.291 0.829 

5 

Up-gradation of 

GGES to High 

level at Chak No. 
12/1-AL Tehsil 

RenalaKhurd 

District Okara 

31-3-14 6 30-9-14 WIP 5.849 0.585 

Total 37.715 3.771 

DO Roads  

S. 

No. 
Name of Scheme 

Date of 

AA 

Date of 

start 

Required 

Date of 

completion 

Physical 

Progress 

App: 

Cost. 

Penalty 

@ 10% 

(Rs in 

million 

1 

Const/Provision/Laying 
of Tuff Tiles etc. at Ward 

#.1 (Civil Area, defence 

Housing Scheme, Civil 
Employees of Army 

Area) Okara 

18.03.15 01.06.15 20.06.15 WIP 3.000 0.300 

2 

Reh. of road from 
Sobhewala 38/2-RA road 

(Section Sobhewala to 

Sukhrawa Drain Bridge) 
(L = 2.68 km). 

02.05.15 -- 20.06.15 WIP 5.000 0.500 

Total 8.000 0.800 
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Annex-M 

1.2.3.17  

V. No./ Date Name of scheme Contractor WO. No./ Date 
Amount 

(Rs) 

230/18-6-15 

Provision of missing facilities in 

GBPS at Lilli kay, Tehsil 

Depalpur District Okara 

Abdullah Tahir 
B42042 dated 

25-5-15 
50,000 

231/18-6-15 
Provision of missing facilities in 
GBPS at Lilli kay, Tehsil 

Depalpur District Okara 

Abdullah Tahir 
B42064 dated 

25-5-15 
49,975 

232/18-6-15 
Provision of missing facilities in 
GBPS at Lilli kay, Tehsil 

Depalpur District Okara 

Abdullah Tahir 
B42068 dated 

25-5-15 
50,000 

233/18-6-15 

Reconstruction of dangerous 

building in GBHS at 
KalasanHameed Tehsil Depalpur 

District Okara 

Abdullah Tahir 
B42052 dated 

25-5-15 
49,975 

234/18-6-15 

Reconstruction of dangerous 
building in GBHS at 

KalasanHameed Tehsil Depalpur 

District Okara 

Abdullah Tahir 
B42060 dated 

25-5-15 
48,889 

235/18-6-15 

Reconstruction of dangerous 
building in GBHS at 

KalasanHameed Tehsil Depalpur 

District Okara 

Abdullah Tahir 
B42070 dated 

25-5-15 
50,000 

236/18-6-15 

Reconstruction of dangerous 

building in GBHS at 

KalasanHameed Tehsil Depalpur 
District Okara 

Abdullah Tahir 
B42046 dated 

25-5-15 
50,000 

237/18-6-15 

Reconstruction of dangerous 

building in GBHS at 
KalasanHameed Tehsil Depalpur 

District Okara 

Abdullah Tahir 
B42037 dated 

25-5-15 
50,000 

238/18-6-15 

Reconstruction of dangerous 

building in GBHS at 
KalasanHameed Tehsil Depalpur 

District Okara 

Abdullah Tahir 
B42058 dated 

25-5-15 
50,000 

239/18-6-15 

Reconstruction of dangerous 
building in GBHS at 

KalasanHameed Tehsil Depalpur 

District Okara 

Abdullah Tahir 
B42050 dated 

25-5-15 
50,000 

240/18-6-15 

Provision of missing facilities in 
GBPS at Ghulam Muhammad 

Shaheed, Tehsil Depalpur 

District Okara 

Abdullah Tahir 
B42038 dated 

25-5-15 
50,000 

241/18-6-15 

Provision of missing facilities in 

GBPS at Ghulam Muhammad 

Shaheed, Tehsil Depalpur 
District Okara 

Abdullah Tahir 
B42056 dated 

25-5-15 
50,000 

242/18-6-15 

Provision of missing facilities in 

GBPS at Ghulam Muhammad 
Shaheed, Tehsil Depalpur 

District Okara 

Abdullah Tahir 
B42041 dated 

25-5-15 
30,500 

247/18-6-15 

Maintenance and repair to BHU 

Kaman, Tehsil RenalaKhurd, 
District Okara 

Muhammad 

Ahmad 
8101/15-4-15 46,274 

248/18-6-15 

Maintenance and repair to BHU 

Kaman, Tehsil RenalaKhurd, 

District Okara 

Muhammad 

Ahmad 
8102/15-4-15 46,274 
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V. No./ Date Name of scheme Contractor WO. No./ Date 
Amount 

(Rs) 

249/18-6-15 
Maintenance and repair to BHU 
Kaman, Tehsil RenalaKhurd, 

District Okara 

Muhammad 

Ahmad 
8103/15-4-15 46,274 

250/18-6-15 
Maintenance and repair to BHU 
Kaman, Tehsil RenalaKhurd, 

District Okara 

Muhammad 

Ahmad 
8104/15-4-15 46,274 

251/18-6-15 

Maintenance and repair to BHU 

Kaman, Tehsil RenalaKhurd, 
District Okara 

Muhammad 

Ahmad 
8105/15-4-15 46,274 

252/18-6-15 

Maintenance and repair to BHU 

Kaman, Tehsil RenalaKhurd, 
District Okara 

Muhammad 

Ahmad 
8106/15-4-15 46,274 

253/18-6-15 

Maintenance and repair to BHU 

Kaman, Tehsil RenalaKhurd, 

District Okara 

Muhammad 

Ahmad 
8109/15-4-15 50,000 

254/18-6-15 

Maintenance and repair to BHU 

Kaman, Tehsil RenalaKhurd, 

District Okara 

Muhammad 
Ahmad 

8107/15-4-15 50,000 

255/18-6-15 
Maintenance and repair to BHU 
Kaman, Tehsil RenalaKhurd, 

District Okara 

Muhammad 

Ahmad 
8108/15-4-15 50,000 

256/18-6-15 
Maintenance and repair to BHU 
Kaman, Tehsil RenalaKhurd, 

District Okara 

Muhammad 

Ahmad 
8110/15-4-15 49,654 

257/18-6-15 
Maintenance and repair to RHC 
at Mandi Ahmad Abad, Tehsil 

Depalpur, District Okara 

Hussain Brothers 42579/6-6-15 50,000 

258/18-6-15 

Maintenance and repair to RHC 

at Mandi Ahmad Abad, Tehsil 
Depalpur, District Okara 

Hussain Brothers 42581/6-6-15 50,000 

259/18-6-15 

Maintenance and repair to RHC 

at Mandi Ahmad Abad, Tehsil 
Depalpur, District Okara 

Hussain Brothers 42583/6-6-15 50,000 

260/18-6-15 

Maintenance and repair to RHC 

at Mandi Ahmad Abad, Tehsil 

Depalpur, District Okara 

Hussain Brothers 42585/6-6-15 50,000 

261/18-6-15 

Maintenance and repair to RHC 

at Mandi Ahmad Abad, Tehsil 

Depalpur, District Okara 

Hussain Brothers 42577/6-6-15 50,000 

262/18-6-15 
Maintenance and repair to RHC 
at Mandi Ahmad Abad, Tehsil 

Depalpur, District Okara 

Hussain Brothers 42589/6-6-15 50,000 

263/18-6-15 
Maintenance and repair to RHC 
at Mandi Ahmad Abad, Tehsil 

Depalpur, District Okara 

Hussain Brothers 42587/6-6-15 50,000 

264/18-6-15 

Maintenance and repair to RHC 

at Mandi Ahmad Abad, Tehsil 
Depalpur, District Okara 

Hussain Brothers 42575/6-6-15 50,000 

269/18-6-15 

Provision of missing facilities in 

GPS Sunnariwala, Tehsil 
Depalpur, District Okara 

Sajid Ali 43243/15-6-15 50,000 

270/18-6-15 

Provision of missing facilities in 

GPS Sunnariwala, Tehsil 
Depalpur, District Okara 

Sajid Ali 43247/15-6-15 50,000 

271/18-6-15 

Provision of missing facilities in 

GPS Sunnariwala, Tehsil 

Depalpur, District Okara 

Sajid Ali 43237/15-6-15 50,000 

272/18-6-15 Provision of missing facilities in Sajid Ali 43241/15-6-15 50,000 
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GPS Sunnariwala, Tehsil 
Depalpur, District Okara 

273/18-6-15 

Provision of missing facilities in 

GPS Sunnariwala, Tehsil 
Depalpur, District Okara 

Sajid Ali 43234/15-6-15 50,000 

274/18-6-15 

Provision of missing facilities in 

GPS Sunnariwala, Tehsil 

Depalpur, District Okara 

Sajid Ali 43239/15-6-15 50,000 

275/18-6-15 

Provision of missing facilities in 

GPS Sunnariwala, Tehsil 

Depalpur, District Okara 

Sajid Ali /15-6-15 50,000 

276/18-6-15 
Provision of missing facilities in 
GPS Sunnariwala, Tehsil 

Depalpur, District Okara 

Sajid Ali 43248/15-6-15 50,000 

277/18-6-15 
Provision of missing facilities in 
GPS Sunnariwala, Tehsil 

Depalpur, District Okara 

Sajid Ali 43235/15-6-15 50,000 

322/23-6-15 

Maintenance  and repair of BHU 

at Qila Tara Singh, Tehsil 
Depalpur, District Okara 

Kashif Brothers 43214/12-6-15 50,000 

323/23-6-15 

Maintenance  and repair of BHU 

at Qila Tara Singh, Tehsil 
Depalpur, District Okara 

Kashif Brothers 43211/12-6-15 50,000 

324/23-6-15 

Maintenance  and repair of BHU 

at Qila Tara Singh, Tehsil 
Depalpur, District Okara 

Kashif Brothers 43210/12-6-15 50,000 

325/23-6-15 

Maintenance  and repair of BHU 

at Qila Tara Singh, Tehsil 

Depalpur, District Okara 

Kashif Brothers 43208/12-6-15 50,000 

326/23-6-15 

Maintenance  and repair of BHU 

at Qila Tara Singh, Tehsil 

Depalpur, District Okara 

Kashif Brothers 43206/12-6-15 50,000 

327/23-6-15 
Maintenance  and repair of BHU 
at Qila Tara Singh, Tehsil 

Depalpur, District Okara 

Kashif Brothers 43204/12-6-15 50,000 

358/23-6-15 
Const. of Public Park, Banazir 
road, Okara 

Rajpoot 
Construction Co. 

28154/16-6-15 49,600 

359/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28151/16-6-15 50,000 

360/23-6-15 
Const. of Public Park, Banazir 
road, Okara 

Rajpoot 
Construction Co. 

28145/16-6-15 50,000 

361/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28155/16-6-15 50,000 

362/23-6-15 
Const. of Public Park, Banazir 
road, Okara 

Rajpoot 
Construction Co. 

28150/16-6-15 48,000 

363/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28152/16-6-15 49,900 

364/23-6-15 
Const. of Public Park, Banazir 
road, Okara 

Rajpoot 
Construction Co. 

28146/16-6-15 50,000 

365/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28153/16-6-15 50,000 

366/23-6-15 
Const. of Public Park, Banazir 
road, Okara 

Rajpoot 
Construction Co. 

28148/16-6-15 49,600 

367/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28148/16-6-15 49,600 

368/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28176/16-6-15 50,000 

369/23-6-15 Const. of Public Park, Banazir Rajpoot 28180/16-6-15 50,000 
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road, Okara Construction Co. 

370/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28179/16-6-15 50,000 

371/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28182/16-6-15 50,000 

372/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28147/16-6-15 49,600 

373/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28181/16-6-15 50,000 

374/23-6-15 

Const. of Public Park, Banazir 

road, Okara Rajpoot 
Construction Co. 

28184/16-6-15 50,000 

375/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28183/16-6-15 50,000 

376/23-6-15 
Const. of Public Park, Banazir 
road, Okara 

Rajpoot 
Construction Co. 

28149/16-6-15 50,000 

377/23-6-15 
Const. of Public Park, Banazir 

road, Okara 

Rajpoot 

Construction Co. 
28177/17-6-15 50,000 

Total 3,252,937 
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Annex-N 

1.2.3.19 

Document No Head Date Description 
Amount 

(Rs) 

1903973044 Others 16.08.2014 Labour Charges Park 270,000 

1904059826 Others 02.09.2014 Labour Charges Park 163,200 

1904213540 Others 06.11.2014 Labour Charges Park 145,900 

1904247102 Others 21.10.2014 Labour Charges Park 128,500 

1904272629 Others 03.12.2014 Labour Charges Park 144,700 

1904348001 Others 04.02.2015 Labour Charges Park 144,900 

1904372157 Others 13.01.2015 Labour Charges Park 154,700 

1904462544 Others 03.03.2015 Labour Charges Nursery 30,000 

1904469525 Others 05.03.2015 Labour Charges Park 142,800 

1904508836 Others 05.05.2015 Labour Charges Nursery 111,600 

1904511315 Others 03.04.2015 Labour Charges Nursery 66,450 

1904511317 Others 03.04.2015 Labour Charges Park 148,500 

1904583112 Others 21.05.2015 Labour Charges Park 206,460 

1904626294 Others 02.06.2015 Labour Charges Park 174,607 

1904637394 Others 03.06.2015 Labour Charges Nursery 91,450 

1904715295 Others 16.06.2015 Labour Charges Park 69,285 

1904715299 Others 16.06.2015 Labour Charges Nursery 53,475 

Total 2,246,527 
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Annex-O 

1.2.3.22 

Month Time 

No. of 

hours 

used 

Actual 

Avg. 

Consum

ption 

POL 

actually 

used 

Avg. 

Consumpti

on 

admissible 

(estimated) 

POL to be 

used 

(Liters) 

Excess 

POL 

used 

(Liters) 

Rate  

(Rs) 

Amount 

of Excess 

Use of 

Diesel 

(Rs) 

Aug-14 

Peak hours 

 (From 8: AM to 

2:00 PM 

124 14 1,731 12 1,488 243 111.80 27,172 

Off peak hours  

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

248 14 3,462 10 2,480 982 111.80 109,797 

Sep-14 

Peak hours  

(From 8: AM to 

2:00 PM 

102 14 1,457 12 1,224 233 111.80 26,000 

Off peak hours  

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

235 14 3,356 10 2,350 1,006 111.80 112,448 

Oct-14 

Peak hours  

(From 8: AM to 

2:00 PM 

62 14 880 12 744 136 109.90 14,922 

Off peak hours  

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

153 14 2,171 9 1,377 794 109.90 87,268 

Nov-14 

Peak hours  

(From 8: AM to 

2:00 PM 

80 20 1,562 11 880 682 103.70 70,682 

Off peak hours  

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

181 20 3,533 8 1,448 2,085 103.70 216,227 

Dec-14 

Peak hours  

(From 8: AM to 

2:00 PM 

114 20 2,329 10 1,140 1,189 94.90 112,838 

Off peak hours  

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

166 20 3,391 8 1,328 2,063 94.90 195,815 

Jan-15 

Peak hours  

(From 8: AM to 

2:00 PM 

42 14 588 10 420 168 88.90 14,935 

Off peak hours  

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

126 14 1,764 8 1,008 756 88.90 67,208 

Feb-15 

Peak hours  

(From 8: AM to 

2:00 PM 

56 14 784 10 560 224 83.30 18,659 

Off peak hours  

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

168 14 2,352 8 1,344 1,008 83.30 83,966 

Mar-15 

Peak hours  

(From 8: AM to 

2:00 PM 

80 14 1,128 12 960 168 83.30 13,994 

Off peak hours  

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

214 14 3,017 10 2,140 877 83.30 73,087 

Apr-15 

Peak hours  

(From 8: AM to 

2:00 PM 

120 14 1,680 12 1,440 240 86.30 20,712 

Off peak hours  240 14 3,360 10 2,400 960 86.30 82,848 
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Month Time 

No. of 

hours 

used 

Actual 

Avg. 

Consum

ption 

POL 

actually 

used 

Avg. 

Consumpti

on 

admissible 

(estimated) 

POL to be 

used 

(Liters) 

Excess 

POL 

used 

(Liters) 

Rate  

(Rs) 

Amount 

of Excess 

Use of 

Diesel 

(Rs) 

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

May-15 

Peak hours  

(From 8: AM to 

2:00 PM 

63 14 873 12 756 117 86.30 10,058 

Off peak hours  

(From 12:00 

MN to 8:AM 

and From 2:PM 

to 12:00 MN) 

125 14 1,731 10 1,250 481 86.30 41,532 

Total 2,699   41,149   26,737 14,412   1,400,170 

 


	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page



