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PREFACE  

       Articles 169 and 170 of the Constitution of the Islamic Republic of Pakistan, 

1973 read with Sections-8 and 12 of the Auditor-General’s (Functions, Powers and 

Terms and Conditions of Service) Ordinance, 2001 and Section 168 of Local 

Government Act 2012, require the Auditor-General of Pakistan to conduct audit of the 

receipts and expenditure of Local Fund of District Council and Municipal Committees. 

      The report is based on audit of the accounts of Distrit Council and Municipal 

Committees, District Abbottabad for the Financial Year 2013-14. The Directorate 

General of Audit, District Governments, Khyber Pakhtunkhwa, Peshawar conducted 

audit on test check basis during 2014-15 with a view to reporting significant findings 

to the relevant stakeholders. The main body of the Audit Report includes only the 

systemic issues and audit findings carrying value of Rs. 1 million or more. Relatively 

less significant issues are listed in the Annexure-1 of the Audit Report. The Audit 

Observations listed in the Annexure -1 shall be pursued with the Principal Accounting 

Officer at the DAC level and in all cases where the PAO does not initiate appropriate 

action, the Audit observation will be brought to the notice of Public Accounts 

Committee through the next year's Audit Report.      

       Audit findings indicate the need for adherence to the regularity framework 

besides instituting and strengthening internal controls to avoid recurrence of similar 

violations and irregularities. 

      The observations included in this report have been finalized in the light of 

written replies of the Departments. DAC meeting could not be convened despite 

repeated requests. 

      The Audit Report is submitted to the Governor of Khyber Pakhtunkhwa in 

pursuance of Article 171 of the Constitution of the Islamic Republic of Pakistan, 1973 

read with Section 168 of Khyber Pakhtunkhwa Local Government Act 2012 to be laid 

before appropriate legislative forum. 

 

 

 

Islamabad                                      (Rana Assad Amin) 

Dated:                      Auditor General of Pakistan 
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EXECUTIVE  SUMMARY 

The Directorate General Audit, District Governments, Khyber Pakhtunkhwa, 

Peshawar, is responsible to conduct the audit of all District Councils, Municipal 

Committees (MCs) and Union Councils (UCs). Its Regional Directorate of Audit 

Abbottabad has audit jurisdiction of District Councils, Municipal Committees and UCs 

six Districts i.e. Abbottabad, Haripur, Mansehra, Battagram, Kohistan and Tor Ghar. 

The Regional Directorate has a human resource of 13 officers and staff, 

constituting 3,939 man days and a budget of about Rs 14.747 million was allocated 

during 2014-15. It has the mandate to conduct financial attest audit, audit of sanctions, 

audit of compliance with authority and audit of receipts as well as the performance 

audit of entities, projects and programs. Accordingly Regional Director Audit 

Abbottabad carried out audit of the accounts of Distrit Coucil and Municipal 

Committees Abbottabad for the Financial Year 2013-14 and the findings included in 

the Audit Report.  

 

District Council and Municipal Committees District Abbottabad conduct their 

operations under Khyber Pakhtunkhwa Local Government Act 2012. Administrative 

Secretary i.e Secretary Local Government and Rural Development Department, 

Khyber Pakhtunkhwa is the Principal Accounting Officer for these local bodies. 

According to financial provisions of the Act the Secretary Local Government and 

Rural Development Department, Khyber Pakhtunkhwa authorizes the Annual Budget 

Statement for these local bodies in the form of budgetary grants. 

 

a. Scope of Audit 

  

Out of the total expenditure of District Council and Municipal Committees 

Abbottabad, for the Financial Year 2013-14, the auditable expenditure under the 

jurisdiction of RDA was Rs 356.167 million. Out of this, RDA Abbottabad audited 

expenditure of Rs 213.700 million which, in terms of percentage, was 60% of 

auditable expenditure.  

The receipts of District Council and Municipal Committees Abbottabad for the 

Financial Year 2013-14 were Rs 308.629 million. Out of this, RDA Abbottabad 

audited receipts of Rs 154.315 million which, in terms of percentage, is 50% of 

auditable receipts. 
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The total expenditure and receipt of District Council and Municipal Committees, 

District Abbottabad, for the Financial Year 2013-14 were Rs 664.796 million. Out of 

this, RDA Abbottabad audited the expenditure and receipts of Rs 352.342 million.  

b. Recoveries at the instance of Audit 

Recovery of Rs 21.054 million was pointed out during the audit. However, no 

recovery was affected till the finalization of this report. Out of the total recoveries Rs 

5.295 million was not in the notice of the executives before audit. 

c. Audit Methodology 

Audit was conducted after understanding the business processes of District 

Council and Municipal Committees, District Abbottabad, with respect to its functions, 

control structure, prioritization of risk areas by determining their significance and 

identification of key controls. This helped auditors in understanding the systems, 

procedures, environment, and the audited entity before starting field activity. Audit 

used desk audit techniques for analysis of compiled data and review of permanent 

files/record. Desk Audit greatly facilitated identification of high-risk areas for 

substantive testing in the field. 
 

d. Audit Impact 

 

Audit pointed out various irregularities of serious nature to the management. 

However, no impact was visible as the management failed to reply and the 

irregularities could not come to the light in the proper forum i.e DAC.  

 
 

e. Comments on Internal Control and Internal Audit department 
 

The purpose of internal control system is to ensure effective operation of an 

organization. It consists of measures employed by the management to achieve 

objectives, safeguard assets, ensure accuracy, timeliness and reliability of financial and 

accounting information for decision making. 
 

One of the basic components of Internal Control System, as envisaged under Para 

13 of GFR Volume-I, is internal audit which was not found prevalent in District 

Council and Municipal Committees, District Abbottabad. Neither rules for internal 

audit have been framed nor internal audit report as required was provided to audit. 
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f. Key audit findings of the report; 

i. Irregularity & Non-compliance of Rs 19.098 million was noted in eleven 

cases.
1
 

ii. Loss due to weak internal control of Rs 11.221 million was noted in four 

cases.
2
 

 

g. Recommendations 

i. Disciplinary action needs to be taken for non production of record as well as 

violation of the rules and regulations in spending the public money.  

ii. Concerted efforts need to be made to recover long outstanding dues. 

iii. Deduction of taxes on supplies and contracts need to be ensured.  

iv. Inquiries need to be held to fix responsibility for losses, irregular payments and 

wasteful expenditure. 

                                                 
1
 Para 1.2.1.1,1.2.1.2, 1.2.1.3, 1.2.1.4,1.2.1.5, 1.3.1.1, 1.3.1.2, 1.3.1.3, 1.3.1.4, 1.3.1.5, 1.3.1.6 

2
 Para 1.2.2.1,1.2.2.2,1.3.2.1, 1.3.2.2 
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SUMMARY  TABLES  AND  CHARTS 

 

Table 1: Audit work statistics                 

(Rs in million) 

 

Table 2: Audit observations classified by categories                      

(Rs in million) 
                   

S.No. Description 
Amount Placed under  

Audit Observation 

1. Unsound asset management  - 

2. Weak financial management  - 

3. Weak Internal controls 8.667 

4. Others 21.652 

 Total 30.319 

 

S.No Description No. Budget 

1. Total Entities (PAOs) in Audit Jurisdiction  01 664.796 

2. Total formations in audit jurisdiction 03 664.796 

3. Total Entities(PAO) Audited  01 352.342 

4. Total formations Audited 03 352.342 

5. Audit and Inspection Reports  03 352.342 

6. Special Audit Reports  - - 

7. Performance Audit Reports - - 

8. Other Reports - - 
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Table 3:  Outcome Statistics  

                                                                              (Rs in million) 

S.No. Description 

Expenditure 

on Acquiring 

Physical Assets 

(Procurement) 

Civil 

Works 
Receipts Others 

Total 

for year 

2012-13 

Total for 

the  year 

2011-12 

 

1 
Outlays 

Audited  
- 120.108 97.04 167.771 352.342 384.910 

2 

Amount 

Placed under 

Audit 

Observation 

/Irregularities 

of Audit 

- 10.099 16.609 3.611 30.319 31.142 

3 

Recoveries 

Pointed Out 

at the instance 

of Audit 

- 3.899 16.609 0.546 21.054 9.442 

4 

Recoveries 

Accepted 

/Established 

at the instance 

of Audit 

- - - - - - 

5 

Recoveries 

Realized at 

the instance 

of Audit 

- - - - - - 
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Table 4: Table of Irregularities pointed out                       

           (Rs in million) 

S.No. Description 
Amount Placed under 

Audit Observation 

1 
Violation of Rules and regulations, principle of propriety and 

probity in public operation 
9.264 

2 
Reported cases of fraud, embezzlement, thefts and misuse of 

public resources.  
-- 

3 

Accounting Errors (accounting policy departure from NAM, 

misclassification, over or understatement of account balances) 

that are significant but are not material enough to result in the 

qualification of audit opinions on the financial statements. 

-- 

4 Quantification of weaknesses of internal control systems. 21.055 

5 
Recoveries and overpayment, representing cases of established 

overpayment or misappropriations of public monies 
-- 

6 Non-production of record -- 

7 Others, including cases of accidents, negligence etc. -- 

                                                                  Total 30.319 

 

  

Table 5: Cost Benefit        

                                                                                                          (Rs in million) 

Sr. No Description 
Amount 

 

1 Outlays Audited  856.334     

2 Expenditure on Audit  6.445 

3 Recoveries realized at the instance of Audit 0 

 Cost-Benefit Ratio 1:0 
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CHAPTER-1 

1.1  District Council & Municipal Committees  District Abbottabad 

 

1.1.1   Introduction 

District Abbottabad has two tehsils i.e. Abbottabad and Havelian. There is a 

District Council and two Municipal Committees. District Council has a Chief 

Coordination Officer, District Officer (Finance), District Officer (Infrastructure) and 

District Officer (Regulation). Municipal Committees have Chief Municipal Officers, 

Municipal Officers (Finance), Municipal Officers (Infrastructure) and Municipal Officers 

(Regulation). District Council Abbottabad has one Drawing and Disbursing Officer 

(DDO) i-e. Chief Coordination Officer & Chief Municipal Officers are the DDOs of 

Municipal Committees. According to 1998 population census, the population of District 

Abbottabad is 977,212. 

 

1.1.2 Comments on Budget and Expenditure (variance analysis) 

 An amount of Rs 393.390 million was allocated as grant in aid by the Provincial 

Government to District Council and Municipal Committees of District Abbottabad. An 

amount of Rs 154.315 was realized during the financial year 2013-14. Thus making a 

total of Rs 547.705 million at the disposal of local councils, against which an expenditure 

of Rs 356.167 million was incurred by the District Council and Municipal Committees 

Abbottabad with a saving of Rs 191.538 million during financial Year 2013-14. Detail is 

given below: 

(Rs in million) 

2014-15 Budget Expenditure 

Excess/ 

(Saving) %age 

Salary 134.475 122.303 (12.172) 9.05% 

Non-salary 131.008 76.794 (54.214) 41.38% 

Developmental 282.222 157.07 (125.152) 44.35% 

Total 547.705 356.167 (191.538) 34.97% 

Receipts 308.629 154.315 - - 

Grand Total 856.334 510.482 (345.852) - 

  

The huge savings of Rs 345.852 million in all heads of accounts indicate 

weakness in the capacity of these local institutions to utilize the amounts allocated. 
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EXPENDITURE FOR THE YEAR 2013-14 
 

(Rs in million) 

 
 

1.1.3 Comments on the status of compliance with ZAC/PAC  Directives 

The audit reports on the accounts of newly formed District Council and Municipal 

Committees Abbottabad under the LGA 2012, have not yet been discussed in PAC.  

 

 

Salary, 

Rs 122.303 million
 9% 

Developmenta

157.07, 44%

Non-salary, 

76.794, 41%

Salary 

Non-salary

Developmental
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DISTRICT  COUNCIL  ABBOTTABAD   
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1.2  Audit Paras District Council Abbotabad 

 

1.2.1    Irregularity & Non Compliance 
 

1.2.1.1  Non recovery of property rent – Rs 1.312 million    

  As per Para 8 and 26 of the General Financial Rules Volume I, each 

administrative department is to see that the dues of the Government are correctly and 

promptly assessed, collected and paid into Government Treasury. 

 

Chief Coordination Officer Abbottabad failed to collect various property rent from 

the tenants during the year 2013-14 as per detail given below: 

  

S.No Description Amount in (Rs) 

01. Shops near Hockey Stadium 219,459 

02. Cabins near Hockey Stadium 87,815 

03. Shops at fruit market 192,318 

04. Offices at katchery area. 260,128 

05. Upstanding property rent  Nawanshehr 121,439 

 Total : 881,159 
 

Similarly Chief Coordination Officer, Abbottabad awarded different contracts to 

the contractors during the year 2013-14 (Annex-4).  
 

However, Professional Tax was not deducted from the contractors. Non deduction 

of Professional tax resulted into loss to Government of Rs 186,400. 
 

Chief Coordination Officer, Abbottabad failed to deduct house rent from salaries 

of various employees residing in residential quarters aggregating to Rs 244,241 during 

2013-14. 
 

Non recovery of rent occurred due to non compliance of rules, which resulted into 

loss to Government. 
 

When pointed out in August 2014, management stated that notices have been 

issued to all concerned for recovery. However no progress was reported. 
 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 
 

 Audit recommends recovery and action against the person(s) at fault under 

intimation to audit.    

AP 01, 04 & 08 (2012-13) 
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1.2.1.2  Non recovery of annual lease – Rs 1.638 million 

  According to clause-2 of the contract agreement of Shimla Hill Park, the 

contractor will pay annual installment of lease on 15
th

 July of each year, otherwise lease 

will stand cancelled with a one month prior notice to the contractor. 

Chief Coordination Officer, Abbottabad failed to collect annual lease of Shimla 

Hill amounting to Rs 1,638,000 from the contractor till June, 2014. The local office 

neither recovered the amount from contractor nor the lease was cancelled in light of 

above clause of agreement. 

  

Non recovery of annual lease occurred due to non compliance of rules, which 

resulted into loss of Rs 1,638,000. 

 

When pointed out in August 2014, management stated that the said lessee was 

served with several notices and finally he was black listed, which was challenged in 

Honorable court. However, no documentary evidence in support of reply was provided. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends full recovery of lease amount besides action against the 

person(s) at fault.  

 

                                                                                                          AP 06 (2013-14) 
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 1.2.1.3   Non recovery of water user charges – Rs 2.035 million 

  Para 26 of GFR Vol-I requires that it is the duty of the Departmental Controlling 

Officer to see that all sums due to Government are regularly and promptly assessed, 

realized and duly credited in the Public Account. 

 

Chief Coordination Officer, Abbottabad failed to recover water rates amounting 

to Rs 2,034,739 from the users of service centre Nawanshehr during the year 2013-14 as 

detailed below 

  

S No Particular Amount in (Rs) 

1. Tank No. 01 1,027,101 

2. Tank No. 02 247,709 

3. Tank No. 03 311,680 

4. Tank No. 04 & 05 448,249 

Total 2,034,739 

 

Water user charges were not recovered due to non compliance of rules, which 

resulted in loss to public exchequer. 

 

When pointed out in August 2014, management stated that notices have been 

issued to the concerned and all the dues would be recovered during the financial year 

2014-15. However, no progress was reported. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends recovery of charges besides action against the person(s) at 

fault. 

 

AP 07 (2013-14) 
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1.2.1.4  Non imposition of penalty – Rs 1.084 million 

  Clause 6 of the work order and Clause 2 of the Contract Agreement requires that 

penalty of 1% per day and up to maximum of 10% of the tender cost may be imposed for 

delay in completion of work. 

Chief Coordination Officer, Abbottabad awarded various developmental works 

to different contractors aggregating to Rs 10,838,000. The Contractors did not complete 

the works in stipulated period of time. 10% penalty amounting to Rs. 1,083,800 was 

required to be imposed and recovered from the concerned contractors, which was not 

done (detail given at annex-5). 

 

Penalty was not imposed due non compliance of rules, which resultd into loss to 

Government. 

 

When pointed out in August 2014, management stated that penalty would be 

imposed according to rules on completion of the schemes. However, no progress was 

reported. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends imposition and recovery of penalty amount from the 

concerned contractors beside action against the person(s) at fault. 

 

AP 11 (201314) 

 

1.2.1.5  Non recovery of dues – Rs 2.717 million 

 

As per Para 8 and 26 of the General Financial Rules Volume I, each 

administrative department is to see that the dues of the Government are correctly and 

promptly assessed, collected and paid into Government Treasury. 
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Chief Coordination Officer Abbottabad failed to collect various arrears from 

different contractors on account of different contracts aggregating to Rs 2,716,689 up to 

June, 2014 as detail below: 

 

 Non recovery of arrears of auctions occurred due to non compliance of rules, 

which resulted into loss of Rs 2.717 million. 

 

When pointed out in August 2014, management stated that actual possession of 

the contact was handed over to the contractor on 16-07-2013 and recovery was 

accordingly made. The reply is not tenable as complete amount was not recovered. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends complete recovery from the concerned besides action against 

the person(s) at fault. 

                                                   

AP 22 (2013-14) 

S.No Name of Auction/contract 
Auction Amount for 

the year 2013-14 

Recovered upt 

30
th

 June 2014 

Amount in 

(Rs) 

01. 2% property Tax 85,000,000 82,684,170 2,315,830 

02. District Local Fund (Mutation Fee) 8,010,000 7,748,366 261,634 

03. Cattle Fair Sajikot 453,000 313,775 139,225 

Total: 93,463,000 90,746,311 2,716,689 
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1.2.2    Internal Control Weaknesses 

 

1.2.2.1   Non energization of schemes amounting to – Rs 4.100 million 

 

Para 10 (i) of GFR Vol-I provides that every public officer is expected to exercise 

the same vigilance in respect of expenditure incurred from public moneys, as a person of 

ordinary prudence would exercise in respect of expenditure of his own money. 

 

Chief Coordination Officer, Abbottabad made payment of Rs 1.700 million and 

Rs.2.400 million in two different schemes to PESCO for provision of TF/HT//LT lines 

and other electrification works during 2013-14. No progress regarding energization of 

schemes was found on record till the date of audit i.e 19-08-2014. 

 

Non energization of schemes occurred due to weak internal control. 

 

When pointed out in August 2014, management stated that PESCO authorities 

have been asked to submit progress report of these works. No progress was reported. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends immediate energization of schemes and action against the 

person(s) at fault.                                                   

AP 18 (2013-14) 

 1.2.2.2  Wastage of Government money amounting to – Rs 3.064 million  

  Para 10 (i) of GFR Vol-I provides that every public officer is expected to exercise 

the same vigilance in respect of expenditure incurred from public moneys, as a person of 

ordinary prudence would exercise in respect of expenditure of his own money. 

 

There were three guest houses working under the administrative control of Chief 

Coordination Officer, Abbottabad. The comparison of income and expenditure of these 

guest houses during the year 2013-14 is given below: 
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Particulars Rest House 

Abbottabad 

DB House 

Nathiagali 

Rest House 

ShanglaGali 

Rest House 

Lora 

Grand 

Total 

Income for 2013-14 40,634 119,000 31,400 NiL 191,034 

 

Expenditure 

 

Pay of staff 820,433 918,799 527,331 537,932 2,804,495 

Electricity Bills -- 38,969 1,663 -- 40,632 

Sui Gas Bills 62,497 -- -- -- 62,497 

Other operating exp 117,885 178,967 50,466 -- 347,318 

Total: 3,254,942 

 

The local office incurred an expenditure of Rs 3,254,942 whereas income 

generated from these rest houses was Rs 191,034, which resulted into loss of                          

Rs 3,063,908. 

  

These rest houses are a constant source of loss. Expenditure on these guest houses 

occurred due to weak internal control system. 

 

When pointed out in August 2014, management stated that the expenditure was 

incurred to keep the rest house in order and functional during the summer season. The 

reply is not tenable as expenditure in excess of receipts resulted in loss. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends detail inquiry into the matter and action against the person(s) 

at fault.  

 

                                                                                                          AP 05 (2013-14) 
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MUNICIPAL  COMMITTEE  ABBOTTABAD 
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1.3.1   Irregularity & Non compliance 

 

1.3.1.1  Non recovery of Conservancy Charges – Rs 2.180 million 

  According to Notificationon No. 1372/T TMA Dated. 26-04-2012 Conservancy 

charges were required to be collected from different departments. 

 

Chief Municipal Officer Abbottabad did not collect monthly Conservancy 

Charges amounting Rs 2,179,780 from different departments and other commercial 

institutions during the year 2012-13. 

  

S.No Name of Tax Year Amount Rs 

01. Conservancy Charges 2012-2013 1,191,680 

02. -Do- 2013-2014 988,100 

Total: 2,179,780 

 

Non recovery of conservancy charges was occurred due to non compliance of 

rules, which resulted into loss of Rs 2.180 million. 

 

When pointed out in November 2014, management stated that necessary recovery 

would be made from the concerned persons in due course of time. However, no progress 

was reported. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends recovery besides action against the person(s) at fault.  

 

                                                                                                          AP 50 (2013-14) 
 

1.3.1.2  Non recovery of property rent – RS 1.507 million 

  As per Para 8 and 26 of the General Financial Rules Volume I, each 

administrative department is to see that the dues of the Government are correctly and 

promptly assessed, collected and paid into Government Treasury. 

 

Chief Municipal Officer Abbottabad failed to collect various property rents from 

the tenants during the year 2013-14 as per detail given below: 
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S.No Description  Amount in Rs 

01. Property Rent (Abbottabad) 1,308,393 

02. Arrears of 10% Increase  198,684 

 Total: 1,507,077 

 

Rent was not recovered due to non compliance of rules, which resulted into loss 

of Rs 1.507 million. 

 

When pionted out in November 2014, management stated that recovery would be 

made from the occupants. However, no progess was reported. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends recovery besides action against the person(s) at fault.  

  

                                                                                                                      AP 51 (2013-14) 

 

1.3.1.3   Non recovery of arrears of rent of vegetable market – Rs 1.995 million 

  As per Para 8 and 26 of the General Financial Rules Volume I, each 

administrative department is to see that the dues of the Government are correctly and 

promptly assessed, collected and paid into Government Treasury. 

 

Municipal Officer Abbottabad did not collect various property rents from the 

tenants of shops, phatta holders, Rehris, and Cabins during the year 2013-14 as per detail 

given below: 

 

S.No Description        Amount in Rs 

01. Vegetable market rent 845,214 

02. Arrears of phatta holders  200,700 

03. Arrears of Rehri Holders 225,000 

04. Arrears of Cabins 559,133 

 Total : 1,830,047 

 

Similarly Municipal Officer Abbottabad also failed to recover advertisement fee / 

sign board charges amounting to Rs 165,150 from various advertisement agencies during 

the year 2013-14. 
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Non recovery of property rent and advertisement charges was occurred due to non 

compliance of rules. 
 

When pionted out in November 2014, management stated that arrears would be 

recovered from the defaulters in due course of time. However, no progress was reported. 
 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 
 

Audit recommends recovery besides action against the person(s) at fault.  

  

                                                                                                           AP 52 &53 (2013-14) 
 

1.3.1.4  Non recovery of outstanding water user charges – Rs 1.516 million 

  Para 26 of GFR Vol-I requires that it is the duty of the Departmental Controlling 

Officer to see that all sums due to Government are regularly and promptly assessed, 

realized and duly credited in the Public Account. 

 

Chief  Municipal Officer, Abbottabad failed to recover water rates amounting to 

Rs 1,516,150 from the users up to 2013-14. 
  

S No Particular Amount in Rs 

1. Kunj Kadeem 293,450 

2. Kehal Upper / Lower  139,350 

3. City area 224,100 

4. Malik Pura Upper / Lower 859,250 

Total 1,516,150 

 

Non recovery of outstanding water charges occurred due to non complicnce of 

rules, which resulted in loss to public exchequer. 
 

When pointed out in November 2014, management stated that recovery would be 

made from the connections holders in due course of time. However, no progess was 

reported. 
 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 
 

Audit recommends recovery besides action against the person(s) at fault.  

 

                                                                                                                    AP 54 (2013-14) 
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1.3.1.5  Non recovery of Government dues – Rs 1.954 million 

  As per Para 8 and 26 of the General Financial Rules Volume I, each 

administrative department is to see that the dues of the Government are correctly and 

promptly assessed, collected and paid into Government Treasury. 

 

Chief Municipal Officer Abbottabad did not collect arrears from various 

contractors on account of different contracts aggregating to Rs 1,953,879 during 2013-14 

as detail below: 

 

 

 

 

 

 

 

Non recovery of arrears of auctions occurred in violation of rules, which resulted 

into loss of Rs 1.954 million. 

 

When pointed out in November 2014, management stated that recovery would be 

made from the contractors. However, no progress was reported.  

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends recovery from the concerned besides action against the 

person(s) at fault.  

                                                                                                           AP 55 (2013-14) 

 

 

 

 

 

 

 

 

 

S.No Name of Auction/contract Year Amount in (Rs) 

01. Adda Fee 2008-2009 899,090 

02. Map Fee 2008-2009 561,899 

03. License Fee 2008-2009 193,625 

04. License Fee 2012-2013 12,435 

05. Parking Fee 2011-2012 37,830 

06. Sign board  2013-2014 249,000 

Total: 1,953,879 
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1.3.1.6  Non imposition of penalty – Rs 1.160 million 

 

According to work order, the works shall be completed upto 30-06-2014 

otherwise, 10% penalty shall be imposed on default contractors for delay in completion 

of works. 

Chief Municipal Officer Abbottabad awarded twenty one (21) developmental 

schemes to various contractors amounting to Rs 11.600 million during 2013-14. The 

work orders were issued in March 2014 with completion period in June 2014. However, 

the contractors failed to complete the schemes within stipulated period of time i,e up to 

June, 2014. The competent authorities did not impose penalty amounting to Rs 1,160,000 

on concerned contractors for delay in completion of works. Detail is given at Annexure-3. 

 

Non imposition of penalty occurred due to non compliance of rules, which 

resulted in loss to Government. 

 

When pointed out in November 2014, management stated that action would be 

taken against the concerned contractors after finalization of schemes. However, no 

progress was reported. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends recovery of penalty and action against the person(s) at fault. 

 

AP 63 (2013-14) 
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1.3.2   Internal Control Weaknesses 

 

1.3.2.1   Non deposit of tender form fee – Rs 1.655 million 

  

Treasury Rule 7(i) states that all the money received by or tendered to 

Government officers on account of the revenue shall without undue delay be paid in full 

into a treasury. 

 

Chief Municipal Officer Abbottabad realized Rs 1,614,400 on account of sales of 

tender forms during 2013-14. However, the local office deposited only Rs 311,570 and 

the balance amount of Rs 1,302,830 was not deposited. Detail is given at annexure-7. 

 

Similarly Chief Coordination Officer, Abbottabad collected an amount of Rs 

352,500 on account of sale of tender form fee from various contractors of different 

developmental schemes pertaining to PFC,ADP and DLF during the year 2013-14. The 

same was deposited into council bank account which was required to be deposited into 

Government treasury.  

   

Non deposit of Government money occurred due to weak internal control system. 

 

When pointed out in August 2014, management stated that tender forms were 

purchased out of the District Council fund, as such the income received from the sale of 

tender forms is being deposited under proper head in District Local Funds. The reply is 

not tenable as complete amount was not deposited. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends immediate depositing the tender form fee besides action 

against the person(s) at fault. 

 

 AP 66  & 13 (2013-14) 

 

 

1.3.2.2 Non energization of schemes – Rs 2.402 million 

 

Para 10 (i) of GFR Vol-I provides that every public officer is expected to exercise 

the same vigilance in respect of expenditure incurred from public moneys, as a person of 

ordinary prudence would exercise in respect of expenditure of his own money. 
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Chief Municipal Officer Abbottabad paid of Rs 2,100,000 to PESCO as advance 

payment for energization of different schemes in different areas during the year 2013-14. 

However, no progress was reported. 

 

Similarly Chief Municipal Officer Abbottabad also failed to adjust advances 

allowed to different employees for execution of various works out of local fund 

aggregating to Rs 302,250 during the year 2013-14. Concerned employees neither 

adjusted these advances nor did the local office recover the amount from them.  

 

Non energization of schemes and non adjustment of advances occurred due to 

weak internal control. 

 

When pointed out in August 2014, management stated that PESCO authorities 

have been asked to submit progress report of these works. However, no progress was 

reported. 

 

Request for convening of DAC meeting was made on 24-11-2014, but no 

response was received from the Principal Accounint Officer, as a result DAC meeting 

could not be convened till finalization of this report in January 2015. 

 

Audit recommends immediate energization of schemes and action against the 

person(s) at fault.                                                   

                       

AP 59 & 62   (2013-14) 
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                ANNEXURES 

Annex-1 

Detail of MFDAC Paras 

(Rs in million) 

S.No AP No Caption Amount 

 District Council Abbottabad  

1 02 Non recovery of additional security. 4.250 

2 09 Irregular depsit f Incme Tax and Security. 1.738 

3 12 Unauthorized transfer of Map Fee to contractor. 1.128 

4 16 Irregular expenditure on account of pay and allowances. 2.167 

5 20 Unathentic executin of work. 0.500 

 Municipal Committee Abbottabad 

 

 

6 61 Unjustified payment of extra tax to PESCO. 0.540 

7 64 Non deposit of Income Tax. 0.338 

8 67 Non recovery of 25% advance payment to project leaders/contractors. 0.162 

9 68 Undue retention of governemnt revenue. 0.250 

  Total 11.073 
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        ANNEX-2 

  

District Council & Municipal Committees Abbottabad 

Audit Impact Summary for the financial year 2013-14 

 

S.No Rules/System/Procedure Audit Impact 

1. 

According to Financial and Treasury rules all dues of 

the Government should be correctly and promptly 

assessed, collected and paid into Government Treasury. 

 

DAC meeting could not be converned, 

therefore audit impact is not visible. 

2. 

According to rule No. 7(4) of the Works Rules 2001, 

“every application for registration / renewal shall be 

accompanied by a registration/renewal fee fixed by the 

Government. 

 

-DO- 

3. 

According to Notificationon No. 1372/T TMA Dated. 

26-04-2012 Conservancy charges were required to be 

collected from different departments. 
-DO- 

4. 

According to Clause 6 of the work order and Clause 2 

of the Contract Agreement  penalty of 1% per day and 

up to maximum of 10% of the tender cost may be 

imposed for delay in completion of work. 

-DO- 

5. 

According to Para 10 (i) of GFR Vol-I  every public 

officer is expected to keep the expenditure within 

approved limits. -DO- 
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Annex-3 

     

Detail of 10% penalty due to late completion 

   (Amount in Rupees) 

S.No. Name of scheme Contractor E/cost Start date Due date Actual 

completion 

date 

Penalty 

1 

PCC Road Soi to 

Chola 

S. Jehanzeb 
200,000 

7-03-2014 30-6-2014 08-08-2014 
20,000 

2 

Impov: of Road 

Phalkot 

S.M. Hanif 
500,000 

7-03-2014 30-6-2014 25-7-2014 
50,000 

3 

PCC Street Arshid 

Haroon to M 

.Aslam House 

S. Jehanzeb 

Malak 200,000 

7-3-2014 30-6-2014 20-7-2014 

20,000 

4 

PCC Street Mir 

Pur Mira 

Qaisar Khan 
500,000 

7-3-2014 30-6-2014 In Progress 
50,000 

5 

Pkg-2 U/C Banda 

Pir Khan 

Aziz Ur 

Rehman 
700,000 

7-3-2014 30-6-2014 In Progress 
70,000 

6 

P/Wall Aslam 

House, Ilyas 

House etc 

Jehanzeb  

1,000,000 

19-3-2014 30-6-2014 In Progress 

100,000 

7 

PCC Street Banda 

Ali Khan 

Ghulam 

Mustfa 
500,000 

7-3-2014 30-6-2014 In Progress 
50,000 

8 

PCC Street House 

Sarwar to Iqbal 

Shah 

Aftab Ahmad 

200,000 

19-3-2014 30-6-2014 In Progress 

20,000 

9 

PCC Street House 

Faisal Shah 

Ali Zaman & 

Sons 
1,000,000 

19-3-2014 30-6-2014 In Progress 
100,000 

10 

PCC Street 

Narpah Cannt 

Khalid 

Mehmood 
1,000,000 

7-3-2014 30-6-2014 In Progress 
100,000 

11 Pkg-2 U/C Banda Ali Gohar 1,100,000 7-3-2014 30-6-2014 In Progress 110,000 

12 

PCC Street House 

Mian GulvPK-44 

Sardar Naeem 

Gul 
500,000 

19-3-2014 30-6-2014 In Progress 
50,000 

13 

PCC Street Beer 

Road 

Sardar Naveed 
400,000 

7-3-2014 30-6-2014 25-7-2014 
40,000 

14 

PCC Street House 

Mira Khan 

Sardar Naeem 

Gul 
500,000 

19-3-2014 30-6-2014 In Progress 
50,000 

15 

PCC Street  

Mohallah 

Ghabasian 

Ghulam 

Mustfa 1,000,000 

7-3-2014 30-6-2014 In Progress 

100,000 

16 

PCC Road Beer 

Wary 

Ghulam 

Mustfa 
500,000 

7-3-2014 30-6-2014 In Progress 
50,000 

17 

PCC Street 

Samandar  

Rasheed 

Muhammad 
500,000 

7-3-2014 30-6-2014 In Progress 
50,000 

18 

PCC Street Abid 

Hussain House 

S. Ghulam & 

sons 
300,000 

7-3-2014 30-6-2014 In Progress 
30,000 

19 WSS Chak Akrot S. Ghulam & 300,000 7-3-2014 30-6-2014 In Progress 30,000 
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sons 

20 

Shingal Road 

Muslim Abad 

M. Bashir 
200,000 

7-3-2014 30-6-2014 In Progress 
20,000 

21 

Improv; of 

Gharaghai Road 

Rasheed & Co 
500,000 

7-3-2014 30-6-2014 In Progress 
50,000 

Total 11,600,000    1,160,000 
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Annex-4 

Detail of non deduction of Professional Tax. 

 

S.No Name of Lease 
Lease Amount  

2013-14 

Professional Tax  

2013-14 

1. 2% Immovable Property Tax 85,000,000 100,000 

2. District Local Fund (Mutation  Fee) 8,010,000 18,000 

3. License Fee 550,000 4,000 

4. Load Unload Fee 500,000 3,600 

5. Cattle Fair Sajikot 453,000 3,600 

6. Cattle Fair Harno 162,000 3,600 

7. Map Fee 1,350,000 25,000 

8. Sign Boards Fee 1,650,000 25,000 

9. Cattle Fair Eid-ul-Azha 495,200 3,600 

  98,170,200 186,400 

 

Annex-5 

Detail of non imposition of penalty 

 

S.No Scheme Name 
Estimated 

Cost 

10% penalty 

Amount 

1. Construction/widening of road  Gharri to Seri UC Lora 3,500,000 350,000 

2. Construction/widening of road  Chanali link road 3,500,000 350,000 

3. Construction of Maira Hasnal UC Seer Gharbi 1,388,000 138,800 

4. Widening /Constt of link road kalu Sa Khaiter UC Goreni  1,000,000 100,000 

5. WSS Thandara 100,000 10,000 

6. WSS Ghori Thandara 100,000 10,000 

7. WSS including Tank Moh Sardar Sand Galli 150,000 15,000  

8. Installation of Hand Pump 100,000 10,000 

9. Construction f drain at Sarban Colony 250,000 25,000 

10. Pavement of road Summa UC Goreni 250,000 25,000 

11. Improvement of road Tatial  200,000 20,000 

12. Construction of foot path Machana/Malmola UC Seer Gharbi 200,000 20,000 

13. Repair of Water Tank Maira Hasnal 100,000 10,000 

Total 10,838,000 1,083,800 
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Annex-6 

           DETAIL OF TENDER FORM FEE REALIZED DURING 2013-14 

 

S.No. Name of Scheme E/ Cost  (Rs) Name of successful bidder (Rs) 

Total  

Partci-

pants 

Cost of TF/  

Participants 

Total 

cost of 

TF (Rs) 

1. 
PCC Road  Dheri Link 

Road 

1,500,000 

Muhd: Aslam Khan & sons 

3 
1,250 3,750 

2. 

PCC Street Near h/o 

Sarwar to Iqbal Shah 

Takia Kakul. 

200,000 3 

1,000 3,000 

3. 

PCC Street Near h/o 

Mohsin to Haseeb Orish 

Colony Nawansher. 

200,000 3 

1,000 3,000 

4. 
 PCC Street near h/o 

Waris Khan Mirpur. 

300,000 4 
1,000 4,000 

5. 
PCC Road Mohallah 

Kunj Mirpur. 

300,000 3 
1,000 3,000 

6. 

PCC Road Kotehra 

Chhoti Sheikhulbandi to 

Main Road 

1,000,000 

Khalid & Bro 

3 

1,000 3,000 

7. 

PCC Road Lower 

Islamkot Main road to 

Shahra-i-Resham 

500,000 

Muhamamd Iqbal Awan 

3 

1,000 3,000 

8. 
PCC Road Riaz Basti 

Lal Khan  

500,000 
 Abdul Qadeer & Sons 

3 
1,000 3,000 

9. 

PCC Road Narduba 

Road near Masjid to h/o 

Qazi Sahib. 

500,000 

Muhammad Anwar Khan 

5 

1,000 5,000 

10. 
PCC Road Mirpur 

Mara. 

150,000 3 
1,000 3,000 

11. 
R/Wall near h/o Sajid 

Bndian U/C Kakul. 

200,000 4 
1,000 4,000 

12. 

Sewerage Line near h/o 

Sajid Bandian U/C 

Kakul. 150,000 

3 

1,000 3,000 

13. 

PCC Street/Sewerage 

Line near H/O Haji 

Malik M Waseem to 

Malik M Waseem to 

Mallik M Wahid Cantt: 

300,000 

Khalid & Bro 

3 

1,000 3,000 

14. 
PCC Road Chhoti 

Sheikhulbandi 

500,000 3 
1,000 3,000 

15. 

PCC Street near Masjid 

Gulzar Habib to Ayaz 

house Takiya Road 

Banda Dilazak U/C 

Sheikh ul Bandi. 

200,000 3 

1,000 3,000 

16. 

PCC Street near h/o 

Younis Walait Hussain 

to Mehboob Takiya 

Road Banda Dilazak 

100,000 3 

1,000 3,000 
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U/C Sheikh ul Bandi. 

17. 

PCC Street Near h/o 

yasir Takiya Road 

Banda Dilazak U/C 

Sheikh ul Bandi. 200,000 

3 

1,000 3,000 

18. 
PCC Road Mohat 

Colony Kakul 

500,000 

Akhtar Pervaiz 

3 
1,000 3,000 

19. 

PCC Street Near h/o 

Papu Shah to Masjid 

Sharif Mohallah Peno 

Khail U/C Dhamtour. 

200,000 5 

1,000 5,000 

20. 

PCC Street near h/o 

Tariq Mughal Moh: 

Gani U/C Dhamotour. 

300,000 4 

1,000 4,000 

22. 

Sewerage Line Masjid 

Musa Zai Length U/C 

Nawansher. 

200,000 3 

1,000 3,000 

23. 

Swerage Line/ 

Construction of Nullah 

House of Mubarik Khan 

to Raja Ayaz Kiani U/C 

Nawansher. 

500,000 4 

1,000 4,000 

24. 

PCC Street at Mohallah 

Sohaib Zai U/C 

Nawansher. 

300,000 4 

1,000 4,000 

25. 
PCC Road Chona Kari 

U/C Kakul 

500,000 

Muhammad Nawaz Khan 

3 
1,000 3,000 

26. 

PCC Road near Banaris 

Mor to Nalli Tangoly 

Village Kakul 

500,000 3 

1,000 3,000 

27. 

PCC Street from h/o 

Rafique Awan to M. 

Akram Awan Maira 

Mandroach U/C Kakul 200,000 3 

1,000 3,000 

28. 

PCC Street from h/o 

Waris to Alam Mir at 

Upper Bandian U/C 

Kakul. 300,000 3 

1,000 3,000 

29. 

PCC Street / Sewerage 

Line Lower Danna U/C 

Kakul. 200,000 3 

1,000 3,000 

30. 

PCC Street h/o Malik 

Perviz Akhtar to 

Naheed Gul Bandi U/C 

Kakul. 200,000 3 

1,000 3,000 

31. 

PCC Road Kali Behen 

Tall Pull Gati Mara U/C 

Kakul. 200,000 3 

1,000 3,000 

32. 

Construction of Nallah 

at Street No. 2 Moh 

Kunj Ward No. 12 

Kehal 100,000 3 

1,000 3,000 
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33. 

Sewerage Line near 

Masjid Al-Hadees Ward 

No. 12 Kehal 100,000 3 

1,000 3,000 

34. 

PCC Street Near H/o 

Farid to Gulam Mohi ud 

din Bari Sheikh ul 

Bandi. 300,000 3 

1,000 3,000 

35. 

PCC Street near h/o 

Javid to Qayyum street 

No.2 Kehal U/C Kehal. 300,000 3 

1,000 3,000 

36. 

PCC Road near h/o 

Gulfam to Qabristan UC 

Kehal. 300,000 4 

1,000 4,000 

37. 

PCC Street / R.Wall/ 

Stairs and Sewerage line 

at Mullah Sari U/C 

Sheikh Ul Bandi. 100,000 3 

1,000 3,000 

38. 

PCC Road 

Rehabilitation Maira 

Mandroch Kalan U/C 

Kakul. 100,000 3 

1,000 3,000 

39. 

R/Wall Islam Kot 

community Hall U/C 

Mirpur. 300,000 5 

1,000 5,000 

40. 
 PCC Road Basti Lal 

Khan U/C Mirpur. 500,000 4 
1,000 4,000 

41. 

PCC Street/ Sewerage 

Line near h/o Sardar 

Shakeel Islam Kot. 200,000 4 

1,000 4,000 

42. 

PCC Street road Mira 

Muzaffar H/o Ashraf 

Colony to near h/o M. 

Javid U/C Mirpur. 200,000 3 

1,000 3,000 

43. 

PCC Street Banda Ali 

Khan & Karak Maira 

U/C Mirpur. 200,000 3 

1,000 3,000 

44. 

PCC/Shingle Road from 

Bandi to h/o Qayyum & 

Main Road to h/o 

Amjad Hussain Mange 

de Bandi U/C Mirpur 500,000 3 

1,000 3,000 

45. 

PCC Road/Rehab. 

Banda Ali Khan UC 

Mirpur 500,000 

Gulam Mustafa & Bro 

3 

1,000 3,000 

46. 

PCC Road/Rehab. 

Banda Dilazak UC 

Sheikhulbandi 500,000 

Muhammad Iqbal 

3 

1,000 3,000 

47. PCC street Umer Masjid  500,000 3 1,000 3,000 

48. 

PCC Street/Sewerage 

Line Ayesha Masjid 

street near h/o principal 

Wajid Sab Narrian 

Cantt: 300,000 3 

1,000 3,000 
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49. 

PCC Street Sewerage 

Line Kagan Colony 

Street No.2 Cantt: 200,000 4 

1,000 4,000 

50. 

PCC Street h/o Asif 

Khan to Goga Mirpur 

Kalan. 300,000 3 

1,000 3,000 

51. 

PCC Road Lambi 

Dahari Madni Masjid to 

qabristan U/C Sheikh ul 

Bandi. 500,000 3 

1,000 3,000 

52. 

PCC Road Azam House 

to Abdul Wahid Maira 

Tal U/C Mirpur. 200,000 3 

1,000 3,000 

53. 

PCC Street from h/o 

Rafique Awan to H/o 

Akram Wajid Awan 

Mandrochh Kakul. 200,000 3 

1,000 3,000 

54. 

PCC Street from H/O 

Waris to Alam Mir at 

Upper Bandian U/C 

Kakul. 300,000 3 

1,000 3,000 

55. 

R.Wall near H/O Sajjad 

Mughal to Rafaqat 

Thanda Maira U/C 

Malkikpura. 100,000 3 

1,000 3,000 

56. 

R.Wall near H/O Babu 

Bashir to Israr Rafaqat 

Thanda Maira U/C 

Malikpura. 200,000 3 

1,000 3,000 

57. 

PCC Street near h/o 

Tanveer Ellahi to 

Naeem Awan Mara 

Malikpura. 700,000 3 

1,000 3,000 

58. 

PCC Street / Retaining 

wall near h/o Zaheer 

Gul Ilyas Masjid 

Nawansher. 500,000 3 

1,000 3,000 

59. 

PCC Street link road Tal 

house Abid Khan Maira 

Tal 150  PCC Maira Tal 

Haji Gohar Rehman 

Street No.3 PCC Maira 

Tal H/O Waheed 600 

feet link road Saeed-ur-

Rehman U/C Mirpur 500,000 3 

1,000 3,000 

60. 

PCC Street Nishter 

School to More 

Nawansher. 100,000 3 

1,000 3,000 

61. 

PCC Street Moh: 

Muhammad Jan Phase-

II near h/o Tariq 

Journalist Nawansher. 400,000 4 

1,000 4,000 

62. Shingle / PCC Road 500,000 4 1,000 4,000 
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Beerwaly U/C Kakul. 

63. 

PCC Road /Rehab 

Choona UC 

Sheikhulbandi 1,000,000 

Khalid Mehmood Sarbhana 

3 

1,000 3,000 

64. 

PCC Road/Stone 

Cutting Dozar work 

Shingle Road 

Chatooway de Gali UC 

Sheikhulbandi. 1,000,000 

Ghulam Mustafa 

3 

1,000 3,000 

65.. 

Sewerage Line / 

Road/Rehab. Moh: Seri 

Kalapul UC 

Sheikhulbandi 1,000,000 

Malik Manawar & Sons 

3 

1,000 3,000 

66. 
PCC Road near h/o Asif 

Maira Tal UC Mirpur 500,000 

Akhtar Pervez 

4 
1,000 4,000 

67. 

PCC Street / Sewerage 

Line near h/o Zaheer 

Gul Ilyasi Masjid 

Nawansher. 200,000 3 

1,000 3,000 

68. 

PCC Street / Sewerage 

line  Road to Sajid 

Hussain Advocate 

House Nawansher. 200,000 3 

1,000 3,000 

69. 

PCC Street Asghar 

Khan House to Malik 

Gohar Rehman 

Nawansher. 100,000 3 

1,000 3,000 

70. 

PCC Street near H/O 

Tariq Mir to Afsar Mir 

Nawansher. 200,000 3 

1,000 3,000 

71. 

PCC Street / Sewerage 

Line near h/o Waseem 

Tona Nawansher. 200,000 4 

1,000 4,000 

72. 

 PCC / Sewerage line 

Muhallah Muhammad 

Zai Nawansher 200,000 3 

1,000 3,000 

73. 

 PCC Street Phul Gulab 

Road Utility store U/C 

Mirpur. 400,000 3 

1,000 3,000 

74. 
PCC Road Narrian 

Cantt. 1,000,000 

Khalid Mehmood Sarbhana 

3 
1,000 3,000 

75. 

PCC Road near Ismail 

to Saleem Supply Chara 

Sheikh ul Bandi. 500,000 3 

1,000 3,000 

76. 

R/Wall near H/O  

Aslam Awan Thanda 

mara UC MAlikpura. 400,000 3 

1,000 3,000 

77. 

 R/Wall near H/O Haji 

zaedad and Haji Ilyas 

Thanda  Mara  UC 

Malik Pura 400,000 3 

1,000 3,000 

78. 
Sewrege line near H/O 

Muhammad Sadiqia 200,000 3 
1,000 3,000 
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Awan Lambi Dari 

79. 

PCC Street near h/o 

Fasial Shah Mohallah 

Sheikh Dari U/C Sheikh 

ul Bandi. 300,000 3 

1,000 3,000 

80. 

R/Wall Mohallah Musa 

Zai Kund Maliyar 

Nawansher. 200,000 3 

1,000 3,000 

81. 

PCC Street near h/o 

Khalid Mohallah Kunj 

Jadeed U/C Central 

Urban. 200,000 3 

1,000 3,000 

82. 

PCC Street / R Wall 

near H/O Waleed to 

Khurshid U/ Central 

Urban.  (Change)                 

PCC Street/ Sewerage 

Line near h/o Waleed to 

Khursheed U/C Central 

Urban 

300,000 

5 

1,000 5,000 

83. 

PCC Road near Noor 

Colony near h/o Yasir 

Qasab UC Cantt. 500,000 

Bashir Ahmed Sawati 

3 

1,000 3,000 

84. 

PCC Road/Flood P/Wall 

L/Road Batang Maira to 

Mandrochh village 300,000 3 

1,000 3,000 

85. 

PCC Street village 

Mandrochh Moh: Sub 

Safdar 300,000 3 

1,000 3,000 

86. 

PCC Road i/c Path 

Firdaus house to Bridge 

Main Road Moh: Haji 

Gulzar & Path to 

Chanzeb House 

Lodhiabad 150,000 3 

1,000 3,000 

87. 
Const. of S/Road 

Hazeera to Sanjeela 200,000 3 
1,000 3,000 

88. 
PCC Road Jaba Abdal 

Road Basti Saeed Jaba 300,000 3 
1,000 3,000 

89. 

PCC Street Moh: Qazi 

Ayaz to h/o Ashan 

village Samesar 300,000 4 

1,000 4,000 

90. 

PCC Street village near 

h/o Malik Saklian , 

Zahoor Gojri 150,000 

Muhammad Ayaz Khan & 

Brothers. 

3 

1,000 3,000 

91. PCC Road Sardar Maira 250,000 4 1,000 4,000 

92. 

PCC Road/Flood P/Wall 

Nurraki to Kund L/Road 

Baldheri 300,000 3 

1,000 3,000 

93. 

PCC Road Graveyard to 

Gujar Basti Nurraki 

road Baldheri 200,000 3 

1,000 3,000 

94. PCC Road Gojri  800,000 3 1,000 3,000 
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95. 

Instal. Of H/Pump Moh: 

Malik Zaheer Banda 

Phagwarrian 100,000 3 

1,000 3,000 

96. 
PCC Street Banda 

Amlok i/c Moh: Narri 300,000 3 
1,000 3,000 

97. PCC Road Dehri Road  500,000 3 1,000 3,000 

98. 

Const. of Flood P/Wall 

near GMS Lamba 

Banda 200,000 3 

1,000 3,000 

99. 

Const. of Flood P/Wall 

i/c PCC Road near 

Graveyard i/c PCC 

Naka Road Dobathar 150,000 3 

1,000 3,000 

100. 

PCC Path/Road from 

h/o Shamrez Khan 

Inspector Jalal Baba 

Town to house Haroon 

Thanda Maira 200,000 3 

1,000 3,000 

101. 

Const. of Flood P/Wall 

lower Dara Lower 

Salhad 300,000 3 

1,000 3,000 

102. 

PCC Nallah Moh: 

Masjid Ochharr Lower 

Salhad 200,000 4 

1,000 4,000 

103. 

Const. of Flood P/Wall 

Besides Janaza Gah 

Salhad 200,000 5 

1,000 5,000 

104. 

Const. of S/Road 

Shimla Kehni to Sherola 

Dakhli Grammari 300,000 Muhammad Hanif 4 

1,000 4,000 

105. 
WSS Moh: Qari Zareen 

Talhar 150,000 4 
1,000 4,000 

106. 
WSS Bootiala (Water 

Tank) 200,000 

Muhammad Shaffique Lodhi 

3 
1,000 3,000 

107. 

Approaches Culvert i/c 

Causway Mangal Dara 

Road(Change)                     

New Shingle Road 

Mangal Dara Road U/C 

Chammad 150,000 3 

1,000 3,000 

108. 

Const. of S/Road Main 

Road to Moh: Akbar 

Shah Chukali Syedan 100,000 

Aftab Ahmed 

3 

1,000 3,000 

109. 
Const. S/Road Jogan 

Mar  100,000 3 
1,000 3,000 

110. 
PCC Nallah Basti 

Akaram Sobangali 400,000 3 
1,000 3,000 

111. 

Const. of Flood P/Wall 

Moh: Basti Ali Khan 

Sobangali 100,000 3 

1,000 3,000 

112. 

PCC Street village 

Gehli near h/o Babu 

Khushal. 150,000 

Aftab Ahmed 

3 

1,000 3,000 
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113. 

WSS (Tank) Moh Khan 

Badher Chanjeela 

Master Zaro Gali 150,000 3 

1,000 3,000 

114. PCC Street Jalsian 100,000 3 1,000 3,000 

115. 
Const. of Flood Flood 

P/Wall Rahad More 100,000 3 
1,000 3,000 

116. 

Const. of Flood P/Wall 

Moh: Abdur Rehman 

Beesala 100,000 

Muhammad Hanif 

3 

1,000 3,000 

117. 
WSS (Tank) Behkri 

Bagarian 150,000 3 
1,000 3,000 

118. 
PCC Road (B/R) 

Bagarian 200,000 3 
1,000 3,000 

119. 
Const. of S/Road 

Amliala 300,000 3 
1,000 3,000 

120. 
Const. of Flood P/Wall 

Kereeri Mana Road 

150,000 

3 
1,000 3,000 

121. 
PCC Street Moh: 

Sardar Kareeri 

100,000 

Aziz ur Rehman & Sons 

3 
1,000 3,000 

122. 

WSS (Tank) Moh: 

Chhajian Pind Kargo 

Khan 

100,000 

3 

1,000 3,000 

123. 
PCC Streets Moh: 

Abdul Jabar Dhakian 

100,000 

3 
1,000 3,000 

124. PCC Road Badial (B/R) 300,000 3 1,000 3,000 

125. 
Const. of Flood P/Wall 

Moh: Sadiq Sando Gali 

100,000 

3 
1,000 3,000 

126. 
PCC Road L/Road 

Lakhia Barseen 

500,000 

Abdul Qadeer and sons 

3 
1,000 3,000 

127. 
PCC Road Thanda  

Road 

200,000 

3 
1,000 3,000 

128. 

Const. of Flood P/Wall 

besides 

Culvert/approaches & 

Filling Basti Tariq near 

Takia Kokal Barseen 

            150,000  

3 

             1,000                  3,000  

129. 

Improvement/PCC Path 

Main Road to Basti Haji 

Mukhtiar & Moh: 

Dilawar Sohlan Kokal 

            150,000  

4 

             1,000                  4,000  

130. 

Instal. Of H/Pump Moh: 

Abdul Qayum Murday 

Patian  Rs. 100000/-   

(Change) PCC Street 

Murday Patian U/C 

BPK 

            300,000  

3 

             1,000                  3,000  

131. 

Instal. Of H/Pump Moh: 

Abdul Qayum Lodhi 

Lodhiabad 

            100,000  

3 

             1,000                  3,000  

132 

PCC Street Main street 

i/c Street Maira Banda 

Pir Khan 

            200,000  

4 

             1,000                  4,000  

133. Const. of Flood P/Wall             100,000  3              1,000                  3,000  
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Moh: Sabir Shah Banda 

Pir Khan 

134. 

PCC Path Katha to Basti 

Ghulam Sarwar 

Bhandar 

            300,000  

3 

             1,000                  3,000  

135 

Const. of Flood P/Wall 

near Graveyard Tarhana 

Ghareeban 

            100,000  

Haji Ali Goher 

3 

             1,000                  3,000  

136. 

Instal. Of H/Pump Moh: 

Rafique Maira Batang 

Gali Dakhli Banda Pir 

Khan 

            100,000  

4 

             1,000                  4,000  

137. 

PCC Street Moh: Shah. 

Nawaz More Basti-cum-

Bandi Dhundan 

            100,000  

3 

             1,000                  3,000  

138. 
PCC Road Lower 

Akhorra 

            500,000  

3 
             1,000                  3,000  

139. 

Instal. Of H/Pump Moh: 

Shahwaiz Lodhi More 

Basti-cum-Bandi 

Dhundan 

            100,000  

3 

             1,000                  3,000  

140. 

PCC Road (B/Reaches) 

Girls Degree College 

Lodhiabad to Puli Maira 

Khattak Road. 

            150,000  

3 

             1,000                  3,000  

141. 

PCC Road Kaloor Road 

to h/o Javed Khan, 

Ashfaq Khan BPK 

(change)     H/P Moh, 

HAJI Nazir Mangal U/C 

Baldheri 

            100,000  

Javaid Khan Jadoon 

3 

             1,000                  3,000  

142. 

Const. of Flood P/Wall 

Moh: Barrian Basti 

Ashraf Khan, Bashir 

Khan Banda Pir Khan 

            200,000  

3 

             1,000                  3,000  

143. 

Const. of Flood P/Wall 

near h/o Daud Khan, 

Banaris Khan i/c Moh: 

Shah Doran Banda Pir 

Khan 

            100,000  

3 

             1,000                  3,000  

144. 

PCC Road Mohallah 

Abid Driver Dheri, 

Maira Phagal 

            200,000  

3 

             1,000                  3,000  

145. 

PCC Path More to h/o 

Chanzeb More Basti 

Bandi Dhundan 

            200,000  

3 

             1,000                  3,000  

146. 

PCC Street Moh: Ayaz 

Mehmood i/c Moh: Jat 

More Basti Bandi 

Dhundan 

            100,000  

3 

             1,000                  3,000  

147. 

Instal. Of H/Pump Moh: 

Sadiq, Arif near UC 

Office Banda Pir Khan             100,000  3 

             1,000                  3,000  
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Qalandarabad 

148. 

Const. of Shingle road 

Kalu de Bandi to 

Hazeera             300,000  

Haji Ali Goher & Sons 

4 

             1,000                  4,000  

149. 

PCC Road Gran da 

Maira road, Bandi 

Dhundan             500,000  4 

             1,000                  4,000  

150. 
Const. of Shingle road 

Akhorra Basti Yaqoob             300,000  3 
             1,000                  3,000  

151. 
PCC Road Maira Phagal 

to Bhandarr             500,000  

Muhammad Shaffique Lodhi 

3 
             1,000                  3,000  

152. 
WSS Maira Batang 

Basti Sijad             100,000  3 
             1,000                  3,000  

153. 
WSS Kani Doga Basi 

Maqsood             100,000  3 
             1,000                  3,000  

154.. 

PCC Road Sub. 

Miskeen Shop to 

Tarhana Chham             500,000  3 

             1,000                  3,000  

155. 
WSS Darmala & Lingan 

de Gali             100,000  3 
             1,000                  3,000  

156. 

Instal. Of H/Pump Moh: 

Haji Zain Muhammad, 

More Bast Bandi 

Dhundan             100,000  3 

             1,000                  3,000  

157. 

Instal. Of H/Pump Moh: 

Jumma s/o Qalandar 

Khan Chita Mira             100,000  

Muhammad Arif  

3 

             1,000                  3,000  

158. 

PCC Road near h/o 

Gohar Rehman to Moh: 

Ghulam Qadir Neelay 

Pair             200,000  4 

             1,000                  4,000  

159. 
Instal. Of H/Pump Moh: 

Wali Mast Maira             100,000  4 
             1,000                  4,000  

160. 
PCC Road Tahli to 

Tannan             500,000  4 
             1,000                  4,000  

161. 

Instal. Of H/Pump Moh: 

Adalat Khan Chita 

Maira             100,000  3 

             1,000                  3,000  

162. 

PCC Street Baidar Khan 

h/o Gul Zareen, M. 

Khan Afsar h/o Mangal             100,000  3 

             1,000                  3,000  

163. 

Const. of Flood P/Wall 

Moh: Masjid Basti 

Abdul Jalil Morekalan             150,000  3 

             1,000                  3,000  

164. 

PCC Path/Road Basti 

Nawaz Khan Dheri 

Tanan             300,000  3 

             1,000                  3,000  

165. 

PCC Street Halmaira 

near house of Malik 

Shafqat , Malik Riaz.             200,000  3 

             1,000                  3,000  

166. 
Instal. Of H/Pump Moh: 

Rustam Khan, Feroz             100,000  3 
             1,000                  3,000  
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Town Neelay Pair 

167. 

PCC Street village 

Baldheri Main Street i/c 

Moh: Wali M Khan              300,000  3 

             1,000                  3,000  

168. 

Instal. Of H/Pump Basti 

Sardar Khan Maira 

Baldhri             100,000  3 

             1,000                  3,000  

169. 

PCC Street Moh: Kala 

Khan & Riasat Khan 

etc; Baldheri             150,000  3 

             1,000                  3,000  

170. 

Instal. Of H/Pump Moh: 

Murtaza Shah Chita 

Maira             100,000  3 

             1,000                  3,000  

171. 
PCC Road Basti Malik 

Muhd: Saleem Sajikot             500,000  3 
             1,000                  3,000  

172. 

Instal. Of H/Pump Moh: 

Khadi Khan (alias) 

Azizur Rehman Katha 

Seri Dobathar  

            100,000  

Muhammad Aslam Khan & sons 

3 

             1,000                  3,000  

173. 
PCC Road Narra Kasi to 

Moh: Batkari Dobathar 

            500,000  

3 
             1,000                  3,000  

174. 

PCC Stairs Moh: Banda 

Batang Dakhli Banda 

Phagwarrian 

            100,000  

3 

             1,000                  3,000  

175. 

Const. of Flood P/Wall 

(Remaining work) 

Janaza Gah Banda 

Batang 

            150,000  

3 

             1,000                  3,000  

176. 

Instal. Of H/Pump Moh: 

Kasaki Basti Aurangzeb 

Banda Amlok 

            100,000  

3 

             1,000                  3,000  

177. 

PCC Road Link Road 

from Main Road Banda 

Ali Khan to h/o Haji 

Gulzar Dherian Jhangi 

            200,000  

3 

             1,000                  3,000  

178. 
PCC Streets Moh: Jat 

village Dobathar 

            200,000  

3 
             1,000                  3,000  

179. 

Instal. Of H/Pump near 

h/o Muhd: Ishaq Banda 

Amlok 

            100,000  

3 

             1,000                  3,000  

180. 
PCC Path/Nallah Moh: 

Haji Kala Khan Jabrian  

            100,000  

M Shaffique Lodhi 

3 
             1,000                  3,000  

181. 

PCC Street Jamia 

Masjid to h/o Mr. 

Safdar Jabrian 

            100,000  

3 

             1,000                  3,000  

182. 

PCC Street Moh: Treda 

h/o Mr. Riaz to Sardar 

Khan, Bahadur house 

Jabrian 

            100,000  

3 

             1,000                  3,000  

183. 
Const. of New Shingle 

road Dheri to Jabrri  

            100,000  

3 
             1,000                  3,000  

184. 
Const. of Flood P/Wall 

& PCC Road Jabrian to 

            200,000  

3 
             1,000                  3,000  
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Batangi Road 

185. 

PCC Road (Remaining 

work) Petrol Pump to 

Ochharr 

            300,000  

3 

             1,000                  3,000  

186. 
Instal. Of H/Pump Moh: 

Mistri Khalid, Khokhar 

            100,000  

M Javed Khan Tanoli 

3 
             1,000                  3,000  

187. 
Instal. Of H/Pump Moh: 

Niazi Khokhar 

            100,000  

3 
             1,000                  3,000  

188. 
Instal. Of H/Pump Moh: 

Saddar Khokhar 

            100,000  

3 
             1,000                  3,000  

189. 
Instal. Of H/Pump Moh: 

Rustam Khokhar 

            100,000  

4 
             1,000                  4,000  

190. 

PCC Street Moh: 

Malkan & Mariam 

Masjid, Khokhar Maira 

            200,000  

4 

             1,000                  4,000  

191. 
PCC Path Moh: Kund 

Lower Salhad 

            200,000  

4 
             1,000                  4,000  

192. 
Widening of road 

Bodala Kamhar Bandi 

            100,000  

Muhammad Hanif 

5 
             1,000                  5,000  

193. 

Const. of Flood P/Wall 

Moh: Ghandian Bandi 

Phulan 

            100,000  

3 

             1,000                  3,000  

194. 
Instal. Of H/Pump Moh: 

Mohrian Bandi Phulan 

            100,000  

3 
             1,000                  3,000  

195. 

Const. of Flood P/Wall 

& PCC Eidgah 

Ghandian 

            200,000  

3 

             1,000                  3,000  

196. 

PCC Street Moh: 

Sheikh Sahib Chhoti 

Ghandian 

            100,000  

3 

             1,000                  3,000  

197. 
PCC Road Link Road 

Paswal Mian 

            200,000  

3 
             1,000                  3,000  

198. 
Instal. Of H/Pump near 

h/o Shah Sahib Bodla 

            100,000  

3 
             1,000                  3,000  

199. 
WSS Moh: Masjid 

Maidan Kumhar Bandi 

            100,000  

3 
             1,000                  3,000  

200. 
Const. of S/Road Fateh 

Bandi 

            150,000  

Ghulam Murtaza & Sons  

3 
             1,000                  3,000  

201. 
Const. of Flood P/Wall 

Bucha Gali 

            100,000  

3 
             1,000                  3,000  

202.. 
Instal. Of H/Pump Moh: 

Pandi, Kasaki Khurd 

            100,000  

4 
             1,000                  4,000  

203 

Instal. Of H/Pump Moh: 

Sabook Khan Kasaki 

Khurd 

            100,000  

3 

             1,000                  3,000  

204. 
Const. of S/Road 

Beesala  

            300,000  

5 
             1,000                  5,000  

205. 
PCC Road(B/Reaches) 

Janjua Road Beesala 

            200,000  

3 
             1,000                  3,000  

206. 
Instal. Of H/Pump Moh: 

Batkari Beeramgali 

            100,000  

3 
             1,000                  3,000  

207. 
Instal. Of H/Pump Moh: 

Jaral Beeramgali 

            100,000  

3 
             1,000                  3,000  
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208. 
Instal. Of H/Pump Moh: 

Malik Beeramgali 

            100,000  

M Javed Tanoli 

3 
             1,000                  3,000  

209. 
Instal. Of H/Pump Moh: 

Dheri Beeramgali 

            100,000  

3 
             1,000                  3,000  

210. 
Instal. Of H/Pump Moh: 

Kangarr 

            100,000  

3 
             1,000                  3,000  

211. 

PCC Road Banda 

Amlok to Basti Malkan 

Chooray da Naka 

            500,000  

3 

             1,000                  3,000  

212. 

WSS Bagh Dara 

(Change)                              

New Shingle Road 

Police Chowki to Bagh 

Darra U/C Chammad 

            200,000  

3 

             1,000                  3,000  

213. 
Instal. Of H/Pump Moh: 

Chanzeb Beesala  

            100,000  

3 
             1,000                  3,000  

214. 
Const. of Flood P/Wall 

Tadyala Shadyal  

            100,000  

3 
             1,000                  3,000  

215. 
PCC Street Main Street 

Patian 

            200,000  

3 
             1,000                  3,000  

216. 
Instal. Of H/Pump Moh: 

Sardar Muhd: Bigakot 

            100,000  

Khanizaman 

3 
             1,000                  3,000  

217. 
PCC Road Misar UC 

Office to Ziarat Misar 

            500,000  

3 
             1,000                  3,000  

218. 

Instal. Of H/Pump Moh: 

Aliabad/Mian Sherwan 

Road Paswal 

            100,000  

3 

             1,000                  3,000  

219. 

PCC Path Adda Nallah 

to Dr. Akram Basti 

Dakhli Todu Maira 

            200,000  

3 

             1,000                  3,000  

220. 

PCC Path Adda Paswal 

to h/o Haji M.Anwar, 

Arshad to h/o Mian dad 

& Lala Khan to Moh: 

Lal Afsar Paswal 

            150,000  

4 

             1,000                  4,000  

221 
Instal. Of H/Pump Moh: 

Tanoli Paswal 

            100,000  

4 
             1,000                  4,000  

222. 
PCC Road Kuthiala to 

Banj Gali Road  

            300,000  

Aftab Ahmed 

4 
             1,000                  4,000  

223. 
Instal. Of H/Pump Moh: 

Jab Kuthiala 

            100,000  

4 
             1,000                  4,000  

224. 
Instal. Of H/Pump Moh: 

Doga, Kuthiala 

            100,000  

3 
             1,000                  3,000  

225. 
PCC Path Richh Behn 

road Lunda Kuthiala 

            100,000  

3 
             1,000                  3,000  

226. 

Const. of Flood P/Wall 

Main Road Richh Behn 

to Doga Basti 

Aurangzeb Awan 

Kuthiala 

            100,000  

3 

             1,000                  3,000  

227. 
PCC Road Eidgah to 

Phagla Kuthiala 

            200,000  

4 
             1,000                  4,000  

228. Instal. Of H/Pump Moh:             100,000  Muhammad Iqbal 4              1,000                  4,000  
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Kholian Bahhah Kalan 

229. 

Instal. Of H/Pump Moh: 

Habibur Rehman 

Bachha Kalan 

            100,000  

3 

             1,000                  3,000  

230. 
Instal. Of H/Pump Moh: 

Masjid Bachhah Kalan 

            100,000  

3 
             1,000                  3,000  

231. 

Instal. Of H/Pump Moh: 

Noor Muhammad 

Bachhah Kalan 

            100,000  

3 

             1,000                  3,000  

232. 
Instal. Of H/Pump Moh: 

Gharri Khalora Kalan 

            100,000  

3 
             1,000                  3,000  

233. 
Instal. Of H/Pump Moh: 

Munsif Khalora Kalan 

            100,000  

3 
             1,000                  3,000  

234. 

Const. of S/Road 

Tandhara Akaili Qabar 

to Ratian 

            150,000  

3 

             1,000                  3,000  

235. 

PCC Path Main road to 

h/o Wali Muhd: Moh: 

Khou Khuliala             150,000  
Khanizaman 

3 

             1,000                  3,000  

236. 
WSS Moh: Khou Doga 

Khuliala             150,000  3 
             1,000                  3,000  

237.. WSS Khuliala             150,000  3              1,000                  3,000  

238 
PCC Road L/Road 

Amirabad             500,000  

Aftab Ahmad 

3 
             1,000                  3,000  

239. 
Instal. Of H/Pump Moh: 

Qaisar Thora             100,000  3 
             1,000                  3,000  

240. 

Instal. Of H/Pump Moh: 

Ashraf s/o Rehmat Basti 

Nali Sherwan Khurd             100,000  3 

             1,000                  3,000  

241. 

Samall Bridge vill. 

Qazian near  house of 

Haroon.             200,000  

Sardar Muhammad Javed 

3 

             1,000                  3,000  

242. 
PCC Road Moh: Upper 

Bandian Qazi             200,000  3 
             1,000                  3,000  

243. 
Instal. Of H/Pump Moh: 

Pati Sohlan Kokal             100,000  3 
             1,000                  3,000  

244. 
Instal. Of H/Pump Moh: 

Abdul Hamid Sohlan             100,000  3 
             1,000                  3,000  

245. 

Instal. Of H/Pump Moh: 

Abdul Hanan Sohlan 

Kokal             100,000  3 

             1,000                  3,000  

246. 

Instal. Of H/Pump Moh: 

Malik Jehandad Sohlan 

Kokal             100,000  3 

             1,000                  3,000  

247. 

PCC Road/Const. of 

Pulli from Ziarat Masjid 

Kalas Seer Gharbi UC 

Seer Gharbi             500,000  

Razwam Abbassi 

3 

             1,000                  3,000  

248. 

Const./PCC Road from 

Dumma to Gayarr UC 

Seer Gharbi          1,000,000  

Syed Ghulam & Sons 

3 

             1,000                  3,000  

249. 
Repair of Path/Road 

from Barrian to             500,000  
Razwan Abbassi 

3 
             1,000                  3,000  
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Batnarra UC Seer 

.Gharbi 

250. 

Const. of Dispensary 

Kagian UC Tajwal 

(Change)                              

S/F of Pipes & Water 

Tank Village Kagian 

U/C Tajwal             500,000  

Sohrab Khan 

4 

             1,000                  4,000  

251. 

Const. of Road Moh:  

Bhek village Kagian UC 

Tajwal             500,000  

Sohrab Khan 

3 

             1,000                  3,000  

252. 
Const. of Road Basoot 

to Haro UC Tajwal             500,000  
Zain Muhammad 

4 
             1,000                  4,000  

253. 
PCC Road from Jalmadi 

to Tupla UC Tajwal          1,000,000  
Sohrab Khan 

3 
             1,000                  3,000  

254. 
Const. of Tupla Samloi 

Road UC Tajwal           1,000,000  
Ashiq Hussain & Co 

3 
             1,000                  3,000  

255. 

Const. of Road Ziarat 

Masoom to Behwarra 

UC Seer Gharbi          1,000,000  

Zain Muhammad 

3 

             1,000                  3,000  

256. 

PCC Road Lower 

Barrian to Hawari 

Taarsool UC Seer 

Sharqi             500,000  

Syed Waris Shah & Co 

3 

             1,000                  3,000  

257. 

PCC Road Lower 

Bhatian to Saroola UC 

Seer Sharqi             500,000  

Syed Waris Shah & Co 

4 

             1,000                  4,000  

258. 

PCC/Widening of Road 

Lower Barrian to 

Hakeem Sain Khakee 

UC Seer Sharqi             500,000  

Razwan Abbassi 

4 

             1,000                  4,000  

259. 

PCC Barra Khaitar 

Road Moh: Bhatian Rati 

Nuli UC Seer Sharqi          1,000,000  

Razwan Abbassi 

3 

             1,000                  3,000  

260. 

PCC Road Seer Bhatian 

to h/o Chaudhry 

Reshamdad UC Seer 

Sharqi             500,000  Syed Ghulam & Sons 5 

             1,000                  5,000  

261. 

PCC Road Bhatian to 

h/o Fazal Abbasi UC 

Seer Sharqi             500,000  3 

             1,000                  3,000  

262. 

Widening & PCC Golni 

Cheera Road  U/C 

Sarbhana  

         1,000,000  

Khalid Mehmood Sarbana 

3 

             1,000                  3,000  

263. 
PCC Road Kanrrial 

Kehal U/C Bagh 

            500,000  

Mustajab Shah 

3 
             1,000                  3,000  

264. 
PCC Dheri Road U/C 

Bagh 

            400,000  

3 
             1,000                  3,000  

265. 

PCC Road Gali to 

Choora Darwela U/C 

Bagh (Change)                    

PCC Road Shakra 

Dhako Village Dheri 

            200,000  

3 

             1,000                  3,000  
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Kehal U/C Bagh             

266. 
PCC Road Dhaki Near 

Maira Masjid U/C Bagh  

            200,000  

3 
             1,000                  3,000  

267. 
PCC Road Shadi Morr 

Kehal U/C Bagh 

            400,000  

3 
             1,000                  3,000  

268. 

Construction of Road 

Rest House to Mohallah 

Kappi Gali Kala Bagh 

U/C Nathiagali 

            400,000  

Sardar Niaz Builder 3 

             1,000                  3,000  

269. 

PCC Road from PAF 

Ground to Danna U/C 

Nathiagali 

            300,000  

3 

             1,000                  3,000  

270. 

Construction of Road 

Dheri Bagan ½ KM) 

U/C Nathiagali 

            400,000  

Imran Pervez 

3 

             1,000                  3,000  

271. 

Cutting and New 

Alignment of Kala Bagh 

to Nakkar Bagh Road 

U/C Nathigali 

            400,000  

Sardar Niaz Builder 

3 

             1,000                  3,000  

272. 

Construction of Road 

Main road Sajan Gali 

Bagan to Kalalkot 

Bagan U/C Nathiagali 

            400,000  

Imran Pervez 

3 

             1,000                  3,000  

273. 

Improvement of Main 

Road Mochi Dhara 

Malachh to Jaswarra 

U/C Nathiagali 

            800,000  

Sardar Niaz Builder 

3 

             1,000                  3,000  

274. 

Imp/Widening of 

Glotian to Hill Skoot 

Road U/C Nathiagali 

500000/- including 

Improvement of Barmi 

Gali Jhansa Road U/C 

Nathigali   

         1,300,000  

Sardar Niaz Builder 

3 

             1,150                  3,450  

275. 

Const. of Shingle Road 

Larri Kass to Moh: Larr 

Jandar Barri U/C 

Phalkot 

         1,000,000  

Sardar Naeem Gul 

3 

             1,000                  3,000  

276. 

Construction of Shingle 

road Beerangali to Nulla 

U/C Phalkot 

            500,000  

Said Ghulam and Sons 

3 

             1,000                  3,000  

277. 
Const./PCC from main 

Road  Kalaban Malachh 

            900,000  
Sardar Niaz Builder 

3 
             1,000                  3,000  

278. 

Const. of Road 

Mohallah Saye-da-

Khaiter Azizbang Khas 

Sarban 

            400,000  

Said Ghulam and Sons 
3 

             1,000                  3,000  

279. 

Construction of 

Footpath from Gulaga 

to Jandial Bagnotar U/C 

Bagnotar 

            300,000  

3 

             1,000                  3,000  

280. Widening/Imp of Proper             800,000  Imran Pervez 3              1,000                  3,000  
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Bagan to Khaiter Road 

U/C Nathiagali 

281. 
Cutting/Improvement of 

Kutli Road  

            800,000  
Abdul Rasheed 

3 
             1,000                  3,000  

282. 
Const. of L/Road 

Mohallah Dhaka Haran  

            800,000  
Khanizaman 

3 
             1,000                  3,000  

283. 

Shingle Road Gali to 

Pagwala and Dhaki 

Sonthi 

            500,000  

Sardar Niaz and Builder 

3 

             1,000                  3,000  

284. 

PC and Retaining Walls 

of Link Road from 

Panola Bagnotar to the 

house of Sardar M. 

Daud Bagnotar 

            500,000  

Muhammad Arshad 

3 

             1,000                  3,000  

285. 

Instal. Of H/Pumps 05 

Nos.  near h/o Haji 

Nazar Moh: Khaitar, 

Imran Karachh, Munshi 

Khan Parli Pand, Koora 

Mohallah & near h/o 

Haji Iqbal Dongian 

Bagan.             750,000  

Asian Dev: Works Organization 

3 

             1,000                  3,000  

286. 

Construction of 

Shingle Road from 

Lassan to Lower 

Lassan             300,000  

Sardar Niaz  

4 

             1,000                  4,000  

287. 
Improvement of Bagla 

to Dana Tatreela Road           1,000,000  
Amjid Bashir 

4 
             1,000                  4,000  

288. 

Const. of Shingle Road 

GHS Phalkot to Moh: 

Nulla L/Road              200,000  

Ghulam Mustafa  

3 

             1,000                  3,000  

289. 
Provision of H/Pumps 

02 Nos. Chanmari              300,000  
Jehanzeb Kehal 

3 
             1,000                  3,000  

290. 
Provision of H/Pumps 

02 Nos. Lora Seri             300,000  
Muhammd Faraz 

3 
             1,000                  3,000  

291. 

PCC Road from h/o 

Haji Akram to Suleman 

Moh: Bankot Deesal             250,000  

Azhar Farooq 

3 

             1,000                  3,000  

292. 

Const. of Road Main 

Road Deesal to Moh: 

Cheerwala             200,000  

Ghulam Muraza & Sons 

3 

             1,000                  3,000  

293. 

Pavement of Road Moh: 

Karwati to GGPS 

Deesal              300,000  Shabbir Ahmed Swati 3 

             1,000                  3,000  

294. 
WSS Peelan-Ne-

Khaiter             300,000  3 
             1,000                  3,000  

295. 

Provision of H/Pump 

Moh: Choora Nakka UC 

Nagri Bala             100,000  

Amjad Bashir & CO 

3 

             1,000                  3,000  

296. 
Provision of H/Pump 

Moh: Bagla              100,000  
Malik Khursheed 

5 
             1,000                  5,000  

297. 
Const. of Water Tank 

Mohallah Kalsi Nagri             100,000  
Azhar Farooq 

4 
             1,000                  4,000  
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Bala 

298. 
PCC Kalar Nareela 

Road             500,000  
Azhar Farooq 

3 
             1,000                  3,000  

299. 

Pavement of Street 

Mohallah Hata UC 

Phallah             500,000  

Ghulam Murtaza Khan 

3 

             1,000                  3,000  

300. 
Const. of Road village 

Ghambeer             500,000  
Syed Waris Shah 

3 
             1,000                  3,000  

301. 

Constn. Of Shingle/PCC 

Path Chham Narrhotar 

(Change)                            

Const: of Road Moh: 

Chammian Narrhotar              400,000  

Syed Waris Shah 

3 

             1,000                  3,000  

302. 

Bridal Path Danna to 

Kagian Jamia Masjid 

UC Tajwal             300,000  

Touseef Ahmed 

3 

             1,000                  3,000  

303. 

Widening/Repairing of 

Road from Balochabad 

UC Tajwal             400,000  

Sohrab Khan 

3 

             1,000                  3,000  

304. 

PCC Street/R.Wall near 

h/o Haji Yaseen to 

Muhammad Bashir  

            400,000  

Shamraiz Khan 

3 

             1,000                  3,000  

305. 

PCC Street/Sewerage 

line near h/o Faisal to 

Sheraz Awan Cantt 

area. 

            300,000  

Aftab Ahmed 

3 

             1,000                  3,000  

306. 

PCC Street/Sewerage 

line near University 

Hostel APS  (Change)         

Community Hall Kunj 

Jadeed 

            400,000  

M Iqbal Awan 

3 

             1,000                  3,000  

307. 

Const. of R.Wall 

Islamkot Community 

Hall 

            400,000  

MS Muhd Saqib 

3 

             1,000                  3,000  

308. 

Repair of Wash 

Room/Windows/Colour/ 

Boundary Wall 

Community Hall 

Mohallah Noor-ud-Din 

near h/o Shaukat 

            400,000  

Ashraf Aslam 

4 

             1,000                  4,000  

309. 

Sports Hall Kholay 

Choonakari near h/o 

Fazalur Rehman 

            300,000  

Naheem Gull 

3 

             1,000                  3,000  

310. 

PCC Street/Pulli near 

Masjid Abu-Bakar 

Sadique 

Islamkot(Change)                

PCC Street near h/o 

Haji Ali Asghar Mian di 

Seri Lower Islamkot 

            400,000  

M.Shafeeq Lodhi 

4 

             1,000                  4,000  

311. 

Const. of PCC Road 

Banda Jat Road Lal 

Masjid to h/o Naeem 

            400,000  

Tariq Mahmood 

3 

             1,000                  3,000  
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312. 

PCC Street Banda Jat 

Road to h/o Wahid and 

Khyber Muslim 

Academy to Munir 

Afridi house Banda 

Dilazak 

            180,000  

Tariq Mahmood 
3 

             1,000                  3,000  

313. 

Sewerage Line near h/o 

Raja Pervez to h/o 

Shareef Kassi Mohallah 

Kehal 

            400,000  

3 

             1,000                  3,000  

314. 

PCC Street/Sewerage 

line near Aisha Masjid 

Narian Cantt. 

            400,000  

S. Naveed Khan 

3 

             1,000                  3,000  

315. 
Const. of R/Wall 

Graveyard Islamkot 

            300,000  
M.Shafeeq Lodhi 

3 
             1,000                  3,000  

316. 

PCC Road Guldhok 

near Harno Pul to 

Guldhok(Change)                

Pulli Katha Moh: 

Nizami Mlaikpura 

            500,000  

Sardar Ishtiaq 

3 

             1,000                  3,000  

317. 

PCC Road near h/o 

Pervez Khan to Safdar 

Khan house Dhamtaur 

            300,000  

Shamraiz Khan 

3 

             1,000                  3,000  

318. 

PCC Street/Sewerage 

line near h/o Haji 

Muhammad Din 

Islamkot 

            200,000  

S. M. Aslam & Co 

3 

             1,000                  3,000  

319. 

PCC/Street/Sewerage 

line near h/o Jalil 

Kholay Choonakari 

Cantt. 

            150,000  

Khan Afsar 

3 

             1,000                  3,000  

320. 

PCC Road near h/o 

Walistan Khan to Fiaz 

Muhammad Mirpur 

            200,000  

Zulfiqar Khan 

3 

             1,000                  3,000  

321. 

Const. of P/Wall near 

h/o Khalid 

Sheikhulbandi  

            170,000  

MS Muhd Saqib 

3 

             1,000                  3,000  

322. 

PCC Street Warey Wali 

Masjid to h/o Secretary 

Aurangzeb 

Sheikhulbandi 

            200,000  

MS Muhd Saqib 

3 

             1,000                  3,000  

323. 

PCC/Sewerage line 

Kunj Mirpur near h/o 

Haji Abdul Malik to 

Aurangzeb 

            300,000  

Zahir Ud deen Babar 

3 

             1,000                  3,000  

324. 

PCC Street/Sewerage 

line Banda Ali Khan 

near h/o Ali Khan  

            300,000  

M.Shafeeq Lodhi 

3 

             1,000                  3,000  

325. 

PCC Street/Sewerage 

line near h/o Siddique 

Lambi Dheri 

(changed)Sewerage 

Line near h/o Shakoor 

            400,000  

S. Naveed Khan 

3 

             1,000                  3,000  
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to h/o Younis Mughal 

Kanshi Pura U/C 

Malikpura.. 

326. 

Sewerage line Kunj 

Kehal Abbottabad 

(Change)                              

Remaining Work of 

Community Hall Tanchi 

Chowk U/C Central 

Urban adjusted Rs. 

200000/- from ADP 

Scheme No. 

771(Sewerage line 

Kakul 

            800,000  

S. Babar Hussain 

3 

             1,000                  3,000  

327. 

Improvement of Road 

Mohallah Darul Khair 

near h/o Sher Dil Ex-

Nazim 

            600,000  

Rahim Ullah Qurashi 

3 

             1,000                  3,000  

328. 

Const. of R/Wall 

Nawanshehr Moh: 

Khalilzai near h/o 

Sheikh Ali Asghar. 

         1,600,000  

Muhd Anwar Khan 

3 

             1,300                  3,900  

329. 
Instal. Of H/Pump Moh: 

Suleman, Lodhna 

            100,000  

Haji Ali Goher & Sons 

3 
             1,000                  3,000  

330. 
Instal. Of H/Pump Moh: 

Faridoon, Batang Maira 

            100,000  

3 
             1,000                  3,000  

331. 

Instal. Of H/Pump Moh: 

Shaukat (Late)near UC 

Office Banda Pir Khan 

Qalandar Abad. 

            100,000  

3 

             1,000                  3,000  

332. 
Instal. Of H/Pump Moh: 

Malikabad, Mandrochh 

            100,000  

3 
             1,000                  3,000  

333. 
Const. of Flood P/Wall 

Lodhna Road 

            100,000  

3 
             1,000                  3,000  

334. 
Water Supply Scheme 

Choontry 

            100,000  

3 
             1,000                  3,000  

335. 

Instal. Of H/Pump 

Yousaf, Naib Qasid 

Pathi-da-Maira near 

house of Moh: Yousaf. 

            100,000  

Aziz ur Rehman & Sons 

3 

             1,000                  3,000  

336. 

Instal. Of H/Pump Basti 

Dildar Shah Riyan-da-

Maira 

            100,000  

3 

             1,000                  3,000  

337. 
Instal. Of H/Pump near 

GGMS Samesar 

            100,000  

3 
             1,000                  3,000  

338. 

Const. of Flood P/Wall 

Ranjan Road, School to 

Lower Ranjan 

            100,000  

3 

             1,000                  3,000  

339. 
PCC Road Ranjan 

School to Lower Ranjan 

            100,000  

4 
             1,000                  4,000  

340. 

Const. of Flood P/Wall 

Haroon/Jamroza village 

Bandi Dhundan 

            100,000  

3 

             1,000                  3,000  
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341. 

Instal. Of H/Pump 

Fazalur Rehman Pathi-

da-Maira 

            100,000  

4 

             1,000                  4,000  

342. 

Instal. Of H/Pump near 

h/o Munir Hussain 

Shah, Jalalpura Mangal 

            100,000  

Javed Khan Jadoon 

4 

             1,000                  4,000  

343. 
Const. of Flood P/Wall 

Mangal Kholian Road 

            300,000  

3 
             1,000                  3,000  

344. 

Const. of Flood P/Wall 

Basti Akaram Khan 

road Mangal 

            300,000  

3 

             1,000                  3,000  

345. 

Instal. Of H/Pump Moh: 

Abdul Khaliq 

Chhabrrian 

            100,000  

3 

             1,000                  3,000  

346. 
PCC Road Takwa 

College Road Baldheri 

            500,000  

M Shaffique Lodhi 

3 
             1,000                  3,000  

347. 

Instal. Of H/Pump Moh: 

Akhtar Shah Moh: 

Kangarr Tanan 

            100,000  

3 

             1,000                  3,000  

348.. 

Instal. Of H/Pump Moh: 

Malik Pervez Halmaira 

Bala 

            100,000  

3 

             1,000                  3,000  

349. 

Instal. Of H/Pump 

Sardar Saleem Banda 

Amlok  

            100,000  

Khanizaman 

3 

             1,000                  3,000  

350. 

PCC Nallah (RCC Pipe) 

Moh: Pervez Deray-de-

Wand Jhangi Khoja 

            100,000  

3 

             1,000                  3,000  

351. 

PCC Streets Moh: Fiaz 

Banda Batang-cum-

Banda Phagwarrian. 

            100,000  

3 

             1,000                  3,000  

352.. 

Instal. Of H/Pump 

Chakarr Banda-cum-

Salhad 

            100,000  

Muhammad Arif 

3 

             1,000                  3,000  

353. 

PCC Path Petrol Pump 

to Barra, Auchharr, 

Salhad 

            200,000  

3 

             1,000                  3,000  

354. 

Const. of Flood P/Wall 

near h/o Chishti Israr 

Hussain, Thanda Maira. 

            200,000  

3 

             1,000                  3,000  

355. 
Instal. Of H/Pump 

Suleman Dheri Maira 

            100,000  

3 
             1,000                  3,000  

356. 

Instal. Of H/Pump Moh: 

Rafique, Barra More 

Dheri Maira 

            100,000  

H.Ali Goher & Sons 

3 

             1,000                  3,000  

357. 

Const. of Flood P/Wall 

near h/o Chishti Israr 

Hussain, Thanda Maira. 

            150,000  

3 

             1,000                  3,000  

358. 
PCC Path/Road Upper 

Dhara, Salhad 

            500,000  

3 
             1,000                  3,000  

359. 
Instal. Of H/Pump Moh: 

Rarrian/ Khokhar 

            100,000  
Muhammad Arif  

3 
             1,000                  3,000  
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360. 

Instal. Of H/Pump Moh: 

Ashraf, Jalal Baba 

Colony Thanda Maira 

            100,000  

3 

             1,000                  3,000  

361. 

Const. of Flood P/Wall 

near h/o Fiaz Ali s/o M 

Saeed Lower Salhad 

Moh: Masjid(Change)         

PCC Road Katha to 

House Ghulam Sarwar 

Bhandar, Bandi 

Dhundan U/C Banda Pir 

Khan 

            150,000  

3 

             1,000                  3,000  

362. 
Instal. Of H/Pump 

Banni Thanda Maira 

            100,000  

3 
             1,000                  3,000  

363. 

Const. of Bridge Mohrra 

Pawa (Change)                    

PCC Road Moh: 

Usmanaad Gohar 

Township to h/o Hafeez 

u/c jhangi 

            500,000  

Abdul Qadeer & Sons 

3 

             1,000                  3,000  

364. 
Const. of New Shingle 

Road Thub Syedan  

            300,000  

Muhammad Hanif 

3 
             1,000                  3,000  

365. 

Const. of Culvert near 

GPS Bandi Phulan 

(Change)                              

PCC Path Graveyard to 

village Bandi Phulan 

U/C Pawa 

            100,000  

3 

             1,000                  3,000  

366. 

Const. of Flood P/Wall 

near Moh: Darbar 

Ghandian 

            150,000  

3 

             1,000                  3,000  

367. 
Instal. Of H/Pump Moh: 

Sain Shabeer Patian 

            100,000  

Muhammad Iqbal 

3 
             1,000                  3,000  

368. 
Instal. Of H/Pump Moh: 

Munsif Beeram Gali 

            100,000  

3 
             1,000                  3,000  

369. 

Instal. Of H/Pump 

Moh:Zardad Ghorri-

cum-Kasaki 

            100,000  

3 

             1,000                  3,000  

370. 
Instal. Of H/Pump Moh: 

Guppan Todomaira 

            100,000  

3 
             1,000                  3,000  

371. 
Instal. Of H/Pump Moh: 

Masjid Dana Kasaki 

            100,000  

4 
             1,000                  4,000  

372. 
Instal. Of H/Pump Moh: 

Dana, Kasaki 

            100,000  

4 
             1,000                  4,000  

373. 
Instal. Of H/Pump Moh: 

Hariala, Dana Kasaki 

            100,000  

3 
             1,000                  3,000  

374. 

Instal. Of H/Pump 

Mohammad Zaman, 

Dana Kasaki 

            100,000  

3 

             1,000                  3,000  

375. 

Const. of New Shingle 

road Dana, Kasaki 

Khurd 

            600,000  

Muhammad Arif 

3 

             1,000                  3,000  

376. Water Supply Scheme             100,000  Khanizaman 3              1,000                  3,000  
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Kuthiala 

377. 
Instal. Of H/Pump 

Sadique Paswal 

            100,000  

3 
             1,000                  3,000  

378. 
Instal. Of H/Pump 

Shaukat Paswal 

            100,000  

5 
             1,000                  5,000  

379. 

PCC Road Misar from 

UC Office to Misar 

Ziarat 

            500,000  

3 

             1,000                  3,000  

380. 

Instal. Of H/Pump Moh: 

Khalilur Rehman, Awan 

Banda 

            100,000  

Muhammad Iqbal 

3 

             1,000                  3,000  

381 

Instal. Of H/Pump 

Manzoor Hussain, 

Awan Banda 

            100,000  

3 

             1,000                  3,000  

382. 
Instal. Of H/Pump Haji 

Nazir Awan Banda 

            100,000  

3 
             1,000                  3,000  

383. 
Instal. Of H/Pump Haji 

Ashraf Awan Banda 

            100,000  

3 
             1,000                  3,000  

384. Const. of Flood P/Wall 

near shop of 

Haiderzaman s/o Aamar 

Khan Dhakian, Pind 

Kargo Khan 

            100,000  

Khanizaman 

3              1,000                  3,000  

385.                    .                         -   

386. 
Const. of Flood P/Wall 

Manna Road 

            150,000  

4 
.             1,000                  4,000  

387. 
WSS (Water Tank) Jabi 

Jaral 

            150,000  
Khanizaman 

3 
             1,000                  3,000  

388. 

Const. of New Shingle 

Road Kangarr Pain to 

Seri Sher Shah 

            700,000  

Muhammad Arif 
3 

             1,000                  3,000  

389. 

PCC Street Moh: 

Master Younis 

Namshehra 

            100,000  

3 

             1,000                  3,000  

390. 

Const. of New Shingle 

road from Naka to 

Bagla-cum-village 

Dhobian             100,000  

Abdul Qadeer & Sons 

3 

             1,000                  3,000  

391. 

Construction of Shingle 

Road Nakka  U/C 

Sarbhana 

            500,000  

Asif Rehman 

3 

             1,000                  3,000  

392. 
PCC Road Mohallah 

Raitrra Mohar Khurd 

            300,000  
Asif Rehman 

3 
             1,000                  3,000  

393. 

Construction of shingle 

Road Mohallah Borrian 

Sarbhana 

            200,000  

Imran Pervez 

3 

             1,000                  3,000  

394. 

Construction of 

Shingloe Road 

Mohallah Parli Borrian 

Sarbhana 

            300,000  

Imran Pervez 

3 

             1,000                  3,000  

395. 
PCC road Mohallah 

Pashdoga U/C Sarbhana 

            200,000  
M/S Amjid Bashir and Co 

3 
             1,000                  3,000  

396. 
PCC Road Mohallah 

Maira U/C Sarbhana 

            300,000  
S. Iltaf Hussain 

3 
             1,000                  3,000  
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397. 
PCC Road Andarwara 

U/S Sarbhan 

            200,000  
S. Iltaf Hussain 

3 
             1,000                  3,000  

398. 
PCC Road Mohallah 

Sangian U/C Sarbhana 

            300,000  
M/S Amjid Bashir and Co 

3 
             1,000                  3,000  

399. 

Construction of Shingle 

Road Mohallah Mohri 

U/C Sarbhana 

            200,000  

Said Ghulam & Sons 

3 

             1,000                  3,000  

400. 

Construction of Road 

Narrian to Azizbang 

house of Muhammad 

Aslam  U/C Sarbhna 

            700,000  

Said Ghulam and Sons 

3 

             1,000                  3,000  

401. 

PCC Road Masjid  to 

house of Sikandar Desal  

U/C Sarbhana 

            300,000  

Muhd Arshad 

3 

             1,000                  3,000  

402. 

Construction / PCC road 

Bandi Mansoor to Jamia 

Masjid U/C Katwal 

            500,000  

Asif Rehman 

3 

             1,000                  3,000  

403. 

Construction of Link 

Road Maira Azizbang to 

Mohallah Thand Dheri 

house of Safeer U/C 

Sarbhana 

            500,000  

Shaffi Engineering & co 3 

             1,000                  3,000  

404. 

Construction of Link 

Road Sajnian Thupla to 

Mohallah Danna  U/C 

Sarbhana 

            500,000  

3 

             1,000                  3,000  

405. 

PCC Road from 

Batakere to Moharri 

(2.3 Km) U/C Nagribala 

         3,000,000  

S. Niaz Builder 

3 

             2,000                  6,000  

406. 

Construction of Shingle 

Road Karmatti Chorra 

Kasala (2 Km) U/C 

Nagribala 

            500,000  

3 

             1,000                  3,000  

407. 

PCC road Janaz Gah to 

Khara Nakka U/C 

Katwal 

            200,000  

Asif Rehman 

3 

             1,000                  3,000  

408. 
PCC Road Mohallah 

Dheri  U/C Katwal 

            100,000  
Amjid Bashir & Co 

3 
             1,000                  3,000  

409. 

PCC Link Road 

Mohallah Larri to Ziarat 

U/C Katwal 

            200,000  

Amid Bashir and Co 

3 

             1,000                  3,000  

410. 

Widening/PCC Kala 

Bagh to Banj Road 

U/C Nathiagali 

         1,000,000  

Sardar Daud 

3 

             1,000                  3,000  

411. 

PCC/Widening of 

Samundar Katha  

Kholian Road UC Nagri 

Bala 

            500,000  

Rashid M. & CO 

3 

             1,000                  3,000  

412. 

PCC Road/Wall Totian 

Nakka Palkian Bandi 

UC Bagnotar 

(Ammended) 

            200,000  

Sardar Muhd Hanif 

3 

             1,000                  3,000  

413. Extension of Karmati             500,000  S. Daud & Sons 3              1,000                  3,000  
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Choora Road UC Nagri 

Bala 

414. 

Improvement of Barian 

to Pir Nakar Garah Kai 

Road UC Nagri Bala 

            500,000  

Rashid Muhd & Co 

3 

             1,000                  3,000  

415. 

WSS Mohallah 

Baghlota Daki UC 

Nagri Bala 

            100,000  

S. Naveed Khan 

3 

             1,000                  3,000  

416. 

Improvement of Path 

Barmi Gali to Doong 

Narri Kiayari UC Nagri 

Bala. 

            200,000  

Sardar Muhd Hanif 3 

             1,000                  3,000  

417. 

Const. of Road 

Mohallah Toot Gran 

Deesal Sarbhana Road  

            200,000  

4 

             1,000                  4,000  

418. 

Retaining wall Granki 

U/C Nagri Bala                    

whereas Rs. 30000/- for 

elctrification 

            170,000  

M Sajjad & CO 4 

             1,000                  4,000  

419. 

Improvement of Link 

Road Barian UC 

Sarbhana 

            200,000  

3 

             1,000                  3,000  

420. 

Improvement of Path 

village Thai to Yousaf 

house UC Sarbhana. 

            100,000  

S. Muhd Hanif. 

3 

             1,000                  3,000  

421. 

Const. of Dak Doga 

Road Jhafar UC 

Beerangali 

            200,000  

S. Jehanzeb Malik 

3 

             1,000                  3,000  

422. 

Improvement of Path 

from h/o Dr. Abdul Hai 

to Jehanzeb UC 

Bagnotar. 

            100,000  

3 

             1,000                  3,000  

423. 

WSS Rangiala Masjid 

Nagri Bala UC Nagri 

Bala  

            100,000  

Sardar Naveed. 

5 

             1,000                  5,000  

424. 

WSS Repair work 

Khooyan Paripand UC 

Nagri Bala. 

            100,000  

Jehanzeb Kehal 
3 

             1,000                  3,000  

425. 

Water Supply Scheme 

Dana Makol – Makol 

Bala UC Nagri Bala. 

            200,000  

3 

             1,000                  3,000  

426. 

WSS Karani Bagh 

Nakar (Pervez) UC 

Nagri Bala 

            100,000  

Sardar Naveed 

3 

             1,000                  3,000  

427. 
WSS Tope to Butta Keri 

UC Nagri Bala. 

            200,000  
Jehanzeb Kehal 

4 
             1,000                  4,000  

428. 

Improvement of Path 

from Sajan Gali to 

Kachal UC Nagri Bala. 

            100,000  

Sardar Muhd Hanif 5 

             1,000                  5,000  

429. 
WSS Khokran UC 

Nagri Bala. 

            100,000  

3 
             1,000                  3,000  

430. 
Const. of Shingle Road 

Patti Deesal UC 

            200,000  
Amjad Bashir & CO 

3 
             1,000                  3,000  



 

 

 

 

49

Sarbhana 

431. 

PCC  Road Suni to 

Chola  Bandi Road UC 

Bagnotar. (Change)     

PCC Road/Retaining 

Wall Sui to Chola U/C 

Bagnotar 

            200,000  

S. Jehanzeb Malik 

3 

             1,000                  3,000  

432. 

Improvement of road 

Dili Moonda/Kansali 

UC Namli Maira. 

            100,000  

Sardar Umer Aftab 

3 

             1,000                  3,000  

433. 
Improvement of road 

Karati Bagh UC Bagh. 

            300,000  
M. Arif Abbassi 

3 
             1,000                  3,000  

434. 
Improvement of Phalkot 

Rera Road UC Phalkot. 

            500,000  
Sardar Muhd Hanif 

3 
             1,000                  3,000  

435. 

Improvement of Road 

from Domail to Dhaki 

Khaiter UC Namli 

Maira. 

            100,000  

Sardar Aftab Umer 

3 

             1,000                  3,000  

436. 

Const. of Water Tank 

Mohallah Ramzan 

Phalkot UC Phalkot 

(Change)        WSS 

Lower Phalkot U/C 

Phalkot 

            200,000  

Akhtar Perveez 

3 

             1,000                  3,000  

437. 

WSS Dana Masjid 

Mohallah Malsa 

Beerangali UC 

Beerangali 

(Ammended) 

            100,000  

Sardar Muhd Hanif 

3 

             1,000                  3,000  

438. 

Improvement of PCC 

College Road 

Abbottabad UC Central 

Urban. Additional 

amount of Rs. 100000/- 

from the scheme at S 

No. 11 

            200,000  

Rashid Muhd & Co 

3 

             1,000                  3,000  

439. 

 Shingle road Karachh 

Bagan Gul Ahmad UC 

Nathiagali. 

            600,000  

3 

             1,000                  3,000  

440. 

Instal. Of H/Pump villge 

Kairi Raiki Barmi Gali 

near h/o Alamgir UC 

Nathiagali (Ammended) 

            100,000  

S. Muhd Bashir 

3 

             1,000                  3,000  

441. 

Instal. Of H/Pumps 02 

Nos. Gandwal near h/o 

Javed (2) Hill Keri 

Raiki near h/o 

Binyameen UC 

Nathiagali (Ammended) 

            200,000  

3 

             1,000                  3,000  

442. 

Const. of Shingle Road 

Muslim Abad to 

Jahharry Yousaf House 

Nathiagali  

            200,000  

3 

             1,000                  3,000  
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443. 

Const. of Path for Walk 

Jamia Masjid Keri Raiki 

to Charian UC 

Nathiagali 

            100,000  

3 

             1,000                  3,000  

444. 

Instal. Of H/Pump Dana 

Keri Raiki near h/o 

Malik Bashir UC N/Gali  

            100,000  

3 

             1,000                  3,000  

445. 

Instal. Of H/Pump 

Badyar Nathiagali near 

h/o Babu Khalil UC 

N/Gali  

            100,000  

3 

             1,000                  3,000  

446. 

Instal. Of H/Pump 

village Keri Raiki Dana 

near h/o Riaz UC 

Nathiagali 

            100,000  

3 

             1,000                  3,000  

447.. 

Rehab./PCC of link road 

from Main Road to 

Sardar house UC Banda 

Pir Khan (Change)              

Shingle Road Banda Pir 

Khan 

            200,000  

S.Jehanzeb Malik 

3 

             1,000                  3,000  

448. 

Improvement of Path 

Mochi Dhara to Kala 

Pani Masjid UC Nagri 

Bala 

            100,000  

S. Daud & Sons 3 

             1,000                  3,000  

449.. 

WSS Kutli Khan Kalan 

near h/o Shakeel Abbasi 

UC Bakot 

            130,000  

3 

             1,000                  3,000  

450. 

Water Supply Scheme 

Barwala Pattan near 

Shakeel Ahmad UC 

Pattan 

            200,000  

S. Naveed Khan 

3 

             1,000                  3,000  

451. Electrification           2,100,000  3              1,550                  4,650  

452. 

PCC Road Main More 

at Akhreela UC 

Dhamtaur 

            300,000  

Khan Wali Khan & son 

3 

             1,000                  3,000  

453. 

PCC Road Mangal Basti 

Hassazai Colony 

Mangal UC Baldheri 

            400,000  

Syed Waris Shah 

3 

             1,000                  3,000  

454. 

PCC Road from Main 

road to h/o Sardar Sakhi 

Sultan Banda Batang 

(Banda Phagwarrian)  

UC Jhangi 

            200,000  

Syed Ghulam & Sons 

3 

             1,000                  3,000  

455. 

Water Supply Scheme 

Chhatri Mohallah Katha 

UC Kuthwal 

            300,000  

3 

             1,000                  3,000  

456. 

Const. of Bridal Path 

Moh GGHS to Naka 

Azizbang UC Sarbhana 

            400,000  

3 

             1,000                  3,000  

457. 

Const. of B/Path/ 

Retaining Wall Katha 

Kala Pani near h/o 

            350,000  

3 

             1,000                  3,000  
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Malik Safdar Awan UC 

Kuthwal. 

458. 

Water Supply Scheme 

Mohallah Chack Akhrot 

UC Nagri Bala 

            300,000  

3 

             1,000                  3,000  

459. 

Const. of Bridal Path 

from h/o Abid Hussain 

Phalkot UC Phalkot 

            300,000  

3 

             1,000                  3,000  

460. 

Install. Of 02 Nos. Hand 

Pumps near h/o 

Rashid/Ishaq Phandar 

Bandi Dhundan UC 

Banda Pir Khan. 

(Change) 1 No. Scheme 

Hand Pump near h/o 

Haq Nawaz Shah Banda 

Pir Khan 

            200,000  

M/S Saqib Hussain 

3 

             1,000                  3,000  

461. 

Pavement of Street 

Main Road to Masjid 

Bamlial UC Kakul. 

            200,000  

Syed Ghulam & Son 

3 

             1,000                  3,000  

462. 

Purchase of Sewing 

Machines for different 

UCs of District 

Abbottabad 

            200,000  

3 

             1,000                  3,000  

463. 

Mini Tube Well village 

Lunda-cum-Kuthiala 

UC Kuthiala 

            450,000  

Syed Ghulam & Son 

3 

             1,000                  3,000  

464. 
Water Supply Scheme 

Ochharr UC Kuthiala 

            100,000  
Khan Wali Khan & son 

3 
             1,000                  3,000  

465. 

PCC Road near Kakul 

Modal Town UC Kakul 

(Change)                   

PCC Road near h/o 

Farid Rati Mitti Aziz 

Bang Sarbana 

            400,000  

Syed Waris Shah 

3 

             1,000                  3,000  

466. 

Exten: of road / 

Protection Wall Takia 

Fazal Colony Road U/C 

Dhamtaur 

            900,000  

Shabbir Ahmed  

3 

             1,000                  3,000  

467. 

PCC Street Malikpura 

Moh: Nullah/Chharri  

Ward NO.1 Malikpura 

Atd (Change)  PCC 

Street/Sewerage line 

Ward No.1 Moh: Nallah 

U/C Malikpura 

            300,000  

Amjid Ali 

3 

             1,000                  3,000  

468. 

PCC Street Jalal Baba 

Chowk/Stair Hujra 

Graveyard Ward No.2 

Malikpura Abbottabad 

            300,000  

Ashraf Aslam 

3 

             1,000                  3,000  

469. 

PCC Streets/R.Wall & 

Sewerage h/o Master 

Javed to Nallah, Moh: 

            300,000  

Amjid Ali 

3 

             1,000                  3,000  
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Javed Dispensar , Moh: 

Dhaki h/o Gulab , 

Gulfraz to Din 

Muhammad Ward No.3 

Malikpura Abbottabd 

470. 

PCC Street/R.Wall 

Moh. Jamaldin near h/o 

Xen Taj from h/o Haji 

Saleem (Maira) W.No.4 

Malikpura 

            300,000  

Abdul Qadeer & Sons 

3 

             1,000                  3,000  

471. 

PCC Street/R.Wall & 

Sewerage Moh. Madni 

h/o Haji Sidique to 

Zaheer Painter, h/o 

Saleem to Naseer, upto 

h/o Masood Moh: Qazi  

W.No.4 Malikpura 

         1,000,000  

Khalid Mehmood 

3 

             1,000                  3,000  

472. 

PCC Path/ Culvert from 

Tanda to Graveyard h/o 

Sardar Younis Sapan-

da-Maira Ward No.5 

Malikpura Abbottabad 

            300,000  

Ashraf Aslam 

3 

             1,000                  3,000  

473. 

PCC/Sewerage Moh: 

Qamar Zaman from 

Malik Nisar  Ward 

No.6 

Abbottabad(Change) 

PCC Sewerage Line 

near h/o Tasaddi Moh: 

Qazi U/C Malikpura. 

            150,000  

Khalid Mehmood 
3 

             1,000                  3,000  

474. 

PCC/Sewerage Moh: 

Diggi Ehata Mian Sahib 

near h/o Tariq Ward 

No.7 Abbottabad 

            150,000  

3 

             1,000                  3,000  

475. 

PCC/Sewerage from h/o 

Master Miskeen to Qari 

Abdur Rehman  Ward 

No.8 Abbottabad 

            200,000  

3 

             1,000                  3,000  

476. 

PCC Streets/R.Wall 

W.No.10 h/o Tariq 

Hazarvi to Main Nallah, 

h/o Muhammad Nawaz 

Mohallah Kunj Jadeed 

Abbottabad 

            500,000  

Pervez Ahmed 

3 

             1,000                  3,000  

477. 

PCC Street Ward No.11 

from h/o Khuram 

Shahzad to Saleheen, 

h/o Pervez to Mir Alam, 

Master Riaz to Waheed 

Qureshi, Shaukat 

Zaman to Sardar 

Rustam, Javed to Sardar 

Asif Kehal Abbottabad 

            500,000  

Khalid Mehmood 

3 

             1,000                  3,000  
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478. 

PCC Street Ward No.12 

from h/o Muhammad 

Bashir Photographer to 

Pervez s/o Fazal-e-

Ahmad, h/o Qayum to 

Khalid Sijad, Rizwan to 

h/o Babu Farid Kehal 

Abbottabad 

            300,000  

Sardar Ishtiaq 

3 

             1,000                  3,000  

479. 

PCC Street Ward No.13 

from h/o Arshid to 

Qasim Yousaf  Kehal 

Abbottabad 

            300,000  

3 

             1,000                  3,000  

480. 

PCC Street Ward No.14 

from h/o Javed 

Contractor, h/o M. 

Banaris Moh: Chharri 

Kunj Jadeed  

Abbottabad 

            300,000  

Pervez Ahmed 

3 

             1,000                  3,000  

481. 

PCC Street Ward No.15 

from h/o Sardar Banaris 

to Haji Miskeen, Saleem 

Painter to Haji Saleem, 

Bashir Mistri to Ghulam 

Sarwar Driver 

Abbottabad 

            300,000  

Sardar Ishtiaq 

4 

             1,000                  4,000  

482. 

PCC Street Ward No.1 

Rehmat Abad to h/o 

Arshad Gul, h/o Zahoor 

(Cantt. Area) 

            200,000  

Muhammad Iqbal 

4 

             1,000                  4,000  

483. 

PCC Street Ward No.2 

Narrian h/o Waheed to 

Hanif  (Cantt. Area) 

            200,000  

Ashraf Aslam 

3 

             1,000                  3,000  

484. 

PCC Street Ward No.3 

from h/o Malik Aman to 

Market, Noor Colony to 

h/o Abdur Rashid 

(Cantt. Area) 

            200,000  

3 

             1,000                  3,000  

485. 

PCC Street Ward No.4 

from h/o Mumtaz 

Shopkeeper Chowk to 

Kholey Choonakari 

(Cantt. Area) 

            200,000  

3 

             1,000                  3,000  

486. 

PCC  Streets Takia 

Muslim Shah to Imran 

Khan, PCC Road from 

h/o M. Asif Khan to 

Safdar Khan Dhamtaur 

Abbottabad 

            500,000  

5 

             1,000                  5,000  

487. 

PCC Streets from h/o 

M. Usman Maulvi to M. 

Rafique (Late) Moh: 

Shuhaibzai , h/o Karam 

Khan Jogan  

            300,000  

Muhammad Nawaz Khan 

3 

             1,000                  3,000  
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488. 

PCC Streets from h/o 

Raja Ishfaq Kiani to 

Raja Gul Hameed Kiani, 

Saqib Abbasi to Naeem 

Abbasi Barri 

Sheikhulbandi, Moh: 

Badar Colony, 

Graveyard Wali Nali 

near GPS Moh: 

Shuhaibzai 

            300,000  

Khan Afsar 

3 

             1,000                  3,000  

489. 

PCC Streets Moh: 

Dolatzai from h/o 

Zulfiqar to Ali Asghar, 

Haji Riaz to Masjid 

Sharif Mirpur 

            300,000  

Ashraf Aslam 
3 

             1,000                  3,000  

490. 

PCC Street Banda 

Phagwarrian & Banda 

Batang  

            300,000  

3 

             1,000                  3,000  

491. 
PCC Streetfrom h/o 

Ishfaq Salhad 

            200,000  
Muhammad Iqbal 

3 
             1,000                  3,000  

492. 

Installation of H/Pump 

near h/o Ishfaq Moh: 

Chakar Banda Salhad 

            100,000  

Ashraf Aslam 

3 

             1,000                  3,000  

493. 

Rehab/Imp:of L/Road 

Harri da Naka Main 

Road to h/o Nisar 

Tanoli Pawa. 

            150,000  

Ashraf Aslam 

3 

             1,000                  3,000  

494. 

Install. Of Pressure 

Pump/Boring near h/o 

M. Fiaz/Muhammad 

Rafee s/o Taj Chamhad. 

            250,000  

3 

             1,000                  3,000  

495. 

Instal. Of H/Pump 

(WSS) near h/o Sardar 

Hussain/Muhammad 

Asif s/o Chanan Khan 

Baran UC Kuthiala 

            100,000  

3 

             1,000                  3,000  

496. 

PCC Street Moh: Thala 

link road Phulan de 

Bandai 

            100,000  

Khalid Mehmood 

3 

             1,000                  3,000  

497. 

Instal. Of H/Pump Moh: 

Thala near h/o Majid 

Khan/Sajid Khn Phulan-

de-Bandi 

            100,000  

3 

             1,000                  3,000  

498. 
PCC Street near h/o M. 

Khalid Banda Qazi 

            200,000  

3 
             1,000                  3,000  

499. 

Rehab/Impr./PCC/Wall 

Chughdar Naka,Deedal 

Naka Road Boi 

         1,000,000  

3 

             1,000                  3,000  

500. 

Instal. Of H/Pump Moh: 

Batangi-de-Mohri near 

h/o Shafqat Dobathar 

            100,000  

3 

             1,000                  3,000  

501. 
Tube Well & Water 

Supply Scheme 

         1,600,000  
MS Zaheer & Bro 

3 
             1,300                  3,900  
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Muqadas Town Markze 

Islami 

502. 
PCC/Widening of Road 

Ghorra Syedan UC Lora 

            500,000  
Syed Waris Shah 

3 
             1,000                  3,000  

503. 

Const. of Shingle Road 

Machhana to Batangi 

UC Nagri Totial 

         3,000,000  

Said Ghulam & Sons  3 

             2,000                  6,000  

504. 
PCC Road Bashkoli UC 

Goreeni 

         1,000,000  

3 
             1,000                  3,000  

505. 
Const. of Shingle Road 

Tarore UC Seer Sharqi 

         1,000,000  
Syed Waris Shah 

3 
             1,000                  3,000  

506. 

PCC Road Haro to 

Narrhotar UC Lora 

(Change)                              

Constt: of Shingle Road 

Narrhotar U/C Lora 

         1,000,000  

Syed Ghulam & Sons 

  

3 

             1,000                  3,000  

507. 

PCC Road from village 

Gharri to Noor Pur UC 

Lora   (Change)                   

Const: of Shingle Road 

Prangiyalla U/C Beeran 

Gali Rs. 1000000/- 

         2,000,000  

3 

             1,500                  4,500  

508. 

PCC Road Keri Naka 

UC Lora (Change)               

Shingle Road Ziyarat 

Masoom to Bewrra 

            500,000  

Syed Ghulam & Sons 

3 

             1,000                  3,000  

509. 

Const. of Shingle Road 

from Main Road Seer 

Gharbi to h/o Chairman 

Nisar.(Change)                    

Constt: of Shingle Road 

Battnara             600,000  

Syed Waris Shah 

3 

             1,000                  3,000  

510. 

Const. of Shingle Road 

Kass to Chamiyarra UC 

Goreeni 

            400,000  

Syed Ghulam & Sons 

3 

             1,000                  3,000  

Total 156,050,000 
 

1603  1,614,400 

  


