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PREFACE 

The Auditor-General conducts Audit subject to Articles 169 and 170 of the 

Constitution of Islamic Republic of Pakistan 1973, read with Sections 8 and 12 of 

the Auditor-Generalôs (Function, Powers and Terms and Conditions of Service) 

Ordinance, 2001.  The Audit of QDA, QWASA and Local Councils & departments 

of the Local Governments was carried out accordingly.  

 The Directorate General of Local Councils Audit conducted Compliance 

Audit on the accounts of Quetta Development Authority (QDA), Quetta Water and 

Sanitation Authority (QWASA) and Local Councils and Department of Local 

Governments and Rural Development, Government of Balochistan during January 

to May for the financial years 2017-18 and during July to November for the 

financial 2018-19 with the view to report significant findings to the relevant 

stakeholders. Audit examined the economy, efficiency and effectiveness aspects of 

the Local Councils. In addition, Audit also assessed, on test check basis whether 

the management complied with applicable laws, rules and regulations in managing 

the resources. The Audit Report indicates specific actions that, if taken, will help 

the management realize the objectives of the Local Councils. Sectoral analysis has 

been added in this report covering strategic review and overall perspective of audit 

results. Most of the observations included in this Report have been finalized in the 

light of discussions in DAC meetings.   

 The Audit Report is submitted to the Governor of Balochistan in pursuance 

of Article 171 of the Constitution of the Islamic Republic of Pakistan, 1973 for 

causing it to be laid before Provincial Assembly.   

 

 

Dated:                             (JAVAID JEHANGIR ) 

                 Auditor -General of Pakistan 
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EXECUTIVE SUMMARY  
 

 The Directorate General Audit, Local Councils, Balochistan a field audit 

office of Department of the Auditor General of Pakistan is responsible to carry out 

the audit of Local Councils and Departments of Local Governments in Balochistan.  

 The Local Governments in Balochistan conduct their operations under the 

Government of Balochistan Rules of Business, 1976 read with Balochistan Local 

Government Act, 2010 and amendments therein, which provides that the Local 

Governments will function under one Principal Accounting Officer (PAO) i.e. 

Secretary, Local Government and Rural Development Department, Government of 

Balochistan through its attached Departments and subordinate field offices. 

 The Directorate General Audit, Local Councils, Balochistan has a human 

resource of 14 persons including 13 officers and 01 supporting staff having 3250 

man-days. The Directorate General is mandated to conduct the audit of compliance 

with authority, Performance Audit, Special Audit Special Study and Forensic 

Audit. The objective of audit is to have the assurance that the funds were spent for 

the purpose for which these were provided with a view to reporting significant 

findings to the Provincial Assembly a*+/* nd relevant stakeholders for taking 

appropriate action. 

a. Scope of Audit                 

 This office is mandated to conduct audit of 836 formations working under 

3 PAOs. Total expenditure and receipts of these formations were Rs. 11,779 million 

and Rs.398 million respectively for the financial year 2018-19. 

 Audit coverage relating to expenditure for the current year comprises 513 

formations of 01 PAO having a total expenditure of Rs 5,892 million for the 

financial year 2018-19 in terms of percentage; the audit coverage for expenditure 

is 62 % of auditable expenditure.  
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 This audit report also includes audit observations resulting from the audit 

of Expenditure of Rs 2,381 million and receipts of Rs. 79 million for the financial 

year 2017-18 pertaining to 02 formations of 2 PAOs. 

 In addition to this compliance audit reports, Directorate General Audit, 

Local Councils, Balochistan conducted one Special study, two Performance Audits 

and these audits are being published separately.  

b. Recoveries at the instance of Audit 

 As a result of audit, a recovery of Rs 1,691.304 million was pointed out in 

this report. Recovery effected from January to December, 2019 was Rs 327.544 

million which was verified by audit. 

c. Audit Methodology 

 The audit year 2018-19 witnessed intensive application of desk audit 

techniques and scrutiny of relevant record as per FAM.  Desk audit methodology 

helped Auditors in completion of the audit coverage as per approved audit plan for 

2018-19 besides discussion of the audit observations with the executives / 

management.  

d. Audit Impact  

 On pointing out by audit, the departments agreed to realize recoverable 

amounts as soon as possible and further to make efforts to improve internal control 

environment, risk management and governance structure. The departments started 

realizing rent of shops besides revision of rent agreements and recovery of 

outstanding amount of housing schemes and commercial plots. 

e. Comments on Internal Control and Internal Control Department 

 Internal control system is the most effective tool of management for good 

governance and financial discipline. It facilitates timely remedial measures and 

check the deviations from prescribed rules and regulations to prevent malpractices. 

Audit of the Local Governments Department, its subordinate and Quetta 
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Development Authority and Quetta Water and Sanitation Authority conducted 

during the year, indicated that effective internal controls were not in place in most 

of the formations. Recurrence of similar irregularities pointed out by statutory audit, 

year after year, is a reflection upon the level of ineffective internal controls. 

However, internal audit was introduced/instituted on the recommendation of audit 

during 2017-18 and its effectiveness has not proved to be fruitful till date.  

f. Key Audit findings of the Report: 

 i)  Non Production of record ï Rs 25.072 million noted in 03 cases1. 

ii)  Doubtful / unjustified expenditure ï Rs 56.34 million noted in 4 cases2. 

iii)  Irregular expenditure ï Rs 556.024 million noted in 14 cases3. 

iv) Unauthorized expenditure ï Rs 1,728.858 million noted in 23 cases4. 

v) Loss to Government ï Rs 603.038 million noted in 10 cases5. 
 

vi) Non-recovery of Government dues ï Rs 1,686.110 million noted in 17 

cases6.  
 

vii)   Less realization of Government receiptsï Rs 24.686 million noted in 05 

cases7. 
 

viii)  Non reconciliation Rs. 738.505 million noted in 01 case8. 

 

 

__________________ 
1Para   1.1.1, 5.1.1, 9.1.1 

2Para   2.1.1,3.1.3,6.1.3,6.1.11  

  3Para   2.1.2,2.1.3,3.1.1,3.1.2,3.1.6,4.1.1,4.1.2,5.1.9,5.1.10,6.1.2,6.1.4,6.1.7,6.1.8,9.1.3 
4Para   

 

1.1.2,1.1.6,1.1.17,1.1.18,1.1.20,2.1.6,2.1.7,3.1.4,3.1.10,4.1.3,4.1.4,4.1.5,5.1.4 

5.1.5,5.1.6,5.1.7,5.1.8,5.1.14,6.1.5,6.1.6,7.1.1,7.1.2,9.1.2 

5Para   1.1.4,1.1.5,1.1.10,1.1.11,1.1.13,1.1.16,3.1.5,3.1.9,5.1.13,6.1.1 

6Para   1.1.3,1.1.7,1.1.8,1.1.9,1.1.12,1.1.14,1.1.19,2.1.4,2.1.5,3.1.7,3.1.8,4.1.6,4.1.7,4.1.9, 

5.1.2,5.1.12,6.1.10` 

7Para   1.1.15,4.1.8,5.1.3,5.1.11,6.1.9 
8Para   8.1.1 
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g. Detail of DACs 

 DAC meeting to discuss the Audit Paras of Quetta Development Authority 

for the financial year 2017-18 under the chairmanship of Secretary, Government of 

Balochistan Urban Development, Balochistan, Quetta was convened on December 

20 and 21, 2019. Further DAC meeting to discuss the Audit Paras of Quetta Water 

and Sanitation Authority for the financial year 2017-18 under the chairmanship of 

Secretary, Government of Balochistan PHE Department was convened on 

December 24, 2019. DAC meetings to discuss the Audit Paras of Local 

Councils/Governments formations for the financial year 2018-19 under the 

chairmanship of Secretary, Government of Balochistan, Local Government and 

Rural Development, Quetta was convened on January 13 & 14, 2020.  Last DAC 

meeting to discuss the Audit Paras of MCQ was convened on January 15, 2020 

under the chairmanship of Secretary, Government of Balochistan, Local 

Government and Rural Development, Quetta. 

 

h. Recommendations 
  

i. Non-production of record hinders statutory function of Audit. PAOs need to 

ensure timely production of record for audit scrutiny and take disciplinary action 

against those official(s) found responsible for non-production of record to audit. 

ii.  PAOs need to ensure realizing timely recovery of rents from tenants of different 

properties owned by Local Councils.  

iii.  PAOs need to ensure recovery of installments of different housing schemes 

under QDA.   

iv. PAOs need to ensure compliance with the Rules, Regulations, General 

Instructions and Procedures to avoid irregularities/violations such as pointed out 

by Audit.  

v. PAOs need to ensure maintenance of accounts of all receipts and expenditures 

in all Local Councils according to the prescribed format. 
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vi. PAOs need to ensure recovery of overpaid/unjustified payments.  

vii.  Inquiries need to be conducted for loss, misappropriations, frauds, doubtful 

expenditure and violation of rules, responsibilities be fixed for taking 

appropriate actions against responsible and amounts involved be recovered.    

viii.  PAOs need to ensure instituting and strengthening of internal controls in Local 

Governments Department and field offices to ensure prevention of irregularities 

and losses.  

ix. PAOs need to ensure the submission of response to the Audit observations by 

the authorities concerned, convening of timely DAC meetings and compliance 

of DAC decisions.  
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 Sectoral Analysis  
 

 This sectoral analysis is based on the performance of the entities 

during the past three years i.e. 2016-17 to 2018-19 by considering trends in 

the expenditure of the entities in Development, non-Development and salary 

heads and collection of Revenues/Fees etc. Audit made conclusions based on 

their actual budget and expenditure figures.  

  Quetta Development Authority (QDA) 
 

A) Risk Analysis 

 Audit has determined the following risk areas for Quetta Development 

Authority (QDA) using ratings of high (H), medium (M), and low (L) based on the 

Audit paras included in this Audit Report.  

S. 

No 
Risk Description 

Risk  

Category 

1 Non-production of record   High  

2 

Sustainability 

Á Recovery of receipts/Taxes  

Á Non recovery of Surcharge on unpaid installments  

High 

3 Encroachment of QDA property  High 

4 Service delivery issues 

 
High  

5 Procedural lapses Medium  

6 Compliance with Laws, Regulations and Contracts Medium 
 

B) Financial Coverage in terms of Budget and utilization (trend analysis) 

 

(Rs in million) 

2016-17 2017-18 2018-19 

Budget 

Budget 

Released 

by Govt 

Expend- 

iture 
Budget 

Budget 

Released 

by Govt 

Expend- 

iture 

Budget Budget 

Released 

by Govt 

Expen-

diture 
  

81.628 81.618 81.618 372.313 16.156 16.156 371.59 0 0 
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Budget release from the provincial Government to QDA is only in connection with 

Quetta Master Plan which is not being released. Hence, in 2018-19 no budget was 

released to QDA.  

Targets and achievements of Receipts from Commercial and Residential 

Schemes 

                    (Rs in million) 

2016-17 2017-18 2018-19 

Targets Achievement %age Targets Achievement %age Targets Achievement %age 

1,074.32 624.296 58.11 949.076 342.149 36.05 502 286.877 57.14 
 

  

 The analysis of achievement of receipts for the past three years has revealed 

that QDA is reducing its targets and receipt drastically which has affected the 

revenues of QDA.  
 
 

 

C) Generic issues of accounting procedures and internal control 

environment 

 On several occasions QDA either did not recover or recovered less taxes 

including CVT, and Income Tax amounting to Rs. 23.927 million which was a loss 

to public exchequer. Further, it could not recover an amount of Rs. 385.957 million 

which was outstanding against the allottees on account of non-payment, late 

payment surcharge, NUF and NOC fees from private Housing Schemes. Similarly, 

frequent rescheduling of cost of plots resulting in loss to QDA of Rs. 4.044 million 

was also observed. Besides, QDA could not auction 145 commercial plots 

amounting to Rs 365.25 million in different housing schemes which could increase 

its revenues. Moreover, QDA allowed advance payments to QESCO, SSGC and 

QWASA of Rs. 29.620 million but could not get the works completed for more 

than a decade. Similarly, an amount of Rs 41.150 million remained outstanding 

against Provincial Government departments due to non realization of rents. 
 
 
 

D). Legal environment and HR issues highlighted in report 

QDA incurred a huge expenditure of Rs 12.890 million on contingent paid 

staff. 
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E) Service delivery issues 

 Non-availability of basic amenities at different housing schemes including 

Zarghoon Housing Scheme, Hazarganji Housing Schemes, Shaalkot Housing 

Scheme, Chiltan Housing Scheme etc. is a service delivery issue which needs to be 

resolved on priority.  

 

 Quetta Water and Sanitation Authority (QWASA) 
 

A) Risk Analysis 

 Audit has determined the following risk areas for Quetta Water and 

Sanitation Authority (QWASA) using ratings of high (H), medium (M), and low 

(L) based on the Audit paras included in this Audit Report. 

S.  

No. 
Risk Description Risk Category 

1 

Sustainability 

Á Recovery of receipts 

Á Recovery of Water Charges 

High 

2 Monitoring issues High 

3 Service delivery issues High 

4 Procedural lapses Medium 

5 Compliance with Laws, Regulations and Contracts Medium 
 

 

B) Financial Coverage in terms of Budget and utilization (trend analysis) 

         (Rs in million) 

2016-17 2017-18 2018-19 

Establish-

ment 

Charges 

Conting-

ency 

Charges 

Repair of 

Tube-

wells 

249 Nos. 

Establish

ment 

Charges 

Contin-

gency  

Charges 

Repair 

of  

Tube 

wells 

365 Nos 

Establi-

shment 

Charges 

Contin-

gency 

Charges 

Repair of 

Tube-

wells 

435 Nos 

736 45 212 818 50 236 900 55 260 

 The analysis of expenditure of past three years has revealed that number of 

tube wells has almost doubled increasing the expenditure on repair and maintenance 

and electricity charges on tube-wells. 
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   Analysis of Receipts 

             (Rs in million) 

2016-17 2017-18 2018-19 

Grant in 

Aid 
Own Source 

Grant in  

Aid 
Own Source 

Grant in  

Aid 
Own Source 

1,376 48.42 1,529 37.73 1,681 29.32 
 

 Analysis of receipts for the past three years indicates that dependence on 

government Grant in aids  is increasing every year whereas receipts of QWASA 

are decreasing exponentially. 

 

C) Generic issues of accounting procedures and internal control 

environment 

 QWASA could not recover water charges amounting to Rs. 1,097 million 

from commercial, domestic consumers and Government Departments due to which 

their target of receipts was affected adversely. It was also observed that there is a 

perpetual increase in expenditure of Rs. Rs. 65.644 million on account of repair and 

maintenance and electricity charges of pumping machinery. Moreover, there were 

frequent cases of splitting-up of expenditure of Rs 36.573 million in which open 

tenders were avoided. Similarly BST amounting to Rs. 5.486 million was not 

recovered which was a loss to public exchequer. Lastly physical verification of 

development schemes of Rs. 82.463 million were not carried out.  
 

D) Legal environment and HR issues highlighted in report 
 

 In QWASA it was found that enforcement mechanism was weak due to non-

availability of Magistrates.  
 

E) Service delivery issues 
 

 Non-repairing of tube-wells in time despite incurring huge expenditure on 

their repairs was an issue which affected the service delivery of QWASA in terms 

of provision of drinking water to consumers.  
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 Local Governments and Local Councils 
 

A) Risk Analysis 

 Audit has determined the following risk areas for Local 

Government/Councils using ratings of high (H), medium (M), and low (L) based 

on the Audit paras included in this Audit Report. 
 

S. 

No 
Risk Description 

Risk 

Category 

1 Manual System of Accounting and Budgeting in Local Councils  High 

2 Lack of monitoring by the Local Councils High 

3 Service delivery issues High 

4 
Non realization of taxes and Fess and Non revision of by Local 

Councils  
High 

5 Inadequate of the municipal services  High 

6 Non-Compliance with BPPRA Rules Medium 

7 Procedural lapses Medium 
 

 

B) Financial Coverage in terms of Budget and utilization (trend analysis) 

 Analysis of expenditure of Local Government 

        (Rs in Million) 

Head 

2016-17 2017-18 2018-19 

Budget Expend-

iture  

Budget Expend-

iture 

Budget Expend-

iture 

Development 308 303 2,000 1,942 3,195 2,715 

Non-

Development 
877 857 1,168 1,054 1,255 1,245 

 

 The expenditure of Local Government has increased exponentially under 

Development and Non-Development heads over the past three years.    
 

 

 

 

 



AR of QDA, QWASA and LC/LG for 2019-20 Page xiii  
  

 

 Analysis of Non-Development Expenditure of Local Council 

         (Rs in Million) 

2016-17 2017-18 2018-19 

Budget 
Actual  

Exp. 
Budget 

Actual  

Exp. 
Budget 

Actual  

Exp. 

5,084 4,321 8,047 6,840 714 5,994 
 

  A meagre amount was released to Local Councils during the 

financial year 2018-19 as compared with previous two years.    

 Analysis of Development Expenditure of Local Councils 

       (Rs in million) 

2016-17 2017-18 2018-19 

Budget 
Actual  

Exp 
Budget 

Actual  

Exp 
Budget 

Actual 

Exp 

4,063 3,454 4,344 3,692 2,749 2,590 
  

 The development expenditure of local Councils has remained under-utilized 

during the past three years 
 

 Analysis of Receipts of Local Councils 

                         (Rs in Million)  

2016-17 2017-18 2018-19 

Target Received Shortfall Target Received Shortfall Target Received Shortfall 

208 171 37 469 173 296 537 153 150 

  

C) Generic issues of accounting procedures and internal control 

environment 

 The accounting and budgeting system of Local Councils is manual which 

needs to be automated. On many occasions the Local Councils failed to recover an 

amount of Rs. 16.78 million on account of different taxes which were to be 

deducted. The local Councils failed to recover rental and lease charges of the 
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properties amounting to Rs. 62.259 million which could have improved their 

receipts and overall performance. The rates of rents are also not revised since 

decades which has caused a loss of Rs. 13.166 million to public exchequer. In the 

same way new taxes are also not being imposed which could enhance their 

revenues. Similarly, a number of procedural lapses were also observed like 

expenditure on development schemes without physical verification of Rs. 394.061 

million. Execution of schemes without administrative approval and technical 

sanctions of Rs. 147.616 million and frequently allowing NSR without approved 

rate analysis of Rs. 4.152 million was observed. Moreover, on several occasions 

splitting of expenditure of Rs. 22.346 million was highlighted in which open 

tenders were avoided. Besides, there was unjustified expenditure on minor civil 

repair / civil works of Rs. 757.879 million.    
 

D) Legal environment and HR issues highlighted in report 

 There is shortage of staff in Local councils which needs to be improved by 

the management.   
 

E) Service delivery issues 

An improper mechanism of cleaning and disposal of garbage was observed 

which resulted in service delivery issues to the end users. 



 

 

  

 

 

CHAPTER-1 

QUETTA DEVELOPMENT 

AUTHORITY (QDA)
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Chapter-1 Quetta Development Authority  

1.1 Introduction   
 

  Quetta Development Authority was established in 1978 by the 

Government of Balochistan. The jurisdiction of the Authority extends over Quetta 

Tehsil including Quetta Municipal Corporation limits and all such other areas 

which the Government may notify from time to time for development purpose. 

(Rs in million) 

S. 

No. 
Description 

Total 

Nos. 
Audited 

Expenditure 

Audited FY 

2017-18  

Revenue/Receipts 

audited FY  

2017-18 

1 Formations  1 1 580 209 

2 
Assignment  Accounts 

(Excluding FAP) 
NA NA NA NA 

3 

Authorities/Autonomous 

Bodies etc. Under the 

PAO 

1 1 580 209 

4 
Foreign Aided Projects 

(FAP) 
NA NA NA NA 
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1.2 Comments on Budget and Accounts (Variance Analysis) 

 Salary, non-salary, development funds and receipts amounting to Rs.1,450 

million were allocated for Quetta Development Authority during 2017-18. Against 

the said allocation, an expenditure of Rs 793 million was incurred as summarized 

below: 

                                (Rs in million)        

Head  

Actual Grant  Actual Expenditure 

Balance 
% 

Balance Salary 
Non-

Salary 
Total Salary 

Non-

Salary 
Total 

Non-Development 382 140 523 336 96 432 91 17% 

Total 

( Non-Development) 
382 140 523 336 96 432 91 17%  

Development 

PSDP  Schemes 0 0 372 0 0 16 356 95% 

Development work in 

Hazarganji Complex 
0 0 79 0 0 55 24 30% 

Development in QDA 

HS and other projects 
0 0 224 0 0 81 143 64% 

Total 

(Development) 
0 0 675 0 0 152 523  77% 

Receipts 0 0 252     209 43 17% 

Total Receipts 0 0 252     209 43  17% 

Grand Total 382 140 1,450 336 96 793 656 57% 

 

a)  Non-Development Expenditure 

In the financial year 2017-18 there was a saving of Rs 91 million i.e. 17%.  

b)  Development Expenditure   

In the financial year 2017-18 there was a saving of Rs 523 million i.e. 77%. 

c) Receipts 

In the financial year 2017-18 there was a shortfall of Rs 43 million i.e. 17%. 
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1.3 Charts and Graphs 

            
                                (Rs in million) 

 
   

 For the financial year 2017-18, the salary, non-salary,development 

expenditure and receipts comprised 54%, 15%, 24% and 7% of total expendure 

respectively. 
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1.4  Classified Summary of Audit Observations  
 

 Audit observations amounting to Rs 974.553 million were raised as a result 

of this audit.This amount also includes recoverables of Rs. 472.884 million as 

pointed out by the audit. Summary of the audit observations classified by nature is 

as under : 

                   (Rs in Million)  

S. 

No. 
Classification Amount 

1 Non-production of record - 

2 Reported cases of fraud, embezzlement and misappropriation - 

3 Irregularities - 

A HR/Employees related Irregularities 12.61 

B Procurement related Irregularities - 

C Management of Accounts with Commercial Banks - 

D Weaknesses of internal control systems 385.230 

4 Value for money and services issues 39.785 

5 Sustainability/Recovery 472.884 

6 Other/ negligence 24.044 

1.5 Comments on the status of compliance with PAC directives 

 Public Accounts Committee was formed in Balochistan in last Government 

and Audit Reports for the Audit years 2014-15 and 2016-17 have partially been 

discussed in the PAC. 
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1. QUETTA DEVELOPMENT AUTHORITY  

1.1 AUDIT PARAS   

Non Production of Record 

1.1.1 Non-Production of allotment files / record 

 According to Para-14 (i) of the Auditor Generalôs (Functions, Powers & 

Terms and Conditions of Service) Ordinance-2001, ñEvery Officer, Government 

Department / Office is responsible to provide all documents demanded by the Audit 

and that no such information or any books or other documents to which Audit has 

a statuary right of access may be withheld from the Audit and any officer / 

Department violating these rules shall be treated under misconduct and disciplinary 

proceedings shall be initiated under E&D rulesò. 

During 2017-18 QDA did not provide the allotment files and other 

auditable record of commercial plots at various Schemes of QDA at Quetta for 

Audit verification. Detail is given in Annexure-2.  

Non-production of record was an act of concealment of record by the 

management of QDA leading to doubts about the misuse of public funds. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was directed that 

all the record be provided to Audit within a weeksô time.  No progress was intimated 

till finalization of this Report. 

 Audit recommends that disciplinary proceedings be initiated against the 

official at fault under E&D rules in addition to production of record to Audit. 

[AIR Para Nos:28, 31,105] 
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Irregularity & Non -Compliance 

1.1.2 Unauthorized Re-scheduling of Costï Rs 4.044 million 

 According to Para-1 of the Agreement for sale and purchase of plots in QDA 

ñthe allotees agrees to pay the cost of plot and also agrees to pay remaining amount 

in three years in 12 equal quarterly installments from the date of issuance of 

allotment order, as specified in the schedule of payment shown in the allotment 

order bookò.  

 During 2017-18 Quetta Development Authority re-scheduled the cost of 

commercial plots downwards of those allottees who could not pay their installments 

in Shaalkot Housing Scheme on 17-12-2015 worth Rs.12,113,052. This downward 

rescheduling was done without any criteria and prior approval of the Governing 

Body. Due to rescheduling not only a loss of Rs. 4.044 million was caused to QDA 

receipts but also discouraged those allottees who regularly paid their installments. 

Detail is given in Annexure-3. 

 QDA unauthorizedly re-scheduled the cost of schemes downwards beyond 

their competence, which caused a loss to public exchequer. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was informed 

by the QDA authorities that DG QDA is empowered to approve the rescheduling 

of payment of cost. DAC directed that powers delegated to DG QDA for 

rescheduling may be provided within a weeksô time. No progress was intimated till 

finalization of this report.  

 Audit recommends to inquire the matter and responsibility be fixed against 

the official(s) at fault for unauthorized rescheduling of the cost of commercial plots 

of allottees without prior approval from the Governing Body under intimation to 

Audit. 

[AIR Para No:11] 
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1.1.3  Non-Recovery of outstanding amount against the Allottees-292.560 

million  

According to Clause No. 1 of agreement, ñallottees agree to pay the 

remaining amount in three years in 12 equal quarterly installments from the date of 

issue of the allotment order as specified in the schedule of payment shown in the 

allotment order bookò.  

According to Clause No.6 of agreement ñif the allottees fail to pay the 

installments in time and the surcharge thereon remains in arrears for more than six 

months the Authority will have the right to cancel the allotmentò .  

 During 2017-18 Quetta Development Authority failed to collect the 

outstanding amount against the allottees of the following Residential Housing 

Schemes and Commercial plots for a long time, resulting into a loss of Rs 

292,560,390 million to the QDA receipts. Neither QDA recovered the outstanding 

dues nor cancelled the plots. Detail is given in Annexure-04. 

        (Amount in Rs) 

S. 

No. 
Name of Scheme Status  Amount 

1 Zarghoon Housing Scheme   Commercial  22,652,234 

2 Shaalkot Housing Scheme   Commercial          18,413,672  

3 Hazarganji (Bus Stand and Business Centre)  Commercial            4,310,625  

4 Hazarganji (Garage Complex Shops)  Commercial            2,880,902  

5 Zarghoon Housing Scheme Residential 244,302,957 

Total:  292,560,390 
  

Non-recovery of outstanding amount against the allottees indicates weak 

financial management, which caused a loss to QDA receipts. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, the department 

informed the DAC that an amount of Rs. 6.087 million and Rs. 268.260 million 

have duly been recovered from commercial and residential allottees respectively 

during 2018-19. DAC directed that recovery of the remaining amount be made and 
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/ or notices may be issued to the defaulters for recovery or cancellation of plots as 

per rules. No further progress was intimated till finalization of this Report. 

Audit recommends that outstanding amount be recovered from the allottees 

of Residential Housing Schemes and Commercial plots or the allotments be 

cancelled at the earliest under intimation to Audit. 
 [AIR Para Nos:3, 12, 13,25,32,35] 

1.1.4 Loss due to Waving off of Surcharge/NUF on shopsï Rs 13.752 million  

 According to Para-1 Sub-Para -C, ñthe allottee will complete the building 

in all respect in accordance with QDA specification within 18 months from the date 

of start of construction work, failing which Non-Utilization Fees (NUF) @ 25% 

per annum of the cost of plot will be recoveredò.  

 During 2017-18 Quetta Development Authority approved proposals of 10 

allottees of old Truck Adda at Satellite Town Quetta for waiving off huge 

outstanding amount of 25% surcharge and Non-Utilization Fee (NUF) through 

Governing body of QDA without any authority for waiving off of any outstanding 

dues against allotees which resulted into a loss of Rs. 13,752,601 in respect of 

waiving off their surcharge and NUF. Detail is given in Annexure-5. 

 Governing Body of QDA unauthorizedly waived off huge outstanding 

amount of 25% surcharge and NUF to allottees, which caused a loss to public 

exchequer. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, wherein Audit 

pointed out that NUF and other charges have been recovered from two allottees 

only and waived off in favour of ten (10) allottees which is not justified and is 

unauthorized. DAC directed that the powers delegated to the Governing body for 

waiving off NUF may be provided to Audit within a weeksô time.  No progress was 

intimated till finalization of this report. 
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 Audit recommends to inquire the matter to fix responsibility against the 

officials at fault for unauthorizedly waiving off of huge outstanding amount of 25% 

surcharge and NUF against allottees of commercial plots from the Governing Body 

resulted into a loss of Rs. 13,752,601 to the QDA receipts, under intimation to 

Audit. 

                  [AIR Para No:18] 

1.1.5 Non-execution of work Rs. 29.620 Million. 
 

 According to Para-28 of GFR Vol-I, ñNo amount due to Government should 

be left outstanding without sufficient reason, and where any dues appear to be 

irrecoverable the orders of competent authority for their adjustment must be 

soughtò. 

 During 2017-18 Quetta Development Authority paid an amount of Rs. 

29.620 million to QESCO, SSGCL and QWASA in advance for providing utilities 

at different Housing Schemes of QDA, but work was not started even after lapse of 

more than 12 to 17 years, resulting into blockage of funds. Detail is as under. 

     (Amount in Rs) 

S. 

No 
Name of Scheme Department Date Amount  

1 Kirani Housing Scheme QESCO 29-6-2002 3,374,282 

2 Shaalkot Housing Scheme QESCO 05-9-2005 6,135,000 

3 Takhtani Housing Scheme SSGCL 29-6-2006 13,811,117 

4 Kirani Housing Scheme QWASA 20-6-2005 6,300,000 

Total:  29,620,399 
 

Non-execution of work by QESCO, SSGCL and Q-WASA in different 

Housing Schemes was due to weak financial management, which caused a huge 

loss to QDA. 

             The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019 

 In the DAC meeting held on November 20 and 21, 2019, it was informed 

that several letters were written to QESCO, SSGCL and Q-WASA for completion 
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of works but to no avail. DAC directed that a legal notice may be issued to the 

concerned Departments failing which a civil case may be filed against them. No 

progress was intimated till finalization of this report. 

Audit recommends to fix the responsibility against the official(s) for not 

pursuing the case and suggests filing of a civil case for recovery of the amount with 

interest, under intimation to audit.  

 [AIR Para Nos: 70,71,72,73] 

1.1.6 Unauthorized Expenditure on Contingent Paid StaffïRs 12.610 Million 

 According to Part-IV(Rule-17) of Balochistan Civil Servants 

(Appointment, Promotion and Transfer) Rules, 2009. ñShort-term vacancies in the 

posts falling within the purview of the Commission and vacancies occurring as a 

result of creation of temporary posts for a period not exceeding six months, may be 

filled by the appointing authority other-wise than through the Commission on a 

purely temporary basis after advertising the vacancyò. 

 During 2017-18 Quetta Development Authority paid an amount of Rs 

12.610 million to various contingent paid staff without approval of appointments 

from the Governing Body and without applications, CNICs from appointees, 

appointment orders, muster roll and advertisement. Detail is in Annexure-6. 

 Due to non-obtaining of approval of appointments from the Governing 

Body and non-maintenance of record the expenditure is unauthorized and holds the risk 

of misuse of public money. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019 the DAC directed 

that documentary evidences along with proper reply may be submitted to Audit for 

verification. No further progress was intimated till finalization of this Report. 

 Audit recommends that complete evidence for the expenditure be provided 

to Audit and the expenditure be got regularized by the competent authority.  
 [AIR Para No:64] 
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1.1.7 Non-Recovery of TaxesïRs 4.351 Million  
 

 According to Clause No. (f) of offer letter of commercial plot of QDA, ñ 

that the allottee shall have to deposit 5% Income Tax in National Bank or State 

Bank.  

 As per clarification letter of Federal board of Revenue, Islamabad vide No. 

C-No.4(54)/ITP 2009 dated 8-10-2009, Paragraphes-2 provides that income tax @ 

5% is applicable to transactions involving awarding of lease, lease of right to collect 

tools, fees or other levies. Further the rate of advance tax under section 236A was 

enhanced from 5% to 10% in the year 2014-15   

 According to BRA Act, 2015 passed by Balochistan Provincial Assembly 

vide Notification No. PAB/Legis-v (16)/2015 dated 03-07-2015 and under 2nd 

Schedule, ñ15% BST has been imposed on consultancy services/surveyorsò.      

 During 2017-18 Quetta Development Authority did not recover 

Government taxes on total cost of allotment of land from the allottees of the 

commercial plots, right of different parking fees and from different consultants / 

contractor for a long time, this resulted into a loss of Rs 4.351 million to the 

Government receipts. Detail is given in Annexure-7.   

    (Amount in Rs) 

S. 

No. 

Name of Housing 

Scheme / 

Contractor 

Total  

Cost 

Income  

Tax 5% 

Income  

Tax 10% 

BST 

15% 

Total 

Income 

Tax 

1 

Commercial Plots of 

Shaalkot Housing 

Scheme 

6,297,400 314,870 - - 314,870 

2 

Commercial Plots of 

Zarghoon Housing 

Scheme 

1,039,000  2,051,950 - - 2,051,950 

3 
M/S Samiullah 

Sherani Builders 
3,720,000 - 372,000 - 372,000 

4 
M/S Shamsullah 

Builders  
3,720,000 - 240,937 - 240,937 

5 
Ali Gul S/o Bela 

Khan 
2,729,352 - 242,185 - 242,185 
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S. 

No. 

Name of Housing 

Scheme / 

Contractor 

Total  

Cost 

Income  

Tax 5% 

Income  

Tax 10% 

BST 

15% 

Total 

Income 

Tax 

Right of Family 

Park  

 

6 
Paid to different 

consultants  
1,417,374 - - 212,606 212,606 

7 Fakhar-ud-din 6,111,740 - - 916,761 916,761 

Total 17,505,752 2,366,820 855,122 1,129,367  4,351,309 
 

Non-recovery of Government taxes indicates weak financial management, 

which caused a loss to Government exchequer. 

The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was intimated 

that at the time of obtaining documents i.e. NOC, site plan, Map and Transfer order, 

Income Tax will be recovered from the allottees, further intimated that BST will be 

recovered from the consultants and contractors. DAC directed that the amount of 

Government taxes may be recovered from the allottees / contractors and progress 

in this regard to be shown to Audit accordingly.  No progress was intimated till 

finalization of this Report. 

Audit recommends that Government dues on account of different taxes be 

realized from the allottees of commercial plots and contractors at the earliest, under 

intimation to audit. 

     [AIR Para Nos:14,16,39,43,46,52,91] 

1.1.8 Non-Recovery of Late Payment Surcharge ïRs 101.490 Million  

 According to Clause No.1 of agreement for allotment of Commercial plots, 

in case of failure to pay installments on time, 25% surcharge shall be imposed on 

unpaid amountò. 

 According to Clause No.5 of agreement for allotment of residential housing 

schemes ñif the allottee fails to pay any installments by the date as indicated in 
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schedule of payments surcharge at the rate of 20% on the unpaid amount of due 

installments will be charged by the Authorityò.  

 During 2017-18 Quetta Development Authority failed to collect late 

payment surcharge on unpaid balance from the allottees of the following 

commercial and residential plots resulting into a loss of Rs 101.490 million to the 

QDA: Detail is given in Annexure-8. 

  (Amount in Rs) 

S. 

No. 

Name of  

Scheme 

Balance 

Amount 

Late payment 

Surcharge 

20% 

Late payment  

Surcharge  

25% 

Total Late 

payment 

Surcharge 

1 Residential Plots 499,910,510 94,363,945 - 94,363,945 

2 Commercial Plots 35,167,721 - 7,126,661 7,126,661 

Total 535,078,231 94,363,945 7,126,661 101,490,606 
 

Non-recovery of late payment surcharge on unpaid balance indicates weak 

financial management, which caused a loss to QDA. 

The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, the department 

informed that an amount of Rs. 5,847,507 has duly been recovered from the allottees 

during 2019-20 and the remaining amount will be recovered at the time of issuance 

of ownership documents. DAC directed the authorities concerned that utmost 

efforts be made for early recovery of the outstanding amount and progress of 

recovery may be intimated to Audit. No further progress was intimated till 

finalization of this Report. 

Audit recommends that the remaining late payment surcharge on unpaid 

balance be realized from the allottees of Commercial and Residential plots, under 

intimation to Audit.  

[AIR Para Nos:20,26,36] 
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1.1.9 Non-Recovery of Capital Value TaxïRs 21.560 Million  

 According to allotment orders, 4% & 5% of total cost of allotted plot as 

Capital Value Tax shall be paid to the Federal Government by the allottee on 

allotment of commercial plots of any size and on allotment of Residential Plots 

(Category ñA-1ò 500 SQ YDS and above). 

 During 2017-18 Quetta Development Authority failed to recover Capital 

Value Tax from the allottees of the following Commercial and Residential Housing 

Schemes since long, this resulted into a loss of Rs 21.560 million to the government 

receipts. Detail is given in Annexure-9. 

             (Amount in Rs) 

S. 

No. 
Name of Scheme Total Cost 

Capital Value 

Tax 4%/5% 

Total Capital 

Value Tax 

1 Commercial Plots 107,040,100 3,598,507 3,598,507 

2 
Residential Housing 

Schemes 
449,055,000 17,962,200 17,962,200 

Total 556,095,100 556,095,100 21,560,707 
 

Non-recovery of Capital Value Tax indicates weak financial management, 

which caused loss to government exchequer. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was intimated 

that at the time of obtaining documents i.e. NOC, site plan, Map and Transfer order, 

CVT will be recovered from the allottees. DAC however directed amount of CVT 

may be recovered from the allottees and progress in this regard to be shown to Audit 

accordingly.  No progress was intimated till finalization of this Report. 

Audit recommends that government dues on account of Capital Value Tax 

be realized from the allottees of Commercial and Residential Housing Schemes at 

the earliest, under intimation to audit. 

[AIR Para Nos:24,34] 
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1.1.10 Loss due to Non-Auction of Commercial and Residential Plots in 

Different Housing Schemes ïRs 365.250 Million  

According to GFR rule-38 ñit is Primary responsibility of the departmental 

authorities to see that all revenue of other debts due to Government, which have to 

be brought to account, are correctly and promptly assessed, realized and credited to 

the public accountò.  

 During 2017-18 Quetta Development Authority did not auction various 

vacant Commercial and residential plots in different Housing Schemes since a long 

time resulting into a loss of Rs 365.250 million to the QDA. The detail is as under: 

                       (Amount in Rs) 

No. Name of Scheme No. of Plots Amount 

1 Shaalkot Housing Scheme 32 26,250,000 

3 Zarghoon Housing Schemes Block  113 339,000,000 

Total 365,250,000 
 

 

Non-auction of various vacant Commercial plots in different Housing 

Schemes indicates lack of interest of management of QDA and weak financial 

management, which caused a loss to QDA. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, the department 

informed that twenty one (21) plots have been auctioned by the competent 

authority. DAC directed that list of 21 plots may be provided within a weeksô time 

and for auctioning of remaining plots as soon as possible. No progress was 

intimated till finalization of this Report.  

 Audit recommends that the management should auction remaining vacant 

Commercial plots in different Housing Schemes with new schedule of rates without 

further delay in order to save QDA from further loss under intimation to audit. 

 [AIR Para Nos:27, 76] 
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1.1.11 Loss Due To Illegal Award Of Contract on Meagre Rates ï Rs 2.055 

Million  

 According to Para-23 of GFR Vol.-I, ñevery Government officer should 

realize fully and clearly that he will be held personally responsible for any loss 

sustained by government through fraud or negligence on his partò. 

 During 2017-18 Quetta Development Authority called for bids for awarding 

a contract of ñRight of QDA family Parkò and fixed the bid amount at Rs. 1,500,000 

annually.  But it awarded the contract to Haji Ali Gul S/o Bela Khan for two years 

lease on a meagre amount of Rs 472,321 per annum instead of bid amount of 

Rs.1,500,000 resulting into a loss of Rs 2,055,358 to the QDA. The detail is as 

under:- 

                               (Amount in Rs) 

Bid Amount  

as per 

advertisement  

Bid 

Amount  

for Two 

years  

Lease/Contract 

Awarded to M/S 

Riaz for One year  

Amount of 

Contract for 

Two years  

Loss/ 

Difference  

 

A B C D E  (B-D) 

1,500,000 3,000,000 472,321 944,642 2,055,358 
   

 QDAôs illegal award of contract of ñRight of QDA family Parkò on a 

meager amount than the bid amount without approval of Governing Body and 

agreement of two years instead of one year shows malafide on the part of QDA 

officers/officials resulting into huge loss to QDA.  

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, QDA failed to 

submit reply and other documentary evidence. DAC directed that documentary 

evidence along with reply may be submitted to Audit. No further progress was 

intimated till finalization of this Report. 
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 Audit recommends to inquire the matter and responsibility be fixed against 

the officials at fault for illegal award of contract of Right of QDA family Park on a 

meager amount than the bid amount, under intimation to Audit. 

[AIR Para Nos: 37,38] 

 

1.1.12 Non-recovery of parking fee ï Rs 2.79 Million  

 Under the CPWD Code-88 and 89 ñagreement with the contractors selected 

must be in writing and should be precisely and definitely expressed. 

 According to Rule-26 of GFR provides that ñit is the duty of the 

departmental Controlling Officer to see that all sums due to Government are 

regularly and promptly assessed, realized and duly credited to Government 

Accountsò. 

 During 2017-18 Quetta Development Authority awarded a contract of Rs. 

3.72 million for fee collection of Parking of Zarghoon Road near Sariab Bridge for 

a period of two years w.e.f 27-12-2017 to 26-12-2019 with execution of agreement, 

but QDA did not recover the outstanding dues of parking. Moreover, this resulted 

into a loss of Rs 2,790,000 was made to the QDA. Detail is as under:  

    (Amount in Rs.) 

Name of Contractor Name of Parking Period 
Amount of 

Contract 

Outstanding 

Amount 

M/S Samiullah 

Sherani Builders 

Parking in QDA 

Family Park 
2 Year 3,720,000 2,790,000 

 

 Non-recovery of parking fee indicates weak financial management causing 

a loss to public exchequer. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was intimated 

by QDA authorities that several notices have been issued to the contractor. The 

contractor deposited Rs. 300,000 and Rs. 500,000. DAC directed that the remaining 
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amount may be got recovered or the contract may be cancelled and legal action be 

taken against the contractor as per rules. 

 Audit recommends that responsibility be fixed for recovery of the remaining 

amount under intimation to Audit. 

 [AIR Para No: 41] 

1.1.13   Non-recovery of advance payment from SFADïRs 4.0 Million  

 As per contract agreement Para No.2 (b), ñthe client shall make only 

payments to the service provider in accordance with the provisions of the contract 

as an advance mobilization cost Rs. 5.00 million, this amount will be adjusted 

against the recovery amount with security bond assurance on the quarterly basisò.    

 During 2017-18 it was noticed that Quetta Development Authority paid an 

amount of Rs.4.00 million in advance to SFAD in the financial year 2015-16 for 

implementing the project of Safe, Clean & Healthy Environment at Chiltan and 

Samungli Housing Schemes and to recover service charges from the allottees of 

the schemes but the SFAD failed to discharge its responsibilities as per contract 

and breached agreement. However, QDA management did not confiscate the 

surety bond of SFAD to recover the mobilization advance amount from EFU 

insurance company as the Organization failed to perform their functions after lapse 

of 04 years resulting into a loss of Rs 4.00 million to the QDA fund. The detail is 

as under:- 

     (Rs in Million) 

Cheq No./Date Name of Firm Name of Work Amount 

1331547525/ 

30.7.15 

M/S SFAD (Society 

for Advocacy and 

Development 

Safe, Clean & Healthy 

Environment at Chiltan and 

Samungly Housing Schemes 

4.00 

Total 4.00 
 

 Non-recovery of Advance payment after lapse of 04 years by confiscating 

the surety bond of SFAD from EFU insurance company indicates to weak financial 

management, which caused a loss to public exchequer. 
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 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was informed 

by QDA authorities that the cases are sub-judice in court of law and the firm has 

obtained stay order. However, no documentary evidence was produced in this 

regard by the department. 

 Audit recommends that loss of Rs. 4.00 million be recovered from EFU 

insurance company by confiscating the surety bond of SFAD without further delay 

under intimation to Audit.  

[AIR Para No: 74] 

1.1.14 Non-Recovery of Outstanding Dues from Government Departmentsï 

Rs 41.150 Million 

According to GFR rule-38 ñit is Primary responsibility of the departmental 

authorities to see that all revenue of other debts due to Government, which have to 

be brought to account, are correctly and promptly assessed, realized and credit to 

the public accountò. 

 During 2017-18 Quetta Development Authority failed to collect the 

outstanding amount of Rs 41,165,040 from government departments on account of 

allotment of plots since long. The detail is as under:- 

         (Amount in Rs) 

S. 

No. 
Name of Departments 

Size of 

Plot (Sft) 

Rate Per 

Sft 
Amount 

1 
C & W Department Now Excise & 

Taxation Department 
6020 100 602,000 

2 Industries Department 21364 100 2,136,400 

3 Agriculture Department 17248 100 1,724,800 

4 Health Department 50148 100 5,014,800 

5 Police Department 45738 40 1,829,520 

6 Urban Planning & Development 11396 20 29,857,520 

Total: - 41,165,040 
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Non-recovery of outstanding amount against the government departments 

indicates weak financial management, which caused a loss to QDA. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was informed 

by the QDA that the matter has already been discussed with the Chairman QDA 

and a letter was forwarded for recovery of outstanding dues. DAC directed that 

reminders may be issued to the concerned Secretaries/departments, as well as to 

Finance Department for vacation and recovery of outstanding dues thereof. No 

compliance was intimated till finalization of this Report.  

Audit recommends that outstanding amount be recovered from the 

government departments, at the earliest, under intimation to Audit. 

[AIR Para Nos:29,67,68] 

1.1.15 Less recovery of Planning Permission and Security fee from Private 

Housing Schemesï Rs 4.983 million. 

 According to revised schedule of rates of taxes and Land Notification No.2-

426/94/EC/4896-4901 dated 6.4.2015 of QDA, ñissuance of NOC fees of planning 

permission will be Rs. 30,000 per acre and security will be Rs.1200 per Acer from 

private housing schemesò.  

During 2017-18 Quetta Development Authority collected less NOC fees of 

planning permission and security from various private housing schemes in Quetta, 

resulting into a loss of Rs. 4.983 million to the QDA. Detail is given in       

Annexure-10. 

 Less recovery of NOC fees of planning permission and security from 

various private housing schemes indicates weak financial management which 

caused loss to QDA. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 
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 In the DAC meeting held on November 20 and 21, 2019, it was intimated 

that various private schemes have obtained NOCs from Metropolitan Corporation, 

Quetta which is against the rules and regulations. DAC directed that while issuing 

of NOCs to private housing schemes, planning permission and scrutiny fees may 

be obtained and the outstanding dues from the private housing scheme on account 

of planning permission fees and scrutiny fees may also be recovered.  

Audit recommends that less recovery of NOC fees of planning permission 

and security be recovered from various private housing schemes at the earliest, 

under intimation to Audit.  

[AIR Para No: 96] 

1.1.16  Loss to QDA - Rs. 6.096 Million  

 ñAccording to Para-23 of General Financial Rules, every Government 

Officer should realize fully and clearly that he will be held personally responsible 

for any loss sustained by the Government through fraud or negligence on his part 

and he will also be held personally responsible for any loss arising from negligence 

on the part of any other Government officer to the extent to which it may be shown 

that he contributed to the loss by his own action or negligenceò.    

 During 2017-18, QDA launched ñQDA City Housing Schemeò project for 

booking of residential and commercial Plots. A mutual agreement was executed 

between QDA and ABL on 27-10-2016. According to which ABL was to accept 

the application forms in its 43 designated Branches in Quetta from the intended 

buyers. According to Para-10 of the agreement, ñABL would bear all costs of 

marketing and publishing for launching of QDA City Housing Scheme to the tune 

of Rs. 7.12 millionò. The detail is as under: 

 (Amount in Rs) 

Cheque# Dated Paid to  Amount Particulars 

50709747 08-03-18 
M/S Stock 

Power Pvt Ltd. 
6,096,051  

 Marketing of QDA City 

Housing Scheme 
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 But later on the agreement was cancelled with ABL and the work was 

entrusted to MCB. Thereafter, QDA incurred an amount of Rs. 6,096,051 from 

QDA account on marketing and publishing for launching of QDA City Housing 

Schemes through M/s Stock and Power (Pvt) Ltd, Quetta. This expenditure was 

unauthorized since ABL had offered to bear this expenditure upto Rs. 7.12 million, 

instead local office incurred the expenditure of Rs. 6.096 million from QDA 

account which caused loss to the Government.  

 Cancellation of agreement with ABL and investment of the same amount in 

MCB and incurring expenditure from QDA account caused loss to the QDA 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, QDA informed 

that they cancelled the agreement with ABL as they were bound to keep the whole 

amount with ABL for five years @ 3.5% profit while other banks provided higher 

rates. Audit was of the view that ABL had already offered 3.5% along with bearing 

cost of Rs. 7.12 million. Cancellation of agreement with ABL and investment in 

MCB on the same rate of 3.5% profit is unjustifiable. DAC directed that rates 

obtained from different banks at the time of investment, comparative statements of 

different bank rates, details of profit received and other documents may be provided 

within a weeksô time. The above record was not provided.    

 Audit recommends for provision of record along with justification of 

investment in different banks and framing of a criteria for future investments.  

[AIR Para No: 1] 

1.1.17  Unauthorized allotment of commercial plots without agreementï Rs 

26.445 million  

 According to Clause No. (d) of offer letter of commercial plot ñthe allottee 

shall execute an agreement with the Authority on Non Judicial Stamp Paper within 

a period of one month from the date of issue of this letter.ò 
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 During 2017-18 QDA allotted different Commercial plots in Zarghoon 

Housing Scheme worth Rs. 26.445 million without execution of agreements with 

the allotees in violation of above clause of offer letter resulting in creation of 

outstanding amount against the allottees.  The detail is given below: 

                  (Amount in Rs) 

S. 

No. 
Name of Allotee 

Offer for 

Allotment 

Date 

Plot  

No. 

Size of 

Plot in 

Sft 

Rate/ 

Sft 

No. of 

Installment 

Received 

Total  

Cost 

1 Naimatullah 20.05.15 01-CA (A) 1700 2505 5 4,258,500 

2 Muhammad Ishaq 20.05.15 04-CA (A) 1200 2630 3 3,156,000  

3 Aurangzaib 26.05.15 02-CA (B) 1200 2510 3 3,012,000  

4 Syed Aminullah 28.5.15 103-CA(B) 800 2510 0 2,008,000  

5 Naimatullah 20.05.15 01-CA (A) 1700 2505 5 4,258,500 

6 Muhammad Naseem 29.05.15 31-CA (A) 1200 2530 1 3,036,000 

7 Muhammad Naseem 29.05.15 33-CA (A) 1400 2650 1 3,710,000 

8 Muhammad Naseem 29.05.15 5-CA (A) 1200 2505 1 3,006,000 

Total:  26,445,000 
 

 Non-execution of agreements with the allottees after lapse of considerable 

time period indicates weak internal control, which is against the rules and 

procedures and caused a loss to public exchequer. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was informed 

by QDA that agreements will be executed after submission of stamp papers by the 

allottees, however, QDA considers the allotment letter as the only legal formality 

instead of agreement. Audit was of the view that due to non execution of agreement 

QDA failed to recover the installments on regular basis and no action has been 

taken by QDA to recover the outstanding dues. DAC directed that agreements with 

allottees may be executed forthwith besides recovery of outstanding installments 

otherwise notices may be issued in print media for cancellation of allotments.  

 Audit recommends that agreements with the allottees may be executed 

besides recovery of outstanding dues under intimation to Audit. 

[AIR Para Nos:5,7,8,9]  
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1.1.18  Unauthorized allotment beyond competenceïRs 38.797  Million  

 According to minutes of meeting of Governing Body held on 11.7.12 

ñDirector General Quetta Development Authority is entitled to approve the 

allotment of plots in Zarghoon Housing Scheme up to Rs.1,700,000 in each caseò. 

During 2017-18 Director Estate Commercial approved and issued allotment 

orders to different allottees of commercial plots in Zarghoon Housing Scheme 

worth Rs. 38.797 million without prior approval of the Director General QDA, 

while Director Estate Commercial has no authority to issue and approve the 

allotment orders. Detail is as under:  

            (Amount in Rs) 

S. No. Name of Allotee Plot No. Total Cost  

1 Syed Ganzanfar Shah 32-CA (A) 3,528,000 

2 Ahmed Khan 34-CA (A) 5,780,000 

3 Naimatullah 01-CA (A) 4,258,500 

4 Syed Ganzanfar Shah 32-CA (A) 3,528,000 

5 Muhammad Naseem 31-CA (A) 3,036,000 

6 Muhammad Naseem 33-CA (A) 3,710,000 

7 Muhammad Naseem 5-CA (A) 3,006,000 

8 Zainullah 29-CA (A) 2,926,750 

9 Aurangzaib 02-CA (B) 3,012,000 

10 Juma khan 05-CA (B) 3,006,000 

11 Habib ur Rehman 06-CA (B) 3,006,000 

Total: 38,797,250 
 

The issuance of allotment orders by Director Estate Commercial beyond his 

powers indicates violation of delegation of powers.  

The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was informed 

by QDA that the commercial plots were sold out through open auction by the 

auction committee. Audit was of the view that approval of the allotment orders is 

not within the purview of the Director Estate Commercial. DAC directed that 

approval of the DG and Chairman QDA may be provided within a weeksô time. No 
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further progress was intimated till finalization of this Report.  

Audit recommends for fixing responsibility against the officials at fault, 

under intimation to Audit. 

[AIR Para Nos:6,10]  

1.1.19 Illegal occupation of Parking Stand and non recovery of Rs. 3.0 million  

 According to Para-26 of GFR, ñit is the duty of the departmental controlling 

officer to see that all sums due to Government are regularly and promptly assessed, 

realized and duly credited to Government Accountsò. 

 During 2017-18 Quetta Development Authority failed to collect monthly or 

annually rents from the occupant/contractor that unauthorizedly occupied motorcar, 

motorcycle and cycle parking in the premises of the QDA Family Park without 

permission of the QDA and is earning millions of rupees from the parking of 

vehicles/motor cycles and Cycles. This resulted in an approximate loss of Rs 

3,000,000 per annum to the QDA receipts. Detail is given as under:  

        (Amount in Rs)  

Parking stands in QDA Family Park 

Rent 

annually  

Total Loss from last 6 years 

2012 to 2018 

500,000 3,000,000 
 

 Establishment of parking within the premises of QDA Family park without 

the permission of QDA is illegal and non collection of rent from the contractor 

caused a loss to QDA receipts. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, the department 

failed to submit any reply. DAC directed that documentary evidence along with 

proper reply may be submitted to Audit for verification. No progress was intimated 

till finalization of this Report. 
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 Audit recommends to inquire the matter and responsibility be fixed against 

the officials at fault for loss due to  non-recovery of parking fee from the illegal 

occupant contractor and  amount of Rs.3,000,000 may be recovered under 

intimation to Audit. 

  [AIR Para No:40] 

1.1.20  Unauthorized payment for allotment of Grid Station to QESCO 

without Agreement Rs. 431.893 Million     

 Under the CPWD Code 88, 89-C, ñagreement with the contractors selected 

must be in writing and should be precisely and definitely expressedò. 

 During 2017-18, QDA allotted an area of 3.8 Acre to QESCO for 

construction of grid station for Zarghoon Housing Scheme and an amount of Rs. 

431.893 million was paid to QESCO in the year 2015 for construction of grid 

station without any written agreement.   

 Payment of a huge amount without a written agreement may result in a 

dispute or failure of completion of the grid station. 

 The matter was reported to the Secretary Urban Planning and Development 

Department and QDA authorities in April, 2019. 

 In the DAC meeting held on November 20 and 21, 2019, it was informed 

by QDA that the payment was made to QESCO against their Demand Note. Audit 

was of the view that execution of an agreement may have bound QESCO authorities 

to perform according to the terms and conditions of agreement. DAC directed QDA 

to execute agreement with QESCO without further delay. No progress was 

intimated till finalization of this Report.  

 Audit recommends that a proper written agreement may be executed with 

QESCO forthwith under intimation to Audit.  

   [AIR Para No:63]
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 CHAPTER-2 Quetta Water And Sanitation Authority  

2.1 Introduction  
 

 The Quetta Water and Sanitation Authority Bill, 2004 has been passed by 

the  Provincial Assembly of Balochistan on 24th August, 2004 and assented to by 

the Governor of Balochistan is hereby published as an Act of the Provincial since 

this Authority was established in 1989 for the purpose. 

        (Rs in Million) 

S. 

No. 
Description 

Total  

Nos 
Audited 

Expenditure 

Audited FY 

2017-18 

Revenue /  

Receipts 

Audited FY 

2017-18 

1 Formations  1 1 1,631 36 

2 
Assignment  Accounts 

(Excluding FAP) 
NA NA NA NA 

3 
Authorities / Autonomous 

Bodies etc. under the PAO 
1 1 1,631 36 

4 
Foreign Aided Projects 

(FAP) 
NA NA NA NA 
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2.2 Comments on Budget and Accounts (Variance Analysis) 

 Salary, non-salary, and receipts amounting to Rs 1,656 million were 

allocated for Quetta Water and Sanitation Authority during 2017-18. Against the 

said allocation, an expenditure of Rs 1,667 million was incurred as summarized 

below: 

                    (Rs in million) 

Name of Head 

Actual Grant  Actual Expenditure 

Balance 
% 

Balance Salary 
Non-

Salary 
Total Salary 

Non-

Salary 
Total 

1 2 3 4(2+3) 5 6 7(5+6) 8(4-7) 8/4*100 

Total Employees 

Related Exp 
818 - 818 818 - 818 0 0 

Contingencies - 47 47 - 50 50 (3) (6) 

Electricity Bill - 453 453 - 453 453 - 0 

Repair & 

Maintenance of 

Tube well 
- 211 211 - 236 236 (25) (12) 

Total  (Non-

Development)  
818 711 1529 818 739 1558 (29) (2) 

Development 0 0 76 0 0 73 3 4 

Receipts 0 0 50 0 0 36 14 28 

Total Receipts+ 

Development 
0 0 126 0 0 109 17 13 

Grand Total 818 711 1,656 818 739 1,667 (11) (0.66) 
 

a)  Non-Development Expenditure 

In the financial year 2017-18 there was an excess of Rs 29 million i.e. 2%.  

a)  Development Expenditure 

In the financial year 2017-18 there was a saving of Rs 3 million i.e. 4%.  

b) Receipts 

In the financial year 2017-18 there was a shortfall of Rs 14 million i.e. 28%. 
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2.3  Charts and Graphs 

 
                                                                                               (Rs in million) 

 
 

 For the financial year 2017-18, the salary, non-salary expenditure, receipts 

and Development comprised 49%, 44% ,2%  and 5% of total expendure 

respectively. 
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2.4  Classified Summary of Audit Observations  

 Audit observations amounting to Rs 1,351.280 million were raised as a 

result of this audit.This amount also includes recoverables of Rs. 1,104.848 million 

as pointed out by the audit. Summary of the audit observations classified by nature 

is as under : 

        (Rs in Million) 

S. 

No. 
Classification Amount 

1 Non-production of record - 

2 Reported cases of fraud, embezzlement and misappropriation - 

3 Irregularities - 

A HR/Employees related Irregularities - 

B Procurement related Irregularities - 

C Management of Accounts with Commercial Banks - 

D Weaknesses of internal control systems 16.83 

E Violation of rules, regulations 89.463 

4 Services delivery issues 41.718 

5 Sustainability/Recovery of Receipts, Water Charges 1,104.848 

6 Other/ Negligence 98.421 

 

2.5 Comments on the status of compliance with PAC directives 

 Public Accounts Committee was formed in Balochistan in last Government 

and Audit Reports for the Audit years 2014-15 and 2016-17 has partially been 

discussed in the PAC. 
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2.1 AUDIT PARAS  

 

 Irregularity & Non Compliance  
 

2.1.1  Unjustified Expenditure on Pullout and Lowering of Pumping 

MachineryïRs 29.071 Million  

 As per Clause-4 of letter of intent of QWASA No. No. WASA/E&M/2628-

32 dated 21-06-2018 regarding annual tender for pull out / lowering of pumping 

machinery of WASA tube well by private Crain during the financial year 2017-18, 

ñthe Director Service WASA will issue the orders according to the requirement of 

the work and the work will be done within the shortest timeò.  
 

 According to  Para 10 (i) of GFR; Vol-I, ñEvery public officer is expected 

to exercise the same vigilance in respect of expenditure incurred from public 

moneys, as a person of ordinary prudence would exercise in respect of expenditure 

of his own moneyò. 
 

 During 2017-18 Quetta Water and Sanitation Authority awarded different 

contracts of Rs.29.071 million to M/s Gohram Khan and Brothers Quetta for pullout 

and lowering of pumping machineries into the tube-wells through private cranes 

despite having three own official cranes bearing Registration No. QAD-4907, 4908 

and 9808, for which spent amount on POL was Rs. 11,594,844 which is a very huge 

amount on a single crane. Detail is in Annexure-11. 
 

Incurrence of huge expenditure on Private Cranes despite having 

QWASAôs own official cranes may result into misuse of public money. 
 

The matter was reported to the Secretary, Government of Balochistan 

Public Health Engineering Department and QWASA in May 2019. 

 In the DAC meeting held on December 24, 2019, it was informed that 

QWASA has two cranes, one is out of order and most of the tube-wells installed 

are in narrow and zigzag streets therefore, private cranes were hired for the purpose 

to repair the tube wells. DAC however, directed that instead of making payments 
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to private cranes, QWASA should procure/purchase new cranes to avoid 

unnecessary expenditure.  

Audit recommends that responsibility be fixed against official(s) at fault for 

incurring expenditure on pullout and lowering of pumping machineries despite 

having own official cranes under intimation to Audit.  

[AIR Para No:19] 

2.1.2 Irregular expenditure due to splitting ïRs 36.573 Million  

 According to Para 146 of GFR, Vol.-I, ñpurchase / work order should not 

be split up to avoid the necessity of obtaining the sanction of the higher authorityò. 

 According to Clause 12 (1) of BPPRA Rules, 2014 ñThe Procuring 

Agencies shall not split or package a procurement plan with the intention to shorten 

or facilitate the procurement process and approval mechanismò. 

 During 2017-18 Quetta Water and Sanitation Authority incurred an 

expenditure of Rs 36.573 million on providing and laying of polyethylene pipes, 

repair of spindles and valves and interconnection with the existing pipe systems in 

different sub-divisions by splitting the work order to avoid the open tendering 

process. The repair work was carried out without obtaining satisfactory reports 

from technical branch and third party validation/certificates from the concerned 

area Councilors. Besides, items were provided without obtaining acknowledgment 

receipts from the concerned payeeôs. Detail is in Annexure-12. 

Incurring public expenditure by splitting the work to avoid calling of open 

tenders through BPPRA and non-maintenance of relevant record is irregular may 

result into misuse of public money. 

The matter was reported to the Secretary, Government of Balochistan 

Public Health Engineering Department and QWASA in May 2019. 

 In the DAC meeting held on December 24, 2019, it was informed by 

QWASA that the work of laying of pipeline is an urgent piece of work which was 

carried out in different divisions and at different times. DAC did not accept the 
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reply of the office and decided that the bills have been split up and huge payment 

of Rs 36.573 million was made without calling open tenders to pre-qualify the 

contractor and to obtain competitive rates which is against the BPPRA rules.   

 Audit recommends that the expenditure be got regularized by the competent 

authority in addition to fixing the responsibility against official(s) at fault, under 

intimation to Audit. 

                   [AIR Para Nos: 26,79] 

2.1.3 Irregular Expenditure without Physical Verification of Development 

SchemesïRs 82.463 Million 

According to instructions communicated vide Finance Department 

Balochistan letter No. FD.P.A./AFS(PFC)3/06 dated March 27, 2006, ñMonitoring 

of the Development projects shall be carried out by the Government or an agency 

authorized by it for third party validationò.  

 During 2017-18 Quetta Water and Sanitation Authority incurred an 

expenditure of Rs 82.463 million on Construction, Drilling and Development of 

local bores without physical inspection of the schemes by the authorized officers of 

the Government. Detail is given in Annexure-13. 

 Execution of drilling and development work without periodical physical 

verifications required under the above mentioned instructions resulted into 

violation of rules and regulations and makes the expenditure irregular.  

 The matter was reported to the Secretary, Government of Balochistan 

Public Health Engineering Department and QWASA in May 2019. 

 In the DAC meeting held on December 24, 2019, it was informed by 

QWASA that the works were carried out under the supervision of Sr. Hydrologist 

of QWASA. DAC however directed that being provincial PSDP schemes, physical 

inspection report of the representative of provincial government may be provided. 

No progress was intimated to Audit in compliance of the DAC directives till 

finalization of this Report. 
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 Audit recommends immediate inspection of all the schemes by the 

authorized officers of the Government under intimation to Audit.   

 [AIR Para No:15] 

2.1.4  Non-Recovery of Water ChargesïRs 1,097.991 Million  

 According to Para-26 of GFR Vol-I, ñit is the duty of the departmental 

controlling officer to see that all sums due to government are regularly and 

promptly assessed, realized and duly credited to government accounts.ò 

 According to Para-38 of GFR Vol-I, ñit is primary responsibility of the 

departmental authorities to see that that all revenue and other debits due to 

government, which have to be brought to account, are correctly and promptly 

assessed, realized and credited to the public account.ò 

 During 2017-18 Quetta Water and Sanitation Authority failed to recover 

water charges of Rs. 1,097.991 million from domestic consumers and commercial 

consumers for many years. Moreover, QWASA could not recover the water charges 

from Government department and QWASA employees as well. The Detail is given 

below: - 

                   (Amount in Rs) 

S.  

No 
Category of Consumers 

Total Numbers of 

Consumers 

Outstanding Dues as 

on 30-06-2018 

1 Domestic 78,102 749,521,920 

2 Commercial 5050 266,530,040 

3 Government Departments 548 81,114,158 

4 QWASA employees 652 825,450 

Total 84,352 1,097,991,568 
 

 Non recovery of water charges from defaulters indicates weak financial 

management and inefficiency of QWASA. Record shows that no serious efforts 

have been carried out by the concerned officials of the authority for recovery of 

dues causing loss to public exchequer. 

 The matter was reported to the Secretary, Government of Balochistan 

Public Health Engineering Department and QWASA in May 2019. 
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 In the DAC meeting held on December 24, 2019, it was intimated by 

QWASA that recovery of QWASA was started in 1994, since then outstanding 

recovery is increasing from year to year and due to long dry spell/depletion of 

ground water table, water supply to consumers was badly affected resulting in 

increase of defaulters. Besides this QWASA introduced different amnesty schemes 

for defaulters, demotivating the paying consumers which created negative impact 

on the recovery. It was also informed that QWASA has taken various steps for 

recovery of long outstanding dues and a recovery of Rs.28.633 million was duly 

realized from Domestic and Commercial consumers. QWASA further informed 

that a letter to Finance Department has been written to deduct water charges at 

source from the annual budget of the Government departments. It was proposed in 

the DAC meeting that the matter may be discussed in the Board of Directors 

meeting to prepare a comprehensive summary / Report for recovery of outstanding 

amount from the defaulters. The report may be sent to the administrative office as 

well as to Audit. No progress was intimated till finalization of this Report. 

 Audit recommends that outstanding be recovered from the Domestic and 

Commercial consumers at the earliest under intimation to Audit. 

     [AIR Para Nos:30,31,32,33] 

 

2.1.5 Non-recovery of Government TaxesïRs 6.857 Million  

 According to BRA Act, 2015 passed by Balochistan Provincial Assembly 

vide Notification No. PAB/Legis-v (16)/2015 dated 03-07-2015 and under 2nd 

Schedule, ñ15% BST has been imposed on consultancy services/surveyorsò.      

According to Section 153 Income Tax Ordinance 2001 as amended from time to 

time, ñIncome Tax is required to be deducted 4.5%, from the bills of suppliers.  

 All Government departments / organizations are required to purchase 

taxable goods only from registered firms against prescribed sales tax invoicesò, as 

required under the Sales Tax Ordinance 1999, read with sales tax department 

circular letter no. 4(47)STB/98(Vol-I) dated: 04-8-2001, as amended up to date and 
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every retailer is required to pay 17 % GST, if register & unregistered, on the gross 

amount of the bill. 

During 2017-18 Quetta Water and Sanitation Authority failed to recover the 

following Government taxes from the bills of the contractors, which resulted into a 

loss of Rs 6.857 million to the Government receipts. Detail is in Annexure-14. 

      (Amount in Rs) 

S. No Nature of Tax Paid Amount Tax amount 

1 BST 37,161,175 5,574,178 

2 GST 7,465,082 1,269,065 

3 Income Tax 322,602.00 14,517 

Total:  44,948,859 6,857,760 
 

Non-recovery of Balochistan Sales Tax and General Sales Tax indicates 

weak financial management, which caused a loss to government exchequer. 

 The matter was reported to the Secretary, Government of Balochistan 

Public Health Engineering Department and QWASA in May 2019. 

 In the DAC meeting held on December 24, 2019, it was observed that the 

authority failed to deduct Balochistan Sales tax and GST Rs. 6.857 million from 

the contractors concerned. DAC directed that outstanding amount of BST and GST 

may be got recovered from the contractors under intimation to Audit. No progress 

was intimated till finalization of this Report. 

Audit recommends that government dues on account of Balochistan Sales 

Tax and General Sales Tax be realized from the contractors under intimation to 

audit. 

             [AIR Para Nos: 13,43,80,4] 
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2.1.6 Unauthorized Expenditure on overtime charges and Honorarium ï

Rs 81.495 Million 

 According to FR- 46(B), ñA competent authority may sanction the grant of 

the honorarium from the general revenues to a Government servant for doing 

certain work, provided that the following conditions are fulfilled:  

(i)  the work is occasional in character; 

(ii)   is so laborious or of such special merit as to justify special award; 

(iii)   competent authority has given prior consent to the undertaking of work;  

(iv)  the amount of honorarium has been settled in advance. 

 During 2017-18 Quetta Water and Sanitation Authority paid an amount of 

Rs 81.495 million to all staff on account of Overtime Charges and Honorarium 

without fulfillment of codal formalities and maintenance of necessary record. 

Detail is in Annexure-15. 

                           (Amount in Rs) 

S.No Head of Account Amount 

1 Overtime Charges 76,055,652 

2 Honorarium 5,440,875 

Total 81,496,527 

 

 Payment of honorarium and overtime charges to all employees without 

fulfillment of codal formalities and non-maintenance of necessary record indicates 

weak financial management and holds the risk of misuse of public money. 

 The matter was reported to the Secretary, Government of Balochistan 

Public Health Engineering Department and QWASA in May 2019. 
 

 In the DAC meeting held on December 24, 2019, it was directed that 

complete list of the employees who received overtime charges and honorarium may 

be provided to Audit along-with justification, within a weeksô time. No progress 

was intimated till finalization of this report. 

 Audit recommends to inquire the matter with a view to justify the 

expenditure under intimation to Audit. 

       [AIR Para Nos: 57,58]   
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2.1.7  Unauthorized Award of Contract by Allowing Additional W orkïRs 

16.83 Million  

According to BPPRA Rule 32 (2),ñProcuring Agency shall re-issue the 

Notice Inviting Tenders, in accordance with rules 15 and 16, if it is convinced that 

there is a material infirmity or ambiguity in the bidding documents, which cannot 

be addressed without modifying the contents of bidding documentsò.  

 During 2017-18 Quetta Water and Sanitation Authority awarded a contract 

of (07 Noôs) drilling and development of bore/tube well up-to 1000 ft to M/s 

Balochistan Drilling and Construction Company at an agreed cost of Rs. 52.707 

million being the 1st lowest bidder. Later on management utilized the saving amount 

of Rs 16.429 million on enhancement of additional work of replacement of old / 

dried up tube wells by awarding the work to the same contractor without calling 

open tenders to get economical rates through BPPRA. The scope of work was 

enhanced from Rs. 52.707 million to Rs. 69.537 million which is unjustified and 

unauthorized.  

Incurring public expenditure on enhancement of additional work without 

inviting fresh open tenders and non-maintenance of relevant record is unauthorized 

and may result into misuse of public money. 

The matter was reported to the Secretary, Government of Balochistan 

Public Health Engineering Department and QWASA in May 2019. 

 In the DAC meeting held on December 24, 2019 wherein it was informed 

by QWASA that the amount was saved during bidding process for the drilling of 

07 bore holes, and the contract of the said amount was awarded to the same 

contractor. DAC was of the view that huge amount of Rs. 16.83 million were 

expended without bidding process and undue favour was granted to the same 

contractor by awarding the additional work, which was violation of BPPRA Rules.    

Audit recommends that the expenditure be got regularized by the competent 

authority.  

 [AIR Para No:8]



 

  

 

 

CHAPTER-3 

LOCAL COUNCILS
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Chapter-3 Local Councils  

3.1 Introduction: - 
 

 As per Balochistan Local Government Act 2010 and amendments therein, 

Local Councils comprise of Secretary Balochistan Local Government Board who 

is the Incharge of Local Councils, Metropolitan Corporation for the Capital City, 

Municipal Corporation for each Division, Municipal Committee for each 

Municipality, District Councils for each District, Union Council for each Union 

Council. Secretary, Local Government and Rural Development is the Principal 

Accounting Officer (PAO) for these Local Councils. 

(Rs in Million)  

S. 

No. 
Description 

Total  

Nos 
Audited 

Expenditure 

Audited FY 

2018-19  

Revenue / 

Receipts 

Audited FY  

2018-19 

1 Formations 730 455 5350 95 

2 
Assignment  Accounts 

(Excluding FAP) 
NA NA NA NA 

3 

Authorities/Autonomous 

Bodies etc. under the 

PAO 

730 455 5350 95 

4 
Foreign Aided Projects 

(FAP) 
NA NA NA NA 
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3.2 Comments on Budget and Accounts (Variance Analysis) 

 Salary, Non-Salary, development funds and receipts amounting to Rs 9,602 

million were allocated to the 730 formations of Local Councils during financial 

year 2018-19. Against the said allocations, an expenditure of Rs 8,737 million was 

incurred as summarized below: 
         (Rs in million) 

S. 

No. 

Name of Formation 

with Nos. 

Actual Grant  Actual Expenditure 

Balance 
% 

Balance Salary 
Non-

Salary 
Total Salary 

Non-

Salary 
Total 

1 2 3 4 5(3+4) 6 7 8(6+7) 9(5-8) 9/5*100 

1 
Balochistan Local 

Government Board(01) 
105 35 140 48 25 73 68 48 

2 
Metropolitan 

Corporation (01) 
1125 491 1,616 871 505 1,376 240 15 

3 
Municipal  

Corporations (05) 
449 200 650 381 239 621 29 4 

4 
Municipal Committees 

(53) 
1400 687 2,088 1112 765 1,876 211 10 

5 
Balochistan Local 

Council Election (01) 
16 2 18 9 2 11 7 37 

6 District Councils (32) 402 317 719 227 373 599 120 17 

7 Union Councils (635) 521 946 1,467 496 942 1,438 29 2 

Total Non-Development 4,019 2,679 6,697 3,144 2,850 5,994 703 11 

8 
Development 

(MPA/PSDP) 
    2,749     2590 159 6 

Total Development     2,749     2,590 159 6 

9 Receipts     155     153 2 1 

Total Receipts     155     153 2 1 

Grand Total      2,904     2,743 161 6 

(Non-Development + 

Development+Receipts) 
4,019 2,679 9,602 3,144 2,850 8,737 864 9 

a) Non-Development Expenditure In the financial year 2018-19, there was a 

savings of Rs 703 million i.e. 11%.   

b) Development Expenditure In the financial year 2018-19, there was a savings 

of Rs 159 million i.e.6%. 

c) Receipts: In the financial year 2018-19, there was a shortfall of Rs 2 million i.e. 1%. 
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3.3 Charts and Graphs 

        
        (Rs in million) 

 
 

 
For the financial year 2018-19 the salary, non-salary, development 

expenditure and Receipts comprised 36%, 32% , 30% and 2 of total expendure 

respectively.     
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3.4 Classified Summary of Audit Observations  

 Audit observations amounting to Rs 1,860.717 million were raised as a 

result of this audit.This amount also includes recoverables of Rs. 113.572 million 

as pointed out by the audit. Summary of the audit observations classified by nature 

is as under : 

                   (Rs in Million)  

S. 

No. 
Classification Amount 

1 No-production of record 10.425 

2 Reported cases of fraud, embezzlement and misappropriation - 

3 Irregularities 61.118 

A HR/Employees related Irregularities 30.463 

B Procurement related Irregularities 99.146 

C Management of Accounts with Commercial Banks - 

D Weaknesses of internal control systems 166.128 

E Violation of rules, regulations  701.86 

4 Value for money and services issues 109.284 

5 Sustainability/Recovery 113.572 

6 Other/ negligence 568.721 

 

3.5 Comments on the status of compliance with PAC directives 

 Public Accounts Committee has been formed in Balochistan and Audit 

Report for the Audit year 2014-15 has partially been discussed in the PAC. 

However, As per BLG Act 2010, no Local Council Account Committee has been 

formed in Balochistan.  
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3 METROPOLITON C ORPORATION QUETTA  

3.1 AUDIT PARAS  

Irregularity & Non Compliance  

3.1.1  Irregular Expenditure without Open TendersïRs 10.568 Million  

 According to Finance Department Government of Balochistan Notification 

No.SO(COD/PIFRA/1-47/2011/913-1098 dated 24-9-2011, ñopen tenders through 

leading newspapers should be invited where the value of purchase exceeds the limit 

of Rs 0.10 millionò.   

 According to Rule 15 of BPPRA, ñprocurements over one hundred 

thousand rupees and up to one million rupees shall be advertised by timely 

notifications on the Authorityôs website. These procurement opportunities may also 

be advertised in print media in the manner and format as prescribed in these rules, 

if deemed necessary by the Procuring Agencyò.  

 During 2018-19 MCQ executed civil works at the cost of Rs 10.568 million 

by splitting the expenditure to avoid publishing of tender notice in leading 

newspapers and uploaded the tender only on BPPRA website. Detail is in 

Annexure-16. 

Incurring of expenditure without inviting open tenders is unauthorized 

which may result into misuse of public money. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer concerned in January, 2020. 

 In the DAC meeting held on January 15, 2020, the department informed that 

each scheme was less than Rs. 1.00 million, therefore, the schemes were uploaded 

on BPPRA website only. DAC decided that expenditure was split-up to avoid 

calling of open tenders through leading national newspapers.  

 Audit recommends regularization of the expenditure from Secretary 

Balochistan Local Government Board, under intimation to Audit. [AIR Para No: 2,4,6] 
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3.1.2 Irregular Expenditure on repair of vehiclesïRs 2.703 Million  

According to Para 146 of GFR, Vol.-I, ñpurchase / work order should not 

be split up to avoid the necessity of obtaining the sanction of the higher authorityò. 

According to Clause 12 (1) of BPPRA Rules, 2014 ñthe Procuring Agencies 

shall not split or package a procurement plan with the intention to shorten or 

facilitate the procurement process and approval mechanismò. 

 During 2018-19 MCQ incurred an expenditure of Rs 2.703 million on repair 

of official vehicles by splitting the work order to avoid the open tender process 

through BPPRA without obtaining quotations and preparing comparative 

statements. Besides, history sheet, fitness certificates of the vehicles were also not 

prepared and got approved from the Secretary Balochistan Local Government 

Board. Detail is given in Annexure-17. 

Incurring public expenditure by splitting the work to avoid calling of open 

tenders through BPPRA and non-maintenance of relevant record is doubtful which 

may result into misuse of public money. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer in January, 2020. 

 In the DAC meeting held on January 15, 2020, it was intimated that the 

expenditure was incurred on account of repair of transport on emergent basis and 

need basis. DAC observed that the bills were frequently split up to avoid tendering 

process. 

 Audit recommends that the expenditure be got regularized from the 

Secretary Balochistan Local Government Board, under intimation to Audit. 

  

   [AIR Para No: 26] 
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3.1.3 Unjustified Expenditure On sanitation work/Cleaning of Nalasï Rs 

7.632 Million 

According to Para-11 of GFR Vol-I, ñeach head of department is 

responsible for financial order and strict economy at every step, he is personally 

responsible for observance of all relevant financial rules and regulations both by 

his own Office and by subordinate disbursing officersò. 

 During 2018-19 MCQ paid an amount of Rs 7.632 million to the Sanitary 

Inspectors in advance for carrying out sanitation work i.e. Cleaning of Nalas 

departmentally and through private contractors / labors without calling of open 

tenders and without maintenance of vouched account. Besides, the amount was paid 

without preparing detailed estimates and work completion reports. 

 Further, the MCQ has more than 1500 number of sanitation staff who are 

drawing salaries on regular basis therefore, execution of cleaning work through 

private contractors / labors was unjustified and wastage of public money. Detail is 

given in Annexure-18. 

Expenditure on private labor and contractors in presence of sufficient 

number of staff, without calling open tenders and advance payment without 

vouched accounts is unjustified causing loss to public exchequer.  

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer in January, 2020. 

 In the DAC meeting held on January 15, 2020, it was intimated that to meet 

the shortage of sweepers, hiring of private sweepers is necessary for sanitation 

purposes as population of Quetta is increasing. DAC was of the view that the MCQ 

has more than 1500 regular staff and contingent staff who have been appointed as 

sweepers for the purpose of cleaning work, despite this, huge expenditure being 

incurred on cleaning of nalas through private labors is unjustified.  It was however, 

directed that complete record i.e. working and sanctioned strength of sweepers 

along with all the relevant record may be provided to Audit. No progress was 

intimated till finalization of this Report. 
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Audit recommends that expenditure on privately hired labor may be 

justified. 

 [AIR Para Nos: 19,22] 

3.1.4 Unauthorized Execution of Work without Approval ï Rs. 125.595 

Million  

 According to Finance Department (Regulation Wing-II) letter vide No. 

FD(Reg-II)11-24/2010/771-1021 dated 25-05-2012, ñthe Administrative approval 

for Works/development schemes upto Rs. 5.00 million must be obtained from the 

Administrative Department and  the Administrative Department has full power for 

acceptance of tender/rate approvalò.  

During 2018-19 MCQ executed different development schemes and 

purchase of Machinery and Equipment at the cost of Rs 125.595 million without 

obtaining administrative and rate approval prior to execution of the work. Detail is 

given in Annexure-19. 

Execution of Development schemes and purchase of machineries without 

administrative and rate approval was unauthorized. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer in January, 2020. 

 In the DAC meeting held on January 15, 2020, MCQ claimed that 

administrative and rate approvals were obtained but failed to produce any 

documentary evidences. DAC directed to produce administrative and rate approvals 

within two days. No progress was intimated to Audit in compliance of the DAC 

directives till finalization of this Report. 

 Audit recommends that unauthorized execution of work and purchase of 

machinery without administrative and rate approval be explained under intimation 

to Audit. 

         [AIR Para Nos:.3,41] 
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3.1.5 Loss due to Unauthorized Award of Contract -- Rs 37.075 Million.  

 According to Para-23 of GFR Vol.-I, ñevery Government officer should 

realize fully and clearly that he will be held personally responsible for any loss 

sustained by government through fraud or negligence on his partò. 

 During 2018-19 MCQ failed to award the contract of rights of fee collection 

for fire brigade Cycle stand, rights of fee collection for cattle Market Eastern 

Bypass Quetta and rights of fee collection of Liaquat Family Park Quetta to the 

highest bidders during open auction for a period of one year i.e. July 2018 to June 

2019. MCQ rather awarded the contracts on daily payment basis to the same 

contractors without any justification. Moreover, in the case of rights of fee 

collection of family Liaquat Park, the collection was done departmentally. This 

resulted in a huge loss of Rs. 37.075 million. Detail is as under:  

                                  (Amount in Rs) 

Name Rights of Fee 

collection  

Rate offered by 

Contractor 

through open 

auction  

Income received per 

day for the period of 

one year  through 

private contractor  

Difference  

(Loss) 

 A B C (A-B) 

Fire Brigade Cycle Stand 6,250,000 3,650,000 2,600,000 

Cattle Market Eastern 

Bypass 
41,700,000 23,725,000 17,975,000 

Liaquat Family Part, 

Quetta  
16,200,000 - 16,200,000 

Parking At Shahwani 

Market Quetta  
440,000 140,000 300,000 

Total:  37,075,000 

 

Unauthorized award of contract on daily basis and departmentally resulted 

in loss to the public exchequer. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer in January, 2020. 
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In the DAC meeting held on January 15, 2020, MCQ informed that the 

contractors refused to accept their offers subsequently. Therefore, the contracts 

were awarded on daily payment basis and in one case it was done departmentally. 

DAC was of the view that award of contract on daily payment basis to the same 

contractors was unjustified. Audit was of the view that the contract should have 

been re-tendered. The DAC directed that non-acceptance letter of the contractors 

and other relevant record may be provided within two daysô time. No further 

progress was intimated till finalization of this Report. 

Audit recommends to inquire the matter and responsibility be fixed against 

the officials at fault for sustaining loss to MCQ.  

[AIR Para Nos:48, 50,57,58] 

 

3.1.6   Non Deduction of Security Depositï Rs 1.292 Million  

 According to S. No. 9 of Para-3 of the Letter of Intent issued to the 

Contractors, ñ10% Security will be deducted from the bill for a period of (03) 

months from the date of completion of workò.    

 According to Para 89(e) of CPWA Code, ñsecurity for the due fulfillment 

of the contract should invariably be taken. This security may take the form of cash 

deposit, a deposit of interest bearing securities, a deduction of 10 per cent, from the 

payments to be made on account of work done, or a personal bond of two persons 

of known probity and wealthò.     

 During 2018-19 MCQ awarded various contracts of Rs 12.916 million to 

various contractors for one time cleaning at Quetta City, lifting and transportation 

of solid waste at Ward-III but did not deduct 10 % security deposit amounting to 

Rs 1.292 million from the bills of contractors as per letter of intent. Detail is given 

in Annexure-20. 

 Non deduction of security deposit from contractorôs bills was due to weak 

internal controls over utilization of Government resources. 
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The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer in January, 2020. 

In the DAC meeting held on January 15, 2020, MCQ failed to justify non 

deduction of security deposit from contractorôs bills. The DAC directed that the 

expenditure may be regularized and in future security deposit at the prescribe rate 

may be deducted in variably from the contractorsô bills.  

 Audit recommends that expenditure without deduction of security deposit 

may be justified besides expenditure may be regularized from competent authority 

under intimation to Audit.    

        [AIR Para No. 24] 

  

3.1.7 Non-recovery of Government TaxesïRs 17.706 Million  

 According to BRA Act, 2015 passed by Balochistan Provincial Assembly 

vide Notification No. PAB/Legis-v (16)/2015 dated 03-07-2015, under 2nd 

Schedule, ñ15% BST has to be deducted from consultancy service / surveyors etcò. 

As per letter of Federal Board of Revenue, Islamabad vide No.C-

No.4(54)/ITP 2009 dated 8-10-2009, Paragraph 2 provides, ñincome tax @ 5% 

advanced tax under section 236-A is applicable to transactions involving awarding 

of lease, lease of right to collect tools, fees or other leviesò. Further, the rate of 

advance tax under section 236A was enhanced from 5% to 10%.  

   During 2018-19 MCQ awarded various contracts but failed to recover 

government taxes on account of Balochistan Sales Tax and Income Tax from the 

bills of the contractors which resulted into a loss of 17.706 million to the 

government as detailed in Annexure-21. 

Non-recovery of government dues caused loss to government exchequer.  

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer in January, 2020 
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In the DAC meeting held on January 15, 2020, QMC accepted failure to 

deduct BST and Income tax from the contractorsô bills. DAC directed that the 

amount of government dues may be recovered from the concerned contractors. No 

progress was intimated till finalization of this Report. 

Audit recommends that government dues on account of Balochistan Sales 

Tax and Income Tax may be realized from the contractors, under intimation to 

audit. 

[AIR Para Nos: 1,25,28,36,49,67, 51,59,60] 

3.1.8 Non-Recovery of Rent Rs 56.854 Million  

According to Balochistan Local Government Act, 2010 and amendments 

therein, vide Section 114 (1) ña Local Council, subject to the provisions of any 

other law, may and subject to approval by the Government shall, levy all or any of 

the taxes,  fees, rates, rents, tolls, charges, surcharges and levies specified in the 

second scheduleò.  

According to Balochistan Local Government Act, 2010 vide Section 111 

(1) ñevery Mayor/Chairman, official or servant of a Local Council, every member 

of a Local Council and every person charged with the administration and 

management of the property of a Local Council shall be personally responsible for 

any loss or waste, financial or otherwise, if any property belonging to a Local 

Council which is a direct consequence of decision made by him personally or under 

his directions in violation of any provisions of this Actò.  

According to revised tax schedule of Quetta Municipal Corporation Quetta 

for the year 2015-16, wherein cellular companysô towers annual fee was fixed Rs. 

10,000 per annum.  

 During 2018-19 MCQ did not collect monthly rents from the 

tenants/occupants of various shops/cabins, annual rent of billboards from different 

companies and rents of Base Transceiver Station (BTS) towers from various cellular 

companies since long which has resulted into an accumulated loss of Rs 56,854,444 

to the MCQ as detailed below. Further detail is given in Annexure-22. 
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          (Amount in Rs) 

S. 

No 
Nature of Rent  Amount Outstanding  

1 Shops / cabins /quarters 46,689,777 

2 Bill boards 6,814,667 

3 Cellular Companies 3,350,000 

Total:  56,854,444 
 

Non-recovery of rents indicates weak financial management of MCQ which 

caused a loss to public exchequer. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer in January, 2020. 

In the DAC meeting held on January 15, 2020, the department informed that 

on the orders of the Court, the rates were revised but the tenants refused to pay the 

revised rates. DAC observed that MCQ was neither realizing the new rates as 

directed by the court of law nor the old rates which were enforced before the 

decision of honorable court. DAC however directed that all outstanding dues of Rs. 

56.854 million may be recovered at the earliest. No further progress was intimated 

till finalization of this Report.  

 Audit recommends that Government dues on account of rent of shops be 

realized at the earliest, under intimation to Audit. 

             [AIR Para Nos:47,53,63] 

3.1.9 Non Operationalizing of Recycling PlantïRs 25.00 Million  

According to Balochistan Local Government Act, 2010 vide Section 111 

(1) ñ Every Mayor/Chairman, official or servant of a Local Council, every member 

of a Local Council, and every person charged with the administration and 

management of the property of a Local Council shall be personally responsible for 

any loss or waste, financial or otherwise, if any property belonging to a Local 

Council which is a direct consequence of decision made by him personally or under 

his directions in violation of any provisions of this Actò.  
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 According to Para-28 of GFR Vol-I, ñNo amount due to Government should 

be left outstanding without sufficient reason, and where any dues appear to be 

irrecoverable, the orders of competent authority for their adjustment must be 

soughtò. 

 During 2018-19 MCQ paid an amount of Rs. 25 million to M/S Quetta 

Waste Buster to operationalize the already existing recycling plant in eastern bypass 

on the orders of High Court of Balochistan as compensation. However, M/S Quetta 

Waster buster did not start the recycling work. Despite making huge payments of 

Rs. 25 million to the firm, the plant was still not operationalized after a lapse of 

three years. Neither MCQ recovered the amount nor succeeded to get the recycling 

plant operational.  Detail of payment is as under: 

              (Rs in Million) 

Cheque 

No./Date 

Name of 

Firm  
Purpose of Payment  Total 

94249119/ 

30.6.16 

Quetta Waste 

Buster 

To operationalize the 

Recycling Plant  
25.00 

Total 25.00  
  

 Payment of huge amount and not being able to operationalize the recycling 

plant was due to weak financial management, which caused loss to the MCQ. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer in January, 2020. 

In the DAC meeting held on January 15, 2020, MCQ stated that the amount 

was paid on the orders of the Honôble High Court of Balochistan. The case is still 

sub-judice in the court. DAC directed to get the plant operationalized as early as 

possible.  

 Audit recommends that either the recycling plant may be operationalized or 

the amount may be recovered from the firm under intimation to Audit. 

[AIR Para No:43] 
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3.1.10 Unauthorized Expenditure on Non-Scheduled Items without Rate 

Analysisï Rs 22.937 Million  

According to Para 296 of CPWA Code, ñschedule of rates for each kind of 

work commonly executed should be maintained in the division and kept up to date. 

The rates for items other than those given in the schedule are treated as non-

schedule items. Analysis of rates for such items is required to be prepared by the 

Executive Engineer and approved by the competent authority in keeping with 

provisions of the delegation of financial powersò. 

During 2018-19 MCQ executed different schemes at the cost of Rs 22.937 

million on NSR item basis without preparing detailed rate analysis and getting its 

approval from the Director General Local Government. Detail is in Annexure-23. 

Incurring of expenditure on NSR items without approved rate analysis from the 

competent authority, Director General Local Government in this case, is 

unauthorized.  

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan Officer concerned in January, 2020. 

In the DAC meeting held on January 15, 2020, the MCQ was directed to 

provide approved rate analysis to Audit for verification. No progress was intimated 

till finalization of this Report. 

 Audit recommends that approved rate analysis duly verified by the Director 

General Local Government Balochistan may be provided to Audit. 

[AIR Para Nos: 13,23] 
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4. MUNICIPAL CORPORATIONS  

4.1 AUDIT PARAS  
 

Irregularity & Non Compliance  

4.1.1 Irregular / Unauthorized Expenditure on minor repair and civil work ï

Rs 3.118 Million  

According to Para 146 of GFR, Vol.-I, ñpurchase / work order should not 

be split up to avoid the necessity of obtaining the sanction of the higher authorityò. 

According to Clause 12 (1) of BPPRA Rules, 2014 ñThe Procuring 

Agencies shall not split or package a procurement plan with the intention to shorten 

or facilitate the procurement process and approval mechanismò. 

During 2018-19 the following Municipal Corporations incurred an 

expenditure of Rs 3.118 million on minor repair and civil work by splitting the work 

order to avoid the open tendering process through BPPRA. Neither any requisition 

for the works carried out nor estimates were prepared. Beside, satisfactory 

completion certificates from the beneficiaries were not obtained, and no 

comparative statements were prepared. Detail is in Annexure-24. 

            (Amount in Rs) 

S.No. Name of Office Amount 

1 Municipal Corporation Khuzdar 925,770 

2 Municipal Corporation Turbat 919,040 

3 Municipal Corporation Hub 1,274,000 

Total 3,118,810 
 

Incurring expenditure by splitting to avoid the calling of open tender and 

due to non-availability of details and relevant record, the expenditure is irregular 

and unauthorized. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November 2019.  
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 In the DAC meeting held on January 15, 2020, wherein Municipal 

Corporation Khuzdar did not attend the DAC meeting. Rest were informed that the 

works were carried out upon the requisition of the inhabitants and in urgency. DAC 

however observed that the bills were split up to avoid the tender process, as it was 

not understandable that frequent expenditure was incurred on repair of each bill of 

Rs.  99,000 on regular basis, it seems that the open competitive bidding was avoided 

in order to give financial benefits to some. 

 Audit recommends that the expenditure be got regularized in addition to 

fixing the responsibility against official(s) at fault, under intimation to Audit. 

     [AIR Para Nos:7,5,12] 

4.1.2 Irregular / Unauthorized Expenditure on Disposal of Garbage 

/Cleaning Chargesï Rs 2.829 Million 

 According to Para-10 of GFR Vol-1, ñEvery officer is expected to exercise 

the same vigilance in respect of expenditure from public money, as person of 

ordinary prudence would exercise in respect of his own expenditureò. 

 During 2018-19 following Municipal Corporations incurred an expenditure 

of Rs 2.829 million on disposal of garbage/Cleaning charges through private 

contractors. Detail is in Annexure-25. 

              (Amount in Rs) 

S.No. Name of Office Amount 

1 Municipal Corporation Khuzdar 1,157,500 

2 Municipal Corporation Hub 985,300 

3 Municipal Corporation Turbat 686,350 

Total 2,829,150 

                             

 Following irregularities were noticed in this regard:  

i. The bills were split up to avoid the tender process 

ii.  Despite having numbers of daily wages staff and regular sweepers, who 

are drawing salaries of millions per annum, hiring of private firm for 

cleaning purpose was unjustified.  
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iii.  Estimates of works and report of the sanitation In-charge regarding the 

work done were not prepared; 

iv. Actual dates and quantities of the lifted garbage were not recorded; 

v. The site / place of disposal of garbage were not mentioned.  

 Incurring expenditure by splitting to avoid the calling of open tender and 

due to non-availability of details and relevant record, the expenditure is irregular 

and unauthorized and the risk of misuse of funds cannot be ruled out. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October, 2019. 

In the DAC meeting held on January 13, 2020, wherein MC Khuzdar did 

not attend the DAC meeting, others were directed to provide complete record i.e. 

estimates, completion certificates, muster roll, requisitions, payment 

acknowledgments and completion reports from ward councilors to Audit within a 

weeksô time. No compliance was intimated till finalization of this Report.  

 Audit recommends that unauthorized expenditure may be justified and 

regularized by the competent authority in addition responsibility be fixed against 

the official(s) responsible, under intimation to Audit.    
  

     [AIR Para Nos: 8,9,9] 

4.1.3  Unauthorized/Irregular Expenditure on Procurement and Repair ï Rs 

5.500 Million  

 According to Rule 15 of BPPRA, ñProcurements over one hundred 

thousand rupees and up to one million rupees shall be advertised by timely 

notifications on the Authorityôs website. These procurement opportunities may also 

be advertised in print media in the manner and format as prescribed in these rules, 

if deemed necessary by the Procuring Agency.ò  

As per Rule 148 of GFR Vol-I, all materials received should be examined, 

counted, measured or weighed as the case may be, when delivery is taken, and 

should be taken in charge by a responsible Government officer. The officer 
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receiving the stores should also be required to give a certificate that he has actually 

received the materials and recorded them in the appropriate stock register. 

 During 2018-19 following Municipal Corporations incurred an expenditure 

of Rs 5.500 million on purchase and repair of electric and sanitation items in 

violation of government rules and regulations at reference, by splitting the work 

order to avoid the open tendering process through BPPRA, without maintenance of 

stock and stores and issuance record and physical inspections of repair work. In 

case of purchased electric items, no details of supply and locations of fixing and 

completion certificates of works done were prepared. Detail is in Annexure-26. 
 

       (Amount in Rs) 

S.No. Name of Office Amount 

1 Municipal Corporation, Pishin 1,548,560 

2 Municipal Corporation Khuzdar 1,844,430 

3 Municipal Corporation Turbat 1,013,000 

4 Municipal Corporation Chaman 1,094,494 

Total 5,500,484 
 

Expenditure without open tenders and non-maintenance of necessary 

record, is irregular and unauthorized and holds risk of misuse of public money. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November, 2019.  

In the DAC meeting held on January 13 and 14, 2020, wherein MC 

Khuzdar did not attend the meeting, the others were directed to provide all the 

relevant record i.e. purchased items and their installation reports, payment 

vouchers, acknowledgment receipts, stock entries distribution lists and locations 

of fixation of street-lights and completion reports to Audit, within a weeksô time. 

No progress was intimated till finalization of this Report. 

Audit recommends to inquire the matter in order to fix responsibility against 

the officials at fault for incurring un-authorized and irregular expenditure in 
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addition to getting the expenditure regularized by the competent authority, under 

intimation to Audit. 

     [AIR Para Nos: 12,10,11,8,1, 11,7] 

 

4.1.4  Unauthorized Expenditure on Development of Local Bores With Solar 

System -Rs 9.00 million 

As per instructions issued by Divisional Coordination Committee (DCC) 

convened during the financial year 2018-19 under the Chairmanship of 

Commissioner, Chairman DCC Quetta Division. ñThe schemes for solar systems, 

boring and land leveling / Bandat are banned according to Governmentôs 

instructionsò 

During 2018-19 Municipal Corporation Chaman incurred an expenditure of 

Rs 9.00 million on development of local bores with Solar system whereas the 

schemes were banned according to the Government instructions, which are clear 

violation of above instructions as detail given below:- 

     (Amount in Rs) 

S. 

No 
Name of Scheme Amount 

1 
Construction of Water Supply Bore Haji Babak, Haji Naik Muhammad 

House Ward No-22 
1,500,000 

2 Installation of Solar Submersible Pumps Muhallah Abdullah Ward No-25 500,000 

3 Water Supply Scheme Solar Bore Complete Machinery Nai Abadi 2,000,000 

4 Water Supply Scheme Solar Bore Complete Machinery Nai Abadi 2,000,000 

5 Water Supply Scheme Solar Bore Complete Machinery Nai Abadi 2,000,000 

6 
Water Supply Scheme Solar Bore Complete Machinery College Road 

Chaman 
1,000,000 

Total 9,000,000 
 

 Municipal Corporation, Chaman unauthorizedly incurred an expenditure 

during ban in violation of instruction of the Government which may lead to risk of 

misappropriation of funds. 
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 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officer concerned in November 2019. 

 In the DAC meeting held on January 13 and 14, 2020, it was observed that 

the local office supplied solar system/solar lights when there was ban on the such 

schemes. Further acknowledgment receipts from beneficiaries and ward councilors 

were not provided. DAC however directed that the detailed report i.e. name of 

beneficiaries, their locations, CNIC and Mobile Numbers may be provided to Audit 

within weeksô time. No progress was intimated till finalization of this Report. 

Audit recommends to inquire the matter and responsibility be fixed against 

the official(s) at fault for incurring unauthorized expenditure under intimation to 

Audit. 

             [AIR Para No:21] 

4.1.5 Unauthorized expenditure on Development works 76.556 Million  

 According to CPWD code Para-56 and under the Notification of the Finance 

Department Government of Balochistan, No:FDR-11/2-24/2000/1324-1525 dated 

29-3-2001, ñThe Technical sanction must be obtained from the competent authority 

before commencement of the workò. 

Further, as per instructions issued by Secretary Local Government, vide 

letter No.SO-1(LG)5(2)/2012/6164-74 date 31st July, 2012, ñDirector General, 

Local Government along with the nominated body of the Government shall carry 

out periodical inspections of the schemes and submit their reports to the 

Governmentò. 

 Further, according to Clause 6 of the contract agreement, "On completion 

of the work, the contractor shall be furnished with certificate by the Engineer-in-

charge of such completion". 

 During 2018-19 following Municipal Corporations executed different 

development schemes at the cost of Rs 76.556 million without obtaining 

completion certificates from contractors/Assistant Engineers, local beneficiaries 
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and concerned area councilors of the schemes required under the orders of the 

Government at reference. Moreover, Technical sanctions of the Director Technical 

and Administrative Approval of DG Local Government were not sought nor were 

physical inspections of the schemes carried out. Also, Works were carried without 

written agreements with contractors. Hence, MCs Executed and approved the 

schemes beyond their competence, which is unauthorized. The Detail is in 

Annexure-27.     

          (Amount in Rs)  

S.No. Name of Office Amount 

1 Municipal Corporation Khuzdar 15,979,152 

2 Municipal Corporation Pishin 60,576,804 

Total 76,555,956 

 

 Expenditure beyond their competence and without maintenance of relevant 

record is unauthorized and indicates financial indiscipline on part of MCs. 
 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November and December, 2019. 
 

 In the DAC meeting held on January 13 and 14, 2020, wherein MC Khuzdar 

did not attend the meeting, MC Pishin failed to provide the relevant record. 

Therefore the DAC directed that complete record i.e. record of uploading on 

BPPRA website, technically sanctioned estimates, copies of MBs, tender 

documents, completion reports and physical inspection reports may be provided to 

Audit within a weeksô time. No progress was intimated till finalization of this 

Report. 

 Audit recommends inquiring the matter in order to fix responsibility against 

the officials at fault for incurring un-authorized expenditure in addition to carrying 

out of inspections of all the schemes by the Director Technical concerned, under 

intimation to Audit.   

[AIR Para Nos:7,16,14,15,5] 
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4.1.6 Non-Recovery of Outstanding Dues from QESCO-Rs.6.019 Million 

 According to Para-28 of GFR Vol-I, ñNo amount due to Government should 

be left outstanding without sufficient reason, and where any dues appear to be 

irrecoverable, the orders of competent authority for their adjustment must be 

soughtò. 

During 2018-19 Municipal Corporation, Chaman failed to recover 

outstanding rent of power house building and land amounting to Rs 6.0199 million 

from QESCO for a long time, as detail given below: 

(Amount in Rs) 

S. 

No 
Kind of Outstanding  Period 

 Total  

Amount  

1 Rent of Power House Building 01-07-1980 to 31-05-2000      695,095  

2 Rent of Power House Building 01-06-2000 to 30-06-2014   3,261,700  

3 Rent of Power House Building 07-07-2014 to 30-06-2018   1,872,000  

4 

Rent (Bloom Bara) for the land 

owned by the Municipal  

Corporation Chaman and in use \ 

QESCO, Installation Pools 

07-07-1992 to 30-06-2018      191,160  

Total   6,019,955 
 

Non-recovery of rent of power house building and land from QESCO 

indicates weak financial management, which caused a loss to public exchequer. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November, 2019.  

 In the DAC meeting held on January 13, 2020, PAO took the matter 

seriously as it was apparent that the concerned field office failed to recover the 

outstanding amount for a long period despite clear-cut directives of the previous 

DAC. The Administrative Department/PAO took a serious note of the above and 

directed that the outstanding dues should be realized within a month. No progress 

was intimated till finalization of this Report. 
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 Audit recommends that outstanding dues on account of rent from QESCO 

be realized at the earliest, under intimation to Audit. 

             [AIR Para No: 24] 

4.1.7 Non-Recovery of Rent of Shops / Residential quarters ïRs 13.026 

Million  

According to Balochistan Local Government Act, 2010 and amendments 

therein, vide Section 114 (1) ñA Local Council subject to the provisions of any 

other law may, and subject to approval by the Government shall, levy all or any of 

the taxes,  fees, rates, rents, tolls, charge, surcharges and levies specified in the 

second schedule.  

During 2018-19 following Municipal Corporations failed to recover rent of 

Shops / Residential quarters amounting to Rs 13.026 million from the tenants. 

Detail is in Annexure-28. 

                       (Amount in Rs) 

S.  

No. 
Name of Office 

Recoverable amount of 

rent 

1 Municipal Corporation Pishin 978,108 

2 Municipal Corporation Turbat 1,815,720 

3 Municipal Corporation Chaman 10,169,704 

4 Municipal Corporation Khuzdar 63,200 

Total outstanding 13,026,732 

 

Non-recovery of rent indicates weak financial management, which caused 

a loss to public exchequer. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November, 2019.  

 In the DAC meeting held on January 13, 2020, MC Khuzdar did not attend 

the meeting. PAO took the matter seriously as it was apparent that the concerned 

field office failed to recover the outstanding amount for a long period despite clear-

cut directives of the previous DAC. The Administrative Department/PAO took a 
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serious note of the above and directed that the outstanding dues should be realized 

within a month failing which recovery of the same amount will be made from the 

monthly salaries of the officer concerned. No progress was intimated till 

finalization of this Report. 

 Audit recommends that Government dues on account of rent of shops of Rs 

12.944 million be realized at the earliest, under intimation to Audit. 

             [AIR Para Nos: 3,2,18,4,19] 

4.1.8 Non-Revision of Rent of Shopsï Rs 7.983 Million  

As per Provincial Rent Law, ñlease of shops is required to be revised after 

every 11 months @ 10% or every three years @ 30%ò.  

During 2018-19 Municipal Corporation, Pishin did not revise the rates of 

rent of shops since long as required under the rules.  As a result of non-revision of 

rent of shops a loss of Rs 7,983,000 was made to the Local Fund. Detail is in 

Annexure-29. 

The above mentioned MC rented out shops on nominal rates instead of 

competitive market rates, which depicts weak internal controls by the management 

in recovery of the Government dues, causing loss to public exchequer. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October, 2019.  

 In the DAC meeting held on January 14, 2020, the authorities concerned 

assured that efforts will be taken for enhancement of the rent as per prevailing 

market rates. DAC was of the view that due to non-revision of rent 

agreements/enhancement of rents the Government /Committee was put to a huge 

financial loss. It was intimated by Secretary Local Government Board that a District 

Rent Assessment Committee has recently been notified in each District consisting 

concerned Deputy Commissioner and Officers of the concerned Municipality for 

the purpose to bring the rents of the MC Property as par the market rates. No further 

progress was intimated till finalization of this Report.  
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 Audit recommends that the rates of rents of shops be revised forthwith in 

consonance with market rates, under intimation to Audit. 

       [AIR Para No: 4] 

4.1.9 Non-Recovery/Deposition of TaxesïRs 0.644 Million  

 According to section 161 (1) of Income Tax Ordinance 2001, ñwhere a 

person having collected tax under above section, the person shall be personally 

liable to pay the amount of tax to the Government Treasuryò.  

According to stamp duty act ñstamp Duty @ Rs. 0.25 % of the contract cost 

should be realized from the firms/ contractors at the time of award of contractò.  

According to Section 153 Income Tax Ordinance 2001 as amended from 

time to time, ñIncome Tax is required to be deducted 4.5%, 7.5% and 10% from 

the bills of dealers/suppliers/service and contractors/ transports respectively 

registered in the national Tax net (bearing National Tax Number) or not registeredò. 

 During 2018-19 Municipal Corporation Khuzdar did not recover various 

taxes amounting to Rs.234,244 from the bills of contractors and also did not deposit 

an amount of Rs. 368,974 in lieu of mentioned taxes into the Government treasury, 

which resulted into a loss of Rs 0.644 million to the Government receipts. Detail is 

in Annexure-30.                                              

` (Amount in Rs.)  

S. 

No. 

Name of 

Office 

Total  

Amount 

Stamp 

duty 

0.25% 

not 

recovered 

GST 17% 

not 

recovered 

Income 

Tax4.5% 

7.5 % not 

recovered 

Income 

Tax 7.5 % 

deducted 

but not 

deposited 

Total 

Amount of 

Taxes 

1 

Municipal 

Corporation 

Khuzdar 

23,858,947 41,064 141,008 93,236 368,974 644,282 

Total 23,858,947 41,064 141,008 93,236 368,974 644,282 
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Non-recovery and deposition of Government taxes into Government 

treasury indicates weak financial management which caused a loss to Government 

exchequer. 

The matter was reported to the Secretary Government of Balochistan, Local 

Government, Quetta and MCs concerned in October and November, 2019. 

In the DAC meeting held on January 13 and 14, 2020, wherein MC Khuzdar 

did not attend the meeting the concerned MC was directed to recover the 

Government taxes amount and deposit slips in this regard may be provided within 

a weeksô time. No further progress was intimated till finalization of this Report.  

Audit recommends that Government dues on account of taxes may be 

recovered and already deducted taxes may be deposited in Government treasury at 

the earliest, under intimation to audit. 

             [AIR Para Nos: 13,1,2,3,12] 
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5. MUNICIPAL COMMITTEES  

5.1 AUDIT PARAS  

 Non Production of Record  

5.1.1 Non-Production of Record ïRs 10.425 Million  
 

 According to Para-14 (i) of the Auditor Generalôs (Functions, Powers & 

Terms and Conditions of Service) Ordinance-2001, ñEvery Officer, Government 

Department / Office is responsible to provide all documents demanded by the Audit 

and that no such information or any books or other documents to which Audit has 

a statuary right of access may be withheld from the Audit and any officer / 

Department violating these rules shall be treated under misconduct and disciplinary 

proceedings shall be initiated under E&D rulesò. 

During 2018-19 The Municipal Committee, Sui did not provide the 

following record amounting to Rs 10.425 million for Audit verification. Detail is 

given as under. 

                  (Amount in Rs) 

S.No Head of Account Total Amount of the record 

1 Pay and Allowances 775,491 

2 Daily wages staff  6,870,000 

3 Development 2,780,000 

Total 10,425,491 
 

Non-production of record was an act of concealment of expenditure by the 

concerned office which leads to doubts about misuse of public funds. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officer concerned in November, 2019.  

 In the DAC meeting held on January 13, 2020, the DAC conveyed 

displeasure on non- production of record, it was directed that all the record may be 

provided to Audit within two daysô time.  No progress was intimated till finalization 

of this Report. 
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 Audit recommends that responsibility be fixed against official(s) involved 

besides production of the record to Audit for verification.     

 [AIR Para Nos: 2,3,7,14] 

5.1.2 Non-Recovery of Rent of Shops/BuildingsïRs 2.689 Million  

According to Balochistan Local Government Act, 2010 and amendments 

therein, vide Section 114 (1) ñA Local Council, subject to the provisions of any 

other law may, and subject to approval by the Government shall, levy all or any of 

the taxes, fees, rates, rents, tolls, charges, surcharges and levies specified in the 

second scheduleò.  

During 2018-19 following MCs failed to recover rent of shops/buildings 

amounting to Rs 2.689 million from the tenants. Detail is in Annexure-31. 

                      (Amount in Rs) 

S.No. Name of Office Recoverable amount of Rent 

1 Municipal Committee Gawadar 1,532,000 

2 Municipal Committee Usta Muhammad 437,150 

3 Municipal Committee Killa Abdullah 720,000 

4 Municipal Committee, Kharan 127,000 

5 Municipal Committee, Dalbandin 429,000 

Total outstanding 2,689,150 

 

Non-recovery of rent indicates weak financial management, which caused 

a loss to public exchequer. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November, 2019.  

 In the DAC meeting held on January 13 and 14, 2020, MC Gawadar 

intimated that they have recovered Rs. 800,000 from the tenants, rest of the MCs 

failed to recover the amount. DAC showed concern over non recovery of 

outstanding amount for a long period despite clear cut directive of previous DAC 
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and directed that the outstanding dues should be realized within a monthsô time. No 

progress was intimated till finalization of this Report. 

 Audit recommends that Government dues on account of rent of shops be 

realized at the earliest, under intimation to Audit.         

[AIR Para Nos: 8,1,5,2,3] 

 

5.1.3 Non-Revision of Rent of Shopsï Rs 5.483 Million  

As per Provincial Rent Law, ñlease of shops is required to be revised after 

every 11 months @ 10% or every three years @ 30%ò.  

During 2018-19 following MCs did not revise the rates of rent of shops as 

required under the rules.  As a result of non-revision of rent of shops a loss of Rs 

5.483 million was made to the Local Fund. Detail is given in Annexure-32. 

             (Amount in Rs) 

S.No. Name of Office Amount 

1 Municipal Committee Gawadar 2,083,000 

2 Municipal Committee Kharan 715,000 

3 Municipal Committee Dalbandin  699,600 

4 Municipal Committee Usta Muhammad 1,688,400 

5 Municipal Committee, Mastung  297,000 

Total outstanding 5,483,000 
 

The above mentioned MCs rented out shops on nominal rates instead of 

competitive market rates, which depicts weak internal control of management in 

recovery of the Government dues, causing loss to public exchequer. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November and December, 2019.  

 In the DAC meeting held on January 13 and 14, 2020, the authorities 

concerned assured that efforts will be made for enhancement of the rents as per 

prevailing market rates. DAC was of the view that due to non-revision of rent 

agreements/enhancement of rents, the Government /Committee was put to a huge 
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financial loss. It was intimated by Secretary Local Government Board that a District 

Rent Assessment Committee has recently been notified in each District comprising 

of concerned Deputy Commissioner and Officers of the concerned Municipality for 

the purpose to bring the rents of the MCs Property at par with the Market rates. No 

further progress was intimated till finalization of this Report.  

 Audit recommends that the rates of rents of shops be revised forthwith in 

consonance with market rates, under intimation to Audit.     

[AIR Para Nos: 9,3,4,2,2] 

 

5.1.4 Unauthorized Expenditure on Supply and Installation of Solar Systems 

/ Street lights ï Rs 19.692 Million 
 

 According to Para-11 of GFR Vol-I, ñeach head of department is 

responsible for financial order and strict economy at every step, he is personally 

responsible for observance of all relevant financial rules and regulations both by 

his own Office and by subordinate disbursing officersò. Further, as per Rule 148 of 

GFR Vol-I, ñall materials received should be examined, counted, measured or 

weighed as the case may be, when delivery is taken, and they should be taken in 

charge by a responsible Government officer. The officer receiving the stores should 

also be required to give a certificate that he has actually received the materials and 

recorded them in the appropriate stock registerò. 

 During 2018-19 following MCs incurred an expenditure of Rs 19.692 

million for supply and installation of solar systems/streetlights for local 

communities. Neither details of supply and locations of installation of solar 

systems/street lights nor details were prepared / available on record. Similarly, no 

distribution reports of work done were obtained from the concerned technical staff 

and local beneficiaries of the schemes. Also physical inspection of the purchased 

items was not carried out before supply of solar systems/street lights. 

 The work was carried out without written agreements with contractors, 

obtaining of acknowledgment receipts and without maintaining stock and issuance 

record. Detail is in Annexure-33. 
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            (Amount in Rs) 

S.No. Name of Office Amount 

1 Municipal Committee Dera Murad Jamali 343,000 

2 Municipal Committee Kharan 8,052,631 

3 Municipal Committee Zehri  1,330,000 

4 Municipal Committee Shahrag 1,400,000 

5 Municipal Committee Sherani 2,567,000 

6 Municipal Committee Kohlu 6,000,000 

Total 19,692,631 
 

Incurring public expenditure without maintenance of relevant record is 

unauthorized which may result in misuse of public money. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November, 2019. 

 In the DAC meeting held on January 13 and 14, 2020, wherein MC Kohlu 

did not attend the meeting. Rest of the MCs installed solar systems/solar lights 

without obtaining acknowledgment receipts from beneficiaries and ward 

councilors. DAC directed that detailed reports including names of beneficiaries, 

locations of installations, CNICs and their Mobile numbers may be provided to 

Audit within a weeksô time. No progress was intimated to Audit till finalization of 

this Report. 

 Audit recommends that the expenditure be justified by providing the 

required record to Audit in addition to fixing responsibility against official(s) for 

not maintaining necessary record. 

 [AIR Para Nos:12,1,8,12,9,11] 

5.1.5  Unauthorized/Irregular Expenditure on Procurement and Repair ï Rs 

30.494 Million  

According to Para 146 of GFR, Vol.-I, ñpurchase / work order should not 

be split up to avoid the necessity of obtaining the sanction of the higher authorityò. 

 According to Rule 15 of BPPRA, ñProcurements over one hundred 

thousand rupees and up to one million rupees shall be advertised by timely 



 

AR of QDA, QWASA and LC/LG for 2019-20 Page 71 
 

notifications on the Authorityôs website. These procurement opportunities may also 

be advertised in print media in the manner and format as prescribed in these rules, 

if deemed necessary by the Procuring Agency.ò  

As per Rule 148 of GFR Vol-I, all materials received should be examined, 

counted, measured or weighed as the case may be, when delivery is taken, and 

should be taken in charge by a responsible Government officer. The officer 

receiving the stores should also be required to give a certificate that he has actually 

received the materials and recorded them in the appropriate stock register. 

 During 2018-19 following Municipal Committees incurred an expenditure 

of Rs 30.494 million on purchase of electric items, solid waste dust bins, fixing of 

water tanks and different minor repair works in violation of government rules and 

regulations at reference, by splitting the work order to avoid the open tendering 

process through BPPRA, without maintenance of stock and stores and issuance 

record and physical inspections of repair work. In case of purchased items, no 

details of supply and locations of fixing and completion certificates of works done 

were prepared. Detail is in Annexure-34. 

(Amount in Rs) 

S.No. Name of Office Amount 

1 Municipal Committee Dureji 691,400 

2 Municipal Committee Gaddani 1,148,400 

3 Municipal Committee, Dera Allah Yar 846,487 

4 Municipal Committee Uthal 305,271 

5 Municipal Committee Winder 402,339 

6 Municipal Committee Musa Khail 514,030 

7 Municipal Committee Sohbat Pur 467,098 

8 Municipal Committee, Khaliqabad 1,366,140 

9 Municipal Committee Mach 592,000 

10 Municipal Committee Kalat 375,368 

11 Municipal Committee Naal 278,000 

12 Municipal Committee Sibi 592,770 

13 Municipal committee Usta Muhammad 584,315 

14 Municipal Committee Zehri 1,000,000 
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S.No. Name of Office Amount 

15 Municipal Committee Zhob 17,325,000 

Total 30,494,733 
 

Expenditure without open tenders and non-maintenance of necessary 

record, is irregular and unauthorized and holds risk of misuse of public money. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November, 2019.  

In the DAC meeting held on January 13 and 14, 2020, wherein MCs 

Khuzdar and Lehri did not attend the meeting, the others were directed to provide 

all the relevant record i.e. stock entries of purchased items and their installation 

reports, payment vouchers, acknowledgment receipts, distribution lists and 

locations of fixation and completion reports to Audit, within a weeksô time. No 

progress was intimated till finalization of this Report. 

Audit recommends to inquire the matter in order to fix responsibility against 

the officials at fault for incurring un-authorized and irregular expenditure in 

addition to getting the expenditure regularized by the competent authority, under 

intimation to Audit. 

   [AIR Para Nos:9,9,12,7,11,1,3, 3,7,2,6, 2,13,14,15] 

5.1.6 Unauthorized Expenditure on Disposal of Garbage / Cleaning 

Chargesï Rs 13.710 Million  

 According to Clause 12 (1) of BPPRA Rules, 2014 ñthe Procuring Agencies 

shall not split or package a procurement plan with the intention to shorten or 

facilitate the procurement process and approval mechanismò. 

 During 2018-19 following MCs incurred an expenditure of Rs 13.710 

million on disposal of garbage through tractor hours, loads and labor charges. Detail 

is in Annexure-35.   
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                  (Amount in Rs) 

S.No. Name of Office Amount 

1 Municipal Committee Shahrag 434,937 

2 Municipal Committee Jiwani 476,000 

3 Municipal Committee Gaddani 790,000 

4 Municipal Committee Winder 533,500 

5 Municipal Committee Dera Bugti 565,000 

6 Municipal Committee Wadh 335,600 

7 Municipal Committee Zehri 397,000 

8 Municipal Committee Barkhan 606,330 

9 Municipal Committee Awaran 396,867 

10 Municipal Committee Mashkay 272,797 

11 Municipal Committee Saranan 867,000 

12 Municipal Committee Khanozai 613,000 

13 Municipal Committee Surab 624,600 

14 Municipal Committee Killa Abdullah 589,000 

15 Municipal Committee Sohbat Pur 446,709 

16 Municipal Committee Duki 780,000 

17 Municipal Committee, Dera Allah Yar 1,517,163 

18 Municipal Committee Mastung 614,400 

19 Municipal Committee Mach 707,000 

20 Municipal Committee Dhadar 669,500 

21 Municipal Committee Musa Khail 455,800 

22 Municipal Committee Loralai 371,025 

23 Municipal Committee Ziarat  197,000 

24 Municipal Committee Bhag 313,280 

25 Municipal Committee, Kohlu  137,450 

Total 13,710,958 
 

 Following irregularities were noticed in the expenditure:  

i. Despite having a number of regular and daily wages staff at the disposal 

of the offices, hiring of private labor and tractor drivers is unjustified. 

ii.  The expenditure was split up to avoid the tendering process. 

iii.  Estimates of works were not prepared. 
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iv. Actual dates and quantities of the garbage disposed were not recorded. 

v. Sanctions of the competent authority were not obtained. 

vi. Completion certificates of the area Councilors and Sanitary Incharges 

were not obtained.  

 Incurrence of expenditure in violation of rules and regulations and non-

maintenance of necessary record was irregular, which may lead to misuse of 

funds. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November and December 2019. 

In the DAC meeting held on January 13 and 14, 2020, wherein MCs, Ziarat, 

Kohlu and Bhag did not attend the meeting, others were directed that the 

expenditure be justified by providing all the relevant record including estimates, 

number of loads, locations, completion reports of the Sanitation Incharge and 

beneficiaries to Audit for verification within a weeksô time. No compliance was 

intimated to Audit till finalization of this Report.  

Audit recommends that irregular expenditure may be justified by providing 

the relevant record along with fixation of responsibility against the official(s) at 

fault, under intimation to Audit. 

[AIR Para Nos:5,7,11,9,11,5,3,2,4,4,10,10,5,6,4,8, 7,3,4,5,3,7,6,8,4] 

5.1.7 Unauthorized Expenditure on Contingent Paid Staff ïRs 21.351 

Million  

 According to Section No 72(1) of BLG Act 2010, ña local council may, with  

the prior approval of Government and if so required by Government shall, on the 

prescribed terms and conditions, employ such servants as deemed necessary for 

efficient performance of its functionsò 

 During 2018-19 following MCs incurred an expenditure of Rs 21.351 

million on contingent paid staff without obtaining sanction/NOC from the Secretary 
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Government of Balochistan Local Government and without fulfilling codal 

formalities for hiring of contingent paid staff. Detail is as under. 
  

                 (Amount in Rs) 

S. 

No. 
Name of Office 

No. of 

Employees 
Total Amount 

1 Municipal Committee Dera Bugti   9,900,000 

2 Municipal Committee Huramzai 10 1,689,000 

3 Municipal Committee Dalbandin 36 6,410,000 

4 Municipal Committee Usta Muhammad 75 1,125,000 

5 Municipal Committee Bhag 47 935,000 

6 Municipal Committee Saranan 60 780,000 

7 Municipal Committee Mach 7 200,000 

8 Municipal Committee Dhadar 10 312,000 

Total 21,351,000 
 

Non-obtaining of sanction from the Secretary Local Government, without 

fulfilling codal formalities is unauthorized which may lead to risk of misuse of public 

money. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November, 2019. 

 In the DAC meeting held on January 13 and 14, 2020, wherein MC Bhag 

did not attend the meeting. DAC was of the view that appointment of daily wages 

staff without approval of the competent authority is unauthorized. It was directed 

that detailed list of daily wages staff along with their names, CNIC numbers, 

receipts of wages and place of deployment may be provided to audit within a 

weekôs time. No progress was intimated to Audit till finalization of this Report. 

Audit recommends to inquire the matter at an appropriate level and 

responsibility be fixed against the official(s) at fault for unauthorized payments and 

appointments, under intimation to Audit. 

     [AIR Para Nos: 12,1,1,3,1,1,1,1] 
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5.1.8 Unauthorized expenditure on Development works 472.701 Million  

According to instructions communicated vide Local Government 

Balochistan letter No. SO/LG/4834-4959 dated July 23, 2011, ñTechnical 

Sanctions of all the estimates exceeding Rs 1.00 million should be obtained from 

the Director Technical Local Governmentò.  

 According to Clause 6 of contract agreement, "on comp 

letion of the work, the contractor shall be furnished with certificate by the Engineer-

in-charge of such completion". 

 As per instructions issued by Director General, Local Government 

Department, ñcompletion from Local beneficiaries of the scheme/Project may be 

obtainedò. 

According to Clause 12 (1) of BPPRA Rules, 2014 ñthe Procuring Agencies 

shall not split or package a procurement plan with the intention to shorten or 

facilitate the procurement process and approval mechanismò. 

 Further, according to Clause 6 of the contract agreement, "On completion 

of the work, the contractor shall be furnished with certificate by the Engineer-in-

charge of such completion". 

 During 2018-19 following Municipal Committees executed different 

development schemes at the cost of Rs 472,701 million without obtaining 

completion certificates from contractors/Assistant Engineers, local beneficiaries 

and concerned area councilors of the schemes required under the orders of the 

Government at reference. Moreover, the expenditure was split up to avoid calling 

of open tenders through BPPRA, Technical sanctions of the Director Technical and 

Administrative Approval of DG Local Government were not sought. Also, Works 

were carried without written agreements with contractors. Hence, MCs Executed 

and approved the schemes beyond their competence, which is unauthorized. The 

Detail in Annexure-36. 
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     (Amount in Rs)   
S. 

No. 
Name of Office Amount 

1 Municipal Committee Saranan 10,303,102 

2 Municipal Committee Khanozai 17,854,480 

3 Municipal Committee Huramzai 13,796,483 

4 Municipal Committee Dhadar 5,731,680 

5 Municipal Committee Dalbandin 15,224,826 

6 Municipal Committee Sibi 9,267,359 

7 Municipal Committee Mastung 5,846,000 

8 Municipal Committee Dera Allah Yar 1,097,500 

9 Municipal Committee Usta Muhammad 9,652,343 

10 Municipal Committee Dera Murad Jamali  91,400,000 

11 Municipal Committee Nushki 42,931,000 

12 Municipal Committee Harnai 14,828,868 

13 Municipal Committee Gawadar 48,308,000 

14 Municipal Committee Pasni 40,300,000 

15 Municipal Committee Jiwani 31,304,000 

16 Municipal Committee Ormara 23,053,300 

17 Municipal Committee Tump 5,000,000 

18 Municipal Committee Buleda 9,332,000 

19 Municipal Committee Kharan 1,600,000 

20 Municipal Committee Bela 6,900,000 

21 Municipal Committee Winder 3,780,000 

22 Municipal Committee Tasp 4,500,000 

23 Municipal Committee Dera Bugti 7,397,000 

24 Municipal Committee Sherani 5,267,000 

25 Municipal Committee Awaran 6,616,374 

26 Municipal Committee Killa Saifullah 7,316,000 

27 Municipal Committee Muslim Bagh 4,070,000 

28 Municipal Committee Gaddani 4,400,000 

29 Municipal Committee Kohlu 5,580,000 

30 Municipal Committee, Duki 16,693,966 

31 Municipal Committee, Ziarat 3,350,000 

Total 472,701,281 
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 Expenditure beyond their competence and without maintenance of relevant 

record is unauthorized and indicates financial indiscipline on part of MCs. 
 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November and December, 2019. 
 

 In the DAC meeting held on January 13 and 14, 2020, wherein MC Kohlu 

and Ziarat did not attend the meeting, rests were directed by the DAC that all 

relevant record including completion certificates from the engineers concerned as 

well as from the local beneficiaries, technically sanctioned estimates and 

Administrative Approval may be provided within a weekôs time. No progress was 

intimated till finalization of this Report. 

Audit recommends inquiring the matter in order to fix responsibility against 

the officials at fault for incurring un-authorized expenditure, under intimation to 

Audit.   

[AIR Para Nos: 5,4,5,9,7,9,12,8,6, 2,6,2,2,4,3,4,8,6,10,6,2,7,6,8,13,12,11,1,12,4,11]                                           

5.1.9 Expenditure without Physical Verification of Development Schemesï

Rs 168.319 Million  

 As per instructions issued by Secretary Local Government vide No.SO-

1(LG)5(2)/2012/6164-74 date 31st July, 2012, ñDirector General, Local 

Government Department along with the nominated body of the Government shall 

carry out periodical inspections of the schemes and submit their reports to the 

Governmentò. 

 As per instructions issued by the P&D Department, ñthe Divisional 

Directors Planning & Development Department in the Division will also inspect 

the schemes and submit their report separately to the P&D Department with a copy 

to Local Government & Rural Developmentò. 

 During 2018-19 MCs incurred an expenditure of Rs 168.319 million on 

development schemes without physical inspection of the schemes by the authorized 

officers. Detail is in Annexure-37. 
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     (Amount in Rs) 

S. 

No. 
Name of Office Amount 

1 Municipal Committee Tump 7,000,000 

2 Municipal Committee Wadh 14,300,000 

3 Municipal Committee Ziarat 9,630,116 

4 Municipal Committee Barkhan 7,703,138 

5 Municipal Committee Awaran 21,533,710 

6 Municipal Committee Mashkay 11,500,000 

7 Municipal Committee Mastung 8,024,204 

8 Municipal Committee, Bhag 5,727,034 

9 Municipal Committee Kohlu 13,380,000 

10 Municipal Committee Usta Muhammad 10,994,374 

11 Municipal Committee Duki 16,693,966 

12 Municipal Committee, Dera Bugti 7,397,000 

13 Municipal Committee, Gaddani, 4,400,000 

14 Municipal Committee, Sherani 7,267,000 

15 Municipal Committee, Dera Allah Yar 11,729,896 

16 Municipal Committee, Saranan 11,039,460 

17 Municipal Committee, Pasni 34,509,500 

Total 202,829,398 
 

 Execution of schemes without physical verification required under the 

above mentioned rules resulted into serious violation of rules and regulations.  

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November and December, 2019.  

 In the DAC meeting held on January 13 and 14, 2020, wherein MCs Ziarat 

and Bhag did not attend the meeting. Other MCs were directed to get all the 

schemes physically verified by the Divisional Directors or Director Technical of 

the Local Government within a period of one week. No progress was intimated to 

Audit in compliance of the DAC directives till finalization of this Report. 

 Audit recommends immediate inspection of all the schemes by the Director 

Technical concerned under intimation to Audit.   

[AIR Para Nos: 10,10,12,15,6,5,13,3,10,5,2,5,2,7,2,3] 
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 Internal Control Weaknesses 

5.1.10    Payment of Salaries in cashïRs 29.226 Million 

According to  Para 10 (i) of GFR; Vol.-I, Every Government Officer should 

realize fully and clearly that he will be held personally responsible for any loss 

sustained by the Govt. through fraud or negligence on his part. 

 The following MCs paid an amount of Rs 29.226 million to their staff on 

account of monthly salary in cash instead of bank. Detail is as under:  

           (Amount in Rs) 

S. No. Name of Office Amount 

1 Municipal Committee Dera Murad Jamali 2,635,000 

2 Municipal Committee Washuk 7,434,000 

3 Municipal Committee Jiwani 11,078,000 

4 Municipal Committee Ormara 8,079,000 

Total  29,226,000 
 

Payment of salaries in cash was against the orders of the Government which 

indicates weak financial management and may cause loss to the Government. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November, 2019.  

 In the DAC meeting held on January 13 and 14, 2020, it was intimated that 

all the staff have been directed to open their bank accounts so that the amount of 

salary could be paid through banks. DAC directed that cash payment of salaries 

should be stopped forthwith and may be paid through banks only. No further 

progress was intimated till finalization of this Report. 

 Audit recommends to initiate the disbursement of salary though bank 

accounts instead of payment of huge amount in cash. 

                        [AIR Para Nos: 9,8,10,9] 
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5.1.11 Non-Deduction of Pension ContributionïRs 4.344 Million 

Under Section (2) of the functions of Balochistan Local Government Board, 

it is the duty of the Board ñto operate pension Fund, Group Insurance Fund, 

Benevolent fund and other funds for the benefits of services.ò 

 During 2017-18 the following MCs did not deduct pension contributions 

from the salaries of their staff since their appointment amounting to Rs. 4.344 

million in violation of the above rule. Detail is in Annexure-38. 

        (Amount in Rs) 

S. 

No. 
Name of Office Amount 

1 Municipal Committee Chitkan Panjgur 1,718,240 

2 Municipal Committee Tasp 1,350,640 

3 Municipal Committee Dera Bugti  1,026,720 

4 Municipal Committee Dalbandin 249,000 

Total  4,344,600 
 

Non-recovery of pension contribution from salaries of the staff indicates 

weak financial management and violation of the rules. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November, 2019.  

In the DAC meeting held on January 13 and 14, 2020, the department 

assured that a separate account will be opened for the purpose.  DAC directed the 

MCs concerned to recover the entire amount of pension contribution. No further 

progress was intimated till finalization of this Report. 

 Audit recommends that deduction of pension contribution may be started 

forthwith from the pay of concerned employees and a separate bank account may 

be maintained for pension fund, under intimation to Audit. 

                  [AIR Para Nos:1,2,10,2,2,2,2,2,2,1]  
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5.1.12 Non-Recovery/Deposition of TaxesïRs 7.485 Million  

According to section 161 (1) of Income Tax Ordinance 2001, ñwhere a 

person having collected tax under above section, the person shall be personally 

liable to pay the amount of tax to the Government Treasuryò.  

According to stamp duty act ñstamp Duty @ Rs. 0.25 % of the contract cost 

should be realized from the firms/ contractors at the time of award of contractò.  

According to Section 153 Income Tax Ordinance 2001 as amended from 

time to time, ñIncome Tax is required to be deducted 4.5%, 7.5% and 10% from 

the bills of dealers/suppliers/service and contractors/ transports respectively 

registered in the national Tax net (bearing National Tax Number) or not registeredò. 

 During 2018-19 following MCs did not recover various taxes amounting to 

Rs.0.489 million from the bills of contractors and also did not deposit an amount 

of Rs. 6.995 million in lieu of mentioned taxes into the Government treasury, which 

resulted into a loss of Rs 7.485 million to the Government receipts. Detail is in 

Annexure-39. 

                                                   (Amount in Rs.)  

S. 

No. 
Name of Office  

Total 

Amount 

Taxes not 

deducted 

Income 

Tax not 

deposited 

Total 

Amount of 

Taxes 

1 
Municipal Committee Dera Murad 

Jamali 
408,610 69,464 - 69,464 

2 Municipal Committee Gaddani 4,362,221 130,867 - 130,867 

3 Municipal Committee Dera Bugti 7,324,862 219,744 - 219,744 

4 Municipal Committee Mashkay 9,400,000 23,500 - 23,500 

5 Municipal Committee Ziarat 16,314,145 46,229 769,693 815,922 

6 Municipal Committee, Gaddani 4,362,221 - 327,164 327,164 

7 
Municipal Committee, Usta 

Muhammad  
11,850,828 - 888,812 888,812 

8 Municipal Committee, Sibi 984,877 - 73,866 73,866 

9 Municipal Committee, Mastung 45,533,894 - 4,935,719 4,935,719 

Total 100,541,658 489,804 6,995,254 7,485,058 
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 Non-recovery and deposition of Government taxes into Government 

treasury indicates weak financial management which caused a loss to Government 

exchequer. 

The matter was reported to the Secretary Government of Balochistan, Local 

Government, Quetta and MCs concerned in October and November, 2019. 

In the DAC meeting held on January 13 and 14, 2020, wherein MC Ziarat 

did not attend the meeting. Remaining MCs were directed to recover the 

Government taxes amount and deposit them accordingly. Similarly, deposit slips 

may be provided to audit within a weeksô time. No further progress was intimated 

till finalization of this Report.  

Audit recommends that Government dues on account of taxes may be 

recovered and already deducted taxes may be deposited in Government treasury at 

the earliest, under intimation to audit. 

               [AIR Para Nos:13,1,2,3,12,5,3,4,4,2,10,3] 

5.1.13  Non Utilization of Development Funds Rs. 55.420 million  

According to Chapter II of Rural Councils Section-A(2)ii of the Balochistan 

Local Government Act, 2010, Monitor and implementation of development 

projects of the line departments by regular review meetings, inspections and review 

of periodical progress reports. 

During 2018-19 Municipal Committee, Musa Khail did not utilize 

Development funds of Rs. 55.420 Million for the financial Year 2016-17 and 2017-

18. No DCC meeting was held by the Secretary Local Government during the last 

2 years for identifying or approving development projects of the line departments 

by conducting regular review meetings in violation of above cited rule. Detail is as 

under:- 
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      (Amount in Rs.)  

S.  

No 
Development Funds for the Financial Year Amount 

1 2016-17 27,710,000 

2 2017-18 27,710,000 

Total 55,420,000 
 

Non implementation of development projects and non-utilization of funds 

resulted in non-achievement of objectives of the Local Government. 

The matter was reported to the Secretary Government of Balochistan, Local 

Government, Quetta and MC concerned in October, 2019. 

In the DAC meeting held on January 13 and 14, 2020, the MC stated that 

the DCC did not approve their projects therefore funds could not be utilized. 

However, DAC directed the MC to get the identified projects approved by DCC 

and utilize the funds as soon as possible. No further progress was intimated till 

finalization of this Report.  

Audit recommends that funds allocated for the benefit of public may be 

utilized without any further delay.  

[AIR Para No:7] 

5.1.14  Unauthorized expenditure without approval of Divisional 

Coordination Committee. Rs. 40.00 million  

 According to Para-100 (ii) of Balochistan Local Government Act, 2010 ñA 

Municipal Committee shall prepare and forward the budget for scrutiny and 

sanction to the Divisional Coordination Committee, and in the absence of 

Divisional Coordination Committee, to the Commissionerò. 

During 2018-19 Municipal Committee, Ziarat incurred an expenditure of 

Rs.40 million without approval of DCC. 

 Incurring of expenditure without approval of DCC is unauthorized which 

indicates lack of internal controls and non-compliance of rules and regulations.  
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In the DAC meeting held on January 13 and 14, 2020, the MC Ziarat did 

not attend the meeting. The DAC directed that ex-post facto approval of the 

expenditure be obtained from the DCC. No further progress was intimated till 

finalization of this Report.  

Audit recommends that incurring of unauthorized expenditure without 

approval of DCC may be got regularized, under intimation to Audit.  

[AIR Para No:1] 
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6. DISTRICT  COUNCILS 

6.1 AUDIT PARAS  
 

 Irregularity & Non Compliance  

6.1.1 Loss due to Illegal Drawl of Development fund Of Rs 64.77 Million 

According to GFR vol-1 Para 13, ñevery controlling officer is responsible 

for ensuring systematic internal checks within the department in order to prevent 

and detect error and irregularities in the financial proceedings and to guard against 

waste and loss of public moneyò.  

During 2018-19 District Council Quetta received a sum of Rs.93.06 million 

(46.53 million each year) under development grant 2016-17 and 2017-18 in 

financial year 2017-18 and 2018-19. Examination of bank statement and cashbook 

disclosed an opening balance of Rs 49.790 as on 1st July 2018, whereas the sum of 

two development grants, unutilized, is 93.06 million, which is a concrete evidence 

of illegal and unauthorized drawl of Development funds. DC Quetta drew 

(illegally) an amount of Rs 64.77 million in the financial year 2017-18 under the 

head of non-development instead of development projects without providing any 

detail of development works carried out in past years. This resulted into a loss of 

Rs 64.77 million to the District Council receipts. Details of unlawful drawl are in 

Annexure-40. 

The non-provision of record showing utilization of funds drawn was an 

act of concealment of expenditure by the concerned Officer/official with the help 

of concerned Chairman leading to doubts about the suspected misappropriation of 

the expenditure and misuse of public funds. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Metropolitan officer concerned in December, 2019. 

 In the DAC meeting held on January 14, 2020, it was informed by the local 

office that that the expenditure was incurred on arrear of pay and allowances of the 
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staff from the development funds which is necessary to pay. It was however 

observed that neither any detail of expenditure was available with the local office 

nor approval of such expenditure was obtained from the competent authority. It was 

directed that complete record of the drawal amount along with approval may be 

provided to Audit within weeksô time. No further progress was intimated till 

finalization of this Report.  

 Audit recommends that a high level inquiry committee should investigate 

suspected drawl of such huge amount illegally by DC Quetta, to fix the 

responsibility and recover the amount if misappropriated from the person(s) 

responsible and deposited into Government account, under intimation to Audit.   

                      [AIR Para No:1] 

6.1.2 Irregular / Doubtful Expenditure on Supply and Installation of solar 

systems and drilling of local boresï Rs 38.612 Million  

As per instructions issued by Director General, Local Government 

Department, ñCompletion from Local beneficiaries of the scheme/Project may be 

obtainedò. 

 According to Para-11 of GFR Vol-I, ñeach head of department is 

responsible for financial order and strict economy at every step. He is personally 

responsible for observance of all relevant financial rules and regulations both by 

his own Office and by subordinate disbursing officersò.  

 During 2018-19 following District Councils incurred an expenditure of Rs 

38.612 million for supply and installation of solar systems for local communities 

and drilling of local bores in different Union Councils. Details of supply and 

locations of solar systems and local bores were not prepared / available on record. 

Besides, inspection by the nominated officers were not carried out. Similarly, 

written agreements with the contractors were also not executed.  
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 Also, works were executed without written agreements with contractors, 

obtaining acknowledgment receipts and maintaining stock and issuance record. 

Detail is given in Annexure-41. 

                    (Amount in Rs) 

S. 

No. 
Name of Office Particulars Amount Particulars Amount 

1 District Council Turbat 

Supply & 

Installation 

of Solar 

System 

3,960,000 

Drilling of 

Local 

Bores 

 

2 District Council Kharan 3,152,644 3,449,563 

3 District Council Ziarat 5,873,800  

4 District Council Khuzdar 2,376,000  

5 District Council Kohlu 10,000,000  

6 District Council Kalat 8,300,000 1,500,000 

Total  33,662,444  4,949,563 

Grand Total:  38,612,007 
 

Incurring public expenditure without maintenance of relevant record and 

fulfilling codal formalities is doubtful.  

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officer concerned in October and November 2019. 

 In the DAC meeting held on January 13, 2020, wherein DC Kohlu did not 

attend the meeting, others were informed that they supplied solar system/solar 

lights without obtaining acknowledgment receipts from beneficiaries and ward 

Councilors and without fulfilling codal formalities, it was also intimated that the 

works were carried out for drilling of bores in different areas of District Councils 

without maintenance of relevant record. DAC however directed that the detailed 

report i.e. name of beneficiaries, their locations, CNIC, Mobile numbers and 

completion reports may be provided to Audit within a weeksô time. No progress 

was intimated to Audit till finalization of this Report. 

 Audit recommends that the expenditure be justified by providing the 

required record to Audit in addition to fixing responsibility against official(s) at 

fault. 

      [AIR Para Nos:7,5,11,15,13,10, 6,11] 
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6.1.3 Unjustified Expenditure on Cleaning Charges/ Solid Wastage ï Rs 

10.787 Million  

 According to Para-10 of GFR Vol-1, ñEvery officer is expected to exercise 

the same vigilance in respect of expenditure from public money, as person of 

ordinary prudence would exercise in respect of his own expenditureò. 

According to Clause 12 (1) of BPPRA Rules, 2014 ñThe Procuring 

Agencies shall not split or package a procurement plan with the intention to shorten 

or facilitate the procurement process and approval mechanismò.  

 During 2018-19 following District Councils incurred an expenditure of      

Rs 10.787 million on cleaning of solid waste through various private tractor drivers, 

labour and various private contractors. Besides the DC Quetta had drawn whole 

amount in cash on bills of various private tractor drivers. Detail is in Annexure-42.   

            (Amount in Rs) 

S.No. Name of Office Amount 

1 District Council Quetta 8,265,000 

2 District Council Awaran 723,500 

3 District Council Pishin 774,700 

4 District Council Loralai 400,000 

5 District Council Mastung 378,954 

6 District Council Killa Abdullah 245,000 

Total 10,787,154 
 

 Following irregularities were noticed in this regard:  

i. The bills were split up to avoid the tendering process. 

ii.  Muster roll/Estimates of works and report of the sanitation incharge 

regarding the work done were not prepared. 

iii.  Despite having a number of regular and daily wages staff, carrying out 

cleanliness work through contractors and private labor is unjustified. 

iv. Actual dates and quantities of the garbage disposed were not recorded. 

v. Sanctions of the competent authority were not obtained. 
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vi. Completion certificates of the area Councilors and Sanitary Incharge 

were not obtained. 

vii.  The site / place of disposal of garbage were not mentioned.  

Incurring public expenditure by splitting the work to avoid calling of open 

tenders through BPPRA and non-maintenance of relevant record is irregular which 

may result into misuse of public money. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October, November and 

December, 2019. 

In the DAC meeting held on January 13 and 14, 2020, wherein DC Killa 

Abdullah did not attend the meeting, DAC observed that DC Quetta had split up 

the bills to avoid the tender process, as it was not understandable that frequent 

expenditure was incurred on removal of rubbish of each bill of Rs. 98,000 and 

99,000 on regular basis. It seems that the open competitive bidding was deliberately 

avoided in order to give financial benefits to a particular firm. All the DCs were 

directed that the expenditure be justified by providing all the relevant record i.e. 

estimates, number of loads, locations, completion reports of the Sanitation In-

charge and Union Councilors and other relevant record to Audit for verification 

within a week. No compliance was intimated to Audit till finalization of this Report.  

Audit recommends that an inquiry may be conducted in suspected 

misappropriation of funds in DC Quetta to fix the responsibility and recover the 

amount if misappropriated from the person(s) responsible under intimation to 

Audit.   

          [AIR Para No: 2,4,6,4,5,6] 
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6.1.4  Irregular Expenditure on Procurement and minor civil work/repair  ï 

Rs 4.241 Million  

 According to Para-10 of GFR Vol-1, ñEvery officer is expected to exercise 

the same vigilance in respect of expenditure from public money, as person of 

ordinary prudence would exercise in respect of his own expenditureò. 

According to Clause 12 (1) of BPPRA Rules, 2014 ñThe Procuring 

Agencies shall not split or package a procurement plan with the intention to shorten 

or facilitate the procurement process and approval mechanismò. 

During 2018-19 following District Councils incurred an expenditure of Rs 

4.241 million on purchases of solar panels, fiber water tanks, execution of lifting of 

garbage, minor civil work / repair by splitting the work order to avoid the open 

tendering process through BPPRA. Neither any requisition for the works carried 

out nor were any estimates prepared before execution of work. Also, no 

comparative statements/quotations, work orders were prepared and satisfactory 

reports of beneficiaries on repair of schemes were obtained. 

Further, the works were carried out without written agreements with 

contractors and obtaining acknowledgment receipts. Detail is in Annexure-43. 

                     (Amount in Rs) 

S.No. Name of Office Amount 

1 District Council Mastung 648,250 

2 District Council Sibi 297,540 

3 District Council Musa Khail 478,300 

4 District Council Jaffarabad 481,385 

5 District Council Pishin 867,300 

6 District Council Sobat Pur 892,162 

7 District Council Lehri 576,300 

Total 4,241,237 
 

Incurring expenditure by splitting to avoid calling of open tender and due 

to non-maintenance of details and relevant record, the risk of misuse of funds 

cannot be ruled out. 
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 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November and December 2019. 

In the DAC meeting held on January 13, 2020, wherein DC Jaffarabad and 

Lehri did not attend the meeting, DAC observed that the bills were split up to avoid 

the tender process. It was however, directed that complete record i.e. estimates, 

acknowledgment receipt of payment, completion reports and work-done sheets may 

be provided to audit within a week time. No progress was intimated till finalization 

of this Report. 

Audit recommends that the expenditure be got regularized in addition to 

fixing the responsibility against official(s) at fault, under intimation to Audit. 

              [AIR Para Nos: 4,4,13,2,10,7,1,8,3] 

6.1.5 Unauthorized Expenditure on contingent paid staff ïRs 9.112 Million  

 According to Section No 72(1) of BLG Act 2010, ña local council may, with  

the prior approval of Government and if so required by Government shall, on the 

prescribed terms and condition, employ such servants as deemed necessary for 

efficient performance of its functions under the actò. 

 During 2018-19 following District Councils incurred an expenditure of Rs 

9.112 million on contingent paid staff without obtaining sanction/NOC from the 

Secretary Government of Balochistan Local Government and without fulfilling 

codal formalities. Detail is as underò. 

       (Amount in Rs) 

S.No. Name of Office No. of Employees Total Amount 

1 District Council Kachi  7 1,008,000 

2 District Council Dalbandin 26 2,000,000 

3 District Council Quetta 136 4,316,000 

4 District Council Jaffarabad 120 1,200,000 

5 District Council, Mastung 14 588,000 

Total 9,112,000 
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Non-obtaining of sanction/NOC from the competent authority and without 

fulfilling codal formalities, the expenditure is unauthorized which may lead to risk 

of misuse of public money. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November, 2019. 

 In the DAC meeting held on January 13, 2020, wherein DC, Jaffarabad did 

not attend the meeting. DAC was of the view that appointment of daily wages staff 

without approval of the competent authority is unauthorized. It was directed that 

detailed list of daily wages staff along with their names, CNIC numbers, receipts 

of wages and place of deployment may be provided to audit within a weekôs time. 

No progress was intimated to Audit till finalization of this Report. 

 Audit recommends to inquire the matter at an appropriate level and 

responsibility be fixed against the official(s) at fault for unauthorized payments and 

appointments under intimation to Audit.  

            [AIR Para Nos: 1,1,6,1,2] 

6.1.6 Unauthorized expenditure on Development Schemes ïRs 242.534 

Million  

According to instructions communicated vide Local Government 

Balochistan letter No. SO/LG/4834-4959 dated July 23, 2011, ñTechnical Sanction 

of all the estimates exceeding Rs 1.00 million should be obtained from the Director 

General Local Governmentò.  

According to Clause 6 of contract agreement, "On completion of the work, 

the contractor shall be furnished with certificate by the Engineer-in-charge of such 

completion". 

 As per instructions issued by Director General, Local Government 

Department, ñCompletion from Local beneficiaries of the scheme/Project may be 

obtainedò. 
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 During 2018-19 following District Councils approved and executed 

different development schemes at the cost of Rs 242,534 million, without obtaining 

completion certificates from contractors, area councilors and local beneficiaries of 

the schemes and without obtaining technical sanction from the Director General 

Local Government. Besides, schemes were started and completed without written 

agreements with contractors. Detail is in Annexure-44.   

        (Amount in Rs) 

S.No. Name of Office Amount 

1 District Council Naseerabad 9,302,877 

2 District Council Nushki 9,014,637 

3 District Council Washuk 32,340,000 

4 District Council Harnai 6,935,412 

5 District Council Gawadar 82,830,000 

6 District Council Lasbella 5,100,000 

7 District Council Dera Bugti 11,280,000 

8 District Council Jhal Magsi 10,106,000 

9 District Council Killa Saifullah 5,250,000 

10 District Council Killa Abdullah 3,048,126 

11 District Council Sherani 4,456,200 

12 District Council Kohlu 10,000,000 

13 District Council Sohbat Pur 6,811,914 

14 District Council Kachi  11,776,089 

15 District Council Sibi 1,601,396 

16 District Council Dalbandin 13,690,391 

17 District Council Musakhail 1,120,000 

18 District Council Lehri 7,971,140 

19 District Council, Jaffarabad 9,900,000 

Total 242,534,182 
 

Incurring expenditure without approval from Director Technical and non-

maintenance of relevant record is unauthorized which may result into misuse of 

public money. 
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The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November and December 2019. 

In the DAC meeting held on January 13 and 14, 2020, wherein DC 

Jaffarabad, Lehri and Kohlu did not attend the meeting and it was observed that the 

others DCs carried out development works without obtaining technical sanctions, 

acknowledgment receipts from beneficiaries and executing written agreements with 

contractors. DAC however directed that the detailed report i.e. name of 

beneficiaries, their locations, CNIC and Mobile Numbers, written agreements, and 

technically sanctioned estimates may be provided to Audit within a weeksô time. 

No progress was intimated till finalization of this Report.    

Audit recommends that the matter may be inquired besides regularization 

of the expenditure by Director General Local Government and fixing responsibility 

against official(s) at fault for non-maintenance of relevant record, under intimation 

to Audit. 

[AIR Para Nos: 2,4,2,2,4,4,4,10,11,16,8,11,12, ,9,7,5,8,5,4] 

 

6.1.7 Expenditure without Physical Verification of Development Schemesï

Rs 139.128 Million  

 As per instructions issued vide letter No.SO-1(LG)5(2)/2012/6164-74 date 

31st July, 2012, ñDirector General, Local Government Department along with the 

nominated body of the Government shall carry out periodical inspections of the 

schemes and submit their reports to the Governmentò. 

 As per instructions issued by the P&D Department, ñthe Divisional 

Directors Planning & Development Department in the Division will also inspect 

the schemes and submit their report separately to the P&D Department with a copy 

to Local Government and Rural Developmentò. 

 During 2018-19 following District Councils incurred an expenditure of Rs 

139.128 million on development schemes without physical inspection of the 
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schemes by the authorized officers of the Government. Detail is given in 

Annexure-45. 

      (Amount in Rs) 

S.No. Name of Office Amount 

1 District Council Dera Bugti 11,280,000 

2 District Council Ziarat 9,332,623 

3 District Council Zhob 12,950,000 

4 District Council Barkhan 14,129,080 

5 District Council Dalbandin 12,380,282 

6 District Council Sherani 11,089,339 

7 District Council Musa khail  1,584,854 

8 District Council Jafferabad 10,700,000 

9 District Council, Kalat   43,070,000 

10 District Council, Lehri 9,212,814 

11 District Council, Quetta 3,400,000 

Total 139,128,992 

 

 Execution of schemes without periodical physical verifications required 

under the above mentioned rules resulted into serious violation of rules and 

regulations.  

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November and December, 2019.  

 In the DAC meeting held on January 13 and 14, 2020, wherein DC 

Jaffarabad and Lehri, did not attend the meeting, others were directed to get all the 

schemes physically verified by the Divisional Directors or Director Technical of 

the Local Government within a weeksô time. No progress was intimated to Audit 

in compliance of the DAC directives till finalization of this Report. 

 Audit recommends inspection of all the schemes by the Director Technical 

concerned under intimation to Audit.   

           [AIR Para Nos: 5,12, 7,11,3, 7, 9,3,9,4,8] 
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6.1.8    Payment of Salaries in cashïRs 16.144 Million  

According to  Para 10 (i) of GFR; Vol.-I, Every Government Officer should 

realize fully and clearly that he will be held personally responsible for any loss 

sustained by the Govt. through fraud or negligence on his part. 

 The following DCs paid an amount of Rs 16.144 million to their staff on 

account of monthly salary in cash instead of bank. Detail is as under:  

      (Amount in Rs) 

S. No. Name of Office Amount 

1 District Council Nasirabad 8,190,000 

2 District Council Gawadar 7,715,000 

3 District Council, Dera Bugti 239,000 

Total  16,144,000 
 

Payment of salaries in cash was against the orders of the Government which 

indicates weak financial management and may cause loss to the Government. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October and November, 2019.  

 In the DAC meeting held on January 13 and 14, 2020, it was intimated that 

all the staff have been directed to open their bank accounts so that the amount of 

salary could be paid through banks. DAC directed that cash payment of salaries 

should be stopped forthwith and may be paid through banks only. No further 

progress was intimated till finalization of this Report. 

 Audit recommends to initiate the disbursement of salary though bank 

accounts instead of payment of huge amount in cash. 

                        [AIR Para Nos: 8,10,10] 

6.1.9 Non-Deduction of Pension ContributionïRs 1.893 Million  

Under Section (2) of the functions of Balochistan Local Government Board, 

it is the duty of the Board ñto operate pension Fund, Group Insurance Fund, 

Benevolent fund and other funds for the benefits of services.ò 
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 During 2017-18 the following DCs did not deduct pension contributions 

from the salaries of their staff since their appointment amounting to Rs. 1.893 

million in violation of the above rule. Detail is in annexure-46. 

        (Amount in Rs) 

S. 

No. 
Name of Office Amount 

1 District Council Dera Bugti 586,893 

2 District Council Dalbandin 1,306,570 

Total  1,893,463 
   

Non-recovery of pension contribution from salaries of the staff indicates 

weak financial management and violation of the rules. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November, 2019.  

In the DAC meeting held on January 13 and 14, 2020, the department 

assured that a separate account will be opened for the purpose.  DAC directed the 

DCs concerned to recover the entire amount of pension contribution. No further 

progress was intimated till finalization of this Report. 

 Audit recommends that deduction of pension contribution may be started 

forthwith from the pay of concerned employees and a separate bank account may 

be maintained for pension fund, under intimation to Audit. 

                    [AIR Para Nos: 10, 2] 

6.1.10 Non-recovery/deposition of TaxesïRs 9.938 Million  

 According to section 161 (1) of Income Tax Ordinance 2001, ñwhere a 

person having collected tax under above section, the person shall be personally 

liable to pay the amount of tax to the Government Treasuryò.   

According to Section 153 Income Tax Ordinance 2001 as amended from 

time to time, Income Tax is required to be deducted 4.5%, 7.5% and 10% from the 

bills of dealers/suppliers/service and contractors/ transports respectively registered 

in the national Tax net (bearing National Tax Number) or not registered. 
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 During 2018-19, following DCs either did not recover Income Taxes of Rs. 

3.921 million @ 7.5% from the bills of contractors or did not deposit an amount of 

Rs. 5.053 million in lieu of mentioned taxes into the Government treasury, which 

resulted into a loss of Rs 9.938 million to the Government receipts. Detail is in 

Annexure-47. 

                (Amount in Rs)  

S. 

No. 

Name of 

District 

Council  

Total 

Amount 

Income 

Tax not 

recovered  

Income 

Tax not 

deposited 

BST  GST 

Total 

Amount 

of Taxes 

1 Washuk 32,340,000 - 2,425,500 -  2,425,500 

2 Kharan 32,085,437 - 2,406,408 962,563  3,368,971 

3 Quetta 53,606,437 101,078 221,947 -  323,025 

4 
Killa 

Abdullah 
51,079,152 3,820,898 - - 

 
3,820,898 

5 Dera Bugti 11,020,347   330,608  330,608 

        

Total 169,111,026 3,921,976 5,053,855 962,563  9,938,394 
  
 
 

Non-recovery and deposition of Government taxes into Government 

treasury indicates weak financial management which caused a loss to Government 

exchequer. 

The matter was reported to the Secretary Government of Balochistan, Local 

Government, Quetta and MCs concerned in October and November, 2019. 

 In the DAC meeting held on January 13 and 14, 2020, the concerned DCs 

were directed to recover the income tax amount and deposit slips in this regard may 

be provided within a weeksô time. No further progress was intimated till finalization 

of this Report.  

Audit recommends that Government dues on account of income tax may be 

recovered and already deducted taxes may be deposited in Government treasury at 

the earliest at the earliest, under intimation to audit.  

[AIR Para Nos:1,4,9,4,17,10] 
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6.1.11  Unjustified Expenditure on providing and supply of furnitureï Rs 

8.850 Million 

According to the Para 10 GFR Vol.-I, ñEvery public officer is expected to 

exercise the same vigilance in respect of expenditure incurred from public money 

as a person of ordinary prudence would exercise in respect of expenditure of his 

own moneyò. 

According to Para 296 of CPWA Code, ñSchedule of rates for each kind of 

work commonly executed should be maintained in the division and kept up to date. 

The rates for items other than those given in the schedule are treated as non-

schedule items. Analysis of rates for such item is required to be prepared by the 

concerned engineer and approved by the competent authority in keeping with 

provisions of the delegation of financial powersò. 

During 2018-19 District Council, Turbat incurred an expenditure of Rs 

8.850 million on providing and supply of furniture for District Council Rest House, 

Turbat on exorbitant rates without ensuring economical rates which were required 

to be approved by Director General Local Government as per rule at reference. 

Moreover, no proper assessment of required items was prepared. In addition no 

stock entries of the supplied items was maintained. Detail is as under: 

               (Amount in Rs) 

S.No Name of Contractor Name of Scheme  Amount  

1 
M/s Makran 

Construction Company 

Providing and Supply of furniture 

for District Councils Rest House 
8,850,000 

Total 8,850,000 

 

Incurring of expenditure on NSR basis without ensuring economy of rates and 

maintaining stock entries is a misuse of Government funds. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in October, 2019.  
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 In the DAC meeting held on January 13, 2020, the representative of District 

Council failed to justify the expenditure. It was however, directed that complete 

record, i.e. vouchers, acknowledgment receipts of payment, stock entries and 

distribution list may be provided to Audit for verification.  No progress was 

intimated till finalization of this Report. 

 Audit recommends investigation at the appropriate forum for fixation of the 

responsibility and taking action against persons(s) at fault under intimation to 

Audit.  

 [AIR Para No:11] 
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7. UNION COUNCILS  

7.1 AUDIT PARAS  
 

Irregularity & Non Compliance  
 

7.1.1 Unauthorized Expenditure on fixed daily wages staff ïRs 3.528 Million 

 According to Section No 72(1) of BLG Act 2010, ña local council may, with  

the prior approval of Government and if so required by Government shall, on the 

prescribed terms and condition, employ such servants as deemed necessary for 

efficient performance of its functions under the actò.  

 During 2018-19 Union Council, Taftan District Dalbandin incurred an 

expenditure of Rs 3.528 million on contingent paid staff without obtaining 

sanction/NOC from the Secretary Local Government and without fulfilling codal 

formalities for hiring of contingent paid staff as detailed below. 

               (Amount in Rs) 

S.No. No. of Employees Total Amount 

1 21  3,528,000 
Total 3,528,021 

 

Expenditure without obtaining sanction of the Secretary Local Government 

and without fulfilling codal formalities is unauthorized which may lead to misuse 

of public funds. 

The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and office concerned in November, 2019. 

 In the DAC meeting held on January 14, 2020, the office concerned did not 

attend the meeting. DAC was of the view that appointment of daily wages staff 

without approval of the competent authority is unauthorized. It was directed that 

detailed list of daily wages staff along with their names, CNIC numbers, receipts 

of wages and place of deployment may be provided to audit within a weekôs time. 

No progress was intimated to Audit till finalization of this Report. 
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Audit recommends to inquire the matter at an appropriate level and 

responsibility be fixed against the official(s) at fault for unauthorized payments and 

appointments, under intimation to Audit.  

   [AIR Para No:2] 

7.1.2 Unauthorized expenditure on Development Schemes ï Rs 3.759 Million 

 According to Clause 6 of contract agreement, "on completion of the work, 

the contractor shall be furnished with certificate by the Engineer-in-charge of such 

completion". 

 As per instructions issued by Director General, Local Government 

Department, ñcompletion certificate from local beneficiaries of the scheme/Project 

may be obtainedò. 

 Further, according to Finance Department (Regulation Wing-II) letter vide 

No. FD(Reg-II)11-24/2010/771-1021 dated 25-05-2012, ñthe Administrative 

approval and technical sanction for Works/development schemes must be obtained 

from the Director General Local Government and Rural Development, Balochistan, 

Quettaò.  

According to Clause 12 (1) of BPPRA Rules, 2014 ñthe Procuring Agencies 

shall not split or package a procurement plan with the intention to shorten or 

facilitate the procurement process and approval mechanismò. 

 During 2018-19 following Union Councils, incurred an expenditure of Rs 

3.759 million on development schemes without obtaining administrative approval 

from competent authority, completion certificates from contractors, end-users and 

area councilors. Detail is as under. 

     

  



 

AR of QDA, QWASA and LC/LG for 2019-20 Page 104 
 

(Amount in Rs) 

Name of UC Name of Contractor  Name of Scheme Amount 

Union Council, Taftan 

District Dalbandin 
M/S Al Rehman  

Repair and renovation 

of Baldia Rest House 

Taftan 
2,178,862 

Union Council, Dasht 

District Mastung 
M/S Haji Abdul Malik 

Shahwani & Co    

Providing and Fixing 

of LDPE overhead 

tank  
1,580,902 

Total:  3,759,764 
 

Incurring expenditure without administrative approval and without 

maintaining necessary record is unauthorized. 

 The matter was reported to the Secretary, Balochistan Local Government 

Board, Quetta and Chief Officers concerned in November, 2019.  

In the DAC meeting held on January 14, 2020, the concerned UCs did not 

attend the meeting. DAC directed that all relevant record be provided to audit for 

verification. No further progress was intimated till finalization of this report.   

Audit recommends that the matter may be inquired to fix responsibility 

against official(s) at fault besides regularization of the expenditure by Secretary 

Local Government, under intimation to Audit. 

   [AIR Para Nos:8,5]



 

 

 

 

 

 

 

CHAPTER-4 

LOCAL GOVERNMENTS
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Chapter-4 Local Governments 

4.1 Introduction  

 Local Governments consist of Director General who is the Incharge of 

Local Government and Rural Development Departments at Provincial Level i.e. 

Directors Local Government for each Division, Assistant Directors for each District 

and Development Officers for each Tehsil level and Secretary, Local Government 

and Rural Development is the Principal Accounting Officer (PAO) for these Local 

Bodies. 

(Rs in Million) 

S. 

No. 
Description 

Total  

Nos 
Audited 

Expenditure 

Audited FY 

2018-19 

Revenue / 

Receipts audited 

FY 2018-19 

1 Formations  104 58 536 NA 

2 
Assignment  Accounts 

(Excluding FAP) 
NA NA NA NA 

3 

Authorities / 

Autonomous Bodies 

etc. under the PAO 

NA NA NA NA 

4 
Foreign Aided 

Projects (FAP) 
NA NA NA NA 
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4.2 Comments on Budget and Accounts (Variance Analysis) 

 Development and Non-Development funds amounting to Rs 1,095 million 

were allocated for 104 formations of Local Governments during 2018-19. Against 

the said allocation, an expenditure of Rs 980 million was incurred as summarized 

below: 

          (Rs in million) 

Non-Development  

S.  

No 
Name of Formation 

Actual Grant  Actual Expenditure (-) 

Excess/ 

(+) 

Saving 

%age 
Salary 

Non-

Salary 
Total Salary 

Non-

Salary 
Total 

1 2 3 4 5(3+4) 6 7 8(6+7) 9(5-8) 9/5*100 

1 
Secretary, Local Government 

Balochistan(1) 
45 13 58 48 9 57 0 0.5 

2 
Director General, Local 

Government Balochistan(1) 
100 7 107 95 7 102 4 4 

3 
Directors, Local 

Government, Balochistan(6) 
80 10 90 74 8 82 8 8 

4 
Rural Development 

Academy(1) 
21 10 31 19 9 28 3 10 

5 
Assistant Directors, Local 

Government, Balochistan(32) 
243 30 273 212 28 240 33 12 

6 
Development Officers, 

Balochistan(63) 
424 32 456 368 26 395 61 13 

Total 913 102 1,015 817 88 905 110 11 

Public Sector Dev. Program 0   80 0 0 75 5 6 

Total     (Development) 0   80 0 0 75 5 6 

Grand Total 913 102 1,095 817 88 980 115 10 

 

a) Non-Development Expenditure   

 In the financial year 2018-19, there was a saving of Rs 110 million i.e. 11%.  

b)  Development Expenditure   

 In the year 2018-19, there was a saving of Rs 5 million i.e. 6%. 
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4.3 Charts and Graphs 

         
       (Rs in million) 

 
  

 

 For the financial year 2018-19, the salary, non-salary and development 

expenditure comprised 83%, 9% and 8% of total expendure respectively. 
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4.4 Classified Summary of Audit Observations  

 Audit observations amounting to Rs 800.19 million were raised as a result 

of this audit. There is no  recovery pointed out by the audit. Summary of the audit 

observations classified by nature is as under : 

(Rs in Million) 

S. 

No. 
Classification Amount 

1 No-production of record 14.647 

2 Reported cases of fraud, embezzlement and misappropriation - 

3 Irregularities - 

A HR/Employees related Irregularities - 

B Procurement related Irregularities - 

C Management of Accounts with Commercial Banks - 

D Weaknesses of internal control systems 738.505 

E Violation of rules, regulations  47.038 

4 Value for money and services issues - 

5 Sustainability/Recovery - 

6 Other/ negligence - 

 

4.5 Comments on the status of compliance with PAC directives 

 Public Accounts Committee has been formed in Balochistan and the Audit 

Report of Local Government has yet been discussed in the PAC. 
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8. SECRETARY GOVERNMENT OF BALOCHISTAN LOCAL 

GOVERNMENT AND RURAL DEVELOPMENT  

8.1 AUDIT PARAS  
 

8.1.1 Overstatement Under Detailed Object Code A05204 Of TMA s-Rs 

738.505 Million  

 According to Para-10 of GFR Vol-I, ñevery public officer is expected to 

exercise the same vigilance in respect of expenditure incurred from public money 

as a person of ordinary prudence would exercise in respect of expenditure of his 

own moneyò. 

 During 2018-19, scrutiny of accounts of Secretary Local Government & 

Rural Development Balochistan Quetta revealed that an amount of Rs 7,769.296 

million was released to different Local Councils of Balochistan whereas AG 

Balochistan had booked an amount of Rs. 8,507.801 million, released by Finance 

Department to different Local Councils of Balochistan, indicating an overstatement 

of Rs. 738.505 million under detailed object code A05204.  Detail is in     

Annexure-48. 

 Non reconciliation by the office of the Secretary Local Government and 

Rural Development with AG Balochistan resulted in overstatement of Rs. 738.505 

million which creates doubts about the authenticity of the accounts of the Local 

Government.  

 The overstatement of the amount be clarified after reconciliation with AG 

Balochistan and Finance Department under intimation to audit. 

 In the DAC meeting held on January 14, 2020, the department was directed 

to clarify the difference after due reconciliation with AG Balochistan and Finance 

Department Government of Balochistan. No further progress was intimated till 

finalization of this Report.  
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 Audit recommends that the difference between the accounts of Secretary 

Local Government and AG Balochistan may be reconciled under intimation to 

Audit.       

     [AIR Para No:1] 
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9 ASSISTANT DIRECTORS, LOCAL GOVERNMENT  

9.1 AUDIT PARAS  
 

Non Production of Record 

9.1.1 Non-Production Of Record ïRs 14.647 Million  

 According to Para-14 (i) of the Auditor Generalôs (Functions, Powers & 

Terms and Conditions of Service) Ordinance-2001, ñEvery Officer, Government 

Department / Office is responsible to provide all documents demanded by the Audit 

and that no such information or any books or other documents to which Audit has 

a statuary right of access may be withheld from the Audit and any officer / 

Department violating these rules shall be treated under misconduct and disciplinary 

proceedings shall be initiated under E&D rulesò. 

The following Assistant Directors Local Government did not provide the 

non-development record of Rs 14.647 million for Audit verification. Detail is 

given as under. 

        (Amount in Rs) 

S.No. Name of Office Total  

1 Assistant Director Local Government, Zhob 12,267,000 

2 Assistant Director Local Government, Duki 2,380,000 

Total 14,647,000 

 

The non-production of record was an act of concealment of expenditure 

by the concerned Assistant Directors leading to doubts about misuse of public 

funds. 

The matter was reported to the Director General, Local Government 

Department and Assistant Director concerned in December 2019. 

In the DAC meeting held on January 14, 2020,DAC was directed for 

conducting of inquiry for non-production of record.  No progress was intimated till 

finalization of this Report. 
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 Audit recommends that responsibility be fixed against official(s) involved 

besides production of the record to Audit for verification.    

[AIR Para Nos: 1,1] 

9.1.2 Unauthorized Expenditure without Administrative approval and 

Technical SanctionïRs 26.23 Million 

 According to instructions communicated vide Local Government 

Balochistan letter No. SO/LG/4834-4959 dated July 23, 2011, ñTechnical Sanction 

of all the estimates exceeding Rs1.00 million should be obtained from the Director 

General Local Governmentò.  

According to Finance Department (Regulation Wing-II) letter vide No. 

FD(Reg-II)11-24/2010/771-1021 dated 25-05-2012, ñthe Administrative approval 

for Works/development schemes exceeding Rs. 2.5 million must be obtained from 

the Administrative Department i.e. Secretary Local Government, Balochistan, 

Quettaò.  

During 2018-19 Assistant Director Local Government, Quetta executed 

development projects at the cost of Rs 26.23 million without obtaining 

Administrative approval and technical sanction from the Secretary Local 

Government, Balochistan, Quetta and Director General Local Government as  

detailed below:  

(Amount in Rs) 

S. 

No. 
Name of Contractor Name of Scheme Amount 

1 
M/S Haji Abdullah 

Khan & Sons 

Construction of additional class 

room & missing facilities in 

different school of District Quetta 

23,430,000 

2 
M/S Al Mazhar 

Construction Company 

Construction of Black Top Road 

Marri Street at Arbab Karam Khan 

Road Quetta 

2,800,000 

Total:  26,230,000 

Expenditure without administrative approval and technical sanction is 

unauthorized. 
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The matter was reported to the Director General, Local Government 

Department and Assistant Director concerned in December 2019. 

In the DAC meeting held on January 14, 2020, ADLG, Quetta was directed 

to provide the administrative approval and technically sanctioned estimates within 

a weeksô time. No progress was intimated in compliance of the DAC directives till 

finalization of this Report. 

Audit recommends regularization of the expenditure and fixing 

responsibility against the official(s) at fault, under intimation to Audit. 

      [AIR Para Nos:3,4] 

9.1.3 Expenditure without Physical VerificationïRs. 20.808 Million  

 As per instructions issued by Secretary Local Government vide letter 

No.SO-1(LG)5(2)/2012/6164-74 Date 31st July, 2012, ñDirector General, Local 

Government Department along with nominated body shall carry out periodic 

inspections of the schemes and submit their reports to the Governmentò. 

 Further, as per instructions issued by the P&D Department, ñthe Divisional 

Directors Planning & Development Department in the Division will also inspect 

the schemes and submit their report separately to the P&D Department with a copy 

to Local Government & Rural Developmentò. 

 During 2018-19 following Assistant Directors Local Government incurred 

an expenditure of Rs 20.808 million on development schemes without physical 

inspection of the scheme by the Director Technical Local Government. Detail is in 

annexure-49  

                 (Amount in Rs) 

S.No. Name of Office Amount 

1 Assistant Director  Local Government, Pishin 14,651,071 

2 Assistant Director  Local Government, Ziarat 6,157,085 

Total 20,808,156 
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 Execution of scheme without physical verification is irregular.  

The matter was reported to the Director General, Local Government 

Department and Assistant Director concerned in December 2019. 

 In the DAC meeting held on January 14, 2020, ADLG, Pishin and Ziarat 

did not attend the meeting. DAC directed that physical verification of the scheme 

may be provided at the earliest. No further progress was intimated to Audit till 

finalization of this Report. 

Audit recommends immediate inspection of the scheme by the Director 

Technical under intimation to Audit.   

[AIR Para Nos:4,4] 
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Annexure-1  

MFDAC PARA S 
                   (Rs in Million) 

AIR 

Para 

 No. 

Captioned Paras Amount 

QDA 

19 Unauthorized Transfer of Commercial plots to new allottee 1.093 

53 Irregular payment on account of anti- encroachments 0.367 

55 Non-adjustment of advances  0.446 

57 Unauthorized expenditure without calling of open tenders  0.573 

59 Irregular expenditure on account of purchase of different items 0.990 

61 Non deduction of one fifth of the GST from suppliers  0.068 

22 Irregular transfer of commercial plot without clearance certificate  0.756 

95 Unauthorized developing of private schemes in the jurisdiction of QDA - 

97 Encroachment of 22 plots by the Agriculture Department due to 

negligence of QDA 
- 

QWASA 

4 
Recoverable amount on account of premium paid on Non Scheduled 

items 
0.052 

5 Recovery of overpayment due to allowing excess quantity 0.585 

37 Recovery of excess consumption of POL beyond ceiling limit  0.330 

44 
 

Non- obtaining of GST returns    
0.314 

MCQ 

30 Overpayment to the unregistered firms on account of GST 0.176 

44 Segregation of income and expenditure record from MCQ account  0 

68 
No action taken against high rise buildings in violation of building 

codes.  
0 

69 Unauthorized approval of map covered area 20,000 sft  0 

70 
Unauthorized approval for conversion of residential areas into the 

Commercial area, covered area 12,997 sft 
0 

Municipal Corporation  
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AIR 

Para 

 No. 

Captioned Paras Amount 

9 Irregular expenditure on account of repair of vehicles 0.842 

1 Unauthorized expenditure on account of fixed rate of daily wages  0.450 

22 Non achievement of target of tax collection  0.602 

Municipal Committees 

10 Irregular expenditure on jungle cutting 0.752 

12 Irregular/unjustified expenditure on account of spreading murrum 0.592 

13 Irregular expenditure without vouched accounts 0.405 

4 Irregular expenditure on purchase of firewood 0.146 

7 Unauthorized expenditure on installation of streetlights/electric items 0.169 

8 Non-accountal of valuable items in stock register 0.246 

7 Doubtful expenditure on account of leveling of grounds  0.391 

10 Irregular expenditure on account of purchase of miscellaneous items   0.302 

11 Unauthorized expenditure on repair works 0.361 

2 Expenditure incurred without detailed estimates  0.217 

District Councils 

9 Irregular expenditure on removal of wall chalking 0.653 

2 
Unauthorized expenditure on repair and maintenance of Government 

vehicles  
0.203 

5 Irregular expenditure on POL 0.274 

7 Expenditure on entertainment charges 0.135 

13 Premature refund of security deposit   0.190 

14 Overpayment due to allowing higher rates  0.256 

7 Non recovery of time over run penalty 0.220 

7 Irregular expenditure on account of leveling of grounds  0.370 

2 Irregular expenditure on account of digging of talab   0.560 
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Quetta Development Authority (QDA) 

Annexure-2 

      [Para 1.1.1] 

S.No. Plot No. S.No. Plot No. S.No. Plot No. 

1 48-ASA 7 334-A 13 665 

2 127-A 8 707 14 643-A 

3 337-A 9 41-SF 15 595-A 

4 295-A 10 675 16 586-AK 

5 479-AK 11 774-ASA   

6 773-ASA 12 752-A   

 

17 File No. 156-A 

18 Record of 7 acres of land in Kirani Housing Scheme 

19 Record of encroached shops at Karachi Road Quetta 

20 
Record of septic tanks near Main Bus stand and illegal construction of 

shops 

21 Record of construction on amenity plots in Business center Karachi Road    

22 Record of dispensary and Post Office Satellite Town, Quetta  

 

Annexure-3 

            [Para 1.1.2] 

Loss due to Unauthorized Re-Scheduling of Cost of Commercial Plots without prior 

approval from Governing Body  
        (Amount in Rupees) 

S. 

No. 
Name of Allottee 

Allotment  

Date 

Plot  

No. 

Initial  

Cost 

Rescheduled 

Cost of Plot 

Loss  

Amount 

1 Mr.Jamal ud Din 29.1.11 16-SHS 373,500 210,093 163,407 

2 Mr.Jamal ud Din 29.1.11 17-SHS 373,500 210,093 163,407 

3 Mr.Jamal ud Din 29.1.11 18-SHS 373,500 350,157 23,343 

4 
Mr. Lal 

Muhammad 
29.1.11 19-SHS 369,000 289,688 79,312 

5 
Mr. Lal 

Muhammad 
29.1.11 20-SHS 369,000 189,688 179,312 

6 
Mr. Lal 

Muhammad 
29.1.11 21-SHS 369,000 173,812 195,188 

7 Mr. Najmuddin 29.1.11 22-SHS 369,000 173,812 195,188 
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S. 

No. 
Name of Allottee 

Allotment  

Date 

Plot  

No. 

Initial  

Cost 

Rescheduled 

Cost of Plot 

Loss  

Amount 

8 Mr. Najmuddin 29.1.11 23-SHS 369,000 173,812 195,188 

9 Mr. Najmuddin 29.1.11 24-SHS 369,000 189,688 179,312 

10 Mr. Najmuddin 29.1.11 25-SHS 369,000 173,812 195,188 

11 Mr. Jamal ud Din 29.1.11 26-SHS 369,000 173,812 195,188 

12 Mr. Jamal ud Din 29.1.11 27-SHS 369,000 217,265 151,735 

13 Mr. Jamal ud Din 29.1.11 28-SHS 369,000 173,812 195,188 

14 Mr. Jamal ud Din 29.1.11 29-SHS 369,000 173,812 195,188 

15 Mr. Jamal ud Din 29.1.11 30-SHS 369,000 173,812 195,188 

16 Mr. Jamal ud Din 29.1.11 31-SHS 369,000 173,812 195,188 

17 Mr. Najmuddin 29.1.11 32-SHS 369,000 173,812 195,188 

18 Mr. Najmuddin 29.1.11 33-SHS 369,000 173,812 195,188 

19 Mr. Inayatullah 30.7.12 37-SHS 368,100 345,094 23,006 

20 Dur Muhammad 30.7.12 38-SHS 367,200 344,250 22,950 

21 
Mr. Muhammad 

Haleem 
30.7.12 39-SHS 369,000 463,500 0 

22 
Mr. Muhammad 

Karim 
30.7.12 41-SHS 396,500 346,563 49,937 

23 Mr. Jamal ud Din 30.7.12 51-SHS 369,500 345,938 23,562 

24 Mr. Jamal ud Din 30.7.12 52-SHS 371,700 345,938 25,762 

25 
Mr. Muhammad 

Naeem 
29.1.11 68-SHS 373,500 466,875 0 

26 
Mr.Muhammad 

Ibrahim 
2.2.11 70-SHS 373,500 293,907 79,593 

27 Mr. Abid Ali  2.2.11 71-SHS 373,500 293,907 79,593 

28 Mr. Ali  Hassan 30.7.12 80-SHS 374,400 351,000 23,400 

29 Mr. Ali Hassan 30.7.12 81-SHS 375,300 351,844 23,456 

30 Mr. Rajab Ali 30.7.12 83-SHS 376,200 352,688 23,512 

31 Mr. Jamal ud Din 30.7.12 85-SHS 378,900 355,219 23,681 

32 Mr. Alluuddin 30.7.12 90-SHS 364,500 341,719 22,781 

33 Mr. Alluuddin 30.7.12 91-SHS 365,400 342,563 22,837 

34 Mr. Alluuddin 30.7.12 92-SHS 366,300 343,407 22,893 
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S. 

No. 
Name of Allottee 

Allotment  

Date 

Plot  

No. 

Initial  

Cost 

Rescheduled 

Cost of Plot 

Loss  

Amount 

35 Mr. Allauddin 30.7.12 93-SHS 370,800 347,625 23,175 

36 Mr. Allauddin 30.7.12 94-SHS 370,800 347,625 23,175 

37 Mr. Abu Fakhar 30.7.12 95-SHS 369,900 346,782 23,118 

38 Mr. Abu Fakhar 30.7.12 96-SHS 371,700 348,469 23,231 

39 Mr. Samad Khan 2.7.11 98-SHS 373,500 293,907 79,593 

40 Mr. Moula Bakhsh 7.02.11 99-SHS 373,500 293,907 79,593 

41 Mr. Doda Khan 7.02.11 
100-

SHS 
373,500 293,907 79,593 

42 
Mr. Asmatullah 

Kakar 
29.1.11 

103-

SHS 
373,500 293,907 79,593 

43 
Mr. Zainullah 

Khan Kakar 
29.1.11 

104-

SHS 
373,500 293,907 79,593 

Total 15,969,700 12,113,052 4,044,523 
 

Annexure-4 

           [Para 1.1.3]  

Non-Recovery of outstanding Amount against the Allottees     

Commercial plots 

       (Amount in Rupees) 

S.No. Name of Scheme Balance Amount  

1 Shaalkot Housing Scheme 4,756,475 

2 Zarghoon Housing Scheme 4973734 

3 Hazarganji (Bus Stand and Business Centre) 4,310,625 

4 Hazarganji (Garage Complex Shops) 2,880,902 

Total 16,921,736 
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Residential Housing Schemes 

                      (Amount in Rupees)  

 

Zarghoon Housing Schemes 

(Amount in Rupees) 

S. 

No. 

Name of 

allottee 

Allotment 

date 

Plot 

No. 

Size of 

Plot in 

Sft 

Rate/ 

Sft 

Total 

cost 

No. of 

Installments 

received 

Outstanding 

amount 

1 Samiullah 20.05.15 
02-CA 

(A) 
1100 2520 2,772,000 5 1,455,300 

2 Zainullah 29.05.15 
29-CA 

(A) 
1200 2545 3,054,000 2 2,926,750 

3 
Muhammad 

Naseem 
29.05.15 

31-CA 

(A) 
1200 2530 3,036,000 3 2,352,900 

4 Aurangzaib 26.05.15 
02-CA 

(B) 
1200 2510 3,012,000 5 1,355,400 

5 Juma khan 29.05.15 
05-CA 

(B) 
1200 2505 3,006,000 3 2,029,050 

6 
Imran 

Zarkoon 
21.01.16 

14-CA 

(B) 
1800 1875 3,375,000 0 3,037,500 

7 
Masood 

khan 
17.06.15 

25-CA 

(B) 
1200 2510 3,012,000 0 2,710,800 

S.No. Name of Scheme 
Balance  

Amount  

1 
Zarghoon Housing Scheme Category "C" 

Measuring 200 Sq. Yards 
57,885,155 

2 
Zarghoon Housing Scheme Category "D" 

Measuring 120 Sq. Yards 
55,858,150 

3 
Zarghoon Housing Scheme Category "B" 

Measuring 300 Sq. Yards 
58,764,723 

4 
Zarghoon Housing Scheme Category "B1" 

Measuring 300 Sq. Yards 
10,398,474 

5 
Zarghoon Housing Scheme Category "A" 

Measuring 400 Sq. Yards 
18,748,655 

6 
Zarghoon Housing Scheme Category "A1" 

Measuring 500 Sq. Yards 
41,918,410 

Total 243,573,567 
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S. 

No. 

Name of 

allottee 

Allotment 

date 

Plot 

No. 

Size of 

Plot in 

Sft 

Rate/ 

Sft 

Total 

cost 

No. of 

Installments 

received 

Outstanding 

amount 

8 
Masood 

khan 
15.05.15 

102-CA 

(B) 
800 2515 2,012,000 0 1,810,800 

Total 23,279,000  17,678,500 
 

 Shaalkot Housing Scheme 

                 (Amount in Rs) 

S. 

No. 

Name of 

Allotee 

Allotement 

Date 

Plot 

No. 

Total 

Cost 

Reschedule 

Cost of 

Plot 

Outstanding 

Amount 

1 
Mr.Jamal ud 

Din 
29.1.11 

18-

SHS 
373,500 350,157 297,620 

2 
Mr.Lal 

Muhammad 
29.1.11 

19-

SHS 
369,000 289,688 245,861 

3 Mr.Inayatullah 30.7.12 
37-

SHS 
368,100 345,094 215,683 

4 
Dosr 

Muhammad 
30.7.12 

38-

SHS 
367,200 344,250 107,577 

5 
Mr.Mhammad 

Haleem 
30.7.12 

39-

SHS 
369,000 463,500 463,359 

6 
Muhammad 

Karim 
30.7.12 

41-

SHS 
396,500 346,563 108,499 

7 
Mr.Jamal ud 

Din 
30.7.12 

51-

SHS 
369,500 345,938 386,123 

8 
Mr.Jamal ud 

Din 
30.7.12 

52-

SHS 
371,700 345,938 367,804 

9 
Muhammad 

Naeem 
29.1.11 

68-

SHS 
373,500 466,875 583,594 

10 Ali Hassan 30.7.12 
80-

SHS 
374,400 351,000 153,564 

11 Ali Hassan 30.7.12 
81-

SHS 
375,300 351,844 109,952 

12 Mr. Rajab Ali 30.7.12 
83-

SHS 
376,200 352,688 330,645 

13 
Mr.Jamal ud 

Din 
30.7.12 

85-

SHS 
378,900 355,219 301,929 

14 Mr.Allouddin 30.7.12 
90-

SHS 
364,500 341,719 141,721 
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S. 

No. 

Name of 

Allotee 

Allotement 

Date 

Plot 

No. 

Total 

Cost 

Reschedule 

Cost of 

Plot 

Outstanding 

Amount 

15 Mr.Allouddin 30.7.12 
91-

SHS 
365,400 342,563 142,563 

16 Mr.Allouddin 30.7.12 
92-

SHS 
366,300 343,407 143,299 

17 Mr.Allouddin 30.7.12 
93-

SHS 
370,800 347,625 147,532 

18 Mr.Allouddin 30.7.12 
94-

SHS 
370,800 347,625 147,625 

19 
Mr.Abu 

Fakhar 
30.7.12 

95-

SHS 
369,900 346,782 215,892 

20 
Mr.Abu 

Fakhar 
30.7.12 

96-

SHS 
371,700 348,469 216,407 

21 
Mr. Samad 

Khan 
2.7.11 

98-

SHS 
373,500 293,907 110,216 

22 
Mr. Moula 

Bakhsh 
7.02.11 

99-

SHS 
373,500 293,907 110,216 

23 Doda Khan 7.02.11 
100-

SHS 
373,500 293,907 110,216 

24 
Mr.Asmatullah 

Kakar 
29.1.11 

103-

SHS 
373,500 293,907 367,384 

25 
Mr.Zainullah 

Khan Kakar 
29.1.11 

104-

SHS 
373,500 293,907 367,384 

Total:  9,309,700 8,596,479 5,892,665 

 

Annexure-5 

         [Para 1.1.4] 

Loss due to waving off of surcharge/NUF on shops  
            (Amount in Rupees) 

S. 

No. 
Name of Allottee 

Plot 

No. 
Surcharge NUF Total Loss 

1 Jamal Khan 71-TA - 1,179,745 1,179,745 

2 Samad Khan 72-TA 540,000 1,181,712 1,721,712 

3 Samad Khan 73-TA 540,000 1,181,712 1,721,712 

4 Samad Khan 74-TA - 1,179,745 1,179,745 

5 Jamal Khan 90-TA - 1,179,745 1,179,745 

6 Sado Khan 91-TA - 1,122,626 1,122,626 
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S. 

No. 
Name of Allottee 

Plot 

No. 
Surcharge NUF Total Loss 

7 Sado Khan 92-TA 540,000 1,142,321 1,682,321 

8 Samad Khan 93-TA 540,000 1,122,626 1,662,626 

9 Jamal Khan 94-TA - 1,132,474 1,132,474 

10 Samad Khan 95-TA - 1,169,895 1,169,895 

Total 2,160,000 11,592,601 13,752,601 

Annexure-6 

            [Para 1.1.6] 

 Unauthorized expenditure on contingent paid staff 
            (Amount in Rupees) 

S.No. Month Particulars Amount 

1 Aug-17 

Daily Wages Employeesô Salaries 

  

          1,461,598  

2 Sep-17           1,537,200  

3 Oct-17           1,660,600  

4 Nov-17           1,521,834  

5 Dec-17           1,624,000  

6 Feb-18           1,533,228  

7 Mar-18              602,000  

8 Apr-18              940,740  

9 May-18              980,000  

10 Jun-18              749,000  

Total        12,610,200  
 

Annexure-7 

            [Para 1.1.7] 

Non-recovery of Income Tax  
Commercial plots of Shaalkot Housing Scheme 

        (Amount in Rupees) 

S. 

No. 
Name of Allottee 

Allotment 

Date 
Plot No. 

Size of 

Plot in 

Sft 

Rate 

/sft 

Total  

Cost 

5 %  

Income 

Tax 

1 Mr. Najmuddin 29.1.11 22-SHS 900 410 369,000 18,450 

2 Mr. Najmuddin 29.1.11 23-SHS 900 410 369,000 18,450 

3 Mr. Najmuddin 29.1.11 24-SHS 900 410 369,000 18,450 

4 Mr. Najmuddin 29.1.11 25-SHS 900 410 369,000 18,450 
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S. 

No. 
Name of Allottee 

Allotment 

Date 
Plot No. 

Size of 

Plot in 

Sft 

Rate 

/sft 

Total  

Cost 

5 %  

Income 

Tax 

5 Mr. Najmuddin 29.1.11 32-SHS 900 410 369,000 18,450 

6 Mr. Najmuddin 29.1.11 33-SHS 900 410 369,000 18,450 

7 Mr. Jamal ud Din 29.1.11 16-SHS 900 415 373,500 18,675 

8 Mr. Jamal ud Din 29.1.11 17-SHS 900 415 373,500 18,675 

9 Mr. Jamal ud Din 29.1.11 18-SHS 900 415 373,500 18,675 

10 Mr. Jamal ud Din 29.1.11 26-SHS 900 410 369,000 18,450 

11 Mr. Jamal ud Din 29.1.11 28-SHS 900 410 369,000 18,450 

12 Mr. Jamal ud Din 29.1.11 29-SHS 900 410 369,000 18,450 

13 Mr. Jamal ud Din 29.1.11 30-SHS 900 410 369,000 18,450 

14 Mr. Jamal ud Din 29.1.11 31-SHS 900 410 369,000 18,450 

15 Mr. Jamal ud Din 30.7.12 51-SHS 900 411 369,500 18,475 

16 Mr. Jamal ud Din 30.7.12 52-SHS 900 411 369,500 18,475 

17 Mr. Jamal ud Din 30.7.12 85-SHS 900 421 378,900 18,945 

Total 6,297,400 314,870 

Commercial plots of Zarghoon Housing Scheme 

(Amount in Rupees) 

S. 

No. 
Name of Allottee 

Allotment  

date 

Plot  

No. 

Size of 

Plot in 

Sft 

Rate/sft 
Total 

Cost 

I.T  

@5% 

1 Samiullah 20.05.15 
02-CA 

(A) 
1100 2520 2,772,000 138,600 

2 Habib ur Rehman 20.05.15 
08-CA 

(A) 
1200 2510 3,012,000 150,600 

3 
Ashfaq 

Mehmood 
20.05.15 

25-CA 

(A) 
1200 2510 3,012,000 150,600 

4 
Syed Naqeeb 

ullah 
20.05.15 

27-CA 

(A) 
1200 2510 3,012,000 150,600 

5 Zainullah 29.05.15 
29-CA 

(A) 
1200 2545 3,054,000 152,700 

6 
Muhammad 

Naseem 
29.05.15 

31-CA 

(A) 
1200 2530 3,036,000 151,800 
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S. 

No. 
Name of Allottee 

Allotment  

date 

Plot  

No. 

Size of 

Plot in 

Sft 

Rate/sft 
Total 

Cost 

I.T  

@5% 

7 
Muhammad 

Naseem 
29.05.15 

33-CA 

(A) 
1400 2650 3,710,000 185,500 

8 Aurangzaib 26.05.15 
02-CA 

(B) 
1200 2510 3,012,000 150,600 

9 Juma Khan 29.05.15 
05-CA 

(B) 
1200 2505 3,006,000 150,300 

10 Habib ur Rehman 29.05.15 
06-CA 

(B) 
1200 2505 3,006,000 150,300 

11 Imran Zarkoon 21.01.16 
14-CA 

(B) 
1800 1875 3,375,000 168,750 

12 Masood Khan 17.06.15 
25-CA 

(B) 
1200 2510 3,012,000 150,600 

13 Masood khan 15.05.15 
102-CA 

(B) 
800 2515 2,012,000 100,600 

14 Syed Aminullah  28.05.15 
103-CA 

(B) 
800 2510 2,008,000 100,400 

Total 41,039,000 2,051,950 
 

    (Amount in Rs) 

Name of 

Contractor  
Amount 

Income Tax 

10% 
Nature of Contract 

Year of award  of 

contract 

M/S Samiullah 

Sherani Builders 

930,000            93,000  ¼ Amount  January, 2017 to 

December, 2019 2,790,000          279,000  Annual Installments 

M/S Shamsullah 

Builders 

963,750        96,375  ¼ Amount  
05 Installments 

1,445,625      144,562  Annual Installments 

Total 3,720,000 372,000   

 

(Amount in Rs) 

Name of 

Contractor 

Contract 

Amount 

/Recoverable   

Income 

tax @ 5% 

and 10% 

Nature of 

 Contract 

Year of award  of 

contract 

Ali Gul S/o 

Bela Khan 

300,000 15000 Annual Rent  June 2012 to May 2013 

315,000 15750 Annual Rent  June 2013 to May 2014 

322,050       32,205  Annual Rent  June 2014 to May 2015 

332,205        33,221  Annual Rent  June 2015 to May 2016 
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Name of 

Contractor 

Contract 

Amount 

/Recoverable   

Income 

tax @ 5% 

and 10% 

Nature of 

 Contract 

Year of award  of 

contract 

349,831       34,983  Annual Rent  June 2016 to May 2017 

472,633       47,263  Annual Rent July 2017 to May 2018 

637,633       63,763  Annual Rent June 2017 to June, 2018 

Total 2,729,352 242,185   
 

 

Annexure-8 

            [Para 1.1.8] 

Non-recovery of Late Payment surcharge  

Commercial plots 
        Amount in Rupees) 

S.No. Name of Scheme 
Balance 

Amount 

Surcharge 

25% 

1 Shaalkot Housing Scheme 5,673,251 2,245,828 

2 Zarghoon Housing Scheme 10,144,312 1,710,828 

3 Hazarganji (Bus Stand) 4,940,625 1,325,162 

4 Hazarganji (Crate Bardana) 2,849,533 652,718 

Total 23,607,721 5,934,536 
 

(Amount in Rs) 

S. 

No. 

Name 

of 

Allotee 

 Date of 

Offer letter 

for 

Allotment  

Plott  

No. 

 Total 

Cost  

Surcharge 

Amount  

Payable 

Surcharge 

Amount 

Received 

Total  

Loss 

1 
Ahmed  

Khan 
20.5.15 

34  

CA 
5,780,000 1,300,500 108375 1,192,125 

Total 5,780,000 1,300,500 108375 1,192,125 
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Residential Housing Scheme 
          (Amount in Rupees) 

S. 

No. 
Name of Scheme 

Balance 

Amount 

Outstanding 

Surcharge 

20% 

1 
Zarghoon Housing Scheme Category "C" 

Measuring 200 Sq. Yards 
151,201,650 28,402,354 

2 
Zarghoon Housing Scheme Category "D" 

Measuring 120 Sq. Yards 
100,332,440 18,959,702 

3 
Zarghoon Housing Scheme Category "B" 

Measuring 300 Sq. Yards 
100,331,050 19,639,745 

4 
Zarghoon Housing Scheme Category "B1" 

Measuring 300 Sq. Yards 
19,464,000 3,675,682 

5 
Zarghoon Housing Scheme Category "A" 

Measuring 400 Sq. Yards 
36,164,000 6,945,425 

6 
Zarghoon Housing Scheme Category "A1" 

Measuring 500 Sq. Yards 
67,722,250 12,958,013 

7 
Zarghoon Housing Scheme Category "D" Ext 

Measuring 120 Sq. Yards 
16,363,620 3,272,724 

8 
Zarghoon Housing Scheme Category "C" Ext 

Measuring 200 Sq. Yards 
2,551,500 510,300 

Total 494,130,510 94,363,945 

 

Annexure-9 

            [Para 1.1.9] 

Non-Recovery of Capital Value Tax 

Commercial plots 

         (Amount in Rs) 

S.No. Name of Scheme Total Cost 
Capital Value 

Tax 4%/5% 

1 Truck Adda Satellite Town Quetta 12,672,000 46,080 

2 Shaalkot Housing Scheme 16,342,300 653,692 

3 Zarghoon Housing Scheme    61,243,500  2,059,620 

4 
Hazarganji (Bus Stand and 

Business Centre) 
10,440,000 522,000 
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S.No. Name of Scheme Total Cost 
Capital Value 

Tax 4%/5% 

5 
Hazarganji (Garage Complex 

Shops) 
6,342,300 317,115 

Total 107,040,100 3,598,507 
 

Residential plots 

S.No. Name of Scheme Total Cost 
Capital Value 

Tax 4% 

1 Zarghoon Housing Scheme      449,055,000      17,962,200  

Total      449,055,000      17,962,200  

 

Annexure-10 

            [Para 1.1.15] 

Less recovery of NOC fee of Planning Permission and Security fee   
    (Amount in Rupees) 

S. 

No. 

Name of 

Private 

Scheme 

Total  

Area 

Planning 

Permission 

Scrutiny fee 

to be 

deposited 

 

 Planning 

Permission 

Scrutiny 

fee 

deposited  

Diff  

(c-d) 

 

Detailed 

Scrutiny 

fee to be 

deposited 

Detailed 

Scrutiny 

fee 

deposited 

 Diff.  

(f-g)   
Total 

Remaining 

(e+h) 

  

A B C  d  E f G  h   

1 
Agha Villas 

Spiny Road 
1.3009 39,027 

                          

-    
39,027 6,505 0           6,505  45,532 

2 

Alzia Housing 

Scheme Killi 

Almaas 

Airport Road 

1.4 42,000 
                          

-    
42,000 7,000 0           7,000  49,000 

3 

Gulshan-e-

Zaryab 

Chashma 

9.5 285,000 
                          

-    
285,000 47,500 0         47,500  332,500 

4 

Gulshan-e-

Kamal 

Sraghurgai 

22 660,000 
                          

-    
660,000 110,000 0       110,000  770,000 

5 
Faysal Villas 

Nawa Killi 
12 360,000 

                          

-    
360,000 60,000 0         60,000  420,000 

6 
Baba Jan 

Homes 
4.132 123,960 

                          

-    
123,960 20,660 0         20,660  144,620 

7 
Ashyana City 

Nawa Killi 
35 1,050,000 

                          

-    
1,050,000 175,000 0       175,000  1,225,000 
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S. 

No. 

Name of 

Private 

Scheme 

Total  

Area 

Planning 

Permission 

Scrutiny fee 

to be 

deposited 

 

 Planning 

Permission 

Scrutiny 

fee 

deposited  

Diff  

(c-d) 

 

Detailed 

Scrutiny 

fee to be 

deposited 

Detailed 

Scrutiny 

fee 

deposited 

 Diff.  

(f-g)   
Total 

Remaining 

(e+h) 

  

8 

Malik Qasim 

City Khaizai 

Chowk 

5 150,000 
                          

-    
150,000 25,000 0         25,000  175,000 

9 
Jan Town 

Sraghurgai 
9.4 282,000 

                          

-    
282,000 47,000 0         47,000  329,000 

10 

Saif Villas 

Samungli 

Road 

3.26 97,800 
                          

-    
97,800 16,300 0         16,300  114,100 

11 

Al -Noor 

Housing 

Scheme 

Phase-II  

4.6566 139,698 
                

116,417  
23,281 23,283 23283.3                 -    23,281 

12 

Gulshan-e-

Azam Nawa 

Killi  

4.5 135,000 
                

112,500  
22,500 22,500 22500                 -    22,500 

13 
Qasim Bagh 

Town 
40 1,200,000 

             

1,000,000  
200,000 200,000 200000                 -    200,000 

14 
Blue Enclave 

Sraghurgai 
10.5 315,000 

                

262,500  
52,500 52,500 52500                 -    52,500 

15 
Kasi Bahiria 

Town 
216 6,480,000 

             

5,400,000  
1,080,000 1,080,000 1080000                 -    1,080,000 

Total: 11,359,485 6,891,417 4,468,068 1,893,248 1378283.3 25,990,501 4,983,033 
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Quetta Water and Sanitation Authority  

Annexure-11 

            [Para 2.1.1] 

Unjustified Expenditure on Pullout and Lowering of pumping machinery 
 

(Amount in Rupees) 

S. 

No 

Cheque  

No. 

Cheque 

Date 

Name of 

Contractor  
Particulars Gross 

 Amount 

1 1343626634 08-08-17 
Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
 1,610,200  

2 
1344744198-

200 
04-08-17 

Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
 1,978,800  

3 
1344744198-

200 
04-08-17 

Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
 1,746,000  

4 
1344744198-

200 
04-08-17 

Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
  1,998,200  

5 
1344744198-

200 
04-08-17 

Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
  1,629,600  

6 
1344744198-

200 
04-08-17 

Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
  6,684,350  

7 1347956673-74 20-11-17 
Gohram Khan 

and Brothers 

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
1,998,200 

8 1348072216-17 09-01-18 
Gohram Khan 

& Brothers 

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
2,037,000 
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S. 

No 

Cheque  

No. 

Cheque 

Date 

Name of 

Contractor  
Particulars Gross 

 Amount 

9 1348072216-17 09-01-18 
Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
1,823,600 

10 1348072216-17 09-01-18 
Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
1,978,800 

11 1348072216-17 09-01-18 
Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
1,940,000 

12 1348072216-17 09-01-18 
Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
1,940,000 

13 1348072216-17 09-01-18 
Gohram Khan 

& Brothers  

Pullout/Lowering of pumping 

machinery of different tube wells of 

Zarghoon Town by Private crane 
1,707,200 

TOTAL  29,071,950  

Annexure-12 

          [Para 2.1.2] 

Irregular expenditure due to Splitting  
            (Amount in Rupees) 

Cheque No 

& Date 

Name of  

Contractor  
Particulars Gross 

 Amount 
Sub-Division 

1349232358 

12-6-2018 

Faseehullah  

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipeline at Ittehad chowk near girls 

school Pashtoonabad 
42,713 

Pashtoonabad 

Sub-Divison 

1349232358 

12-6-2018 

Faseehullah  

Khan & Co. 

Replacement of old pipe due to 

contaminated water  

at Pathar Tube well to Tor Jan Street 

Pashtoonabad 

94,702 
Pashtoonabad 

Sub-Divison 

1349232358 

12-6-2018 

Faseehullah  

Khan & Co. 

P/Fixing of Sluice valves at Muslim 

Ittethad Colony ton  

Khan T/Well and Muslim ithad 

colony T/well-2 Pashtoonabad 

48,806 
Pashtoonabad 

Sub-Divison 
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Cheque No 

& Date 

Name of  

Contractor  
Particulars Gross 

 Amount 
Sub-Division 

1349232358 

12-6-2018 

Faseehullah  

Khan & Co. 

Interconnection with existing system 

at Boraq scheme  

Masjid t/well by laying of GI Pipeline 

Pashtoonabad 

41,621 
Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipeline at Noorzai colony Jama 

Masjid street eastern bypass 

Pashtoonabad 

80,734 
Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

Interconnection and laying of 

pipeline at Ittehad colony 

Pashtoonabad Cote Takhtani by pass 

4 T/well pashtoonabad 

77,669 
Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/L of Polyethylene 90mm dia 

pipeline at Noorzai Colony Street 

Pashtoonabad Sub-Division  
94,103 

Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

Interconnection of Noorzai colony 

Madrassa Arabia street with Baloch 

khan tube well eastern by pass 

Pashtoonabad Sub-Division  

83,494 
Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

Interconnection with existing system 

at eastern bypass Baloch Khan T/well 

to noorzai colony Salam Khan town 

gali-2 Pashtoonabad Sub-Division  
83,394 

Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

Interconnection of Noorzai colony 

Salam Khan town gali no-1 with 

Baloch Khan T/well eastern bypass 

Pashtoonabad Sub-Division  

86,494 
Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/L of Polyethylene 90mm dia & 

P/fixing of sluice valves at Fareed 

street Pashtoonabad Sub-Division 
94,064 

Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/L of Polyethylene pipe 90mm dia 

pipeline at Mahmood Mina Khishi 

street Pashtoonabad Sub-Division 
64,215 

Pashtoonabad 

Sub-Divison 
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Cheque No 

& Date 

Name of  

Contractor  
Particulars Gross 

 Amount 
Sub-Division 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/L of Polyethylene pipe 90mm dia 

pipe and P/Fixing of S/valves at 

Noorzai Colony Kabir st. 

Pashtoonabad Sub-Division  

97,575 
Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/L of Polyethylene pipe 90mm dia 

pipe and P/Fixing of S/valves at 

Noorzai colony Kabir st. 

Pashtoonabad Sub-Division  

93,770 
Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/L of Polyethylene pipe 90mm dia 

pipe and P/Fixing of S/valves at 

qasim st. ittehad Chowk 

Pashtoonabad Sub-Division 

97,580 
Pashtoonabad 

Sub-Divison 

1349232338-

39 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/L of Polyethylene pipe 90mm dia 

and p/fixing of s/valves at Atta 

Muhammad st Pashtoonabad Sub-

Division  

96,375 
Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

at Qabristan st Pashtoonabad Sub-

Division 
89,088 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

Interconnection with existing system 

P/Laying of Polyethylene pipe 90mm 

and P/Fixing of sluice valves at 

Karam colony Jalal street 

Pashtoonabad Sub-Division  

91,306 
Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

at Jumma Khan st Killi Badizai 

T/well Pashtoonabad Sub-Division 
83,769 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

Interconnection with existing system, 

P/Laying of Polyethylene 90mm dia 

and p/fixing of sluice valves at 

Usman Bagh T/well Pashtoonabad 

Sub-Division 

64,396 
Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm at 

Karam colony Abdul Khaliq st 

Pashtoonabad Sub-Division 
95,666 

Pashtoonabad 

Sub-Divison 
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Cheque No 

& Date 

Name of  

Contractor  
Particulars Gross 

 Amount 
Sub-Division 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

at Haji Muhammad st. Pashtoonabad 

Sub-Division 
90,005 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

Interconnection with existing system, 

P/Laying of Polyethylene 90mm pipe 

dia and p/fixing of sluice valves at 

Karam Colony nadi Nala 

Pashtoonabad Sub-Division 

73,409 
Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

Replacement, P/Laying of 3" dia GI 

Pipe line and sluice valves at Haji 

Ramzan st. new Tube well 

Pashtoonabad Sub-Division  

28,921 
Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe at Sangeen Amam st Halqa-41 

Pashtoonabad Sub-Division 
89,582 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe at St-18 Halqa-41 Pashtoonabad 

Sub-Division 
93,395 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe at Mardan st. Pashtoonabad 

Sub-Division 
92,522 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe Gali Palwan Halqa-41 

Pashtoonabad Sub-Division 
89,390 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe Gali Barat shah Halqa-41 

Pashtoonabad Sub-Division 
89,390 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying  Polyethylene 90mm dia 

pipe at st-19 Halqa-41 Pashtoonabad 

Sub-Division  
93,395 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe at Kachra Road Masjid st. 

Pashtoonabad Sub-Division 
89,390 

Pashtoonabad 

Sub-Divison 
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Cheque No 

& Date 

Name of  

Contractor  
Particulars Gross 

 Amount 
Sub-Division 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of sluice at Spin 

Masjid Pashtoonabad Sub-Division  
96,914 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Gali Kakaran Halqa-41 

Pashtoonabad Sub-Division  
89,390 

Pashtoonabad 

Sub-Divison 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Noorzai colony st. 3 Eastern 

bypass Pashtoonabad Sub-Division  
80,734 

Pashtoonabad 

Sub-Divison 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection of Noorzai st. with 

Baloch Khan T/well Eastern Bypass 

Pashtoonabad Sub-Division  
83,394 

Pashtoonabad 

Sub-Divison 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Noorzai colony st. 2 Eastern 

bypass Pashtoonabad Sub-Division  
80,734 

Pashtoonabad 

Sub-Divison 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Noorzai colony st. 4 Eastern 

bypass Pashtoonabad Sub-Division  
80,684 

Pashtoonabad 

Sub-Divison 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Noorzai colony st. 1 Eastern 

bypass Pashtoonabad Sub-Division  
80,734 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

and p/fixing of Sluice Valves 

Achakzai colony and Karam Colony 

Pashtoonabad Sub-Division  
88,848 

Pashtoonabad 

Sub-Divison 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers 

Replacement/ P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Jamiya 

and Pak st. Pashtoonabad Sub-

Division  

46,650 
Pashtoonabad 

Sub-Divison 
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Cheque No 

& Date 

Name of  

Contractor  
Particulars Gross 

 Amount 
Sub-Division 

1343394867 

6-6-2017 

Sher 

Muhammad 

& Brothers 

Replacement/ P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Zakoor 

Jamiya and Achakzai colony Street.2 

Pashtoonabad Sub-Division 

93,005 
Pashtoonabad 

Sub-Divison 

1349232356 

12-6-2018 

Atta 

Muhammad. 

Cont. 

P/Laying of 3" dia GI Pipeline at Haji 

Allauddin Gali Jadidabad 

Pashtoonabad Sub-Division  
89,406 

Pashtoonabad 

Sub-Divison 

1349232356 

12-6-2018 

Atta 

Muhammad 

Govt. Cont. 

P/Laying of 3" dia GI Pipeline at Haji 

Allauddin Gali Jadidabad G/M Sub 

Division 
79,475 

Pashtoonabad 

Sub-Divison 

1349232356 

12-6-2018 

Atta 

Muhammad 

Govt. Cont. 

Repair of damaged pipe at near 

Jadidabad T/well etc Pashtoonabad 

Sub-Division  
66,493 

Pashtoonabad 

Sub-Divison 

1349232356 

12-6-2018 

Atta 

Muhammad 

Govt. Cont. 

Interconnection with existing system 

at Mitha Chowk etc Pashtoonabad 

Sub-Division 
75,393 

Pashtoonabad 

Sub-Divison 

1350597935 

27-3-2048 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Battal street Pashtoonabad Sub-

Division  

97,702 
Pashtoonabad 

Sub-Divison 

1350597935 

27-3-2048 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Brma oad Band gali Pashtoonabad 

Sub-Division 

95,391 
Pashtoonabad 

Sub-Divison 

1350597935 

27-3-2048 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Noorzai colony Uzbak st. 

Pashtoonabad Sub-Division 

97,702 
Pashtoonabad 

Sub-Divison 

1350597935 

27-3-2048 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

P/Laying of Polyethylene 90mm dia 

pipe at Noorzai colony Noorzai st. 

Pashtoonabad Sub-Division  
93,891 

Pashtoonabad 

Sub-Divison 

1350597935 

27-3-2048 

Sher 

Muhammad 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 
78,746 

Pashtoonabad 

Sub-Divison 
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Cheque No 

& Date 

Name of  

Contractor  
Particulars Gross 

 Amount 
Sub-Division 

& Brothers 

 Govt. Cont. 

Khushal street 2 Jan Muhammad 

Road 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
92,657 

Pashtoonabad 

Sub-Divison 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
94,190 

Pashtoonabad 

Sub-Divison 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
92,957 

Pashtoonabad 

Sub-Divison 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
94,302 

Pashtoonabad 

Sub-Divison 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
91,017 

Pashtoonabad 

Sub-Divison 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
94,912 

Pashtoonabad 

Sub-Divison 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
91,117 

Pashtoonabad 

Sub-Divison 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
94,620 

Pashtoonabad 

Sub-Divison 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
96,679 

Pashtoonabad 

Sub-Divison 
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Cheque No 

& Date 

Name of  

Contractor  
Particulars Gross 

 Amount 
Sub-Division 

1349232367- 

13-06-2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of B/Wall at Mitha 

Chowk Reservoirs 
95,958 

Pashtoonabad 

Sub-Divison 

1349232302 

25/6/2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Replacement of damaged pipeline 

due to contaminated water with new 

P.E 90mm dia pipe at Burma Rd 

Lalai Jama Pashtoonabad Sub-

Division 

90,154 
Pashtoonabad 

Sub-Divison 

1349232302 

25/6/2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

P/Laying of Polyethylene 90mm dia 

pipe at Mehmood Mina near Qahir 

tTwell Pashtoonabad Sub-Division 
90,336 

Pashtoonabad 

Sub-Divison 

1349232302 

25/6/2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Repair of damaged pipeline and 

p/fixing of Sluice Valves at Usman 

Bagh T/well Mitha Chowk 

Pashtoonabad Sub-Division  
49,627 

Pashtoonabad 

Sub-Divison 

1349232302 

25/6/2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Construction of Main front B/Wall at 

QDA T/well Pashtoonabad Sub-

Division  
96,362 

Pashtoonabad 

Sub-Divison 

1349232302 

25/6/2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

Interconnection with existing system 

P/Laying of Polyethylene 90mm dia 

pipe at Rind Garr st. 1 Pashtoonabad 

Sub-Division  

93,028 
Pashtoonabad 

Sub-Divison 

1349232302 

25/6/2018 

Sher 

Muhammad 

& Brothers 

 Govt. Cont. 

P/Laying of Polyethylene 90mm dia 

pipe at Mughalabad Masjeed st. 

Pashtoonabad Sub-Division  
82,790 

Pashtoonabad 

Sub-Divison 

1349232302 

25/6/2018 

Sher 

Muhammad 

& Brothers 

Interconnection / p/fixing of Sluice 

Valves at Achakzai Colony Zakoom 

Jama t/well and Haji Qahir T/well 

Pashtoonabad Sub-Division  

73,184 
Pashtoonabad 

Sub-Divison 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Excavation for Interconnection at 

Khan Shaheed Rd Pashtoonabad 

Sub-Division 
36,200 

Pashtoonabad 

Sub-Divison 
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1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Interconnection of Main Ithad 

Chowk with existing system of QDA 

T/well Pashtoonabad Sub-Division 
96,607 

Pashtoonabad 

Sub-Divison 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Interconnection with Mehmood Mina 

Khan Shaheed Rd T/well 

Pashtoonabad Sub-Division  
55,991 

Pashtoonabad 

Sub-Divison 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Replacement of old pipe due to 

contaminated water at Pathar t/well 

to Abdul Qayyum St. Pashtoonabad 

Sub-Division  

95,231 
Pashtoonabad 

Sub-Divison 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Removing of contaminated water 

from pipeline at Mehmood Mina 

Pashtoonabad Sub-Division  
63,405 

Pashtoonabad 

Sub-Divison 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 
Interconnection with New Drilled 

tube well at Urban Planning Office 

Satellite Town Sub-Division 
44,589 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 
Construction of B/Wall at Sabzi 

Mandi Tube well Satellite Town Sub-

Division 
83,856 

Satellite 

Town Sub-

Division 

1349232356 

12-6-2018 

Atta 

Muhammad 
Interconnection with Existing 

System at Haji Janan Street Satellite 

Town Sub-Division  
76,479 

Satellite 

Town Sub-

Division 

1349232356 

12-6-2018 

Atta 

Muhammad 
Interconnection with Existing 

System at Haji Janan Street Satellite 

Town Sub-Division  
30,761 

Satellite 

Town Sub-

Division 

1349232356 

12-6-2018 

Atta 

Muhammad 
P/Laying of 90mm dia Polyethylene 

pipeline at Haji Shah Wali Street 

Faqeerabad Satellite Town Sub-

Division 
96,761 

Satellite 

Town Sub-

Division 

1349232352 

11-06-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe line at st no-1 Saddar town 

eastern by pass Satellite Town Sub-

Division 

97,528 

Satellite 

Town Sub-

Division 
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1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe line at st no-2 Saddar town 

eastern by pass Satellite Town Sub-

Division 

97,528 

Satellite 

Town Sub-

Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe line at st no-3 Saddar town 

eastern by pass Satellite Town Sub-

Division 

97,528 

Satellite 

Town Sub-

Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe line at st no-4 Saddar town 

eastern by pass Satellite Town Sub-

Division 

97,528 

Satellite 

Town Sub-

Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

(Extension of branch line) providing 

and laying of Polyethylene 90mm dia 

pipe at different streets of Saddar 

town eastern by pass Satellite Town 

Sub-Division  

97,763 

Satellite 

Town Sub-

Division 

1349232358 

18-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe line at Baloch colony tube well 

area st-1 Satellite Town Sub-

Division 

90,783 

Satellite 

Town Sub-

Division 

1349232358 

18-6-2018 

Faseehullah 

Khan & Co. 

Interconnection with existing system, 

P/Laying of Polyethylene 90mm dia 

at Mannada st.3 Satellite Town Sub-

Division  

69,705 

Satellite 

Town Sub-

Division 

1349232358 

18-6-2018 

Faseehullah 

Khan & Co. 

Repair of damaged existing and main 

pipe lines at different st. of Block no-

2,3 and 4 Satellite Town Sub-

Division  

64,530 

Satellite 

Town Sub-

Division 

1349232358 

18-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe at Baloch colony tube well area 

st-2 Satellite Town Sub-Division  
91,219 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Repair of Existing 12"dia DI Pipe at 

Sabzi mandi Tube well Satellite 

Town Sub-Division  
61,529 

Satellite 

Town Sub-

Division 
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1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Interconnection with existing system, 

p/laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Zhob Rd to Anwar Rd Block-3 

Satellite Town Sub-Division  

97,036 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Replacement, P/Laying of 

Polyethylene 90mm dia pipe and 

P/Fixing of sluice valves at diff. area 

of Satellite Town Sub-Division  
79,962 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Interconnection with existing system 

& P/Fixing of sluice valves at Zhob 

Rd and Ghafoor town are Satellite 

Town Sub-Division  

73,860 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Replacement of pipe line and sluice 

valves at Noor Khan st and Abdullah 

Town Satellite Town Sub-Division  
46,985 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

P/Laying of Polyethylene 90mm dia 

pipe at Chachu Chowk st Blcok-2 

Satellite Town Sub-Division  
60,449 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

P/Laying of Polyethylene 90mm dia 

pipe at Haji Nadir st. Mini Market 

Block-2 Satellite Town Sub-Division 
64,248 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Replacement of 3" Dia GI Pipe and 

Polyethylene 90mm dia pipe at 

Arshad st. block-2 Satellite Town 

Sub-Division 

76,540 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Interconnection with existing, 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Achakazi Market Block-3 Satellite 

Town Sub-Division  

60,346 

Satellite 

Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

P/laying of Polyethylene 90mm dia 

pipe at Dolat Khan Street Mini 79,444 

Satellite 

Town Sub-

Division 
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Market Block-2 Satellite Town Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of Muhammad Din 

St. Mini Market Block -2 Satellite 

Town Sub-Division 

71,211 

Satellite 

Town Sub-

Division 

1349232358 

12-6-2018 

R.M 

Associates  

Govt. Cont. 

Interconnection with existing system 

& P/fixing of S/valves at Mengalabad 

Satellite Town Sub-Division  
60,552 

Satellite 

Town Sub-

Division 

1349232298- 

22-6-2018 

R.M 

Associates  

Govt. Cont. 

Interconnection of 4" dia GI Pipe line 

at Gulabad and Gober st. Satellite 

Town Sub-Division  
74,172 

Satellite 

Town Sub-

Division 

1349232298- 

22-6-2018 

R.M 

Associates  

Govt. Cont. 

Repair 4" dia GI Pipeline and 

P/Fixing of sluice valves at Gober 

gali and Ghousabad Satellite Town 

Sub-Division  

73,979 

Satellite 

Town Sub-

Division 

1349232298- 

22-6-2018 

R.M 

Associates  

Govt. Cont. 

Repair of existing AC 6" dia pipeline 

at Truck Adda and Repair of AC 

6"dia pipe at Block-2 & Zhob road 

Block-4 Satellite Town Sub-Division  

92,841 

Satellite 

Town Sub-

Division 

1349232298- 

22-6-2018 

R.M 

Associates  

Govt. Cont. 

Repair/Replacement of 3" dia GI 

Pipeline at Abdullah Town Sanjrani 

st. Ghicki st. & Block No-5 Satellite 

Town Sub-Division 

70,252 

Satellite 

Town Sub-

Division 

1349232298- 

22-6-2018 

R.M 

Associates  

Govt. Cont. 

Interconnection of 3" dia & 6" dia GI 

Pipeline with existing system at 

Satellite Town Truck adda t/well and 

Sabzi Mandi Satellite Town Sub-

Division  

97,283 

Satellite 

Town Sub-

Division 

1349232298- 

22-6-2018 

R.M 

Associates  

Govt. Cont. 

Interconnection with existing system 

& P/Fixing of sluice valves at Bilal 

colony and Block -2 Satellite Town 

Sub-Division  

45,988 

Satellite 

Town Sub-

Division 
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1349232298- 

22-6-2018 

R.M 

Associates  

Govt. Cont. 

Repair/Replacement of damaged 

pipelines at Gol Masjid Block-3 & 

Kakar colony Satellite Town Sub-

Division  

83,740 

Satellite 

Town Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Providing and Pouring of Gravel 

packing at Lehriabad Tube well 

Sariab Sub-Division 
34,800 

Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Fixing of Steel Gate at Hazar Gunji 

Reservoir Sariab Sub-Division  97,860 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Killi Shahid Mir Ismail 

Rasani St. Hazar Gungi Sariab Sub-

Division  

99,198 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Jan Muhammad Mengal St. 

Muslimabad Sariab Sub-Division  
98,538 

Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Badal St. near S-4 t/well 

Sariab Sub-Division  
93,387 

Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Baloch st. near s-4 t/well 

Sariab Sub-Division  
55,233 

Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Syed Ahmed st. Sariab Sub-

Division  
99,198 

Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying Polyethylene 90mm dia 

pipe at Muhammad Hasani st. near s-

4 t/well Sariab Sub-Division  
89,571 

Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Syed Ahmed st. Sariab Sub-Division  
99,089 

Sariab Sub-

Division 
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1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Agha st. Sariab Sub-Division  
98,459 

Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Agha st. Killi Faizabad Sariab Sub-

Division  

83,152 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Malik Shah Main rd Sariab Sub-

Division  

94,598 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Malik Shah Main rd Sariab Sub-

Division  

92,968 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Fazal st. Killi Faizabad Sariab Sub-

Division  

89,858 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Mehran school st. Sariab Sub-

Division  

90,783 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Kambrani rd near Hazar gunji link rd 

Sariab Sub-Division  

37,477 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Hazar Gunji Adda Sariab Sub-

Division  
99,198 

Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

bus adda hazargunji Sariab Sub-

Division  

98,980 
Sariab Sub-

Division 
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1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Syed Ahmed st. Muslimabad sariab-

II Sariab Sub-Division  

99,220 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Ghulam Nabi Killi Muslimabad 

Sariab-II Sariab Sub-Division  

98,980 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Haji Hadir st. Muslimabad Sariab-II 

Sariab Sub-Division  

99,220 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valves at 

Haji Ghulam Sarwar Killi 

Muslimabad Sariab-II Sariab Sub-

Division  

99,380 
Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement, P/Laying of 

Polyethylene 90mm dia pipe and 

P/Fixing of Sluice valves 3" dia at 

diff. area of Sariab Sub-Division  

68,129 
Sariab Sub-

Division 

1349232281 

21-6-2018 

New Lucky 

Enterprises 

P/Fixing of sluice valves 3" and 6" 

dia at killi Kashmirabad sariab-II 

Sariab Sub-Division  
50,614 

Sariab-II 

Sub-Division 

1349232281 

21-6-2018 

New Lucky 

Enterprises 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at s-

3 t/well Hazarghanji Sariab -II Sub-

Division  

97,497 
Sariab-II 

Sub-Division 

1349232281 

21-6-2018 

New Lucky 

Enterprises 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 

Haji Anwer st. Kashmirabad Sariab -

II Sub-Division  

98,623 
Sariab-II 

Sub-Division 

1349232281 

21-6-2018 

New Lucky 

Enterprises 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 
98,817 

Sariab-II 

Sub-Division 
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Malik Raza st. Kashmirabad Sariab -

II Sub-Division  

1349232281 

21-6-2018 

New Lucky 

Enterprises 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 

Masjid Aqsa st. Kashmirabad Sariab 

-II Sub-Division  

98,529 
Sariab-II 

Sub-Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement of 12" dia PVC main 

pipeline at Near al Madina Hotel 

Hazargunji Sariab Sub-Division  
90,147 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement of 12" dia PVC main 

pipeline at near Chorangi Hazargunji 

Sariab Sub-Division  
98,119 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement of 12" dia PVC main 

pipeline at Near workshop 

Hazargunji Sariab Sub-Division  
87,536 

Sariab Sub-

Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Manzoor Kakar tube well st, 

Sariab-II Sub-Division  
99,318 

Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Killi Sardda, Killi Bangulzai 

and Killi Bangulzai Sariab -II Sub-

Division  

97,229 
Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/laying of Polyethylene 125mm dia 

pipe and P/Fixing of sluice vales at 

Bank Colony Bank Colony Sariab-II 

Sub-Division  

99,320 
Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/laying of Polyethylene 125mm dia 

pipe and P/Fixing of sluice vales at 

Bank Colony Bank Colony Sariab-II 

Sub-Division  

99,423 
Sariab-II 

Sub-Division 
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28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Hadi st. -2 Arbab Karam Khan 

Rd, Manzoor Kakar tube well st, Killi 

Bangulzai(Execution), Killi Sardda 

(Exaction) and Killi Sardda 

(Extension) Sariab-II Sub-Division  

89,302 
Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Killi Sardda, Killi Bangulzai 

and Killi Bangulzai Sariab -II Sub-

Division  

98,815 
Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Killi Sardda, Killi Bangulzai 

and Killi Bangulzai Sariab -II Sub-

Division  

98,415 
Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Killi Sardda Sariab -II Sub-

Division  
98,815 

Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Killi Sardda Sariab -II Sub-

Division  
97,837 

Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Bangulzai Sariab -II Sub-

Division  
48,001 

Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Hadi st. -2 Arbab Karam Khan 

Rd Sariab-II Sub-Division  
64,237 

Sariab-II 

Sub-Division 

28912430 

8-8-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Bhalo st. near Manzoor Kakar 

tube well st Sariab-II Sub-Division  
96,823 

Sariab-II 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement of 12" dia PVC Main 

Pipeline at Hazargunji Sariab Sub-

Division  
97,964 

Sariab Sub-

Division 
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1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement of 12" dia PVC Main 

Pipeline at Hazar Gunji Sariab Sub-

Division  
98,808 

Sariab Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement of 3" Dia Gi and 12" dia 

PVC Main pipeline at Hazar Gunji 

Sariab Sub-Division  
97,273 

Sariab Sub-

Division 

1349232310 

28-6-2018 

Faseehullah 

Khan & Co. 

Replacement, P/Laying of 

Polyethylene 90mm dia pipe and 

P/Fixing of sluice valve at Haqabad 

Sariab Sub-Division  

69,424 
Sariab Sub-

Division 

1349232310 

28-6-2018 

Faseehullah 

Khan & Co. 

Interconnection with existing system 

Replacement, P/Laying of 

Polyethylene 90mm dia pipe and 

P/Fixing of sluice valve at Haqabad 

Sariab Sub-Division  

70,457 
Sariab Sub-

Division 

1349232310 

28-6-2018 

Faseehullah 

Khan & Co. 

P/Fixing of sluice valves 3"dia and 4" 

dia at diff area of Sariab Sub-

Division  
79,589 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 

Sanaullah st. Hazargunji Sariab Sub-

Division 

98,878 
Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/laying of Polyethylene 90mm dia 

pipe at Jamaldini st. Faizabad Sariab 

Sub-Division  
99,168 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/laying of Polyethylene 90mm dia 

pipe at Abdul Qadir bungalzai st. 

Hazargunji Sariab Sub-Division  
99,388 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/laying of Polyethylene 90mm dia 

pipe at Haji Jan Muhammad Rind st. 

Hazargunji Sariab Sub-Division  
99,388 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 99,351 
Sariab Sub-

Division 
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Mir Asif St-Hazargunji Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement P/Fixing of Sluice 

valves at diff. areas Sariab Sub-

Division 
98,580 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Ghous Bux st. Hazargunji 

Sariab Sub-Division 
99,388 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Attaullah Jatak st. Hazargunji 

Sariab Sub-Division 
99,388 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement P/Fixing of Sluice 

valves at diff. areas Sariab Sub-

Division 
98,580 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 

Muhammad Usman St-Hazargunji 

Sariab Sub-Division 

99,381 
Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement Providing of 

Polyethylene 90mm dia pipe and 

3"dia GI Pipeline, P/Fixing of Sluice 

valves at Chakkar Khan T/well 

Sariab Sub-Division 

99,403 
Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 

Haji Barat St-Hazargunji Sariab Sub-

Division 

98,927 
Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

P/Laying of Polyethylene 90mm dia 

pipe at Chakkar Khan T/Well Sariab 

Sub-Division  

98,788 
Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 

Khurd Sariab Sub-Division 
79,501 

Sariab Sub-

Division 
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1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Bashir Ahmed Zehri st. 

Hazargunji Sariab Sub-Division 
99,388 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Haji Ali Madad st. Hazargunji 

Sariab Sub-Division 
99,388 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 

Mir Aslam St-Hazargunji Sariab 

Sub-Division 

99,351 
Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Haji Mir Ahmed St. 

Hazargunji Sariab Sub-Division 
99,388 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement, P/Fixing of sluice 

valve at diff area of Sariab Sub-

Division  
99,300 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of sluice valve at 

Muhammad Hassani St-Sariab Sub-

Division 

71,980 
Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Chakkar Khan T/Well to 

Farooq st-Sariab Sub-Division 
99,089 

Sariab Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

Cleaning of overhead Tank at 

Chakkar Khan T/well Shahzaman Rd 

Sariab Sub-Division  
97,646 

Sariab Sub-

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of 3" dia GI Pipeline 

and S/V at Jhangir Shah Street G/M 

Sub Division  
63,742 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Repair of 3" Dia pipeline due to 

Contaminated water at Babu 

Mohallah and Main Kasi Rd near 

T/W G/M Sub Division  

63,860 
G/M Sub 

Division 



 

AR of QDA, QWASA and LC/LG for 2019-20 Page 151 
 

Cheque No 

& Date 

Name of  

Contractor  
Particulars Gross 

 Amount 
Sub-Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Interconnection with existing system 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of S/V at Zarghoon 

st. G/M Sub Division 

75,190 
G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/L of Polyethylene 90mm dia pipe 

at last st. and middle st. of killi 

Durani G/M Sub Division 
69,881 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of 3" dia and S/V at 

Pashtoonabad Abdul Wali Chowk 

and Kachra Rd G/M Sub Division 
64,285 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement, P/L of GI Pipeline and 

P/Fixing of S/V at diff. areas of Sirki 

Rd G/M Sub Division  
76,805 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Fixing of S/V 3"4"and 6" dia at 

diff. st. of Muhammad Khair Rd G/M 

Sub Division  
98,095 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of damaged 12"dia S/V 

at Qalandar Makan and Madrassa Rd 

G/M Sub Division 
92,135 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Fixing of S/V at diff. areas of G/M 

Sub Division 
97,503 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Interconnection with existing system 

P/L of 3"dia GI Pipeline and P/Fixing 

of s/v at ismail colony Raju st. G/M 

Sub Division 

77,592 
G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of damaged 12"dia S/V 

at Haji Ghabi Rd and near Shahjee 

Shop Madrassa Rd G/M Sub 

Division 

92,135 
G/M Sub 

Division 
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1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Fixing of 12" 6" and 3" dia S/v at 

Madni st. etc G/M Sub Division 
90,237 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Repair of damaged pipeline and 

P/Fixing of s/v at Haji Ghabi Road 

Raisani rd etc G/M Sub Division 
84,775 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Repair/Replacement of pipeline and 

P/Fixing of s/v at Jadidabad and 

Khuda e dad gali G/M Sub Division 
98,296 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Fixing of new S/v at Quarry rd, 

Ismail colony, new ismail colony and 

dairy t/well G/M Sub Division 
86,805 

G/M Sub 

Division 

1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Interconnection with existing system 

P/L of GI Pipeline and P/Fixing of s/v 

at Dayal Bagh and Chowk G/M Sub 

Division 

63,140 
G/M Sub 

Division 

1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Interconnection of 8" dia pipeline at 

Taro Chowk T/well area P/Fixing of 

s/v 6" dia and 12" dia at Taro chowk 

T/w and Patail rd mm 

77,398 
G/M Sub 

Division 

1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/L of Polyethylene 90mm dia pipe 

Killi Durani from Pashtoonkha office 

to Master Akhtar St. G/M Sub 

Division 

61,487 
G/M Sub 

Division 

1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Fixing of S/v at Sheshy st. etc G/M 

Sub Division 
64,908 

G/M Sub 

Division 

1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Interconnection with existing system 

at Spini Road G/M Sub Division 
25,175 

G/M Sub 

Division 
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1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of damaged/rusted 

pipeline and s/v at usmanabad G/M 

Sub Division 
54,120 

G/M Sub 

Division 

1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

p/fixing of 9" dia s/v at near umer 

qureshi house G/M Sub Division 
51,284 

G/M Sub 

Division 

1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Repair of damaged 6" dia Pipeline 

due to Contaminated water at Patail 

rd near Moti ram rd G/M Sub 

Division 

69,669 
G/M Sub 

Division 

1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Interconnection with existing system 

P/laying of 3" dia GI Pipe line and 

P/Fixing of s/v at Rehmat colony No-

2 Jahangir st. G/M Sub Division  

72,469 
G/M Sub 

Division 

1349232357 

12-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Laying of Polyethylene 90mm dia 

pipe killi durani from toon house to 

Pashtoonkha office G/M Sub 

Division 

59,592 
G/M Sub 

Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

P/L of Polyethylene 90mm dia pipe 

at Rehmat colony gali no-3 and 4 

G/M Sub Division 
94,947 

G/M Sub 

Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

P/L of Polyethylene 90mm dia pipe 

at Meconghi rd Habib-ur-Rehman st. 

G/M Sub Division 
92,067 

G/M Sub 

Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe at Meconghi rd Nadeem 

Railway st. G/M Sub Division 
54,322 

G/M Sub 

Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Replacement of old pipe with new 

P.E pipe 90mm dia at Abdullah st. 4 

G/M Sub Division 
63,878 

G/M Sub 

Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe at Rehmat colony st.1 and 2 G/M 

Sub Division 
90,891 

G/M Sub 

Division 
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1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Removing of contaminated water 

from pipe at ismail colony G/M Sub 

Division 
52,645 

G/M Sub 

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

P/Laying of pipeline at Taro chowk 

G/M Sub Division 
62,294 

G/M Sub 

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Jatoi colony jan Muhammad rd G/M 

Sub Division 

72,219 
G/M Sub 

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and P/Fixing of Sluice Valves at 

Jatoi colony st.2 Jan Muhammad rd 

G/M Sub Division 

76,030 
G/M Sub 

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Pir Chukka Baba st. Jan Muhammad 

Rd G/M Sub Division 

84,772 
G/M Sub 

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Jatoi colony st.3 Jan Muhammad Rd 

G/M Sub Division 

84,212 
G/M Sub 

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Khushal st. Jan Muhammad Rd G/M 

Sub Division 

77,150 
G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of pipeline and Sluice 

Valves at diff. areas of G/M Sub 

Division 
99,195 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and pipe fixing of Sluice Valves 

at shohkat khan jadoon st. G/M Sub 

Division 

98,709 
G/M Sub 

Division 
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1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

p/fixing damaged sluice at diff. areas 

of G/M Sub Division 
98,821 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

p/fixing of new Sluice Valves at 

ismail colony zakhmi building burma 

st. wali Muhammad st. seegi st. and 

tail agency st. G/M Sub Division 

86,773 
G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Sirki Kalan Sadiq Agha St. 

G/M Sub Division 
97,760 

G/M Sub 

Division 

1349232340 

7-9-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of damaged pipe due to 

contaminated water at Animal 

Hospital near PTCL office st. G/M 

Sub Division 

93,500 
G/M Sub 

Division 

1349232340 

7-9-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of 12" dia damaged 

valve at durrani bagh G/M Sub 

Division 
82,508 

G/M Sub 

Division 

1349232340 

7-9-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Repair of damaged pipeline at 

Balochi st, etc G/M Sub Division 
97,247 

G/M Sub 

Division 

1349232340 

7-9-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of damaged pipe due to 

contaminated water at Meconghi rd 

near eid gha t/well st. G/M Sub 

Division 

88,393 
G/M Sub 

Division 

1349232340 

7-9-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of 4" dia GI Pipeline 

against damaged AC pipeline at 

Naeem Khilji st. G/M Sub Division 
93,886 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Laying of Sluice Valves 3" 4" and 

6" dia at diff. areas of G/M Sub 

Division 
96,071 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Replacement of damaged/rusted 

pipeline and p/fixing of Sluice 
94,642 

G/M Sub 

Division 
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Jadoon & 

Brothers 

Valves Qalandar Gali kasi qilla 

khuda e dad rd G/M Sub Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Interconnection with existing system 

and p/fixing of Sluice Valves at diff. 

areas of G/M Sub Division 
98,393 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

replacement of damaged/rusted 

pipeline and p/fixing of Sluice 

Valves at Umer t/well areas of Kasi 

rd G/M Sub Division 

96,409 
G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Saeed Gali G/M Sub Division 
85,538 

G/M Sub 

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Interconnection/Replacement and 

repair of damaged pipe at Malazai 

t/well etc G/M Sub Division 
94,547 

G/M Sub 

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Interconnection with existing system 

at Babo Gali dayal bagh G/M Sub 

Division 
46,106 

G/M Sub 

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Replacement of 

pipeline/Interconnection with 

existing system at Masjid Aqsa t/well 

Jan Muhammad rd and Sirki Kallan 

G/M Sub Division 

93,790 
G/M Sub 

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Replacement of damaged/rusted 

pipeline at new Faqir Muhammad Rd 

G/M Sub Division 
98,955 

G/M Sub 

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Replacement/Repair of damaged 

pipeline at Patil Bagh and Balochi st. 

G/M Sub Division 
48,929 

G/M Sub 

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Interconnection /replacement of 

pipeline at ismail colony dairy wala 

t/well akram gali and near akshtar 

Muhammad rd G/M Sub Division 

64,346 
G/M Sub 

Division 
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1349232302 

25-6-2018 

Sher 

Muhammad 

& Brothers 

Repair /Replacement of 6" dia GI 

Pipeline and P/Fixing of Sluice 

Valves at diff. areas of G/M Sub 

Division 

29,620 
G/M Sub 

Division 

1349232302 

25-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement/P/Laying of 

Polyethylene 90mm dia pipe at Sirki 

Kalan Master st. 1 G/M Sub Division  
61,990 

G/M Sub 

Division 

1349232302 

25-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement/P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at diff. 

areas of G/M Sub Division 

95,403 
G/M Sub 

Division 

1349232340 

17-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement of pipeline due to 

contaminated water at Meconghi rd 

near hospital st. G/M Sub Division 
93,677 

G/M Sub 

Division 

1349232340 

17-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Laying of 3" dia GI Pipeline at Kasi 

Qilla G/M Sub Division 
94,403 

G/M Sub 

Division 

1349232340 

17-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Burma st. G/M Sub Division 
89,180 

G/M Sub 

Division 

1349232340 

17-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Repair/Replacement of damaged 6" 

dia pipeline at Kasi rd G/M Sub 

Division 
95,537 

G/M Sub 

Division 

1349232340 

17-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement/P/Laying of 

Polyethylene 90mm dia pipe dia and 

p/fixing of Sluice Valves 4" dia at 

diff. areas of G/M Sub Division 

85,592 
G/M Sub 

Division 

28912427- 

1343626620- 

1570870914- 

23-03-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Masjid gali Yousaf Homes 

G/M Sub Division 
97,726 

G/M Sub 

Division 
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28912427- 

1343626620- 

1570870914- 

23-03-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Khair Muhammad Gali near 

T/well Yousaf Homes G/M Sub 

Division 

98,305 
G/M Sub 

Division 

28912427- 

1343626620- 

1570870914- 

23-03-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Muhammad Abbas St. Yousaf 

Homes G/M Sub Division 
78,753 

G/M Sub 

Division 

28912427- 

1343626620- 

1570870914- 

23-03-2017 

Sher 

Muhammad 

& Brothers 

Different repairing works and 

provision of main gate at Taro chowk 

Reservoir t/well Pashtoonabad Sub-

Division 

79,912 
G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Interconnection of New started t/well 

at Iqra city t/well G/M Sub Division 
98,023 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and pipe fixing of Sluice Valves 

at Khaliqabad G/M Sub Division 
95,809 

G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Repair/Replacement of damaged 

pipeline and providing fixing of new 

Sluice Valves at diff. areas of G/M 

Sub Division 

85,504 
G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and pipe fixing Sluice Valves at 

Barma st. tail Gali Iqra city G/M Sub 

Division 

92,128 
G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Repair/Replacement for Damaged 

pipeline Sluice Valves at New Jan 

Muhammad rd and Mir Ahmed Khan 

rd G/M Sub Division  

84,877 
G/M Sub 

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Repair/Replacement of Damaged 

pipeline Sluice Valves at Khuda e 

dad road, Kasi Rd Afghan colony and 

Ismail colony G/M Sub Division 

83,678 
G/M Sub 

Division 
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1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Sirki 

Kallan Jan Muhammad rd and Janan 

St. G/M Sub Division 

91,797 
G/M Sub 

Division 

1349232340 

7-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Construction of Bathroom / Repair 

work at Eid Gha Toghi Road T/Well 

Quarter 
90,094 

Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Shah 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe at Mandokhelabad st.-1 North 

Well Field Sub-Division  
99,271 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Shah 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe at Mainline Mandokhelabad 

North Well Field Sub-Division  
90,908 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Shah 

Muhammad 

& Brothers  

Replacement and Providing of Sluice 

Valves at PSN-1 Saraghourgi North 

Well Field Sub-Division  
99,570 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Shah 

Muhammad 

& Brothers  

Replacement and Providing of Sluice 

Valves at Saraghourgi Killi Shabak 

North Well Field Sub-Division  
92,599 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Shah 

Muhammad 

& Brothers  

Cleaning of Ground reservoir Chain-

1 including removal of sludge at 

PSN-1 Saraghourgi North Well Field 

Sub-Division  

99,402 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Shah 

Muhammad 

& Brothers  

Cleaning of Ground reservoir Chain-

2 including removal of sludge at 

PSN-1 Saraghourgi North Well Field 

Sub-Division  

96,358 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Shah 

Muhammad 

& Brothers  

Cleaning of Ground reservoir Chain-

3 including removal of sludge at 

PSN-1 Saraghourgi North Well Field 

Sub-Division  

98,563 

North Well 

Field Sub-

Division 
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1348072184 

18-12-2017 

Shah 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Mandokhailabad Bashir st. North 

Well Field Sub-Division 

98,773 

North Well 

Field Sub-

Division 

1348072184 

18-12-2017 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Mandokhailabad Kashmari st. North 

Well Field Sub-Division 

98,413 

North Well 

Field Sub-

Division 

1348072184 

18-12-2017 

Sher 

Muhammad 

& Brothers 

Polyethylene 90mm dia pipe and 

f/fixing of Sluice Valves at Alamgir 

st. Zarghoonabad phase-2 North Well 

Field Sub-Division 

98,304 

North Well 

Field Sub-

Division 

1348072184 

18-12-2017 

Sher 

Muhammad 

& Brothers 

Polyethylene 90mm dia pipe and 

f/fixing of Sluice Valves at Alamgir 

st. Zarghoonabad phase-2 North Well 

Field Sub-Division 

99,097 

North Well 

Field Sub-

Division 

1348072184 

18-12-2017 

Sher 

Muhammad 

& Brothers 

Polyethylene 90mm dia pipe and 

f/fixing of Sluice Valves at Alamgir 

st. Zarghoonabad phase-2 North Well 

Field Sub-Division 

99,235 

North Well 

Field Sub-

Division 

1348072184 

18-12-2017 

Sher 

Muhammad 

& Brothers 

Polyethylene 90mm dia pipe and 

f/fixing of Sluice Valves at Gul Khan 

st. Zarghoonabad North Well Field 

Sub-Division 

97,580 

North Well 

Field Sub-

Division 

1349232351 

11-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement, P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at diff. 

areas of Mahmoodabad Gul Baran 

Chowk North Well Field Sub-

Division  

99,147 

North Well 

Field Sub-

Division 

1349232351 

11-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement, P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Aghosh 

st. North Well Field Sub-Division  

99,949 

North Well 

Field Sub-

Division 
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1349232351 

11-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement, P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at 

Mehmoodabad Gul Baran Chowk 

North Well Field Sub-Division  

98,188 

North Well 

Field Sub-

Division 

1349232351 

11-6-2018 

Muhammad 

Azam Khan 

Jadoon & 

Brothers 

Replacement, P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Bashir 

Massiabad Khan Kalat and gha velaz 

North Well Field Sub-Division 

98,587 

North Well 

Field Sub-

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Govt. Cont. 

Construction of Chambar and 

P/Laying of 3" dia GI Pipeline and 

Sluice Valves at Umer road near 

office North Well Field Sub-Division  
99,045 

North Well 

Field Sub-

Division 

1349232298 

22-6-2018 

R.M 

Associates  

P/Fixing of steel door and windows 

at Khan-e-Qalat and Aslam t/well 

North Well Field Sub-Division  
63,470 

North Well 

Field Sub-

Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

Providing and Installation of UPVC 

and Polyethylene Accessories at 

Saraghourgi North Well Field Sub-

Division  

99,100 

North Well 

Field Sub-

Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

Providing and Installation of UPVC 

and Polyethylene Accessories at 

Saraghourgi North Well Field Sub-

Division  

90,960 

North Well 

Field Sub-

Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

Providing and Installation of UPVC 

and Polyethylene Accessories at 

Saraghourgi North Well Field Sub-

Division  

98,300 

North Well 

Field Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Hafiz Sanaullah St. Chashma 

Chozai North Well Field Sub-

Division  

98,425 

North Well 

Field Sub-

Division 
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1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves 

3"dia at Barach St. near Dr. Noman 

T/well chashma Chozai North Well 

Field Sub-Division 

98,725 

North Well 

Field Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Noman St. Chashma Chozai 

Airport rd North Well Field Sub-

Division 

98,738 

North Well 

Field Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Sadiq Kakar st. Chashma 

Chozai Airport rd North Well Field 

Sub-Division 

98,797 

North Well 

Field Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 125mm dia 

pipe at Chashma Chozai Airport rd 

North Well Field Sub-Division 
98,907 

North Well 

Field Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Zarghoonabad reservoir North Well 

Field Sub-Division  

97,412 

North Well 

Field Sub-

Division 

1349232367 

13-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Noman St. Chashma Chozai 

Airport rd North Well Field Sub-

Division 

98,720 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Anwer st. Mandokhailabad 

North Well Field Sub-Division 
97,473 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Masjeed st. Umer rd North 

Well Field Sub-Division 
96,435 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Killi Sulman Khel Bashir Massiabad 

North Well Field Sub-Division 
96,865 

North Well 

Field Sub-

Division 
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1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Samali Kuchlak North Well Field 

Sub-Division 

95,462 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Construction of Chamber P/Laying 

and p/fixing of Sluice Valves at Shah 

Madran T/well North Well Field 

Sub-Division 

98,422 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Mandokhailabad st.-1 North 

Well Field Sub-Division 
99,271 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Mainline Mandokhailabad 

North Well Field Sub-Division 
90,908 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Cleaning of Ground Reservoir chain 

3 including removal of sludge at 

PSN-1 Saraghurgi North Well Field 

Sub-Division 

92,139 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Cleaning of Ground Reservoir chain 

2 including removal of sludge at 

PSN-1 Saraghurgi North Well Field 

Sub-Division 

92,811 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Cleaning of Ground Reservoir chain 

1 including removal of sludge at 

PSN-1 Saraghurgi North Well Field 

Sub-Division 

92,979 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement and Providing of Sluice 

Valves at PSN-1 Saraghourgi North 

Well Field Sub-Division  
92,563 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement and Providing of Sluice 

Valves at PSN-1 Saraghourgi North 

Well Field Sub-Division  
99,067 

North Well 

Field Sub-

Division 
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1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe at Main line Mandokhailabad st. 

1 North Well Field Sub-Division  
99,380 

North Well 

Field Sub-

Division 

Nil  

Sher 

Muhammad 

& Brothers 

p/fixing of Sluice Valves and Air 

Valve at Sara Ghugai North Well 

Field Sub-Division 
62,221 

North Well 

Field Sub-

Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 180mm dia 

pipe at Killi Shabak Sarakhulla North 

Well Field Sub-Division 
87,929 

North Well 

Field Sub-

Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe at Agha Vilas T/well North Well 

Field Sub-Division 
91,496 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Shah 

Madran t/well North Well Field Sub-

Division 

80,823 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves 

3"dia at Usman Kakar st. North Well 

Field Sub-Division 

94,864 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

replacement, p/fixing of Sluice 

Valves at Teacher Colony Nawan 

killi North Well Field Sub-Division  
64,400 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Doctor Sher Muhammad st. 

Zarghoonabad North Well Field Sub-

Division 

81,815 

North Well 

Field Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Fixing of steel gate at Teacher 

colony Nawa Killi North Well Field 

Sub-Division  
90,730 

North Well 

Field Sub-

Division 
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1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 125mm dia 

at Qabristan st. syedabad pir 

Muhammad rd Mali Bagh Sub-

Division 
77,455 

Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

P/Laying of Polyethylene 60mm dia 

pipe and p/fixing of Sluice Valves at 

Masjeed st. Mali Bagh Sub-Division 
95,161 

Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement P/Laying of  

Polyethylene 125mm dia pipe and 

p/fixing of Sluice Valves at Pir 

Muhammad Road Mali Bagh Sub-

Division 

93,325 
Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 125mm dia 

pipe and p/fixing of Sluice Valves at 

Syedabad Pir Muhammad Road Mali 

Bagh Sub-Division  

93,911 
Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

P/Laying of Polyethylene 125mm dia 

pipe at Qabristan st. Pir Muhammad 

Road Mali Bagh Sub-Division  

86,343 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Replacement p/fixing of Sluice 

Valves at diff. areas of Marriabad 

Mali Bagh Sub-Division 
83,942 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

p/fixing of Sluice Valves at Mohallah 

Abbasia Talab e Khusk etc Mali 

Bagh Sub-Division 
95,068 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Repair / Replacement of 

damaged/rusted pipeline and p/fixing 

of Sluice Valves at diff areas of Mali 

Bagh Sub-Division 

45,612 
Mali Bagh 

Sub-Division 
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1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Replacement p/fixing of G.Bolts and 

Sluice Valves at diff areas of Mali 

Bagh Sub-Division 
78,847 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Replacement p/fixing of GI Pipeline 

and p/fixing of Sluice Valves at diff 

areas of Marriabad Mali Bagh Sub-

Division  

56,122 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Repair of existing damaged/rusted 

pipeline and p/fixing of Sluice 

Valves at Dispensary t/well 

Mohallah Hashmi and Kucha Sanny 

Medical Mali Bagh Sub-Division  

96,293 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement P/Laying of 

Polyethylene 90mm dia pipe at 

Babay Haji Qadir st. Mali Bagh Sub-

Division 

80,677 
Mali Bagh 

Sub-Division 

31349232358 

12-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

Replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Qabristan 

st. Mali Bagh Sub-Division 

92,490 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement, P/Laying of 

Polyethylene 90mm dia pipe at 

Ahmed Rafeeq st. Mali Bagh Sub-

Division 

93,555 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 125mm dia 

pipe  at Haji Ismail st. Syedabad Mali 

Bagh Sub-Division 
93,874 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 125mm dia 

pipe  at Majeed st. Syedabad Mali 

Bagh Sub-Division 
94,838 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 125mm dia 

pipe  at Syedabad Mali Bagh Sub-

Division 
96,674 

Mali Bagh 

Sub-Division 
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1349232302 

25-6-2018 

Sher 

Muhammad 

& Brothers 

Repair of 16" dia Sluice Valves 

P/Laying of Polyethylene 180mm dia 

pipe and 60mm and p/fixing of Sluice 

Valves at Syedabad and Ghalzai 

Road Marriabad Mali Bagh Sub-

Division 

94,325 
Mali Bagh 

Sub-Division 

1349232302 

25-6-2018 

Sher 

Muhammad 

& Brothers 

Repair, Replacement of pipeline and 

Sluice Valves at diff. areas of Mali 

Bagh Sub-Division 
96,953 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Replacement of old pipe with new 

P.E pipe 90mm dia at Abdullah st. 1 

Mali Bagh Sub-Division 
90,227 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Repair and Replacement of damaged 

pipeline and Sluice Valves at 

Khartaar t/well area and dispensary 

t/well Mali Bagh Sub-Division  

74,163 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 125mm dia 

pipe at Kucha Shereen Mali Bagh 

Sub-Division  
97,948 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe at Mohallah Hashmi area Mali 

Bagh Sub-Division  
97,948 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe at Branch pipeline at Syedabad 

area st. Mali Bagh Sub-Division  
71,778 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Repair and Replacement of damaged 

pipeline at dispensary t/well area and 

Yazdan Khan t/well near Nuaabad 

and p/fixing of Sluice Valves at 

Kucha Shereen Tehkedar Mali Bagh 

Sub-Division  

88,816 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Replacement, p/fixing of G.Bolts and 

Sluice Valves at diff areas of 

Khartaar t/well Marriabad Mali Bagh 

Sub-Division  

79,116 
Mali Bagh 

Sub-Division 
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1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Interconnection with existing system 

Nasirabad t/well line p/fixing of 

Sluice Valves at diff areas of Mali 

Bagh Sub-Division  

27,962 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Interconnection with existing system 

replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at diff. 

areas of Mali Bagh Sub-Division 

74,926 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Replacement p/fixing of Sluice 

Valves at Mohallah Haidari Sardar 

Nisar t/well Tonyaad and Abbasia 

t/well Mali Bagh Sub-Division 

71,421 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of ply at Kocha Syed Bakir 

Near Sardar Nisar t/well Mali Bagh 

Sub-Division 
95,426 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Replacement p/fixing of Sluice 

Valves at diff. areas of Mali Bagh 

Sub-Division  
85,839 

Mali Bagh 

Sub-Division 

28912435 

12-1-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Civil secretariat Road Mali Bagh 

Sub-Division 

97,709 
Mali Bagh 

Sub-Division 

28912435 

12-1-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

haji Boostan st. Mali Bagh Sub-

Division 

76,701 
Mali Bagh 

Sub-Division 

28912435 

12-1-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

White Road Mali Bagh Sub-Division 
97,184 

Mali Bagh 

Sub-Division 

28912435 

12-1-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

Replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Sardar 
94,202 

Mali Bagh 

Sub-Division 
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hakim Jan st. Toghi Road Mali Bagh 

Sub-Division 

28912435 

12-1-2018 

Sher 

Muhammad 

& Brothers 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Muhallah Abbasia Marriabad Mali 

Bagh Sub-Division 

79,701 
Mali Bagh 

Sub-Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe at Session court Mali Bagh Sub-

Division 
83,234 

Mali Bagh 

Sub-Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

Replacement of old pipeline and 

p/fixing of Sluice Valves at Shahr-e-

Iqbal session court Mali Bagh Sub-

Division 

76,092 
Mali Bagh 

Sub-Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

Replacement of old Pipe with New 

PE Pipe 90mm dia at Abdullah st. 3 

Mali Bagh Sub-Division 
83,234 

Mali Bagh 

Sub-Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

Replacement of 12"dia Sluice Valves 

at Valve House Mission Road Mali 

Bagh Sub-Division 
18,953 

Mali Bagh 

Sub-Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe near Circuit House Mali Bagh 

Sub-Division 
79,634 

Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

Replacement P/Laying of 

Polyethylene 90mm dia pipe at 

Councilor st. Mali Bagh Sub-

Division 

96,155 
Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

p/fixing of Sluice Valves 3"dia at diff 

areas of Mali Bagh Sub-Division 42,323 
Mali Bagh 

Sub-Division 
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1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Haji 

Ramzan st. Mali Bagh Sub-Division 

97,055 
Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Interconnection with existing system 

replacement p/fixing of Sluice 

Valves at Ahmed Rafeeq st. Mali 

Bagh Sub-Division 

96,155 
Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Qabristan 

st. Pir Muhammad Road Mali Bagh 

Sub-Division 

90,053 
Mali Bagh 

Sub-Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers 

Replacement of GI Pipe p/fixing of 

Sluice Valves 3 and 4" dia at diff 

areas of Mali Bagh Sub-Division 
87,686 

Mali Bagh 

Sub-Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe at Nasirabad Madni t/well area 

pul syed jumma Mali Bagh Sub-

Division 

97,840 
Mali Bagh 

Sub-Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

Replacement of old pipe with New 

PE Pipe 90mm dia at Share Abdullah 

Mali Bagh Sub-Division 
83,234 

Mali Bagh 

Sub-Division 

1349232352 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe at Session court Mali Bagh Sub-

Division  
83,234 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Repair of damaged pipeline and 

p/fixing of sluice valves at Toghi 

Road Mali Bagh Sub-Division 
63,885 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Interconnection with existing system 

replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at diff areas 

of Mali Bagh Sub-Division 

93,878 
Mali Bagh 

Sub-Division 
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1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Repair /Replacement of pipeline and 

Sluice Valves at diff.areas of Mali 

Bagh Sub-Division 
35,182 

Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

p/fixing of Sluice Valves at Gali 

Kakai etc Mali Bagh Sub-Division 92,694 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Repair/Replacement of damaged 

rusted pipeline and p/fixing of Sluice 

Valves at Abbasia t/well area Mali 

Bagh Sub-Division 

96,953 
Mali Bagh 

Sub-Division 

1349232358 

12-6-2018 

Faseehullah 

Khan & Co. 

Interconnection of 3 No st. with 

Yazdan Khan School t/well water 

supply system Mali Bagh Sub-

Division 

96,687 
Mali Bagh 

Sub-Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

P/Laying of Polyethylene 90mm dia 

pipe at Killi Ismail Waffa St. Portion-

1 Ayub Stadium Sub-Division 
68,872 

Ayub 

Stadium Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

P/Laying of Polyethylene 90mm dia 

pipe at Arbab Town t/well Portion-1  49,599 

Ayub 

Stadium Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Interconnection with existing system 

P/Laying of Polyethylene 90mm dia 

pipe at Killi Ismail Waffa st. Ayub 

Stadium Sub-Division  

79,425 

Ayub 

Stadium Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Interconnection with existing system 

Replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at Ayub 

Stadium Sub-Division 

99,292 

Ayub 

Stadium Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Arbab st. Ayub Stadium Sub-

Division 

91,361 

Ayub 

Stadium Sub-

Division 

1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Replacement p/fixing of Sluice 

Valves at diff areas of Ayub Stadium 

Sub-Division 
94,660 

Ayub 

Stadium Sub-

Division 
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1349232366 

13-6-2018 

Ghazi Khan 

Bangulzai 

Replacement/p/fixing of Ayub 

Stadium Sub-Division  98,907 

Ayub 

Stadium Sub-

Division 

1349232282 

21-6-2018 

Ghazi Khan 

Bangulzai 

P/Laying of Polyethylene 90mm dia 

pipe at Faqirabad Ayub Stadium Sub-

Division 
19,167 

Ayub 

Stadium Sub-

Division 

1349232282 

21-6-2018 

Ghazi Khan 

Bangulzai 

P/Laying of Polyethylene 90mm dia 

pipe at Chamman Housing Ayub 

Stadium Sub-Division 
38,553 

Ayub 

Stadium Sub-

Division 

1349232282 

21-6-2018 

Ghazi Khan 

Bangulzai 

P/Laying of Polyethylene 90mm dia 

pipe at Arbab Town Ayub Stadium 

Sub-Division 
71,575 

Ayub 

Stadium Sub-

Division 

1349232282 

21-6-2018 

Ghazi Khan 

Bangulzai 

Interconnection with existing system 

P/Laying of Polyethylene 90mm dia 

pipe of Sluice Valves at Killi Almo 

Samungli Road Ayub Stadium Sub-

Division 

42,152 

Ayub 

Stadium Sub-

Division 

1349232282 

21-6-2018 

Ghazi Khan 

Bangulzai 

Interconnection with existing system 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Killi Barat Khan Resident Ayub 

Stadium Sub-Division 

61,266 

Ayub 

Stadium Sub-

Division 

1349232282 

21-6-2018 

Ghazi Khan 

Bangulzai 

Replacement p/fixing of Sluice 

Valves at diff. areas of Ayub Stadium 

Sub-Division 
98,060 

Ayub 

Stadium Sub-

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Replacement of 3" Dia GI Pipeline 

p/fixing of Sluice Valves at Killi Gul 

Muhammad Lower area Ayub 

Stadium Sub-Division 

93,213 

Ayub 

Stadium Sub-

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Replacement of 3" Dia GI Pipeline 

p/fixing of Sluice Valves and p/fixing 

of Sluice Valves at Police line Ayub 

Stadium Sub-Division 

98,330 

Ayub 

Stadium Sub-

Division 
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1349232298 

22-6-2018 

R.M 

Associates  

Interconnection with existing system 

Replacement of GI Pipe line p/fixing 

of Sluice Valves at Killi Jumma and 

Killi Pind Khan Ayub Stadium Sub-

Division 

94,051 

Ayub 

Stadium Sub-

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Interconnection with existing system 

Replacement, P/Laying of 3"dia GI 

Pipeline and p/fixing of Sluice 

Valves at diff. areas of Ayub Stadium 

Sub-Division 

98,925 

Ayub 

Stadium Sub-

Division 

1349232298 

22-6-2018 

R.M 

Associates  

Replacement p/Fixing of Sluice 

Valves at diff. areas of Ayub Stadium 

Sub-Division 
98,477 

Ayub 

Stadium Sub-

Division 

1349232350- 

11-6-2018 

New Lucky 

Enterprises 

Replacement of damaged Sluice 

Valves P/Laying of Polyethylene 

90mm dia pipe at babu azad st. Ayub 

Stadium Sub-Division 

97,518 

Ayub 

Stadium Sub-

Division 

1349232350- 

11-6-2018 

New Lucky 

Enterprises 

Replacement, p/fixing of Sluice 

Valves at diff. areas of Ayub Stadium 

Sub-Division 
99,552 

Ayub 

Stadium Sub-

Division 

1349232350- 

11-6-2018 

New Lucky 

Enterprises 

Interconnection with existing system 

replacement P/Laying of 

Polyethylene 90mm dia pipe and 

p/fixing of Sluice Valves at diff. 

areas of Ayub Stadium Sub-Division 

97,637 

Ayub 

Stadium Sub-

Division 

1349232352- 

11-6-2018 

Faseehullah 

Khan & Co. 

Interconnection with existing system 

P/Laying of Polyethylene 90mm dia 

pipe at st.1 to Branch line samungli 

housing scheme Ayub Stadium Sub-

Division 

71,707 

Ayub 

Stadium Sub-

Division 

1349232352- 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Tohid st. to Qabristan st. Killi Deba 

Ayub Stadium Sub-Division 
99,152 

Ayub 

Stadium Sub-

Division 
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1349232352- 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing at Qabristan st. to 

shah Muhammad st. Killi Deba Ayub 

Stadium Sub-Division 

98,895 

Ayub 

Stadium Sub-

Division 

1349232352- 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Mola Dad st. Killi Deba Ayub 

Stadium Sub-Division 

98,253 

Ayub 

Stadium Sub-

Division 

1349232352- 

11-6-2018 

Faseehullah 

Khan & Co. 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves 3" 

dia at Mola Dad st. Lower area killi 

deba Ayub Stadium Sub-Division 
97,053 

Ayub 

Stadium Sub-

Division 

1349232352- 

11-6-2018 

Faseehullah 

Khan & Co. 

Interconnection with existing system 

P/Laying Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Samungli Housing scheme st. 2 Ayub 

Stadium Sub-Division 

98,496 

Ayub 

Stadium Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe at Killi Barat Ayub Stadium 

Sub-Division 
98,981 

Ayub 

Stadium Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers  

Interconnection with existing system 

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Killi Shaheed Baz Muhammad Kakar 

Sur Pull Samungli Road Ayub 

Stadium Sub-Division 

97,411 

Ayub 

Stadium Sub-

Division 

1349232338 

5-6-2018 

Sher 

Muhammad 

& Brothers  

P/Laying of Polyethylene 90mm dia 

pipe and p/fixing of Sluice Valves at 

Killi Shaheed Baz Muhammad Kakar 

Janjel bagh Ayub Stadium Sub-

Division 

44,154 

Ayub 

Stadium Sub-

Division 




