
 

  

  

  

 

 

Performance Audit Report 

 Zarghoon Housing Scheme  

Quetta Development Authority 

Audit Year 2016-17 
 

 

    

 

 

 

 

 

AUDITOR-GENERAL OF PAKISTAN 



 

  

PREFACE 

 The Auditor-General conducts audits subject to Articles 169 &170 of the 

Constitution of the Islamic Republic of Pakistan 1973, read with Sections 8 and 12 

of the Auditor-General’s (Functions, Powers and Terms and Conditions of Service) 

Ordinance 2001. The Performance Audit of “Zarghoon Housing Scheme of Quetta 

Development Authority” was carried out accordingly.  

 The Directorate General Audit (Local Councils) Balochistan conducted 

Performance Audit of the “Zarghoon Housing Scheme of Quetta Development 

Authority” during April, 2017 for the period of 2015-16 with a view to reporting 

significant findings to stakeholders. Audit examined the economy, efficiency, and 

effectiveness aspects of the scheme. In addition, Audit also assessed, on test check 

basis whether the management complied with applicable laws, rules, and 

regulations in managing the Scheme.  The Audit Report indicates specific actions 

that, if taken, will help the management realize the objectives of the Housing 

Scheme. Most of the observations included in this report have been finalized in the 

light of discussions in the DAC meetings.   

 The Audit Report is submitted to the Governor Balochistan in pursuance of 

the Article 171 of Constitution of the Islamic Republic of Pakistan 1973, for 

causing it to be laid before the Provincial Assembly. 

  

Islamabad 

Dated:                (Javaid Jehangir) 

                   Auditor-General of Pakistan 
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EXECUTIVE SUMMARY 

 The Directorate General of Audit Local Councils Balochistan conducted 

Performance Audit of “Zarghoon Housing Scheme of Quetta Development 

Authority” in April, 2017. The main objectives of Performance Audit were to: (a) 

examine the  role of this project in providing housing  facilities to public (b) ensure 

significant improvement in the living environment for community of Quetta (c) 

ensure the addition of planned houses to the provincial /national housing stock (d) 

Whether activities performed by the organization were based on the principles of 

economy, efficiency and effectiveness or otherwise (e) The evaluation of results for 

the activities/services rendered by the organization, and (f) Effectiveness of internal 

controls. The Audit was conducted in accordance with INTOSAI Auditing 

Standards.  

 The Quetta Development Authority (QDA) launched the Zarghoon Housing 

Scheme in district Quetta at a distance of 9 KM in North of Quetta town adjacent 

to Nawa Killi. The Housing Scheme is proposed to be financed through the sale of 

commercial and residential plots of the scheme. The QDA intends to establish such 

a mechanism in which it is able to perform its business activities under well-defined 

protocols, which shall enable it to perform efficiently.  The main objective of 

Housing scheme is to provide planned, affordable and accessible housing to the 

general public and to meet housing needs of Quetta city. The Housing Scheme was 

planned to be implemented through Quetta Development Authority to provide basic 

infrastructure such as construction of internal roads, installation of gas network, 

installation of electricity, water supply, sewerage, drainage and telecommunication 

systems. 

 The Audit observed that there was delay in completion of project. There 

were instances of land dispute, blockage of public funds, slow progress of 

developmental works, non-achievement of targets, cost overrun, time overrun, non-

approval of the revised cost estimates, non-recovery of monthly installments, non-
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construction of houses in Zarghoon Housing Scheme and non-handing over of plots 

to owners. 

 The Audit mainly recommends that QDA should generate extra resources 

of income by selling the commercial area and plots reserved for auctions. All the 

plots should be auctioned at market rate to improve the financial position of the 

project. Quetta Development Authority should improve the condition of central 

approach road for easy approach to Zarghoon Housing Scheme. It should 

reconsider the feasibility study for environmental impact assessment. A realistic 

approach should be followed while preparing the budget estimates. Government 

funds should be utilized for the intended purposes. All the activities should be 

accomplished as per approved time line. Action should be taken against the authorities 

found responsible for negligence.  BPPRA rules should be strictly followed to achieve 

the goals. Purchases should be made in accordance with BPPRA Guidelines with 

observance of principles of economy, efficiency and effectiveness. Activities of 

strengthening the internal controls& financial management should be implemented 

in letter and spirit. Due participation of the technical representatives in the planning 

and implementation process should be ensured, for better coordination and 

supervision by the management. There should be environmental performance 

indicators kept in view while developing a housing scheme.  
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1.  INTRODUCTION 
 

1.1  Program Background  

 Quetta is the provincial capital of Balochistan, Pakistan and the ninth-

largest city of Pakistan. The population of the city is estimated to be approximately 

3 million. Quetta being the provincial capital is much more developed as compare 

to the rest of the districts in province. It has primarily good network of roads, rails, 

air and telecommunications. Lack of infrastructure and growing number of 

population has increased demand of housing facilities, which have direct impact on 

public and private sector.  The overlapping and harsh climate of the region causes 

major viral diseases through the year. This creates a great demand for new housing 

schemes, hospital and clinics. Housing is a basic need and thousands of families 

are struggling to have shelter. Rapid population growth, scarcity of Government 

resources, urbanization and the developing imbalances between urban and rural 

areas has compounded the housing problem. Due to imbalance supply and demand 

of housing, the housing backlog is increasing rapidly. The yearly addition to 

housing stock hardly caters to the 70% of the population increase.  

 Quetta Development Authority was established in 1978 by the government 

of Balochistan. The main mission of QDA was to solve the housing requirements, 

organized planning, master planning, major, improvement and environment 

protection. Control over land use and expansion of the city according to the 

integrated Master Plan. Quetta Development Authority planned to start a housing 

project for accessible and affordable accommodation to general public known as 

Zarghoon Housing Scheme for which site was selected in 1987. Zarghoon housing 

scheme started by QDA spread over 252 acres amidst the beautiful landscape of 

Takatoo hills. Zarghoon housing scheme is located at a distance of 9 km in the north 

of Quetta town, adjacent to Nawa Killi. The scheme consists of fully developed 

plots for the residential and business purposes and connected with the main Quetta 

Chaman highway near kill Gul Mohammad through a 110 feet wide dual carriage 

access road and with Quetta Cantt on kach road. The zarghoon housing scheme 

offers calm tranquil and peaceful environment. Zarghoon housing scheme will 
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provide the basic needs of life such as education, basic health facilities, approach 

towards better business, better law and order situation and easy approach of 

agriculture from farm to market. The major components of zarghoon housing 

scheme include: 

i. Construction of internal Roads. 

ii. Installation of Gas network. 

iii. Installation of electricity. 

iv. Water supply system. 

v.  Sewerage system.  

vi. Drainage system. 

vii. Telecommunication system. 

1.2 Execution Plan 

 The main objective of a zarghoon Housing Scheme was to provide planned, 

affordable and accessible housing to the general public and to meet the housing 

needs of the Quetta city. 

 Quetta is the biggest city of the Baluchistan province. Its centralizes 

location , mild weather easy accessibility, availability of health and education 

institutes and other infrastructure facilities of the modern living have almost out 

lived its capacity for further extension, especially in housing sector due to its 

geographical situation. Keeping in view the scarcity of housing facilities in and 

around Quetta valley. Quetta Development Authority has proposed to develop and 

construct a scheme named Zarghoon Housing Scheme near to the zarghoon hill 

range. 

 The project of Zarghoon Housing Scheme was started in 2012 and likely to 

be completed in two years as per PC I. The project of Zarghoon Housing Scheme 

was executed by the QDA through its own staff and private contractors. QDA will 

provide major components such as constructions of internal roads, installations of 

gas networks, installation of Electricity, water supply system, sewerage system, 

drainage system, boundary wall and telecommunication system. 
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1.3  Financing Plan  

 Budget for the project of Zarghoon housing scheme has been generated by 

the Quetta development authority himself through sale of plots. The estimate has 

been prepared in the month of November 2011 on CSR 1998 with a premium of 

40% above on civil works and 120% premium on steel work. The supply of P.E 

pipes provided in the estimate are based on prevailing market rates. Annual 

operating and maintenance cost after completion of the project is estimated 24.50 

million. 

1.3.1 Year wise/ component wise financial phasing.               
   (Rs in million) 

S. 

No. 
Items 

Year-I Year-II 
Total 

Total Local Total Local 

1 Boundary Wall  20.06   20.06 

2 Foot path and drainage 14.891 14.891 14.891 14.891 29.783 

3 Sewerage system  27.389 27.389 27.389 27.389 54.796 

4 water supply schemes 61.093 61.093 61.093 61.093 122.186 

5 Installation of gas connections 0.00 0.00 87.124 87.124 87.124 

6 Electric work 113.552 113.552 113.552 113.552 227.104 

7 PTCL 0.00 0.00 60.406 60.406 60.406 

8 Internal roads 231.465 231.465 231.465 231.465 462.930 

9 Escalation charges 10% 53.2195 53.2195   106.439 

10 Contingency charges 4% 21.288 21.288 21.288 21.288 42.576 

11 Supervision charges 1% 5.322 5.322 5.322 5.322 10.644 

  Total 548.28 548.28 622.53 622.53 1224.05 
 

1.3.2 Unit cost for residential area per Sft 

             (Amount in Rs) 

Item Amount 

Utilities Cost 1,441,686,000 

Residential Area (Sft) 4,527,474 

Development Cost (Sft) 335 

Land Cost (Sft) 300 

Total land cost residential area 635 
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1.3.3. Unit cost for commercial area per Sft 

               (Amount in Rs) 

Item Amount 

Utilities Cost 1,441,686,000 

Commercial Area (Sft) 398,150 

Development Cost (Sft) 335 

Land Cost (Sft) 300 

Total land cost commercial area 794 
 

 

1.3.4 Unit cost for amenity area per Sft 

                 (Amount in Rs) 

Item Amount  

Utilities Cost 1,441,686,000 

Amenity Area(sft) 181,500 

Development Cost(Sft) 335 

Land Cost (Sft) 210 

Total land cost Amenity area 545 
 

1.4 Planned Program Description 

1.4.1 The proposed Zarghoon Housing Scheme to provide basic infrastructure 

such as construction of roads, Installation of Gas network, Installation of electricity, 

Water supply system, Sewerage system, Drainage system, Telecommunication 

system. 

1.5 Planned Program Outcome 

 The successful development of Zarghoon housing Scheme will help to cater 

the present housing lag in Quetta city. It will improve the health and hygiene of the 

people by providing planned hosing scheme to the general public and reduce the 

population density in the downtown area of the city. And Zarghoon Housing 

Scheme will reduce the backlog of 2641 housing units and will improve the socio 



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 5 

  

economic conditions of the beneficiaries in Quetta city. Zarghoon Housing Scheme 

will provide basic needs of life such as education, health facilities and better law 

and order situation. And during project implementation approximately1692 

temporary jobs opportunities will be generated. 

1.5.1 Social Impact 

 Access of affordable housing scheme improves the living standard of the 

people of that area. The project of zarghoon housing scheme will improve education 

outcomes by reducing the mobility of low income families, and it will also improve 

resident health by reducing exposure to environment hazards and reduced anxiety 

and depression. Municipal services such as supplying piped water, sewerage system 

sanitation and solid waste management system also improves. The project will also 

better law and order situation. 
 

1.5.2 Economic Impact 

 Zarghoon housing scheme will have positive impact on the economy of 

communities such as the project will create jobs in the construction and 

management fields. The project implementation will approximately 1692 

temporary jobs opportunities be generated. Quetta is the prime most city that falls 

on CPEC leading to the western border.  
 

1.5.3 Non-achievement of desired Goals 

 As per plan and goal set, the Quetta Development Authority has not 

efficiently and effectively carried out their development functions through the 

service rendered by service provider, monitoring of development activities, 

administration, contract management between QDA and contractors. Due to failure 

of the QDA and contractors to provide services within stipulated time period as 

expected non-construction of internal Roads, installation of Gas network, 

installation of electricity, supply system,  Sewerage system, Drainage system and 

Telecommunication system. Inadequate monitoring of the performance of the 

service provider in development and inappropriate management by QDA could not 

achieve the desired targets. 
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1.6 Responsible authorities 

 A committee was constituted comprising of Director, Chief Engineer, and 

Executive Engineer that will monitor the routine field operation on daily basis. The 

major functions of Committee are as follows:  

i. Review physical and financial progress 

ii. Ensure effective implementation of project 

iii. Monitoring of Physical Progress. 

iv. Supervision day to day work. 

v. Reporting the progress of work to high ups. 

 

Authority Responsibilities 

Director General Chairman 

Director (Member) 

Chief Engineer (Member) 

Executive Engineer Head of Field Teams 

Assistant Engineers At ground involved in Development process. 

 

2. AUDIT OBJECTIVES 

2.1  Major objectives of audit were to:  

2.1.1 Review whether activities performed by the organization were based on the 

principles of economy, efficiency and effectiveness or otherwise. 

2.1.2  Check whether development work including basic infrastructure developed 

by QDA economically, efficiently and effectively. 

2.1.3 Evaluate the results for the activities/services rendered by the organization. 

2.1.4 Examine the effectiveness of internal control system, organization and 

management. 
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2.1.5 See whether funding and infrastructure were adequate for the 

implementation of Rules and funds were used economically, efficiently and 

effectively;  

3. AUDIT SCOPE AND METHODOLOGY 

3.1 Main Audit scope was: 

3.1.1 The Performance Audit covers all the aspects of the Zarghoon Housing 

Scheme i.e. planning, financing, execution and implementation.  

3.1.2 Audit reviewed the record of the scheme from 2012-13 to 2016-17. 

3.2 Audit methodology was: 

3.2.1 Collection and scrutiny of relevant data i.e. files, reports, newspapers, 

vouched accounts and stock registers etc. 

3.2.3 Interviews with concerned staff and general public.  

3.2.4 Scrutiny of vouched accounts to assess if the provided financial resources 

were spent with economy and for the intended purpose. 

3.2.5 Scrutiny of goals planned and achieved from the statistical data provided to 

audit. 

3.2.6 Utilization of funds released for Zarghoon Housing Scheme Quetta was 

reviewed.  

3.2.7 The factors of economy, efficiency, and effectiveness were focused while 

conducting audit. 

  



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 8 

  

4. AUDIT FINDINGS AND RECOMMENDATIONS 

4.1 Organization and Management 

4.1.1 Non-completion of housing schemes within stipulated time  

According to Clause-12 of implementation of schedule of the PC-I, the project 

shall be completed in two years i.e. which was extended upto 2015.    

 During the course of Performance Audit of the Zarghoon Housing Scheme for the 

financial year 2015-16, audit observed that the housing was launched in the year 2012 

which was to be completed in all respects within three (3) years as per PC-1. After 

delay/lapse of almost 06 years, the project was still not completed due to failure of the 

QDA management and contractors to provide services. The Audit observed there was no 

construction of internal roads, installation of gas network, installation of electricity, supply 

of water, sewerage system, drainage system and telecommunication system. This resulted 

into non-completion of housing schemes within stipulated time.  

 Non-completion of project and non-provision of basic facilities shows negligence 

of the management and weakness of the internal controls, and cause the overrun of cost 

and time as well.   

5  

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that the work was executed in full swing but 

due to severe cold weather, the work could not be completed in time 

 Audit recommends that the Project may be completed in all respects without 

further delay and responsibility should be fixed against the person(s) at fault for non- 

completing the project within stipulated time period.  

 

4.1.2 Non-conducting of Internal Audit 

 The Institute of Internal Auditors (IIA) defines Internal Auditing as “An 

independent, objective assurance and consulting activity designed to add value and 

improve an organization’s operations. The internal audit activity helps an 

organization accomplish its objectives by bringing a systematic, disciplined 

approach to evaluate and improve the effectiveness of risk management, control 
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and governance processes.” Consistent with its mission, the Internal Audit 

Department provides management with information, appraisals, recommendations, 

and counsel regarding the activities examined and other significant issues. 

 During the course of Performance Audit of the Zarghoon Housing Scheme 

for the financial year 2015-16, audit observed that the management had not 

conducted internal audit and it is confined to the function of pre-audit. This may 

result into serious non-compliance, serious weaknesses and risks and may lead to 

non-achievement of targets. 

 Non-conducting of internal audit shows negligence of the management and 

weakness of the internal controls. 

 Audit recommends that internal audit may be carried out accordingly under 

intimation to Audit. 

4.1.3 NON-development of capacity   

 Capacity building for government employees is important for multiple 

reasons, including efficient management of public finance, maintaining 

administrative control, continuity of development planning, policy formulation and 

plan, program and project implementations for basic social service delivery, and 

infrastructure development and monitoring and evaluation. 

 During the course of Performance Audit of the Zarghoon Housing Scheme 

for the financial year 2015-16, audit observed that the employees of QDA were 

lacking the good record keeping and reporting skills as they were not imparted 

trainings. Besides, there was no training plan in place. This may result into 

inappropriate planning, design, monitoring and evaluation, and execution of the 

schemes.  

 Non-development of capacity shows negligence of the management and 

weakness of the internal controls. 

 It is recommended that necessary annual training plan should be 

developed and capacity building of the officers and staff should be ensured, under 

intimation to audit.  



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 10 

  

 

4.2 Financial Management 

4.2.1 Overpayment due to non-deduction of shrinkage allowance-Rs1.374 

million 

 As per Balochistan CSR 1998, shrinkage from the bank measurement will 

be made at the rate of 6% and 4% when earthwork is done through Tractor and 

dozer, respectively.   

 During the course of performance audit of the Quetta Development 

Authority for the financial year 2015-16, audit observed that the management had 

paid an amount of Rs25.3 million to various contractors on account of construction 

of different roads in Zarghoon Housing Scheme Quetta for an item of work 

“Making earthen embankment with earth taken from approved borrow pits….etc.” 

The road embankment was done through tractor, but 6% shrinkage was not 

deducted which resulted into an overpayment of Rs1.374 million. The detail is 

given below: 

        (Amount in Rs) 

S. 

No. 

Quantity  

Paid 

6% Shrinkage to be 

deducted 

Rate paid Per  

%Cft 
Amount 

1 275,160 16509.6 431.85      71,297  

2 26,871 1612.3074 163.25    263,209  

3 82,783 4966.9797 163.25    810,859  

Add 20% above Earth work   229,073  

Total 1,374,438  
 

 Audit is of the view that allowing/non-deduction of shrinkage resulted into 

undue financial benefit to the contractor. 

 Overpayment due to non-deduction of shrinkage allowance shows 

negligence of the management and weakness of the internal controls. 
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 The irregularity was reported to the management in December 2016. The 

management failed to justify the expenditure.  

 Audit recommends recovery of the pointed out amount may be made and 

be deposited into Government treasury under intimation to audit. 

4.2.2 Excess expenditure over and above budget grant-Rs8.799 million 

 According to GFR 88, Volume-I, “The administrative authority is 

ultimately responsible for watching the progress of expenditure on public service 

under its control and for keeping the expenditure within the grant”. 

 During the course of performance audit of the Quetta Development 

Authority for the financial year 2015-16, audit observed that management incurred 

an expenditure of Rs8.799 million on development in Zarghoon Housing Schemes 

Employees over and above the budget allocation for the year 2015-16.  The detail 

is given below: 

(Amount in Million) 

Name of Head 
Budget 

allocation   
Actual expenditure Excess 

Development in Zarghoon 

Housing Schemes. 
575.00 583.799 8.799 

Total 8.799 
 

 Excess expenditure over and above budget grant shows negligence of the 

management and weakness of the internal controls. 
 

 The irregularity was reported to the management in December 2016. In 

response, the management assured that the excess expenditure will be regularized.   

 Audit recommends for regularization of the pointed out amount besides 

fixation of the responsibility, against the person(s) at fault.  

 
 



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 12 

  

4.2.3  Unauthorized expenditure on construction of storm water drain-

Rs4.661 million 

 According to Para 2.82 of B&R Code and Rule 178 of Central Financial 

Rule Volume-I, no work can be executed unless the competent authority approves 

the technical sanction and the detail design and estimates.  

 During the course of audit of the Quetta Development Authority for the 

financial year 2015-16, audit observed that the management had awarded a contract 

of Rs4.4661 million to M/s Muhammad Yousaf Agha, Govt contractor, for 

construction of storm water drain at Zarghoon Housing Scheme. The Detail is as 

under. 

                     (Amount in million) 

Name of  Name of Scheme Amount 

M/s Muhammad Yousaf 

Agha Govt contractor 

construction of storm water Drain at 

Zarghoon Housing Scheme 
4.4661 

 

Besides, the audit observed following irregularities:  

1. Work was started before obtaining technical sanctions from the competent 

authority. 

2. Agreement with contractor was not prepared before execution of work. 

3. Completion certificate and satisfactory report of work done was not 

obtained from the concerned technical officer. 

4. Scheme was not included in the master plan of Zarghoon Housing Scheme. 

 Audit is of the view that due to non-maintenance of relevant record the 

chances of misappropriation of fund cannot be ruled out. 
 

 Unauthorized expenditure on construction of storm water drain shows negligence 

of the management and weakness of the internal controls. 

 The irregularity was reported to the management in December 2016. In response, 

the management intimated that Copy of cross section, master plan, agreement, 

completion certificate and PC-I will be provided within a week time.  
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 Audit recommends that post-facto approval may be obtained from 

competent authority besides fixing of responsibility against the persons(s) at fault 

and take remedial measures to discourage such practice in future.  

4.2.4  Loss due to non-realization of capital value tax on allotment of land-Rs2.449 

million 

 According to allotment, orders of allotees that 4% & 5% of total cost of 

allotted plot as Capital value Tax shall be paid to the Federal Government by the 

allottee on allotment of commercial plots of any size. 

 During the course of Performance Audit of Zarghoon Schemes for the 

financial year     2015-16, audit observed that the management allotted commercial 

plots to various allottees in the Zarghoon Housing Schemes of total cost of 

Rs61.243 million, but had not collected the Capital Value Tax at the rate of 4%, 5% 

on total cost of the allotted land from the allottees. Thus, non collection of 

Government dues resulted into a loss of Rs2.449 million in respect of Capital Value 

Tax. Further detail is in Annexure-A.  

                  (Amount in Rs) 

Name of Scheme Total Cost Capital Value Tax 4%/5% 

Zarghoon Housing Schemes 61,243,500 2,449,740 

Total: 61,243,500 2,449,740 
  

 Non-recovery of Capital Value Tax shows negligence of the management 

and weakness of the internal controls. 

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that recovery will be made in due course of 

time.  

 Audit recommends recovery of Capital Value Tax of -Rs2.449 million may 

be recovered from allotees and be deposited into Government treasury under 

intimation to audit. 
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4.2.5 Non-recovery of penalty amount on delayed payment of surcharge 

 from allottees-Rs 4.177 million 

 According to allotment orders of allotees that in case the installments are 

not paid on due date a surcharge at the rate of 20% or 25% on unpaid installment 

will be payable. 

 During the course of performance audit of the Quetta Development 

Authority for the financial year 2015-16, audit observed that the management had 

allotted commercial plots to various allottees in Zarghoon Housing Scheme of 

Rs16.707 million without recovery of penalty amount on delayed payment of 

surcharge at the rate of 20% or 25% as per detail. Further detail is in Annexure-B.  

                             (Amount in Rs) 

Name of Scheme Balance Amount Surcharge 20% or 25% 

Zarghoon Housing Schemes 16,707,150 4,176,788 

Total 201,564,917 41,148,341   

 The management had not recovered the penalty amount on delayed payment 

surcharge at the rate of 20% or 25% on unpaid balance from allottees against 

various schemes who had not paid their installments within due dates. Thus, Quetta 

Development Authority had sustained a loss of Rs4.177 million in respect of 

Surcharge.  

 Non-recovery of penalty amount on delayed payment Surcharge shows 

negligence of the management and weakness of the internal controls. 

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that recovery will be made in due course of 

time.  

 Audit recommends recovery of penalty amount on delayed payment 

Surcharge of Rs4.177 million may be made on urgent basis and be deposited into 

government treasury under intimation to audit.  
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4.2.6  Non-recovery from the allottees of commercial plots-Rs16.707 Million 

 Rule 26 of GFR states, “It is the duty of the departmental controlling officer 

to see that all sums due to Government are regularly and promptly assessed, 

realized and duly credited to Government Accounts”. 

 During the course of Performance Audit of the Quetta Development 

Authority for the financial year 2015-16, it was observed that an amount of 

Rs16.707 million was outstanding as on June 30th, 2016 against the allottees of 

commercial plots as per detailed below. Further detail is in Annexure-C. 

            (Amount in Rs) 

Name of Scheme Balance Amount 

Zarghoon Housing Schemes                  16,707,150  

Total                  16,707,150 
 

 The management had not collected huge outstanding amount against the 

commercial allottees since long and the negligence of the department itself caused 

huge loss to the government. Thus, Quetta Development Authority had sustained a 

loss of Rs26.707 million in respect of non-recovery from commercial allottees. 

 Non-recovery of huge outstanding amount against the commercial allottees 

shows negligence on the part of management and weakness of the internal controls. 

 Audit recommends that the management should take serious steps to 

recover the outstanding amount of Rs201.56 million from defaulters without further 

delay and in order to save the QDA from further loss under intimation to audit. 
 

4.2.7  Blockage of revenue due to non-auction of commercial plots-Rs339.000 

million 

 Rule 26 of GFR states, “It is the duty of the departmental controlling officer 

to see that all sums due to Government are regularly and promptly assessed, 

realized and duly credited to Government Accounts”. 

 During the course of Performance audit of the Quetta Development 

Authority for the financial year 2015-16, audit observed that commercial plots were 
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lying vacant in Zarghoon Housing Schemes. The management had not auctioned 

various vacant commercial plots in Zarghoon Housing Schemes since a long time 

and the negligence of the department itself caused huge loss of Rs339.000 million 

to the QDA. The detail is as under:  

                  (Amount in Rs) 

S. 

No. 
Name of Scheme 

No. of 

Plots 

Size of 

Plot in Sft 

Rate 

/sft 
Amount 

1 
Zarghoon Housing Schemes 

Block A 
17 1200 2500 51,000,000 

2 
Zarghoon Housing Schemes 

Block B 
96 1200 2500 288,000,000 

Total 339,000,000 
 

 Non-auction of various vacant Commercial plots in Zarghoon Housing 

Schemes was due to lack of interest by the management of QDA and weak financial 

administrative management control, which caused a loss to public exchequer. 

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that due to receiving low offers, the offers 

were rejected by the competent authority.   

 Non-auction of various vacant commercial plots shows negligence on the 

part of the management and weakness of the internal controls. 

 Audit recommends that the management should make efforts for auction all 

vacant commercial plots with new scheduled rates without further delay under 

intimation to audit.  

4.2.8 Non-recovery from allottees of residential housing schemes-Rs1232 

 million 

 Para 26 of GFR states, “It is the duty of the departmental controlling officer 

to see that all sums due to Government are regularly and promptly assessed, 

realized and duly credited to Government Accounts”. 
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 During the course of Performance audit of the Quetta Development 

Authority for the financial year 2015-16, audit observed that as per allottees ledger, 

an amount of Rs1,232 million was outstanding as on June 30th, 2016 against the 

allottees of following residential housing schemes. Further detail is in Annexure-

D.           

                                           (Amount in Rs) 

 

 

 The management had not collected huge outstanding amount against the 

residential housing schemes since long and the negligence of the department itself 

caused huge loss to the government. Thus, Quetta Development Authority had 

sustained a loss of Rs1232 million in respect of non-recovery from residential 

Housing Schemes. 

 Non-recovery of huge outstanding amount against the residential housing 

schemes was due to weak financial management controls which caused a huge loss 

to public exchequer. 

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that recovery will be made in due course of 

time.  

 Audit recommends that the management should take serious steps to 

recover the outstanding amount of Rs1,232 million from defaulters without further 

delay under intimation to audit.  

 

S.No. Name of Scheme Balance Amount 

1 Zarghoon Housing Schemes Ctry "A1"  500 Sqd 127,464,625 

2 Zarghoon Housing Schemes Ctry "A"  400 Sqd 81,640,800 

3 Zarghoon Housing Schemes Ctry "B1"  350 Sqd 49,979,900 

4 Zarghoon Housing Schemes Ctry "B"  300 Sqd 220,471,525 

5 Zarghoon Housing Schemes Ctry "C"  200 Sqd 496,835,845 

6 Zarghoon Housing Schemes Ctry "D"  120 Sqd 255,661,440 

Total 1,232,054,135 
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4.2.9 Non-recovery of penalty amount on delayed payment of surcharge 

from the allottees -Rs123.205 million 

 According to Clause No.5 of agreement for allotment of allotees that in case 

the allottee fails to pay any installments by the date as indicated in schedule of 

payments, surcharge at the rate of 10% on the unpaid amount of due installments 

will be charged by the Authority. 

 During the course of Performance audit of the Quetta Development 

Authority for the financial year 2015-16, audit observed that the management 

allotted residential plots to various allottees of Zarghoon Schemes, but had not 

recover the penalty amount on delayed payment surcharge at the rate of Rs 10% 

from allottees in Zarghoon schemes who had not paid their installments within due 

dates. Thus, Quetta Development Authority sustained a loss of Rs123.205 million 

in respect of Surcharge. Further detail is given in Annexure-E. 

             (Amount in Rs) 

S. 

No. 
Name of Scheme 

Balance  

Amount  

Surcharge 

10%/5% 

1 Zarghoon Housing Schemes Ctry "A1"  500 Sqd 127,464,625 12,746,463 

2 Zarghoon Housing Schemes Ctry "A"  400 Sqd 81,640,800 8,164,080 

3 Zarghoon Housing Schemes Ctry "B1"  350 Sqd 49,979,900 4,997,990 

4 Zarghoon Housing Schemes Ctry "B"  300 Sqd 220,471,525 22,047,153 

5 Zarghoon Housing Schemes Ctry "C"  200 Sqd 496,835,845 49,683,585 

6 Zarghoon Housing Schemes Ctry "D"  120 Sqd 255,661,440 25,566,144 

Total 1,232,054,135 123,205,415 

 Audit is of the view that Non-recovery of penalty amount on delayed 

payment of surcharge on unpaid balance was due to weak financial management 

control which caused a loss of high magnitude to public exchequer. 

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that recovery will be made in due course of 

time.  
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 Audit recommends that penalty amount on delayed payment of surcharge 

of Rs126.952 million may be recovered from the concerned allottees and the same 

needs to be deposited at the earliest under intimation to audit. 

4.2.10 Loss due to non-recovery of capital value tax from the allottees of 

residential housing schemes-Rs31.916 million 

 According to Clause No.4 of agreement for allotment of allottees that 

allottees shall pay Capital Value tax on the allotment of plot to the area above than 

240 sq.yards (2160sft). According to Para-28 of GFR, Volume-I, “No amount due 

to Government should be left outstanding without sufficient reason, and where any 

dues appear to be irrecoverable the orders of competent authority for their 

adjustment must be sought”. 

 During the course of Performance audit of the Quetta Development 

Authority for the financial year 2015-16, audit observed that the management 

allotted various plots in Zarghoon Housing schemes, but had not collected the 

Capital Value Tax 2.5% on total cost of allotment of land from the allottees. Thus, 

non-deduction of Government dues resulted into a loss of Rs32.86 million in 

respect of Capital Value Tax. Further detail is given in Annexure-F. 

(Amount in Rs)  

S. 

No. 
Name of Scheme 

Total  

Cost 

CVT  

2.5% 

1 Zarghoon Housing Schemes Ctry "A1"  500 Sqd 359,797,500 8,994,938 

2 Zarghoon Housing Schemes Ctry "A"  400 Sqd 254,700,000 6,367,500 

3 Zarghoon Housing Schemes Ctry "B1"  350 Sqd 143,261,750 3,581,543 

4 Zarghoon Housing Schemes Ctry "B"  300 Sqd 518,913,000 12,972,825 

Total 1,276,672,250 31,916,806 
  

 Audit is of the view that Non-recovery of Capital Value Tax on the part of 

management shows financial administrative management failure, which caused a 

huge loss to public exchequer. 
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 Audit recommends that Capital Value Tax of Rs31.916 million may be 

recovered from the concerned allottees at the earliest and the same may be 

deposited in the Quetta Development Authority account under intimation to audit. 

4.2.11 Non-cancellation of residential plots due to outstanding amount against 

 allottees-Rs 227.229 million 

 According to Clause No.6 of agreement that if the allottees fails to pay the 

installments in time and unpaid balance and the surcharge thereon remain in arrears 

for more than six months the Authority will have the right to cancel the allotment?  

 During the course of audit of the Quetta Development Authority for the 

financial year 2015-16, audit observed that the management allotted various plots 

in Zarghoon residential housing schemes, but the management had not cancelled 

these plots due to non-payment of installments in time as well as for unpaid balance 

and surcharge amount remained in arrears for more than six months. Further detail 

is given in Annexure-G. 

                       (Amount in Rs) 

 
 

 Audit is of the view that non-cancellation of plots due to non-payment of 

installments in time was due to ineffective, inefficient and weak financial 

management controls which caused a loss of such magnitude to public exchequer. 

S.No. Name of Scheme 
No. of 

Plots 

Balance  

Amount 

1 Zarghoon Housing Schemes Ctry "A1"  500 Sqd 39 56,635,875 

2 Zarghoon Housing Schemes Ctry "A"  400 Sqd 22 31,492,800 

3 Zarghoon Housing Schemes Ctry "B1"  350 Sqd 13 15,017,400 

4 Zarghoon Housing Schemes Ctry "B"  300 Sqd 53 60,750,750 

5 Zarghoon Housing Schemes Ctry "C"  200 Sqd 9 9,606,600 

6 Zarghoon Housing Schemes Ctry "D"  120 Sqd 109 53725680 

Total 245 227,229,105 
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 The irregularity was reported to the management in December 2016. In 

response, the management intimated that recovery will be made in due course of 

time.  

 Audit recommends that plots with unpaid balance, and surcharge amount 

remaining in arrears for more than six months need to be cancelled in order to save 

the QDA from further loss under intimation to audit. 

4.2.12 Non-recovery of outstanding dues against QDA employees-Rs27.46 

 million 

 Rule 26 of GFR states, “It is the duty of the departmental controlling officer 

to see that all sums due to Government are regularly and promptly assessed, 

realized and duly credited to Government Accounts”. 

 During the course of Performance audit of the Quetta Development 

Authority for the financial year 2015-16, audit observed that QDA allotted various 

plots to their employees in Zarghoon Housing Scheme, but an amount of Rs27.46 

million was outstanding as on June 30th, 2016 against the QDA employees. The 

management had not collected huge outstanding amount against their employees 

on monthly basis and the negligence of the department itself caused huge loss to 

the government. Thus, Quetta Development Authority sustained a loss of Rs27.46 

million in respect of non-recovery from their employees. The detail is in Annexure-

H. 

 Non-recovery of huge outstanding amount against their employees shows 

irresponsible attitude and financial management failure which caused a loss worth 

of millions to public exchequer. 

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that recovery will be made in due course of 

time.  

 Audit recommends that the management should take serious steps to 

recover the outstanding amount of Rs27.46 million from their employees without 

further delay and be deposited into government treasury under intimation to audit. 
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4.2.13 Unauthorized allotments in zarghoon housing schemes against the 

power of Director General QDA-Rs10.35 million 

 According to Minutes of meeting of Governing Body held on 11.7.12 

“Director General Quetta Development Authority is entitled to approve the 

allotment of plots in Zarghoon housing schemes up to Rs 1,700,000. 

 During the course of Performance audit of the Quetta Development 

Authority for the financial year 2015-16, audit observed that Director General 

Quetta Development Authority approved the plots for allotment in Zarghoon 

housing scheme worth Rs10.35 million in excess of prescribed ceiling. Detail is as 

under: 

(Amount in Rs)  

S. 

No. 
Name 

Date of 

Allotment 
Plot No 

Size of 

plot in Sft 

Rate 

/SFT 
Amount  

Zarghoon Housing Schemes Ctry "A"  400 Sqd  

1 

Haji Wali Shah 

Khan  
28.01.16 18-A 3600 600 2,160,000 

2 Shabir Ahmed 10.09.15 124-A 3600 700 2,520,000 

Zarghoon Housing Schemes Ctry "B1"  350 Sqd - 

3 
Abdul Karim 

Jamali 
13.11.15 4 3150 600 1,890,000 

Zarghoon Housing Schemes Ctry "B"  300 Sqd - 

4 
Mir Ghulam 

Fareed 
03.12.15 139 2700 700 1,890,000 

5 
Syed Shahab Ud 

Din 11.01.16 335 
2700 700 

1,890,000 

Total 10,350,000 
 

 Audit is of the view that the allotment of plots observing Governing Body 

meeting decision was due to weak internal control and willful negligence of 

Authority from prescribed rules and regulations. Allotment of plots without 

fullfiling proper codal formalities was un-authorized. 
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 The irregularity was reported to the management in December 2016. In 

response, the management intimated that ex-post facto sanction will be obtained 

from the competent authority.  

 Audit recommends that the matter may be enquired at appropriate level and 

results thereto be shared to audit.   

4.2.14 Unjustified payment of consultancy fees-Rs1.950 million 

 As per Para-2 of work order, assessment of the remaining quantum of 

development work and other services is to be carried out by QDA with cost 

estimates, including internal and external electrification, gasification, water supply 

and telephone facilities.  

 During the course of Performance Audit of the Zarghoon Housing Scheme 

for the financial year 2015-16, audit observed that management awarded work 

order to M/s Cameos Consultant in September 2011 at Rs1.950 million for 

consultancy services of Zarghoon Housing Scheme. M/s Cameos Consultant, 

engineers and consultants were hired for preparation of PC-I for the said scheme 

including detailed estimates, design of electrification, PTCL, gas and water supply 

scheme. The consultant submitted PC-I at estimated cost of Rs1,224.05 million 

mentioned abstract cost of components instead of a detailed estimate and design of 

electrification, PTCL, gas and water supply scheme. Accordingly the management 

approved the PC-I with total cost of Rs1,224.05 million for the scheme although 

the consultant had not prepared the detailed estimates. 

 Audit is of the view that the payment of consultancy fee for preparation of 

PC-I to M/s Cameos consultants without design and detailed estimates for 

electrification, PTCL Gas and water supply scheme and its approval by the 

management was unjustified. Further, cost of material was increasing day by day 

and electrification work had not been carried out which would increase manifold 

cost due to inflation and might result into huge financial burden on QDA. 

 Unjustified payment of consultancy fees shows negligence on the part of 

management and weakness of the internal controls. 
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 The irregularity was reported to the management in December 2016. In 

response, the management intimated that copy of agreement and detail estimates 

will be provided.   

 Audit recommends that management should justify the payment of 

consultancy fees without completion of the assignment and matter may be enquired 

at appropriate level to probe the lapse and efforts should be made for completion of 

work under intimation to audit. 

4.2.15 improper reconciliation  

 As per Para 6.3.4 of Accounting Policies and Procedures Manual issued by 

Auditor General of Pakistan, monthly reconciliation of bank accounts is a necessary 

part of financial management and is also an effective measure for detecting and 

deterring fraud and irregularities and every controlling officer is responsible to 

prepare a monthly reconciliation statement for expenditures and receipts as set out 

in direction of this manual. 

 During the course of Performance audit of Zarghoon Housing Scheme for 

the financial year 2015-16, audit observed that the QDA was using improper 

method and procedure for monthly reconciliation of statements of expenditures and 

receipts with banks.  

 Improper reconciliation shows negligence on the part of management and 

weakness of the internal controls. 

 Audit recommends that the proper method of Bank Reconciliation should 

be adapted as required under accrual accounting system under intimation to Audit. 

4.3 Construction and Works 

4.3.1  Non-execution of work by QESCO at Zarghoon Housing Schemes-

 Rs431.893 million 

 Rule-13 of GFR provides that “every controlling officer must satisfy not 

only adequate controls exit within departmental organization for systematic internal 
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checks calculated to prevent and detect errors and irregularities in office financial 

proceedings of its subordinate officers and to guard against waste and loss of public 

money”. 

 During Performance Audit of Quetta Development Authority for the 

financial year        2015-16, audit observed that the management had paid demand 

notice of Rs431.893 million to QESCO for the work /construction of 132KV Grid 

Station and 11KV Transmission line/Infrastructure in Zarghoon Housing Scheme 

Quetta. Incurrence of expenditure in advance for providing utility at Zarghoon 

Housing Scheme after lapse of more than six (06) months, but no work was started 

on the plea that identification of land for grid station in the scheme had not been 

made by the QDA as yet. The details are as under: 

         (Amount in Million) 

Cheq No./Dated Paid to Name of Scheme Amount  

13-35425246/9.12.15 QESCO Zarghoon Housing Scheme 431.893 

Total 431.893 
 

  Audit is of the view that non-execution of work by QESCO in Zarghoon 

Housing Scheme was due to inappropriate planning and weak financial 

management control. 

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that earlier the land was reserved for the 

construction of grid station during the visit of QESCO Engineers and QDA 

authorities, an objection raised by the QESCO team on the location of proposed site 

as it was near to residential area. 

 Audit recommends that matter should be taken up at high level for execution 

of work on top priority under intimation to audit.  
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4.3.2 Unauthorized expenditure due to allowing non-schedule rates without 

analysis -Rs2.733 million 

 According to Para-296 of CPWA Code, “Schedule rates for each kind of 

work commonly executed should be maintained in the division and kept up to date. 

The rates for items other than those given in the schedule are treated as non-

schedule items. Analysis of rates for such items required to be prepared by the 

concerned engineer and approved by the competent authority in keeping with 

provisions of the delegation of financial powers”. 

 During Performance Audit of the Quetta Development Authority for the 

financial year 2015-16, audit observed that the management incurred an 

expenditure of Rs2,732,768 against non-schedule items. The expenditure was 

incurred on NSR basis without preparing detailed analysis of the items and getting 

its approval from the competent authority. The detail is as under:  

(Amount in Rs)  

Name of Scheme Item of Work Qty 
Rate  

Per 
Amount 

Construction of Footpaths  

at Zarghoon Housing 

Scheme 

Providing and fixing of 

Stone kerb 
9374 Rft 328/Rft 2,137,272 

Providing and fixing of 

Tuff Paver  
52336 Sft 114/Sft 595,496 

Total 2,732,768 
 

 Unauthorized expenditure due to allowing non-schedule rates without 

analysis shows negligence of the management and weakness of the internal 

controls. 

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that rate analysis will be provided.  

 Audit recommends to responsibility be fixed besides taking appropriate 

departmental action against the official(s) at fault for non-obtaining rate analysis 

from the competent authority under intimation to audit.  
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4.3.3 Unauthorized expenditure on construction of footpaths-Rs11.44 

million 

 According to Para 2.82 of B&R Code and Rule 178 of Central Financial 

Rules, Volume-I, no work can be executed unless the competent authority approves 

the technical sanction and the detail design and estimates. According to Para 10 (i) 

of GFR, Vol.-I “Every public officer is expected to exercise the same vigilance in 

respect of expenditure incurred from public moneys, as a person of ordinary 

prudence would exercise in respect of expenditure of his own money.” 

 During the course of audit of the Quetta Development Authority for the 

financial year 2015-16, audit observed that an amount of Rs11.44 million paid to 

M/s Al-Saat and Company, Government Contractor, on account of construction of 

footpaths at Zarghoon Housing Scheme was unauthorized as:  

1. Work was started before obtaining Technical Sanction from the 

competent authority. 

2. Agreement with contractor was not prepared before execution of work. 

  The detail is as under. 

                      (Amount in million) 

Name of Contractor Name of Scheme Amount 

M/S Al-Saat and Company, 

Government Contractor 

Construction of Footpaths  at 

Zarghoon Housing Scheme 
11.44 

 Total 11.44 
 

 Audit is of the view that due to non-maintenance of relevant record the 

chances of misappropriation of fund cannot be ruled out. 

 Unauthorized expenditure on construction of footpaths shows negligence 

on the part of management and weakness of the internal controls. 

 The irregularity was reported to the management in December 2016. In 

response, the management intimated that the relevant record will be provided.  

 Audit recommends for fixing of responsibility against the person(s) at fault 

and taking remedial measures to avoid such lapses in future.  
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4.4 Monitoring and Evaluation 

For better execution, performance monitoring and evaluation system plays 

a major role for its effectiveness and obtaining desired results. For monitoring and 

evaluation of Zarghoon Housing Scheme a Committees at Quetta Development 

Authority is framed. The said committees were required to monitor routine field 

operations. 

 During the course of audit of the Quetta Development Authority for the 

financial year 2015-16, audit observed that monitoring of the development of 

different components of Zarghoon Housing Scheme the central level was not 

effective. Systems were also not in place to check non-compliance of rules by 

Quetta Development Authority. This resulted into delayed and non-completion of 

the scheme.  

 The lapse shows improper monitoring and weakness of internal controls.  

4.5 Overall Assessment 

4.5.1 Efficiency 

 The project was not implemented within the time frame as stipulated in the 

PC-1 as more than two years has lapsed as on 30th June, 2017. Undue delay in 

completion of the project has resulted in inefficiency in delivering the project 

outcomes. The project could not provide basic needs of life such as education, 

health facilities, and installation of Gas network, installation of electricity, water 

supply system, sewerage system, drainage system and telecommunication system. 

And during project implementation approximately 1692 temporary jobs 

opportunities will not be generated. The project has failed to provide these facilities 

to residents. 

4.5.2 Economy 

 The economy of the scheme was rated low. Cost overrun has been noticed 

in the audit. Quetta Development Authority initiated the project in 2012 with the 
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completion period of three years, however, the project is still not completed after 

the lapse of time. Delay in completion of project increases the escalation factor of 

developmental activities. Expenditure without PC-I provision was seen as well 

besides the project failed to generate benefits for residents. Further, many excess 

expenditure and overpayments were made. 

4.5.3 Effectiveness 

 The performance evaluation of the project revealed that planning process 

was very weak and without adequate need assessment. The project could not 

achieve its targets as planned. The management failed to place internal controls and 

devise an adequate and effective monitoring and evaluation system. No periodic 

review or inspection were carried out by the office to achieve project objective. The 

project failed to achieve the project objectives. Therefore, the efficiency of project 

has been rated as low. 

4.5.4 Compliance with Rules: 

There were violation of the rules as unauthorized expenditure was incurred 

by the BPPRA Rules, improper monitoring and appointment of contingent paid 

staff without proper rules and regulations were evidence for violation of rules. 

4.5.5 Risk Rating of Program:  

 High  

5. CONCLUSION 

 The Audit observed that there was delay in completion of project. There were 

instances of land dispute, blockage of public funds, slow progress of developmental works, 

non-achievement of targets, cost and time overrun, non-approval of the revised cost 

estimates, non-recovery of monthly installments, non-construction of houses in Zarghoon 

Housing Scheme and non-handing over of plots to owners. The scheme can still give the 

better result if it is run economically, efficiently and effectively. All the required is 

the managerial commitment as well as efficiency.  
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5.1.  Lessons learnt: 

i. Clear understanding of the issues is extremely important for proper 

planning. 

ii. Only integrated planning & complete system produce desired & 

sustainable results. 

iii. Merit-based selection and capacity building of staff is crucial for 

implementation of a plan. 

iv. Sustainability and smooth running of QDA staff is not possible without 

training, proper supervision, strengthening of internal controls and 

awareness of the community. 
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ANNEXURES 

Annexure-A 

Para No. 4.2.4 

(Amount in Rs) 

S. 

No 
Name of Allotee 

Allotment  

Date 
Plot No. 

Size of 

Plot in 

Sft 

Rs. 

/Sft 

Total  

Cost 

CVT  

4%/ 

5% 

Zarghoon Housing Schemes 

1 Naimatullah 20.05.15 01-CA (A) 1700 2505 4,258,500 170,340 

2 Samiullah 20.05.15 02-CA (A) 1100 2520 2,772,000 110,880 

3 
Niaz Muhammad 

khan 
20.05.15 03-CA (A) 1200 2505 3,006,000 120,240 

4 
Muhammad 

Ishaq 
20.05.15 04-CA (A) 1200 2630 3,156,000 126,240 

5 
Muhammad 

Naseem 
29.05.15 05-CA (A) 1200 2505 3,006,000 120,240 

6 Habib ur Rehman 20.05.15 08-CA (A) 1200 2510 3,012,000 120,480 

7 
Ashfaq 

Mehmood 
20.05.15 25-CA (A) 1200 2510 3,012,000 120,480 

8 
Syed Naqeeb 

ullah 
20.05.15 27-CA (A) 1200 2510 3,012,000 120,480 

9 Zainullah 29.05.15 29-CA (A) 1200 2545 3,054,000 122,160 

10 
Muhammad 

Naseem 
29.05.15 31-CA (A) 1200 2530 3,036,000 121,440 

11 
Muhammad 

Naseem 
29.05.15 33-CA (A) 1400 2650 3,710,000 148,400 

12 Ahmed khan 29.05.15 34-CA (A) 2000 2890 5,780,000 231,200 

13 Aurangzaib 26.05.15 02-CA (B) 1200 2510 3,012,000 120,480 

14 
Niaz Muhammad 

khan 
20.04.15 03-CA (B) 1200 2505 3,006,000 120,240 

15 Juma khan 29.05.15 05-CA (B) 1200 2505 3,006,000 120,240 

16 Habib ur Rehman 29.05.15 06-CA (B) 1200 2505 3,006,000 120,240 

17 Imran Zarkoon 21.01.16 14-CA (B) 1800 1875 3,375,000 135,000 

18 Masood khan 29.05.15 25-CA (B) 1200 2510 3,012,000 120,480 

19 Masood khan 15.05.15 102-CA(B) 800 2515 2,012,000 80,480 

Total 61,243,500 2,449,740 



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 33 

  

Annexure-B Para No. 4.2.5 

(Amount in Rs) 

S. 

No. 

Name of 

Allotee 

Allotment  

Date 
Plot No. 

Size of 

Plot in 

Sft 

Rate 

/sft 

Total 

Cost 

Outstanding 

Amount 

Surcharge/ 

penalty 

20%/25% 

Zarghoon Housing Schemes 

1 Naimatullah 20.05.15 01-CA (A) 1700 2505 4,258,500 1,277,550 319,388 

2 Samiullah 20.05.15 02-CA (A) 1100 2520 2,772,000 981,600 245,400 

3 

Niaz 

Muhammad 

khan 

20.05.15 03-CA (A) 1200 2505 3,006,000 450,900 112,725 

4 
Muhammad 

Ishaq 
20.05.15 04-CA (A) 1200 2630 3,156,000 236,700 59,175 

5 
Muhammad 

Naseem 
29.05.15 05-CA (A) 1200 2505 3,006,000 1,202,400 300,600 

6 
Habib ur 

Rehman 
20.05.15 08-CA (A) 1200 2510 3,012,000 903,600 225,900 

7 
Ashfaq 

Mehmood 
20.05.15 25-CA (A) 1200 2510 3,012,000 1,204,800 301,200 

8 
Syed Naqeeb 

ullah 
20.05.15 27-CA (A) 1200 2510 3,012,000 451,800 112,950 

9 Zainullah 29.05.15 29-CA (A) 1200 2545 3,054,000 1,221,600 305,400 

10 
Muhammad 

Naseem 
29.05.15 31-CA (A) 1200 2530 3,036,000 910,800 227,700 

11 
Muhammad 

Naseem 
29.05.15 33-CA (A) 1400 2650 3,710,000 1,113,000 278,250 

12 Ahmed khan 29.05.15 34-CA (A) 2000 2890 5,780,000 1,300,500 325,125 

13 Aurangzaib 26.05.15 02-CA (B) 1200 2510 3,012,000 677,700 169,425 

14 

Niaz 

Muhammad 

khan 

20.04.15 03-CA (B) 1200 2505 3,006,000 676,350 169,088 

15 Juma khan 29.05.15 05-CA (B) 1200 2505 3,006,000 901,800 225,450 

16 
Habib ur 

Rehman 
29.05.15 06-CA (B) 1200 2505 3,006,000 676,350 169,088 

17 
Imran 

Zarkoon 
21.01.16 14-CA (B) 1800 1875 3,375,000 1,012,500 253,125 

18 Masood khan 29.05.15 25-CA (B) 1200 2510 3,012,000 903,600 225,900 

19 Masood khan 15.05.15 
102-CA 

(B) 
800 2515 2,012,000 603,600 150,900 

Total 16,707,150 4,176,788 
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Annexure-C 

 Para No. 4.2.6 

 (Amount in Rs) 

S. 

No. 
Name of Allotee 

Allotment 

Date 

Plot  

No. 

Size of 

Plot in  

Sft 

Rate 

/sft 

Total 

Cost 

Outstanding 

Amount 

Zarghoon Housing Schemes 

1 Naimatullah 20.05.15 01-CA (A) 1700 2505 4,258,500 12,77,550 

2 Samiullah 20.05.15 02-CA (A) 1100 2520 2,772,000 9,81,600 

3 
Niaz Muhammad 

khan 
20.05.15 03-CA (A) 1200 2505 30,06,000 450,900 

4 Muhammad Ishaq 20.05.15 04-CA (A) 1200 2630 31,56,000 236,700 

5 
Muhammad 

Naseem 
29.05.15 05-CA (A) 1200 2505 30,06,000 12,02,400 

6 Habib ur Rehman 20.05.15 08-CA (A) 1200 2510 30,12,000 9,03,600 

7 Ashfaq Mehmood 20.05.15 25-CA (A) 1200 2510 30,12,000 12,04,800 

8 Syed Naqeeb ullah 20.05.15 27-CA (A) 1200 2510 30,12,000 451,800 

9 Zainullah 29.05.15 29-CA (A) 1200 2545 30,54,000 1,221,600 

10 
Muhammad 

Naseem 
29.05.15 31-CA (A) 1200 2530 30,36,000 9,10,800 

11 
Muhammad 

Naseem 
29.05.15 33-CA (A) 1400 2650 37,10,000 11,13,000 

12 Ahmed khan 29.05.15 34-CA (A) 2000 2890 57,80,000 13,00,500 

13 Aurangzaib 26.05.15 02-CA (B) 1200 2510 30,12,000 6,77,700 

14 
Niaz Muhammad 

khan 
20.04.15 03-CA (B) 1200 2505 30,06,000 6,76,350 

15 Juma khan 29.05.15 05-CA (B) 1200 2505 30,06,000 9,01,800 

16 Habib ur Rehman 29.05.15 06-CA (B) 1200 2505 30,06,000 6,76,350 

17 Imran Zarkoon 21.01.16 14-CA (B) 1800 1875 33,75,000 10,12,500 

18 Masood khan 29.05.15 25-CA (B) 1200 2510 30,12,000 9,03,600 

19 Masood khan 15.05.15 
102- 

CA (B) 
800 2515 20,12,000 6,03,600 

Total 16,707,150   
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Annexure-D 

Para No. 4.2.8 

 (Amount in Rs) 

S. 

No. 
Name 

Date of  

Allotment 

Plot  

 No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

Zarghoon Housing Schemes Ctry "A1"  500 Sqd  

1 Fazal Qadir 1-A1 20.06.12 4500 495 2,227,500 1,080,000 

2 Shehryar 9-A1 20.06.12 4500 600 2,700,000 1,336,500 

3 Muhammad Ismail 11-A1 20.06.12 4500 600 2,700,000 850,500 

4 Najam Uddin 12-A1 20.06.12 4500 600 2,700,000 729,000 

5 Roheeda Achakzai 13-A1 20.06.12 4500 600 2,700,000 486,000 

6 Bibi Masuma Agha 14-A1 20.06.12 4500 600 2,700,000 486,000 

7 

Ahmed Javeed 

Achakzai 
15-A1 20.06.12 4500 600 2,700,000 486,000 

8 Agha Muhammad 16-A1 20.06.12 4500 660 2,970,000 756,000 

9 

Haji Khan 

Muhammad 
17-A1 20.06.12 4500 660 2,970,000 756,000 

10 

Saad Mehmood 

Gillani 
18-A1 20.06.12 4500 660 2,970,000 2,335,500 

11 Amna Hassan D/O 19-A1 20.06.12 4500 660 2,970,000 756,000 

12 Mehmood Masood 21-A1 20.06.12 4500 600 2,700,000 850,500 

13 

Syed Ahsan Ullah 

Shah 
22-A1 20.06.12 4500 600 2,700,000 972,000 

14 Alauddin 23-A1 20.06.12 4500 600 2,700,000 972,000 

15 Yasmeen  24-A1 20.06.12 4500 600 2,700,000 1,093,500 

16 Najeeb Ullah 25-A1 20.06.12 4500 600 2,700,000 486,000 

17 Nazia Khan D/O 26-A1 20.06.12 4500 600 2,700,000 1,093,500 

18 Muhammad Zahir 27-A1 20.06.12 4500 600 2,700,000 486,000 

19 Zahida Gharsheen 28-A1 20.06.12 4500 660 2,970,000 756,000 

20 

Syed Muhammad 

Amin 
29-A1 20.06.12 4500 660 2,970,000 999,000 

21 

Asadullah Khan 

Jaffar 
30-A1 20.06.12 4500 660 2,970,000 756,000 

22 Dr. Daud Shah 31-A1 20.06.12 4500 660 2,970,000 756,000 

23 H Abdullah 32-A1 20.06.12 4500 600 2,700,000 486,000 

24 Saira Atta 33-A1 06.05.15 4500 600 2,700,000 1,822,500 

25 

Syed Ghulam 

Mustafa Shah 
35-A1 20.06.12 4500 600 2,700,000 1,215,000 
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S. 

No. 
Name 

Date of  

Allotment 

Plot  

 No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

26 

Hussain Shah 

Sherani 
36-A1 20.06.12 4500 600 2,700,000 1,458,000 

27 Abdul Muhammad 37-A1 20.06.12 4500 600 2,700,000 486,000 

28 Muhammad Sharif 38-A1 20.06.12 4500 600 2,700,000 486,000 

29 Jilani 39-A1 20.06.12 4500 600 2,700,000 607,500 

30 Syed Sultan Ali 40-A1 20.06.12 4500 660 2,970,000 756,000 

31 

Zain Ul Abidin 

Khan 
41-A1 20.06.12 4500 660 2,970,000 1,606,500 

32 Jeeand 42-A1 20.06.12 4500 660 2,970,000 999,000 

33 

Syed Haji Wali 

Muhammad 
43-A1 20.06.12 4500 660 2,970,000 1,606,500 

34 Abdul Samad 44-A1 20.06.12 4500 600 2,700,000 486,000 

35 Yasmeen Gul 45-A1 20.06.12 4500 600 2,700,000 607,500 

36 Syed Hafizullah 48-A1 20.06.12 4500 600 2,700,000 972,000 

37 Muhammad Ishaq 49-A1 20.06.12 4500 600 2,700,000 607,500 

38 Muhammad Tahir 51-A1 20.06.12 4500 600 2,700,000 972,000 

39 

Abdul Majeed 

Khan 
52-A1 20.06.12 4500 660 2,970,000 1,242,000 

40 Asmat Ullah 54-A1 20.06.12 4500 660 2,970,000 756,000 

41 Ubaidullah 56-A1 20.06.12 4500 600 2,700,000 486,000 

42 Abdul Wasey Abid 58-A1 20.06.12 4500 600 2,700,000 486,000 

43 Arifa Bibi 59-A1 20.06.12 4500 600 2,700,000 1,093,500 

44 Shah Jehan 60-A1 20.06.12 4500 600 2,700,000 486,000 

45 Muhammad Ismail 61-A1 20.06.12 4500 600 2,700,000 1,458,000 

46 Amir Muhammad 62-A1 20.06.12 4500 600 2,700,000 486,000 

47 Muhammad Musa 64-A1 20.06.12 4500 660 2,970,000 2,092,500 

48 

Syed Nizam Ud 

Din 
65-A1 20.06.12 4500 660 2,970,000 756,000 

49 

Agha Tahir 

Alauddin Khan 
66-A1 20.06.12 4500 660 2,970,000 756,000 

50 

Yasir Ahmed 

Durrani 
67-A1 20.06.12 4500 495 2,227,500 13,500 

51 

Qudrat Ullah 

Hakimi 
68-A1 20.06.12 4500 600 2,700,000 486,000 

52 

Rahila Hameed 

Khan 
69-A1 20.06.12 4500 600 2,700,000 1,944,000 

53 Azizullah Ghilzai 70-A1 20.06.12 4500 600 2,700,000 972,000 
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S. 

No. 
Name 

Date of  

Allotment 

Plot  

 No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

54 

Muhammad Sharif 

Fayyaz 
71-A1 20.06.12 4500 600 2,700,000 486,000 

55 Muhammad Anwar 72-A1 20.06.12 4500 600 2,700,000 607,500 

56 Muhammad Farooq 73-A1 20.06.12 4500 600 2,700,000 1,701,000 

57 

Haji Muhammad 

Hashim 
74-A1 20.06.12 4500 600 2,700,000 1,312,875 

58 Hameed Ullah 75-A1 20.06.12 4500 600 2,700,000 486,000 

59 Rameez Ishaq 76-A1 20.06.12 4500 660 2,970,000 1,849,500 

60 

Iftikhar Ahmed 

Qureshi 
77-A1 20.06.12 4500 660 2,970,000 1,120,500 

61 Farkhanda 78-A1 20.06.12 4500 660 2,970,000 1,363,500 

62 Mir Sikander Ali 79-A1 20.06.12 4500 660 2,970,000 756,000 

63 

Muhammad 

Hussain 
80-A1 20.06.12 4500 600 2,700,000 729,000 

64 Irfan Ullah 82-A1 20.06.12 4500 600 2,700,000 486,000 

65 Syed Abdul Naseer 83-A1 20.06.12 4500 600 2,700,000 850,500 

66 Shamsullah 84-A1 20.06.12 4500 600 2,700,000 729,000 

67 Zehra Amin 85-A1 20.06.12 4500 600 2,700,000 1,336,500 

68 

Muhammad 

Abdullah 
86-A1 20.06.12 4500 600 2,700,000 1,552,500 

69 Muhammad Asghar 87-A1 19.01.13 4500 450 2,025,000 637,875 

70 Rohullah 88-A1 20.06.12 4500 660 2,970,000 756,000 

71 Abdullah 89-A1 20.05.13 4500 660 2,970,000 1,822,500 

72 Muhammad Din 90-A1 20.06.12 4500 660 2,970,000 1,822,500 

73 Syed Nazeer Shah 91-A1 21.05.13 4500 660 2,970,000 1,849,500 

74 Manzoor Ahmed 92-A1 22.05.13 4500 600 2,700,000 850,500 

75 

Muhammad Salim 

Khan 
93-A1 20.06.12 4500 600 2,700,000 607,500 

76 Muhammad Ashraf 94-A1 20.06.12 4500 600 2,700,000 486,000 

77 Azizullah 95-A1 20.06.12 4500 600 2,700,000 607,500 

78 

Muhammad Saleem 

Lehri 
96 20.06.12 4500 600 2,700,000 486,000 

79 

Syed Liaquat Ali 

Khan 
97 20.06.12 4500 600 2,700,000 486,000 

80 Muhammad Qasim 98 20.06.12 4500 600 2,700,000 607,500 

81 

Muhammad Ayaz 

Khan 
100 20.06.12 4500 660 2,970,000 1,120,500 
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S. 

No. 
Name 

Date of  

Allotment 

Plot  

 No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

82 Najeeb Ullah Khan 101 20.06.12 4500 660 2,970,000 1,242,000 

83 Dr Zaib Un Nisa 102 20.06.12 4500 600 2,700,000 486,000 

84 

Abdul Rehman 

Bughti 
103 20.06.12 4500 600 2,700,000 486,000 

85 

Mansoor Ahmed 

Khan 
104 20.06.12 4500 600 2,700,000 486,000 

86 Hameed Ullah 105 20.06.12 4500 600 2,700,000 486,000 

87 Zaib Un Nisa 106 20.06.12 4500 600 2,700,000 486,000 

88 

Dr Zakir Amin 

Jogezai 
107 20.06.12 4500 600 2,700,000 607,500 

89 Ali Ahmed Baloch 108 20.06.12 4500 600 2,700,000 607,500 

90 

Muhammad Ayub 

Kakar 
109 20.06.12 4500 600 2,700,000 486,000 

91 Azmat Achakzai 110 20.06.12 4500 600 2,700,000 486,000 

92 Nizam Ud Din 111 20.06.12 4500 600 2,700,000 486,000 

93 Mehmooda Amin 112 20.06.12 4500 660 2,970,000 756,000 

94 Rasool Bux 113 20.06.12 4500 660 2,970,000 999,000 

95 

Abdul Haleem 

Dotani 
114 20.06.12 4500 660 2,970,000 756,000 

96 

Abdul Samad 

Tareen 
115 20.06.12 4500 660 2,970,000 756,000 

97 Bismillah Jan 117 20.06.12 4500 600 2,700,000 486,000 

98 Abdul Majeed 119 20.06.12 4500 600 2,700,000 486,000 

99 Abdul Hadi Khan 120 20.06.12 4500 600 2,700,000 486,000 

100 

Syed Kamaluddin 

Shah 
121 20.06.12 4500 600 2,700,000 1,579,500 

101 Gulshan Ali 123 20.06.12 4500 600 2,700,000 486,000 

102 

Abdul Manan 

Raisani 
124 20.06.12 4500 660 2,970,000 2,092,500 

103 

Muhammad Nasir 

Khan 
125 20.06.12 4500 660 2,970,000 756,000 

104 

Abdul Wahid 

Tareen 
126 20.06.12 4500 660 2,970,000 1,606,500 

105 Aftab Ahmed 127 20.06.12 4500 660 2,970,000 1,242,000 

106 Noorullah Khan 128 20.06.12 4500 600 2,700,000 1,093,500 

107 

Momin Khan 

Musakhail 
129 20.06.12 4500 600 2,700,000 607,500 

108 Nasreen Gul 131 20.06.12 4500 600 2,700,000 850,500 
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S. 

No. 
Name 

Date of  

Allotment 

Plot  

 No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

109 Naqeebullah Khan 133 20.06.12 4500 600 2,700,000 1,093,500 

110 Muhammad Nasir 134 21.06.13 4500 600 2,700,000 1,458,000 

111 Muhammad Arif 135 20.06.12 4500 600 2,700,000 486,000 

112 Hamza Khan Safi 136 20.06.12 4500 660 2,970,000 877,500 

113 

Bashir Ahmed 

Bangulzai 
137 09.07.12 4500 495 2,227,500 1,593,000 

114 

Ghulam Dastagir 

Khan 
138 24.06.13 4500 660 2,970,000 1,242,000 

115 Muhammad Umaid 142 13.11.12 4500 600 2,700,000 729,000 

116 Brashna Durrani 143 24.06.12 4500 600 2,700,000 972,000 

117 Syed Abdul Nasir 144 20.06.12 4500 600 2,700,000 2,065,500 

118 Hamza Khan 145 24.06.13 4500 600 2,700,000 850,500 

119 

Ahmed Farooq 

Bazai 
147 13.11.12 4500 600 2,700,000 607,500 

120 Taj Mohammad 148 20.06.12 4500 660 2,970,000 634,500 

121 Taimur Khan 150 23.05.13 4500 660 2,970,000 1,363,500 

122 Nasir Raja 152 06.11.14 4500 700 3,150,000 2,835,000 

123 Khalifa 154 Nil 4500 700 3,150,000 2,835,000 

124 

Brig:Arshad 

Mehmood Malik 
155 20.05.13 4500 600 2,700,000 1,336,500 

125 Kausar Parveen 156 20.05.13 4500 600 2,700,000 1,822,500 

126 

Gulam Mohammad 

Sabir 
158 06.02.14 4500 600 2,700,000 1,458,000 

127 Atta Ullah 159 13.11.12 4500 600 2,700,000 972,000 

128 Syed Asmatullah 160 10.01.14 4500 660 2,970,000 1,606,500 

129 

Noor Ahmed 

Parkani 
161 04.02.14 4500 495 2,227,500 1,751,625 

130 Imran Zarkoon 162-A1 06.11.14 4500 525 2,362,500 2,019,250 

Total 127,464,625 

Zarghoon Housing Schemes Ctry "A"  400 Sqd  

131 Sabira Bibi 2-A 20.06.12 3600 660 2,376,000 604,800 

132 Muhammad Ayaz 4-A 20.06.12 3600 600 2,160,000 388,800 

133 

Muhammad 

Younas 
5-A 20.06.12 3600 600 2,160,000 1,458,000 

134 Hafeez Ullah 8-A 20.06.12 3600 600 2,160,000 291,600 

135 

Shehzi Sohail 

Qadeer 
9-A 20.06.12 3600 600 2,160,000 583,200 
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S. 

No. 
Name 

Date of  

Allotment 

Plot  

 No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

136 Abdul Jabbar Khan 11-A 20.06.12 3600 600 2,160,000 291,600 

137 

Taj Muhammad 

Mengal 
12-A 20.06.12 3600 600 2,160,000 680,400 

138 Muhammad Tariq 13-A 18.02.16 3600 450 1,620,000 280,800 

139 Abdul Janan Kakar 14-A 20.06.12 3600 660 2,376,000 1,674,000 

140 Ajmal Khan 15-A 20.06.12 3600 660 2,376,000 1,576,800 

141 Syed Haider Shah 16-A 20.06.12 3600 660 2,376,000 604,800 

142 

Haji Wali Shah 

Khan 
18-A 28.01.16 3600 600 2,160,000 388,800 

143 

Malik Najam Ul 

Hassan 
19-A 20.06.12 3600 600 2,160,000 194,400 

144 Faqir Muhammad 20-A 20.06.12 3600 600 2,160,000 194,400 

145 

Amir Muhammad 

Kakar 
21-A 20.06.12 3600 600 2,160,000 388,800 

146 Aman Ullah 22-A 20.06.12 3600 600 2,160,000 388,800 

147 Farukh Zaman 23-A 20.06.12 3600 600 2,160,000 972,000 

148 

Major Innayatullah 

Khan 
24-A 20.06.12 3600 600 2,160,000 1,652,400 

149 

Zahoor Ahmed 

Khan 
25-A 20.06.12 3600 600 2,160,000 291,600 

150 Farida Kakar 26-A 20.06.12 3600 600 2,160,000 1,069,200 

151 Daro Khan 27-A 20.06.12 3600 600 2,160,000 291,600 

152 Abdul Razzaq 28-A 20.06.12 3600 600 2,160,000 1,749,600 

153 Zulfiqar Ali 29-A 20.06.12 3600 600 2,160,000 486,000 

154 Abdul Qudoos 30-A 20.06.12 3600 600 2,160,000 1,749,600 

155 Muhammad Murad 31-A 20.06.12 3600 600 2,160,000 388,800 

156 Haji Kafayetullah 33-A 20.06.12 3600 600 2,160,000 972,000 

157 Muhammad Ishaq 34-A 20.06.12 3600 600 2,160,000 1,458,000 

158 

Yar Muhammad 

Badini 
35-A 20.06.12 3600 600 2,160,000 388,800 

159 

Naseebullah Khan 

Kasi 
37-A 20.06.12 3600 600 2,160,000 583,200 

160 

Muihammad Zahir 

Shah 
40-A 20.06.12 3600 660 2,376,000 1,188,000 

161 

Muhammad Saleem 

Butt 
41-A 20.06.12 3600 660 2,376,000 1,188,000 

162 Abdul Rasheed 42-A 17.12.12 3600 660 2,376,000 1,188,000 

163 Abdul Rehman 44-A 26.06.12 3600 600 2,160,000 388,800 
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S. 

No. 
Name 

Date of  

Allotment 

Plot  

 No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

164 Abdul Khair 45-A 20.06.12 3600 600 2,160,000 388,800 

165 

Hikmat Ullah 

Dotani 
49-A 20.06.12 3600 600 2,160,000 291,600 

166 Jalauddin 50-A 20.06.12 3600 600 2,160,000 972,000 

167 Syed Sadruddin 51-A 20.06.12 3600 600 2,160,000 1,263,600 

168 Mansoor Ahmed 52-A 20.06.12 3600 660 2,376,000 507,600 

169 Mrs.Razia Sultana 53-A 20.06.12 3600 660 2,376,000 604,800 

170 Sallah Muhammad 54-A 20.06.12 3600 660 2,376,000 702,000 

171 Miss. Shazia Maher 56-A 20.06.12 3600 600 2,160,000 1,458,000 

172 Syed Najmuddin 57-A 20.06.12 3600 600 2,160,000 291,600 

173 Mrs.Feroona Bibi 58-A 20.06.12 3600 600 2,160,000 291,600 

174 

Mukhtar Ahmed 

Jamali 
59-A 20.06.12 3600 600 2,160,000 777,600 

175 

Muhammad 

Yaqoob Dotani 
60-A 20.06.12 3600 600 2,160,000 194,400 

176 

Mehmood Ul 

Hassan 
61-A 20.06.12 3600 600 2,160,000 1,166,400 

177 

Muhammad Farooq 

Khan 
62-A 20.06.12 3600 600 2,160,000 97,200 

178 Saifullah Khtran 63-A 20.06.12 3600 600 2,160,000 777,600 

179 Kambir Khan Bugti 64-A 20.06.12 3600 660 2,376,000 410,400 

180 Saghir Ahmed 65-A 20.06.12 3600 660 2,376,000 896,400 

181 Miss. Shahana Aziz 66-A 20.06.12 3600 660 2,376,000 507,600 

182 Muhammad Ismail 67-A 20.06.12 3600 660 2,376,000 1,382,400 

183 

Malik Abdul Lateef 

Khan 
68-A 20.06.12 3600 600 2,160,000 388,800 

184 Abdul Rehman 69-A 19.07.12 3600 600 2,160,000 1,360,800 

185 Hafeez Ullah 70-A 20.06.12 3600 600 2,160,000 388,800 

186 

Dr.Attaullah 

Bizenjo 
71-A 20.06.12 3600 600 2,160,000 388,800 

187 

Dr. Niaz 

Muhammad 
72-A 20.06.12 3600 600 2,160,000 291,600 

188 

Muhammad Wasay 

Tareen 
74-A 20.06.12 3600 600 2,160,000 486,000 

189 

Muhammad 

Ibrahim 
75-A 20.06.12 3600 600 2,160,000 291,600 

190 Muhammad Razaq 76-A 20.06.12 3600 600 2,160,000 583,200 
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191 

Ghulam Mustafa 

Shah 
77-A 20.06.12 3600 600 2,160,000 1,263,600 

192 

Naik Muhammad 

Khan 
78-A 20.06.12 3600 660 2,376,000 507,600 

193 Abdul Hafeez 79-A 20.06.12 3600 660 2,376,000 604,800 

194 Aftab Ahmed 80-A 20.06.12 3600 660 2,376,000 507,600 

195 

Dr Habibullah 

Babar 
81-A 20.06.12 3600 660 2,376,000 507,600 

196 

Miss. Zubaida 

Jabeen 
82-A 20.06.12 3600 600 2,160,000 777,600 

197 Jahangir Khan 83-A 20.06.12 3600 600 2,160,000 972,000 

198 Israr Ahmed 84-A 20.06.12 3600 600 2,160,000 291,600 

199 Abdul Hakeem 85-A 20.06.12 3600 600 2,160,000 874,800 

200 

Haq Nawaz 

Mandokhail 
86-A 20.06.12 3600 600 2,160,000 972,000 

201 Abdul Naeem 87-A 20.06.12 3600 600 2,160,000 291,600 

202 

Saeedullah Khan 

Zarkoon 
88-A 20.06.12 3600 600 2,160,000 874,800 

203 

Muhammad Salim 

Khan 
89-A 20.06.12 3600 600 2,160,000 486,000 

204 Noorzaman 90-A 20.06.12 3600 600 2,160,000 680,400 

205 

Musa Klhan 

Khajjak 
91-A 20.06.12 3600 600 2,160,000 291,600 

206 Mrs. Shereen Taj 92-A 20.06.12 3600 660 2,376,000 507,600 

207 Asfand Yar Khan 93-A 20.06.12 3600 660 2,376,000 507,600 

208 Attaullah Bizenjo 94-A 20.06.12 3600 660 2,376,000 1,576,800 

209 

Syed Shahzad 

Ahmed Hashmi 
95-A 20.06.12 3600 660 2,376,000 2,062,800 

210 Fazal Ahmed 96-A 04.02.14 3600 600 2,160,000 388,800 

211 

Bashir Ahmed 

Khan 
97-A 20.06.12 3600 600 2,160,000 291,600 

212 

Mushtaq Ahmed 

Jaffar 
98-A 20.06.12 3600 600 2,160,000 486,000 

213 Dr Masha Khan 99-A 20.06.12 3600 600 2,160,000 291,600 

214 Jilani Khan 100-A 20.06.12 3600 600 2,160,000 291,600 

215 

Muhammad Saleem 

Butt 
101-A 20.06.12 3600 600 2,160,000 1,555,200 
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216 

Mehmood-Ul-

Hassan 
102-A 05.12.14 3600 600 2,160,000 583,200 

217 Raz Muhammad 103-A 20.06.12 3600 600 2,160,000 388,800 

218 

Dr Attaullah 

Bangulzai 
104-A 20.06.12 3600 600 2,160,000 972,000 

219 Arshad Mehmood 105-A 20.06.12 3600 600 2,160,000 388,800 

220 

Shakeel Ahmed 

Durrani 
106-A 20.06.12 3600 660 2,376,000 604,800 

221 

Khud E Dad 

Utmankhel 
107-A 20.06.12 3600 660 2,376,000 507,600 

222 Shahbuddin 108-A 20.06.12 3600 660 2,376,000 896,400 

223 Mrs. Aulia Begum 109-A 20.06.12 3600 660 2,376,000 507,600 

224 

Minur Ahmed 

Badini 
110-A 20.06.12 3600 600 2,160,000 291,600 

225 Miss. Samia Ayub 111-A 20.06.12 3600 600 2,160,000 97,200 

226 

Hadi Shahkeel 

Ahmed 
112-A 20.06.12 3600 600 2,160,000 388,800 

227 Mr. Bibi Hawa 113-A 20.06.12 3600 600 2,160,000 486,000 

228 Anayatullah 114-A 20.06.12 3600 600 2,160,000 486,000 

229 Anwar Ul Haq 115-A 20.06.12 3600 600 2,160,000 972,000 

230 Niaz Muhammad 116-A 20.06.12 3600 600 2,160,000 583,200 

231 Mr.Bibi Zahra 117-A 20.06.12 3600 600 2,160,000 291,600 

232 Rehmatullah 118-A 26.06.12 3600 600 2,160,000 291,600 

233 

Syed Muhammad 

Qaseem 
119-A 10.01.14 3600 600 2,160,000 874,800 

234 Jan Muhammad 120A 05.12.13 3600 660 2,376,000 1,382,400 

235 Muzaffar Ahmed 121-A 04.04.14 3600 660 2,376,000 1,382,400 

236 Naseebullah 122-A 20.06.12 3600 660 2,376,000 604,800 

237 

Khuda-E-Dad 

Khajjak 
123-A 20.06.12 3600 660 2,376,000 1,382,400 

238 Shabir Ahmed 124-A 10.09.15 3600 700 2,520,000 1,396,800 

239 Ismail Khan Luni 125-A 20.06.12 3600 600 2,160,000 1,069,200 

240 Haji Abdul Sattar 126-A 20.06.12 3600 600 2,160,000 486,000 

241 

Mohammad Azam 

Umrani 
127-A 20.06.12 3600 600 2,160,000 680,400 

242 Sharafuddin 130-A 20.06.12 3600 600 2,160,000 680,400 

243 Baz Muhammad 131-A 17.12.12 3600 600 2,160,000 680,400 
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244 

Dr. Akhter 

Muhammad Kasi 
133-A 21.06.13 3600 600 2,160,000 680,400 

245 Hayatullah Khan 135-A 19.07.12 3600 600 2,160,000 583,200 

Total 81,640,800 

Zarghoon Housing Schemes Ctry "B1"  350 Sqd  

246 

Syed Anwer 

Hussain Shah 
1 20.06.12 3150 495 1,559,250 387,450 

247 Muhammad Akram 2 29.05.13 3150 660 2,079,000 1,634,850 

248 Zarbat Khan 3 20.06.12 3150 600 1,890,000 425,250 

249 

Abdul Karim 

Jamali 
4 13.11.15 3150 600 1,890,000 425,250 

250 Jaffer Khan Mengal 5 20.06.12 3150 600 1,890,000 340,200 

251 

Muhammad Javeed 

Tareen 
6 20.06.12 3150 600 1,890,000 340,200 

252 

Muhammad Saleem 

Harifal 
7 20.06.12 3150 600 1,890,000 595,350 

253 Dr Sherbatullah 8 20.06.12 3150 600 1,890,000 340,200 

254 Muhammad Anwer 9 20.06.12 3150 600 1,890,000 1,020,600 

255 Neelam Aziz 10 20.06.12 3150 600 1,890,000 340,200 

256 Dr Nasira Aziz 11 20.06.12 3150 600 1,890,000 340,200 

257 Adeel Ahmed 13 20.06.12 3150 600 1,890,000 340,200 

258 Dr Ghulam Rasool 14 20.06.12 3150 600 1,890,000 340,200 

259 Naseeb Ullah 15 20.06.12 3150 600 1,890,000 340,200 

260 

Dr Muhammad 

Naseer 
16 20.06.12 3150 600 1,890,000 340,200 

261 Chakar Khan 17 20.06.12 3150 600 1,890,000 340,200 

262 Muhammad Zaman 18 20.06.12 3150 600 1,890,000 425,250 

263 

Syed Noor Uddin 

Shah 
19 20.06.12 3150 600 1,890,000 425,250 

264 Miss Shakira 20 20.06.12 3150 600 1,890,000 850,500 

265 

Ghulam Usman 

Babai 
21 20.06.12 3150 600 1,890,000 340,200 

266 Muhammad Aman 22 20.06.12 3150 600 1,890,000 765,450 

267 Ali Nawaz Khan 23 20.06.12 3150 600 1,890,000 340,200 

268 Reserved For Ghq 24 08.02.13 3150 600 1,890,000 850,500 

269 Asadullah Khan 25 20.06.12 3150 600 1,890,000 1,190,700 
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270 

Mazhar Jan 

Achakzai 
26 20.06.12 3150 600 1,890,000 340,200 

271 Amir Hamza 27 20.06.12 3150 600 1,890,000 680,400 

272 

Dr Bakhtawer 

Baloch 
28 20.06.12 3150 600 1,890,000 340,200 

273 

Muhammad 

Ramzan 
29 20.06.12 3150 600 1,890,000 340,200 

274 Javeed Ur Rehman 31 20.06.12 3150 450 1,417,500 786,375 

275 Ali Bakhsh 32 19.07.12 3150 660 2,079,000 1,294,650 

276 Abdul Basit 33 19.07.12 3150 660 2,079,000 529,200 

277 Ghulam Mustafa 34 20.05.13 3150 495 1,559,000 519,500 

278 Sallah Udin 35 20.06.12 3150 450 1,417,500 633,150 

279 Jahangir Khan 36 04.04.14 3150 600 1,890,000 935,550 

280 

Abdul Qayyum 

Shah 
37 20.06.12 3150 450 1,417,500 969,075 

281 Waseem Tahir 38 20.05.13 3150 600 1,890,000 680,400 

282 Rabea Azher 39 20.06.13 3150 600 1,890,000 1,275,750 

283 Major Bilal 40 08.07.13 3150 600 1,890,000 680,400 

284 Saleem Raza 41 20.06.12 3150 600 1,890,000 1,105,650 

285 

Syed Abbas 

Hussain Baqri 
42 20.06.12 3150 600 1,890,000 340,200 

286 

Muhammad Nasir 

Palal 
43 20.06.12 3150 600 1,890,000 340,200 

287 Gul Muhammad 44 20.06.12 3150 600 1,890,000 425,250 

288 Talal Nousherwani 46 20.06.12 3150 600 1,890,000 935,550 

289 Shehzad Nazir 47 20.06.12 3150 600 1,890,000 765,450 

290 

Muhammad Talha 

Akhter 
48 04.04.14 3150 600 1,890,000 1,352,700 

291 Salaud Din 49 20.06.12 3150 600 1,890,000 850,500 

292 Bilquis Akhtar 50 20.06.12 3150 600 1,890,000 850,500 

293 Sharaf Ud Din 51 20.06.12 3150 600 1,890,000 850,500 

294 Dinar Khan 52 20.06.12 3150 600 1,890,000 340,200 

295 Hidayyat Ullah 53 20.06.12 3150 600 1,890,000 765,450 

296 Naheed 54 20.06.12 3150 600 1,890,000 340,200 

297 

Syed Zahoor 

Ahmed 
55 20.06.12 3150 660 2,079,000 529,200 

298 Zarlasht 56 20.06.12 3150 660 2,079,000 614,250 
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299 Syed Aman Ullah 57 20.06.12 3150 660 2,079,000 1,039,500 

300 Shafqat Rafiq 58 20.06.12 3150 660 2,079,000 529,200 

301 Agha Irshad Ali 59 20.06.12 3150 600 1,890,000 765,450 

302 Shakeel Ahmed 60 20.06.12 3150 600 1,890,000 595,350 

303 

Agha Sarfaraz 

Bangulzai 
61 20.06.12 3150 600 1,890,000 935,550 

304 Suleman Tahir 62 20.06.12 3150 600 1,890,000 1,020,600 

305 Syed Abdul Samad 63 20.06.12 3150 600 1,890,000 1,020,600 

306 Syed Subhan Ali 64 20.06.12 3150 600 1,890,000 340,200 

307 Kamran Murtaza 65 20.06.12 3150 600 1,890,000 340,200 

308 

Syed Dad 

Muhammad 
66 20.06.12 3150 600 1,890,000 850,500 

309 Basharat Baig 67 20.06.12 3150 600 1,890,000 425,250 

310 Bismillah 68 20.06.12 3150 600 1,890,000 1,020,600 

311 

Tahira Parveen 

Baloch 
69 20.06.12 3150 600 1,890,000 255,150 

312 Bibi Rehana 70 20.06.12 3150 600 1,890,000 340,200 

313 Abdul Naeem 71 20.06.12 3150 600 1,890,000 765,450 

314 Shakeel Ahmed 72 20.06.12 3150 600 1,890,000 340,200 

315 Dr Abdul Jabbar 73 20.06.12 3150 600 1,890,000 1,020,600 

316 Abdul Malik 74 20.06.12 3150 600 1,890,000 1,275,750 

317 Shah Rasool 75 20.06.12 3150 600 1,890,000 340,200 

318 Syed Naseer Uddin 77 20.06.12 3150 600 1,890,000 935,550 

319 

Syed Fatah Ullah 

Shah 
78 20.06.12 3150 600 1,890,000 340,200 

320 Mian Kareem Ullah 79 20.06.12 3150 660 2,079,000 614,250 

321 Ghulam Dastagir 80 20.06.12 3150 660 2,079,000 1,379,700 

Total 49,979,900 

Zarghoon Housing Schemes Ctry "B"  300 Sqd  

322 Abdul Moiz 1 20.06.12 2700 660 1,782,000 453,600 

323 Shums Uddin 2 20.06.12 2700 660 1,782,000 599,400 

324 Muhammad Wali 3 20.06.12 2700 600 1,620,000 437,400 

325 Muhammad Qasim 4 20.06.12 2700 600 1,620,000 291,600 

326 Muhammad Zareef 5 20.06.12 2700 600 1,620,000 218,700 

327 Syed Sadruddin 6 20.06.12 2700 600 1,620,000 1,020,600 

328 

Muhammad Feroze 

Khan 
7 20.06.12 2700 600 1,620,000 1,020,600 
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329 Asmat Ullah 8 20.06.12 2700 600 1,620,000 801,900 

330 

Sher  Ahmed 

Bungalzai 
9 20.06.12 2700 600 1,620,000 218,700 

331 Rehan Mohsin 12 20.06.12 2700 600 1,620,000 364,500 

332 Masood Ahmed 13 20.06.12 2700 600 1,620,000 729,000 

333 Muhammad Hayyat 14 20.06.12 2700 600 1,620,000 510,300 

334 Abdul Rauf 15 20.06.12 2700 600 1,620,000 218,700 

335 Irfan Ahmed Awan 16 20.06.12 2700 600 1,620,000 510,300 

336 Qamar Ayub 17 20.06.12 2700 600 1,620,000 72,900 

337 Abdul Malik 18 20.06.12 2700 600 1,620,000 291,600 

338 

Munir Ahmed 

Panezai 
19 20.06.12 2700 600 1,620,000 291,600 

339 Muhammad Shahid 20 20.06.12 2700 600 1,620,000 218,700 

340 

Abdul Rehman 

Khetran 
21 20.06.12 2700 600 1,620,000 874,800 

341 

Samina 

Muhammad Din 
22 20.06.12 2700 600 1,620,000 291,600 

342 Zainullah Khan 23 20.06.12 2700 600 1,620,000 218,700 

343 Abdul Nafay 24 20.06.12 2700 660 1,782,000 672,300 

344 Dur E Shawar 25 20.06.12 2700 660 1,782,000 818,100 

345 Anwer Adil 27 20.06.12 2700 660 1,782,000 1,547,100 

346 Farhat Malik 28 20.06.12 2700 600 1,620,000 218,700 

347 

Muhammad Javid 

Iqbal 
29 20.06.12 2700 600 1,620,000 364,500 

348 

Syed Shakiruddin 

Shah 
30 20.06.12 2700 600 1,620,000 729,000 

349 

Syed Haji Abdul 

Wadood 
31 20.06.12 2700 600 1,620,000 291,600 

350 Ahmed Khan 32 14.01.13 2700 600 1,620,000 1,093,500 

351 

Abdul Manan 

Nasar 
33 20.06.12 2700 600 1,620,000 218,700 

352 Hameeda Bano 34 20.06.12 2700 600 1,620,000 1,020,600 

353 Lal Baksh 35 20.06.12 2700 600 1,620,000 729,000 

354 Hafeez Ullah 36 20.06.12 2700 600 1,620,000 801,900 

355 Bibi Gul Shama 37 20.06.12 2700 600 1,620,000 583,200 

356 

Said Muhammad 

Shah 
38 20.06.12 2700 600 1,620,000 656,600 
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357 Syed Shoukat Ali 39 20.06.12 2700 600 1,620,000 218,700 

358 

Siddique Ahmed 

Kakar 
40 20.06.12 2700 600 1,620,000 1,166,400 

359 Nazneen Usman 41 20.06.12 2700 600 1,620,000 218,700 

360 Abdul Aziz 42 20.05.13 2700 600 1,620,000 1,093,500 

361 Muhammad Atif 43 20.06.12 2700 600 1,620,000 729,000 

362 Sulman Khan 44 23.05.13 2700 600 1,620,000 437,400 

363 Noor Muhammad 45 20.06.12 2700 600 1,620,000 291,600 

364 

Syed Naveed 

Haider Hashmi 
46 20.06.12 2700 660 1,782,000 380,700 

365 Saif Uddin 47 20.06.12 2700 660 1,782,000 1,036,800 

366 Naik Muhammad 48 20.06.12 2700 660 1,782,000 1,036,800 

367 Kamran 49 20.06.12 2700 660 1,782,000 1,036,800 

368 Nazeer Ahmed 50 20.06.12 2700 600 1,620,000 874,800 

369 Abdul Majeed 51 20.06.12 2700 600 1,620,000 874,800 

370 

Muhammad 

Ramzan 
52 20.06.12 2700 600 1,620,000 874,800 

371 Ghulam Nabi 53 20.06.12 2700 600 1,620,000 874,800 

372 Akhtar Muhammad 54 20.06.12 2700 600 1,620,000 874,800 

373 Imran Khan 55 20.06.12 2700 600 1,620,000 874,800 

374 Ellahi Baksh 56 20.06.12 2700 600 1,620,000 874,800 

375 Ahmed Shah 57 20.06.12 2700 600 1,620,000 874,800 

376 Ameer Muhammad 58 20.06.12 2700 600 1,620,000 874,800 

377 Abdul Salam 59 20.06.12 2700 600 1,620,000 656,600 

378 Abdul Khaliq 60 20.06.12 2700 600 1,620,000 729,000 

379 Sultan Muhammad 62 20.06.12 2700 600 1,620,000 729,000 

380 Fateh Muhammad 63 20.06.12 2700 600 1,620,000 729,000 

381 Muhammad Akbar 64 20.06.12 2700 600 1,620,000 729,000 

382 Barkat Ullah 65 20.06.12 2700 600 1,620,000 729,000 

383 Allah Noor 66 20.06.12 2700 600 1,620,000 729,000 

384 Shah Muhammad 67 20.06.12 2700 600 1,620,000 729,000 

385 Lateef Khatoon 68 08.02.13 2700 600 1,620,000 874,800 

386 

Syed Nasib Ullah 

Shah 
69 20.06.12 2700 600 1,620,000 801,900 

387 Zahid Parvez 70 20.06.12 2700 600 1,620,000 583,200 

388 Saleemah Looni 71 20.06.12 2700 600 1,620,000 437,400 

389 Bashir Ahmed 72 20.06.12 2700 600 1,620,000 583,200 
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390 Khurum Javeed 73 20.06.12 2700 600 1,620,000 947,700 

391 

Syed Manzoor 

Ahmed 
74 20.06.12 2700 660 1,782,000 891,000 

392 Syed Lala Jan 75 20.06.12 2700 660 1,782,000 891,000 

393 

Syed Fareedullah 

Shah 
76 20.06.12 2700 600 1,620,000 874,800 

394 Nazir Ahmed 77 20.06.12 2700 600 1,620,000 583,200 

395 

Kaleem Ullah 

Qureshi 
78 20.06.12 2700 600 1,620,000 218,700 

396 Abdul Rehman 79 20.06.12 2700 600 1,620,000 729,000 

397 Muhammad Farooq 80 20.06.12 2700 600 1,620,000 801,900 

398 Ghulam Sadique 81 20.06.12 2700 600 1,620,000 437,400 

399 Allah Dina Khan 82 20.06.12 2700 600 1,620,000 218,700 

400 

Syed Muhammad 

Haroon Agha 
83 20.06.12 2700 600 1,620,000 291,600 

401 Abdul Wahab 84 20.06.12 2700 600 1,620,000 874,800 

402 Rozi Khan 85 20.06.12 2700 600 1,620,000 583,200 

403 

Syed Sikander 

Shah Hashmi 
86 20.06.12 2700 600 1,620,000 874,800 

404 Shams Ullah 87 20.06.12 2700 600 1,620,000 729,000 

405 Abdul Malik 88 20.06.12 2700 600 1,620,000 1,020,600 

406 Mirwais Khan 89 20.06.12 2700 600 1,620,000 1,385,100 

407 Qasim Ali Nadeem 90 20.06.12 2700 600 1,620,000 437,400 

408 Abdul Khaliq 91 20.06.12 2700 600 1,620,000 364,500 

409 Sheher Bano 92 20.06.12 2700 600 1,620,000 583,200 

410 Meher Ullah Jan 93 20.06.12 2700 600 1,620,000 218,700 

411 Ijaz Ahmed 94 20.06.12 2700 600 1,620,000 656,600 

412 

Naseem Rehanullah 

Khan 
95 20.06.12 2700 600 1,620,000 437,400 

413 Naila Arbab 96 20.06.12 2700 600 1,620,000 656,600 

414 

Arbab Noor 

Muhammad 
97 20.06.12 2700 600 1,620,000 1,312,200 

415 

Muhammad 

Abdullah 
98 20.06.12 2700 600 1,620,000 656,600 

416 Jamil Ahmed Khan 99 20.06.12 2700 600 1,620,000 656,600 

417 Gul Lalai 101 20.06.12 2700 600 1,620,000 364,500 

418 Abdul Qahir 102 20.06.12 2700 660 1,782,000 891,000 
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419 Ubaid Ullah 103 20.06.12 2700 660 1,782,000 891,000 

420 Aslam Khan 104 20.06.12 2700 660 1,782,000 599,400 

421 Ambreen 105 20.06.12 2700 660 1,782,000 818,100 

422 Muhammad Azam 106 20.06.12 2700 600 1,620,000 729,000 

423 Abdul Jabbar 107 20.06.12 2700 600 1,620,000 947,700 

424 Muhammad Adeel 108 20.06.12 2700 600 1,620,000 729,000 

425 Saleha Aziz 109 20.06.12 2700 600 1,620,000 583,200 

426 Syed Sami Ullah 110 20.06.12 2700 600 1,620,000 656,100 

427 Samina Rasheed 111 20.06.12 2700 600 1,620,000 437,400 

428 Syed Khalil Ullah 112 20.06.12 2700 600 1,620,000 656,100 

429 

Syed Manzoor 

Ahmed 
113 20.06.12 2700 600 1,620,000 656,100 

430 

Muhammad Akram 

Shah 
114 20.06.12 2700 600 1,620,000 801,900 

431 Nasir Iqbal 115 20.06.12 2700 600 1,620,000 583,200 

432 Syed Nasebullah 116 20.06.12 2700 600 1,620,000 1,020,600 

433 

Raza Muhammad 

Khajjak 
117 20.06.12 2700 600 1,620,000 437,400 

434 

Muhammad Umar 

Shah 
118 20.06.12 2700 600 1,620,000 291,600 

435 Hafeez Ur Rehman 119 20.06.12 2700 600 1,620,000 1,166,400 

436 

Muhammad Qahir 

Shah 
120 20.06.12 2700 600 1,620,000 291,600 

437 Haji Naimat Ullah 121 20.06.12 2700 600 1,620,000 729,000 

438 Fareed Ullah 122 20.06.12 2700 600 1,620,000 291,600 

439 Tahira 123 20.06.12 2700 600 1,620,000 729,000 

440 Hafiz Najeebullah 124 20.06.12 2700 600 1,620,000 1,020,600 

441 

Muhammad 

Naseem 
125 20.06.12 2700 600 1,620,000 218,700 

442 

Malik Muhammad 

Sohail 
126 20.06.12 2700 600 1,620,000 291,600 

443 Noor Ali 127 20.06.12 2700 600 1,620,000 218,700 

444 Syed Ejaz Ali Shah 128 20.06.12 2700 600 1,620,000 218,700 

445 Saeed Khan 129 20.06.12 2700 600 1,620,000 1,093,500 

446 Tahira Jaffar 130 20.06.12 2700 600 1,620,000 218,700 

447 

Malik Urz 

Muhammad 
131 20.06.12 2700 600 1,620,000 1,020,600 
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448 Kamran Ali 132 20.06.12 2700 660 1,782,000 380,700 

449 Nadeem Yousaf 133 31.07.13 2700 660 1,782,000 963,900 

450 

Lt: Col Muhammad 

Usman 
134 20.06.12 2700 660 1,782,000 526,500 

451 Jahanzaib 135 25.07.13 2700 660 1,782,000 1,255,500 

452 Abdul Rahim 136 20.06.12 2700 600 1,620,000 218,700 

453  137 04.05.14 2700 600 1,620,000 801,900 

454 Muhammad Ishfaq 138 20.06.12 2700 600 1,620,000 218,700 

455 Mir Ghulam Fareed 139 03.12.15 2700 700 1,890,000 1,530,900 

456 

Sohail Ahmed 

Khan 
140 20.06.12 2700 600 1,620,000 218,700 

457 

Ghulam 

Muhammad 
141 16.09.13 2700 600 1,620,000 874,800 

458 Faiz Muhammad 142 20.06.12 2700 600 1,620,000 801,900 

459 

Muhammad 

Bakhsh 
143 16.09.13 2700 600 1,620,000 947,700 

460 Muneer Ahmed 144 31.07.13 2700 600 1,620,000 874,800 

461 Muhammad Sadiq 145 16.09.13 2700 600 1,620,000 947,700 

462 

Fazal Mehmood 

Kasi 
146 20.06.12 2700 600 1,620,000 364,500 

463 Shoukat Ali 147 16.09.13 2700 600 1,620,000 947,700 

464 Hayatullah 148 31.05.13 2700 600 1,620,000 1,020,600 

465 

Muhammad 

Shakeel 
149 19.09.13 2700 600 1,620,000 947,700 

466 Mumtaz Ahmed 150 05.10.12 2700 600 1,620,000 437,400 

467 Muhammad Usman 152 Nil 2700 600 1,620,000 510,300 

468 Hafiz Ehsan 153 10.10.12 2700 600 1,620,000 364,500 

469 Muhammad Jamil 154 05.10.12 2700 600 1,620,000 437,400 

470 Abdul Khaliq 156 27.07.13 2700 660 1,782,000 818,100 

471 Muhammad Idrees 157 02.07.13 2700 660 1,782,000 818,100 

472 Dost Muhammad 158 14.01.13 2700 660 1,782,000 1,182,600 

473 Muhammad Saleem 159 20.06.12 2700 660 1,782,000 526,500 

474 Syed Kamil Shah 160 14.01.13 2700 600 1,620,000 729,000 

475 Asmatullah 161 08.02.13 2700 600 1,620,000 729,000 

476 Rauf Shah 162 14.01.13 2700 600 1,620,000 729,000 

477 Bashir Ahmed 163 04.10.13 2700 600 1,620,000 801,900 

478 Altaf Gohar 164 14.01.13 2700 600 1,620,000 1,020,600 
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479 Abid Hussain 165 20.11.12 2700 600 1,620,000 1,093,500 

480 Safir Hussain 167 20.11.12 2700 600 1,620,000 1,093,500 

481 Nizamuddin 168 14.01.13 2700 600 1,620,000 437,400 

482 Qasim Khan 169 14.01.13 2700 660 1,782,000 599,400 

483 Jamil Ahmed 170 14.01.13 2700 660 1,782,000 599,400 

484 

Muhammad 

Younas 
171 22.01.13 2700 660 1,782,000 1,036,800 

485 Attaullah Khan 172 22.01.13 2700 660 1,782,000 1,036,800 

486 Afaq Ahmed 173 31.07.13 2700 600 1,620,000 729,000 

487 Jan Muhammad 174 22.01.13 2700 600 1,620,000 874,800 

488 Muhammad Asif 175 31.07.13 2700 600 1,620,000 729,000 

489 

Muhammad 

Ibrahim 
176 22.01.13 2700 600 1,620,000 874,800 

490 Haji Muhammad 177 22.05.13 2700 600 1,620,000 510,300 

491 Muhammad Hanif 178 28.12.12 2700 600 1,620,000 874,800 

492 Noor Muhammad 179 22.05.13 2700 600 1,620,000 947,700 

493 Muhammad Hanif 180 28.12.12 2700 600 1,620,000 874,800 

494 Abdul Rauf 181 22.05.13 2700 600 1,620,000 510,300 

495 Baig Muhammad 182 28.12.13 2700 600 1,620,000 874,800 

496 Abdul Hameed 184 28.12.12 2700 600 1,620,000 874,800 

497 Muhammad Yousaf 186 25.10.12 2700 600 1,620,000 437,400 

498 Agha Iltaiz Ahmed 188 18.09.12 2700 600 1,620,000 437,400 

499 Basit Naseer 189 26.04.13 2700 600 1,620,000 874,800 

500 Lateef Khatoon 190 20.06.12 2700 600 1,620,000 364,500 

501 

Yar Muhammad 

Sayyal 
191 07.01.13 2700 600 1,620,000 583,200 

502 Akber Ali Shah 192 20.06.12 2700 600 1,620,000 656,100 

503 Dr. Shreen Khan 193 07.01.13 2700 600 1,620,000 583,200 

504 

Abdul Razzar 

Bahtti 
194 19.07.13 2700 600 1,620,000 583,200 

505 Abdul Waheed 195 20.05.13 2700 495 1,336,500 832,275 

506 Baghdad Khan 196 18.01.13 2700 660 1,782,000 1,255,500 

507 Muhammad Karim 197 18.01.13 2700 660 1,782,000 1,255,500 

508 Muhammad Sami 198 18.01.13 2700 600 1,620,000 1,093,500 

509 Asif Ali 199 18.01.13 2700 600 1,620,000 1,093,500 

510 Rehmatullah 200 18.01.13 2700 600 1,620,000 1,093,500 
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511 

Syed Moheed 

Ahmed 
201 18.01.13 2700 600 1,620,000 1,093,500 

512 Abdullah 202 18.01.13 2700 600 1,620,000 874,800 

513 Abdullah 203 18.01.13 2700 600 1,620,000 874,800 

514 Abdulla 204 11.10.13 2700 600 1,620,000 1,093,500 

515 Abdullah 205 18.01.13 2700 600 1,620,000 801,900 

516 Bashir Ahmed 206 07.01.15 2700 600 1,620,000 1,020,600 

517 Nazir Ahmed 207 30.09.12 2700 600 1,620,000 1,093,500 

518 Naimatullah 208 03.09.12 2700 600 1,620,000 729,000 

519 Abdul Latif 209 03.09.12 2700 600 1,620,000 729,000 

520 Munir Ahmed 210 03.09.12 2700 600 1,620,000 729,000 

521 Muhammad Yousaf 211 03.09.12 2700 600 1,620,000 729,000 

522 Bahdur Khan 212 03.09.12 2700 600 1,620,000 1,020,600 

523 Ahmed Saeed 213 22.05.13 2700 600 1,620,000 510,300 

524 

Rubina Hameed 

Khan Durrani 
214 20.06.12 2700 660 1,782,000 1,182,600 

525 Abdul Shakoor 215 21.01.12 2700 660 1,782,000 672,300 

526 Syed Arsalan Shah 216 20.06.12 2700 660 1,782,000 1,109,700 

527 Dr. Umaidullah 217 20.06.12 2700 660 1,782,000 599,400 

528 Ehsanullah Khan 218 20.06.12 2700 600 1,620,000 801,900 

529 Shahen Jaffar 219 20.06.12 2700 600 1,620,000 218,700 

530 Amjad Aziz Bhatti 220 20.06.12 2700 600 1,620,000 583,200 

531 Saadatullah Khan 221 20.06.12 2700 600 1,620,000 364,500 

532 Saleha Sultana 222 20.06.12 2700 600 1,620,000 364,500 

533 Mehboob Alam 223 20.06.12 2700 600 1,620,000 291,600 

534 Dr. Abdullah Khan 224 20.06.12 2700 600 1,620,000 583,200 

535 Essa Khan 225 20.06.12 2700 600 1,620,000 656,100 

536 Nadra Zamir 226 20.06.12 2700 600 1,620,000 291,600 

537 Jamaluddin 228 20.06.12 2700 600 1,620,000 437,400 

538 Samiullah 230 20.06.12 2700 600 1,620,000 510,300 

539 Irfan Nazeer 231 20.06.12 2700 600 1,620,000 656,100 

540 Dr. Ejaz Ul Haq 233 20.06.12 2700 600 1,620,000 510,300 

541 

Mehmood Ahmed 

Lehri 
234 20.06.12 2700 600 1,620,000 364,500 

542 Mansoor Ahmed 236 20.06.12 2700 600 1,620,000 1,620,000 

543 Muhammad Saleem 238 06.02.13 2700 600 1,620,000 291,600 

544 Irfan Ul Haque 239 20.06.12 2700 600 1,620,000 510,300 
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545 

Dr. Jamaluddin 

Jamali 
241 20.06.12 2700 600 1,620,000 364,500 

546 Muhammad Nadir 242 20.06.12 2700 600 1,620,000 510,300 

547 Dr. Eid Muhammad 243 20.06.12 2700 600 1,620,000 1,501,800 

548 

Abdul Bashir 

Kakar 
244 20.06.12 2700 660 1,782,000 453,600 

549 

Dr. Abdul Latif 

Kakar 
245 20.06.12 2700 660 1,782,000 453,600 

550 Irfan Khan 246 20.06.12 2700 660 1,782,000 891,000 

551 

Muhammad 

Jahangiir 
247 20.06.12 2700 660 1,782,000 891,000 

552 Sikandar Ali 249 20.06.12 2700 600 1,620,000 437,400 

553 Asad Murad 250 20.06.12 2700 600 1,620,000 291,600 

554 

Muhammad 

Shafiqe Khan 
251 20.06.12 2700 600 1,620,000 510,300 

555 Musarat Afza 252 20.06.12 2700 600 1,620,000 291,600 

556 Syed Abdullah 253 20.06.12 2700 600 1,620,000 1,020,600 

557 

Faiz Muhammad 

Khan Khajjak 
254 20.06.12 2700 600 1,620,000 656,100 

558 Ghulam Haider 256 20.06.12 2700 600 1,620,000 656,100 

559 Jamilur Rehman 257 20.06.12 2700 600 1,620,000 729,000 

560 Muhammad Ishaq 258 20.06.12 2700 600 1,620,000 218,700 

561 Samina Naseem 259 20.06.12 2700 600 1,620,000 437,400 

562 Dad Muhammad 261 20.06.12 2700 600 1,620,000 291,600 

563 Muhammad Hanif 263 20.06.12 2700 600 1,620,000 291,600 

564 Syed Nasrullah 265 20.06.12 2700 600 1,620,000 729,000 

565 

Abdul Tawab 

Klhan 
266 20.06.12 2700 600 1,620,000 291,600 

566 Abdur Rasheed 267 20.06.12 2700 600 1,620,000 437,400 

567 Rehana Mazher 268 20.06.12 2700 600 1,620,000 291,600 

568 Shams Ud Din 269 20.06.12 2700 600 1,620,000 291,600 

569 Muhammad Jaffar 270 20.06.12 2700 600 1,620,000 729,000 

570 

Taimoor Khan 

Jaffar 
271 20.06.12 2700 600 1,620,000 291,600 

571 

Jameel Ahmed 

Kakar 
272 20.06.12 2700 600 1,620,000 1,166,400 

572 Shaheen Begum 273 20.06.12 2700 600 1,620,000 510,300 
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573 Fida Muhammad 274 20.06.12 2700 600 1,620,000 1,166,400 

574 Abdul Jabbar 275 20.06.12 2700 600 1,620,000 1,166,400 

575 Abdul Aleem 276 20.06.12 2700 600 1,620,000 291,600 

576 Bibi Safia 277 20.06.12 2700 600 1,620,000 437,400 

577 Anwar Ul Haq 278 20.06.12 2700 600 1,620,000 874,800 

578 Agha Khan 279 20.06.12 2700 600 1,620,000 437,400 

579 Syed Rehmat Shah 280 20.06.12 2700 600 1,620,000 1,093,500 

580 Jamila Bibi 281 05.10.12 2700 600 1,620,000 947,700 

581 Syed Javeed Ghani 282 20.06.12 2700 600 1,620,000 801,900 

582 Muhammad Afzal 283 20.06.12 2700 600 1,620,000 947,700 

583 Asmatullah 284 20.06.12 2700 600 1,620,000 291,600 

584 Sanila Ahmed 285 20.06.12 2700 600 1,620,000 291,600 

585 

Iftikhar Ahmed 

Malik 
286 20.06.12 2700 600 1,620,000 583,200 

586 Mian Khan 287 20.06.12 2700 600 1,620,000 510,300 

587 Farida Fareed 288 20.06.12 2700 600 1,620,000 437,400 

588 Amir Sohail 289 20.06.12 2700 600 1,620,000 1,312,200 

589 

Ghulam Rasool 

Khan Jamali 
290 20.06.12 2700 600 1,620,000 874,800 

590 Sateesh Kumar 291 20.06.12 2700 600 1,620,000 291,600 

591 Abdul Razaq 292 20.06.12 2700 600 1,620,000 729,000 

592 Jamal Nasir 293 20.06.12 2700 600 1,620,000 291,600 

593 Muhammad Usman 294 20.06.12 2700 600 1,620,000 510,300 

594 Abdul Moin 295 20.06.12 2700 600 1,620,000 437,400 

595 

Muhammad Hassan 

Kakar 
296 20.06.12 2700 600 1,620,000 437,400 

596 Durre Seema 297 20.06.12 2700 600 1,620,000 291,600 

597 Abdul Hameed 298 20.06.12 2700 600 1,620,000 510,300 

598 Nausherwan Khan 299 20.06.12 2700 600 1,620,000 291,600 

599 

Muhammad Saleem 

Butt 
300 20.06.12 2700 660 1,782,000 818,100 

600 Abdullah Jan 301 20.06.12 2700 660 1,782,000 1,255,500 

601 Safia Baloch 302 20.06.12 2700 660 1,782,000 818,100 

602 Sharif Francis 303 20.06.12 2700 495 1,336,500 1,008,450 

603 Najma Ayub 304 20.06.12 2700 600 1,620,000 364,500 

604 Akber Ali Baloch 305 08.02.13 2700 600 1,620,000 947,700 
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605 

Rana Khalid 

Naseer 
306 20.06.12 2700 600 1,620,000 291,600 

606 Abdul Qahir 307 20.06.12 2700 600 1,620,000 947,700 

607 Muhammad Nasim 308 20.06.12 2700 600 1,620,000 291,600 

608 Asifa 309 20.06.12 2700 600 1,620,000 291,600 

609 Zahoor Ahmed 310 20.06.12 2700 600 1,620,000 1,516,200 

610 

Sardar Waseem 

Baran 
311 20.06.12 2700 600 1,620,000 729,000 

611 

Rehmatullah 

Umrani 
312 20.06.12 2700 600 1,620,000 801,900 

612 Muhammad Riaz 313 20.06.12 2700 600 1,620,000 583,200 

613 Rahim Dad 314 20.06.12 2700 600 1,620,000 583,200 

614 Abdur Rehman 316 20.06.12 2700 600 1,620,000 1,020,600 

615 

Ghulam Mustafa 

Khan 
317 20.06.12 2700 600 1,620,000 291,600 

616 Inayatullah Durrani 318 20.06.12 2700 600 1,620,000 729,000 

617 

Abdul Wahid 

Babar 
319 20.06.12 2700 600 1,620,000 291,600 

618 Bilquies Ara 320 20.06.12 2700 600 1,620,000 291,600 

619 Muhammad Akram 321 20.06.12 2700 600 1,620,000 583,200 

620 Gul Ghutai 322 20.06.12 2700 600 1,620,000 583,200 

621 

Muhammad Saleem 

Khan 
323 20.06.12 2700 600 1,620,000 583,200 

622 

Tahir Muzaffar 

Khan 
324 20.06.12 2700 600 1,620,000 291,600 

623 Ahmed Yar 325 20.06.12 2700 600 1,620,000 874,800 

624 Shoukat Ali 326 20.06.12 2700 600 1,620,000 729,000 

625 

Muhammad 

Tayyab 
327 04.02.13 2700 600 1,620,000 1,093,500 

626 Abdul Salam 328 17.07.13 2700 600 1,620,000 1,020,600 

627 S. Naseem Shah 329 18.07.13 2700 600 1,620,000 656,100 

628 Muhammad Ahmed 330 Nil 2700 700 1,890,000 1,175,400 

629 Abdul Nasir Kasi 331 Nil 2700 700 1,890,000 1,530,900 

630 Syed Abdul Aziz 332 07.01.15 2700 700 1,890,000 1,530,900 

631 

Ghulam 

Muhammad 
333 19.12.14 2700 700 1,890,000 1,530,900 

632 Fateh Muhammad 334 19.12.14 2700 700 1,890,000 1,275,750 
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633 

Syed Shahab Ud 

Din 
335 11.01.16 2700 700 1,890,000 1,667,650 

634 Muhammad Ameer 336 19.02.15 2700 700 1,890,000 1,701,000 

635 Muhammad Anwar 337 Nil 2700 700 1,890,000 1,701,000 

636 Rehmatullah 338 14.01.15 2700 700 1,890,000 1,701,000 

Total 220,471,525 

Zarghoon Housing Schemes Ctry "C"  200 Sqd  

637 Asad Ali 1 22.06.12 1800 660 1,188,000 691,200 

638 Mir Ali 2 21.06.12 1800 660 1,188,000 351,000 

639 

Muhammad Anwar 

Khan 
3 24.12.15 1800 600 1,080,000 194,400 

640 Shabana Ashraf 4 22.06.12 1800 600 1,080,000 583,200 

641 Bibi Samina 5 22.06.14 1800 600 1,080,000 680,400 

642 Muhammad Waqas 6 06.02.13 1800 600 1,080,000 534,600 

643 Kaleemullah 7 22.06.12 1800 600 1,080,000 388,800 

644 Sheeren Jahan 8 22.06.12 1800 600 1,080,000 340,200 

645 Syed Aslam Shah 9 22.06.12 1800 600 1,080,000 874,800 

646 Samreen Arsalam 10 22.06.12 1800 600 1,080,000 583,200 

647 Muhammad Malik 11 22.06.12 1800 600 1,080,000 874,800 

648 

Muhammad 

Shehzad 
12 22.06.12 1800 600 1,080,000 680,400 

649 Naserullah 13 02.11.12 1800 600 1,080,000 874,800 

650 Ubaidullah Abid 14 26.06.12 1800 600 1,080,000 486,000 

651 Saeed Ahmed 15 22.06.12 1800 600 1,080,000 340,200 

652 Gul E Nisa 16 22.06.12 1800 600 1,080,000 486,000 

653 Hafiz Fiazan Khan 17 22.06.12 1800 600 1,080,000 486,000 

654 Abdul Waheed 18 22.06.12 1800 660 1,188,000 691,200 

655 Haji Abdul Habib 19 22.06.12 1800 660 1,188,000 594,000 

656 Sher Ali 20 22.06.12 1800 660 1,188,000 594,000 

657 Abdul Rehman 21 22.06.12 1800 600 1,080,000 437,400 

658 Muhammad Ashraf 22 22.06.12 1800 600 1,080,000 826,200 

659 Kher Muhammad 23 22.06.12 1800 600 1,080,000 486,000 

660 Muhammad Arif 24 22.06.12 1800 600 1,080,000 486,000 

661 Muhammad Hanif 25 22.06.12 1800 600 1,080,000 826,200 

662 Khan Muhammad 26 22.06.12 1800 600 1,080,000 826,200 

663 

Muhammad 

Rafique 
27 20.06.12 1800 600 1,080,000 437,400 
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664 

Muhammad 

Nauman 
28 22.06.12 1800 600 1,080,000 486,000 

665 Muhammad Yaseen 29 22.06.12 1800 600 1,080,000 826,200 

666 Muhammad Hakim 30 22.06.12 1800 600 1,080,000 486,000 

667 Muhammad Daud 31 22.06.12 1800 600 1,080,000 486,000 

668 Said Muhammad 32 22.06.12 1800 600 1,080,000 486,000 

669 Kamal Ud Din 33 22.06.12 1800 600 1,080,000 534,600 

670 Wali Muhammad 34 22.06.12 1800 600 1,080,000 583,200 

671 Lal Muhammad 35 22.06.12 1800 600 1,080,000 437,400 

672 Farzana Najeeb 36 22.06.12 1800 600 1,080,000 388,800 

673 

Qazi Muhammad 

Shoaib 
37 22.06.12 1800 600 1,080,000 631,800 

674 Badshah Wahid 38 22.06.12 1800 660 1,188,000 448,200 

675 Noor Jahan Kahoor 39 22.06.12 1800 660 1,188,000 496,800 

676 

Sohail Ahmed 

Khan 
40 22.06.12 1800 660 1,188,000 1,031,400 

677 Shah Nawaz 41 22.06.12 1800 600 1,080,000 388,800 

678 Wali Dost 42 22.06.12 1800 600 1,080,000 729,000 

679 

Fozia Muhammad 

Jan 
43 22.06.12 1800 600 1,080,000 437,400 

680 Sheraz Karim 44 22.06.12 1800 600 1,080,000 680,400 

681 Mumtaz Jahan 45 22.06.12 1800 600 1,080,000 631,800 

682 Muhammad Nasim 46 22.06.12 1800 600 1,080,000 631,800 

683 

Syed Manzoor 

Shah 
47 22.06.12 1800 600 1,080,000 826,200 

684 

Syed Abduil 

Haleem 
48 22.06.12 1800 600 1,080,000 729,000 

685 Syed Akber Shah 49 22.06.12 1800 600 1,080,000 680,400 

686 Khan Bahadur 50 22.06.12 1800 600 1,080,000 388,800 

687 Muhammad Ahsan 51 22.06.12 1800 600 1,080,000 340,200 

688 Khursheed Alam 52 22.06.12 1800 600 1,080,000 340,200 

689 Muhammad Nazar 53 22.06.12 1800 600 1,080,000 777,600 

690 Abdul Ghafar 54 22.06.12 1800 600 1,080,000 437,400 

691 Aaliya Hussain 55 22.06.12 1800 600 1,080,000 388,800 

692 Naveed Yousaf 56 22.06.12 1800 600 1,080,000 388,800 

693 Akhter Muhammad 57 22.06.12 1800 660 1,188,000 545,400 

694 Zahid Shehzad 58 22.06.12 1800 660 1,188,000 448,200 
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695 Muhammad Arif 59 22.06.12 1800 660 1,188,000 934,200 

696 

Muhammad 

Shaukat 
60 22.06.12 1800 660 1,188,000 594,000 

697 Sajid Ahmed 61 22.06.12 1800 600 1,080,000 388,800 

698 

Muhammad Hanif 

Mughal 
62 22.06.12 1800 600 1,080,000 583,200 

699 Fatima Nazeer 63 22.06.12 1800 600 1,080,000 437,400 

700 Mumtaz Ahmed 64 22.06.12 1800 600 1,080,000 340,200 

701 

Muhammad Umair 

Majeed 
65 22.06.12 1800 600 1,080,000 437,400 

702 Abdul Wahab 66 22.06.12 1800 600 1,080,000 534,600 

703 Yasir Aleem 68 22.06.12 1800 600 1,080,000 340,200 

704 Farzana Khajak 69 22.06.12 1800 600 1,080,000 680,400 

705 Muhammad Qasim 70 22.06.12 1800 600 1,080,000 340,200 

706 Abdul Hameed 71 22.06.12 1800 600 1,080,000 583,200 

707 Bibi Aysha 72 22.06.12 1800 600 1,080,000 340,200 

708 Rashheda Zimri 73 22.06.12 1800 600 1,080,000 388,800 

709 Asad Khan 74 22.06.12 1800 600 1,080,000 340,200 

710 Bushra Main 75 22.06.12 1800 660 1,188,000 448,200 

711 Muhammad Arshad 76 22.06.12 1800 600 1,080,000 534,600 

712 Sassi Mahjabeen 77 22.06.12 1800 660 1,188,000 594,000 

713 Mehreen Waheed 78 22.06.12 1800 660 1,188,000 205,200 

714 Amir Muhammad 79 22.06.12 1800 600 1,080,000 388,800 

715 Muhammad Sadiq 80 22.06.12 1800 600 1,080,000 388,800 

716 

Muhammad Furqan 

Khan 
81 22.06.12 1800 600 1,080,000 291,600 

717 Abdul Ghani 82 22.06.12 1800 600 1,080,000 388,800 

718 Muhammad Tariq 83 22.06.12 1800 600 1,080,000 340,200 

719 Mujahid Khalid 84 22.06.12 1800 600 1,080,000 291,600 

720 

Muhammad 

Roshan 
85 22.06.12 1800 600 1,080,000 826,200 

721 Zahoor Ahmed 86 22.06.12 1800 600 1,080,000 388,800 

722 Syed Naseebullah 87 22.06.12 1800 660 1,188,000 885,600 

723 Masood Akhter 88 22.06.12 1800 660 1,188,000 448,200 

724 Aamir Rauf 89 22.06.12 1800 660 1,188,000 448,200 

725 Zahid Ahmed 90 22.06.12 1800 660 1,188,000 788,400 

726 Muhammad Saleem 91 22.06.12 1800 600 1,080,000 777,600 



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 60 

  

S. 

No. 
Name 

Date of  

Allotment 

Plot  

 No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

727 Syed Shamsullah 92 22.06.12 1800 600 1,080,000 486,000 

728 Bismillah Khan 93 22.06.12 1800 600 1,080,000 826,200 

729 Khuda E Noor 94 22.06.12 1800 600 1,080,000 388,800 

730 Abdul Khaliq 95 22.06.12 1800 600 1,080,000 486,000 

731 Muhammad Alam 96 22.06.12 1800 600 1,080,000 388,800 

732 Muhammad Hanif 97 22.06.12 1800 600 1,080,000 826,200 

733 Muhammad Imran 98 22.06.12 1800 600 1,080,000 777,600 

734 Masood Iqbal 99 22.06.12 1800 600 1,080,000 486,000 

735 Rehmatullah 100 22.06.12 1800 600 1,080,000 388,800 

736 Mehtab Alam 101 22.06.12 1800 600 1,080,000 583,200 

737 

Dr. Wali 

Muhammad 
102 22.06.12 1800 600 1,080,000 437,400 

738 Ghulam Haider 103 22.06.12 1800 600 1,080,000 631,800 

739 

Muhammad 

Kamran Khan 
104 22.06.12 1800 600 1,080,000 388,800 

740 Asim Gul Mir 105 22.06.12 1800 600 1,080,000 729,000 

741 Zareena Anwar 106 22.06.12 1800 600 1,080,000 340,200 

742 Abdullah Manzoor 107 22.06.12 1800 660 1,188,000 545,400 

743 Abdul Haleem 108 22.06.12 1800 660 1,188,000 691,200 

744 Syed Qaiser Shah 109 22.06.12 1800 660 1,188,000 837,000 

745 

Muhammad 

Mukhtiar Khan 
110 22.06.12 1800 660 1,188,000 496,800 

746 Sadiqa Bibi 111 22.06.12 1800 600 1,080,000 680,400 

747 Atif Khan 112 22.06.12 1800 700 1,260,000 1,134,000 

748 Abdul Latif 113 22.06.12 1800 600 1,080,000 680,400 

749 Roa Tul Urwa 114 22.06.12 1800 600 1,080,000 388,800 

750 Nadir Khan 115 22.06.12 1800 600 1,080,000 680,400 

751 Rabia Zafar 116 22.06.12 1800 600 1,080,000 388,800 

752 Bibi Shabo 117 22.06.12 1800 600 1,080,000 680,400 

753 Khudai E Dad 118 22.06.12 1800 600 1,080,000 874,800 

754 Muhammad Azam 119 22.06.12 1800 600 1,080,000 680,400 

755 Syed Sultan Ali 120 22.06.12 1800 600 1,080,000 340,200 

756 Fareed Khan 121 22.06.12 1800 600 1,080,000 923,400 

757 Abdul Hadi 122 22.06.12 1800 600 1,080,000 729,000 

758 Nida Masood 123 22.06.12 1800 600 1,080,000 437,400 

759 

Muhammad 

Naseem 
124 22.06.12 1800 600 1,080,000 680,400 
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760 Bilal Ahmed 125 22.06.12 1800 600 1,080,000 97,200 

761 

Sardar Kamran 

Agha 
126 22.06.12 1800 600 1,080,000 243,000 

762 Nadir Rauf 127 22.06.12 1800 660 1,188,000 496,800 

763 Khalid Bashir 128 22.06.12 1800 660 1,188,000 496,800 

764 Bibi Jelani 129 22.06.12 1800 660 1,188,000 496,800 

765 Sumaira Bano 130 22.06.12 1800 660 1,188,000 496,800 

766 Abdullah 131 22.06.12 1800 600 1,080,000 534,600 

767 Waheed Ashraf 132 22.06.12 1800 600 1,080,000 388,800 

768 Muhammad Zaman 133 22.06.12 1800 600 1,080,000 437,400 

769 Sheraz Ali Baloch 134 22.06.12 1800 600 1,080,000 145,800 

770 Razia Sultana 135 22.06.12 1800 600 1,080,000 437,400 

771 Muhammad Ishfaq 136 22.06.12 1800 600 1,080,000 388,800 

772 Abdul Qadeer 137 22.06.12 1800 600 1,080,000 486,000 

773 Akber Gul 138 22.06.12 1800 600 1,080,000 388,800 

774 Bibi Zahida 139 22.06.12 1800 600 1,080,000 388,800 

775 Sultan Muhammad 140 22.06.12 1800 600 1,080,000 437,400 

776 Mir Ahmed 141 22.06.12 1800 600 1,080,000 388,800 

777 Syed Ayub Shah 142 22.06.12 1800 600 1,080,000 777,600 

778 

Syed Faiz 

Muhammad 
143 22.06.12 1800 600 1,080,000 874,800 

779 Bibi Gulshan 144 22.06.12 1800 600 1,080,000 729,000 

780 Faisal Bashir 145 22.06.12 1800 600 1,080,000 631,800 

781 Anbia Khan Khilji 146 22.06.12 1800 600 1,080,000 437,400 

782 Mehboob Alam 147 22.06.12 1800 660 1,188,000 691,200 

783 Asmat Khan 148 22.06.12 1800 660 1,188,000 739,800 

784 Muhammad Naeem 149 22.06.12 1800 660 1,188,000 496,800 

785 Jumma Rahim 150 22.06.12 1800 660 1,188,000 934,200 

786 

Abdul Ghani 

Khetran 
151 22.06.12 1800 600 1,080,000 194,400 

787 Ahmed Jan 152 22.06.12 1800 600 1,080,000 777,600 

788 

Muhammad 

Arsalan Khan 
153 22.06.12 1800 600 1,080,000 291,600 

789 Maria 154 22.06.12 1800 600 1,080,000 486,000 

790 Ghulam Mustafa 155 22.06.12 1800 600 1,080,000 194,400 

791 Sohail Khan 156 22.06.12 1800 600 1,080,000 777,600 

792 Ayesha 157 22.06.12 1800 600 1,080,000 388,800 
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793 Rehman Gul 158 22.06.12 1800 600 1,080,000 631,800 

794 Dost Muhammad 159 22.06.12 1800 600 1,080,000 583,200 

795 Muhammad Asif 160 22.06.12 1800 600 1,080,000 388,800 

796 Malik Tahir Atiq 161 22.06.12 1800 600 1,080,000 194,400 

797 Amir Usman Ghani 162 22.06.12 1800 600 1,080,000 486,000 

798 Imran Akhter 163 22.06.12 1800 600 1,080,000 388,800 

799 Hamayun Khan 164 22.06.12 1800 600 1,080,000 777,600 

800 Nazeer Ahmed 165 22.06.12 1800 600 1,080,000 437,400 

801 Abdul Hameed 166 22.06.12 1800 600 1,080,000 388,800 

802 Imran Khawar 167 22.06.12 1800 660 1,188,000 302,400 

803 Nighat Shabee 168 22.06.12 1800 600 1,080,000 388,800 

804 Zahir Khan 169 22.06.12 1800 660 1,188,000 594,000 

805 Naila Khursheed 170 22.06.12 1800 660 1,188,000 496,800 

806 Nusrat Kakar 171 22.06.12 1800 660 1,188,000 302,400 

807 Rafiullah 172 22.06.12 1800 600 1,080,000 777,600 

808 Sadia Fazal 173 22.06.12 1800 600 1,080,000 631,800 

809 

Nasar Ahmed 

Siddiqui 
174 22.06.12 1800 600 1,080,000 388,800 

810 Memoona Anoosh 175 22.06.12 1800 600 1,080,000 631,800 

811 Haq Nawaz 176 22.06.12 1800 600 1,080,000 388,800 

812 

Waliullah 

Yousafzai 
177 22.06.12 1800 600 1,080,000 437,400 

813 Iftikhar Ahmed 178 22.06.12 1800 600 1,080,000 388,800 

814 Muhammad Khan 179 22.06.12 1800 600 1,080,000 680,400 

815 Izhar Ahmed 180 22.06.12 1800 600 1,080,000 388,800 

816 Abdul Wali 181 22.06.12 1800 600 1,080,000 388,800 

817 Haider Ali 182 22.06.12 1800 600 1,080,000 388,800 

818 Talat Sultana 183 22.06.12 1800 600 1,080,000 243,000 

819 

Abdul Khair 

Achakzai 
184 22.06.12 1800 600 1,080,000 388,800 

820 Abdul Basit Khan 185 22.06.12 1800 600 1,080,000 388,800 

821 Muhammad Yousaf 186 22.06.12 1800 600 1,080,000 388,800 

822 

Muhammad 

Younas 
187 22.06.12 1800 600 1,080,000 534,600 

823 Gohar Khan 189 22.06.12 1800 660 1,188,000 496,800 

824 Ahmedullah 190 22.06.12 1800 660 1,188,000 788,400 

825 Syed Sadar-Ud-Din 191 22.06.12 1800 660 1,188,000 982,800 
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826 Najeebullah 192 22.06.12 1800 600 1,080,000 388,800 

827 Arif Shah 193 22.06.12 1800 600 1,080,000 388,800 

828 Ainal Khan Kakar 194 22.06.12 1800 600 1,080,000 437,400 

829 

Mir Muhammad 

Anwar 
195 22.06.12 1800 600 1,080,000 388,800 

830 

Sultan Muhammad 

Zarkoon 
196 22.06.12 1800 600 1,080,000 437,400 

831 Abdul Raziq 197 22.06.12 1800 600 1,080,000 631,800 

832 

Muhammad Fasih 

Baig 
199 22.06.12 1800 600 1,080,000 388,800 

833 Muhammad Hanif 200 22.06.12 1800 600 1,080,000 291,600 

834 Nisar Ahmed 201 22.06.12 1800 600 1,080,000 388,800 

835 Masood Khan 202 22.06.12 1800 700 1,260,000 1,077,300 

836 Muhammad Usman 203 22.06.12 1800 600 1,080,000 437,400 

837 

Affan Nabeel 

Mughal 
204 22.06.12 1800 600 1,080,000 1,080,000 

838 Afshan 204 22.06.12 1800 600 1,080,000 388,800 

839 Tahira Yasmeen 206 22.06.12 1800 700 1,260,000 1,077,300 

840 Samiullah 207 22.06.12 1800 600 1,080,000 388,800 

841 Shoaib Azeem Kasi 208 22.06.12 1800 660 1,188,000 739,800 

842 Zahida Saleem 209 22.06.12 1800 660 1,188,000 496,800 

843 Ejaz Ur Rehman 210 22.06.12 1800 660 1,188,000 788,400 

844 Nadeem Mansoor 211 22.06.12 1800 660 1,188,000 691,200 

845 Zia Ud Din 212 22.06.12 1800 600 1,080,000 486,000 

846 Saifullah Khan 213 22.06.12 1800 600 1,080,000 388,800 

847 Abdul Habib 214 22.06.12 1800 600 1,080,000 631,800 

848 Nawroz Khan 215 22.06.12 1800 600 1,080,000 388,800 

849 Naqeebullah 216 22.06.12 1800 600 1,080,000 437,400 

850 Hafeezullah 217 22.06.12 1800 600 1,080,000 729,000 

851 Samad Khan 218 22.06.12 1800 600 1,080,000 923,400 

852 

Muhammad Anwar 

Shah 
219 22.06.12 1800 600 1,080,000 388,800 

853 Maah Talat Riaz 220 22.06.12 1800 600 1,080,000 437,400 

854 Syed Bismillah 221 22.06.12 1800 600 1,080,000 583,200 

855 Saifu Ud Din 222 22.06.12 1800 600 1,080,000 437,400 

856 Syed Jahangir Shah 223 22.06.12 1800 600 1,080,000 291,600 

857 Abdul Malik 224 22.06.12 1800 600 1,080,000 777,600 
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858 Raheel Gill 225  1800 600 1,080,000 388,800 

859 Lala Rukh 226 22.06.12 1800 600 1,080,000 486,000 

860 Hameedullah Khan 227 29.01.13 1800 600 1,080,000 583,200 

861 

Sardar Kamran 

Agha 
228 22.06.12 1800 660 1,188,000 448,200 

862 Muhammad Akram 229 29.01.13 1800 660 1,188,000 934,200 

863 

Atta Muhammad 

Khan 
230 22.06.12 1800 660 1,188,000 788,400 

864 Arshad Ali 231 22.06.12 1800 660 1,188,000 691,200 

865 Aftab Mehmood 232 22.06.12 1800 600 1,080,000 340,200 

866 Muhammad Karim 233 23.02.15 1800 600 1,080,000 874,800 

867 Haji Salah Ud Din 235 22.06.12 1800 600 1,080,000 777,600 

868 

Muhammad Haris 

Khan 
236 22.06.12 1800 600 1,080,000 388,800 

869 Haji Muhammad 237 22.06.12 1800 600 1,080,000 680,400 

870 Shamim Kauser 238 22.06.12 1800 600 1,080,000 388,800 

871 Sana Palal 239 22.06.12 1800 600 1,080,000 388,800 

872 Sanaullah 240 22.06.12 1800 600 1,080,000 388,800 

873 Muhammad Waqas 241 16.01.15 1800 700 1,260,000 907,200 

874 Muhammad Ali 242 22.06.12 1800 600 1,080,000 388,800 

875 Samiullah 243 02.11.12 1800 600 1,080,000 874,800 

876 Muhammad Khalid 244 22.06.12 1800 600 1,080,000 437,400 

877 

Abdul Ghaffar 

Khan 
245 22.06.12 1800 600 1,080,000 729,000 

878 Muhammad Asif 246 22.06.12 1800 660 1,188,000 496,800 

879 Asadullah 247 22.06.12 1800 660 1,188,000 496,800 

880 Bibi Hajra 248 22.06.12 1800 660 1,188,000 496,800 

881 

Shehzada 

Muhammad 
249 22.06.12 1800 660 1,188,000 496,800 

882 Syed Aziz Noor 250 22.06.12 1800 600 1,080,000 388,800 

883 Ahmed Pervez 251 22.06.12 1800 600 1,080,000 486,000 

884 Abdullah Jan 252 22.06.12 1800 600 1,080,000 826,200 

885 Umer Ayaz 253 22.06.12 1800 600 1,080,000 388,800 

886 Khan Muhammad 254 22.06.12 1800 600 1,080,000 388,800 

887 Nadeem Ahmed 255 22.06.12 1800 600 1,080,000 534,600 

888 Noorullah 256 22.06.12 1800 600 1,080,000 777,600 

889 Nadeem Ahmed 257 22.06.12 1800 600 1,080,000 388,800 
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890 Syed Najeebullah 258 02.11.12 1800 600 1,080,000 437,400 

891 Rozi Muhammad 259 22.06.12 1800 600 1,080,000 388,800 

892 Syed Nazeer Shah 260 22.06.12 1800 600 1,080,000 777,600 

893 Ghulam Shah 261 02.11.12 1800 600 1,080,000 583,200 

894 Syed Saadullah 262 22.06.12 1800 660 1,188,000 691,200 

895 Muhammad Farooq 263 22.06.12 1800 660 1,188,000 545,400 

896 

Syed Ghulam 

Yahya 
264 22.06.12 1800 495 891,000 371,100 

897 

Mian Muhammad 

Imran 
265 22.06.12 1800 660 1,188,000 668,100 

898 Mumtaz Ali 266 23.11.12 1800 600 1,080,000 486,000 

899 Khursheed Alam 267 03.12.12 1800 600 1,080,000 243,000 

900 Muhammad Yousaf 268 22.06.12 1800 495 891,000 371,100 

901 Ghulam Haider 269 22.06.12 1800 600 1,080,000 923,400 

902 

Muhammad Javed 

Akhter 
270 22.06.12 1800 600 1,080,000 437,400 

903 Muhammad Umair 271 22.06.12 1800 450 810,000 456,300 

904 Mir Gul 273 22.06.12 1800 450 810,000 280,800 

905 Haider Khan 274 22.06.12 1800 600 1,080,000 388,800 

906 Abu Fakhar 282 22.06.12 1800 451 811,000 373,600 

907 Saleem Ud Din 283 21.11.12 1800 660 1,188,000 788,400 

908 Khuda E Mir 284 22.06.12 1800 660 1,188,000 885,600 

909 Syed Kodu Jan 285 22.06.12 1800 660 1,188,000 496,800 

910 Muhammad Sadiq 286 22.06.12 1800 600 1,080,000 534,600 

911 Muhammad Saleem 287 22.06.12 1800 600 1,080,000 826,200 

912 

Muhammad 

Mohsin 
288 22.06.12 1800 600 1,080,000 631,800 

913 Sana Mubeen 289 22.06.12 1800 600 1,080,000 388,800 

914 Asad Ali 290 22.06.12 1800 600 1,080,000 486,000 

915 Abdul Aleem 291 22.06.12 1800 600 1,080,000 388,800 

916 Abdul Nasir 292 22.06.12 1800 600 1,080,000 340,200 

917 Abdul Wadood 293 22.06.12 1800 600 1,080,000 437,400 

918 Mati Ur Rehman 294 22.06.12 1800 600 1,080,000 631,800 

919 Alla Ud Din 295 22.06.12 1800 600 1,080,000 388,800 

920 Rubina Nuzhat 296 22.06.12 1800 600 1,080,000 680,400 

921 

Muhammad 

Ibrahim Khan 
297 22.06.12 1800 600 1,080,000 777,600 
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922 Ghulam Nabi 298 22.06.12 1800 600 1,080,000 826,200 

923 Muhammad Saleem 299 22.06.12 1800 600 1,080,000 680,400 

924 Inyatullah 300 22.06.12 1800 600 1,080,000 777,600 

925 Adeel Shehzad 301 22.06.12 1800 600 1,080,000 777,600 

926 Zarak Khan 302 22.06.12 1800 660 1,188,000 496,800 

927 Gul Mir Khan 303 22.06.12 1800 660 1,188,000 837,000 

928 Qasim Zeeshan 304 22.06.12 1800 660 1,188,000 496,800 

929 Noor Ahmed 305 22.06.12 1800 660 1,188,000 496,800 

930 Ghulam Farooq 306 19.02.14 1800 700 1,260,000 1,077,300 

931 Syed Abdullah 307 22.06.12 1800 600 1,080,000 874,800 

932 Alla Ud Din 308 22.06.12 1800 600 1,080,000 583,200 

933 Naqeeb Ahmed 309 22.06.12 1800 600 1,080,000 826,200 

934 Habibullah 310 22.06.12 1800 600 1,080,000 874,800 

935 Shehzad Anjum 311 22.06.12 1800 600 1,080,000 777,600 

936 Muhammad Zahid 312 22.06.12 1800 600 1,080,000 388,800 

937 Ghulam Rasool 313 22.06.12 1800 600 1,080,000 631,800 

938 Muhammad Zubair 314 22.06.12 1800 600 1,080,000 388,800 

939 Sabia Mumtaz 315 22.06.12 1800 660 1,188,000 594,000 

940 

Muhammad 

Subtain 
316 22.06.12 1800 660 1,188,000 496,800 

941 Fakhra Jaffer 317 22.06.12 1800 660 1,188,000 448,200 

942 Nadir Khan 318 22.06.12 1800 660 1,188,000 448,200 

943 Farmanullah Jan 319 22.06.12 1800 660 1,188,000 496,800 

944 Syed Haider Ali 320 07.01.15 1800 700 1,260,000 907,200 

945 Kauser 321 22.06.12 1800 600 1,080,000 583,200 

946 Nazeer Ahmed 322 22.06.12 1800 600 1,080,000 388,800 

947 Khanzadi 323 22.06.12 1800 600 1,080,000 729,000 

948 Muhammad Shafiq 324 22.06.12 1800 600 1,080,000 631,800 

949 Attaullah 325 22.06.12 1800 600 1,080,000 388,800 

950 Abdul Raseehd 326 22.06.12 1800 600 1,080,000 534,600 

951 Ishrat Hameed 327 22.06.12 1800 600 1,080,000 631,800 

952 Khuda E Rahim 328 22.06.12 1800 660 1,188,000 885,600 

953 Rehmatullah Shah 329 22.06.12 1800 660 1,188,000 642,600 

954 Saghir Shafique 330 22.06.12 1800 660 1,188,000 934,200 

955 Qayyum Khan 331 22.06.12 1800 660 1,188,000 496,800 

956 Naseebullah 332 22.06.12 1800 600 1,080,000 486,000 

957 Ghulamullah 333 22.06.12 1800 700 1,260,000 850,500 
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958 Ahmed Jamil Khan 334 07.01.15 1800 600 1,080,000 486,000 

959 Syed Abdul Naeem 335 22.06.12 1800 600 1,080,000 486,000 

960 

Payo Khan Musa 

Khail 
336 22.06.12 1800 600 1,080,000 631,800 

961 Razia Sultana 337 22.06.12 1800 600 1,080,000 437,400 

962 Zakira Bibi 338 22.06.12 1800 600 1,080,000 388,800 

963 Fida Muhammad 339 22.06.12 1800 600 1,080,000 388,800 

964 Rakhshanda Jan 340 22.06.12 1800 600 1,080,000 437,400 

965 Abdul Manan 341 22.06.12 1800 600 1,080,000 534,600 

966 Jamil Ahmed 342 22.06.12 1800 600 1,080,000 437,400 

967 Zakira Dotani 343 22.06.12 1800 600 1,080,000 388,800 

968 Shah Zaman Khan 344 22.06.12 1800 600 1,080,000 243,000 

969 Abdul Qayyum 345 22.06.12 1800 600 1,080,000 777,600 

970 Masooma 346 22.06.12 1800 600 1,080,000 388,800 

971 Mahiyuddin 347 22.06.12 1800 600 1,080,000 583,200 

972 Muhammad Daud 348 22.06.12 1800 600 1,080,000 437,400 

973 

Muhammad 

Rafique Khan 
349 22.06.12 1800 660 1,188,000 302,400 

974 Nizamuddin 350 02.12.14 1800 700 1,260,000 1,134,000 

975 Akhter Rasool 351 28.10.14 1800 700 1,260,000 1,077,300 

976 Muhammad Ali 352 22.06.12 1800 600 1,080,000 631,800 

977 Agha Muhammad 353 29.01.13 1800 600 1,080,000 534,600 

978 Muhammad Hanif 354 22.06.12 1800 600 1,080,000 826,200 

979 

Muhammad 

Rafique 
355 18.11.14 1800 700 1,260,000 963,900 

980 Shah Faisal 356 22.06.12 1800 700 1,260,000 1,020,600 

981 Daud Khan 357 22.06.12 1800 700 1,260,000 1,134,000 

982 Abdul Qadeer 358 22.06.12 1800 600 1,080,000 437,400 

983 Muhammad Iqbal 359 22.06.12 1800 600 1,080,000 534,600 

984 Arshad 360 22.06.12 1800 600 1,080,000 777,600 

985 Abdul Ghaffar 361 22.06.12 1800 600 1,080,000 680,400 

986 Riaz Ahmed Shah 362 22.06.12 1800 600 1,080,000 388,800 

987 Shoaib Mehmood 363 22.06.12 1800 600 1,080,000 388,800 

988 Alamzaib Khan 364 22.06.12 1800 600 1,080,000 777,600 

989 Perveen Ayaz 365 22.06.12 1800 600 1,080,000 388,800 

990 

Syed Jahanzeb 

Shah 
366 22.06.12 1800 600 1,080,000 729,000 
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991 Naveed Yousaf 367 22.06.12 1800 600 1,080,000 388,800 

992 Nasir Jamil Khan 369 22.06.12 1800 660 1,188,000 885,600 

993 Abdul Malik 370 22.06.12 1800 660 1,188,000 594,000 

994 Haji Wali Shah 371 22.06.12 1800 660 1,188,000 351,000 

995 Tariq Khan 372 22.06.12 1800 600 1,080,000 388,800 

996 Ghaus Bakhsh 373 22.06.12 1800 600 1,080,000 534,600 

997 Naveed Saleem 374 22.06.12 1800 600 1,080,000 534,600 

998 Mushtaq Ahmed 375 22.06.12 1800 600 1,080,000 388,800 

999 Haji Radho Khan 376 22.06.12 1800 600 1,080,000 388,800 

1000 Madin Khan 377 22.06.12 1800 600 1,080,000 631,800 

1001 Muhammad Faisal 378 22.06.12 1800 600 1,080,000 388,800 

1002 

Muhammad 

Shafique 
379 22.06.12 1800 600 1,080,000 388,800 

1003 Zahid Saleem 380 22.06.12 1800 600 1,080,000 486,000 

1004 Rehana Qamar 381 22.06.12 1800 600 1,080,000 729,000 

1005 Jamil Ahmed 382 22.06.12 1800 600 1,080,000 437,400 

1006 Saeed Ur Rehman 383 22.06.12 1800 600 1,080,000 486,000 

1007 

Muhammad Zia Ul 

Haq 
384 22.06.12 1800 600 1,080,000 388,800 

1008 Shah Nawaz Khan 385 22.06.12 1800 600 1,080,000 388,800 

1009 Ali Muhammad 386 22.06.12 1800 600 1,080,000 826,200 

1010 

Haji Muhammad 

Ibrahim 
387 31.01.13 1800 600 1,080,000 486,000 

1011 

Syed Muhammad 

Wasim 
388 22.06.12 1800 660 1,188,000 594,000 

1012 Razia Jamal 389 18.07.13 1800 660 1,188,000 1,031,400 

1013 

Dost Muhammad 

Jaffer 
390 22.06.12 1800 660 1,188,000 496,800 

1014 

Waheed Ahmed 

Khan 
391 22.06.12 1800 660 1,188,000 788,400 

1015 Abdul Razzak 392 22.06.12 1800 600 1,080,000 388,800 

1016 Ayesha Khalid 393 22.06.12 1800 600 1,080,000 437,400 

1017 

Qazi Muhammad 

Asif 
394 22.06.12 1800 600 1,080,000 826,200 

1018 

Muhammad 

Yaqqob 
395 22.06.12 1800 600 1,080,000 388,800 

1019 Junaid Javed 396 22.06.12 1800 600 1,080,000 340,200 
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1020 Gulab Khan 397 22.06.12 1800 600 1,080,000 388,800 

1021 Hameedullah Khan 398 22.06.12 1800 600 1,080,000 437,400 

1022 Ghulam Ilyas Khan 399 22.06.12 1800 600 1,080,000 729,000 

1023 Nasreen Samad 400 22.06.12 1800 600 1,080,000 729,000 

1024 Shaukat Ali 401 22.06.12 1800 600 1,080,000 388,800 

1025 Zafarullah 402 22.06.12 1800 600 1,080,000 437,400 

1026 Niaz Muhammad 403 22.06.12 1800 600 1,080,000 777,600 

1027 Gul Baran Hasni 404 22.06.12 1800 600 1,080,000 680,400 

1028 Sajid Hameed 405 22.06.12 1800 600 1,080,000 534,600 

1029 Naveed Ashraf 406 22.06.12 1800 600 1,080,000 340,200 

1030 Tariq Javed 407 22.06.12 1800 600 1,080,000 388,800 

1031 Dawood Khan 408 22.06.12 1800 660 1,188,000 496,800 

1032 

Shah Mousan 

Mengal 
409 22.06.12 1800 660 1,188,000 545,400 

1033 

Malik Zaheer Ud 

Din 
410 22.06.12 1800 660 1,188,000 691,200 

1034 

Malik Khalid 

Parvez Awan 
411 22.06.12 1800 660 1,188,000 448,200 

1035 Nazir Ahmed 412 22.06.12 1800 600 1,080,000 388,800 

1036 Muhammad Jan 413 22.06.12 1800 600 1,080,000 826,200 

1037 Naseebullah 414 22.06.12 1800 600 1,080,000 437,400 

1038 Shabir Ahmed 415 29.01.03 1800 600 1,080,000 631,800 

1039 Dr. Rafiqullah 416 22.06.12 1800 600 1,080,000 388,800 

1040 Jahangir Khan 417 19.12.14 1800 700 1,260,000 1,020,600 

1041 Khan Tama Khan 418 22.06.12 1800 660 1,188,000 496,800 

1042 Muhammad Sadiq 419 22.06.12 1800 660 1,188,000 885,600 

1043 Khalid Hussain 420 22.06.12 1800 660 1,188,000 496,800 

1044 Muhammad Zaman 421 22.06.12 1800 660 1,188,000 496,800 

1045 Muhammad Ali 422 22.06.12 1800 600 1,080,000 388,800 

1046 Abdul Samad Khan 423 22.06.12 1800 600 1,080,000 486,000 

1047 Abdul Qadir 424 22.06.12 1800 600 1,080,000 291,600 

1048 

Hafiz Saeed 

Ahmed 
425 22.06.12 1800 600 1,080,000 486,000 

1049 Masood Ahmed 426 22.06.12 1800 660 1,188,000 496,800 

1050 Haji Abdul Qaddus 427 22.06.12 1800 660 1,188,000 496,800 

1051 Muhammad Aslam 428 22.06.12 1800 660 1,188,000 496,800 

1052 Muhammad Hayat 429 29.01.13 1800 660 1,188,000 885,600 
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1053 Dr. Afzal Ahmed 430 22.06.12 1800 600 1,080,000 388,800 

1054 Muhammad Umer 431 22.06.12 1800 600 1,080,000 486,000 

1055 Syed Asmatullah 432 22.06.12 1800 600 1,080,000 388,800 

1056 Jahanzaib Khan 433 22.06.12 1800 600 1,080,000 388,800 

1057 Syed Abdul Wasay 434 22.06.12 1800 600 1,080,000 388,800 

1058 

Haji Muhammad 

Bakhsh 
435 22.06.12 1800 600 1,080,000 388,800 

1059 Dr. Zahoor Ahmed 436 22.06.12 1800 600 1,080,000 145,800 

1060 Mohsin Saeed 437 22.06.12 1800 600 1,080,000 388,800 

1061 Tanvir Iqbal 438 22.06.12 1800 600 1,080,000 777,600 

1062 Irfana Qamar 439 22.06.12 1800 600 1,080,000 826,200 

1063 Muhammad Shah 440 22.06.12 1800 600 1,080,000 826,200 

1064 Altaf Ahmed Khan 441 22.06.12 1800 600 1,080,000 388,800 

1065 Tahira Hafeez 442 22.06.12 1800 600 1,080,000 826,200 

1066 Farzana Kauser 443 22.06.12 1800 600 1,080,000 340,200 

1067 Muhammad Aslam 444 22.06.12 1800 600 1,080,000 340,200 

1068 Syed Athar Aftab 445 22.06.12 1800 600 1,080,000 437,400 

1069 Muhammad Aslam 446 22.06.12 1800 600 1,080,000 388,800 

1070 Abdul Haleem 447 22.06.12 1800 660 1,188,000 496,800 

1071 Shabbir Ahmed 448 22.06.12 1800 660 1,188,000 885,600 

1072 Kamran Naeem 449 22.06.12 1800 660 1,188,000 837,000 

1073 Safar Khan 450 22.06.12 1800 600 1,080,000 340,200 

1074 Zafar Iqbal 451 22.06.12 1800 600 1,080,000 437,400 

1075 

Ahmed Wali 

Achakzai 
452 22.06.12 1800 600 1,080,000 340,200 

1076 Farooq Umer 453 22.06.12 1800 600 1,080,000 486,000 

1077 

Ahmed Wali 

Achakzai 
454 22.06.12 1800 600 1,080,000 340,200 

1078 Sanaullah Jamali 455 22.06.12 1800 600 1,080,000 486,000 

1079 Zafar Iqbal Khan 456 22.06.12 1800 600 1,080,000 291,600 

1080 Abdul Hadi 457 22.06.12 1800 600 1,080,000 583,200 

1081 

Dr. Syed Abdul 

Manan 
458 22.06.12 1800 600 1,080,000 388,800 

1082 Akhter Muhammad 459 22.06.12 1800 600 1,080,000 388,800 

1083 

Muhammad 

Behzad 
460 22.06.12 1800 600 1,080,000 680,400 
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1084 

Dr. Sahar Hadia 

Mubeen 
461 22.06.12 1800 600 1,080,000 437,400 

1085 Noor Ali Kakar 462 22.06.12 1800 600 1,080,000 437,400 

1086 Abdul Hameed 463 22.06.12 1800 600 1,080,000 680,400 

1087 Tahir-Un-Nisa 464 22.06.12 1800 600 1,080,000 437,400 

1088 Surat Khan 465 22.06.12 1800 600 1,080,000 826,200 

1089 Ali Jan 466 22.06.12 1800 660 1,188,000 496,800 

1090 Ahmed Hassan 467 22.06.12 1800 660 1,188,000 399,600 

1091 Mirza Baig 468 22.06.12 1800 660 1,188,000 594,000 

1092 Mushtaq Ahmed 469 22.06.12 1800 660 1,188,000 496,800 

1093 Nazir Muhammad 470 22.06.12 1800 600 1,080,000 340,200 

1094 Hidayatullah 471 22.06.12 1800 600 1,080,000 680,400 

1095 Saifullah 472 22.06.12 1800 600 1,080,000 437,400 

1096 Farmanullah 473 22.06.12 1800 600 1,080,000 388,800 

1097 

Muhammad Asif 

Jaffar 
474 22.06.12 1800 600 1,080,000 388,800 

1098 Syed Arif Shah 475 22.06.12 1800 600 1,080,000 777,600 

1099 Muhammad Naeem 476 22.06.12 1800 600 1,080,000 388,800 

1100 

Ashfaq Ahmed 

Tariq 
477 22.06.12 1800 600 1,080,000 291,600 

1101 Abdul Baseer 478 22.06.12 1800 600 1,080,000 97,200 

1102 Kazima Kamal 479 22.06.12 1800 600 1,080,000 583,200 

1103 

Hamayun Khan 

Tareen 
480 22.06.12 1800 600 1,080,000 437,400 

1104 Abdul Saleem 481 22.06.12 1800 600 1,080,000 486,000 

1105 Ahmed Parvez 482 22.06.12 1800 600 1,080,000 534,600 

1106 Munir Ahmed 483 22.06.12 1800 600 1,080,000 777,600 

1107 Sarfraz Khan 484 22.06.12 1800 600 1,080,000 486,000 

1108 Najeebullah Khan 485 22.06.12 1800 600 1,080,000 388,800 

1109 Attaullah 486 22.06.12 1800 660 1,188,000 496,800 

1110 Muhammad Tahir 487 22.06.12 1800 660 1,188,000 448,200 

1111 

Khalid Muhammad 

Kakar 
488 22.06.12 1800 660 1,188,000 982,800 

1112 Farooq Ahmed 489 22.06.12 1800 660 1,188,000 788,400 

1113 

Syed Muhammad 

Ali 
490 22.06.12 1800 600 1,080,000 388,800 

1114 Habib Ur Rehman 491 22.06.12 1800 600 1,080,000 777,600 
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1115 Aftab Khursheed 492 22.06.12 1800 600 1,080,000 874,800 

1116 Dr. Abdul Khaliq 493 22.06.12 1800 600 1,080,000 388,800 

1117 Dr. Naseem Bano 494 22.06.12 1800 600 1,080,000 534,600 

1118 Parvez Iqbal Malik 495 22.06.12 1800 600 1,080,000 729,000 

1119 Shakeel Ahmed 496 22.06.12 1800 600 1,080,000 388,800 

1120 

Muhammad Khan 

Lashari 
497 22.06.12 1800 600 1,080,000 437,400 

1121 Hassan Raza Malik 498 22.06.12 1800 600 1,080,000 340,200 

1122 Ghulam Haider 499 22.06.12 1800 600 1,080,000 388,800 

1123 

Muhammad 

Hasnain 
500 22.06.12 1800 600 1,080,000 388,800 

1124 Wali Khan 501 22.06.12 1800 600 1,080,000 631,800 

1125 Wazir Muhammad 502 22.06.12 1800 600 1,080,000 388,800 

1126 Abdul Manan 503 22.06.12 1800 600 1,080,000 388,800 

1127 Nadia Adnan 504 22.06.12 1800 600 1,080,000 388,800 

1128 Dr. Fazal Dad 505 22.06.12 1800 600 1,080,000 729,000 

1129 Fareedullah Khan 506 22.06.12 1800 600 1,080,000 388,800 

1130 Abdul Wahid Bazai 507 22.06.12 1800 600 1,080,000 486,000 

1131 Rashid Ali 508 22.06.12 1800 600 1,080,000 437,400 

1132 Dr. Zafarullah 509 22.06.12 1800 660 1,188,000 642,600 

1133 

Sher Hassan 

Sherani 
510 22.06.12 1800 660 1,188,000 496,800 

1134 Qurat Ul Ain 512 22.06.12 1800 660 1,188,000 496,800 

1135 Saifullah 513 22.06.12 1800 600 1,080,000 826,200 

1136 Yasmeen Usman 514 22.06.12 1800 600 1,080,000 388,800 

1137 Amna Amin 515 22.06.12 1800 600 1,080,000 388,800 

1138 Huma Zafar 516 22.06.12 1800 600 1,080,000 388,800 

1139 Muhammad Zubair 517 22.06.12 1800 600 1,080,000 486,000 

1140 Noor Agha 518 22.06.12 1800 600 1,080,000 826,200 

1141 Zahoor Ahmed 519 22.06.12 1800 600 1,080,000 826,200 

1142 Abdul Malik 520 22.06.12 1800 600 1,080,000 437,400 

1143 Farman Ali 521 22.06.12 1800 600 1,080,000 340,200 

1144 Qaiser Mehmood 522 22.06.12 1800 600 1,080,000 340,200 

1145 Shabana Begum 523 22.06.12 1800 600 1,080,000 631,800 

1146 Tahir Naeem 524 22.06.12 1800 600 1,080,000 777,600 

1147 Qaiser Jan 525 22.06.12 1800 600 1,080,000 486,000 

1148 Murad Khan 526 22.06.12 1800 600 1,080,000 680,400 
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1149 Riaz Ahmed 527 22.06.12 1800 600 1,080,000 534,600 

1150 Muhammad Ayub 528 28.12.12 1800 600 1,080,000 388,800 

1151 Syed Naseebullah 529 22.06.12 1800 600 1,080,000 583,200 

1152 Muhammad Yousaf 530 22.06.12 1800 660 1,188,000 982,800 

1153 Fazal Ur Rehman 531 22.06.12 1800 660 1,188,000 837,000 

1154 Naseebullah 532 19.02.15 1800 700 1,260,000 1,077,300 

1155 Dr. Naheed Haq 533 22.06.12 1800 660 1,188,000 496,800 

1156 Muhammad Imran 534 26.06.12 1800 600 1,080,000 437,400 

1157 Muhammad Anwar 535 27.08.12 1800 600 1,080,000 194,400 

1158 Abdul Wahab 536 11.10.13 1800 600 1,080,000 437,400 

1159 Mumtaz Ahmed 537 13.11.13 1800 600 1,080,000 437,400 

1160 Zaryan 538 22.06.12 1800 600 1,080,000 388,800 

1161 Muneer Ahmed 539 19.02.14 1800 600 1,080,000 972,000 

1162 

Abdul Ghaffar 

Kurd 
540 22.06.12 1800 600 1,080,000 486,000 

1163 

Muhammad Sadiq 

Shah 
541 13.11.12 1800 600 1,080,000 486,000 

1164 Abdul Wahab 542 22.06.12 1800 600 1,080,000 874,800 

1165 Muhammad Saleem 543 17.12.12 1800 600 1,080,000 729,000 

1166 Ehsanullah 544 22.06.12 1800 600 1,080,000 874,800 

1167 Jan Muhammad 545 16.10.12 1800 600 1,080,000 729,000 

1168 Lal Khan 546 05.09.12 1800 600 1,080,000 826,200 

1169 Muhammad Rahim 547 16.10.12 1800 700 1,260,000 1,020,600 

1170 Habib Ur Rehman 548 05.09.12 1800 600 1,080,000 826,200 

1171 

Muhammad 

Naveed 
549 22.06.12 1800 600 1,080,000 388,800 

1172 Habibullah 550 22.06.12 1800 660 1,188,000 545,400 

1173 Aftab Ahmed Jamil 551 22.06.12 1800 660 1,188,000 594,000 

1174 

Muhammad Abdul 

Zakir 
552 22.06.12 1800 660 1,188,000 496,800 

1175 Tariq Mehmood 553 22.06.12 1800 660 1,188,000 496,800 

1176 Haroon Murtaza 554 13.11.12 1800 600 1,080,000 486,000 

1177 
Nawaz Ahmed 555 

09.006.1

2 
1800 600 1,080,000 388,800 

1178 Taha Ejaz 556 13.11.12 1800 600 1,080,000 486,000 

1179 Abdul Karim 557 02.11.12 1800 600 1,080,000 583,200 

1180 Iftikhar Ahmed 558 02.11.12 1800 600 1,080,000 388,800 
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1181 Malik Nasir Khan 559 02.11.12 1800 600 1,080,000 583,200 

1182 Noor Ahmed 560 07.01.15 1800 700 1,260,000 1,134,000 

1183 Attaullah Khan 561 Nil 1800 600 1,080,000 729,000 

1184 Arooj Fatima 562 02.11.12 1800 600 1,080,000 437,400 

1185 Tahira Ismail 563 19.07.12 1800 600 1,080,000 486,000 

1186 

Muhammad 

Ramzan 
564 25.06.12 1800 600 1,080,000 777,600 

1187 Atiqullah 565 24.05.13 1800 600 1,080,000 583,200 

1188 Abdul Nasir 566 07.12.12 1800 600 1,080,000 631,800 

1189 Muhammad Hassan 567 13.11.12 1800 600 1,080,000 486,000 

1190 Rehana Nazneen 568 15.01.13 1800 600 1,080,000 534,600 

1191 Abdullah Hassan 569 13.11.15 1800 600 1,080,000 437,400 

1192 

Asghar Khan 

Tareen 
570 22.06.12 1800 660 1,188,000 545,400 

1193 Javed Iqbal 571 22.06.12 1800 660 1,188,000 545,400 

1194 Sohail Ahmed 572 22.06.12 1800 660 1,188,000 496,800 

1195 Saleem Javed 573 22.06.12 1800 660 1,188,000 496,800 

1196 Ghazanfar Masood 574 04.10.13 1800 600 1,080,000 874,800 

1197 Nazish Masood 575 04.10.13 1800 600 1,080,000 826,200 

1198 Aliya Bano 576 Nil 1800 600 1,080,000 826,200 

1199 Nisar Ahmed 577 Nil 1800 600 1,080,000 826,200 

1200 

Muhammad Bashir 

Jaffer 
578 04.10.13 1800 600 1,080,000 729,000 

1201 Mehmood Masood 579 04.10.13 1800 600 1,080,000 583,200 

1202 Sabir Khan 580 04.04.14 1800 600 1,080,000 874,800 

1203 Naserullah 581 20.11.13 1800 600 1,080,000 680,400 

1204 

Naseer Ahmed 

Durrani 
582 06.02.13 1800 600 1,080,000 680,400 

1205 Manzoor Ahmed 583 06.02.13 1800 600 1,080,000 729,000 

1206 Amjad Mengal 584 06.02.13 1800 600 1,080,000 388,800 

1207 Asif Shah 586 06.02.13 1800 600 1,080,000 631,800 

1208 Naseem Rehanullah 592 Nil 1800 600 1,080,000 680,400 

1209 Ejaz Khalid 594 13.03.14 1800 450 810,000 526,500 

1210 Saleem Ahmed 595 13.03.14 1800 450 810,000 526,500 

1211 

Muhammad 

Hashim 
596 13.03.14 1800 450 810,000 631,800 
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1212 

Masood Ur 

Rehman 
597 04.04.14 1800 600 1,080,000 777,600 

1213 Bilal Ahmed 598 04.04.14 1800 600 1,080,000 972,000 

1214 Almas Zareen 599 22.12.14 1800 700 1,260,000 1,077,300 

1215 Muhammad Hayat 600 14.01.13 1800 600 1,080,000 631,800 

1216 Sultan Mehmood 601 12.01.14 1800 600 1,080,000 388,800 

1217 Kishwar Naeem 602 14.01.13 1800 600 1,080,000 388,800 

1218 Saleem Javed 603 14.01.13 1800 600 1,080,000 486,000 

1219 

Muhammad 

Shehbaz 
604 14.01.13 1800 600 1,080,000 729,000 

1220 Najeebullah 605 10.01.13 1800 600 1,080,000 631,800 

1221 Shazia Khalid 606 22.06.12 1800 660 1,188,000 399,600 

1222 Talat Mehmood 607 22.06.12 1800 660 1,188,000 351,000 

1223 Kashif Hussain 608 02.11.12 1800 660 1,188,000 399,600 

1224 

Saifullah Khan 

Khilji 
609 22.06.12 1800 495 891,000 254,745 

1225 Dr. Nazeer Ahmed 610 13.11.12 1800 600 1,080,000 486,000 

1226 Amir Muhammad 611 05.10.12 1800 600 1,080,000 486,000 

1227 Dr. Nabila Sultan 612 22.01.13 1800 600 1,080,000 388,800 

1228 Sanaullah Khan 614 04.02.13 1800 600 1,080,000 291,600 

1229 

Zahid Hussain 

Bukhari 
616 08.02.13 1800 600 1,080,000 826,200 

1230 Javaid Hussain 617 05.10.12 1800 600 1,080,000 874,800 

1231 

Muhammad 

Razzaque 
618 11.01.13 1800 600 1,080,000 534,600 

1232 Muhammad Khan 619 23.01.13 1800 600 1,080,000 874,800 

1233 Bakhtiar Khan 620 22.06.12 1800 600 1,080,000 680,400 

1234 Saeed Khan 621 06.02.13 1800 660 1,188,000 788,400 

1235 

Muhammad 

Ramzan 
622 16.01.13 1800 600 1,080,000 680,400 

1236 Zahoor Ahmed 623 29.01.13 1800 660 1,188,000 642,600 

1237 Ghazanfar Shah 624 02.11.12 1800 600 1,080,000 388,800 

1238 Abdul Rauf 625 04.10.13 1800 660 1,188,000 594,000 

1239 

Syed Ghazanfar 

Shah 
626 02.11.12 1800 600 1,080,000 340,200 

1240 Sobia Tariq 628 02.11.12 1800 600 1,080,000 631,800 

1241 Mujeebullah Khan 630 04.02.13 1800 600 1,080,000 340,200 
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1242 Muhammad Jameel 631 04.10.13 1800 600 1,080,000 583,200 

1243 Zahid Aman 632 18.04.13 1800 600 1,080,000 486,000 

1244 Muhammad Asif 633 Nil 1800 600 1,080,000 631,800 

1245 Umer Farooq 634 18.04.13 1800 600 1,080,000 486,000 

1246 Hazrat Umer 635 04.10.13 1800 600 1,080,000 340,200 

1247 Nisar Ahmed 636 12.03.14 1800 600 1,080,000 583,200 

1248 Muhammad Anwar 637 07.11.13 1800 600 1,080,000 729,000 

1249 Bibi Zainab 638 21.06.13 1800 600 1,080,000 486,000 

1250 Muhammad Akber 639 07.11.13 1800 600 1,080,000 729,000 

1251 Muhammad Ishaq 640 03.01.13 1800 600 1,080,000 826,200 

1252 Syed Kamil Shah 641 31.05.13 1800 600 1,080,000 729,000 

1253 Saeeda Yasmeen 642 23.01.13 1800 600 1,080,000 826,200 

1254 

Faiz Muhammad 

Bugti 
643 02.07.13 1800 600 1,080,000 729,000 

1255 

Muhammad 

Hashim 
644 02.07.13 1800 600 1,080,000 631,800 

1256 Abdul Bari Kakar 645 Nil 1800 600 1,080,000 826,200 

1257 Muhammad Saleem 646 31.05.13 1800 600 1,080,000 729,000 

1258 

Muhammad Ashraf 

Kasi 
647 31.05.13 1800 600 1,080,000 583,200 

1259 Muhammad Shahid 648 31.05.13 1800 600 1,080,000 583,200 

1260 Naseer Ahmed 649 04.10.13 1800 600 1,080,000 729,000 

1261 Noor Ud Din 650 28.07.13 1800 600 1,080,000 826,800 

1262 

Haji Manzoor 

Ahmed 
651 02.09.13 1800 600 1,080,000 631,800 

1263 Syed Suleman Shah 652 17.08.13 1800 600 1,080,000 826,200 

1264 Hamid Altaf 653 19.02.15 1800 700 1,260,000 1,077,300 

1265 Abdul Wahab 654 02.07.13 1800 600 1,080,000 923,400 

1266 Taimoor Mengal 655 18.07.13 1800 600 1,080,000 194,400 

1267 

Muhammad Sadiq 

Tareen 
656 25.06.12 1800 600 1,080,000 680,400 

1268 Shahid Ali 657 05.07.13 1800 600 1,080,000 729,000 

1269 Abdul Aziz Khan 658 02.07.13 1800 600 1,080,000 583,200 

1270 Shahida Bibi 659 02.08.12 1800 600 1,080,000 777,600 

1271 Habibullah Nasar 660 02.08.13 1800 600 1,080,000 583,200 

1272 Sikandar Shah 661 02.08.12 1800 600 1,080,000 631,800 
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1273 

Muhammad 

Shafique 
662 Nil 1800 600 1,080,000 583,200 

1274 Jahanvash Karim 663 29.01.15 1800 600 1,080,000 631,800 

1275 Zain Ud Din 664 22.06.12 1800 600 1,080,000 680,400 

1276 Sarwar Shah 665 02.08.12 1800 600 1,080,000 972,000 

1277 Syed Sameen 666 Nil 1800 600 1,080,000 583,200 

1278 Sadoor Shah 667 Nil 1800 600 1,080,000 972,000 

1279 Arif Shah 668 Nil 1800 600 1,080,000 583,200 

1280 Abdul Hanan 669 05.05.15 1800 600 1,080,000 534,600 

1281 Shabbir Ahmed 670 09.03.15 1800 600 1,080,000 583,200 

1282 Saira Jahangir 671 14.01.13 1800 600 1,080,000 583,200 

1283 

Muhammad 

Mukhtiar 
672 29.01.13 1800 600 1,080,000 826,200 

1284 

Capt. Waqas 

Ashraf 
673 Nil 1800 600 1,080,000 874,800 

1285 Abdul Salam Shah 675 Nil 1800 600 1,080,000 680,400 

1286 Faiz Muhammad 676 Nil 1800 600 1,080,000 972,000 

1287 Khalid 677 Nil 1800 600 1,080,000 972,000 

1288 Zaferullah 678 Nil 1800 600 1,080,000 486,000 

1289 Khudai Dad 679 Nil 1800 600 1,080,000 972,000 

1290 

Mian Muhammad 

Hamza 
680 24.01.13 1800 600 1,080,000 437,400 

1291 Muhammad Sadiq 681 04.02.13 1800 600 1,080,000 972,000 

1292 Saeedullah Kakar 682 16.09.12 1800 600 1,080,000 777,600 

1293 Asghar Shah 683 20.05.13 1800 600 1,080,000 972,000 

1294 

Al Usmal Rosheen 

Kasi 
684 24.05.13 1800 600 1,080,000 534,600 

1295 Perveen Niaz 685 Nil 1800 600 1,080,000 923,400 

1296 Nadeem Ahmed 686 Nil 1800 600 1,080,000 583,200 

1297 Sumair Tariq 687 24.05.13 1800 600 1,080,000 923,400 

1298 

Muhammad 

Ramzan 
689 Nil 1800 600 1,080,000 923,400 

1299 Abdul Razzaq 690 24.05.13 1800 600 1,080,000 972,000 

1300 

Muhammad 

Younas 
693 08.02.13 1800 600 1,080,000 534,600 

1301 Muhammad Gul 694 20.05.13 1800 600 1,080,000 923,400 

1302 Amanullah 696 Nil 1800 600 1,080,000 388,800 
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1303 Muhammad Ayaz 698 07.11.13 1800 600 1,080,000 972,000 

1304 Rabia Bukhari 699 22.06.12 1800 660 1,188,000 982,800 

1305 Rubaba Hameed 700 22.06.12 1800 660 1,188,000 982,800 

1306 Rashida Ghafoor 701 22.06.12 1800 600 1,080,000 923,400 

1307 Nasir Khan 702 22.06.12 1800 600 1,080,000 388,800 

1308 Gulla Khan 703 22.06.12 1800 600 1,080,000 340,200 

1309 Syed Kamran Elahi 704 08.10.12 1800 600 1,080,000 777,600 

1310 

Sher Muhammad 

Tareen 
705 22.06.12 1800 600 1,080,000 388,800 

1311 Bushra Maalik 706 22.06.12 1800 600 1,080,000 437,400 

1312 Shaukat Aman 707 04.12.14 1800 600 1,080,000 534,600 

1313 

Faiz Muhammad 

Tareen 
708 22.06.12 1800 600 1,080,000 388,800 

1314 

Shah Zaman 

Baloch 
709 22.06.12 1800 600 1,080,000 583,200 

1315 Usman Ul Haq 710 22.06.12 1800 600 1,080,000 826,200 

1316 Muhammad Hafeez 711 22.06.12 1800 600 1,080,000 388,800 

1317 Haji Alla Ud Din 712 22.06.12 1800 600 1,080,000 437,400 

1318 Hameedullah 713 08.10.12 1800 600 1,080,000 437,400 

1319 

Amir Muhammad 

Panezai 
714 22.06.12 1800 600 1,080,000 388,800 

1320 

Surat Khan 

Mandokhail 
715 22.06.12 1800 600 1,080,000 583,200 

1321 Abdul Karim 716 22.06.12 1800 600 1,080,000 874,800 

1322 Naimatullah 717 11.10.12 1800 600 1,080,000 340,200 

1323 Mehmood Kasi 718 22.06.12 1800 600 1,080,000 145,800 

1324 

Ghulam 

Muhammad 
719 22.06.12 1800 660 1,188,000 496,800 

1325 

Muhammad Aslam 

Rind 
721 22.06.12 1800 660 1,188,000 885,600 

1326 Haji Abdul Majeed 722 22.06.12 1800 660 1,188,000 594,000 

1327 Dr. Abdul Maalik 723 22.06.12 1800 600 1,080,000 388,800 

1328 Shadi Khan 724 22.06.12 1800 600 1,080,000 194,400 

1329 Shahid Khan 725 22.06.12 1800 600 1,080,000 340,200 

1330 Akber Khan 726 22.06.12 1800 600 1,080,000 194,400 

1331 

Farooq Ahmed 

Looni 
727 11.10.12 1800 600 1,080,000 729,000 
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1332 Altaf Elahi 728 24.10.12 1800 600 1,080,000 388,800 

1333 Abdul Ali 729 22.06.12 1800 600 1,080,000 437,400 

1334 Rehana Abdullah 730 22.06.12 1800 600 1,080,000 437,400 

1335 Abdul Razzaq 731 22.06.12 1800 600 1,080,000 291,600 

1336 Jiand Malik 732 22.06.12 1800 600 1,080,000 194,400 

1337 

Malik Abid 

Hussain 
733 22.06.12 1800 600 1,080,000 243,000 

1338 Abdul Baseer 734 22.06.12 1800 600 1,080,000 388,800 

1339 Abdul Hameed 735 22.06.12 1800 600 1,080,000 194,400 

1340 Raj Kumari 736 22.06.12 1800 600 1,080,000 243,000 

1341 Salah Ud Din Khan 737 22.06.12 1800 600 1,080,000 826,200 

1342 Kashif Aziz 738 08.10.12 1800 600 1,080,000 145,800 

1343 Abdul Salam 739 22.06.12 1800 600 1,080,000 340,200 

1344 Ameer Hamza 740 11.10.12 1800 600 1,080,000 631,800 

1345 Mahwash Malik 741 22.06.12 1800 660 1,188,000 302,400 

1346 Habibullah 742 22.06.12 1800 600 1,080,000 874,800 

1347 Aqil Khan Jogezai 743 22.06.12 1800 660 1,188,000 594,000 

1348 Rukhsana Abdullah 744 22.06.12 1800 600 1,080,000 486,000 

1349 Abdul Zahir 745 22.06.12 1800 600 1,080,000 340,200 

1350 Gul Nisa 746 22.06.12 1800 600 1,080,000 631,800 

1351 Ahmed Shah 747 22.06.12 1800 600 1,080,000 583,200 

1352 Mazher Mehmood 748 22.06.12 1800 600 1,080,000 388,800 

1353 Abdul Manan 749 22.06.12 1800 600 1,080,000 194,400 

1354 

Muhammad 

Abduboo 
750 22.06.12 1800 600 1,080,000 437,400 

1355 Rehana Perveen 751 22.06.12 1800 600 1,080,000 486,000 

1356 Naimatullah 752 Nil 1800 600 1,080,000 437,400 

1357 Abdul Wahab 753 Nil 1800 600 1,080,000 923,400 

1358 

Muhammad 

Dawood 
754 Nil 1800 600 1,080,000 874,800 

1359 Khudai Noor 755 Nil 1800 600 1,080,000 874,800 

1360 Arif Habib 756 Nil 1800 600 1,080,000 388,800 

1361 Lawang Khan 757 Nil 1800 600 1,080,000 194,400 

1362 Haideran Khan 758 Nil 1800 600 1,080,000 680,400 

1363 Ghayas Ud Din 759 Nil 1800 600 1,080,000 874,800 

1364 Muhammad Tariq 760 Nil 1800 600 1,080,000 826,200 

1365 Muhammad Nasir 761 Nil 1800 600 1,080,000 923,400 
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1366 

Ahmed Wali 

Achakzai 
762 Nil 1800 600 1,080,000 583,200 

1367 Syed Javed Ghani 763 Nil 1800 600 1,080,000 972,000 

1368 Ambreen Khan 764 Nil 1800 660 1,188,000 885,600 

1369 Gohar Khan 765 Nil 1800 660 1,188,000 934,200 

1370 Khalid Khan 766 Nil 1800 660 1,188,000 496,800 

1371 Bakhtiar Khan 767 Nil 1800 600 1,080,000 826,200 

1372 Shah Nawaz 768 Nil 1800 450 810,000 729,000 

1373 Shahid Hussain 769 Nil 1800 600 1,080,000 874,800 

1374 Muhammad Usman 770 Nil 1800 600 1,080,000 874,800 

1375 Rais Warsi 771 Nil 1800 600 1,080,000 923,400 

1376 

Dr. Muhammad 

Malooq 
772 Nil 1800 600 1,080,000 972,000 

1377 Mudassar Ashraf 773 Nil 1800 600 1,080,000 680,400 

1378 Malik Javed 774 Nil 1800 600 1,080,000 583,200 

1379 Umair Kiyani 775 Nil 1800 600 1,080,000 923,400 

1380 Muhammad Afzal 776 Nil 1800 600 1,080,000 874,800 

1381 Maleeha Kiyani 777 Nil 1800 600 1,080,000 923,400 

1382 Muhammad Naeem 778 Nil 1800 600 1,080,000 874,800 

1383 

Shazia Hassan 

Kiyani 
779 Nil 1800 600 1,080,000 923,400 

1384 Abdul Ghafoor 780 Nil 1800 600 1,080,000 923,400 

1385 

Khaleeq Nazar 

Kiyani 
781 Nil 1800 600 1,080,000 631,800 

1386 Aqil Ahmed 782 Nil 1800 600 1,080,000 874,800 

1387 Shah Jahan 783 Nil 1800 600 1,080,000 583,200 

1388 Muhammad Zulfiqa 784 Nil 1800 600 1,080,000 972,000 

1389 Muhammad Ayub 785 Nil 1800 600 1,080,000 972,000 

1390 Ahmer Ali 786 Nil 1800 600 1,080,000 826,200 

1391 Shah Jahan 787 Nil 1800 660 1,188,000 496,800 

1392 Muhammad Ismail 788 Nil 1800 660 1,188,000 496,800 

1393 Naseer Ahmed 789 Nil 1800 600 1,080,000 972,000 

1394 Sultan Khail 790 Nil 1800 600 1,080,000 826,200 

1395 Bibi Naseema 791 Nil 1800 600 1,080,000 923,400 

1396 Bashir Ahmed 792 Nil 1800 600 1,080,000 972,000 

1397 Rukhsana Siddique 793 Nil 1800 600 1,080,000 777,600 

1398 Khalid Ahmed 794 Nil 1800 600 1,080,000 777,600 
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1399 Qaiser Iqbal 795 Nil 1800 600 1,080,000 972,000 

1400 Taj Meena 796 Nil 1800 600 1,080,000 777,600 

1401 Inayatullah 797 Nil 1800 600 1,080,000 972,000 

1402 Hidayatullah 798 Nil 1800 600 1,080,000 777,600 

1403 Nazim Ud Din 799 Nil 1800 600 1,080,000 972,000 

1404 Nizam Ud Din 800 Nil 1800 600 1,080,000 826,200 

1405 Hayatullah 801 Nil 1800 600 1,080,000 777,600 

1406 Osama Amjad 802 Nil 1800 600 1,080,000 729,000 

1407 Talal Amjad 804 Nil 1800 600 1,080,000 777,600 

1408 Jahangir Ahmed 806 Nil 1800 660 1,188,000 496,800 

1409 Muhammad Yousaf 807 Nil 1800 660 1,188,000 448,200 

1410 Abdul Wahab Shah 808 Nil 1800 600 1,080,000 874,800 

1411 Dad Muhammad 809 Nil 1800 600 1,080,000 680,400 

1412 Sultan Muhammad 810 Nil 1800 600 1,080,000 680,400 

1413 Ahmed Ur Rehman 811 Nil 1800 600 1,080,000 874,800 

1414 Amanullah 812 Nil 1800 600 1,080,000 972,000 

1415 Gulab Khan 813 Nil 1800 600 1,080,000 972,000 

1416 Aziz Muhammad 814 Nil 1800 600 1,080,000 972,000 

1417 

Muhammad Sharif 

Khan 
815 Nil 1800 600 1,080,000 923,400 

1418 Kabir Ahmed 816 Nil 1800 600 1,080,000 631,800 

1419 Ahmed Nadir 817 Nil 1800 600 1,080,000 874,800 

1420 Inayatullah 818 Nil 1800 600 1,080,000 972,000 

1421 

Muhammad Zahir 

Shah 
819 Nil 1800 600 1,080,000 874,800 

1422 Asmatullah 820 Nil 1800 600 1,080,000 972,000 

1423 Nadir Khan 821 Nil 1800 600 1,080,000 923,400 

1424 Asad Iqbal 822 Nil 1800 600 1,080,000 631,800 

1425 Sabir Khan 823 Nil 1800 600 1,080,000 923,400 

1426 Ubaidullah Khan 824 Nil 1800 600 1,080,000 874,800 

1427 Abdul Wahid 825 Nil 1800 600 1,080,000 923,400 

1428 Zahid Usman 826 Nil 1800 600 1,080,000 874,800 

1429 Muhammad Awais 827 Nil 1800 600 1,080,000 388,800 

1430 Sheraz Malik 828 Nil 1800 600 1,080,000 972,000 

1431 Muhammad Rahim 831 Nil 1800 600 1,080,000 972,000 

1432 Muhammad Bazai 832 Nil 1800 600 1,080,000 972,000 

1433 Amanullah 833 Nil 1800 600 1,080,000 923,400 
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1434 

Muhammad 

Ammar Jaffer 
834 Nil 1800 600 1,080,000 631,800 

1435 Muhammad Shafi 835 Nil 1800 600 1,080,000 972,000 

1436 

Abdul Khaliq 

Kakar 
836 Nil 1800 600 1,080,000 340,200 

1437 Azra Dar 837 Nil 1800 600 1,080,000 972,000 

1438 Atlia Ara 838 Nil 1800 600 1,080,000 534,600 

1439 Mirza Irfan Baig 839 Nil 1800 600 1,080,000 972,000 

1440 Abdul Rauf 840 Nil 1800 600 1,080,000 972,000 

1441 Sobat Khan 841 Nil 1800 600 1,080,000 972,000 

1442 Saifullah 842 Nil 1800 600 1,080,000 972,000 

1443 Mehreen Noman 843 Nil 1800 600 1,080,000 388,800 

1444 Saud Ahmed 844 Nil 1800 600 1,080,000 388,800 

1445 Sohaib Ahmed 845 Nil 1800 600 1,080,000 388,800 

1446 Muhammad Rafiq 846 Nil 1800 600 1,080,000 437,400 

1447 

Muhammad 

Abdullah 
848 Nil 1800 600 1,080,000 388,800 

1448 Yasmin Noman 849 Nil 1800 600 1,080,000 923,400 

1449 Khalid Mehmood 850 Nil 1800 600 1,080,000 972,000 

1450 Arshad Hussain 851 Nil 1800 600 1,080,000 631,800 

1451 Shamshad Bibi 852 Nil 1800 600 1,080,000 923,400 

1452 Farah Deeba 853 Nil 1800 600 1,080,000 631,800 

1453 Salman Saeed 854 Nil 1800 600 1,080,000 923,400 

1454 Muhammad Azam 855 Nil 1800 600 1,080,000 972,000 

1455 

Muhammad Umair 

Qasim 
856 Nil 1800 600 1,080,000 972,000 

1456 Tariq Masood 858 Nil 1800 600 1,080,000 972,000 

1457 

Naeemullah 

Tanveer 
859 Nil 1800 600 1,080,000 923,400 

1458 Syed Waleed Shah 860 Nil 1800 600 1,080,000 972,000 

1459 Kamran Mumtaz 862 Nil 1800 600 1,080,000 972,000 

1460 

Malik Sahar Ud 

Din 
863 Nil 1800 600 1,080,000 923,400 

1461 Khurshid Khan 864 Nil 1800 600 1,080,000 826,200 

1462 Iqbal Ahmed Khan 865 Nil 1800 600 1,080,000 729,000 

1463 Israr Ahmed 866 Nil 1800 600 1,080,000 437,400 

1464 Mushtaq Ahmed 867 Nil 1800 600 1,080,000 826,200 
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1465 Abdul Qahir 868 Nil 1800 600 1,080,000 874,800 

1466 Shireen Javed 869 Nil 1800 600 1,080,000 486,000 

1467 Nazish Zahid 870 Nil 1800 600 1,080,000 923,400 

1468 Abdul Karim 871 Nil 1800 600 1,080,000 826,200 

1469 Amir Muhammad 872 Nil 1800 600 1,080,000 777,600 

1470 Jamal Abdul Nasir 874 Nil 1800 660 1,188,000 788,400 

Total 
1,415,304,58

1 

Zarghoon Housing Schemes Ctry "D"  120 Sqd  

1471 Fazal Karim 2 20.06.12 1080 495 534600 280260 

1472 Asmatullah 3 20.06.12 1080 450 486000 246,240 

1473 Habibullah 4 20.06.12 1080 700 756000 578,340 

1474 Shareed Nizam 6 20.06.12 1080 450 486000 273,780 

1475 Javaid Iqbal 7 20.06.12 1080 600 648000 145,800 

1476 Shehzad 8 20.06.12 1080 600 648000 174,960 

1477 Sabeera Mengal 9 20.06.12 1080 600 648000 320,760 

1478 Abdul Habib 10 20.06.12 1080 600 648000 349,920 

1479 Saira Nawaz 11 20.06.12 1080 600 648000 116,640 

1480 Kehkashan Mumtaz 12 20.06.12 1080 600 648000 116,640 

1481 Taimoor Shah 13 20.06.12 1080 600 648000 320,760 

1482 Muhammad Qasim 14 20.06.12 1080 600 648000 58,320 

1483 Amir Sikander 16 20.06.12 1080 600 648000 379,080 

1484 Muhammad Nasim 17 20.06.12 1080 600 648000 320,760 

1485 Saeed Ahmed 18 20.06.12 1080 600 648000 233,280 

1486 Fauzia 19 20.06.12 1080 600 648000 116,640 

1487 Sadeqain Akhter 20 20.06.12 1080 600 648000 145,800 

1488 

Muhammad Anwar 

Jan 
21 20.06.12 1080 600 648000 174,960 

1489 Usman Ali 22 13.01.15 1080 700 756000 544,320 

1490 

Muhammad 

Ibrahim 
23 20.06.12 1080 660 712800 239,760 

1491 Abdul Hameed 24 25.06.12 1080 660 712800 210,600 

1492 Abdi Khan Baloch 25 25.06.12 1080 660 712800 473,040 

1493 Shaista Zakir 26 20.06.12 1080 660 712800 210,600 

1494 Abdul Ghafoor 27 20.06.12 1080 600 648000 262,440 

1495 Abdul Karim Khan 28 20.06.12 1080 600 648000 291,600 

1496 Syed Shoaib Shah 29 06.02.13 1080 600 648000 349,920 
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1497 Haibat Khan 30 20.06.12 1080 600 648000 379,080 

1498 

Dr. Muhammad 

Naeem 
31 20.06.12 1080 600 648000 233,280 

1499 Bibi Zubaida 32 20.06.12 1080 600 648000 379,080 

1500 Muhammad Akram 33 20.06.12 1080 600 648000 320,760 

1501 Salah Ud Din Khan 34 20.06.12 1080 600 648000 116,640 

1502 Muhammad Yasir 35 20.06.12 1080 600 648000 145,800 

1503 

Muhammad Hanif 

Khan 
36 20.06.12 1080 600 648000 262,440 

1504 Alamgir 37 20.06.12 1080 600 648000 291,600 

1505 Zubair 38 20.06.12 1080 600 648000 204,120 

1506 Rehmatullah 39 20.06.12 1080 600 648000 291,600 

1507 Abdul Aleem 40 20.06.12 1080 600 648000 145,800 

1508 Nazar Ud Din 41 20.06.12 1080 600 648000 291,600 

1509 

Mansoor Ahmed 

Jaffer 
42 20.06.12 1080 600 648000 145,800 

1510 Saifullah 43 20.06.12 1080 600 648000 233,280 

1511 Rubina Yasmeen 44 20.06.12 1080 600 648000 174,960 

1512 Muhammad Bashir 45 20.06.12 1080 600 648000 145,800 

1513 Alam Khan 46 20.06.12 1080 600 648000 174,960 

1514 

Molana Abdul 

Wahid 
47 20.06.12 1080 700 756000 680,400 

1515 Muhammad Yousaf 48 20.06.12 1080 660 712800 210,600 

1516 

Muhammad 

Matiullah 
49 20.06.12 1080 600 648000 145,800 

1517 Mah Rukh 50 20.06.12 1080 660 712800 414,720 

1518 Shams Parvez 51 20.06.12 1080 600 648000 145,800 

1519 Amjad Khan Kakar 52 20.06.12 1080 600 648000 87,480 

1520 Muhammad Hamid 53 20.06.12 1080 600 648000 233,280 

1521 Bibi Asifa 54 20.06.12 1080 600 648000 233,280 

1522 Abid Ali 55 20.06.12 1080 600 648000 291,600 

1523 Noor Ud Kakar 56 20.06.12 1080 600 648000 379,080 

1524 Talha Muhammad 57 20.06.12 1080 600 648000 262,440 

1525 

Muhammad Haider 

Shah 
58 20.06.12 1080 600 648000 495,720 

1526 Rubina Yousaf 59 20.06.12 1080 600 648000 262,440 
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1527 

Mansoor Ahmed 

Mirza 
60 20.06.12 1080 600 648000 233,280 

1528 Muhammad Anwar 61 20.06.12 1080 600 648000 233,280 

1529 Naveed Naeem 62 20.06.12 1080 700 756000 544,320 

1530 Arsala Khan 63 20.06.12 1080 600 648000 349,920 

1531 Fazal Ur Rehman 64 20.06.12 1080 600 648000 320,760 

1532 Muhammad Sabir 65 20.06.12 1080 600 648000 233,280 

1533 Naimatullah 66 20.06.12 1080 600 648000 349,920 

1534 

Muhammad Qasim 

Tareen 
67 20.06.12 1080 600 648000 408,240 

1535 

Hafiz Muhammad 

Asim 
68 20.06.12 1080 600 648000 233,280 

1536 

Muhammad 

Dawood 
69 20.06.12 1080 600 648000 291,600 

1537 Irshad Begam 70 20.06.12 1080 600 648000 291,600 

1538 Muhammad Kalim 71 20.06.12 1080 660 712800 356,400 

1539 Shazia Akber 72 20.06.12 1080 660 712800 414,720 

1540 

Tehseen Ahmed 

Jamal 
73 20.06.12 1080 660 712800 181,440 

1541 Sher Akber 74 20.06.12 1080 660 712800 210,600 

1542 Muhammad Haneef 75 20.06.12 1080 600 648000 116,640 

1543 Muhammad Sarwar 76 20.06.12 1080 600 648000 58,320 

1544 Changez Khan 77 20.06.12 1080 600 648000 320,760 

1545 

Noor Muhammad 

Chishti 
78 20.06.12 1080 600 648000 262,440 

1546 Imran Sohail 79 20.06.12 1080 600 648000 233,280 

1547 Muhammad Tahir 80 20.06.12 1080 600 648000 233,280 

1548 

Haji Muhammad 

Qasim 
81 20.06.12 1080 600 648000 233,280 

1549 Muhammad Iqbal 82 20.06.12 1080 600 648000 262,440 

1550 Abdul Malik 83 20.06.12 1080 600 648000 408,240 

1551 Beberg Mengal 84 20.06.12 1080 600 648000 145,800 

1552 

Abdul Nasir 

Durrani 
85 20.06.12 1080 600 648000 379,080 

1553 Guldar Ali Khan 86 20.06.12 1080 600 648000 291,600 

1554 Zainullah 87 20.06.12 1080 600 648000 233,280 

1555 Muhammad Naeem 88 20.06.12 1080 600 648000 262,440 
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1556 Farhana Aziz 89 20.06.12 1080 600 648000 291,440 

1557 

Abdul Hakeem 

Zahid 
90 20.06.12 1080 600 648000 320,760 

1558 Jamiullah 91 20.06.12 1080 600 648000 437,400 

1559 Abdul Latif 92 20.06.12 1080 600 648000 349,920 

1560 Ambreen Majeed 93 20.06.12 1080 600 648000 320,760 

1561 Atif Aman 94 20.06.12 1080 600 648000 408,240 

1562 Qurat Ul Ain 95 20.06.12 1080 660 712800 298,080 

1563 Muhammad Tariq 96 20.06.12 1080 660 712800 560,520 

1564 Kanwal Shehzadi 97 20.06.12 1080 660 712800 298,080 

1565 Muhammad Idress 98 20.06.12 1080 660 712800 414,720 

1566 Muhammad Ashraf 99 20.06.12 1080 600 648000 379,080 

1567 Iram Jabeen 100 20.06.12 1080 600 648000 349,920 

1568 Nauraz Khan 101 20.06.12 1080 600 648000 349,920 

1569 Abu Asar Bilal 102 20.06.12 1080 600 648000 233,280 

1570 Abdul Hameed 104 20.06.12 1080 600 648000 320,760 

1571 

Atta Muhammad 

Kakar 
105 20.06.12 1080 600 648000 583,200 

1572 

Muhammad Haji 

Khan 
106 20.06.12 1080 600 648000 379,080 

1573 Syed Aslam Shah 107 07.05.14 1080 600 648000 495,720 

1574 Rukhsana Shaukat 108 20.06.12 1080 600 648000 262,440 

1575 Shaheen Gul 109 20.06.12 1080 600 648000 291,600 

1576 Nazir Aftab 110 20.06.12 1080 700 756000 680,400 

1577 Hussain Jaffar 111 20.06.12 1080 600 648000 233,280 

1578 Bibi Hajra 112 20.06.12 1080 600 648000 291,600 

1579 Afrasia Khan 113 20.06.12 1080 600 648000 320,760 

1580 

Muhammad Ashfaq 

Butt 
114 20.06.12 1080 600 648000 116,640 

1581 Shahzaman 115 20.06.12 1080 700 756000 680,400 

1582 Mukesh Kumar 116 25.06.12 1080 600 648000 233,280 

1583 Wajid Ali 117 25.06.12 1080 600 648000 437,400 

1584 Mashal Khan 118 25.06.12 1080 600 648000 262,440 

1585 

Muhammad Asif 

Khan 
119 25.06.12 1080 660 712800 298,080 

1586 Din Muhammad 120 25.06.12 1080 660 712800 298,080 

1587 Adila Shaheen 121 25.06.12 1080 660 712800 298,080 
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1588 Shadlat Jamila 122 25.06.12 1080 600 648000 233,280 

1589 Syed Sami Ud Din 123 25.06.12 1080 600 648000 233,280 

1590 Syed Abdul Samad 124 25.06.12 1080 600 648000 233,280 

1591 Muhammad Ishaq 125 25.06.12 1080 700 756000 680,400 

1592 Muhammad Naeem 126 25.06.12 1080 700 756000 680,400 

1593 Haideran Khan 127 25.06.12 1080 660 712800 298,080 

1594 Inayatullah 128 20.06.12 1080 600 648000 554,040 

1595 Shahida Aziz 129 20.06.12 1080 600 648000 233,280 

1596 Omeen Shah 130 20.06.12 1080 660 712800 502,200 

1597 

Muhammad 

Ibrahim 
131 20.06.12 1080 660 712800 327,240 

1598 Noorullah 132 20.06.12 1080 660 712800 298,080 

1599 Jahanzaib Khan 133 20.06.12 1080 600 648000 233,280 

1600 Hayatullah 134 20.06.12 1080 600 648000 233,280 

1601 Anjum Waqas 135 20.06.12 1080 600 648000 233,280 

1602 Muhammad Farooq 136 20.06.12 1080 600 648000 233,280 

1603 Ahmed Khan 137 20.06.12 1080 600 648000 320,760 

1604 Arun Lal 138 20.06.12 1080 600 648000 379,080 

1605 

Muhammad 

Shehzad 
139 20.06.12 1080 495 534600 448,740 

1606 Syed Ahmed Shah 140 20.06.12 1080 600 648000 174,960 

1607 

Khalid Ahmed 

Bhatti 
141 20.06.12 1080 660 712800 239,760 

1608 Kaleem Asghar 142 20.06.12 1080 660 712800 356,400 

1609 Mehmood Khan 143 20.06.12 1080 660 712800 356,400 

1610 

Tehseen Ul 

Abideen 
144 20.06.12 1080 600 648000 233,280 

1611 Noorullah 145 20.06.12 1080 600 648000 204,120 

1612 Abdullah Jan 146 20.06.12 1080 600 648000 437,400 

1613 Naseebullah 147 20.06.12 1080 600 648000 408,240 

1614 

Hafiz Jameel 

Ahmed 
148 20.06.12 1080 600 648000 408,240 

1615 Ateeq Khan 149 20.06.12 1080 600 648000 262,440 

1616 Bashir Ahmed 150 20.06.12 1080 600 648000 408,240 

1617 Asif Ali 151 20.06.12 1080 600 648000 233,280 

1618 Muhammad Sajid 152 20.06.12 1080 600 648000 233,280 

1619 Nusrat Parveen 153 20.06.12 1080 600 648000 379,080 
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1620 Shabina Rashid 154 20.06.12 1080 600 648000 233,280 

1621 Jahanzaib Khan 155 20.06.12 1080 600 648000 349,920 

1622 Kiran 156 11.01.16 1080 700 756000 680,400 

1623 Rubina Younis 157 20.06.12 1080 600 648000 262,440 

1624 Muhammad Zareef 158 20.06.12 1080 660 712800 443,880 

1625 Muhammad Asghar 159 25.06.12 1080 660 712800 502,200 

1626 Inayatullah 160 20.06.12 1080 660 712800 356,240 

1627 Muhammad Juma 161 20.06.12 1080 770 831600 756,000 

1628 Muhammad Zahid 162 20.06.12 1080 660 712800 327,240 

1629 Syed Naeem Shah 163 20.06.12 1080 660 712800 268,920 

1630 

Abdul Qayyum 

Khan 
164 20.06.12 1080 660 712800 443,880 

1631 

Syed Muhammad 

Suleman 
165 20.06.12 1080 660 712800 473,040 

1632 Hafeez Akhter 166 20.06.12 1080 600 648000 233,280 

1633 Romana Sohail 167 20.06.12 1080 600 648000 495,720 

1634 

Jahan Ara 

Tabassum 
168 11.01.16 1080 770 831600 756,000 

1635 Shabana 169 20.06.12 1080 660 712800 356,400 

1636 Abdul Hameed 170 20.06.12 1080 660 712800 298,080 

1637 Masood Ahmed 171 06.02.13 1080 660 712800 385,560 

1638 Khuram Shehzad 172 20.06.12 1080 600 648000 233,280 

1639 Attaullah Khan 173 20.06.12 1080 600 648000 233,280 

1640 Zulekha 174 06.02.13 1080 600 648000 408,240 

1641 Muhammad Anwar 175 20.06.12 1080 600 648000 233,280 

1642 Ahsan Bukhari 176 20.06.12 1080 600 648000 437,400 

1643 Sher Hassan 177 20.06.12 1080 600 648000 466,560 

1644 

Muhammad 

Bakhsh 
178 20.06.12 1080 600 648000 233,280 

1645 Muhammad Ismail 179 20.06.12 1080 600 648000 233,280 

1646 Haji Abdullah Jan 180 20.06.12 1080 600 648000 320,760 

1647 Muhammad Idrees 181 20.06.12 1080 600 648000 408,240 

1648 Abdullah Khan 182 25.06.12 1080 600 648000 291,600 

1649 Khalil Ahmed 183 20.06.12 1080 600 648000 349,920 

1650 Khan Muhammad 184 20.06.12 1080 600 648000 408,240 

1651 Habib Ur Rehman 185 20.06.12 1080 700 756000 680,400 

1652 Waseemullah 186 20.06.12 1080 660 712800 298,080 
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1653 Muhammad Usman 187 20.06.12 1080 660 712800 473,040 

1654 Naseem Rehanullah 188 20.06.12 1080 660 712800 327,240 

1655 Zafar Muhammad 189 20.06.12 1080 660 712800 385,560 

1656 Shakuri Begam 190 20.06.12 1080 600 648000 204,120 

1657 Abdul Waheed 191 20.06.12 1080 600 648000 379,080 

1658 Hadayatullah 192 20.06.12 1080 600 648000 320,760 

1659 Jamil Ahmed 193 20.06.12 1080 600 648000 320,760 

1660 

Syed Muhammad 

Ishaq 
194 20.06.12 1080 600 648000 320,760 

1661 Abdul Rauf 195 20.06.12 1080 600 648000 379,080 

1662 Muhammad Iqbal 196 20.06.12 1080 600 648000 233,280 

1663 Shamsher Ali 197 20.06.12 1080 600 648000 262,440 

1664 Lal Zai 198 20.06.12 1080 600 648000 233,280 

1665 Zareena Shabeen 199 20.06.12 1080 600 648000 437,400 

1666 

Muhammad 

Ibrahim 
200 20.06.12 1080 600 648000 291,600 

1667 Zainullah 201 04.04.14 1080 600 648000 466,560 

1668 Yasir Khan 202 04.04.14 1080 600 648000 524,880 

1669 Hizbullah 203 20.06.12 1080 600 648000 437,400 

1670 Aftab Ur Rehman 204 20.06.12 1080 770 831600 756,000 

1671 Shereen Yuonas 205 20.06.12 1080 660 712800 414,720 

1672 Khadija Kakar 206 20.06.12 1080 660 712800 327,240 

1673 Saeed Ahmed 207 20.06.12 1080 660 712800 298,080 

1674 

Bibi Ghulam 

Zainab 
208 20.06.12 1080 600 648000 291,600 

1675 Shamsullah Khan 209 20.06.12 1080 600 648000 349,920 

1676 

Shahzada 

Muhammad 
210 20.06.12 1080 600 648000 233,280 

1677 Masood Ahmed 211 20.06.12 1080 600 648000 291,600 

1678 Faiza Gulzar 212 20.06.12 1080 600 648000 233,280 

1679 Muhammad Fahim 213 20.06.12 1080 600 648000 466,560 

1680 Azizullah Khan 214 20.06.12 1080 600 648000 262,440 

1681 

Muhammad 

Yaqoob 
215 20.06.12 1080 700 756000 680,400 

1682 Ali Muhammad 216 20.06.12 1080 600 648000 262,440 

1683 Hewad Khan 217 20.06.12 1080 700 756000 680,400 

1684 Hameedullah 218 20.06.12 1080 600 648000 291,600 
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1685 

Malik Ghazanfer 

Ali 
219 20.06.12 1080 600 648000 233,280 

1686 Muhammad Shafiq 220 20.06.12 1080 600 648000 262,440 

1687 Asadullah 221 20.06.12 1080 600 648000 291,600 

1688 Yasir Ilyas 222 20.06.12 1080 700 756000 680,400 

1689 Inam Ul Haq 223 20.06.12 1080 660 712800 618,840 

1690 Adam Khan 224 20.06.12 1080 660 712800 298,080 

1691 Zareena Taj 225 20.06.12 1080 660 712800 298,080 

1692 Muhammad Ayas 226 20.06.12 1080 600 648000 349,920 

1693 Fayaz Ahmed 227 20.06.12 1080 600 648000 466,560 

1694 Osama Ahmed 228 20.06.12 1080 700 756000 544,320 

1695 Razaullah Khan 229 20.06.12 1080 600 648000 291,600 

1696 Ali Raza 230 20.06.12 1080 600 648000 233,280 

1697 

Malik Bashir 

Ahmed 
231 20.06.12 1080 600 648000 437,400 

1698 Muhammad Alam 232 20.06.12 1080 700 756000 680,400 

1699 Umer Saeed 233 20.06.12 1080 700 756000 612,360 

1700 Aurangzaib 234 20.06.12 1080 700 756000 476,280 

1701 

Muhammad 

Saddique 
235 20.06.12 1080 600 648000 291,600 

1702 Abdul Ghani 236 20.06.12 1080 600 648000 233,280 

1703 

Muhammad Zubair 

Abid 
237 20.06.12 1080 600 648000 262,440 

1704 

Mirza Muhammad 

Noman 
238 20.06.12 1080 600 648000 466,560 

1705 Shoaib Ahmed 239 20.06.12 1080 600 648000 233,280 

1706 Muhammad Imran 240 20.06.12 1080 660 712800 414,720 

1707 Wajahat Ahmed 241 20.06.12 1080 660 712800 298,080 

1708 Mahjabeen 242 20.06.12 1080 660 712800 356,400 

1709 Nadia Shah 243 20.06.12 1080 660 712800 356,400 

1710 Sharbat Khan 244 20.06.12 1080 600 648000 320,760 

1711 Malik Sher Jan 245 04.04.14 1080 600 648000 495,720 

1712 Muhammad Zahir 246 20.06.12 1080 600 648000 320,760 

1713 Amir Shehzad 247 20.06.12 1080 600 648000 233,280 

1714 Noor Ul Haq 248 11.01.16 1080 700 756000 680,400 

1715 Nazeer Ahmed 249 20.06.12 1080 600 648000 408,240 

1716 Abdul Bari 250 20.06.12 1080 600 648000 349,920 
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1717 Lal Muhammad 251 13.07.13 1080 600 648000 495,720 

1718 Abdul Qadir 252 20.06.12 1080 600 648000 320,760 

1719 

Muhammad 

Masoom 
253 20.06.12 1080 600 648000 320,760 

1720 Mehmood Khan 254 20.06.12 1080 600 648000 233,280 

1721 Berargh Ahmed 255 20.06.12 1080 600 648000 320,760 

1722 Ameer Hussain 256 20.06.12 1080 600 648000 408,240 

1723 Ejaz Ul Haq 257 20.06.12 1080 600 648000 349,920 

1724 Shehzad Abdullah 258 20.06.12 1080 660 712800 327,240 

1725 Kaleemullah 259 20.06.12 1080 660 712800 298,080 

1726 Muhammad Yousaf 260 20.06.12 1080 700 756000 680,400 

1727 Syed Zahoor Shah 261 20.06.12 1080 660 712800 298,080 

1728 Muhammad Ali 262 20.06.12 1080 600 648000 349,920 

1729 Syed Baitullah 264 20.06.12 1080 600 648000 437400 

1730 Abdul Samad 265 20.06.12 1080 600 648000 262,440 

1731 Saima Naseeb 266 20.06.12 1080 600 648000 437,400 

1732 Aminullah 267 20.06.12 1080 600 648000 233,280 

1733 Muhammad Aslam 268 11.01.16 1080 700 756000 680,400 

1734 Maria Shamoun 269 20.06.12 1080 600 648000 320,760 

1735 Muhammad Afzal 270 20.06.12 1080 600 648000 233,280 

1736 Saleem Khan 271 13.11.12 1080 600 648000 320,760 

1737 Atta Muhammad 272 25.06.12 1080 600 648000 262,440 

1738 Sohail Asif 273 25.06.12 1080 700 756000 680,400 

1739 Rehana Mir 274 25.06.12 1080 600 648000 408,240 

1740 Muhammad Naeem 275 29.01.13 1080 600 648000 233,280 

1741 

Muhammad 

Hussain 
276 20.06.12 1080 660 712800 298,080 

1742 

Shamim Akhter 

Durrani 
277 20.06.12 1080 660 712800 298,080 

1743 Atta Muhammad 278 15.01.13 1080 660 712800 385,560 

1744 Samia Bani 279 29.08.13 1080 660 712800 531,360 

1745 Umair Masood 280 25.06.12 1080 600 648000 379,080 

1746 Muhammad Aslam 281 20.06.12 1080 600 648000 233,280 

1747 Muhammad Rahim 282 20.06.12 1080 600 648000 349,920 

1748 Ghulam Dastagir 283 20.06.12 1080 600 648000 262,440 

1749 Saleem Akhter 284 20.06.12 1080 600 648000 233,280 

1750 Dr. Saadullah Jan 286 20.06.12 1080 600 648000 320,760 
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1751 Muzaffar Iqbal 287 20.06.12 1080 600 648000 291,600 

1752 Talhaa Junaid 288 20.06.12 1080 600 648000 233,280 

1753 Tasneem Shahjahan 289 20.06.12 1080 600 648000 466,560 

1754 

Jameel Akhter 

Khan 
290 20.06.12 1080 600 648000 233,280 

1755 Rubica Azim 291 20.06.12 1080 600 648000 233,280 

1756 Bibi Zareena 292 20.06.12 1080 600 648000 349,920 

1757 Khaleeq Ahmed 293 20.06.12 1080 600 648000 233,280 

1758 Abdullah Jan 294 20.06.12 1080 600 648000 204,120 

1759 Aftab Ahmed 295 20.06.12 1080 660 712800 298,080 

1760 Abdul Zahir 296 20.06.12 1080 660 712800 473,040 

1761 Muhammad Qasim 297 11.01.16 1080 700 756000 680,400 

1762 Tasneem Fatima 298 20.06.12 1080 600 648000 233,280 

1763 Syed Saadullah 299 20.06.12 1080 600 648000 233,280 

1764 Samia Ramzan 300 20.06.12 1080 600 648000 233,280 

1765 

Syed Mujtaba 

Gilani 
302 20.06.12 1080 600 648000 233,280 

1766 Waheed Ul Ghani 303 20.06.12 1080 600 648000 233,280 

1767 Fazal Muhammad 304 20.06.12 1080 600 648000 233,280 

1768 Tariq Mehmood 305 20.06.12 1080 600 648000 233,280 

1769 Shadan Bibi 306 20.06.12 1080 600 648000 320,760 

1770 Shaheena Qadir 307 20.06.12 1080 600 648000 437,400 

1771 Muhammad Raheel 308 20.06.12 1080 600 648000 233,280 

1772 Sanaullah 309 20.06.12 1080 600 648000 262,440 

1773 Javed Yasin 310 20.06.12 1080 600 648000 291,600 

1774 Ehsanullah Jalalzai 311 20.06.12 1080 600 648000 233,280 

1775 

Sheikh Babar 

Asghar 
312 20.06.12 1080 660 712800 181,440 

1776 Waseem Anwar 313 20.06.12 1080 660 712800 298,080 

1777 Salah Ud Duin 314 20.06.12 1080 660 712800 298,080 

1778 Muhammad Aslam 315 20.06.12 1080 660 712800 298,080 

1779 Ghulam Murtaza 316 20.06.12 1080 600 648000 349,920 

1780 

Syed Jahanzaib 

Khan 
317 20.06.12 1080 600 648000 408,240 

1781 Amirullah 318 20.06.12 1080 600 648000 262,440 

1782 Mubeen Ahmed 319 20.06.12 1080 600 648000 233,280 
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1783 

Wajeeh Ud Din 

Ahmed 
320 20.06.12 1080 600 648000 233,280 

1784 Qatab Ud Din 321 20.06.12 1080 600 648000 379,080 

1785 Abdul Razzaq 322 20.06.12 1080 700 756000 680,400 

1786 Haji Rasheed Iqbal 323 20.06.12 1080 600 648000 379,080 

1787 Qatab Ud Din 324 20.06.12 1080 600 648000 233,280 

1788 Rehamtullah 325 20.06.12 1080 600 648000 320,760 

1789 Asadullah 326 20.06.12 1080 600 648000 291,600 

1790 Hassan Ahmed 327 20.06.12 1080 600 648000 291,600 

1791 Muhammad Qasim 328 20.06.12 1080 600 648000 116,640 

1792 

Syed Naeem 

Akhter 
329 20.06.12 1080 600 648000 233,280 

1793 Abid Shafi 330 20.06.12 1080 660 712800 356,400 

1794 Muhammad Sharif 331 20.06.12 1080 660 712800 298,080 

1795 Jalil Ahmed 332 20.06.12 1080 660 712800 298,080 

1796 Abdul Baqi 333 20.06.12 1080 660 712800 298,080 

1797 Qaiser Mehmood 334 20.06.12 1080 600 648000 116,640 

1798 Sohail Ahmed 335 20.06.12 1080 600 648000 495,720 

1799 Abdul Rehman 336 20.06.12 1080 600 648000 291,600 

1800 Mansoor Hussain 337 20.06.12 1080 600 648000 437,400 

1801 Juma Khan 338 20.06.12 1080 450 486000 189,540 

1802 Khalid Javed 339 20.06.12 1080 600 648000 466,560 

1803 

Muhammad 

Rizwan 
340 20.06.12 1080 600 648000 233,280 

1804 Qadir Dad 341 20.06.12 1080 600 648000 291,600 

1805 Aqeel Ahmed Zehri 342 20.06.12 1080 600 648000 262,440 

1806 Amanullah 343 20.06.12 1080 600 648000 145,800 

1807 Khursheed Khan 344 04.04.14 1080 600 648000 437,400 

1808 Mehreen Bashir 345 20.06.12 1080 600 648000 291,600 

1809 Zafar Ahmed 346 20.06.12 1080 600 648000 379,080 

1810 Naseebullah 347 20.06.12 1080 600 648000 291,600 

1811 Munir Ahmed 348 20.06.12 1080 660 712800 327,240 

1812 Nizam Ud Din 349 20.06.12 1080 660 712800 298,080 

1813 Hamid Aziz Khan 350 20.06.12 1080 660 712800 531,360 

1814 Javed Khan 351 20.06.12 1080 660 712800 298,080 

1815 Muhammad Karim 352 20.06.12 1080 600 648000 437,400 

1816 Asim Shehzad 353 20.06.12 1080 600 648000 233,280 
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1817 Atif Rasheed 354 20.06.12 1080 600 648000 349,920 

1818 Khudai Dad 355 20.06.12 1080 600 648000 262,440 

1819 Asmatullah 356 20.06.12 1080 600 648000 291,600 

1820 Muhammad Wafa 357 20.06.12 1080 600 648000 233,280 

1821 Farha Deeba 358 20.06.12 1080 600 648000 233,280 

1822 

Dr. Iftikhar Ul 

Hassan 
359 20.06.12 1080 600 648000 233,280 

1823 Amanullah 360 20.06.12 1080 600 648000 291,600 

1824 Musarat Najmi 361 20.06.12 1080 600 648000 379,080 

1825 Muhammad Azeem 362 20.06.12 1080 600 648000 349,920 

1826 Abdullah Khan 363 20.06.12 1080 600 648000 408,240 

1827 Tanzeel Ahmed 364 20.06.12 1080 600 648000 349,920 

1828 Iqbal Raza 365 20.06.12 1080 600 648000 233,280 

1829 Rahila Ghaffar 366 20.06.12 1080 660 712800 298,080 

1830 Abid Rasheed 367 20.06.12 1080 660 712800 531,360 

1831 

Munawar Hussain 

Sheikh 
368 20.06.12 1080 660 712800 327,240 

1832 Qaiser Mehmood 369 20.06.12 1080 660 712800 414,720 

1833 Muhammad Asim 370 20.06.12 1080 600 648000 233,280 

1834 Naserullah Khan 371 20.06.12 1080 600 648000 408,240 

1835 Abdul Ahad 372 20.06.12 1080 600 648000 437,400 

1836 Waheed Anwar 373 23.02.16 1080 700 756000 680,400 

1837 

Naseer Ahmed 

Khan 
374 20.06.12 1080 600 648000 524,880 

1838 Mujeebullah 375 17.04.14 1080 600 648000 524,880 

1839 Hamadullah Khan 376 20.06.12 1080 600 648000 408,240 

1840 Saeed Bano 377 14.01.16 1080 700 756000 612,360 

1841 Muhammad Tahir 378 25.06.12 1080 600 648000 408,240 

1842 

Haji Agha 

Muhammad 
379 25.06.12 1080 600 648000 408,240 

1843 Razia 380 25.06.12 1080 600 648000 379,080 

1844 Imran Javed 382 25.06.12 1080 600 648000 145,800 

1845 

Atta Muhammad 

Hasni 
384 25.06.12 1080 660 712800 327,240 

1846 Bibi Haleema 385 25.06.12 1080 660 712800 618,840 

1847 

Muhammad 

Farrukh 
386 25.06.12 1080 660 712800 502,200 
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1848 Muhammad Naeem 387 25.06.12 1080 660 712800 443,880 

1849 Asad Ali 389 06.08.14 1080 450 486000 371,790 

1850 Abdul Lateef Kakar 390 04.04.14 1080 600 648000 554,040 

1851 Farah Sultana 391 20.06.12 1080 600 648000 233,280 

1852 Muhammad Akram 392 20.06.12 1080 600 648000 429,000 

1853 Nasarullah Tareen 393 20.06.12 1080 600 648000 466,560 

1854 Muhammad Ishaq 395 20.06.12 1080 600 648000 262,440 

1855 Wida Zafar 396 20.06.12 1080 600 648000 233,280 

1856 Muhammad Yousaf 397 20.06.12 1080 600 648000 408,240 

1857 Gul Nawaz Khan 398 20.06.12 1080 600 648000 233,280 

1858 

Sardar Muhammad 

Rafique 
399 13.01.15 1080 700 756000 680,400 

1859 Muhammad Zahir 400 NIL 1080 600 648000 408,240 

1860 Muhammad Iqbal 401 20.06.12 1080 600 648000 233,280 

1861 

Syed Abdul 

Hakeem 
402 20.06.12 1080 660 712800 414,720 

1862 Naseebullah Khan 403 20.06.12 1080 660 712800 531,360 

1863 

Muhammad Akram 

Khan 
405 20.06.12 1080 660 712800 502,200 

1864 

Yasir Aziz Ur 

Rehman 
406 20.06.12 1080 600 648000 233,280 

1865 Abdul Ahad Khan 407 20.06.12 1080 600 648000 495,720 

1866 Sher Alam 408 20.06.12 1080 600 648000 320,760 

1867 Muhammad Umer 409 20.06.12 1080 600 648000 145,800 

1868 Zain Ul Abidin 410 20.06.12 1080 600 648000 320,760 

1869 Jamil Ahmed 411 20.06.12 1080 600 648000 320,760 

1870 Shazia Ruhi 412 20.06.12 1080 600 648000 233,280 

1871 Atiq Ur Rehman 413 20.06.12 1080 600 648000 379,080 

1872 Abdul Wasay 414 11.09.13 1080 600 648000 291,600 

1873 

Muhammad 

Behzad Khan 
415 20.06.12 1080 600 648000 408,240 

1874 Shaukat Jadoon 416 11.09.13 1080 600 648000 466,560 

1875 Muhammad Jawad 417 26.06.12 1080 600 648000 408,240 

1876 Abdul Malik 418 12.03.14 1080 600 648000 437,400 

1877 Noor Ul Amin 419 12.03.14 1080 600 648000 437,400 

1878 

Syed Ghazanfer 

Shah 
420 12.03.14 1080 600 648000 408,240 
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1879 Sultan Khalid 421 14.03.14 1080 600 648000 437,400 

1880 

Muhammad Naeem 

Nasir 
422 14.03.14 1080 660 712800 502,200 

1881 Fazal Dad 423 13.03.14 1080 450 486000 275,400 

1882 

Ahmed Nawaz 

Khan 
424 04.04.14 1080 600 648000 583,200 

1883 Shah Jahan Khan 425 04.04.14 1080 600 648000 583,200 

1884 

Bahar Khan 

Khajjak 
426 04.04.14 1080 600 648000 524,880 

1885 Noor Muhammad 427 14.03.14 1080 600 648000 437,400 

1886 Salah Ud Din Khan 428 14.03.14 1080 600 648000 466,560 

1887 Naimatullah 429 12.06.14 1080 600 648000 524,880 

1888 Naimatullah 430 10.09.14 1080 600 648000 524,880 

1889 Saifullah Khan 431 04.04.14 1080 600 648000 466,560 

1890 Muhammad Saleem 432 04.04.14 1080 600 648000 524,880 

1891 

Muhammad 

Hashim 
433 04.04.14 1080 600 648000 466,560 

1892 Agha Muslim Yar 434 29.08.13 1080 600 648000 495,720 

1893 Naveed Ahmed 435 25.06.12 1080 600 648000 145,800 

1894 Attaullah 436 13.11.12 1080 660 712800 268,920 

1895 Waheed Ahmed 437 20.06.12 1080 660 712800 210,600 

1896 Rafiullah 438 08.07.13 1080 660 712800 532,800 

1897 Jahanzaib Khan 439 06.12.13 1080 600 648000 145,800 

1898 Samiullah 440 08.07.13 1080 600 648000 466,560 

1899 Khushal Khan 441 04.09.13 1080 600 648000 320,760 

1900 Zabiullah 442 08.07.13 1080 600 648000 379,080 

1901 Zubair 443 10.12.14 1080 600 648000 291,600 

1902 Saifullah 444 16.09.13 1080 600 648000 437,400 

1903 Shamil Suleman 445 04.10.13 1080 600 648000 379,080 

1904 Mohib Khan 446 19.09.13 1080 600 648000 437,400 

1905 Saleem Baig 447 04.10.13 1080 600 648000 320,760 

1906 Jalil Khan 448 16.09.13 1080 600 648000 437,400 

1907 Ghulam Mustafa 449 07.10.13 1080 600 648000 379,080 

1908 

Muhammad 

Ibrahim 
450 16.09.13 1080 600 648000 437,400 

1909 Muhammad Hassan 451 07.10.13 1080 600 648000 379,080 

1910 Fakhar Ud Din 452 16.01.13 1080 600 648000 204,120 
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1911 Muhammad Akber 453 16.01.13 1080 600 648000 320,760 

1912 Samiullah 454 25.06.12 1080 660 712800 385,560 

1913 Sadiq Din 455 25.06.12 1080 660 712800 473,040 

1914 

Khuwaja Rizwan 

Haider 
456 21.11.13 1080 660 712800 327,240 

1915 

Khuwaja Zafar 

Ahmed 
457 25.06.12 1080 660 712800 298,080 

1916 Rozi Khan 458 07.10.13 1080 600 648000 408,240 

1917 Naseebullah 459 28.07.13 1080 600 648000 349,920 

1918 Jahanzaib Khan 460 07.10.13 1080 600 648000 437,400 

1919 Manzoor Ahmed 461 11.10.13 1080 600 648000 408,240 

1920 Haider Khan 462 07.10.13 1080 600 648000 437,400 

1921 Zubair Ahmed 463 11.10.13 1080 600 648000 495,720 

1922 Haidran Khan 464 07.10.13 1080 600 648000 408,240 

1923 Habibullah 465 11.10.13 1080 600 648000 495,720 

1924 Haideran Khan 466 07.10.13 1080 600 648000 408,240 

1925 Muhammad Tahir 467 11.10.13 1080 600 648000 524,880 

1926 Muhammad Qasim 468 07.10.13 1080 600 648000 262,440 

1927 Hadaytullah 469 07.10.13 1080 600 648000 524,880 

1928 Shams Ul Huda 470 07.10.13 1080 600 648000 554,040 

1929 Syed Abid Shah 471 07.10.13 1080 600 648000 495,720 

1930 Asif Ghani 472 14.03.14 1080 660 712800 560,520 

1931 Agha Khushal Shah 473 29.08.13 1080 660 712800 560,520 

1932 Muhammad Nadir 474 19.02.14 1080 660 712800 502,200 

1933 

Muhammad 

Hashim 
475 19.02.14 1080 660 712800 414,720 

1934 Muhammad Wali 476 04.04.14 1080 600 648000 554,040 

1935 Asad Ali 477 13.03.14 1080 450 486000 393,660 

1936 Yahya Jan 478 04.04.14 1080 600 648000 408,240 

1937 

Muhammad 

Naseem 
479 11.10.13 1080 600 648000 379,080 

1938 Dawood Khan 480 11.10.13 1080 600 648000 524,880 

1939 Khalil Ahmed 481 11.10.13 1080 600 648000 495,720 

1940 Muhammad Sohail 482 19.02.14 1080 600 648000 495,720 

1941 Abdul Jabbar 483 11.10.13 1080 600 648000 437,400 

1942 Abdul Razzaq 484 04.04.14 1080 600 648000 495,720 

1943 Muhammad Ali 485 14.03.14 1080 450 486000 268,110 
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1944 Jumma Khan 486 04.04.14 1080 600 648000 554,040 

1945 Ghulam Jan 487 04.04.14 1080 600 648000 466,560 

1946 Nasrullah 488 11.09.13 1080 660 712800 443,880 

1947 

Khuwaja Saad 

Masood 
489 11.09.13 1080 660 712800 443,880 

1948 Gul Ghuti 490 11.09.13 1080 660 712800 443,880 

1949 Gul Sanga 491 10.09.13 1080 660 712800 443,880 

1950 Saif Ul Malook 492 04.04.14 1080 600 648000 379,080 

1951 

Behzad Akhter 

Khan 
493 10.03.14 1080 600 648000 379,080 

1952 Haji Abdul Wali 494 04.04.14 1080 600 648000 437,400 

1953 Syed Sabir Shah 495 10.10.13 1080 600 648000 408,240 

1954 Jamal Ud Din 496 04.04.15 1080 600 648000 466,560 

1955 

Muhammad 

Raheem 
497 10.10.13 1080 600 648000 291,600 

1956 

Muhamamd Faisal 

Kakar 
498 04.04.14 1080 600 648000 437,400 

1957 Kafayatullah 499 Nil 1080 700 756000 680,400 

1958 Abdul Ghani 500 04.04.14 1080 600 648000 554,040 

1959 

Muhammad Akber 

Khan 
501 11.10.13 1080 600 648000 408,240 

1960 Saeed Ahmed 502 Nil 1080 600 648000 583,200 

1961 Abdul Haleem 503 14.03.14 1080 600 648000 349,920 

1962 Gul Bahar 504 20.05.13 1080 495 534600 311,040 

1963 Haji Shaista Khan 505 20.05.13 1080 600 648000 233,280 

1964 Syed Kamil Shah 506 20.05.13 1080 660 712800 531,360 

1965 Syed Kamil Shah 507 20.05.13 1080 660 712800 531,360 

1966 Shamsullah 508 20.05.13 1080 600 648000 233,280 

1967 Mushtaq Ahmed 509 20.05.13 1080 600 648000 408,240 

1968 

Muhammad Noman 

Ul Haq 
510 20.05.13 1080 600 648000 349,920 

1969 Lal Khan 511 20.05.13 1080 600 648000 349,920 

1970 Abdul Barat 512 20.05.13 1080 600 648000 349,920 

1971 Shah Muhammad 513 20.05.13 1080 600 648000 466,560 

1972 Abdul Wahid 515 20.05.13 1080 600 648000 349,920 

1973 Col. Abdul Majeed 516 04.04.14 1080 600 648000 524,880 

1974 Ibram Ul Haq 517 04.04.14 1080 600 648000 437,400 
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1975 Abdul Manan 518 09.09.13 1080 600 648000 466,560 

1976 Atta Muhammad 519 16.09.13 1080 600 648000 379,080 

1977 Abdul Khaliq 520 16.09.13 1080 600 648000 437,400 

1978 Naseebullah 521 04.04.14 1080 600 648000 437,400 

1979 Ghulam Sarwar 522 14.03.14 1080 660 712800 560,520 

1980 

Muhammad 

Nauman 
523 11.10.13 1080 660 712800 385,560 

1981 Naghmana Zahreen 524 20.06.12 1080 660 712800 560,520 

1982 

Naila Shaheen 

Rizwan 
525 20.06.12 1080 660 712800 560,520 

1983 Azmat Ali 526 20.06.12 1080 600 648000 495,720 

1984 Jan Muhammad 527 Nil 1080 450 486000 437,400 

1985 Ali Ahmed 528 05.10.12 1080 600 648000 408,240 

1986 Saeeda Bano 529 03.10.12 1080 600 648000 349,920 

1987 

Muhammad 

Naseem 
530 21.02.13 1080 600 648000 466,560 

1988 Najeebullah 531 07.06.13 1080 600 648000 524,880 

1989 

Muhammad 

Arsalan 
532 14.01.13 1080 600 648000 437,400 

1990 Nasrullah 533 07.06.13 1080 600 648000 379,080 

1991 Bahadur Ali 534 01.02.13 1080 600 648000 349,920 

1992 Daulat Khan 535 07.06.13 1080 600 648000 554,040 

1993 Zahoor Ahmed 536 25.05.13 1080 600 648000 349,920 

1994 

Syed Zafar Ali 

Bukhari 
537 07.06.13 1080 600 648000 495,720 

1995 Bakhtawar 538 22.05.13 1080 600 648000 466,560 

1996 

Muhammad Zahir 

Shah 
539 07.06.13 1080 600 648000 408,240 

1997 Sikander Azam 540 28.12.12 1080 660 712800 414,720 

1998 Ambreen Waqar 541 24.09.13 1080 660 712800 385,560 

1999 Aftab Ahmed 542 25.06.12 1080 660 712800 181,440 

2000 Haideran Khan 543 05.03.14 1080 660 712800 502,200 

2001 Muhammad Arif 544 25.06.12 1080 600 648000 233,280 

2002 Habibullah 545 04.10.13 1080 600 648000 379,080 

2003 Muhammad Shaban 546 25.06.12 1080 700 756000 708,240 

2004 Amanullah 547 16.09.13 1080 600 648000 379,080 

2005 Inayatullah 548 13.06.13 1080 600 648000 549,000 
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2006 Ali Haider 549 04.04.12 1080 600 648000 524,880 

2007 Faqir Muhammad 550 11.10.13 1080 600 648000 524,880 

2008 Atta Ul Haq 551 11.10.13 1080 600 648000 524,880 

2009 Asadullah 552 04.04.14 1080 600 648000 466,560 

2010 Abdul Rais Khan 553 04.04.14 1080 600 648000 583,200 

2011 Muhammad Zafar 554 17.03.16 1080 700 756000 578,340 

2012 Abdul Ghafoor 555 11.10.13 1080 660 712800 560,520 

2013 Muhammad Aslam 556 11.10.13 1080 660 712800 531,360 

2014 Muhammad Akber 557 11.10.13 1080 600 648000 524,880 

2015 

Syed Murtaza 

Gillani 
558 31.12.14 1080 700 756000 544,520 

2016 Muhammad Ashraf 559 Nil 1080 700 756000 680,400 

2017 Jamal Bibi 560 19.02.15 1080 700 756000 646,380 

2018 

Muhammad Arif 

Ali 
561 19.02.15 1080 700 756000 646,380 

2019 Muhammad Shabir 562 04.03.15 1080 700 756000 680,400 

2020 Asadullah 563 19.02.15 1080 700 756000 646,380 

2021 Dr. Zulfiqar 564 05.01.15 1080 700 756000 646,380 

2022 Muhammad Zubair 565 Nil 1080 700 756000 544,320 

2023 Tariq Masood 566 05.01.15 1080 700 756000 680,400 

2024 Hameedullah 567 05.01.15 1080 700 756000 646,380 

2025 Saleh Muhammad 568 05.01.15 1080 700 756000 680,400 

2026 

Abdul Majid 

Naeem 
569 05.01.15 1080 700 756000 510,300 

2027 Muneer Ahmed 570 04.06.15 1080 700 756000 680,400 

2028 Bashir Ahmed 571 04.06.15 1080 700 756000 680,400 

2029 Muhammad Khan 572 Nil 1080 700 756000 646,380 

2030 Din Muhammad 573 05.01.15 1080 700 756000 680,400 

2031 Abdul Musawir 574 18.02.16 1080 700 756000 680,400 

2032 Muhammad Akber 575 05.01.15 1080 700 756000 680,400 

2033 Muhammad Ayub 576 05.01.15 1080 700 756000 680,400 

2034 Zakoom 577 05.01.15 1080 700 756000 680,400 

2035 Kalimullah Kasi 578 22.04.16 1080 700 756000 612,360 

2036 Ferozullah 579 05.01.15 1080 700 756000 680,400 

2037 Waheed Ahmed 580 Nil 1080 700 756000 646,380 

2038 Muhammad Baran 581 Nil 1080 700 756000 680,400 
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2039 

Muhammad Akram 

Khan 
582 19.02.15 1080 700 756000 646,380 

2040 Muhammad Sabir 583 13.01.15 1080 700 756000 680,400 

2041 Muhammad Shakir 584 19.02.15 1080 700 756000 646,380 

2042 Saeeda Rasheed 585 13.01.15 1080 700 756000 612,360 

2043 Abdul Hayee 586 13.01.15 1080 700 756000 646,380 

2044 Zahoor Ahmed 587 13.01.15 1080 700 756000 646,380 

2045 Meera Jan 588 18.02.14 1080 700 756000 612,360 

2046 Khalil Ur Rehman 589 18.02.14 1080 700 756000 612,360 

2047 Muhammad Azam 590 13.01.15 1080 700 756000 680,400 

2048 Asmatullah 591 16.07.15 1080 700 756000 680,400 

2049 Abdul Sattar 592 30.12.14 1080 700 756000 374,220 

2050 Abdul Sami 593 30.12.14 1080 700 756000 374,220 

2051 Hafifa Khatoon 594 30.12.14 1080 700 756000 374,220 

2052 Hidayatullah 595 14.01.15 1080 700 756000 374,220 

2053 Tariq Mehmood 596 14.01.15 1080 700 756000 544,320 

2054 Mujeebullah 598 01.01.12 1080 700 756000 544,320 

2055 Abdul Ghani 599 01.01.15 1080 700 756000 306,180 

2056 Habib Ur Rehman 600 01.01.15 1080 700 756000 578,340 

2057 Abdul Azeem 601 04.06.15 1080 700 756000 578,340 

2058 Jaffar Khan 602 30.12.14 1080 700 756000 578,340 

2059 Bashir Ahmed 603 30.12.14 1080 700 756000 612,360 

2060 Jaffar Khan 604 11.03.15 1080 700 756000 612,360 

2061 Meer Alam 606 22.12.14 1080 700 756000 646,380 

2062 Shukat Ali 607 11.03.15 1080 700 756000 578,340 

2063 Akhtar Muhammad 609 30.12.14 1080 700 756000 544,320 

2064 Mir Wais 610 13.01.15 1080 700 756000 578,340 

2065 

Muhammad 

Younas 
611 13.01.15 1080 700 756000 756,000 

2066 Sajid Hussain 612 13.01.15 1080 700 756000 408,240 

2067 Khuda E Dad 613 20.01.15 1080 700 756000 408,240 

2068 Shah Nawaz 614 03.02.16 1080 700 756000 646,380 

2069 Qamar Abbas Khan 615 07.01.15 1080 700 756000 578,340 

2070 Niaz Muhammad 616 13.01.15 1080 700 756000 510,300 

2071 Shah Baz Khan 617 15.01.15 1080 700 756000 756,000 

2072 Ghairat 618 19.02.15 1080 700 756000 510,300 

2073 Shakal Ahmed 619 Nil 1080 700 756000 510,300 
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2074 Fazal Ur Rehman 620 16.07.15 1080 700 756000 646,380 

2075 Palo Shah 621 13.06.15 1080 700 756000 756,000 

2076 Bakhtawar Bibi 622 13.06.15 1080 700 756000 578,340 

2077 Abdul Qadus 623 13.06.15 1080 700 756000 756,000 

2078 Abdul Razaq 624 13.12.14 1080 700 756000 646,380 

2079 Abdul Aziz 625 13.01.15 1080 700 756000 476,280 

2080 Ghulam Hassain 626 30.12.14 1080 700 756000 442,260 

2081 Syed Abdul Malik 627 04.06.15 1080 700 756000 510,300 

2082 Naseer Ahmed 628 11.03.15 1080 700 756000 544,320 

2083 

Syed Muhammad 

Asif 
629 04.06.15 1080 700 756000 544,320 

2084 Madeeha Gahni 630 07.02.15 1080 700 756000 646,380 

2085 Haji Abdul Ghaffar 631 30.12.14 1080 700 756000 612,360 

2086 

Muhammad 

Nadeem 
632 30.12.14 1080 700 756000 408,240 

2087 Abdul Khaliq 633 09.04.15 1080 700 756000 408,240 

2088 Rehana Shaheen 634 30.12.14 1080 700 756000 408,240 

2089 Dr. Nayyar Firdous 635 30.12.14 1080 700 756000 408,240 

2090 Shafiqullah 636 13.01.15 1080 700 756000 612,360 

2091 Zahid Zaheer 637 13.01.15 1080 700 756000 756,000 

2092 Yasir Butt 638 09.01.15 1080 700 756000 578,340 

2093 Ahmed Din 639 09.01.15 1080 700 756000 578,340 

2094 Khaliq Ahmed 640 16.06.15 1080 700 756000 476,280 

2095 Shahsta 641 16.06.15 1080 700 756000 544,320 

2096 Amal Khan 642 18.12.14 1080 700 756000 612,360 

2097 Muhammad Raza 643 13.01.15 1080 700 756000 510,300 

2098 Saeed Ahmed Khan 644 11.03.15 1080 700 756000 510,300 

2099 Fawad Daeed 645 07.01.15 1080 700 756000 476,280 

2100 Abdul Khaliq 646 30.12.14 1080 770 831600 653,940 

2101 

Muhammad Jaffar 

Khan 
647 02.12.14 1080 700 756000 680,400 

2102 

Muhammad 

Hashim Bakhtiyar 

Khan 

648 04.06.15 1080 700 756000 578,340 

2103 Bakhtair Khan 649 30.12.14 1080 770 831600 687,960 

2104 Khalid Khan 650 30.10.14 1080 770 831600 653,940 

2105 Abdul Rab 651 30.10.14 1080 770 831600 653,940 
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2106 Arshad Ali 652 30.10.14 1080 700 756000 476,280 

2107 Shah Nawaz 653 13.01.15 1080 700 756000 476,280 

2108 Dr Pir Gul 654 13.01.15 1080 700 756000 476,280 

2109 

Muhammad 

Naseem 
655 24.12.14 1080 700 756000 510,300 

2110 Sanullah 656 22.12.14 1080 700 756000 544,320 

2111 Shah Wali 657 22.12.14 1080 700 756000 544,320 

2112 Kamal Khan 658 22.12.14 1080 700 756000 544,320 

2113 Hayat Ullah 659 22.12.14 1080 700 756000 476,280 

2114 Abdul Ghani 675 22.12.14 1080 700 756000 510,300 

Total 255,661,440 

Grand Total 1,232,054,135 
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Zarghoon Housing Schemes Ctry "A1"  500 Sqd   

 Fazal Qadir 1-A1 20.06.12 4500 495 2,227,500 1,080,000 108,000 

 Shehryar 9-A1 20.06.12 4500 600 2,700,000 1,336,500 133,650 

 Muhammad Ismail 11-A1 20.06.12 4500 600 2,700,000 850,500 85,050 

 Najam Uddin 12-A1 20.06.12 4500 600 2,700,000 729,000 72,900 

 Roheeda Achakzai 13-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Bibi Masuma Agha 14-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 
Ahmed Javeed 

Achakzai 
15-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Agha Muhammad 16-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 
Haji Khan 

Muhammad 
17-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 
Saad Mehmood 

Gillani 
18-A1 20.06.12 4500 660 2,970,000 2,335,500 233,550 

 Amna Hassan D/O 19-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 Mehmood Masood 21-A1 20.06.12 4500 600 2,700,000 850,500 85,050 

 
Syed Ahsan Ullah 

Shah 
22-A1 20.06.12 4500 600 2,700,000 972,000 97,200 

 Alauddin 23-A1 20.06.12 4500 600 2,700,000 972,000 97,200 

 Yasmeen D/O 24-A1 20.06.12 4500 600 2,700,000 1,093,500 109,350 

 Najeeb Ullah 25-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Nazia Khan D/O 26-A1 20.06.12 4500 600 2,700,000 1,093,500 109,350 

 Muhammad Zahir 27-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Zahida Gharsheen 28-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 
Syed Muhammad 

Amin 
29-A1 20.06.12 4500 660 2,970,000 999,000 99,900 

 
Asadullah Khan 

Jaffar 
30-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 Dr. Daud Shah 31-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 H Abdullah 32-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Saira Atta 33-A1 06.05.15 4500 600 2,700,000 1,822,500 182,250 

 
Syed Ghulam 

Mustafa Shah 
35-A1 20.06.12 4500 600 2,700,000 1,215,000 121,500 
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Hussain Shah 

Sherani 
36-A1 20.06.12 4500 600 2,700,000 1,458,000 145,800 

 Abdul Muhammad 37-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Muhammad Sharif 38-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Jilani 39-A1 20.06.12 4500 600 2,700,000 607,500 60,750 

 Syed Sultan Ali 40-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 
Zain Ul Abidin 

Khan 
41-A1 20.06.12 4500 660 2,970,000 1,606,500 160,650 

 Jeeand 42-A1 20.06.12 4500 660 2,970,000 999,000 99,900 

 
Syed Haji Wali 

Muhammad 
43-A1 20.06.12 4500 660 2,970,000 1,606,500 160,650 

 Abdul Samad 44-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Yasmeen Gul 45-A1 20.06.12 4500 600 2,700,000 607,500 60,750 

 Syed Hafizullah 48-A1 20.06.12 4500 600 2,700,000 972,000 97,200 

 Muhammad Ishaq 49-A1 20.06.12 4500 600 2,700,000 607,500 60,750 

 Muhammad Tahir 51-A1 20.06.12 4500 600 2,700,000 972,000 97,200 

 
Abdul Majeed 

Khan 
52-A1 20.06.12 4500 660 2,970,000 1,242,000 124,200 

 Asmat Ullah 54-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 Ubaidullah 56-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Abdul Wasey Abid 58-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Arifa Bibi 59-A1 20.06.12 4500 600 2,700,000 1,093,500 109,350 

 Shah Jehan 60-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Muhammad Ismail 61-A1 20.06.12 4500 600 2,700,000 1,458,000 145,800 

 Amir Muhammad 62-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Muhammad Musa 64-A1 20.06.12 4500 660 2,970,000 2,092,500 209,250 

 
Syed Nizam Ud 

Din 
65-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 
Agha Tahir 

Alauddin Khan 
66-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 
Yasir Ahmed 

Durrani 
67-A1 20.06.12 4500 495 2,227,500 13,500 1,350 

 
Qudrat Ullah 

Hakimi 
68-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 
Rahila Hameed 

Khan 
69-A1 20.06.12 4500 600 2,700,000 1,944,000 194,400 

 Azizullah Ghilzai 70-A1 20.06.12 4500 600 2,700,000 972,000 97,200 
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Muhammad Sharif 

Fayyaz 
71-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Muhammad Anwar 72-A1 20.06.12 4500 600 2,700,000 607,500 60,750 

 
Muhammad 

Farooq 
73-A1 20.06.12 4500 600 2,700,000 1,701,000 170,100 

 
Haji Muhammad 

Hashim 
74-A1 20.06.12 4500 600 2,700,000 1,312,875 131,288 

 Hameed Ullah 75-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Rameez Ishaq 76-A1 20.06.12 4500 660 2,970,000 1,849,500 184,950 

 
Iftikhar Ahmed 

Qureshi 
77-A1 20.06.12 4500 660 2,970,000 1,120,500 112,050 

 Farkhanda 78-A1 20.06.12 4500 660 2,970,000 1,363,500 136,350 

 Mir Sikander Ali 79-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 
Muhammad 

Hussain 
80-A1 20.06.12 4500 600 2,700,000 729,000 72,900 

 Irfan Ullah 82-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Syed Abdul Naseer 83-A1 20.06.12 4500 600 2,700,000 850,500 85,050 

 Shamsullah 84-A1 20.06.12 4500 600 2,700,000 729,000 72,900 

 Zehra Amin 85-A1 20.06.12 4500 600 2,700,000 1,336,500 133,650 

 
Muhammad 

Abdullah 
86-A1 20.06.12 4500 600 2,700,000 1,552,500 155,250 

 
Muhammad 

Asghar 
87-A1 19.01.13 4500 450 2,025,000 637,875 63,788 

 Rohullah 88-A1 20.06.12 4500 660 2,970,000 756,000 75,600 

 Abdullah 89-A1 20.05.13 4500 660 2,970,000 1,822,500 182,250 

 Muhammad Din 90-A1 20.06.12 4500 660 2,970,000 1,822,500 182,250 

 Syed Nazeer Shah 91-A1 21.05.13 4500 660 2,970,000 1,849,500 184,950 

 Manzoor Ahmed 92-A1 22.05.13 4500 600 2,700,000 850,500 85,050 

 
Muhammad Salim 

Khan 
93-A1 20.06.12 4500 600 2,700,000 607,500 60,750 

 Muhammad Ashraf 94-A1 20.06.12 4500 600 2,700,000 486,000 48,600 

 Azizullah 95-A1 20.06.12 4500 600 2,700,000 607,500 60,750 

 
Muhammad 

Saleem Lehri 
96 20.06.12 4500 600 2,700,000 486,000 48,600 

 
Syed Liaquat Ali 

Khan 
97 20.06.12 4500 600 2,700,000 486,000 48,600 

 Muhammad Qasim 98 20.06.12 4500 600 2,700,000 607,500 60,750 



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 107 

  

. Name 

Date 

of 

Allot- 

ment 

Plot  

No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

Surcharge 

10% 

 
Muhammad Ayaz 

Khan 
100 20.06.12 4500 660 2,970,000 1,120,500 112,050 

 Najeeb Ullah Khan 101 20.06.12 4500 660 2,970,000 1,242,000 124,200 

 Dr Zaib Un Nisa 102 20.06.12 4500 600 2,700,000 486,000 48,600 

 
Abdul Rehman 

Bughti 
103 20.06.12 4500 600 2,700,000 486,000 48,600 

 
Mansoor Ahmed 

Khan 
104 20.06.12 4500 600 2,700,000 486,000 48,600 

 Hameed Ullah 105 20.06.12 4500 600 2,700,000 486,000 48,600 

 Zaib Un Nisa 106 20.06.12 4500 600 2,700,000 486,000 48,600 

 
Dr Zakir Amin 

Jogezai 
107 20.06.12 4500 600 2,700,000 607,500 60,750 

 Ali Ahmed Baloch 108 20.06.12 4500 600 2,700,000 607,500 60,750 

 
Muhammad Ayub 

Kakar 
109 20.06.12 4500 600 2,700,000 486,000 48,600 

 Azmat Achakzai 110 20.06.12 4500 600 2,700,000 486,000 48,600 

 Nizam Ud Din 111 20.06.12 4500 600 2,700,000 486,000 48,600 

 Mehmooda Amin 112 20.06.12 4500 660 2,970,000 756,000 75,600 

 Rasool Bux 113 20.06.12 4500 660 2,970,000 999,000 99,900 

 
Abdul Haleem 

Dotani 
114 20.06.12 4500 660 2,970,000 756,000 75,600 

 
Abdul Samad 

Tareen 
115 20.06.12 4500 660 2,970,000 756,000 75,600 

 Bismillah Jan 117 20.06.12 4500 600 2,700,000 486,000 48,600 

 Abdul Majeed 119 20.06.12 4500 600 2,700,000 486,000 48,600 

 Abdul Hadi Khan 120 20.06.12 4500 600 2,700,000 486,000 48,600 

 
Syed Kamaluddin 

Shah 
121 20.06.12 4500 600 2,700,000 1,579,500 157,950 

 Gulshan Ali 123 20.06.12 4500 600 2,700,000 486,000 48,600 

 
Abdul Manan 

Raisani 
124 20.06.12 4500 660 2,970,000 2,092,500 209,250 

 
Muhammad Nasir 

Khan 
125 20.06.12 4500 660 2,970,000 756,000 75,600 

 
Abdul Wahid 

Tareen 
126 20.06.12 4500 660 2,970,000 1,606,500 160,650 

 Aftab Ahmed 127 20.06.12 4500 660 2,970,000 1,242,000 124,200 

 Noorullah Khan 128 20.06.12 4500 600 2,700,000 1,093,500 109,350 
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Momin Khan 

Musakhail 
129 20.06.12 4500 600 2,700,000 607,500 60,750 

 Nasreen Gul 131 20.06.12 4500 600 2,700,000 850,500 85,050 

 Naqeebullah Khan 133 20.06.12 4500 600 2,700,000 1,093,500 109,350 

 Muhammad Nasir 134 21.06.13 4500 600 2,700,000 1,458,000 145,800 

 Muhammad Arif 135 20.06.12 4500 600 2,700,000 486,000 48,600 

 Hamza Khan Safi 136 20.06.12 4500 660 2,970,000 877,500 87,750 

 
Bashir Ahmed 

Bangulzai 
137 09.07.12 4500 495 2,227,500 1,593,000 159,300 

 
Ghulam Dastagir 

Khan 
138 24.06.13 4500 660 2,970,000 1,242,000 124,200 

 Muhammad Umaid 142 13.11.12 4500 600 2,700,000 729,000 72,900 

 Brashna Durrani 143 24.06.12 4500 600 2,700,000 972,000 97,200 

 Syed Abdul Nasir 144 20.06.12 4500 600 2,700,000 2,065,500 206,550 

 Hamza Khan 145 24.06.13 4500 600 2,700,000 850,500 85,050 

 
Ahmed Farooq 

Bazai 
147 13.11.12 4500 600 2,700,000 607,500 60,750 

 Taj Mohammad 148 20.06.12 4500 660 2,970,000 634,500 63,450 

 Taimur Khan 150 23.05.13 4500 660 2,970,000 1,363,500 136,350 

 Nasir Raja 152 06.11.14 4500 700 3,150,000 2,835,000 283,500 

 Khalifa 154 Nil 4500 700 3,150,000 2,835,000 283,500 

 
Brig:Arshad 

Mehmood Malik 
155 20.05.13 4500 600 2,700,000 1,336,500 133,650 

 Kausar Parveen 156 20.05.13 4500 600 2,700,000 1,822,500 182,250 

 
Gulam Mohammad 

Sabir 
158 06.02.14 4500 600 2,700,000 1,458,000 145,800 

 Atta Ullah 159 13.11.12 4500 600 2,700,000 972,000 97,200 

 Syed Asmatullah 160 10.01.14 4500 660 2,970,000 1,606,500 160,650 

 
Noor Ahmed 

Parkani 
161 04.02.14 4500 495 2,227,500 1,751,625 175,163 

 Imran Zarkoon 
162-

A1 
06.11.14 4500 525 2,362,500 2,019,250 201,925 

Total 127,464,625 12,746,463 

Zarghoon Housing Schemes Ctry "A"  400 Sqd   

 Sabira Bibi 2-A 20.06.12 3600 660 2,376,000 604,800 60,480 

 Muhammad Ayaz 4-A 20.06.12 3600 600 2,160,000 388,800 38,880 
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Muhammad 

Younas 
5-A 20.06.12 3600 600 2,160,000 1,458,000 145,800 

 Hafeez Ullah 8-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 
Shehzi Sohail 

Qadeer 
9-A 20.06.12 3600 600 2,160,000 583,200 58,320 

 Abdul Jabbar Khan 11-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 
Taj Muhammad 

Mengal 
12-A 20.06.12 3600 600 2,160,000 680,400 68,040 

 Muhammad Tariq 13-A 18.02.16 3600 450 1,620,000 280,800 28,080 

 Abdul Janan Kakar 14-A 20.06.12 3600 660 2,376,000 1,674,000 167,400 

 Ajmal Khan 15-A 20.06.12 3600 660 2,376,000 1,576,800 157,680 

 Syed Haider Shah 16-A 20.06.12 3600 660 2,376,000 604,800 60,480 

 
Haji Wali Shah 

Khan 
18-A 28.01.16 3600 600 2,160,000 388,800 38,880 

 
Malik Najam Ul 

Hassan 
19-A 20.06.12 3600 600 2,160,000 194,400 19,440 

 Faqir Muhammad 20-A 20.06.12 3600 600 2,160,000 194,400 19,440 

 
Amir Muhammad 

Kakar 
21-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 Aman Ullah 22-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 Farukh Zaman 23-A 20.06.12 3600 600 2,160,000 972,000 97,200 

 
Major Innayatullah 

Khan 
24-A 20.06.12 3600 600 2,160,000 1,652,400 165,240 

 
Zahoor Ahmed 

Khan 
25-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 Farida Kakar 26-A 20.06.12 3600 600 2,160,000 1,069,200 106,920 

 Daro Khan 27-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 Abdul Razzaq 28-A 20.06.12 3600 600 2,160,000 1,749,600 174,960 

 Zulfiqar Ali 29-A 20.06.12 3600 600 2,160,000 486,000 48,600 

 Abdul Qudoos 30-A 20.06.12 3600 600 2,160,000 1,749,600 174,960 

 Muhammad Murad 31-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 Haji Kafayetullah 33-A 20.06.12 3600 600 2,160,000 972,000 97,200 

 Muhammad Ishaq 34-A 20.06.12 3600 600 2,160,000 1,458,000 145,800 

 
Yar Muhammad 

Badini 
35-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 
Naseebullah Khan 

Kasi 
37-A 20.06.12 3600 600 2,160,000 583,200 58,320 
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Muihammad Zahir 

Shah 
40-A 20.06.12 3600 660 2,376,000 1,188,000 118,800 

 
Muhammad 

Saleem Butt 
41-A 20.06.12 3600 660 2,376,000 1,188,000 118,800 

 Abdul Rasheed 42-A 17.12.12 3600 660 2,376,000 1,188,000 118,800 

 Abdul Rehman 44-A 26.06.12 3600 600 2,160,000 388,800 38,880 

 Abdul Khair 45-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 
Hikmat Ullah 

Dotani 
49-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 Jalauddin 50-A 20.06.12 3600 600 2,160,000 972,000 97,200 

 Syed Sadruddin 51-A 20.06.12 3600 600 2,160,000 1,263,600 126,360 

 Mansoor Ahmed 52-A 20.06.12 3600 660 2,376,000 507,600 50,760 

 Mrs.Razia Sultana 53-A 20.06.12 3600 660 2,376,000 604,800 60,480 

 Sallah Muhammad 54-A 20.06.12 3600 660 2,376,000 702,000 70,200 

 
Miss. Shazia 

Maher 
56-A 20.06.12 3600 600 2,160,000 1,458,000 145,800 

 Syed Najmuddin 57-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 
Mrs.FEROONA 

BIBI 
58-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 
Mukhtar Ahmed 

Jamali 
59-A 20.06.12 3600 600 2,160,000 777,600 77,760 

 
Muhammad 

Yaqoob Dotani 
60-A 20.06.12 3600 600 2,160,000 194,400 19,440 

 
Mehmood Ul 

Hassan 
61-A 20.06.12 3600 600 2,160,000 1,166,400 116,640 

 
Muhammad 

Farooq Khan 
62-A 20.06.12 3600 600 2,160,000 97,200 9,720 

 Saifullah Khtran 63-A 20.06.12 3600 600 2,160,000 777,600 77,760 

 
Kambir Khan 

Bugti 
64-A 20.06.12 3600 660 2,376,000 410,400 41,040 

 Saghir Ahmed 65-A 20.06.12 3600 660 2,376,000 896,400 89,640 

 
Miss. SHAHANA 

AZIZ 
66-A 20.06.12 3600 660 2,376,000 507,600 50,760 

 Muhammad Ismail 67-A 20.06.12 3600 660 2,376,000 1,382,400 138,240 

 
Malik Abdul 

Lateef Khan 
68-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 Abdul Rehman 69-A 19.07.12 3600 600 2,160,000 1,360,800 136,080 
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 Hafeez Ullah 70-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 
Dr.Attaullah 

Bizenjo 
71-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 
Dr. Niaz 

Muhammad 
72-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 
Muhammad Wasay 

Tareen 
74-A 20.06.12 3600 600 2,160,000 486,000 48,600 

 
Muhammad 

Ibrahim 
75-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 Muhammad Razaq 76-A 20.06.12 3600 600 2,160,000 583,200 58,320 

 
Ghulam Mustafa 

Shah 
77-A 20.06.12 3600 600 2,160,000 1,263,600 126,360 

 
Naik Muhammad 

Khan 
78-A 20.06.12 3600 660 2,376,000 507,600 50,760 

 Abdul Hafeez 79-A 20.06.12 3600 660 2,376,000 604,800 60,480 

 Aftab Ahmed 80-A 20.06.12 3600 660 2,376,000 507,600 50,760 

 
Dr Habibullah 

Babar 
81-A 20.06.12 3600 660 2,376,000 507,600 50,760 

 
Miss. Zubaida 

Jabeen 
82-A 20.06.12 3600 600 2,160,000 777,600 77,760 

 Jahangir Khan 83-A 20.06.12 3600 600 2,160,000 972,000 97,200 

 Israr Ahmed 84-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 Abdul Hakeem 85-A 20.06.12 3600 600 2,160,000 874,800 87,480 

 
Haq Nawaz 

Mandokhail 
86-A 20.06.12 3600 600 2,160,000 972,000 97,200 

 Abdul Naeem 87-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 
Saeedullah Khan 

Zarkoon 
88-A 20.06.12 3600 600 2,160,000 874,800 87,480 

 
Muhammad Salim 

Khan 
89-A 20.06.12 3600 600 2,160,000 486,000 48,600 

 Noorzaman 90-A 20.06.12 3600 600 2,160,000 680,400 68,040 

 
Musa Klhan 

Khajjak 
91-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 
Mrs. SHEREEN 

TAJ 
92-A 20.06.12 3600 660 2,376,000 507,600 50,760 

 Asfand Yar Khan 93-A 20.06.12 3600 660 2,376,000 507,600 50,760 

 Attaullah Bizenjo 94-A 20.06.12 3600 660 2,376,000 1,576,800 157,680 
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Syed Shahzad 

Ahmed Hashmi 
95-A 20.06.12 3600 660 2,376,000 2,062,800 206,280 

 Fazal Ahmed 96-A 04.02.14 3600 600 2,160,000 388,800 38,880 

 
Bashir Ahmed 

Khan 
97-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 
Mushtaq Ahmed 

Jaffar 
98-A 20.06.12 3600 600 2,160,000 486,000 48,600 

 Dr Masha Khan 99-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 Jilani Khan 100-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 
Muhammad 

Saleem Butt 
101-A 20.06.12 3600 600 2,160,000 1,555,200 155,520 

 
Mehmood-Ul-

Hassan 
102-A 05.12.14 3600 600 2,160,000 583,200 58,320 

 Raz Muhammad 103-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 
Dr Attaullah 

Bangulzai 
104-A 20.06.12 3600 600 2,160,000 972,000 97,200 

 Arshad Mehmood 105-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 
Shakeel Ahmed 

Durrani 
106-A 20.06.12 3600 660 2,376,000 604,800 60,480 

 
Khud E Dad 

Utmankhel 
107-A 20.06.12 3600 660 2,376,000 507,600 50,760 

 Shahbuddin 108-A 20.06.12 3600 660 2,376,000 896,400 89,640 

 Mrs. Aulia Begum 109-A 20.06.12 3600 660 2,376,000 507,600 50,760 

 
Minur Ahmed 

Badini 
110-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 Miss. Samia Ayub 111-A 20.06.12 3600 600 2,160,000 97,200 9,720 

 
Hadi Shahkeel 

Ahmed 
112-A 20.06.12 3600 600 2,160,000 388,800 38,880 

 Mr. Bibi Hawa 113-A 20.06.12 3600 600 2,160,000 486,000 48,600 

 Anayatullah 114-A 20.06.12 3600 600 2,160,000 486,000 48,600 

 Anwar Ul Haq 115-A 20.06.12 3600 600 2,160,000 972,000 97,200 

 Niaz Muhammad 116-A 20.06.12 3600 600 2,160,000 583,200 58,320 

 MR.Bibi Zahra 117-A 20.06.12 3600 600 2,160,000 291,600 29,160 

 Rehmatullah 118-A 26.06.12 3600 600 2,160,000 291,600 29,160 

 
Syed Muhammad 

Qaseem 
119-A 10.01.14 3600 600 2,160,000 874,800 87,480 

 Jan Muhammad 120A 05.12.13 3600 660 2,376,000 1,382,400 138,240 
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 Muzaffar Ahmed 121-A 04.04.14 3600 660 2,376,000 1,382,400 138,240 

 Naseebullah 122-A 20.06.12 3600 660 2,376,000 604,800 60,480 

 
Khuda-E-Dad 

Khajjak 
123-A 20.06.12 3600 660 2,376,000 1,382,400 138,240 

 Shabir Ahmed 124-A 10.09.15 3600 700 2,520,000 1,396,800 139,680 

 Ismail Khan Luni 125-A 20.06.12 3600 600 2,160,000 1,069,200 106,920 

 Haji Abdul Sattar 126-A 20.06.12 3600 600 2,160,000 486,000 48,600 

 
Mohammad Azam 

Umrani 
127-A 20.06.12 3600 600 2,160,000 680,400 68,040 

 Sharafuddin 130-A 20.06.12 3600 600 2,160,000 680,400 68,040 

 Baz Muhammad 131-A 17.12.12 3600 600 2,160,000 680,400 68,040 

 
Dr. Akhter 

Muhammad Kasi 
133-A 21.06.13 3600 600 2,160,000 680,400 68,040 

 Hayatullah Khan 135-A 19.07.12 3600 600 2,160,000 583,200 58,320 

Total 81,640,800 8,164,080 

Zarghoon Housing Schemes Ctry "B1"  350 Sqd   

 
Syed Anwer 

Hussain Shah 
1 20.06.12 3150 495 1,559,250 387,450 38,745 

 Muhammad Akram 2 29.05.13 3150 660 2,079,000 1,634,850 163,485 

 Zarbat Khan 3 20.06.12 3150 600 1,890,000 425,250 42,525 

 
Abdul Karim 

Jamali 
4 13.11.15 3150 600 1,890,000 425,250 42,525 

 
Jaffer Khan 

Mengal 
5 20.06.12 3150 600 1,890,000 340,200 34,020 

 
Muhammad Javeed 

Tareen 
6 20.06.12 3150 600 1,890,000 340,200 34,020 

 
Muhammad 

Saleem Harifal 
7 20.06.12 3150 600 1,890,000 595,350 59,535 

 Dr Sherbatullah 8 20.06.12 3150 600 1,890,000 340,200 34,020 

 Muhammad Anwer 9 20.06.12 3150 600 1,890,000 1,020,600 102,060 

 Neelam Aziz 10 20.06.12 3150 600 1,890,000 340,200 34,020 

 Dr Nasira Aziz 11 20.06.12 3150 600 1,890,000 340,200 34,020 

 Adeel Ahmed 13 20.06.12 3150 600 1,890,000 340,200 34,020 

 Dr Ghulam Rasool 14 20.06.12 3150 600 1,890,000 340,200 34,020 

 Naseeb Ullah 15 20.06.12 3150 600 1,890,000 340,200 34,020 

 
Dr Muhammad 

Naseer 
16 20.06.12 3150 600 1,890,000 340,200 34,020 
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 Chakar Khan 17 20.06.12 3150 600 1,890,000 340,200 34,020 

 Muhammad Zaman 18 20.06.12 3150 600 1,890,000 425,250 42,525 

 
Syed Noor Uddin 

Shah 
19 20.06.12 3150 600 1,890,000 425,250 42,525 

 Miss Shakira 20 20.06.12 3150 600 1,890,000 850,500 85,050 

 
Ghulam Usman 

Babai 
21 20.06.12 3150 600 1,890,000 340,200 34,020 

 Muhammad Aman 22 20.06.12 3150 600 1,890,000 765,450 76,545 

 Ali Nawaz Khan 23 20.06.12 3150 600 1,890,000 340,200 34,020 

 Reserved For GHQ 24 08.02.13 3150 600 1,890,000 850,500 85,050 

 Asadullah Khan 25 20.06.12 3150 600 1,890,000 1,190,700 119,070 

 
Mazhar Jan 

Achakzai 
26 20.06.12 3150 600 1,890,000 340,200 34,020 

 Amir Hamza 27 20.06.12 3150 600 1,890,000 680,400 68,040 

 
Dr Bakhtawer 

Baloch 
28 20.06.12 3150 600 1,890,000 340,200 34,020 

 
Muhammad 

Ramzan 
29 20.06.12 3150 600 1,890,000 340,200 34,020 

 Javeed Ur Rehman 31 20.06.12 3150 450 1,417,500 786,375 78,638 

 Ali Bakhsh 32 19.07.12 3150 660 2,079,000 1,294,650 129,465 

 Abdul Basit 33 19.07.12 3150 660 2,079,000 529,200 52,920 

 Ghulam Mustafa 34 20.05.13 3150 495 1,559,000 519,500 51,950 

 Sallah Udin 35 20.06.12 3150 450 1,417,500 633,150 63,315 

 Jahangir Khan 36 04.04.14 3150 600 1,890,000 935,550 93,555 

 
Abdul Qayyum 

Shah 
37 20.06.12 3150 450 1,417,500 969,075 96,908 

 Waseem Tahir 38 20.05.13 3150 600 1,890,000 680,400 68,040 

 Rabea Azher 39 20.06.13 3150 600 1,890,000 1,275,750 127,575 

 Major Bilal 40 08.07.13 3150 600 1,890,000 680,400 68,040 

 Saleem Raza 41 20.06.12 3150 600 1,890,000 1,105,650 110,565 

 
Syed Abbas 

Hussain Baqri 
42 20.06.12 3150 600 1,890,000 340,200 34,020 

 
Muhammad Nasir 

Palal 
43 20.06.12 3150 600 1,890,000 340,200 34,020 

 Gul Muhammad 44 20.06.12 3150 600 1,890,000 425,250 42,525 

 Talal Nousherwani 46 20.06.12 3150 600 1,890,000 935,550 93,555 
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 Shehzad Nazir 47 20.06.12 3150 600 1,890,000 765,450 76,545 

 
Muhammad Talha 

Akhter 
48 04.04.14 3150 600 1,890,000 1,352,700 135,270 

 Salaud Din 49 20.06.12 3150 600 1,890,000 850,500 85,050 

 Bilquis Akhtar 50 20.06.12 3150 600 1,890,000 850,500 85,050 

 Sharaf Ud Din 51 20.06.12 3150 600 1,890,000 850,500 85,050 

 Dinar Khan 52 20.06.12 3150 600 1,890,000 340,200 34,020 

 Hidayyat Ullah 53 20.06.12 3150 600 1,890,000 765,450 76,545 

 Naheed 54 20.06.12 3150 600 1,890,000 340,200 34,020 

 
Syed Zahoor 

Ahmed 
55 20.06.12 3150 660 2,079,000 529,200 52,920 

 Zarlasht 56 20.06.12 3150 660 2,079,000 614,250 61,425 

 Syed Aman Ullah 57 20.06.12 3150 660 2,079,000 1,039,500 103,950 

 Shafqat Rafiq 58 20.06.12 3150 660 2,079,000 529,200 52,920 

 Agha Irshad Ali 59 20.06.12 3150 600 1,890,000 765,450 76,545 

 Shakeel Ahmed 60 20.06.12 3150 600 1,890,000 595,350 59,535 

 
Agha Sarfaraz 

Bangulzai 
61 20.06.12 3150 600 1,890,000 935,550 93,555 

 Suleman Tahir 62 20.06.12 3150 600 1,890,000 1,020,600 102,060 

 Syed Abdul Samad 63 20.06.12 3150 600 1,890,000 1,020,600 102,060 

 Syed Subhan Ali 64 20.06.12 3150 600 1,890,000 340,200 34,020 

 Kamran Murtaza 65 20.06.12 3150 600 1,890,000 340,200 34,020 

 
Syed Dad 

Muhammad 
66 20.06.12 3150 600 1,890,000 850,500 85,050 

 Basharat Baig 67 20.06.12 3150 600 1,890,000 425,250 42,525 

 Bismillah 68 20.06.12 3150 600 1,890,000 1,020,600 102,060 

 
Tahira Parveen 

Baloch 
69 20.06.12 3150 600 1,890,000 255,150 25,515 

 Bibi Rehana 70 20.06.12 3150 600 1,890,000 340,200 34,020 

 Abdul Naeem 71 20.06.12 3150 600 1,890,000 765,450 76,545 

 Shakeel Ahmed 72 20.06.12 3150 600 1,890,000 340,200 34,020 

 Dr Abdul Jabbar 73 20.06.12 3150 600 1,890,000 1,020,600 102,060 

 Abdul Malik 74 20.06.12 3150 600 1,890,000 1,275,750 127,575 

 Shah Rasool 75 20.06.12 3150 600 1,890,000 340,200 34,020 

 Syed Naseer Uddin 77 20.06.12 3150 600 1,890,000 935,550 93,555 
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Syed Fatah Ullah 

Shah 
78 20.06.12 3150 600 1,890,000 340,200 34,020 

 
Mian Kareem 

Ullah 
79 20.06.12 3150 660 2,079,000 614,250 61,425 

 Ghulam Dastagir 80 20.06.12 3150 660 2,079,000 1,379,700 137,970 

Total 49,979,900 4,997,990 

Zarghoon Housing Schemes Ctry "B"  300 Sqd   

 Abdul Moiz 1 20.06.12 2700 660 1,782,000 453,600 45,360 

 Shums Uddin 2 20.06.12 2700 660 1,782,000 599,400 59,940 

 Muhammad Wali 3 20.06.12 2700 600 1,620,000 437,400 43,740 

 Muhammad Qasim 4 20.06.12 2700 600 1,620,000 291,600 29,160 

 Muhammad Zareef 5 20.06.12 2700 600 1,620,000 218,700 21,870 

 Syed Sadruddin 6 20.06.12 2700 600 1,620,000 1,020,600 102,060 

 
Muhammad Feroze 

Khan 
7 20.06.12 2700 600 1,620,000 1,020,600 102,060 

 Asmat Ullah 8 20.06.12 2700 600 1,620,000 801,900 80,190 

 
Sher  Ahmed 

Bungalzai 
9 20.06.12 2700 600 1,620,000 218,700 21,870 

 Rehan Mohsin 12 20.06.12 2700 600 1,620,000 364,500 36,450 

 Masood Ahmed 13 20.06.12 2700 600 1,620,000 729,000 72,900 

 
Muhammad 

Hayyat 
14 20.06.12 2700 600 1,620,000 510,300 51,030 

 Abdul Rauf 15 20.06.12 2700 600 1,620,000 218,700 21,870 

 Irfan Ahmed Awan 16 20.06.12 2700 600 1,620,000 510,300 51,030 

 Qamar Ayub 17 20.06.12 2700 600 1,620,000 72,900 7,290 

 Abdul Malik 18 20.06.12 2700 600 1,620,000 291,600 29,160 

 
Munir Ahmed 

Panezai 
19 20.06.12 2700 600 1,620,000 291,600 29,160 

 Muhammad Shahid 20 20.06.12 2700 600 1,620,000 218,700 21,870 

 
Abdul Rehman 

Khetran 
21 20.06.12 2700 600 1,620,000 874,800 87,480 

 
Samina 

Muhammad Din 
22 20.06.12 2700 600 1,620,000 291,600 29,160 

 Zainullah Khan 23 20.06.12 2700 600 1,620,000 218,700 21,870 

 Abdul Nafay 24 20.06.12 2700 660 1,782,000 672,300 67,230 

 Dur E Shawar 25 20.06.12 2700 660 1,782,000 818,100 81,810 
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 Anwer Adil 27 20.06.12 2700 660 1,782,000 1,547,100 154,710 

 Farhat Malik 28 20.06.12 2700 600 1,620,000 218,700 21,870 

 
Muhammad Javid 

Iqbal 
29 20.06.12 2700 600 1,620,000 364,500 36,450 

 
Syed Shakiruddin 

Shah 
30 20.06.12 2700 600 1,620,000 729,000 72,900 

 
Syed Haji Abdul 

Wadood 
31 20.06.12 2700 600 1,620,000 291,600 29,160 

 Ahmed Khan 32 14.01.13 2700 600 1,620,000 1,093,500 109,350 

 
Abdul Manan 

Nasar 
33 20.06.12 2700 600 1,620,000 218,700 21,870 

 Hameeda Bano 34 20.06.12 2700 600 1,620,000 1,020,600 102,060 

 Lal Baksh 35 20.06.12 2700 600 1,620,000 729,000 72,900 

 Hafeez Ullah 36 20.06.12 2700 600 1,620,000 801,900 80,190 

 Bibi Gul Shama 37 20.06.12 2700 600 1,620,000 583,200 58,320 

 
Said Muhammad 

Shah 
38 20.06.12 2700 600 1,620,000 656,600 65,660 

 Syed Shoukat Ali 39 20.06.12 2700 600 1,620,000 218,700 21,870 

 
Siddique Ahmed 

Kakar 
40 20.06.12 2700 600 1,620,000 1,166,400 116,640 

 Nazneen Usman 41 20.06.12 2700 600 1,620,000 218,700 21,870 

 Abdul Aziz 42 20.05.13 2700 600 1,620,000 1,093,500 109,350 

 Muhammad Atif 43 20.06.12 2700 600 1,620,000 729,000 72,900 

 Sulman Khan 44 23.05.13 2700 600 1,620,000 437,400 43,740 

 Noor Muhammad 45 20.06.12 2700 600 1,620,000 291,600 29,160 

 
Syed Naveed 

Haider Hashmi 
46 20.06.12 2700 660 1,782,000 380,700 38,070 

 Saif Uddin 47 20.06.12 2700 660 1,782,000 1,036,800 103,680 

 Naik Muhammad 48 20.06.12 2700 660 1,782,000 1,036,800 103,680 

 Kamran 49 20.06.12 2700 660 1,782,000 1,036,800 103,680 

 Nazeer Ahmed 50 20.06.12 2700 600 1,620,000 874,800 87,480 

 Abdul Majeed 51 20.06.12 2700 600 1,620,000 874,800 87,480 

 
Muhammad 

Ramzan 
52 20.06.12 2700 600 1,620,000 874,800 87,480 

 Ghulam Nabi 53 20.06.12 2700 600 1,620,000 874,800 87,480 

 Akhtar Muhammad 54 20.06.12 2700 600 1,620,000 874,800 87,480 
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 Imran Khan 55 20.06.12 2700 600 1,620,000 874,800 87,480 

 Ellahi Baksh 56 20.06.12 2700 600 1,620,000 874,800 87,480 

 Ahmed Shah 57 20.06.12 2700 600 1,620,000 874,800 87,480 

 Ameer Muhammad 58 20.06.12 2700 600 1,620,000 874,800 87,480 

 Abdul Salam 59 20.06.12 2700 600 1,620,000 656,600 65,660 

 Abdul Khaliq 60 20.06.12 2700 600 1,620,000 729,000 72,900 

 Sultan Muhammad 62 20.06.12 2700 600 1,620,000 729,000 72,900 

 Fateh Muhammad 63 20.06.12 2700 600 1,620,000 729,000 72,900 

 Muhammad Akbar 64 20.06.12 2700 600 1,620,000 729,000 72,900 

 Barkat Ullah 65 20.06.12 2700 600 1,620,000 729,000 72,900 

 Allah Noor 66 20.06.12 2700 600 1,620,000 729,000 72,900 

 Shah Muhammad 67 20.06.12 2700 600 1,620,000 729,000 72,900 

 Lateef Khatoon 68 08.02.13 2700 600 1,620,000 874,800 87,480 

 
Syed Nasib Ullah 

Shah 
69 20.06.12 2700 600 1,620,000 801,900 80,190 

 Zahid Parvez 70 20.06.12 2700 600 1,620,000 583,200 58,320 

 Saleemah Looni 71 20.06.12 2700 600 1,620,000 437,400 43,740 

 Bashir Ahmed 72 20.06.12 2700 600 1,620,000 583,200 58,320 

 Khurum Javeed 73 20.06.12 2700 600 1,620,000 947,700 94,770 

 
Syed Manzoor 

Ahmed 
74 20.06.12 2700 660 1,782,000 891,000 89,100 

 Syed Lala Jan 75 20.06.12 2700 660 1,782,000 891,000 89,100 

 
Syed Fareedullah 

Shah 
76 20.06.12 2700 600 1,620,000 874,800 87,480 

 Nazir Ahmed 77 20.06.12 2700 600 1,620,000 583,200 58,320 

 
Kaleem Ullah 

Qureshi 
78 20.06.12 2700 600 1,620,000 218,700 21,870 

 Abdul Rehman 79 20.06.12 2700 600 1,620,000 729,000 72,900 

 
Muhammad 

Farooq 
80 20.06.12 2700 600 1,620,000 801,900 80,190 

 Ghulam Sadique 81 20.06.12 2700 600 1,620,000 437,400 43,740 

 Allah Dina Khan 82 20.06.12 2700 600 1,620,000 218,700 21,870 

 
Syed Muhammad 

Haroon Agha 
83 20.06.12 2700 600 1,620,000 291,600 29,160 

 Abdul Wahab 84 20.06.12 2700 600 1,620,000 874,800 87,480 

 Rozi Khan 85 20.06.12 2700 600 1,620,000 583,200 58,320 
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Syed Sikander 

Shah Hashmi 
86 20.06.12 2700 600 1,620,000 874,800 87,480 

 Shams Ullah 87 20.06.12 2700 600 1,620,000 729,000 72,900 

 Abdul Malik 88 20.06.12 2700 600 1,620,000 1,020,600 102,060 

 Mirwais Khan 89 20.06.12 2700 600 1,620,000 1,385,100 138,510 

 Qasim Ali Nadeem 90 20.06.12 2700 600 1,620,000 437,400 43,740 

 Abdul Khaliq 91 20.06.12 2700 600 1,620,000 364,500 36,450 

 Sheher Bano 92 20.06.12 2700 600 1,620,000 583,200 58,320 

 Meher Ullah Jan 93 20.06.12 2700 600 1,620,000 218,700 21,870 

 Ijaz Ahmed 94 20.06.12 2700 600 1,620,000 656,600 65,660 

 
Naseem 

Rehanullah Khan 
95 20.06.12 2700 600 1,620,000 437,400 43,740 

 Naila Arbab 96 20.06.12 2700 600 1,620,000 656,600 65,660 

 
Arbab Noor 

Muhammad 
97 20.06.12 2700 600 1,620,000 1,312,200 131,220 

 
Muhammad 

Abdullah 
98 20.06.12 2700 600 1,620,000 656,600 65,660 

 Jamil Ahmed Khan 99 20.06.12 2700 600 1,620,000 656,600 65,660 

 Gul Lalai 101 20.06.12 2700 600 1,620,000 364,500 36,450 

 Abdul Qahir 102 20.06.12 2700 660 1,782,000 891,000 89,100 

 Ubaid Ullah 103 20.06.12 2700 660 1,782,000 891,000 89,100 

 Aslam Khan 104 20.06.12 2700 660 1,782,000 599,400 59,940 

 Ambreen 105 20.06.12 2700 660 1,782,000 818,100 81,810 

 Muhammad Azam 106 20.06.12 2700 600 1,620,000 729,000 72,900 

 Abdul Jabbar 107 20.06.12 2700 600 1,620,000 947,700 94,770 

 Muhammad Adeel 108 20.06.12 2700 600 1,620,000 729,000 72,900 

 Saleha Aziz 109 20.06.12 2700 600 1,620,000 583,200 58,320 

 Syed Sami Ullah 110 20.06.12 2700 600 1,620,000 656,100 65,610 

 Samina Rasheed 111 20.06.12 2700 600 1,620,000 437,400 43,740 

 Syed Khalil Ullah 112 20.06.12 2700 600 1,620,000 656,100 65,610 

 
Syed Manzoor 

Ahmed 
113 20.06.12 2700 600 1,620,000 656,100 65,610 

 
Muhammad Akram 

Shah 
114 20.06.12 2700 600 1,620,000 801,900 80,190 

 Nasir Iqbal 115 20.06.12 2700 600 1,620,000 583,200 58,320 

 Syed Nasebullah 116 20.06.12 2700 600 1,620,000 1,020,600 102,060 
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Raza Muhammad 

Khajjak 
117 20.06.12 2700 600 1,620,000 437,400 43,740 

 
Muhammad Umar 

Shah 
118 20.06.12 2700 600 1,620,000 291,600 29,160 

 Hafeez Ur Rehman 119 20.06.12 2700 600 1,620,000 1,166,400 116,640 

 
Muhammad Qahir 

Shah 
120 20.06.12 2700 600 1,620,000 291,600 29,160 

 Haji Naimat Ullah 121 20.06.12 2700 600 1,620,000 729,000 72,900 

 Fareed Ullah 122 20.06.12 2700 600 1,620,000 291,600 29,160 

 Tahira 123 20.06.12 2700 600 1,620,000 729,000 72,900 

 Hafiz Najeebullah 124 20.06.12 2700 600 1,620,000 1,020,600 102,060 

 
Muhammad 

Naseem 
125 20.06.12 2700 600 1,620,000 218,700 21,870 

 
Malik Muhammad 

Sohail 
126 20.06.12 2700 600 1,620,000 291,600 29,160 

 Noor Ali 127 20.06.12 2700 600 1,620,000 218,700 21,870 

 Syed Ejaz Ali Shah 128 20.06.12 2700 600 1,620,000 218,700 21,870 

 Saeed Khan 129 20.06.12 2700 600 1,620,000 1,093,500 109,350 

 Tahira Jaffar 130 20.06.12 2700 600 1,620,000 218,700 21,870 

 
Malik Urz 

Muhammad 
131 20.06.12 2700 600 1,620,000 1,020,600 102,060 

 Kamran Ali 132 20.06.12 2700 660 1,782,000 380,700 38,070 

 Nadeem Yousaf 133 31.07.13 2700 660 1,782,000 963,900 96,390 

 

Lt: Col 

Muhammad 

Usman 

134 20.06.12 2700 660 1,782,000 526,500 52,650 

 Jahanzaib 135 25.07.13 2700 660 1,782,000 1,255,500 125,550 

 Abdul Rahim 136 20.06.12 2700 600 1,620,000 218,700 21,870 

  137 04.05.14 2700 600 1,620,000 801,900 80,190 

 Muhammad Ishfaq 138 20.06.12 2700 600 1,620,000 218,700 21,870 

 
Mir Ghulam 

Fareed 
139 03.12.15 2700 700 1,890,000 1,530,900 153,090 

 
Sohail Ahmed 

Khan 
140 20.06.12 2700 600 1,620,000 218,700 21,870 

 
Ghulam 

Muhammad 
141 16.09.13 2700 600 1,620,000 874,800 87,480 

 Faiz Muhammad 142 20.06.12 2700 600 1,620,000 801,900 80,190 
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Muhammad 

Bakhsh 
143 16.09.13 2700 600 1,620,000 947,700 94,770 

 Muneer Ahmed 144 31.07.13 2700 600 1,620,000 874,800 87,480 

 Muhammad Sadiq 145 16.09.13 2700 600 1,620,000 947,700 94,770 

 
Fazal Mehmood 

Kasi 
146 20.06.12 2700 600 1,620,000 364,500 36,450 

 Shoukat Ali 147 16.09.13 2700 600 1,620,000 947,700 94,770 

 Hayatullah 148 31.05.13 2700 600 1,620,000 1,020,600 102,060 

 
Muhammad 

Shakeel 
149 19.09.13 2700 600 1,620,000 947,700 94,770 

 Mumtaz Ahmed 150 05.10.12 2700 600 1,620,000 437,400 43,740 

 
Muhammad 

Usman 
152 Nil 2700 600 1,620,000 510,300 51,030 

 Hafiz Ehsan 153 10.10.12 2700 600 1,620,000 364,500 36,450 

 Muhammad Jamil 154 05.10.12 2700 600 1,620,000 437,400 43,740 

 Abdul Khaliq 156 27.07.13 2700 660 1,782,000 818,100 81,810 

 Muhammad Idrees 157 02.07.13 2700 660 1,782,000 818,100 81,810 

 Dost Muhammad 158 14.01.13 2700 660 1,782,000 1,182,600 118,260 

 
Muhammad 

Saleem 
159 20.06.12 2700 660 1,782,000 526,500 52,650 

 Syed Kamil Shah 160 14.01.13 2700 600 1,620,000 729,000 72,900 

 Asmatullah 161 08.02.13 2700 600 1,620,000 729,000 72,900 

 Rauf Shah 162 14.01.13 2700 600 1,620,000 729,000 72,900 

 Bashir Ahmed 163 04.10.13 2700 600 1,620,000 801,900 80,190 

 Altaf Gohar 164 14.01.13 2700 600 1,620,000 1,020,600 102,060 

 Abid Hussain 165 20.11.12 2700 600 1,620,000 1,093,500 109,350 

 Safir Hussain 167 20.11.12 2700 600 1,620,000 1,093,500 109,350 

 Nizamuddin 168 14.01.13 2700 600 1,620,000 437,400 43,740 

 Qasim Khan 169 14.01.13 2700 660 1,782,000 599,400 59,940 

 Jamil Ahmed 170 14.01.13 2700 660 1,782,000 599,400 59,940 

 
Muhammad 

Younas 
171 22.01.13 2700 660 1,782,000 1,036,800 103,680 

 Attaullah Khan 172 22.01.13 2700 660 1,782,000 1,036,800 103,680 

 Afaq Ahmed 173 31.07.13 2700 600 1,620,000 729,000 72,900 

 Jan Muhammad 174 22.01.13 2700 600 1,620,000 874,800 87,480 

 Muhammad Asif 175 31.07.13 2700 600 1,620,000 729,000 72,900 
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Muhammad 

Ibrahim 
176 22.01.13 2700 600 1,620,000 874,800 87,480 

 Haji Muhammad 177 22.05.13 2700 600 1,620,000 510,300 51,030 

 Muhammad Hanif 178 28.12.12 2700 600 1,620,000 874,800 87,480 

 Noor Muhammad 179 22.05.13 2700 600 1,620,000 947,700 94,770 

 Muhammad Hanif 180 28.12.12 2700 600 1,620,000 874,800 87,480 

 Abdul Rauf 181 22.05.13 2700 600 1,620,000 510,300 51,030 

 Baig Muhammad 182 28.12.13 2700 600 1,620,000 874,800 87,480 

 Abdul Hameed 184 28.12.12 2700 600 1,620,000 874,800 87,480 

 
Muhammad 

Yousaf 
186 25.10.12 2700 600 1,620,000 437,400 43,740 

 Agha Iltaiz Ahmed 188 18.09.12 2700 600 1,620,000 437,400 43,740 

 Basit Naseer 189 26.04.13 2700 600 1,620,000 874,800 87,480 

 Lateef Khatoon 190 20.06.12 2700 600 1,620,000 364,500 36,450 

 
Yar Muhammad 

Sayyal 
191 07.01.13 2700 600 1,620,000 583,200 58,320 

 Akber Ali Shah 192 20.06.12 2700 600 1,620,000 656,100 65,610 

 Dr. Shreen Khan 193 07.01.13 2700 600 1,620,000 583,200 58,320 

 
Abdul Razzar 

Bahtti 
194 19.07.13 2700 600 1,620,000 583,200 58,320 

 Abdul Waheed 195 20.05.13 2700 495 1,336,500 832,275 83,228 

 Baghdad Khan 196 18.01.13 2700 660 1,782,000 1,255,500 125,550 

 Muhammad Karim 197 18.01.13 2700 660 1,782,000 1,255,500 125,550 

 Muhammad Sami 198 18.01.13 2700 600 1,620,000 1,093,500 109,350 

 Asif Ali 199 18.01.13 2700 600 1,620,000 1,093,500 109,350 

 Rehmatullah 200 18.01.13 2700 600 1,620,000 1,093,500 109,350 

 
Syed Moheed 

Ahmed 
201 18.01.13 2700 600 1,620,000 1,093,500 109,350 

 Abdullah 202 18.01.13 2700 600 1,620,000 874,800 87,480 

 Abdullah 203 18.01.13 2700 600 1,620,000 874,800 87,480 

 Abdulla 204 11.10.13 2700 600 1,620,000 1,093,500 109,350 

 Abdullah 205 18.01.13 2700 600 1,620,000 801,900 80,190 

 Bashir Ahmed 206 07.01.15 2700 600 1,620,000 1,020,600 102,060 

 Nazir Ahmed 207 30.09.12 2700 600 1,620,000 1,093,500 109,350 

 Naimatullah 208 03.09.12 2700 600 1,620,000 729,000 72,900 

 Abdul Latif 209 03.09.12 2700 600 1,620,000 729,000 72,900 
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 Munir Ahmed 210 03.09.12 2700 600 1,620,000 729,000 72,900 

 
Muhammad 

Yousaf 
211 03.09.12 2700 600 1,620,000 729,000 72,900 

 Bahdur Khan 212 03.09.12 2700 600 1,620,000 1,020,600 102,060 

 Ahmed Saeed 213 22.05.13 2700 600 1,620,000 510,300 51,030 

 
Rubina Hameed 

Khan Durrani 
214 20.06.12 2700 660 1,782,000 1,182,600 118,260 

 Abdul Shakoor 215 21.01.12 2700 660 1,782,000 672,300 67,230 

 Syed Arsalan Shah 216 20.06.12 2700 660 1,782,000 1,109,700 110,970 

 Dr. Umaidullah 217 20.06.12 2700 660 1,782,000 599,400 59,940 

 Ehsanullah Khan 218 20.06.12 2700 600 1,620,000 801,900 80,190 

 Shahen Jaffar 219 20.06.12 2700 600 1,620,000 218,700 21,870 

 Amjad Aziz Bhatti 220 20.06.12 2700 600 1,620,000 583,200 58,320 

 Saadatullah Khan 221 20.06.12 2700 600 1,620,000 364,500 36,450 

 Saleha Sultana 222 20.06.12 2700 600 1,620,000 364,500 36,450 

 Mehboob Alam 223 20.06.12 2700 600 1,620,000 291,600 29,160 

 Dr. Abdullah Khan 224 20.06.12 2700 600 1,620,000 583,200 58,320 

 Essa Khan 225 20.06.12 2700 600 1,620,000 656,100 65,610 

 Nadra Zamir 226 20.06.12 2700 600 1,620,000 291,600 29,160 

 Jamaluddin 228 20.06.12 2700 600 1,620,000 437,400 43,740 

 Samiullah 230 20.06.12 2700 600 1,620,000 510,300 51,030 

 Irfan Nazeer 231 20.06.12 2700 600 1,620,000 656,100 65,610 

 Dr. Ejaz Ul Haq 233 20.06.12 2700 600 1,620,000 510,300 51,030 

 
Mehmood Ahmed 

Lehri 
234 20.06.12 2700 600 1,620,000 364,500 36,450 

 Mansoor Ahmed 236 20.06.12 2700 600 1,620,000 1,620,000 162,000 

 
Muhammad 

Saleem 
238 06.02.13 2700 600 1,620,000 291,600 29,160 

 Irfan Ul Haque 239 20.06.12 2700 600 1,620,000 510,300 51,030 

 
Dr. Jamaluddin 

Jamali 
241 20.06.12 2700 600 1,620,000 364,500 36,450 

 Muhammad Nadir 242 20.06.12 2700 600 1,620,000 510,300 51,030 

 
Dr. Eid 

Muhammad 
243 20.06.12 2700 600 1,620,000 1,501,800 150,180 

 
Abdul Bashir 

Kakar 
244 20.06.12 2700 660 1,782,000 453,600 45,360 
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Dr. Abdul Latif 

Kakar 
245 20.06.12 2700 660 1,782,000 453,600 45,360 

 Irfan Khan 246 20.06.12 2700 660 1,782,000 891,000 89,100 

 
Muhammad 

Jahangiir 
247 20.06.12 2700 660 1,782,000 891,000 89,100 

 Sikandar Ali 249 20.06.12 2700 600 1,620,000 437,400 43,740 

 Asad Murad 250 20.06.12 2700 600 1,620,000 291,600 29,160 

 
Muhammad 

Shafiqe Khan 
251 20.06.12 2700 600 1,620,000 510,300 51,030 

 Musarat Afza 252 20.06.12 2700 600 1,620,000 291,600 29,160 

 Syed Abdullah 253 20.06.12 2700 600 1,620,000 1,020,600 102,060 

 
Faiz Muhammad 

Khan Khajjak 
254 20.06.12 2700 600 1,620,000 656,100 65,610 

 Ghulam Haider 256 20.06.12 2700 600 1,620,000 656,100 65,610 

 Jamilur Rehman 257 20.06.12 2700 600 1,620,000 729,000 72,900 

 Muhammad Ishaq 258 20.06.12 2700 600 1,620,000 218,700 21,870 

 Samina Naseem 259 20.06.12 2700 600 1,620,000 437,400 43,740 

 Dad Muhammad 261 20.06.12 2700 600 1,620,000 291,600 29,160 

 Muhammad Hanif 263 20.06.12 2700 600 1,620,000 291,600 29,160 

 Syed Nasrullah 265 20.06.12 2700 600 1,620,000 729,000 72,900 

 
Abdul Tawab 

Klhan 
266 20.06.12 2700 600 1,620,000 291,600 29,160 

 Abdur Rasheed 267 20.06.12 2700 600 1,620,000 437,400 43,740 

 Rehana Mazher 268 20.06.12 2700 600 1,620,000 291,600 29,160 

 Shams Ud Din 269 20.06.12 2700 600 1,620,000 291,600 29,160 

 Muhammad Jaffar 270 20.06.12 2700 600 1,620,000 729,000 72,900 

 
Taimoor Khan 

Jaffar 
271 20.06.12 2700 600 1,620,000 291,600 29,160 

 
Jameel Ahmed 

Kakar 
272 20.06.12 2700 600 1,620,000 1,166,400 116,640 

 Shaheen Begum 273 20.06.12 2700 600 1,620,000 510,300 51,030 

 Fida Muhammad 274 20.06.12 2700 600 1,620,000 1,166,400 116,640 

 Abdul Jabbar 275 20.06.12 2700 600 1,620,000 1,166,400 116,640 

 Abdul Aleem 276 20.06.12 2700 600 1,620,000 291,600 29,160 

 Bibi Safia 277 20.06.12 2700 600 1,620,000 437,400 43,740 

 Anwar Ul Haq 278 20.06.12 2700 600 1,620,000 874,800 87,480 
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 Agha Khan 279 20.06.12 2700 600 1,620,000 437,400 43,740 

 Syed Rehmat Shah 280 20.06.12 2700 600 1,620,000 1,093,500 109,350 

 Jamila Bibi 281 05.10.12 2700 600 1,620,000 947,700 94,770 

 Syed Javeed Ghani 282 20.06.12 2700 600 1,620,000 801,900 80,190 

 Muhammad Afzal 283 20.06.12 2700 600 1,620,000 947,700 94,770 

 Asmatullah 284 20.06.12 2700 600 1,620,000 291,600 29,160 

 Sanila Ahmed 285 20.06.12 2700 600 1,620,000 291,600 29,160 

 
Iftikhar Ahmed 

Malik 
286 20.06.12 2700 600 1,620,000 583,200 58,320 

 Mian Khan 287 20.06.12 2700 600 1,620,000 510,300 51,030 

 Farida Fareed 288 20.06.12 2700 600 1,620,000 437,400 43,740 

 Amir Sohail 289 20.06.12 2700 600 1,620,000 1,312,200 131,220 

 
Ghulam Rasool 

Khan Jamali 
290 20.06.12 2700 600 1,620,000 874,800 87,480 

 Sateesh Kumar 291 20.06.12 2700 600 1,620,000 291,600 29,160 

 Abdul Razaq 292 20.06.12 2700 600 1,620,000 729,000 72,900 

 Jamal Nasir 293 20.06.12 2700 600 1,620,000 291,600 29,160 

 
Muhammad 

Usman 
294 20.06.12 2700 600 1,620,000 510,300 51,030 

 Abdul Moin 295 20.06.12 2700 600 1,620,000 437,400 43,740 

 
Muhammad 

Hassan Kakar 
296 20.06.12 2700 600 1,620,000 437,400 43,740 

 Durre Seema 297 20.06.12 2700 600 1,620,000 291,600 29,160 

 Abdul Hameed 298 20.06.12 2700 600 1,620,000 510,300 51,030 

 Nausherwan Khan 299 20.06.12 2700 600 1,620,000 291,600 29,160 

 
Muhammad 

Saleem Butt 
300 20.06.12 2700 660 1,782,000 818,100 81,810 

 Abdullah Jan 301 20.06.12 2700 660 1,782,000 1,255,500 125,550 

 Safia Baloch 302 20.06.12 2700 660 1,782,000 818,100 81,810 

 Sharif Francis 303 20.06.12 2700 495 1,336,500 1,008,450 100,845 

 Najma Ayub 304 20.06.12 2700 600 1,620,000 364,500 36,450 

 Akber Ali Baloch 305 08.02.13 2700 600 1,620,000 947,700 94,770 

 
Rana Khalid 

Naseer 
306 20.06.12 2700 600 1,620,000 291,600 29,160 

 Abdul Qahir 307 20.06.12 2700 600 1,620,000 947,700 94,770 

 Muhammad Nasim 308 20.06.12 2700 600 1,620,000 291,600 29,160 
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 Asifa 309 20.06.12 2700 600 1,620,000 291,600 29,160 

 Zahoor Ahmed 310 20.06.12 2700 600 1,620,000 1,516,200 151,620 

 
Sardar Waseem 

Baran 
311 20.06.12 2700 600 1,620,000 729,000 72,900 

 
Rehmatullah 

Umrani 
312 20.06.12 2700 600 1,620,000 801,900 80,190 

 Muhammad Riaz 313 20.06.12 2700 600 1,620,000 583,200 58,320 

 Rahim Dad 314 20.06.12 2700 600 1,620,000 583,200 58,320 

 Abdur Rehman 316 20.06.12 2700 600 1,620,000 1,020,600 102,060 

 
Ghulam Mustafa 

Khan 
317 20.06.12 2700 600 1,620,000 291,600 29,160 

 Inayatullah Durrani 318 20.06.12 2700 600 1,620,000 729,000 72,900 

 
Abdul Wahid 

Babar 
319 20.06.12 2700 600 1,620,000 291,600 29,160 

 Bilquies Ara 320 20.06.12 2700 600 1,620,000 291,600 29,160 

 Muhammad Akram 321 20.06.12 2700 600 1,620,000 583,200 58,320 

 Gul Ghutai 322 20.06.12 2700 600 1,620,000 583,200 58,320 

 
Muhammad 

Saleem Khan 
323 20.06.12 2700 600 1,620,000 583,200 58,320 

 
Tahir Muzaffar 

Khan 
324 20.06.12 2700 600 1,620,000 291,600 29,160 

 Ahmed Yar 325 20.06.12 2700 600 1,620,000 874,800 87,480 

 Shoukat Ali 326 20.06.12 2700 600 1,620,000 729,000 72,900 

 
Muhammad 

Tayyab 
327 04.02.13 2700 600 1,620,000 1,093,500 109,350 

 Abdul Salam 328 17.07.13 2700 600 1,620,000 1,020,600 102,060 

 S. Naseem Shah 329 18.07.13 2700 600 1,620,000 656,100 65,610 

 
Muhammad 

Ahmed 
330 Nil 2700 700 1,890,000 1,175,400 117,540 

 Abdul Nasir Kasi 331 Nil 2700 700 1,890,000 1,530,900 153,090 

 Syed Abdul Aziz 332 07.01.15 2700 700 1,890,000 1,530,900 153,090 

 
Ghulam 

Muhammad 
333 19.12.14 2700 700 1,890,000 1,530,900 153,090 

 Fateh Muhammad 334 19.12.14 2700 700 1,890,000 1,275,750 127,575 

 
Syed Shahab Ud 

Din 
335 11.01.16 2700 700 1,890,000 1,667,650 166,765 

 Muhammad Ameer 336 19.02.15 2700 700 1,890,000 1,701,000 170,100 
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 Muhammad Anwar 337 Nil 2700 700 1,890,000 1,701,000 170,100 

 Rehmatullah 338 14.01.15 2700 700 1,890,000 1,701,000 170,100 

Total 220,471,525 22,047,153 

Zarghoon Housing Schemes Ctry "C"  200 Sqd   

 Asad Ali 1 22.06.12 1800 660 1,188,000 691,200 69,120 

 Mir Ali 2 21.06.12 1800 660 1,188,000 351,000 35,100 

 
Muhammad Anwar 

Khan 
3 24.12.15 1800 600 1,080,000 194,400 19,440 

 Shabana Ashraf 4 22.06.12 1800 600 1,080,000 583,200 58,320 

 Bibi Samina 5 22.06.14 1800 600 1,080,000 680,400 68,040 

 Muhammad Waqas 6 06.02.13 1800 600 1,080,000 534,600 53,460 

 Kaleemullah 7 22.06.12 1800 600 1,080,000 388,800 38,880 

 Sheeren Jahan 8 22.06.12 1800 600 1,080,000 340,200 34,020 

 Syed Aslam Shah 9 22.06.12 1800 600 1,080,000 874,800 87,480 

 Samreen Arsalam 10 22.06.12 1800 600 1,080,000 583,200 58,320 

 Muhammad Malik 11 22.06.12 1800 600 1,080,000 874,800 87,480 

 
Muhammad 

Shehzad 
12 22.06.12 1800 600 1,080,000 680,400 68,040 

 Naserullah 13 02.11.12 1800 600 1,080,000 874,800 87,480 

 Ubaidullah Abid 14 26.06.12 1800 600 1,080,000 486,000 48,600 

 Saeed Ahmed 15 22.06.12 1800 600 1,080,000 340,200 34,020 

 Gul E Nisa 16 22.06.12 1800 600 1,080,000 486,000 48,600 

 Hafiz Fiazan Khan 17 22.06.12 1800 600 1,080,000 486,000 48,600 

 Abdul Waheed 18 22.06.12 1800 660 1,188,000 691,200 69,120 

 Haji Abdul Habib 19 22.06.12 1800 660 1,188,000 594,000 59,400 

 Sher Ali 20 22.06.12 1800 660 1,188,000 594,000 59,400 

 Abdul Rehman 21 22.06.12 1800 600 1,080,000 437,400 43,740 

 Muhammad Ashraf 22 22.06.12 1800 600 1,080,000 826,200 82,620 

 Kher Muhammad 23 22.06.12 1800 600 1,080,000 486,000 48,600 

 Muhammad Arif 24 22.06.12 1800 600 1,080,000 486,000 48,600 

 Muhammad Hanif 25 22.06.12 1800 600 1,080,000 826,200 82,620 

 Khan Muhammad 26 22.06.12 1800 600 1,080,000 826,200 82,620 

 
Muhammad 

Rafique 
27 20.06.12 1800 600 1,080,000 437,400 43,740 

 
Muhammad 

Nauman 
28 22.06.12 1800 600 1,080,000 486,000 48,600 
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Muhammad 

Yaseen 
29 22.06.12 1800 600 1,080,000 826,200 82,620 

 Muhammad Hakim 30 22.06.12 1800 600 1,080,000 486,000 48,600 

 Muhammad Daud 31 22.06.12 1800 600 1,080,000 486,000 48,600 

 Said Muhammad 32 22.06.12 1800 600 1,080,000 486,000 48,600 

 Kamal Ud Din 33 22.06.12 1800 600 1,080,000 534,600 53,460 

 Wali Muhammad 34 22.06.12 1800 600 1,080,000 583,200 58,320 

 Lal Muhammad 35 22.06.12 1800 600 1,080,000 437,400 43,740 

 Farzana Najeeb 36 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Qazi Muhammad 

Shoaib 
37 22.06.12 1800 600 1,080,000 631,800 63,180 

 Badshah Wahid 38 22.06.12 1800 660 1,188,000 448,200 44,820 

 Noor Jahan Kahoor 39 22.06.12 1800 660 1,188,000 496,800 49,680 

 
Sohail Ahmed 

Khan 
40 22.06.12 1800 660 1,188,000 1,031,400 103,140 

 Shah Nawaz 41 22.06.12 1800 600 1,080,000 388,800 38,880 

 Wali Dost 42 22.06.12 1800 600 1,080,000 729,000 72,900 

 
Fozia Muhammad 

Jan 
43 22.06.12 1800 600 1,080,000 437,400 43,740 

 Sheraz Karim 44 22.06.12 1800 600 1,080,000 680,400 68,040 

 Mumtaz Jahan 45 22.06.12 1800 600 1,080,000 631,800 63,180 

 Muhammad Nasim 46 22.06.12 1800 600 1,080,000 631,800 63,180 

 
Syed Manzoor 

Shah 
47 22.06.12 1800 600 1,080,000 826,200 82,620 

 
Syed Abduil 

Haleem 
48 22.06.12 1800 600 1,080,000 729,000 72,900 

 Syed Akber Shah 49 22.06.12 1800 600 1,080,000 680,400 68,040 

 Khan Bahadur 50 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Ahsan 51 22.06.12 1800 600 1,080,000 340,200 34,020 

 Khursheed Alam 52 22.06.12 1800 600 1,080,000 340,200 34,020 

 Muhammad Nazar 53 22.06.12 1800 600 1,080,000 777,600 77,760 

 Abdul Ghafar 54 22.06.12 1800 600 1,080,000 437,400 43,740 

 Aaliya Hussian 55 22.06.12 1800 600 1,080,000 388,800 38,880 

 Naveed Yousaf 56 22.06.12 1800 600 1,080,000 388,800 38,880 

 Akhter Muhammad 57 22.06.12 1800 660 1,188,000 545,400 54,540 

 Zahid Shehzad 58 22.06.12 1800 660 1,188,000 448,200 44,820 
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 Muhammad Arif 59 22.06.12 1800 660 1,188,000+ 934,200 93,420 

 
Muhammad 

Shaukat 
60 22.06.12 1800 660 1,188,000 594,000 59,400 

 Sajid Ahmed 61 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Muhammad Hanif 

Mughal 
62 22.06.12 1800 600 1,080,000 583,200 58,320 

 Fatima Nazeer 63 22.06.12 1800 600 1,080,000 437,400 43,740 

 Mumtaz Ahmed 64 22.06.12 1800 600 1,080,000 340,200 34,020 

 
Muhammad Umair 

Majeed 
65 22.06.12 1800 600 1,080,000 437,400 43,740 

 Abdul Wahab 66 22.06.12 1800 600 1,080,000 534,600 53,460 

 Yasir Aleem 68 22.06.12 1800 600 1,080,000 340,200 34,020 

 Farzana Khajak 69 22.06.12 1800 600 1,080,000 680,400 68,040 

 Muhammad Qasim 70 22.06.12 1800 600 1,080,000 340,200 34,020 

 Abdul Hameed 71 22.06.12 1800 600 1,080,000 583,200 58,320 

 Bibi Aysha 72 22.06.12 1800 600 1,080,000 340,200 34,020 

 Rashheda Zimri 73 22.06.12 1800 600 1,080,000 388,800 38,880 

 Asad Khan 74 22.06.12 1800 600 1,080,000 340,200 34,020 

 Bushra Main 75 22.06.12 1800 660 1,188,000 448,200 44,820 

 
Muhammad 

Arshad 
76 22.06.12 1800 600 1,080,000 534,600 53,460 

 Sassi Mahjabeen 77 22.06.12 1800 660 1,188,000 594,000 59,400 

 Mehreen Waheed 78 22.06.12 1800 660 1,188,000 205,200 20,520 

 Amir Muhammad 79 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Sadiq 80 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Muhammad 

Furqan Khan 
81 22.06.12 1800 600 1,080,000 291,600 29,160 

 Abdul Ghani 82 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Tariq 83 22.06.12 1800 600 1,080,000 340,200 34,020 

 Mujahid Khalid 84 22.06.12 1800 600 1,080,000 291,600 29,160 

 
Muhammad 

Roshan 
85 22.06.12 1800 600 1,080,000 826,200 82,620 

 Zahoor Ahmed 86 22.06.12 1800 600 1,080,000 388,800 38,880 

 Syed Naseebullah 87 22.06.12 1800 660 1,188,000 885,600 88,560 

 Masood Akhter 88 22.06.12 1800 660 1,188,000 448,200 44,820 

 Aamir Rauf 89 22.06.12 1800 660 1,188,000 448,200 44,820 
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 Zahid Ahmed 90 22.06.12 1800 660 1,188,000 788,400 78,840 

 
Muhammad 

Saleem 
91 22.06.12 1800 600 1,080,000 777,600 77,760 

 Syed Shamsullah 92 22.06.12 1800 600 1,080,000 486,000 48,600 

 Bismillah Khan 93 22.06.12 1800 600 1,080,000 826,200 82,620 

 Khuda E Noor 94 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Khaliq 95 22.06.12 1800 600 1,080,000 486,000 48,600 

 Muhammad Alam 96 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Hanif 97 22.06.12 1800 600 1,080,000 826,200 82,620 

 Muhammad Imran 98 22.06.12 1800 600 1,080,000 777,600 77,760 

 Masood Iqbal 99 22.06.12 1800 600 1,080,000 486,000 48,600 

 Rehmatullah 100 22.06.12 1800 600 1,080,000 388,800 38,880 

 Mehtab Alam 101 22.06.12 1800 600 1,080,000 583,200 58,320 

 
Dr. Wali 

Muhammad 
102 22.06.12 1800 600 1,080,000 437,400 43,740 

 Ghulam Haider 103 22.06.12 1800 600 1,080,000 631,800 63,180 

 
Muhammad 

Kamran Khan 
104 22.06.12 1800 600 1,080,000 388,800 38,880 

 Asim Gul Mir 105 22.06.12 1800 600 1,080,000 729,000 72,900 

 Zareena Anwar 106 22.06.12 1800 600 1,080,000 340,200 34,020 

 Abdullah Manzoor 107 22.06.12 1800 660 1,188,000 545,400 54,540 

 Abdul Haleem 108 22.06.12 1800 660 1,188,000 691,200 69,120 

 Syed Qaiser Shah 109 22.06.12 1800 660 1,188,000 837,000 83,700 

 
Muhammad 

Mukhtiar Khan 
110 22.06.12 1800 660 1,188,000 496,800 49,680 

 Sadiqa Bibi 111 22.06.12 1800 600 1,080,000 680,400 68,040 

 Atif Khan 112 22.06.12 1800 700 1,260,000 1,134,000 113,400 

 Abdul Latif 113 22.06.12 1800 600 1,080,000 680,400 68,040 

 Roa Tul Urwa 114 22.06.12 1800 600 1,080,000 388,800 38,880 

 Nadir Khan 115 22.06.12 1800 600 1,080,000 680,400 68,040 

 Rabia Zafar 116 22.06.12 1800 600 1,080,000 388,800 38,880 

 Bibi Shabo 117 22.06.12 1800 600 1,080,000 680,400 68,040 

 Khudai E Dad 118 22.06.12 1800 600 1,080,000 874,800 87,480 

 Muhammad Azam 119 22.06.12 1800 600 1,080,000 680,400 68,040 

 Syed Sultan Ali 120 22.06.12 1800 600 1,080,000 340,200 34,020 

 Fareed Khan 121 22.06.12 1800 600 1,080,000 923,400 92,340 
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 Abdul Hadi 122 22.06.12 1800 600 1,080,000 729,000 72,900 

 Nida Masood 123 22.06.12 1800 600 1,080,000 437,400 43,740 

 
Muhammad 

Naseem 
124 22.06.12 1800 600 1,080,000 680,400 68,040 

 Bilal Ahmed 125 22.06.12 1800 600 1,080,000 97,200 9,720 

 
Sardar Kamran 

Agha 
126 22.06.12 1800 600 1,080,000 243,000 24,300 

 Nadir Rauf 127 22.06.12 1800 660 1,188,000 496,800 49,680 

 Khalid Bashir 128 22.06.12 1800 660 1,188,000 496,800 49,680 

 Bibi Jelani 129 22.06.12 1800 660 1,188,000 496,800 49,680 

 Sumaira Bano 130 22.06.12 1800 660 1,188,000 496,800 49,680 

 Abdullah 131 22.06.12 1800 600 1,080,000 534,600 53,460 

 Waheed Ashraf 132 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Zaman 133 22.06.12 1800 600 1,080,000 437,400 43,740 

 Sheraz Ali Baloch 134 22.06.12 1800 600 1,080,000 145,800 14,580 

 Razia Sultana 135 22.06.12 1800 600 1,080,000 437,400 43,740 

 Muhammad Ishfaq 136 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Qadeer 137 22.06.12 1800 600 1,080,000 486,000 48,600 

 Akber Gul 138 22.06.12 1800 600 1,080,000 388,800 38,880 

 Bibi Zahida 139 22.06.12 1800 600 1,080,000 388,800 38,880 

 Sultan Muhammad 140 22.06.12 1800 600 1,080,000 437,400 43,740 

 Mir Ahmed 141 22.06.12 1800 600 1,080,000 388,800 38,880 

 Syed Ayub Shah 142 22.06.12 1800 600 1,080,000 777,600 77,760 

 
Syed Faiz 

Muhammad 
143 22.06.12 1800 600 1,080,000 874,800 87,480 

 Bibi Gulshan 144 22.06.12 1800 600 1,080,000 729,000 72,900 

 Faisal Bashir 145 22.06.12 1800 600 1,080,000 631,800 63,180 

 Anbia Khan Khilji 146 22.06.12 1800 600 1,080,000 437,400 43,740 

 Mehboob Alam 147 22.06.12 1800 660 1,188,000 691,200 69,120 

 Asmat Khan 148 22.06.12 1800 660 1,188,000 739,800 73,980 

 Muhammad Naeem 149 22.06.12 1800 660 1,188,000 496,800 49,680 

 Jumma Rahim 150 22.06.12 1800 660 1,188,000 934,200 93,420 

 
Abdul Ghani 

Khetran 
151 22.06.12 1800 600 1,080,000 194,400 19,440 

 Ahmed Jan 152 22.06.12 1800 600 1,080,000 777,600 77,760 
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Muhammad 

Arsalan Khan 
153 22.06.12 1800 600 1,080,000 291,600 29,160 

 Maria 154 22.06.12 1800 600 1,080,000 486,000 48,600 

 Ghulam Mustafa 155 22.06.12 1800 600 1,080,000 194,400 19,440 

 Sohail Khan 156 22.06.12 1800 600 1,080,000 777,600 77,760 

 Ayesha 157 22.06.12 1800 600 1,080,000 388,800 38,880 

 Rehman Gul 158 22.06.12 1800 600 1,080,000 631,800 63,180 

 Dost Muhammad 159 22.06.12 1800 600 1,080,000 583,200 58,320 

 Muhammad Asif 160 22.06.12 1800 600 1,080,000 388,800 38,880 

 Malik Tahir Atiq 161 22.06.12 1800 600 1,080,000 194,400 19,440 

 Amir Usman Ghani 162 22.06.12 1800 600 1,080,000 486,000 48,600 

 Imran Akhter 163 22.06.12 1800 600 1,080,000 388,800 38,880 

 Hamayun Khan 164 22.06.12 1800 600 1,080,000 777,600 77,760 

 Nazeer Ahmed 165 22.06.12 1800 600 1,080,000 437,400 43,740 

 Abdul Hameed 166 22.06.12 1800 600 1,080,000 388,800 38,880 

 Imran Khawar 167 22.06.12 1800 660 1,188,000 302,400 30,240 

 Nighat Shabee 168 22.06.12 1800 600 1,080,000 388,800 38,880 

 Zahir Khan 169 22.06.12 1800 660 1,188,000 594,000 59,400 

 Naila Khursheed 170 22.06.12 1800 660 1,188,000 496,800 49,680 

 Nusrat Kakar 171 22.06.12 1800 660 1,188,000 302,400 30,240 

 Rafiullah 172 22.06.12 1800 600 1,080,000 777,600 77,760 

 Sadia Fazal 173 22.06.12 1800 600 1,080,000 631,800 63,180 

 
Nasar Ahmed 

Siddiqui 
174 22.06.12 1800 600 1,080,000 388,800 38,880 

 Memoona Anoosh 175 22.06.12 1800 600 1,080,000 631,800 63,180 

 Haq Nawaz 176 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Waliullah 

Yousafzai 
177 22.06.12 1800 600 1,080,000 437,400 43,740 

 Iftikhar Ahmed 178 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Khan 179 22.06.12 1800 600 1,080,000 680,400 68,040 

 Izhar Ahmed 180 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Wali 181 22.06.12 1800 600 1,080,000 388,800 38,880 

 Haider Ali 182 22.06.12 1800 600 1,080,000 388,800 38,880 

 Talat Sultana 183 22.06.12 1800 600 1,080,000 243,000 24,300 

 
Abdul Khair 

Achakzai 
184 22.06.12 1800 600 1,080,000 388,800 38,880 
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 Abdul Basit Khan 185 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Muhammad 

Yousaf 
186 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Muhammad 

Younas 
187 22.06.12 1800 600 1,080,000 534,600 53,460 

 Gohar Khan 189 22.06.12 1800 660 1,188,000 496,800 49,680 

 Ahmedullah 190 22.06.12 1800 660 1,188,000 788,400 78,840 

 
Syed Sadar-Ud-

Din 
191 22.06.12 1800 660 1,188,000 982,800 98,280 

 Najeebullah 192 22.06.12 1800 600 1,080,000 388,800 38,880 

 Arif Shah 193 22.06.12 1800 600 1,080,000 388,800 38,880 

 Ainal Khan Kakar 194 22.06.12 1800 600 1,080,000 437,400 43,740 

 
Mir Muhammad 

Anwar 
195 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Sultan Muhammad 

Zarkoon 
196 22.06.12 1800 600 1,080,000 437,400 43,740 

 Abdul Raziq 197 22.06.12 1800 600 1,080,000 631,800 63,180 

 
Muhammad Fasih 

Baig 
199 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Hanif 200 22.06.12 1800 600 1,080,000 291,600 29,160 

 Nisar Ahmed 201 22.06.12 1800 600 1,080,000 388,800 38,880 

 Masood Khan 202 22.06.12 1800 700 1,260,000 1,077,300 107,730 

 
Muhammad 

Usman 
203 22.06.12 1800 600 1,080,000 437,400 43,740 

 
Affan Nabeel 

Mughal 
204 22.06.12 1800 600 1,080,000 1,080,000 108,000 

 Afshan 204 22.06.12 1800 600 1,080,000 388,800 38,880 

 Tahira Yasmeen 206 22.06.12 1800 700 1,260,000 1,077,300 107,730 

 Samiullah 207 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Shoaib Azeem 

Kasi 
208 22.06.12 1800 660 1,188,000 739,800 73,980 

 Zahida Saleem 209 22.06.12 1800 660 1,188,000 496,800 49,680 

 Ejaz Ur Rehman 210 22.06.12 1800 660 1,188,000 788,400 78,840 

 Nadeem Mansoor 211 22.06.12 1800 660 1,188,000 691,200 69,120 

 Zia Ud Din 212 22.06.12 1800 600 1,080,000 486,000 48,600 

 Saifullah Khan 213 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Habib 214 22.06.12 1800 600 1,080,000 631,800 63,180 



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 134 

  

. Name 

Date 

of 

Allot- 

ment 

Plot  

No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

Surcharge 

10% 

 Nawroz Khan 215 22.06.12 1800 600 1,080,000 388,800 38,880 

 Naqeebullah 216 22.06.12 1800 600 1,080,000 437,400 43,740 

 Hafeezullah 217 22.06.12 1800 600 1,080,000 729,000 72,900 

 Samad Khan 218 22.06.12 1800 600 1,080,000 923,400 92,340 

 
Muhammad Anwar 

Shah 
219 22.06.12 1800 600 1,080,000 388,800 38,880 

 Maah Talat Riaz 220 22.06.12 1800 600 1,080,000 437,400 43,740 

 Syed Bismillah 221 22.06.12 1800 600 1,080,000 583,200 58,320 

 Saifu Ud Din 222 22.06.12 1800 600 1,080,000 437,400 43,740 

 Syed Jahangir Shah 223 22.06.12 1800 600 1,080,000 291,600 29,160 

 Abdul Malik 224 22.06.12 1800 600 1,080,000 777,600 77,760 

 Raheel Gill 225  1800 600 1,080,000 388,800 38,880 

 Lala Rukh 226 22.06.12 1800 600 1,080,000 486,000 48,600 

 Hameedullah Khan 227 29.01.13 1800 600 1,080,000 583,200 58,320 

 
Sardar Kamran 

Agha 
228 22.06.12 1800 660 1,188,000 448,200 44,820 

 Muhammad Akram 229 29.01.13 1800 660 1,188,000 934,200 93,420 

 
Atta Muhammad 

Khan 
230 22.06.12 1800 660 1,188,000 788,400 78,840 

 Arshad Ali 231 22.06.12 1800 660 1,188,000 691,200 69,120 

 Aftab Mehmood 232 22.06.12 1800 600 1,080,000 340,200 34,020 

 Muhammad Karim 233 23.02.15 1800 600 1,080,000 874,800 87,480 

 Haji Salah Ud Din 235 22.06.12 1800 600 1,080,000 777,600 77,760 

 
Muhammad Haris 

Khan 
236 22.06.12 1800 600 1,080,000 388,800 38,880 

 Haji Muhammad 237 22.06.12 1800 600 1,080,000 680,400 68,040 

 Shamim Kauser 238 22.06.12 1800 600 1,080,000 388,800 38,880 

 Sana Palal 239 22.06.12 1800 600 1,080,000 388,800 38,880 

 Sanaullah 240 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Waqas 241 16.01.15 1800 700 1,260,000 907,200 90,720 

 Muhammad Ali 242 22.06.12 1800 600 1,080,000 388,800 38,880 

 Samiullah 243 02.11.12 1800 600 1,080,000 874,800 87,480 

 Muhammad Khalid 244 22.06.12 1800 600 1,080,000 437,400 43,740 

 
Abdul Ghaffar 

Khan 
245 22.06.12 1800 600 1,080,000 729,000 72,900 

 Muhammad Asif 246 22.06.12 1800 660 1,188,000 496,800 49,680 
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 Asadullah 247 22.06.12 1800 660 1,188,000 496,800 49,680 

 Bibi Hajra 248 22.06.12 1800 660 1,188,000 496,800 49,680 

 
Shehzada 

Muhammad 
249 22.06.12 1800 660 1,188,000 496,800 49,680 

 Syed Aziz Noor 250 22.06.12 1800 600 1,080,000 388,800 38,880 

 Ahmed Pervez 251 22.06.12 1800 600 1,080,000 486,000 48,600 

 Abdullah Jan 252 22.06.12 1800 600 1,080,000 826,200 82,620 

 Umer Ayaz 253 22.06.12 1800 600 1,080,000 388,800 38,880 

 Khan Muhammad 254 22.06.12 1800 600 1,080,000 388,800 38,880 

 Nadeem Ahmed 255 22.06.12 1800 600 1,080,000 534,600 53,460 

 Noorullah 256 22.06.12 1800 600 1,080,000 777,600 77,760 

 Nadeem Ahmed 257 22.06.12 1800 600 1,080,000 388,800 38,880 

 Syed Najeebullah 258 02.11.12 1800 600 1,080,000 437,400 43,740 

 Rozi Muhammad 259 22.06.12 1800 600 1,080,000 388,800 38,880 

 Syed Nazeer Shah 260 22.06.12 1800 600 1,080,000 777,600 77,760 

 Ghulam Shah 261 02.11.12 1800 600 1,080,000 583,200 58,320 

 Syed Saadullah 262 22.06.12 1800 660 1,188,000 691,200 69,120 

 
Muhammad 

Farooq 
263 22.06.12 1800 660 1,188,000 545,400 54,540 

 
Syed Ghulam 

Yahya 
264 22.06.12 1800 495 891,000 371,100 37,110 

 
Mian Muhammad 

Imran 
265 22.06.12 1800 660 1,188,000 668,100 66,810 

 Mumtaz Ali 266 23.11.12 1800 600 1,080,000 486,000 48,600 

 Khursheed Alam 267 03.12.12 1800 600 1,080,000 243,000 24,300 

 
Muhammad 

Yousaf 
268 22.06.12 1800 495 891,000 371,100 37,110 

 Ghulam Haider 269 22.06.12 1800 600 1,080,000 923,400 92,340 

 
Muhammad Javed 

Akhter 
270 22.06.12 1800 600 1,080,000 437,400 43,740 

 Muhammad Umair 271 22.06.12 1800 450 810,000 456,300 45,630 

 Mir Gul 273 22.06.12 1800 450 810,000 280,800 28,080 

 Haider Khan 274 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abu Fakhar 282 22.06.12 1800 450.6 811,000 373,600 37,360 

 Saleem Ud Din 283 21.11.12 1800 660 1,188,000 788,400 78,840 

 Khuda E Mir 284 22.06.12 1800 660 1,188,000 885,600 88,560 
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 Syed Kodu Jan 285 22.06.12 1800 660 1,188,000 496,800 49,680 

 Muhammad Sadiq 286 22.06.12 1800 600 1,080,000 534,600 53,460 

 
Muhammad 

Saleem 
287 22.06.12 1800 600 1,080,000 826,200 82,620 

 
Muhammad 

Mohsin 
288 22.06.12 1800 600 1,080,000 631,800 63,180 

 Sana Mubeen 289 22.06.12 1800 600 1,080,000 388,800 38,880 

 Asad Ali 290 22.06.12 1800 600 1,080,000 486,000 48,600 

 Abdul Aleem 291 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Nasir 292 22.06.12 1800 600 1,080,000 340,200 34,020 

 Abdul Wadood 293 22.06.12 1800 600 1,080,000 437,400 43,740 

 Mati Ur Rehman 294 22.06.12 1800 600 1,080,000 631,800 63,180 

 Alla Ud Din 295 22.06.12 1800 600 1,080,000 388,800 38,880 

 Rubina Nuzhat 296 22.06.12 1800 600 1,080,000 680,400 68,040 

 
Muhammad 

Ibrahim Khan 
297 22.06.12 1800 600 1,080,000 777,600 77,760 

 Ghulam Nabi 298 22.06.12 1800 600 1,080,000 826,200 82,620 

 
Muhammad 

Saleem 
299 22.06.12 1800 600 1,080,000 680,400 68,040 

 Inyatullah 300 22.06.12 1800 600 1,080,000 777,600 77,760 

 Adeel Shehzad 301 22.06.12 1800 600 1,080,000 777,600 77,760 

 Zarak Khan 302 22.06.12 1800 660 1,188,000 496,800 49,680 

 Gul Mir Khan 303 22.06.12 1800 660 1,188,000 837,000 83,700 

 Qasim Zeeshan 304 22.06.12 1800 660 1,188,000 496,800 49,680 

 Noor Ahmed 305 22.06.12 1800 660 1,188,000 496,800 49,680 

 Ghulam Farooq 306 19.02.14 1800 700 1,260,000 1,077,300 107,730 

 Syed Abdullah 307 22.06.12 1800 600 1,080,000 874,800 87,480 

 Alla Ud Din 308 22.06.12 1800 600 1,080,000 583,200 58,320 

 Naqeeb Ahmed 309 22.06.12 1800 600 1,080,000 826,200 82,620 

 Habibullah 310 22.06.12 1800 600 1,080,000 874,800 87,480 

 Shehzad Anjum 311 22.06.12 1800 600 1,080,000 777,600 77,760 

 Muhammad Zahid 312 22.06.12 1800 600 1,080,000 388,800 38,880 

 Ghulam Rasool 313 22.06.12 1800 600 1,080,000 631,800 63,180 

 Muhammad Zubair 314 22.06.12 1800 600 1,080,000 388,800 38,880 

 Sabia Mumtaz 315 22.06.12 1800 660 1,188,000 594,000 59,400 
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Muhammad 

Subtain 
316 22.06.12 1800 660 1,188,000 496,800 49,680 

 Fakhra Jaffer 317 22.06.12 1800 660 1,188,000 448,200 44,820 

 Nadir Khan 318 22.06.12 1800 660 1,188,000 448,200 44,820 

 Farmanullah Jan 319 22.06.12 1800 660 1,188,000 496,800 49,680 

 Syed Haider Ali 320 07.01.15 1800 700 1,260,000 907,200 90,720 

 Kauser 321 22.06.12 1800 600 1,080,000 583,200 58,320 

 Nazeer Ahmed 322 22.06.12 1800 600 1,080,000 388,800 38,880 

 Khanzadi 323 22.06.12 1800 600 1,080,000 729,000 72,900 

 Muhammad Shafiq 324 22.06.12 1800 600 1,080,000 631,800 63,180 

 Attaullah 325 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Raseehd 326 22.06.12 1800 600 1,080,000 534,600 53,460 

 Ishrat Hameed 327 22.06.12 1800 600 1,080,000 631,800 63,180 

 Khuda E Rahim 328 22.06.12 1800 660 1,188,000 885,600 88,560 

 Rehmatullah Shah 329 22.06.12 1800 660 1,188,000 642,600 64,260 

 Saghir Shafique 330 22.06.12 1800 660 1,188,000 934,200 93,420 

 Qayyum Khan 331 22.06.12 1800 660 1,188,000 496,800 49,680 

 Naseebullah 332 22.06.12 1800 600 1,080,000 486,000 48,600 

 Ghulamullah 333 22.06.12 1800 700 1,260,000 850,500 85,050 

 Ahmed Jamil Khan 334 07.01.15 1800 600 1,080,000 486,000 48,600 

 Syed Abdul Naeem 335 22.06.12 1800 600 1,080,000 486,000 48,600 

 
Payo Khan Musa 

Khail 
336 22.06.12 1800 600 1,080,000 631,800 63,180 

 Razia Sultana 337 22.06.12 1800 600 1,080,000 437,400 43,740 

 Zakira Bibi 338 22.06.12 1800 600 1,080,000 388,800 38,880 

 Fida Muhammad 339 22.06.12 1800 600 1,080,000 388,800 38,880 

 Rakhshanda Jan 340 22.06.12 1800 600 1,080,000 437,400 43,740 

 Abdul Manan 341 22.06.12 1800 600 1,080,000 534,600 53,460 

 Jamil Ahmed 342 22.06.12 1800 600 1,080,000 437,400 43,740 

 Zakira Dotani 343 22.06.12 1800 600 1,080,000 388,800 38,880 

 Shah Zaman Khan 344 22.06.12 1800 600 1,080,000 243,000 24,300 

 Abdul Qayyum 345 22.06.12 1800 600 1,080,000 777,600 77,760 

 Masooma 346 22.06.12 1800 600 1,080,000 388,800 38,880 

 Mahiyuddin 347 22.06.12 1800 600 1,080,000 583,200 58,320 

 Muhammad Daud 348 22.06.12 1800 600 1,080,000 437,400 43,740 
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Muhammad 

Rafique Khan 
349 22.06.12 1800 660 1,188,000 302,400 30,240 

 Nizamuddin 350 02.12.14 1800 700 1,260,000 1,134,000 113,400 

 Akhter Rasool 351 28.10.14 1800 700 1,260,000 1,077,300 107,730 

 Muhammad Ali 352 22.06.12 1800 600 1,080,000 631,800 63,180 

 Agha Muhammad 353 29.01.13 1800 600 1,080,000 534,600 53,460 

 Muhammad Hanif 354 22.06.12 1800 600 1,080,000 826,200 82,620 

 
Muhammad 

Rafique 
355 18.11.14 1800 700 1,260,000 963,900 96,390 

 Shah Faisal 356 22.06.12 1800 700 1,260,000 1,020,600 102,060 

 Daud Khan 357 22.06.12 1800 700 1,260,000 1,134,000 113,400 

 Abdul Qadeer 358 22.06.12 1800 600 1,080,000 437,400 43,740 

 Muhammad Iqbal 359 22.06.12 1800 600 1,080,000 534,600 53,460 

 Arshad 360 22.06.12 1800 600 1,080,000 777,600 77,760 

 Abdul Ghaffar 361 22.06.12 1800 600 1,080,000 680,400 68,040 

 Riaz Ahmed Shah 362 22.06.12 1800 600 1,080,000 388,800 38,880 

 Shoaib Mehmood 363 22.06.12 1800 600 1,080,000 388,800 38,880 

 Alamzaib Khan 364 22.06.12 1800 600 1,080,000 777,600 77,760 

 Perveen Ayaz 365 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Syed Jahanzeb 

Shah 
366 22.06.12 1800 600 1,080,000 729,000 72,900 

 Naveed Yousaf 367 22.06.12 1800 600 1,080,000 388,800 38,880 

 Nasir Jamil Khan 369 22.06.12 1800 660 1,188,000 885,600 88,560 

 Abdul Malik 370 22.06.12 1800 660 1,188,000 594,000 59,400 

 Haji Wali Shah 371 22.06.12 1800 660 1,188,000 351,000 35,100 

 Tariq Khan 372 22.06.12 1800 600 1,080,000 388,800 38,880 

 Ghaus Bakhsh 373 22.06.12 1800 600 1,080,000 534,600 53,460 

 Naveed Saleem 374 22.06.12 1800 600 1,080,000 534,600 53,460 

 Mushtaq Ahmed 375 22.06.12 1800 600 1,080,000 388,800 38,880 

 Haji Radho Khan 376 22.06.12 1800 600 1,080,000 388,800 38,880 

 Madin Khan 377 22.06.12 1800 600 1,080,000 631,800 63,180 

 Muhammad Faisal 378 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Muhammad 

Shafique 
379 22.06.12 1800 600 1,080,000 388,800 38,880 

 Zahid Saleem 380 22.06.12 1800 600 1,080,000 486,000 48,600 

 Rehana Qamar 381 22.06.12 1800 600 1,080,000 729,000 72,900 
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 Jamil Ahmed 382 22.06.12 1800 600 1,080,000 437,400 43,740 

 Saeed Ur Rehman 383 22.06.12 1800 600 1,080,000 486,000 48,600 

 
Muhammad Zia Ul 

Haq 
384 22.06.12 1800 600 1,080,000 388,800 38,880 

 Shah Nawaz Khan 385 22.06.12 1800 600 1,080,000 388,800 38,880 

 Ali Muhammad 386 22.06.12 1800 600 1,080,000 826,200 82,620 

 
Haji Muhammad 

Ibrahim 
387 31.01.13 1800 600 1,080,000 486,000 48,600 

 
Syed Muhammad 

Wasim 
388 22.06.12 1800 660 1,188,000 594,000 59,400 

 Razia Jamal 389 18.07.13 1800 660 1,188,000 1,031,400 103,140 

 
Dost Muhammad 

Jaffer 
390 22.06.12 1800 660 1,188,000 496,800 49,680 

 
Waheed Ahmed 

Khan 
391 22.06.12 1800 660 1,188,000 788,400 78,840 

 Abdul Razzak 392 22.06.12 1800 600 1,080,000 388,800 38,880 

 Ayesha Khalid 393 22.06.12 1800 600 1,080,000 437,400 43,740 

 
Qazi Muhammad 

Asif 
394 22.06.12 1800 600 1,080,000 826,200 82,620 

 
Muhammad 

Yaqqob 
395 22.06.12 1800 600 1,080,000 388,800 38,880 

 Junaid Javed 396 22.06.12 1800 600 1,080,000 340,200 34,020 

 Gulab Khan 397 22.06.12 1800 600 1,080,000 388,800 38,880 

 Hameedullah Khan 398 22.06.12 1800 600 1,080,000 437,400 43,740 

 Ghulam Ilyas Khan 399 22.06.12 1800 600 1,080,000 729,000 72,900 

 Nasreen Samad 400 22.06.12 1800 600 1,080,000 729,000 72,900 

 Shaukat Ali 401 22.06.12 1800 600 1,080,000 388,800 38,880 

 Zafarullah 402 22.06.12 1800 600 1,080,000 437,400 43,740 

 Niaz Muhammad 403 22.06.12 1800 600 1,080,000 777,600 77,760 

 Gul Baran Hasni 404 22.06.12 1800 600 1,080,000 680,400 68,040 

 Sajid Hameed 405 22.06.12 1800 600 1,080,000 534,600 53,460 

 Naveed Ashraf 406 22.06.12 1800 600 1,080,000 340,200 34,020 

 Tariq Javed 407 22.06.12 1800 600 1,080,000 388,800 38,880 

 Dawood Khan 408 22.06.12 1800 660 1,188,000 496,800 49,680 

 
Shah Mousan 

Mengal 
409 22.06.12 1800 660 1,188,000 545,400 54,540 
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Malik Zaheer Ud 

Din 
410 22.06.12 1800 660 1,188,000 691,200 69,120 

 
Malik Khalid 

Parvez Awan 
411 22.06.12 1800 660 1,188,000 448,200 44,820 

 Nazir Ahmed 412 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Jan 413 22.06.12 1800 600 1,080,000 826,200 82,620 

 Naseebullah 414 22.06.12 1800 600 1,080,000 437,400 43,740 

 Shabir Ahmed 415 29.01.03 1800 600 1,080,000 631,800 63,180 

 Dr. Rafiqullah 416 22.06.12 1800 600 1,080,000 388,800 38,880 

 Jahangir Khan 417 19.12.14 1800 700 1,260,000 1,020,600 102,060 

 Khan Tama Khan 418 22.06.12 1800 660 1,188,000 496,800 49,680 

 Muhammad Sadiq 419 22.06.12 1800 660 1,188,000 885,600 88,560 

 Khalid Hussain 420 22.06.12 1800 660 1,188,000 496,800 49,680 

 Muhammad Zaman 421 22.06.12 1800 660 1,188,000 496,800 49,680 

 Muhammad Ali 422 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Samad Khan 423 22.06.12 1800 600 1,080,000 486,000 48,600 

 Abdul Qadir 424 22.06.12 1800 600 1,080,000 291,600 29,160 

 
Hafiz Saeed 

Ahmed 
425 22.06.12 1800 600 1,080,000 486,000 48,600 

 Masood Ahmed 426 22.06.12 1800 660 1,188,000 496,800 49,680 

 Haji Abdul Qaddus 427 22.06.12 1800 660 1,188,000 496,800 49,680 

 Muhammad Aslam 428 22.06.12 1800 660 1,188,000 496,800 49,680 

 Muhammad Hayat 429 29.01.13 1800 660 1,188,000 885,600 88,560 

 Dr. Afzal Ahmed 430 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Umer 431 22.06.12 1800 600 1,080,000 486,000 48,600 

 Syed Asmatullah 432 22.06.12 1800 600 1,080,000 388,800 38,880 

 Jahanzaib Khan 433 22.06.12 1800 600 1,080,000 388,800 38,880 

 Syed Abdul Wasay 434 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Haji Muhammad 

Bakhsh 
435 22.06.12 1800 600 1,080,000 388,800 38,880 

 Dr. Zahoor Ahmed 436 22.06.12 1800 600 1,080,000 145,800 14,580 

 Mohsin Saeed 437 22.06.12 1800 600 1,080,000 388,800 38,880 

 Tanvir Iqbal 438 22.06.12 1800 600 1,080,000 777,600 77,760 

 Irfana Qamar 439 22.06.12 1800 600 1,080,000 826,200 82,620 

 Muhammad Shah 440 22.06.12 1800 600 1,080,000 826,200 82,620 

 Altaf Ahmed Khan 441 22.06.12 1800 600 1,080,000 388,800 38,880 
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 Tahira Hafeez 442 22.06.12 1800 600 1,080,000 826,200 82,620 

 Farzana Kauser 443 22.06.12 1800 600 1,080,000 340,200 34,020 

 Muhammad Aslam 444 22.06.12 1800 600 1,080,000 340,200 34,020 

 Syed Athar Aftab 445 22.06.12 1800 600 1,080,000 437,400 43,740 

 Muhammad Aslam 446 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Haleem 447 22.06.12 1800 660 1,188,000 496,800 49,680 

 Shabbir Ahmed 448 22.06.12 1800 660 1,188,000 885,600 88,560 

 Kamran Naeem 449 22.06.12 1800 660 1,188,000 837,000 83,700 

 Safar Khan 450 22.06.12 1800 600 1,080,000 340,200 34,020 

 Zafar Iqbal 451 22.06.12 1800 600 1,080,000 437,400 43,740 

 
Ahmed Wali 

Achakzai 
452 22.06.12 1800 600 1,080,000 340,200 34,020 

 Farooq Umer 453 22.06.12 1800 600 1,080,000 486,000 48,600 

 
Ahmed Wali 

Achakzai 
454 22.06.12 1800 600 1,080,000 340,200 34,020 

 Sanaullah Jamali 455 22.06.12 1800 600 1,080,000 486,000 48,600 

 Zafar Iqbal Khan 456 22.06.12 1800 600 1,080,000 291,600 29,160 

 Abdul Hadi 457 22.06.12 1800 600 1,080,000 583,200 58,320 

 
Dr. Syed Abdul 

Manan 
458 22.06.12 1800 600 1,080,000 388,800 38,880 

 Akhter Muhammad 459 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Muhammad 

Behzad 
460 22.06.12 1800 600 1,080,000 680,400 68,040 

 
Dr. Sahar Hadia 

Mubeen 
461 22.06.12 1800 600 1,080,000 437,400 43,740 

 Noor Ali Kakar 462 22.06.12 1800 600 1,080,000 437,400 43,740 

 Abdul Hameed 463 22.06.12 1800 600 1,080,000 680,400 68,040 

 Tahir-Un-Nisa 464 22.06.12 1800 600 1,080,000 437,400 43,740 

 Surat Khan 465 22.06.12 1800 600 1,080,000 826,200 82,620 

 Ali Jan 466 22.06.12 1800 660 1,188,000 496,800 49,680 

 Ahmed Hassan 467 22.06.12 1800 660 1,188,000 399,600 39,960 

 Mirza Baig 468 22.06.12 1800 660 1,188,000 594,000 59,400 

 Mushtaq Ahmed 469 22.06.12 1800 660 1,188,000 496,800 49,680 

 Nazir Muhammad 470 22.06.12 1800 600 1,080,000 340,200 34,020 

 Hidayatullah 471 22.06.12 1800 600 1,080,000 680,400 68,040 

 Saifullah 472 22.06.12 1800 600 1,080,000 437,400 43,740 
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 Farmanullah 473 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Muhammad Asif 

Jaffar 
474 22.06.12 1800 600 1,080,000 388,800 38,880 

 Syed Arif Shah 475 22.06.12 1800 600 1,080,000 777,600 77,760 

 Muhammad Naeem 476 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Ashfaq Ahmed 

Tariq 
477 22.06.12 1800 600 1,080,000 291,600 29,160 

 Abdul Baseer 478 22.06.12 1800 600 1,080,000 97,200 9,720 

 Kazima Kamal 479 22.06.12 1800 600 1,080,000 583,200 58,320 

 
Hamayun Khan 

Tareen 
480 22.06.12 1800 600 1,080,000 437,400 43,740 

 Abdul Saleem 481 22.06.12 1800 600 1,080,000 486,000 48,600 

 Ahmed Parvez 482 22.06.12 1800 600 1,080,000 534,600 53,460 

 Munir Ahmed 483 22.06.12 1800 600 1,080,000 777,600 77,760 

 Sarfraz Khan 484 22.06.12 1800 600 1,080,000 486,000 48,600 

 Najeebullah Khan 485 22.06.12 1800 600 1,080,000 388,800 38,880 

 Attaullah 486 22.06.12 1800 660 1,188,000 496,800 49,680 

 Muhammad Tahir 487 22.06.12 1800 660 1,188,000 448,200 44,820 

 
Khalid Muhammad 

Kakar 
488 22.06.12 1800 660 1,188,000 982,800 98,280 

 Farooq Ahmed 489 22.06.12 1800 660 1,188,000 788,400 78,840 

 
Syed Muhammad 

Ali 
490 22.06.12 1800 600 1,080,000 388,800 38,880 

 Habib Ur Rehman 491 22.06.12 1800 600 1,080,000 777,600 77,760 

 Aftab Khursheed 492 22.06.12 1800 600 1,080,000 874,800 87,480 

 Dr. Abdul Khaliq 493 22.06.12 1800 600 1,080,000 388,800 38,880 

 Dr. Naseem Bano 494 22.06.12 1800 600 1,080,000 534,600 53,460 

 Parvez Iqbal Malik 495 22.06.12 1800 600 1,080,000 729,000 72,900 

 Shakeel Ahmed 496 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Muhammad Khan 

Lashari 
497 22.06.12 1800 600 1,080,000 437,400 43,740 

 Hassan Raza Malik 498 22.06.12 1800 600 1,080,000 340,200 34,020 

 Ghulam Haider 499 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Muhammad 

Hasnain 
500 22.06.12 1800 600 1,080,000 388,800 38,880 

 Wali Khan 501 22.06.12 1800 600 1,080,000 631,800 63,180 
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 Wazir Muhammad 502 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Manan 503 22.06.12 1800 600 1,080,000 388,800 38,880 

 Nadia Adnan 504 22.06.12 1800 600 1,080,000 388,800 38,880 

 Dr. Fazal Dad 505 22.06.12 1800 600 1,080,000 729,000 72,900 

 Fareedullah Khan 506 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Abdul Wahid 

Bazai 
507 22.06.12 1800 600 1,080,000 486,000 48,600 

 Rashid Ali 508 22.06.12 1800 600 1,080,000 437,400 43,740 

 Dr. Zafarullah 509 22.06.12 1800 660 1,188,000 642,600 64,260 

 
Sher Hassan 

Sherani 
510 22.06.12 1800 660 1,188,000 496,800 49,680 

 Qurat Ul Ain 512 22.06.12 1800 660 1,188,000 496,800 49,680 

 Saifullah 513 22.06.12 1800 600 1,080,000 826,200 82,620 

 Yasmeen Usman 514 22.06.12 1800 600 1,080,000 388,800 38,880 

 Amna Amin 515 22.06.12 1800 600 1,080,000 388,800 38,880 

 Huma Zafar 516 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muhammad Zubair 517 22.06.12 1800 600 1,080,000 486,000 48,600 

 Noor Agha 518 22.06.12 1800 600 1,080,000 826,200 82,620 

 Zahoor Ahmed 519 22.06.12 1800 600 1,080,000 826,200 82,620 

 Abdul Malik 520 22.06.12 1800 600 1,080,000 437,400 43,740 

 Farman Ali 521 22.06.12 1800 600 1,080,000 340,200 34,020 

 Qaiser Mehmood 522 22.06.12 1800 600 1,080,000 340,200 34,020 

 Shabana Begum 523 22.06.12 1800 600 1,080,000 631,800 63,180 

 Tahir Naeem 524 22.06.12 1800 600 1,080,000 777,600 77,760 

 Qaiser Jan 525 22.06.12 1800 600 1,080,000 486,000 48,600 

 Murad Khan 526 22.06.12 1800 600 1,080,000 680,400 68,040 

 Riaz Ahmed 527 22.06.12 1800 600 1,080,000 534,600 53,460 

 Muhammad Ayub 528 28.12.12 1800 600 1,080,000 388,800 38,880 

 Syed Naseebullah 529 22.06.12 1800 600 1,080,000 583,200 58,320 

 
Muhammad 

Yousaf 
530 22.06.12 1800 660 1,188,000 982,800 98,280 

 Fazal Ur Rehman 531 22.06.12 1800 660 1,188,000 837,000 83,700 

 Naseebullah 532 19.02.15 1800 700 1,260,000 1,077,300 107,730 

 Dr. Naheed Haq 533 22.06.12 1800 660 1,188,000 496,800 49,680 

 Muhammad Imran 534 26.06.12 1800 600 1,080,000 437,400 43,740 

 Muhammad Anwar 535 27.08.12 1800 600 1,080,000 194,400 19,440 
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 Abdul Wahab 536 11.10.13 1800 600 1,080,000 437,400 43,740 

 Mumtaz Ahmed 537 13.11.13 1800 600 1,080,000 437,400 43,740 

 Zaryan 538 22.06.12 1800 600 1,080,000 388,800 38,880 

 Muneer Ahmed 539 19.02.14 1800 600 1,080,000 972,000 97,200 

 
Abdul Ghaffar 

Kurd 
540 22.06.12 1800 600 1,080,000 486,000 48,600 

 
Muhammad Sadiq 

Shah 
541 13.11.12 1800 600 1,080,000 486,000 48,600 

 Abdul Wahab 542 22.06.12 1800 600 1,080,000 874,800 87,480 

 
Muhammad 

Saleem 
543 17.12.12 1800 600 1,080,000 729,000 72,900 

 Ehsanullah 544 22.06.12 1800 600 1,080,000 874,800 87,480 

 Jan Muhammad 545 16.10.12 1800 600 1,080,000 729,000 72,900 

 Lal Khan 546 05.09.12 1800 600 1,080,000 826,200 82,620 

 Muhammad Rahim 547 16.10.12 1800 700 1,260,000 1,020,600 102,060 

 Habib Ur Rehman 548 05.09.12 1800 600 1,080,000 826,200 82,620 

 
Muhammad 

Naveed 
549 22.06.12 1800 600 1,080,000 388,800 38,880 

 Habibullah 550 22.06.12 1800 660 1,188,000 545,400 54,540 

 Aftab Ahmed Jamil 551 22.06.12 1800 660 1,188,000 594,000 59,400 

 
Muhammad Abdul 

Zakir 
552 22.06.12 1800 660 1,188,000 496,800 49,680 

 Tariq Mehmood 553 22.06.12 1800 660 1,188,000 496,800 49,680 

 Haroon Murtaza 554 13.11.12 1800 600 1,080,000 486,000 48,600 

 Nawaz Ahmed 555 09.006.12 1800 600 1,080,000 388,800 38,880 

 Taha Ejaz 556 13.11.12 1800 600 1,080,000 486,000 48,600 

 Abdul Karim 557 02.11.12 1800 600 1,080,000 583,200 58,320 

 Iftikhar Ahmed 558 02.11.12 1800 600 1,080,000 388,800 38,880 

 Malik Nasir Khan 559 02.11.12 1800 600 1,080,000 583,200 58,320 

 Noor Ahmed 560 07.01.15 1800 700 1,260,000 1,134,000 113,400 

 Attaullah Khan 561 Nil 1800 600 1,080,000 729,000 72,900 

 Arooj Fatima 562 02.11.12 1800 600 1,080,000 437,400 43,740 

 Tahira Ismail 563 19.07.12 1800 600 1,080,000 486,000 48,600 

 
Muhammad 

Ramzan 
564 25.06.12 1800 600 1,080,000 777,600 77,760 

 Atiqullah 565 24.05.13 1800 600 1,080,000 583,200 58,320 
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 Abdul Nasir 566 07.12.12 1800 600 1,080,000 631,800 63,180 

 
Muhammad 

Hassan 
567 13.11.12 1800 600 1,080,000 486,000 48,600 

 Rehana Nazneen 568 15.01.13 1800 600 1,080,000 534,600 53,460 

 Abdullah Hassan 569 13.11.15 1800 600 1,080,000 437,400 43,740 

 
Asghar Khan 

Tareen 
570 22.06.12 1800 660 1,188,000 545,400 54,540 

 Javed Iqbal 571 22.06.12 1800 660 1,188,000 545,400 54,540 

 Sohail Ahmed 572 22.06.12 1800 660 1,188,000 496,800 49,680 

 Saleem Javed 573 22.06.12 1800 660 1,188,000 496,800 49,680 

 Ghazanfar Masood 574 04.10.13 1800 600 1,080,000 874,800 87,480 

 Nazish Masood 575 04.10.13 1800 600 1,080,000 826,200 82,620 

 Aliya Bano 576 Nil 1800 600 1,080,000 826,200 82,620 

 Nisar Ahmed 577 Nil 1800 600 1,080,000 826,200 82,620 

 
Muhammad Bashir 

Jaffer 
578 04.10.13 1800 600 1,080,000 729,000 72,900 

 Mehmood Masood 579 04.10.13 1800 600 1,080,000 583,200 58,320 

 Sabir Khan 580 04.04.14 1800 600 1,080,000 874,800 87,480 

 Naserullah 581 20.11.13 1800 600 1,080,000 680,400 68,040 

 
Naseer Ahmed 

Durrani 
582 06.02.13 1800 600 1,080,000 680,400 68,040 

 Manzoor Ahmed 583 06.02.13 1800 600 1,080,000 729,000 72,900 

 Amjad Mengal 584 06.02.13 1800 600 1,080,000 388,800 38,880 

 Asif Shah 586 06.02.13 1800 600 1,080,000 631,800 63,180 

 
Naseem 

Rehanullah 
592 Nil 1800 600 1,080,000 680,400 68,040 

 Ejaz Khalid 594 13.03.14 1800 450 810,000 526,500 52,650 

 Saleem Ahmed 595 13.03.14 1800 450 810,000 526,500 52,650 

 
Muhammad 

Hashim 
596 13.03.14 1800 450 810,000 631,800 63,180 

 
Masood Ur 

Rehman 
597 04.04.14 1800 600 1,080,000 777,600 77,760 

 Bilal Ahmed 598 04.04.14 1800 600 1,080,000 972,000 97,200 

 Almas Zareen 599 22.12.14 1800 700 1,260,000 1,077,300 107,730 

 Muhammad Hayat 600 14.01.13 1800 600 1,080,000 631,800 63,180 

 Sultan Mehmood 601 12.01.14 1800 600 1,080,000 388,800 38,880 
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 Kishwar Naeem 602 14.01.13 1800 600 1,080,000 388,800 38,880 

 Saleem Javed 603 14.01.13 1800 600 1,080,000 486,000 48,600 

 
Muhammad 

Shehbaz 
604 14.01.13 1800 600 1,080,000 729,000 72,900 

 Najeebullah 605 10.01.13 1800 600 1,080,000 631,800 63,180 

 Shazia Khalid 606 22.06.12 1800 660 1,188,000 399,600 39,960 

 Talat Mehmood 607 22.06.12 1800 660 1,188,000 351,000 35,100 

 Kashif Hussain 608 02.11.12 1800 660 1,188,000 399,600 39,960 

 
Saifullah Khan 

Khilji 
609 22.06.12 1800 495 891,000 254,745 25,475 

 Dr. Nazeer Ahmed 610 13.11.12 1800 600 1,080,000 486,000 48,600 

 Amir Muhammad 611 05.10.12 1800 600 1,080,000 486,000 48,600 

 Dr. Nabila Sultan 612 22.01.13 1800 600 1,080,000 388,800 38,880 

 Sanaullah Khan 614 04.02.13 1800 600 1,080,000 291,600 29,160 

 
Zahid Hussain 

Bukhari 
616 08.02.13 1800 600 1,080,000 826,200 82,620 

 Javaid Hussain 617 05.10.12 1800 600 1,080,000 874,800 87,480 

 
Muhammad 

Razzaque 
618 11.01.13 1800 600 1,080,000 534,600 53,460 

 Muhammad Khan 619 23.01.13 1800 600 1,080,000 874,800 87,480 

 Bakhtiar Khan 620 22.06.12 1800 600 1,080,000 680,400 68,040 

 Saeed Khan 621 06.02.13 1800 660 1,188,000 788,400 78,840 

 
Muhammad 

Ramzan 
622 16.01.13 1800 600 1,080,000 680,400 68,040 

 Zahoor Ahmed 623 29.01.13 1800 660 1,188,000 642,600 64,260 

 Ghazanfar Shah 624 02.11.12 1800 600 1,080,000 388,800 38,880 

 Abdul Rauf 625 04.10.13 1800 660 1,188,000 594,000 59,400 

 
Syed Ghazanfar 

Shah 
626 02.11.12 1800 600 1,080,000 340,200 34,020 

 Sobia Tariq 628 02.11.12 1800 600 1,080,000 631,800 63,180 

 Mujeebullah Khan 630 04.02.13 1800 600 1,080,000 340,200 34,020 

 Muhammad Jameel 631 04.10.13 1800 600 1,080,000 583,200 58,320 

 Zahid Aman 632 18.04.13 1800 600 1,080,000 486,000 48,600 

 Muhammad Asif 633 Nil 1800 600 1,080,000 631,800 63,180 

 Umer Farooq 634 18.04.13 1800 600 1,080,000 486,000 48,600 

 Hazrat Umer 635 04.10.13 1800 600 1,080,000 340,200 34,020 
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 Nisar Ahmed 636 12.03.14 1800 600 1,080,000 583,200 58,320 

 Muhammad Anwar 637 07.11.13 1800 600 1,080,000 729,000 72,900 

 Bibi Zainab 638 21.06.13 1800 600 1,080,000 486,000 48,600 

 Muhammad Akber 639 07.11.13 1800 600 1,080,000 729,000 72,900 

 Muhammad Ishaq 640 03.01.13 1800 600 1,080,000 826,200 82,620 

 Syed Kamil Shah 641 31.05.13 1800 600 1,080,000 729,000 72,900 

 Saeeda Yasmeen 642 23.01.13 1800 600 1,080,000 826,200 82,620 

 
Faiz Muhammad 

Bugti 
643 02.07.13 1800 600 1,080,000 729,000 72,900 

 
Muhammad 

Hashim 
644 02.07.13 1800 600 1,080,000 631,800 63,180 

 Abdul Bari Kakar 645 Nil 1800 600 1,080,000 826,200 82,620 

 
Muhammad 

Saleem 
646 31.05.13 1800 600 1,080,000 729,000 72,900 

 
Muhammad Ashraf 

Kasi 
647 31.05.13 1800 600 1,080,000 583,200 58,320 

 Muhammad Shahid 648 31.05.13 1800 600 1,080,000 583,200 58,320 

 Naseer Ahmed 649 04.10.13 1800 600 1,080,000 729,000 72,900 

 Noor Ud Din 650 28.07.13 1800 600 1,080,000 826,800 82,680 

 
Haji Manzoor 

Ahmed 
651 02.09.13 1800 600 1,080,000 631,800 63,180 

 
Syed Suleman 

Shah 
652 17.08.13 1800 600 1,080,000 826,200 82,620 

 Hamid Altaf 653 19.02.15 1800 700 1,260,000 1,077,300 107,730 

 Abdul Wahab 654 02.07.13 1800 600 1,080,000 923,400 92,340 

 Taimoor Mengal 655 18.07.13 1800 600 1,080,000 194,400 19,440 

 
Muhammad Sadiq 

Tareen 
656 25.06.12 1800 600 1,080,000 680,400 68,040 

 Shahid Ali 657 05.07.13 1800 600 1,080,000 729,000 72,900 

 Abdul Aziz Khan 658 02.07.13 1800 600 1,080,000 583,200 58,320 

 Shahida Bibi 659 02.08.12 1800 600 1,080,000 777,600 77,760 

 Habibullah Nasar 660 02.08.13 1800 600 1,080,000 583,200 58,320 

 Sikandar Shah 661 02.08.12 1800 600 1,080,000 631,800 63,180 

 
Muhammad 

Shafique 
662 Nil 1800 600 1,080,000 583,200 58,320 

 Jahanvash Karim 663 29.01.15 1800 600 1,080,000 631,800 63,180 
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 Zain Ud Din 664 22.06.12 1800 600 1,080,000 680,400 68,040 

 Sarwar Shah 665 02.08.12 1800 600 1,080,000 972,000 97,200 

 Syed Sameen 666 Nil 1800 600 1,080,000 583,200 58,320 

 Sadoor Shah 667 Nil 1800 600 1,080,000 972,000 97,200 

 Arif Shah 668 Nil 1800 600 1,080,000 583,200 58,320 

 Abdul Hanan 669 05.05.15 1800 600 1,080,000 534,600 53,460 

 Shabbir Ahmed 670 09.03.15 1800 600 1,080,000 583,200 58,320 

 Saira Jahangir 671 14.01.13 1800 600 1,080,000 583,200 58,320 

 
Muhammad 

Mukhtiar 
672 29.01.13 1800 600 1,080,000 826,200 82,620 

 
Capt. Waqas 

Ashraf 
673 Nil 1800 600 1,080,000 874,800 87,480 

 Abdul Salam Shah 675 Nil 1800 600 1,080,000 680,400 68,040 

 Faiz Muhammad 676 Nil 1800 600 1,080,000 972,000 97,200 

 Khalid 677 Nil 1800 600 1,080,000 972,000 97,200 

 Zaferullah 678 Nil 1800 600 1,080,000 486,000 48,600 

 Khudai Dad 679 Nil 1800 600 1,080,000 972,000 97,200 

 
Mian Muhammad 

Hamza 
680 24.01.13 1800 600 1,080,000 437,400 43,740 

 Muhammad Sadiq 681 04.02.13 1800 600 1,080,000 972,000 97,200 

 Saeedullah Kakar 682 16.09.12 1800 600 1,080,000 777,600 77,760 

 Asghar Shah 683 20.05.13 1800 600 1,080,000 972,000 97,200 

 
Al Usmal Rosheen 

Kasi 
684 24.05.13 1800 600 1,080,000 534,600 53,460 

 Perveen Niaz 685 Nil 1800 600 1,080,000 923,400 92,340 

 Nadeem Ahmed 686 Nil 1800 600 1,080,000 583,200 58,320 

 Sumair Tariq 687 24.05.13 1800 600 1,080,000 923,400 92,340 

 
Muhammad 

Ramzan 
689 Nil 1800 600 1,080,000 923,400 92,340 

 Abdul Razzaq 690 24.05.13 1800 600 1,080,000 972,000 97,200 

 
Muhammad 

Younas 
693 08.02.13 1800 600 1,080,000 534,600 53,460 

 Muhammad Gul 694 20.05.13 1800 600 1,080,000 923,400 92,340 

 Amanullah 696 Nil 1800 600 1,080,000 388,800 38,880 

 Muhammad Ayaz 698 07.11.13 1800 600 1,080,000 972,000 97,200 

 Rabia Bukhari 699 22.06.12 1800 660 1,188,000 982,800 98,280 
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 Rubaba Hameed 700 22.06.12 1800 660 1,188,000 982,800 98,280 

 Rashida Ghafoor 701 22.06.12 1800 600 1,080,000 923,400 92,340 

 Nasir Khan 702 22.06.12 1800 600 1,080,000 388,800 38,880 

 Gulla Khan 703 22.06.12 1800 600 1,080,000 340,200 34,020 

 Syed Kamran Elahi 704 08.10.12 1800 600 1,080,000 777,600 77,760 

 
Sher Muhammad 

Tareen 
705 22.06.12 1800 600 1,080,000 388,800 38,880 

 Bushra Maalik 706 22.06.12 1800 600 1,080,000 437,400 43,740 

 Shaukat Aman 707 04.12.14 1800 600 1,080,000 534,600 53,460 

 
Faiz Muhammad 

Tareen 
708 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Shah Zaman 

Baloch 
709 22.06.12 1800 600 1,080,000 583,200 58,320 

 Usman Ul Haq 710 22.06.12 1800 600 1,080,000 826,200 82,620 

 Muhammad Hafeez 711 22.06.12 1800 600 1,080,000 388,800 38,880 

 Haji Alla Ud Din 712 22.06.12 1800 600 1,080,000 437,400 43,740 

 Hameedullah 713 08.10.12 1800 600 1,080,000 437,400 43,740 

 
Amir Muhammad 

Panezai 
714 22.06.12 1800 600 1,080,000 388,800 38,880 

 
Surat Khan 

Mandokhail 
715 22.06.12 1800 600 1,080,000 583,200 58,320 

 Abdul Karim 716 22.06.12 1800 600 1,080,000 874,800 87,480 

 Naimatullah 717 11.10.12 1800 600 1,080,000 340,200 34,020 

 Mehmood Kasi 718 22.06.12 1800 600 1,080,000 145,800 14,580 

 
Ghulam 

Muhammad 
719 22.06.12 1800 660 1,188,000 496,800 49,680 

 
Muhammad Aslam 

Rind 
721 22.06.12 1800 660 1,188,000 885,600 88,560 

 Haji Abdul Majeed 722 22.06.12 1800 660 1,188,000 594,000 59,400 

 Dr. Abdul Maalik 723 22.06.12 1800 600 1,080,000 388,800 38,880 

 Shadi Khan 724 22.06.12 1800 600 1,080,000 194,400 19,440 

 Shahid Khan 725 22.06.12 1800 600 1,080,000 340,200 34,020 

 Akber Khan 726 22.06.12 1800 600 1,080,000 194,400 19,440 

 
Farooq Ahmed 

Looni 
727 11.10.12 1800 600 1,080,000 729,000 72,900 

 Altaf Elahi 728 24.10.12 1800 600 1,080,000 388,800 38,880 
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 Abdul Ali 729 22.06.12 1800 600 1,080,000 437,400 43,740 

 Rehana Abdullah 730 22.06.12 1800 600 1,080,000 437,400 43,740 

 Abdul Razzaq 731 22.06.12 1800 600 1,080,000 291,600 29,160 

 Jiand Malik 732 22.06.12 1800 600 1,080,000 194,400 19,440 

 
Malik Abid 

Hussain 
733 22.06.12 1800 600 1,080,000 243,000 24,300 

 Abdul Baseer 734 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Hameed 735 22.06.12 1800 600 1,080,000 194,400 19,440 

 Raj Kumari 736 22.06.12 1800 600 1,080,000 243,000 24,300 

 Salah Ud Din Khan 737 22.06.12 1800 600 1,080,000 826,200 82,620 

 Kashif Aziz 738 08.10.12 1800 600 1,080,000 145,800 14,580 

 Abdul Salam 739 22.06.12 1800 600 1,080,000 340,200 34,020 

 Ameer Hamza 740 11.10.12 1800 600 1,080,000 631,800 63,180 

 Mahwash Malik 741 22.06.12 1800 660 1,188,000 302,400 30,240 

 Habibullah 742 22.06.12 1800 600 1,080,000 874,800 87,480 

 Aqil Khan Jogezai 743 22.06.12 1800 660 1,188,000 594,000 59,400 

 
Rukhsana 

Abdullah 
744 22.06.12 1800 600 1,080,000 486,000 48,600 

 Abdul Zahir 745 22.06.12 1800 600 1,080,000 340,200 34,020 

 Gul Nisa 746 22.06.12 1800 600 1,080,000 631,800 63,180 

 Ahmed Shah 747 22.06.12 1800 600 1,080,000 583,200 58,320 

 Mazher Mehmood 748 22.06.12 1800 600 1,080,000 388,800 38,880 

 Abdul Manan 749 22.06.12 1800 600 1,080,000 194,400 19,440 

 
Muhammad 

Abduboo 
750 22.06.12 1800 600 1,080,000 437,400 43,740 

 Rehana Perveen 751 22.06.12 1800 600 1,080,000 486,000 48,600 

 Naimatullah 752 Nil 1800 600 1,080,000 437,400 43,740 

 Abdul Wahab 753 Nil 1800 600 1,080,000 923,400 92,340 

 
Muhammad 

Dawood 
754 Nil 1800 600 1,080,000 874,800 87,480 

 Khudai Noor 755 Nil 1800 600 1,080,000 874,800 87,480 

 Arif Habib 756 Nil 1800 600 1,080,000 388,800 38,880 

 Lawang Khan 757 Nil 1800 600 1,080,000 194,400 19,440 

 Haideran Khan 758 Nil 1800 600 1,080,000 680,400 68,040 

 Ghayas Ud Din 759 Nil 1800 600 1,080,000 874,800 87,480 

 Muhammad Tariq 760 Nil 1800 600 1,080,000 826,200 82,620 
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 Muhammad Nasir 761 Nil 1800 600 1,080,000 923,400 92,340 

 
Ahmed Wali 

Achakzai 
762 Nil 1800 600 1,080,000 583,200 58,320 

 Syed Javed Ghani 763 Nil 1800 600 1,080,000 972,000 97,200 

 Ambreen Khan 764 Nil 1800 660 1,188,000 885,600 88,560 

 Gohar Khan 765 Nil 1800 660 1,188,000 934,200 93,420 

 Khalid Khan 766 Nil 1800 660 1,188,000 496,800 49,680 

 Bakhtiar Khan 767 Nil 1800 600 1,080,000 826,200 82,620 

 Shah Nawaz 768 Nil 1800 450 810,000 729,000 72,900 

 Shahid Hussain 769 Nil 1800 600 1,080,000 874,800 87,480 

 
Muhammad 

Usman 
770 Nil 1800 600 1,080,000 874,800 87,480 

 Rais Warsi 771 Nil 1800 600 1,080,000 923,400 92,340 

 
Dr. Muhammad 

Malooq 
772 Nil 1800 600 1,080,000 972,000 97,200 

 Mudassar Ashraf 773 Nil 1800 600 1,080,000 680,400 68,040 

 Malik Javed 774 Nil 1800 600 1,080,000 583,200 58,320 

 Umair Kiyani 775 Nil 1800 600 1,080,000 923,400 92,340 

 Muhammad Afzal 776 Nil 1800 600 1,080,000 874,800 87,480 

 Maleeha Kiyani 777 Nil 1800 600 1,080,000 923,400 92,340 

 Muhammad Naeem 778 Nil 1800 600 1,080,000 874,800 87,480 

 
Shazia Hassan 

Kiyani 
779 Nil 1800 600 1,080,000 923,400 92,340 

 Abdul Ghafoor 780 Nil 1800 600 1,080,000 923,400 92,340 

 
Khaleeq Nazar 

Kiyani 
781 Nil 1800 600 1,080,000 631,800 63,180 

 Aqil Ahmed 782 Nil 1800 600 1,080,000 874,800 87,480 

 Shah Jahan 783 Nil 1800 600 1,080,000 583,200 58,320 

 
Muhammad 

Zulfiqa 
784 Nil 1800 600 1,080,000 972,000 97,200 

 Muhammad Ayub 785 Nil 1800 600 1,080,000 972,000 97,200 

 Ahmer Ali 786 Nil 1800 600 1,080,000 826,200 82,620 

 Shah Jahan 787 Nil 1800 660 1,188,000 496,800 49,680 

 Muhammad Ismail 788 Nil 1800 660 1,188,000 496,800 49,680 

 Naseer Ahmed 789 Nil 1800 600 1,080,000 972,000 97,200 

 Sultan Khail 790 Nil 1800 600 1,080,000 826,200 82,620 
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 Bibi Naseema 791 Nil 1800 600 1,080,000 923,400 92,340 

 Bashir Ahmed 792 Nil 1800 600 1,080,000 972,000 97,200 

 Rukhsana Siddique 793 Nil 1800 600 1,080,000 777,600 77,760 

 Khalid Ahmed 794 Nil 1800 600 1,080,000 777,600 77,760 

 Qaiser Iqbal 795 Nil 1800 600 1,080,000 972,000 97,200 

 Taj Meena 796 Nil 1800 600 1,080,000 777,600 77,760 

 Inayatullah 797 Nil 1800 600 1,080,000 972,000 97,200 

 Hidayatullah 798 Nil 1800 600 1,080,000 777,600 77,760 

 Nazim Ud Din 799 Nil 1800 600 1,080,000 972,000 97,200 

 Nizam Ud Din 800 Nil 1800 600 1,080,000 826,200 82,620 

 Hayatullah 801 Nil 1800 600 1,080,000 777,600 77,760 

 Osama Amjad 802 Nil 1800 600 1,080,000 729,000 72,900 

 Talal Amjad 804 Nil 1800 600 1,080,000 777,600 77,760 

 Jahangir Ahmed 806 Nil 1800 660 1,188,000 496,800 49,680 

 
Muhammad 

Yousaf 
807 Nil 1800 660 1,188,000 448,200 44,820 

 Abdul Wahab Shah 808 Nil 1800 600 1,080,000 874,800 87,480 

 Dad Muhammad 809 Nil 1800 600 1,080,000 680,400 68,040 

 Sultan Muhammad 810 Nil 1800 600 1,080,000 680,400 68,040 

 Ahmed Ur Rehman 811 Nil 1800 600 1,080,000 874,800 87,480 

 Amanullah 812 Nil 1800 600 1,080,000 972,000 97,200 

 Gulab Khan 813 Nil 1800 600 1,080,000 972,000 97,200 

 Aziz Muhammad 814 Nil 1800 600 1,080,000 972,000 97,200 

 
Muhammad Sharif 

Khan 
815 Nil 1800 600 1,080,000 923,400 92,340 

 Kabir Ahmed 816 Nil 1800 600 1,080,000 631,800 63,180 

 Ahmed Nadir 817 Nil 1800 600 1,080,000 874,800 87,480 

 Inayatullah 818 Nil 1800 600 1,080,000 972,000 97,200 

 
Muhammad Zahir 

Shah 
819 Nil 1800 600 1,080,000 874,800 87,480 

 Asmatullah 820 Nil 1800 600 1,080,000 972,000 97,200 

 Nadir Khan 821 Nil 1800 600 1,080,000 923,400 92,340 

 Asad Iqbal 822 Nil 1800 600 1,080,000 631,800 63,180 

 Sabir Khan 823 Nil 1800 600 1,080,000 923,400 92,340 

 Ubaidullah Khan 824 Nil 1800 600 1,080,000 874,800 87,480 

 Abdul Wahid 825 Nil 1800 600 1,080,000 923,400 92,340 
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 Zahid Usman 826 Nil 1800 600 1,080,000 874,800 87,480 

 Muhammad Awais 827 Nil 1800 600 1,080,000 388,800 38,880 

 Sheraz Malik 828 Nil 1800 600 1,080,000 972,000 97,200 

 Muhammad Rahim 831 Nil 1800 600 1,080,000 972,000 97,200 

 Muhammad Bazai 832 Nil 1800 600 1,080,000 972,000 97,200 

 Amanullah 833 Nil 1800 600 1,080,000 923,400 92,340 

 
Muhammad 

Ammar Jaffer 
834 Nil 1800 600 1,080,000 631,800 63,180 

 Muhammad Shafi 835 Nil 1800 600 1,080,000 972,000 97,200 

 
Abdul Khaliq 

Kakar 
836 Nil 1800 600 1,080,000 340,200 34,020 

 Azra Dar 837 Nil 1800 600 1,080,000 972,000 97,200 

 Atlia Ara 838 Nil 1800 600 1,080,000 534,600 53,460 

 Mirza Irfan Baig 839 Nil 1800 600 1,080,000 972,000 97,200 

 Abdul Rauf 840 Nil 1800 600 1,080,000 972,000 97,200 

 Sobat Khan 841 Nil 1800 600 1,080,000 972,000 97,200 

 Saifullah 842 Nil 1800 600 1,080,000 972,000 97,200 

 Mehreen Noman 843 Nil 1800 600 1,080,000 388,800 38,880 

 Saud Ahmed 844 Nil 1800 600 1,080,000 388,800 38,880 

 Sohaib Ahmed 845 Nil 1800 600 1,080,000 388,800 38,880 

 Muhammad Rafiq 846 Nil 1800 600 1,080,000 437,400 43,740 

 
Muhammad 

Abdullah 
848 Nil 1800 600 1,080,000 388,800 38,880 

 Yasmin Noman 849 Nil 1800 600 1,080,000 923,400 92,340 

 Khalid Mehmood 850 Nil 1800 600 1,080,000 972,000 97,200 

 Arshad Hussain 851 Nil 1800 600 1,080,000 631,800 63,180 

 Shamshad Bibi 852 Nil 1800 600 1,080,000 923,400 92,340 

 Farah Deeba 853 Nil 1800 600 1,080,000 631,800 63,180 

 Salman Saeed 854 Nil 1800 600 1,080,000 923,400 92,340 

 Muhammad Azam 855 Nil 1800 600 1,080,000 972,000 97,200 

 
Muhammad Umair 

Qasim 
856 Nil 1800 600 1,080,000 972,000 97,200 

 Tariq Masood 858 Nil 1800 600 1,080,000 972,000 97,200 

 
Naeemullah 

Tanveer 
859 Nil 1800 600 1,080,000 923,400 92,340 

 Syed Waleed Shah 860 Nil 1800 600 1,080,000 972,000 97,200 
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 Kamran Mumtaz 862 Nil 1800 600 1,080,000 972,000 97,200 

 
Malik Sahar Ud 

Din 
863 Nil 1800 600 1,080,000 923,400 92,340 

 Khurshid Khan 864 Nil 1800 600 1,080,000 826,200 82,620 

 Iqbal Ahmed Khan 865 Nil 1800 600 1,080,000 729,000 72,900 

 Israr Ahmed 866 Nil 1800 600 1,080,000 437,400 43,740 

 Mushtaq Ahmed 867 Nil 1800 600 1,080,000 826,200 82,620 

 Abdul Qahir 868 Nil 1800 600 1,080,000 874,800 87,480 

 Shireen Javed 869 Nil 1800 600 1,080,000 486,000 48,600 

 Nazish Zahid 870 Nil 1800 600 1,080,000 923,400 92,340 

 Abdul Karim 871 Nil 1800 600 1,080,000 826,200 82,620 

 Amir Muhammad 872 Nil 1800 600 1,080,000 777,600 77,760 

 Jamal Abdul Nasir 874 Nil 1800 660 1,188,000 788,400 78,840 

Total 496,835,845 49,683,585 

Zarghoon Housing Schemes Ctry "D"  120 Sqd   

 Fazal Karim 2 20.06.12 1080 495 534600 280260 28,026 

 Asmatullah 3 20.06.12 1080 450 486000 246240 24,624 

 Habibullah 4 20.06.12 1080 700 756000 578340 57,834 

 Shareed Nizam 6 20.06.12 1080 450 486000 273780 27,378 

 Javaid Iqbal 7 20.06.12 1080 600 648000 145800 14,580 

 Shehzad 8 20.06.12 1080 600 648000 174960 17,496 

 Sabeera Mengal 9 20.06.12 1080 600 648000 320760 32,076 

 Abdul Habib 10 20.06.12 1080 600 648000 349920 34,992 

 Saira Nawaz 11 20.06.12 1080 600 648000 116640 11,664 

 
Kehkashan 

Mumtaz 
12 20.06.12 1080 600 648000 116640 11,664 

 Taimoor Shah 13 20.06.12 1080 600 648000 320760 32,076 

 Muhammad Qasim 14 20.06.12 1080 600 648000 58320 5,832 

 Amir Sikander 16 20.06.12 1080 600 648000 379080 37,908 

 Muhammad Nasim 17 20.06.12 1080 600 648000 320760 32,076 

 Saeed Ahmed 18 20.06.12 1080 600 648000 233280 23,328 

 Fauzia 19 20.06.12 1080 600 648000 116640 11,664 

 Sadeqain Akhter 20 20.06.12 1080 600 648000 145800 14,580 

 
Muhammad Anwar 

Jan 
21 20.06.12 1080 600 648000 174960 17,496 

 Usman Ali 22 13.01.15 1080 700 756000 544320 54,432 
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Muhammad 

Ibrahim 
23 20.06.12 1080 660 712800 239760 23,976 

 Abdul Hameed 24 25.06.12 1080 660 712800 210600 21,060 

 Abdi Khan Baloch 25 25.06.12 1080 660 712800 473040 47,304 

 Shaista Zakir 26 20.06.12 1080 660 712800 210600 21,060 

 Abdul Ghafoor 27 20.06.12 1080 600 648000 262440 26,244 

 Abdul Karim Khan 28 20.06.12 1080 600 648000 291600 29,160 

 Syed Shoaib Shah 29 06.02.13 1080 600 648000 349920 34,992 

 Haibat Khan 30 20.06.12 1080 600 648000 379080 37,908 

 
Dr. Muhammad 

Naeem 
31 20.06.12 1080 600 648000 233280 23,328 

 Bibi Zubaida 32 20.06.12 1080 600 648000 379080 37,908 

 Muhammad Akram 33 20.06.12 1080 600 648000 320760 32,076 

 Salah Ud Din Khan 34 20.06.12 1080 600 648000 116640 11,664 

 Muhammad Yasir 35 20.06.12 1080 600 648000 145800 14,580 

 
Muhammad Hanif 

Khan 
36 20.06.12 1080 600 648000 262440 26,244 

 Alamgir 37 20.06.12 1080 600 648000 291600 29,160 

 Zubair 38 20.06.12 1080 600 648000 204120 20,412 

 Rehmatullah 39 20.06.12 1080 600 648000 291600 29,160 

 Abdul Aleem 40 20.06.12 1080 600 648000 145800 14,580 

 Nazar Ud Din 41 20.06.12 1080 600 648000 291600 29,160 

 
Mansoor Ahmed 

Jaffer 
42 20.06.12 1080 600 648000 145800 14,580 

 Saifullah 43 20.06.12 1080 600 648000 233280 23,328 

 Rubina Yasmeen 44 20.06.12 1080 600 648000 174960 17,496 

 Muhammad Bashir 45 20.06.12 1080 600 648000 145800 14,580 

 Alam Khan 46 20.06.12 1080 600 648000 174960 17,496 

 
Molana Abdul 

Wahid 
47 20.06.12 1080 700 756000 680400 68,040 

 
Muhammad 

Yousaf 
48 20.06.12 1080 660 712800 210600 21,060 

 
Muhammad 

Matiullah 
49 20.06.12 1080 600 648000 145800 14,580 

 Mah Rukh 50 20.06.12 1080 660 712800 414720 41,472 

 Shams Parvez 51 20.06.12 1080 600 648000 145800 14,580 
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 Amjad Khan Kakar 52 20.06.12 1080 600 648000 87480 8,748 

 Muhammad Hamid 53 20.06.12 1080 600 648000 233280 23,328 

 Bibi Asifa 54 20.06.12 1080 600 648000 233280 23,328 

 Abid Ali 55 20.06.12 1080 600 648000 291600 29,160 

 Noor Ud Kakar 56 20.06.12 1080 600 648000 379080 37,908 

 Talha Muhammad 57 20.06.12 1080 600 648000 262440 26,244 

 
Muhammad Haider 

Shah 
58 20.06.12 1080 600 648000 495720 49,572 

 Rubina Yousaf 59 20.06.12 1080 600 648000 262440 26,244 

 
Mansoor Ahmed 

Mirza 
60 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Anwar 61 20.06.12 1080 600 648000 233280 23,328 

 Naveed Naeem 62 20.06.12 1080 700 756000 544320 54,432 

 Arsala Khan 63 20.06.12 1080 600 648000 349920 34,992 

 Fazal Ur Rehman 64 20.06.12 1080 600 648000 320760 32,076 

 Muhammad Sabir 65 20.06.12 1080 600 648000 233280 23,328 

 Naimatullah 66 20.06.12 1080 600 648000 349920 34,992 

 
Muhammad Qasim 

Tareen 
67 20.06.12 1080 600 648000 408240 40,824 

 
Hafiz Muhammad 

Asim 
68 20.06.12 1080 600 648000 233280 23,328 

 
Muhammad 

Dawood 
69 20.06.12 1080 600 648000 291600 29,160 

 Irshad Begam 70 20.06.12 1080 600 648000 291600 29,160 

 Muhammad Kalim 71 20.06.12 1080 660 712800 356400 35,640 

 Shazia Akber 72 20.06.12 1080 660 712800 414720 41,472 

 
Tehseen Ahmed 

Jamal 
73 20.06.12 1080 660 712800 181440 18,144 

 Sher Akber 74 20.06.12 1080 660 712800 210600 21,060 

 
Muhammad 

Haneef 
75 20.06.12 1080 600 648000 116640 11,664 

 Muhammad Sarwar 76 20.06.12 1080 600 648000 58320 5,832 

 Changez Khan 77 20.06.12 1080 600 648000 320760 32,076 

 
Noor Muhammad 

Chishti 
78 20.06.12 1080 600 648000 262440 26,244 

 Imran Sohail 79 20.06.12 1080 600 648000 233280 23,328 



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 157 

  

. Name 

Date 

of 

Allot- 

ment 

Plot  

No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

Outstanding 

Amount 

Surcharge 

10% 

 Muhammad Tahir 80 20.06.12 1080 600 648000 233280 23,328 

 
Haji Muhammad 

Qasim 
81 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Iqbal 82 20.06.12 1080 600 648000 262440 26,244 

 Abdul Malik 83 20.06.12 1080 600 648000 408240 40,824 

 Beberg Mengal 84 20.06.12 1080 600 648000 145800 14,580 

 
Abdul Nasir 

Durrani 
85 20.06.12 1080 600 648000 379080 37,908 

 Guldar Ali Khan 86 20.06.12 1080 600 648000 291600 29,160 

 Zainullah 87 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Naeem 88 20.06.12 1080 600 648000 262440 26,244 

 Farhana Aziz 89 20.06.12 1080 600 648000 291440 29,144 

 
Abdul Hakeem 

Zahid 
90 20.06.12 1080 600 648000 320760 32,076 

 Jamiullah 91 20.06.12 1080 600 648000 437400 43,740 

 Abdul Latif 92 20.06.12 1080 600 648000 349920 34,992 

 Ambreen Majeed 93 20.06.12 1080 600 648000 320760 32,076 

 Atif Aman 94 20.06.12 1080 600 648000 408240 40,824 

 Qurat Ul Ain 95 20.06.12 1080 660 712800 298080 29,808 

 Muhammad Tariq 96 20.06.12 1080 660 712800 560520 56,052 

 Kanwal Shehzadi 97 20.06.12 1080 660 712800 298080 29,808 

 Muhammad Idress 98 20.06.12 1080 660 712800 414720 41,472 

 Muhammad Ashraf 99 20.06.12 1080 600 648000 379080 37,908 

 Iram Jabeen 100 20.06.12 1080 600 648000 349920 34,992 

 Nauraz Khan 101 20.06.12 1080 600 648000 349920 34,992 

 Abu Asar Bilal 102 20.06.12 1080 600 648000 233280 23,328 

 Abdul Hameed 104 20.06.12 1080 600 648000 320760 32,076 

 
Atta Muhammad 

Kakar 
105 20.06.12 1080 600 648000 583200 58,320 

 
Muhammad Haji 

Khan 
106 20.06.12 1080 600 648000 379080 37,908 

 Syed Aslam Shah 107 07.05.14 1080 600 648000 495720 49,572 

 Rukhsana Shaukat 108 20.06.12 1080 600 648000 262440 26,244 

 Shaheen Gul 109 20.06.12 1080 600 648000 291600 29,160 

 Nazir Aftab 110 20.06.12 1080 700 756000 680400 68,040 

 Hussain Jaffar 111 20.06.12 1080 600 648000 233280 23,328 
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 Bibi Hajra 112 20.06.12 1080 600 648000 291600 29,160 

 Afrasia Khan 113 20.06.12 1080 600 648000 320760 32,076 

 
Muhammad 

Ashfaq Butt 
114 20.06.12 1080 600 648000 116640 11,664 

 Shahzaman 115 20.06.12 1080 700 756000 680400 68,040 

 Mukesh Kumar 116 25.06.12 1080 600 648000 233280 23,328 

 Wajid Ali 117 25.06.12 1080 600 648000 437400 43,740 

 Mashal Khan 118 25.06.12 1080 600 648000 262440 26,244 

 
Muhammad Asif 

Khan 
119 25.06.12 1080 660 712800 298080 29,808 

 Din Muhammad 120 25.06.12 1080 660 712800 298080 29,808 

 Adila Shaheen 121 25.06.12 1080 660 712800 298080 29,808 

 Shadlat Jamila 122 25.06.12 1080 600 648000 233280 23,328 

 Syed Sami Ud Din 123 25.06.12 1080 600 648000 233280 23,328 

 Syed Abdul Samad 124 25.06.12 1080 600 648000 233280 23,328 

 Muhammad Ishaq 125 25.06.12 1080 700 756000 680400 68,040 

 Muhammad Naeem 126 25.06.12 1080 700 756000 680400 68,040 

 Haideran Khan 127 25.06.12 1080 660 712800 298080 29,808 

 Inayatullah 128 20.06.12 1080 600 648000 554040 55,404 

 Shahida Aziz 129 20.06.12 1080 600 648000 233280 23,328 

 Omeen Shah 130 20.06.12 1080 660 712800 502200 50,220 

 
Muhammad 

Ibrahim 
131 20.06.12 1080 660 712800 327240 32,724 

 Noorullah 132 20.06.12 1080 660 712800 298080 29,808 

 Jahanzaib Khan 133 20.06.12 1080 600 648000 233280 23,328 

 Hayatullah 134 20.06.12 1080 600 648000 233280 23,328 

 Anjum Waqas 135 20.06.12 1080 600 648000 233280 23,328 

 
Muhammad 

Farooq 
136 20.06.12 1080 600 648000 233280 23,328 

 Ahmed Khan 137 20.06.12 1080 600 648000 320760 32,076 

 Arun Lal 138 20.06.12 1080 600 648000 379080 37,908 

 
Muhammad 

Shehzad 
139 20.06.12 1080 495 534600 448740 44,874 

 Syed Ahmed Shah 140 20.06.12 1080 600 648000 174960 17,496 

 
Khalid Ahmed 

Bhatti 
141 20.06.12 1080 660 712800 239760 23,976 
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 Kaleem Asghar 142 20.06.12 1080 660 712800 356400 35,640 

 Mehmood Khan 143 20.06.12 1080 660 712800 356400 35,640 

 
Tehseen Ul 

Abideen 
144 20.06.12 1080 600 648000 233280 23,328 

 Noorullah 145 20.06.12 1080 600 648000 204120 20,412 

 Abdullah Jan 146 20.06.12 1080 600 648000 437400 43,740 

 Naseebullah 147 20.06.12 1080 600 648000 408240 40,824 

 
Hafiz Jameel 

Ahmed 
148 20.06.12 1080 600 648000 408240 40,824 

 Ateeq Khan 149 20.06.12 1080 600 648000 262440 26,244 

 Bashir Ahmed 150 20.06.12 1080 600 648000 408240 40,824 

 Asif Ali 151 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Sajid 152 20.06.12 1080 600 648000 233280 23,328 

 Nusrat Parveen 153 20.06.12 1080 600 648000 379080 37,908 

 Shabina Rashid 154 20.06.12 1080 600 648000 233280 23,328 

 Jahanzaib Khan 155 20.06.12 1080 600 648000 349920 34,992 

 Kiran 156 11.01.16 1080 700 756000 680400 68,040 

 Rubina Younis 157 20.06.12 1080 600 648000 262440 26,244 

 Muhammad Zareef 158 20.06.12 1080 660 712800 443880 44,388 

 
Muhammad 

Asghar 
159 25.06.12 1080 660 712800 502200 50,220 

 Inayatullah 160 20.06.12 1080 660 712800 356240 35,624 

 Muhammad Juma 161 20.06.12 1080 770 831600 756000 75,600 

 Muhammad Zahid 162 20.06.12 1080 660 712800 327240 32,724 

 Syed Naeem Shah 163 20.06.12 1080 660 712800 268920 26,892 

 
Abdul Qayyum 

Khan 
164 20.06.12 1080 660 712800 443880 44,388 

 
Syed Muhammad 

Suleman 
165 20.06.12 1080 660 712800 473040 47,304 

 Hafeez Akhter 166 20.06.12 1080 600 648000 233280 23,328 

 Romana Sohail 167 20.06.12 1080 600 648000 495720 49,572 

 
Jahan Ara 

Tabassum 
168 11.01.16 1080 770 831600 756000 75,600 

 Shabana 169 20.06.12 1080 660 712800 356400 35,640 

 Abdul Hameed 170 20.06.12 1080 660 712800 298080 29,808 

 Masood Ahmed 171 06.02.13 1080 660 712800 385560 38,556 
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 Khuram Shehzad 172 20.06.12 1080 600 648000 233280 23,328 

 Attaullah Khan 173 20.06.12 1080 600 648000 233280 23,328 

 Zulekha 174 06.02.13 1080 600 648000 408240 40,824 

 Muhammad Anwar 175 20.06.12 1080 600 648000 233280 23,328 

 Ahsan Bukhari 176 20.06.12 1080 600 648000 437400 43,740 

 Sher Hassan 177 20.06.12 1080 600 648000 466560 46,656 

 
Muhammad 

Bakhsh 
178 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Ismail 179 20.06.12 1080 600 648000 233280 23,328 

 Haji Abdullah Jan 180 20.06.12 1080 600 648000 320760 32,076 

 Muhammad Idrees 181 20.06.12 1080 600 648000 408240 40,824 

 Abdullah Khan 182 25.06.12 1080 600 648000 291600 29,160 

 Khalil Ahmed 183 20.06.12 1080 600 648000 349920 34,992 

 Khan Muhammad 184 20.06.12 1080 600 648000 408240 40,824 

 Habib Ur Rehman 185 20.06.12 1080 700 756000 680400 68,040 

 Waseemullah 186 20.06.12 1080 660 712800 298080 29,808 

 
Muhammad 

Usman 
187 20.06.12 1080 660 712800 473040 47,304 

 
Naseem 

Rehanullah 
188 20.06.12 1080 660 712800 327240 32,724 

 Zafar Muhammad 189 20.06.12 1080 660 712800 385560 38,556 

 Shakuri Begam 190 20.06.12 1080 600 648000 204120 20,412 

 Abdul Waheed 191 20.06.12 1080 600 648000 379080 37,908 

 Hadayatullah 192 20.06.12 1080 600 648000 320760 32,076 

 Jamil Ahmed 193 20.06.12 1080 600 648000 320760 32,076 

 
Syed Muhammad 

Ishaq 
194 20.06.12 1080 600 648000 320760 32,076 

 Abdul Rauf 195 20.06.12 1080 600 648000 379080 37,908 

 Muhammad Iqbal 196 20.06.12 1080 600 648000 233280 23,328 

 Shamsher Ali 197 20.06.12 1080 600 648000 262440 26,244 

 Lal Zai 198 20.06.12 1080 600 648000 233280 23,328 

 Zareena Shabeen 199 20.06.12 1080 600 648000 437400 43,740 

 
Muhammad 

Ibrahim 
200 20.06.12 1080 600 648000 291600 29,160 

 Zainullah 201 04.04.14 1080 600 648000 466560 46,656 

 Yasir Khan 202 04.04.14 1080 600 648000 524880 52,488 
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 Hizbullah 203 20.06.12 1080 600 648000 437400 43,740 

 Aftab Ur Rehman 204 20.06.12 1080 770 831600 756000 75,600 

 Shereen Yuonas 205 20.06.12 1080 660 712800 414720 41,472 

 Khadija Kakar 206 20.06.12 1080 660 712800 327240 32,724 

 Saeed Ahmed 207 20.06.12 1080 660 712800 298080 29,808 

 
Bibi Ghulam 

Zainab 
208 20.06.12 1080 600 648000 291600 29,160 

 Shamsullah Khan 209 20.06.12 1080 600 648000 349920 34,992 

 
Shahzada 

Muhammad 
210 20.06.12 1080 600 648000 233280 23,328 

 Masood Ahmed 211 20.06.12 1080 600 648000 291600 29,160 

 Faiza Gulzar 212 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Fahim 213 20.06.12 1080 600 648000 466560 46,656 

 Azizullah Khan 214 20.06.12 1080 600 648000 262440 26,244 

 
Muhammad 

Yaqoob 
215 20.06.12 1080 700 756000 680400 68,040 

 Ali Muhammad 216 20.06.12 1080 600 648000 262440 26,244 

 Hewad Khan 217 20.06.12 1080 700 756000 680400 68,040 

 Hameedullah 218 20.06.12 1080 600 648000 291600 29,160 

 
Malik Ghazanfer 

Ali 
219 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Shafiq 220 20.06.12 1080 600 648000 262440 26,244 

 Asadullah 221 20.06.12 1080 600 648000 291600 29,160 

 Yasir Ilyas 222 20.06.12 1080 700 756000 680400 68,040 

 Inam Ul Haq 223 20.06.12 1080 660 712800 618840 61,884 

 Adam Khan 224 20.06.12 1080 660 712800 298080 29,808 

 Zareena Taj 225 20.06.12 1080 660 712800 298080 29,808 

 Muhammad Ayas 226 20.06.12 1080 600 648000 349920 34,992 

 Fayaz Ahmed 227 20.06.12 1080 600 648000 466560 46,656 

 Osama Ahmed 228 20.06.12 1080 700 756000 544320 54,432 

 Razaullah Khan 229 20.06.12 1080 600 648000 291600 29,160 

 Ali Raza 230 20.06.12 1080 600 648000 233280 23,328 

 
Malik Bashir 

Ahmed 
231 20.06.12 1080 600 648000 437400 43,740 

 Muhammad Alam 232 20.06.12 1080 700 756000 680400 68,040 

 Umer Saeed 233 20.06.12 1080 700 756000 612360 61,236 
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 Aurangzaib 234 20.06.12 1080 700 756000 476280 47,628 

 
Muhammad 

Saddique 
235 20.06.12 1080 600 648000 291600 29,160 

 Abdul Ghani 236 20.06.12 1080 600 648000 233280 23,328 

 
Muhammad Zubair 

Abid 
237 20.06.12 1080 600 648000 262440 26,244 

 
Mirza Muhammad 

Noman 
238 20.06.12 1080 600 648000 466560 46,656 

 Shoaib Ahmed 239 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Imran 240 20.06.12 1080 660 712800 414720 41,472 

 Wajahat Ahmed 241 20.06.12 1080 660 712800 298080 29,808 

 Mahjabeen 242 20.06.12 1080 660 712800 356400 35,640 

 Nadia Shah 243 20.06.12 1080 660 712800 356400 35,640 

 Sharbat Khan 244 20.06.12 1080 600 648000 320760 32,076 

 Malik Sher Jan 245 04.04.14 1080 600 648000 495720 49,572 

 Muhammad Zahir 246 20.06.12 1080 600 648000 320760 32,076 

 Amir Shehzad 247 20.06.12 1080 600 648000 233280 23,328 

 Noor Ul Haq 248 11.01.16 1080 700 756000 680400 68,040 

 Nazeer Ahmed 249 20.06.12 1080 600 648000 408240 40,824 

 Abdul Bari 250 20.06.12 1080 600 648000 349920 34,992 

 Lal Muhammad 251 13.07.13 1080 600 648000 495720 49,572 

 Abdul Qadir 252 20.06.12 1080 600 648000 320760 32,076 

 
Muhammad 

Masoom 
253 20.06.12 1080 600 648000 320760 32,076 

 Mehmood Khan 254 20.06.12 1080 600 648000 233280 23,328 

 Berargh Ahmed 255 20.06.12 1080 600 648000 320760 32,076 

 Ameer Hussain 256 20.06.12 1080 600 648000 408240 40,824 

 Ejaz Ul Haq 257 20.06.12 1080 600 648000 349920 34,992 

 Shehzad Abdullah 258 20.06.12 1080 660 712800 327240 32,724 

 Kaleemullah 259 20.06.12 1080 660 712800 298080 29,808 

 
Muhammad 

Yousaf 
260 20.06.12 1080 700 756000 680400 68,040 

 Syed Zahoor Shah 261 20.06.12 1080 660 712800 298080 29,808 

 Muhammad Ali 262 20.06.12 1080 600 648000 349920 34,992 

 Syed Baitullah 264 20.06.12 1080 600 648000 437400 43,740 

 Abdul Samad 265 20.06.12 1080 600 648000 262440 26,244 
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 Saima Naseeb 266 20.06.12 1080 600 648000 437400 43,740 

 Aminullah 267 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Aslam 268 11.01.16 1080 700 756000 680400 68,040 

 Maria Shamoun 269 20.06.12 1080 600 648000 320760 32,076 

 Muhammad Afzal 270 20.06.12 1080 600 648000 233280 23,328 

 Saleem Khan 271 13.11.12 1080 600 648000 320760 32,076 

 Atta Muhammad 272 25.06.12 1080 600 648000 262440 26,244 

 Sohail Asif 273 25.06.12 1080 700 756000 680400 68,040 

 Rehana Mir 274 25.06.12 1080 600 648000 408240 40,824 

 Muhammad Naeem 275 29.01.13 1080 600 648000 233280 23,328 

 
Muhammad 

Hussain 
276 20.06.12 1080 660 712800 298080 29,808 

 
Shamim Akhter 

Durrani 
277 20.06.12 1080 660 712800 298080 29,808 

 Atta Muhammad 278 15.01.13 1080 660 712800 385560 38,556 

 Samia Bani 279 29.08.13 1080 660 712800 531360 53,136 

 Umair Masood 280 25.06.12 1080 600 648000 379080 37,908 

 Muhammad Aslam 281 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Rahim 282 20.06.12 1080 600 648000 349920 34,992 

 Ghulam Dastagir 283 20.06.12 1080 600 648000 262440 26,244 

 Saleem Akhter 284 20.06.12 1080 600 648000 233280 23,328 

 Dr. Saadullah Jan 286 20.06.12 1080 600 648000 320760 32,076 

 Muzaffar Iqbal 287 20.06.12 1080 600 648000 291600 29,160 

 Talhaa Junaid 288 20.06.12 1080 600 648000 233280 23,328 

 
Tasneem 

Shahjahan 
289 20.06.12 1080 600 648000 466560 46,656 

 
Jameel Akhter 

Khan 
290 20.06.12 1080 600 648000 233280 23,328 

 Rubica Azim 291 20.06.12 1080 600 648000 233280 23,328 

 Bibi Zareena 292 20.06.12 1080 600 648000 349920 34,992 

 Khaleeq Ahmed 293 20.06.12 1080 600 648000 233280 23,328 

 Abdullah Jan 294 20.06.12 1080 600 648000 204120 20,412 

 Aftab Ahmed 295 20.06.12 1080 660 712800 298080 29,808 

 Abdul Zahir 296 20.06.12 1080 660 712800 473040 47,304 

 Muhammad Qasim 297 11.01.16 1080 700 756000 680400 68,040 

 Tasneem Fatima 298 20.06.12 1080 600 648000 233280 23,328 
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 Syed Saadullah 299 20.06.12 1080 600 648000 233280 23,328 

 Samia Ramzan 300 20.06.12 1080 600 648000 233280 23,328 

 
Syed Mujtaba 

Gilani 
302 20.06.12 1080 600 648000 233280 23,328 

 Waheed Ul Ghani 303 20.06.12 1080 600 648000 233280 23,328 

 Fazal Muhammad 304 20.06.12 1080 600 648000 233280 23,328 

 Tariq Mehmood 305 20.06.12 1080 600 648000 233280 23,328 

 Shadan Bibi 306 20.06.12 1080 600 648000 320760 32,076 

 Shaheena Qadir 307 20.06.12 1080 600 648000 437400 43,740 

 Muhammad Raheel 308 20.06.12 1080 600 648000 233280 23,328 

 Sanaullah 309 20.06.12 1080 600 648000 262440 26,244 

 Javed Yasin 310 20.06.12 1080 600 648000 291600 29,160 

 Ehsanullah Jalalzai 311 20.06.12 1080 600 648000 233280 23,328 

 
Sheikh Babar 

Asghar 
312 20.06.12 1080 660 712800 181440 18,144 

 Waseem Anwar 313 20.06.12 1080 660 712800 298080 29,808 

 Salah Ud Duin 314 20.06.12 1080 660 712800 298080 29,808 

 Muhammad Aslam 315 20.06.12 1080 660 712800 298080 29,808 

 Ghulam Murtaza 316 20.06.12 1080 600 648000 349920 34,992 

 
Syed Jahanzaib 

Khan 
317 20.06.12 1080 600 648000 408240 40,824 

 Amirullah 318 20.06.12 1080 600 648000 262440 26,244 

 Mubeen Ahmed 319 20.06.12 1080 600 648000 233280 23,328 

 
Wajeeh Ud Din 

Ahmed 
320 20.06.12 1080 600 648000 233280 23,328 

 Qatab Ud Din 321 20.06.12 1080 600 648000 379080 37,908 

 Abdul Razzaq 322 20.06.12 1080 700 756000 680400 68,040 

 Haji Rasheed Iqbal 323 20.06.12 1080 600 648000 379080 37,908 

 Qatab Ud Din 324 20.06.12 1080 600 648000 233280 23,328 

 Rehamtullah 325 20.06.12 1080 600 648000 320760 32,076 

 Asadullah 326 20.06.12 1080 600 648000 291600 29,160 

 Hassan Ahmed 327 20.06.12 1080 600 648000 291600 29,160 

 Muhammad Qasim 328 20.06.12 1080 600 648000 116640 11,664 

 
Syed Naeem 

Akhter 
329 20.06.12 1080 600 648000 233280 23,328 

 Abid Shafi 330 20.06.12 1080 660 712800 356400 35,640 
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 Muhammad Sharif 331 20.06.12 1080 660 712800 298080 29,808 

 Jalil Ahmed 332 20.06.12 1080 660 712800 298080 29,808 

 Abdul Baqi 333 20.06.12 1080 660 712800 298080 29,808 

 Qaiser Mehmood 334 20.06.12 1080 600 648000 116640 11,664 

 Sohail Ahmed 335 20.06.12 1080 600 648000 495720 49,572 

 Abdul Rehman 336 20.06.12 1080 600 648000 291600 29,160 

 Mansoor Hussain 337 20.06.12 1080 600 648000 437400 43,740 

 Juma Khan 338 20.06.12 1080 450 486000 189540 18,954 

 Khalid Javed 339 20.06.12 1080 600 648000 466560 46,656 

 
Muhammad 

Rizwan 
340 20.06.12 1080 600 648000 233280 23,328 

 Qadir Dad 341 20.06.12 1080 600 648000 291600 29,160 

 
Aqeel Ahmed 

Zehri 
342 20.06.12 1080 600 648000 262440 26,244 

 Amanullah 343 20.06.12 1080 600 648000 145800 14,580 

 Khursheed Khan 344 04.04.14 1080 600 648000 437400 43,740 

 Mehreen Bashir 345 20.06.12 1080 600 648000 291600 29,160 

 Zafar Ahmed 346 20.06.12 1080 600 648000 379080 37,908 

 Naseebullah 347 20.06.12 1080 600 648000 291600 29,160 

 Munir Ahmed 348 20.06.12 1080 660 712800 327240 32,724 

 Nizam Ud Din 349 20.06.12 1080 660 712800 298080 29,808 

 Hamid Aziz Khan 350 20.06.12 1080 660 712800 531360 53,136 

 Javed Khan 351 20.06.12 1080 660 712800 298080 29,808 

 Muhammad Karim 352 20.06.12 1080 600 648000 437400 43,740 

 Asim Shehzad 353 20.06.12 1080 600 648000 233280 23,328 

 Atif Rasheed 354 20.06.12 1080 600 648000 349920 34,992 

 Khudai Dad 355 20.06.12 1080 600 648000 262440 26,244 

 Asmatullah 356 20.06.12 1080 600 648000 291600 29,160 

 Muhammad Wafa 357 20.06.12 1080 600 648000 233280 23,328 

 Farha Deeba 358 20.06.12 1080 600 648000 233280 23,328 

 
Dr. Iftikhar Ul 

Hassan 
359 20.06.12 1080 600 648000 233280 23,328 

 Amanullah 360 20.06.12 1080 600 648000 291600 29,160 

 Musarat Najmi 361 20.06.12 1080 600 648000 379080 37,908 

 Muhammad Azeem 362 20.06.12 1080 600 648000 349920 34,992 

 Abdullah Khan 363 20.06.12 1080 600 648000 408240 40,824 
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 Tanzeel Ahmed 364 20.06.12 1080 600 648000 349920 34,992 

 Iqbal Raza 365 20.06.12 1080 600 648000 233280 23,328 

 Rahila Ghaffar 366 20.06.12 1080 660 712800 298080 29,808 

 Abid Rasheed 367 20.06.12 1080 660 712800 531360 53,136 

 
Munawar Hussain 

Sheikh 
368 20.06.12 1080 660 712800 327240 32,724 

 Qaiser Mehmood 369 20.06.12 1080 660 712800 414720 41,472 

 Muhammad Asim 370 20.06.12 1080 600 648000 233280 23,328 

 Naserullah Khan 371 20.06.12 1080 600 648000 408240 40,824 

 Abdul Ahad 372 20.06.12 1080 600 648000 437400 43,740 

 Waheed Anwar 373 23.02.16 1080 700 756000 680400 68,040 

 
Naseer Ahmed 

Khan 
374 20.06.12 1080 600 648000 524880 52,488 

 Mujeebullah 375 17.04.14 1080 600 648000 524880 52,488 

 Hamadullah Khan 376 20.06.12 1080 600 648000 408240 40,824 

 Saeed Bano 377 14.01.16 1080 700 756000 612360 61,236 

 Muhammad Tahir 378 25.06.12 1080 600 648000 408240 40,824 

 
Haji Agha 

Muhammad 
379 25.06.12 1080 600 648000 408240 40,824 

 Razia 380 25.06.12 1080 600 648000 379080 37,908 

 Imran Javed 382 25.06.12 1080 600 648000 145800 14,580 

 
Atta Muhammad 

Hasni 
384 25.06.12 1080 660 712800 327240 32,724 

 Bibi Haleema 385 25.06.12 1080 660 712800 618840 61,884 

 
Muhammad 

Farrukh 
386 25.06.12 1080 660 712800 502200 50,220 

 Muhammad Naeem 387 25.06.12 1080 660 712800 443880 44,388 

 Asad Ali 389 06.08.14 1080 450 486000 371790 37,179 

 
Abdul Lateef 

Kakar 
390 04.04.14 1080 600 648000 554040 55,404 

 Farah Sultana 391 20.06.12 1080 600 648000 233280 23,328 

 Muhammad Akram 392 20.06.12 1080 600 648000 429000 42,900 

 Nasarullah Tareen 393 20.06.12 1080 600 648000 466560 46,656 

 Muhammad Ishaq 395 20.06.12 1080 600 648000 262440 26,244 

 Wida Zafar 396 20.06.12 1080 600 648000 233280 23,328 
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Muhammad 

Yousaf 
397 20.06.12 1080 600 648000 408240 40,824 

 Gul Nawaz Khan 398 20.06.12 1080 600 648000 233280 23,328 

 
Sardar Muhammad 

Rafique 
399 13.01.15 1080 700 756000 680400 68,040 

 Muhammad Zahir 400 NIL 1080 600 648000 408240 40,824 

 Muhammad Iqbal 401 20.06.12 1080 600 648000 233280 23,328 

 
Syed Abdul 

Hakeem 
402 20.06.12 1080 660 712800 414720 41,472 

 Naseebullah Khan 403 20.06.12 1080 660 712800 531360 53,136 

 
Muhammad Akram 

Khan 
405 20.06.12 1080 660 712800 502200 50,220 

 
Yasir Aziz Ur 

Rehman 
406 20.06.12 1080 600 648000 233280 23,328 

 Abdul Ahad Khan 407 20.06.12 1080 600 648000 495720 49,572 

 Sher Alam 408 20.06.12 1080 600 648000 320760 32,076 

 Muhammad Umer 409 20.06.12 1080 600 648000 145800 14,580 

 Zain Ul Abidin 410 20.06.12 1080 600 648000 320760 32,076 

 Jamil Ahmed 411 20.06.12 1080 600 648000 320760 32,076 

 Shazia Ruhi 412 20.06.12 1080 600 648000 233280 23,328 

 Atiq Ur Rehman 413 20.06.12 1080 600 648000 379080 37,908 

 Abdul Wasay 414 11.09.13 1080 600 648000 291600 29,160 

 
Muhammad 

Behzad Khan 
415 20.06.12 1080 600 648000 408240 40,824 

 Shaukat Jadoon 416 11.09.13 1080 600 648000 466560 46,656 

 Muhammad Jawad 417 26.06.12 1080 600 648000 408240 40,824 

 Abdul Malik 418 12.03.14 1080 600 648000 437400 43,740 

 Noor Ul Amin 419 12.03.14 1080 600 648000 437400 43,740 

 
Syed Ghazanfer 

Shah 
420 12.03.14 1080 600 648000 408240 40,824 

 Sultan Khalid 421 14.03.14 1080 600 648000 437400 43,740 

 
Muhammad Naeem 

Nasir 
422 14.03.14 1080 660 712800 502200 50,220 

 Fazal Dad 423 13.03.14 1080 450 486000 275400 27,540 

 
Ahmed Nawaz 

Khan 
424 04.04.14 1080 600 648000 583200 58,320 

 Shah Jahan Khan 425 04.04.14 1080 600 648000 583200 58,320 
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Bahar Khan 

Khajjak 
426 04.04.14 1080 600 648000 524880 52,488 

 Noor Muhammad 427 14.03.14 1080 600 648000 437400 43,740 

 Salah Ud Din Khan 428 14.03.14 1080 600 648000 466560 46,656 

 Naimatullah 429 12.06.14 1080 600 648000 524880 52,488 

 Naimatullah 430 10.09.14 1080 600 648000 524880 52,488 

 Saifullah Khan 431 04.04.14 1080 600 648000 466560 46,656 

 
Muhammad 

Saleem 
432 04.04.14 1080 600 648000 524880 52,488 

 
Muhammad 

Hashim 
433 04.04.14 1080 600 648000 466560 46,656 

 Agha Muslim Yar 434 29.08.13 1080 600 648000 495720 49,572 

 Naveed Ahmed 435 25.06.12 1080 600 648000 145800 14,580 

 Attaullah 436 13.11.12 1080 660 712800 268920 26,892 

 Waheed Ahmed 437 20.06.12 1080 660 712800 210600 21,060 

 Rafiullah 438 08.07.13 1080 660 712800 532800 53,280 

 Jahanzaib Khan 439 06.12.13 1080 600 648000 145800 14,580 

 Samiullah 440 08.07.13 1080 600 648000 466560 46,656 

 Khushal Khan 441 04.09.13 1080 600 648000 320760 32,076 

 Zabiullah 442 08.07.13 1080 600 648000 379080 37,908 

 Zubair 443 10.12.14 1080 600 648000 291600 29,160 

 Saifullah 444 16.09.13 1080 600 648000 437400 43,740 

 Shamil Suleman 445 04.10.13 1080 600 648000 379080 37,908 

 Mohib Khan 446 19.09.13 1080 600 648000 437400 43,740 

 Saleem Baig 447 04.10.13 1080 600 648000 320760 32,076 

 Jalil Khan 448 16.09.13 1080 600 648000 437400 43,740 

 Ghulam Mustafa 449 07.10.13 1080 600 648000 379080 37,908 

 
Muhammad 

Ibrahim 
450 16.09.13 1080 600 648000 437400 43,740 

 
Muhammad 

Hassan 
451 07.10.13 1080 600 648000 379080 37,908 

 Fakhar Ud Din 452 16.01.13 1080 600 648000 204120 20,412 

 Muhammad Akber 453 16.01.13 1080 600 648000 320760 32,076 

 Samiullah 454 25.06.12 1080 660 712800 385560 38,556 

 Sadiq Din 455 25.06.12 1080 660 712800 473040 47,304 
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Khuwaja Rizwan 

Haider 
456 21.11.13 1080 660 712800 327240 32,724 

 
Khuwaja Zafar 

Ahmed 
457 25.06.12 1080 660 712800 298080 29,808 

 Rozi Khan 458 07.10.13 1080 600 648000 408240 40,824 

 Naseebullah 459 28.07.13 1080 600 648000 349920 34,992 

 Jahanzaib Khan 460 07.10.13 1080 600 648000 437400 43,740 

 Manzoor Ahmed 461 11.10.13 1080 600 648000 408240 40,824 

 Haider Khan 462 07.10.13 1080 600 648000 437400 43,740 

 Zubair Ahmed 463 11.10.13 1080 600 648000 495720 49,572 

 Haidran Khan 464 07.10.13 1080 600 648000 408240 40,824 

 Habibullah 465 11.10.13 1080 600 648000 495720 49,572 

 Haideran Khan 466 07.10.13 1080 600 648000 408240 40,824 

 Muhammad Tahir 467 11.10.13 1080 600 648000 524880 52,488 

 Muhammad Qasim 468 07.10.13 1080 600 648000 262440 26,244 

 Hadaytullah 469 07.10.13 1080 600 648000 524880 52,488 

 Shams Ul Huda 470 07.10.13 1080 600 648000 554040 55,404 

 Syed Abid Shah 471 07.10.13 1080 600 648000 495720 49,572 

 Asif Ghani 472 14.03.14 1080 660 712800 560520 56,052 

 
Agha Khushal 

Shah 
473 29.08.13 1080 660 712800 560520 56,052 

 Muhammad Nadir 474 19.02.14 1080 660 712800 502200 50,220 

 
Muhammad 

Hashim 
475 19.02.14 1080 660 712800 414720 41,472 

 Muhammad Wali 476 04.04.14 1080 600 648000 554040 55,404 

 Asad Ali 477 13.03.14 1080 450 486000 393660 39,366 

 Yahya Jan 478 04.04.14 1080 600 648000 408240 40,824 

 
Muhammad 

Naseem 
479 11.10.13 1080 600 648000 379080 37,908 

 Dawood Khan 480 11.10.13 1080 600 648000 524880 52,488 

 Khalil Ahmed 481 11.10.13 1080 600 648000 495720 49,572 

 Muhammad Sohail 482 19.02.14 1080 600 648000 495720 49,572 

 Abdul Jabbar 483 11.10.13 1080 600 648000 437400 43,740 

 Abdul Razzaq 484 04.04.14 1080 600 648000 495720 49,572 

 Muhammad Ali 485 14.03.14 1080 450 486000 268110 26,811 

 Jumma Khan 486 04.04.14 1080 600 648000 554040 55,404 
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 Ghulam Jan 487 04.04.14 1080 600 648000 466560 46,656 

 Nasrullah 488 11.09.13 1080 660 712800 443880 44,388 

 
Khuwaja Saad 

Masood 
489 11.09.13 1080 660 712800 443880 44,388 

 Gul Ghuti 490 11.09.13 1080 660 712800 443880 44,388 

 Gul Sanga 491 10.09.13 1080 660 712800 443880 44,388 

 Saif Ul Malook 492 04.04.14 1080 600 648000 379080 37,908 

 
Behzad Akhter 

Khan 
493 10.03.14 1080 600 648000 379080 37,908 

 Haji Abdul Wali 494 04.04.14 1080 600 648000 437400 43,740 

 Syed Sabir Shah 495 10.10.13 1080 600 648000 408240 40,824 

 Jamal Ud Din 496 04.04.15 1080 600 648000 466560 46,656 

 
Muhammad 

Raheem 
497 10.10.13 1080 600 648000 291600 29,160 

 
Muhamamd Faisal 

Kakar 
498 04.04.14 1080 600 648000 437400 43,740 

 Kafayatullah 499 Nil 1080 700 756000 680400 68,040 

 Abdul Ghani 500 04.04.14 1080 600 648000 554040 55,404 

 
Muhammad Akber 

Khan 
501 11.10.13 1080 600 648000 408240 40,824 

 Saeed Ahmed 502 Nil 1080 600 648000 583200 58,320 

 Abdul Haleem 503 14.03.14 1080 600 648000 349920 34,992 

 Gul Bahar 504 20.05.13 1080 495 534600 311040 31,104 

 Haji Shaista Khan 505 20.05.13 1080 600 648000 233280 23,328 

 Syed Kamil Shah 506 20.05.13 1080 660 712800 531360 53,136 

 Syed Kamil Shah 507 20.05.13 1080 660 712800 531360 53,136 

 Shamsullah 508 20.05.13 1080 600 648000 233280 23,328 

 Mushtaq Ahmed 509 20.05.13 1080 600 648000 408240 40,824 

 
Muhammad 

Noman Ul Haq 
510 20.05.13 1080 600 648000 349920 34,992 

 Lal Khan 511 20.05.13 1080 600 648000 349920 34,992 

 Abdul Barat 512 20.05.13 1080 600 648000 349920 34,992 

 Shah Muhammad 513 20.05.13 1080 600 648000 466560 46,656 

 Abdul Wahid 515 20.05.13 1080 600 648000 349920 34,992 

 Col. Abdul Majeed 516 04.04.14 1080 600 648000 524880 52,488 

 Ibram Ul Haq 517 04.04.14 1080 600 648000 437400 43,740 
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 Abdul Manan 518 09.09.13 1080 600 648000 466560 46,656 

 Atta Muhammad 519 16.09.13 1080 600 648000 379080 37,908 

 Abdul Khaliq 520 16.09.13 1080 600 648000 437400 43,740 

 Naseebullah 521 04.04.14 1080 600 648000 437400 43,740 

 Ghulam Sarwar 522 14.03.14 1080 660 712800 560520 56,052 

 
Muhammad 

Nauman 
523 11.10.13 1080 660 712800 385560 38,556 

 Naghmana Zahreen 524 20.06.12 1080 660 712800 560520 56,052 

 
Naila Shaheen 

Rizwan 
525 20.06.12 1080 660 712800 560520 56,052 

 Azmat Ali 526 20.06.12 1080 600 648000 495720 49,572 

 Jan Muhammad 527 Nil 1080 450 486000 437400 43,740 

 Ali Ahmed 528 05.10.12 1080 600 648000 408240 40,824 

 Saeeda Bano 529 03.10.12 1080 600 648000 349920 34,992 

 
Muhammad 

Naseem 
530 21.02.13 1080 600 648000 466560 46,656 

 Najeebullah 531 07.06.13 1080 600 648000 524880 52,488 

 
Muhammad 

Arsalan 
532 14.01.13 1080 600 648000 437400 43,740 

 Nasrullah 533 07.06.13 1080 600 648000 379080 37,908 

 Bahadur Ali 534 01.02.13 1080 600 648000 349920 34,992 

 Daulat Khan 535 07.06.13 1080 600 648000 554040 55,404 

 Zahoor Ahmed 536 25.05.13 1080 600 648000 349920 34,992 

 
Syed Zafar Ali 

Bukhari 
537 07.06.13 1080 600 648000 495720 49,572 

 Bakhtawar 538 22.05.13 1080 600 648000 466560 46,656 

 
Muhammad Zahir 

Shah 
539 07.06.13 1080 600 648000 408240 40,824 

 Sikander Azam 540 28.12.12 1080 660 712800 414720 41,472 

 Ambreen Waqar 541 24.09.13 1080 660 712800 385560 38,556 

 Aftab Ahmed 542 25.06.12 1080 660 712800 181440 18,144 

 Haideran Khan 543 05.03.14 1080 660 712800 502200 50,220 

 Muhammad Arif 544 25.06.12 1080 600 648000 233280 23,328 

 Habibullah 545 04.10.13 1080 600 648000 379080 37,908 

 
Muhammad 

Shaban 
546 25.06.12 1080 700 756000 708240 70,824 
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 Amanullah 547 16.09.13 1080 600 648000 379080 37,908 

 Inayatullah 548 13.06.13 1080 600 648000 549000 54,900 

 Ali Haider 549 04.04.12 1080 600 648000 524880 52,488 

 Faqir Muhammad 550 11.10.13 1080 600 648000 524880 52,488 

 Atta Ul Haq 551 11.10.13 1080 600 648000 524880 52,488 

 Asadullah 552 04.04.14 1080 600 648000 466560 46,656 

 Abdul Rais Khan 553 04.04.14 1080 600 648000 583200 58,320 

 Muhammad Zafar 554 17.03.16 1080 700 756000 578340 57,834 

 Abdul Ghafoor 555 11.10.13 1080 660 712800 560520 56,052 

 Muhammad Aslam 556 11.10.13 1080 660 712800 531360 53,136 

 Muhammad Akber 557 11.10.13 1080 600 648000 524880 52,488 

 
Syed Murtaza 

Gillani 
558 31.12.14 1080 700 756000 544520 54,452 

 Muhammad Ashraf 559 Nil 1080 700 756000 680400 68,040 

 Jamal Bibi 560 19.02.15 1080 700 756000 646380 64,638 

 
Muhammad Arif 

Ali 
561 19.02.15 1080 700 756000 646380 64,638 

 Muhammad Shabir 562 04.03.15 1080 700 756000 680400 68,040 

 Asadullah 563 19.02.15 1080 700 756000 646380 64,638 

 Dr. Zulfiqar 564 05.01.15 1080 700 756000 646380 64,638 

 Muhammad Zubair 565 Nil 1080 700 756000 544320 54,432 

 Tariq Masood 566 05.01.15 1080 700 756000 680400 68,040 

 Hameedullah 567 05.01.15 1080 700 756000 646380 64,638 

 Saleh Muhammad 568 05.01.15 1080 700 756000 680400 68,040 

 
Abdul Majid 

Naeem 
569 05.01.15 1080 700 756000 510300 51,030 

 Muneer Ahmed 570 04.06.15 1080 700 756000 680400 68,040 

 Bashir Ahmed 571 04.06.15 1080 700 756000 680400 68,040 

 Muhammad Khan 572 Nil 1080 700 756000 646380 64,638 

 Din Muhammad 573 05.01.15 1080 700 756000 680400 68,040 

 Abdul Musawir 574 18.02.16 1080 700 756000 680400 68,040 

 Muhammad Akber 575 05.01.15 1080 700 756000 680400 68,040 

 Muhammad Ayub 576 05.01.15 1080 700 756000 680400 68,040 

 Zakoom 577 05.01.15 1080 700 756000 680400 68,040 

 Kalimullah Kasi 578 22.04.16 1080 700 756000 612360 61,236 

 Ferozullah 579 05.01.15 1080 700 756000 680400 68,040 
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 Waheed Ahmed 580 Nil 1080 700 756000 646380 64,638 

 Muhammad Baran 581 Nil 1080 700 756000 680400 68,040 

 
Muhammad Akram 

Khan 
582 19.02.15 1080 700 756000 646380 64,638 

 Muhammad Sabir 583 13.01.15 1080 700 756000 680400 68,040 

 Muhammad Shakir 584 19.02.15 1080 700 756000 646380 64,638 

 Saeeda Rasheed 585 13.01.15 1080 700 756000 612360 61,236 

 Abdul Hayee 586 13.01.15 1080 700 756000 646380 64,638 

 Zahoor Ahmed 587 13.01.15 1080 700 756000 646380 64,638 

 Meera Jan 588 18.02.14 1080 700 756000 612360 61,236 

 Khalil Ur Rehman 589 18.02.14 1080 700 756000 612360 61,236 

 Muhammad Azam 590 13.01.15 1080 700 756000 680400 68,040 

 Asmatullah 591 16.07.15 1080 700 756000 680400 68,040 

 Abdul Sattar 592 30.12.14 1080 700 756000 374220 37,422 

 Abdul Sami 593 30.12.14 1080 700 756000 374220 37,422 

 Hafifa Khatoon 594 30.12.14 1080 700 756000 374220 37,422 

 Hidayatullah 595 14.01.15 1080 700 756000 374220 37,422 

 Tariq Mehmood 596 14.01.15 1080 700 756000 544320 54,432 

 Mujeebullah 598 01.01.12 1080 700 756000 544320 54,432 

 Abdul Ghani 599 01.01.15 1080 700 756000 306180 30,618 

 Habib Ur Rehman 600 01.01.15 1080 700 756000 578340 57,834 

 Abdul Azeem 601 04.06.15 1080 700 756000 578340 57,834 

 Jaffar Khan 602 30.12.14 1080 700 756000 578340 57,834 

 Bashir Ahmed 603 30.12.14 1080 700 756000 612360 61,236 

 Jaffar Khan 604 11.03.15 1080 700 756000 612360 61,236 

 Meer Alam 606 22.12.14 1080 700 756000 646380 64,638 

 Shukat Ali 607 11.03.15 1080 700 756000 578340 57,834 

 Akhtar Muhammad 609 30.12.14 1080 700 756000 544320 54,432 

 Mir Wais 610 13.01.15 1080 700 756000 578340 57,834 

 
Muhammad 

Younas 
611 13.01.15 1080 700 756000 756000 75,600 

 Sajid Hussain 612 13.01.15 1080 700 756000 408240 40,824 

 Khuda E Dad 613 20.01.15 1080 700 756000 408240 40,824 

 Shah Nawaz 614 03.02.16 1080 700 756000 646380 64,638 

 
Qamar Abbas 

Khan 
615 07.01.15 1080 700 756000 578340 57,834 
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 Niaz Muhammad 616 13.01.15 1080 700 756000 510300 51,030 

 Shah Baz Khan 617 15.01.15 1080 700 756000 756000 75,600 

 Ghairat 618 19.02.15 1080 700 756000 510300 51,030 

 Shakal Ahmed 619 Nil 1080 700 756000 510300 51,030 

 Fazal Ur Rehman 620 16.07.15 1080 700 756000 646380 64,638 

 Palo Shah 621 13.06.15 1080 700 756000 756000 75,600 

 Bakhtawar Bibi 622 13.06.15 1080 700 756000 578340 57,834 

 Abdul Qadus 623 13.06.15 1080 700 756000 756000 75,600 

 Abdul Razaq 624 13.12.14 1080 700 756000 646380 64,638 

 Abdul Aziz 625 13.01.15 1080 700 756000 476280 47,628 

 Ghulam Hassain 626 30.12.14 1080 700 756000 442260 44,226 

 Syed Abdul Malik 627 04.06.15 1080 700 756000 510300 51,030 

 Naseer Ahmed 628 11.03.15 1080 700 756000 544320 54,432 

 
Syed Muhammad 

Asif 
629 04.06.15 1080 700 756000 544320 54,432 

 Madeeha Gahni 630 07.02.15 1080 700 756000 646380 64,638 

 Haji Abdul Ghaffar 631 30.12.14 1080 700 756000 612360 61,236 

 
Muhammad 

Nadeem 
632 30.12.14 1080 700 756000 408240 40,824 

 Abdul Khaliq 633 09.04.15 1080 700 756000 408240 40,824 

 Rehana Shaheen 634 30.12.14 1080 700 756000 408240 40,824 

 Dr. Nayyar Firdous 635 30.12.14 1080 700 756000 408240 40,824 

 Shafiqullah 636 13.01.15 1080 700 756000 612360 61,236 

 Zahid Zaheer 637 13.01.15 1080 700 756000 756000 75,600 

 Yasir Butt 638 09.01.15 1080 700 756000 578340 57,834 

 Ahmed Din 639 09.01.15 1080 700 756000 578340 57,834 

 Khaliq Ahmed 640 16.06.15 1080 700 756000 476280 47,628 

 Shahsta 641 16.06.15 1080 700 756000 544320 54,432 

 Amal Khan 642 18.12.14 1080 700 756000 612360 61,236 

 Muhammad Raza 643 13.01.15 1080 700 756000 510300 51,030 

 
SAEED Ahwmed 

KHAN 
644 11.03.15 1080 700 756000  510300 51,030 

 Fawad Daeed 645 07.01.15 1080 700 756000 476280 47,628 

 Abdul Khaliq 646 30.12.14 1080 770 831600 653940 65,394 

 
Muhammad Jaffar 

Khan 
647 02.12.14 1080 700 756000 680400 68,040 
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Muhammad 

Hashim Bakhtiyar 

Khan 

648 04.06.15 1080 700 756000 578340 57,834 

 Bakhtair Khan 649 30.12.14 1080 770 831600 687960 68,796 

 Khalid Khan 650 30.10.14 1080 770 831600 653940 65,394 

 Abdul Rab 651 30.10.14 1080 770 831600 653940 65,394 

 Arshad Ali 652 30.10.14 1080 700 756000 476280 47,628 

 Shah Nawaz 653 13.01.15 1080 700 756000 476280 47,628 

 Dr Pir Gul 654 13.01.15 1080 700 756000 476280 47,628 

 
Muhammad 

Naseem 
655 24.12.14 1080 700 756000 510300 51,030 

 Sanullah 656 22.12.14 1080 700 756000 544320 54,432 

 Shah Wali 657 22.12.14 1080 700 756000 544320 54,432 

 Kamal Khan 658 22.12.14 1080 700 756000 544320 54,432 

 Hayat Ullah 659 22.12.14 1080 700 756000 476280 47,628 

 Abdul Ghani 675 22.12.14 1080 700 756000 510300 51,030 

Total 255,661,440 25,566,144 

Grand Total 1,232,054,135 123,205,415 
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 FAZAL QADIR 1-A1 20.06.12 4500 495 2,227,500 55,688 

 SHEHRYAR 9-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD ISMAIL 11-A1 20.06.12 4500 600 2,700,000 67,500 

 NAJAM UDDIN 12-A1 20.06.12 4500 600 2,700,000 67,500 

 ROHEEDA ACHAKZAI 13-A1 20.06.12 4500 600 2,700,000 67,500 

 BIBI MASUMA AGHA 14-A1 20.06.12 4500 600 2,700,000 67,500 

 AHMED JAVEED ACHAKZAI 15-A1 20.06.12 4500 600 2,700,000 67,500 

 AGHA MUHAMMAD 16-A1 20.06.12 4500 660 2,970,000 74,250 

 HAJI KHAN MUHAMMAD 17-A1 20.06.12 4500 660 2,970,000 74,250 

 SAAD MEHMOOD GILLANI 18-A1 20.06.12 4500 660 2,970,000 74,250 

 AMNA HASSAN D/O 19-A1 20.06.12 4500 660 2,970,000 74,250 

 MEHMOOD MASOOD 21-A1 20.06.12 4500 600 2,700,000 67,500 

 SYED AHSAN ULLAH SHAH 22-A1 20.06.12 4500 600 2,700,000 67,500 

 ALAUDDIN 23-A1 20.06.12 4500 600 2,700,000 67,500 

 YASMEEN D/O 24-A1 20.06.12 4500 600 2,700,000 67,500 

 NAJEEB ULLAH 25-A1 20.06.12 4500 600 2,700,000 67,500 

 NAZIA KHAN D/O 26-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD ZAHIR 27-A1 20.06.12 4500 600 2,700,000 67,500 

 ZAHIDA GHARSHEEN 28-A1 20.06.12 4500 660 2,970,000 74,250 

 SYED MUHAMMAD AMIN 29-A1 20.06.12 4500 660 2,970,000 74,250 

 ASADULLAH KHAN JAFFAR 30-A1 20.06.12 4500 660 2,970,000 74,250 

 DR. DAUD SHAH 31-A1 20.06.12 4500 660 2,970,000 74,250 

 H ABDULLAH 32-A1 20.06.12 4500 600 2,700,000 67,500 

 SAIRA ATTA 33-A1 06.05.15 4500 600 2,700,000 67,500 

 
SYED GHULAM MUSTAFA 

SHAH 
35-A1 20.06.12 4500 600 2,700,000 67,500 

 HUSSAIN SHAH SHERANI 36-A1 20.06.12 4500 600 2,700,000 67,500 

 ABDUL MUHAMMAD 37-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD SHARIF 38-A1 20.06.12 4500 600 2,700,000 67,500 

 JILANI 39-A1 20.06.12 4500 600 2,700,000 67,500 

 SYED SULTAN ALI 40-A1 20.06.12 4500 660 2,970,000 74,250 

 ZAIN UL ABIDIN KHAN 41-A1 20.06.12 4500 660 2,970,000 74,250 

 JEEAND 42-A1 20.06.12 4500 660 2,970,000 74,250 

 
SYED HAJI WALI 

MUHAMMAD 
43-A1 20.06.12 4500 660 2,970,000 74,250 

 ABDUL SAMAD 44-A1 20.06.12 4500 600 2,700,000 67,500 

 YASMEEN GUL 45-A1 20.06.12 4500 600 2,700,000 67,500 
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 SYED HAFIZULLAH 48-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD ISHAQ 49-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD TAHIR 51-A1 20.06.12 4500 600 2,700,000 67,500 

 ABDUL MAJEED KHAN 52-A1 20.06.12 4500 660 2,970,000 74,250 

 ASMAT ULLAH 54-A1 20.06.12 4500 660 2,970,000 74,250 

 UBAIDULLAH 56-A1 20.06.12 4500 600 2,700,000 67,500 

 ABDUL WASEY ABID 58-A1 20.06.12 4500 600 2,700,000 67,500 

 ARIFA BIBI 59-A1 20.06.12 4500 600 2,700,000 67,500 

 SHAH JEHAN 60-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD ISMAIL 61-A1 20.06.12 4500 600 2,700,000 67,500 

 AMIR MUHAMMAD 62-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD MUSA 64-A1 20.06.12 4500 660 2,970,000 74,250 

 SYED NIZAM UD DIN 65-A1 20.06.12 4500 660 2,970,000 74,250 

 
AGHA TAHIR ALAUDDIN 

KHAN 
66-A1 20.06.12 4500 660 2,970,000 74,250 

 YASIR AHMED DURRANI 67-A1 20.06.12 4500 495 2,227,500 55,688 

 QUDRAT ULLAH HAKIMI 68-A1 20.06.12 4500 600 2,700,000 67,500 

 RAHILA HAMEED KHAN 69-A1 20.06.12 4500 600 2,700,000 67,500 

 AZIZULLAH GHILZAI 70-A1 20.06.12 4500 600 2,700,000 67,500 

 
MUHAMMAD SHARIF 

FAYYAZ 
71-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD ANWAR 72-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD FAROOQ 73-A1 20.06.12 4500 600 2,700,000 67,500 

 HAJI MUHAMMAD HASHIM 74-A1 20.06.12 4500 600 2,700,000 67,500 

 HAMEED ULLAH 75-A1 20.06.12 4500 600 2,700,000 67,500 

 RAMEEZ ISHAQ 76-A1 20.06.12 4500 660 2,970,000 74,250 

 IFTIKHAR AHMED QURESHI 77-A1 20.06.12 4500 660 2,970,000 74,250 

 FARKHANDA 78-A1 20.06.12 4500 660 2,970,000 74,250 

 MIR SIKANDER ALI 79-A1 20.06.12 4500 660 2,970,000 74,250 

 MUHAMMAD HUSSAIN 80-A1 20.06.12 4500 600 2,700,000 67,500 

 IRFAN ULLAH 82-A1 20.06.12 4500 600 2,700,000 67,500 

 SYED ABDUL NASEER 83-A1 20.06.12 4500 600 2,700,000 67,500 

 Shamsullah 84-A1 20.06.12 4500 600 2,700,000 67,500 

 ZEHRA AMIN 85-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD ABDULLAH 86-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD ASGHAR 87-A1 19.01.13 4500 450 2,025,000 50,625 

 ROHULLAH 88-A1 20.06.12 4500 660 2,970,000 74,250 

 ABDULLAH 89-A1 20.05.13 4500 660 2,970,000 74,250 

 MUHAMMAD DIN 90-A1 20.06.12 4500 660 2,970,000 74,250 

 SYED NAZEER SHAH 91-A1 21.05.13 4500 660 2,970,000 74,250 

 MANZOOR AHMED 92-A1 22.05.13 4500 600 2,700,000 67,500 

 MUHAMMAD SALIM KHAN 93-A1 20.06.12 4500 600 2,700,000 67,500 
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 MUHAMMAD ASHRAF 94-A1 20.06.12 4500 600 2,700,000 67,500 

 AZIZULLAH 95-A1 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD SALEEM LEHRI 96 20.06.12 4500 600 2,700,000 67,500 

 SYED LIAQUAT ALI KHAN 97 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD QASIM 98 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD AYAZ KHAN 100 20.06.12 4500 660 2,970,000 74,250 

 NAJEEB ULLAH KHAN 101 20.06.12 4500 660 2,970,000 74,250 

 DR ZAIB UN NISA 102 20.06.12 4500 600 2,700,000 67,500 

 ABDUL REHMAN BUGHTI 103 20.06.12 4500 600 2,700,000 67,500 

 MANSOOR AHMED KHAN 104 20.06.12 4500 600 2,700,000 67,500 

 Hameed ullah 105 20.06.12 4500 600 2,700,000 67,500 

 ZAIB UN NISA 106 20.06.12 4500 600 2,700,000 67,500 

 DR ZAKIR AMIN JOGEZAI 107 20.06.12 4500 600 2,700,000 67,500 

 ALI AHMED BALOCH 108 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD AYUB KAKAR 109 20.06.12 4500 600 2,700,000 67,500 

 AZMAT ACHAKZAI 110 20.06.12 4500 600 2,700,000 67,500 

 NIZAM UD DIN 111 20.06.12 4500 600 2,700,000 67,500 

 MEHMOODA AMIN 112 20.06.12 4500 660 2,970,000 74,250 

 RASOOL BUX 113 20.06.12 4500 660 2,970,000 74,250 

 ABDUL HALEEM DOTANI 114 20.06.12 4500 660 2,970,000 74,250 

 ABDUL SAMAD TAREEN 115 20.06.12 4500 660 2,970,000 74,250 

 BISMILLAH JAN 117 20.06.12 4500 600 2,700,000 67,500 

 ABDUL MAJEED 119 20.06.12 4500 600 2,700,000 67,500 

 ABDUL HADI KHAN 120 20.06.12 4500 600 2,700,000 67,500 

 SYED KAMALUDDIN SHAH 121 20.06.12 4500 600 2,700,000 67,500 

 GULSHAN ALI 123 20.06.12 4500 600 2,700,000 67,500 

 ABDUL MANAN RAISANI 124 20.06.12 4500 660 2,970,000 74,250 

 MUHAMMAD NASIR KHAN 125 20.06.12 4500 660 2,970,000 74,250 

 Abdul Wahid Tareen 126 20.06.12 4500 660 2,970,000 74,250 

 AFTAB AHMED 127 20.06.12 4500 660 2,970,000 74,250 

 NOORULLAH KHAN 128 20.06.12 4500 600 2,700,000 67,500 

 MOMIN KHAN MUSAKHAIL 129 20.06.12 4500 600 2,700,000 67,500 

 NASREEN GUL 131 20.06.12 4500 600 2,700,000 67,500 

 NAQEEBULLAH KHAN 133 20.06.12 4500 600 2,700,000 67,500 

 MUHAMMAD NASIR 134 21.06.13 4500 600 2,700,000 67,500 

 MUHAMMAD ARIF 135 20.06.12 4500 600 2,700,000 67,500 

 Hamza Khan Safi 136 20.06.12 4500 660 2,970,000 74,250 

 BASHIR AHMED BANGULZAI 137 09.07.12 4500 495 2,227,500 55,688 

 GHULAM DASTAGIR KHAN 138 24.06.13 4500 660 2,970,000 74,250 

 MUHAMMAD UMAID 142 13.11.12 4500 600 2,700,000 67,500 

 BRASHNA DURRANI 143 24.06.12 4500 600 2,700,000 67,500 
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 SYED ABDUL NASIR 144 20.06.12 4500 600 2,700,000 67,500 

 HAMZA KHAN 145 24.06.13 4500 600 2,700,000 67,500 

 AHMED FAROOQ BAZAI 147 13.11.12 4500 600 2,700,000 67,500 

 TAJ MOHAMMAD 148 20.06.12 4500 660 2,970,000 74,250 

 TAIMUR KHAN 150 23.05.13 4500 660 2,970,000 74,250 

 Nasir Raja 152 06.11.14 4500 700 3,150,000 78,750 

 khalifa 154 Nil 4500 700 3,150,000 78,750 

 
BRIG:ARSHAD MEHMOOD 

MALIK 
155 20.05.13 4500 600 2,700,000 67,500 

 KAUSAR PARVEEN 156 20.05.13 4500 600 2,700,000 67,500 

 GULAM MOHAMMAD SABIR 158 06.02.14 4500 600 2,700,000 67,500 

 ATTA ULLAH 159 13.11.12 4500 600 2,700,000 67,500 

 SYED ASMATULLAH 160 10.01.14 4500 660 2,970,000 74,250 

 NOOR AHMED PARKANI 161 04.02.14 4500 495 2,227,500 55,688 

 IMRAN ZARKOON 162-A1 06.11.14 4500 525 2,362,500 59,063 

Total 359,797,500 8,994,938 

Zarghoon Housing Schemes Ctry "A"  400 Sqd  

 SABIRA BIBI 2-A 20.06.12 3600 660 2,376,000 59,400 

 MUHAMMAD AYAZ 4-A 20.06.12 3600 600 2,160,000 54,000 

 Muhammad Younas 5-A 20.06.12 3600 600 2,160,000 54,000 

 HAFEEZ ULLAH 8-A 20.06.12 3600 600 2,160,000 54,000 

 SHEHZI SOHAIL QADEER 9-A 20.06.12 3600 600 2,160,000 54,000 

 ABDUL JABBAR KHAN 11-A 20.06.12 3600 600 2,160,000 54,000 

 TAJ MUHAMMAD MENGAL 12-A 20.06.12 3600 600 2,160,000 54,000 

 MUHAMMAD TARIQ 13-A 18.02.16 3600 450 1,620,000 40,500 

 ABDUL JANAN KAKAR 14-A 20.06.12 3600 660 2,376,000 59,400 

 AJMAL KHAN 15-A 20.06.12 3600 660 2,376,000 59,400 

 SYED HAIDER SHAH 16-A 20.06.12 3600 660 2,376,000 59,400 

 HAJI WALI SHAH KHAN 18-A 28.01.16 3600 600 2,160,000 54,000 

 MALIK NAJAM UL HASSAN 19-A 20.06.12 3600 600 2,160,000 54,000 

 FAQIR MUHAMMAD 20-A 20.06.12 3600 600 2,160,000 54,000 

 AMIR MUHAMMAD KAKAR 21-A 20.06.12 3600 600 2,160,000 54,000 

 AMAN ULLAH 22-A 20.06.12 3600 600 2,160,000 54,000 

 FARUKH ZAMAN 23-A 20.06.12 3600 600 2,160,000 54,000 

 
MAJOR INNAYATULLAH 

KHAN 
24-A 20.06.12 3600 600 2,160,000 54,000 

 ZAHOOR AHMED KHAN 25-A 20.06.12 3600 600 2,160,000 54,000 

 FARIDA KAKAR 26-A 20.06.12 3600 600 2,160,000 54,000 

 DARO KHAN 27-A 20.06.12 3600 600 2,160,000 54,000 

 ABDUL RAZZAQ 28-A 20.06.12 3600 600 2,160,000 54,000 

 ZULFIQAR ALI 29-A 20.06.12 3600 600 2,160,000 54,000 

 ABDUL QUDOOS 30-A 20.06.12 3600 600 2,160,000 54,000 
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 MUHAMMAD MURAD 31-A 20.06.12 3600 600 2,160,000 54,000 

 HAJI KAFAYETULLAH 33-A 20.06.12 3600 600 2,160,000 54,000 

 MUHAMMAD ISHAQ 34-A 20.06.12 3600 600 2,160,000 54,000 

 YAR MUHAMMAD BADINI 35-A 20.06.12 3600 600 2,160,000 54,000 

 NASEEBULLAH KHAN KASI 37-A 20.06.12 3600 600 2,160,000 54,000 

 MUIHAMMAD ZAHIR SHAH 40-A 20.06.12 3600 660 2,376,000 59,400 

 MUHAMMAD SALEEM BUTT 41-A 20.06.12 3600 660 2,376,000 59,400 

 Abdul Rasheed 42-A 17.12.12 3600 660 2,376,000 59,400 

 Abdul Rehman 44-A 26.06.12 3600 600 2,160,000 54,000 

 ABDUL KHAIR 45-A 20.06.12 3600 600 2,160,000 54,000 

 HIKMAT ULLAH DOTANI 49-A 20.06.12 3600 600 2,160,000 54,000 

 JALAUDDIN 50-A 20.06.12 3600 600 2,160,000 54,000 

 SYED SADRUDDIN 51-A 20.06.12 3600 600 2,160,000 54,000 

 MANSOOR AHMED 52-A 20.06.12 3600 660 2,376,000 59,400 

 MRS.RAZIA SULTANA 53-A 20.06.12 3600 660 2,376,000 59,400 

 SALLAH MUHAMMAD 54-A 20.06.12 3600 660 2,376,000 59,400 

 MISS. SHAZIA MAHER 56-A 20.06.12 3600 600 2,160,000 54,000 

 SYED NAJMUDDIN 57-A 20.06.12 3600 600 2,160,000 54,000 

 Mrs.FEROONA BIBI 58-A 20.06.12 3600 600 2,160,000 54,000 

 MUKHTAR AHMED JAMALI 59-A 20.06.12 3600 600 2,160,000 54,000 

 
MUHAMMAD YAQOOB 

DOTANI 
60-A 20.06.12 3600 600 2,160,000 54,000 

 MEHMOOD UL HASSAN 61-A 20.06.12 3600 600 2,160,000 54,000 

 
MUHAMMAD FAROOQ 

KHAN 
62-A 20.06.12 3600 600 2,160,000 54,000 

 SAIFULLAH KHTRAN 63-A 20.06.12 3600 600 2,160,000 54,000 

 KAMBIR KHAN BUGTI 64-A 20.06.12 3600 660 2,376,000 59,400 

 SAGHIR AHMED 65-A 20.06.12 3600 660 2,376,000 59,400 

 Miss. SHAHANA AZIZ 66-A 20.06.12 3600 660 2,376,000 59,400 

 MUHAMMAD ISMAIL 67-A 20.06.12 3600 660 2,376,000 59,400 

 
MALIK ABDUL LATEEF 

KHAN 
68-A 20.06.12 3600 600 2,160,000 54,000 

 Abdul Rehman 69-A 19.07.12 3600 600 2,160,000 54,000 

 Hafeez ullah 70-A 20.06.12 3600 600 2,160,000 54,000 

 Dr.Attaullah Bizenjo 71-A 20.06.12 3600 600 2,160,000 54,000 

 Dr. Niaz Muhammad 72-A 20.06.12 3600 600 2,160,000 54,000 

 
MUHAMMAD WASAY 

TAREEN 
74-A 20.06.12 3600 600 2,160,000 54,000 

 MUHAMMAD IBRAHIM 75-A 20.06.12 3600 600 2,160,000 54,000 

 MUHAMMAD RAZAQ 76-A 20.06.12 3600 600 2,160,000 54,000 

 GHULAM MUSTAFA SHAH 77-A 20.06.12 3600 600 2,160,000 54,000 

 NAIK MUHAMMAD KHAN 78-A 20.06.12 3600 660 2,376,000 59,400 



 

Performance Audit Report of Zarghoon Housing Scheme AY2016-17 by DGA (LC) Baluchistan Page 181 

  

 Name 

Date of 

Allot- 

ment 

Plot  

No 

Size of 

plot in 

Sft 

Rate/ 

SFT 
Cost 

CVT  

2.5% 

 ABDUL HAFEEZ 79-A 20.06.12 3600 660 2,376,000 59,400 

 AFTAB AHMED 80-A 20.06.12 3600 660 2,376,000 59,400 

 DR HABIBULLAH BABAR 81-A 20.06.12 3600 660 2,376,000 59,400 

 MISS. ZUBAIDA JABEEN 82-A 20.06.12 3600 600 2,160,000 54,000 

 JAHANGIR KHAN 83-A 20.06.12 3600 600 2,160,000 54,000 

 ISRAR AHMED 84-A 20.06.12 3600 600 2,160,000 54,000 

 ABDUL HAKEEM 85-A 20.06.12 3600 600 2,160,000 54,000 

 HAQ NAWAZ MANDOKHAIL 86-A 20.06.12 3600 600 2,160,000 54,000 

 ABDUL NAEEM 87-A 20.06.12 3600 600 2,160,000 54,000 

 
SAEEDULLAH KHAN 

ZARKOON 
88-A 20.06.12 3600 600 2,160,000 54,000 

 MUHAMMAD SALIM KHAN 89-A 20.06.12 3600 600 2,160,000 54,000 

 NOORZAMAN 90-A 20.06.12 3600 600 2,160,000 54,000 

 MUSA KLHAN KHAJJAK 91-A 20.06.12 3600 600 2,160,000 54,000 

 Mrs. SHEREEN TAJ 92-A 20.06.12 3600 660 2,376,000 59,400 

 ASFAND YAR KHAN 93-A 20.06.12 3600 660 2,376,000 59,400 

 Attaullah bizenjo 94-A 20.06.12 3600 660 2,376,000 59,400 

 
SYED SHAHZAD AHMED 

HASHMI 
95-A 20.06.12 3600 660 2,376,000 59,400 

 FAZAL AHMED 96-A 04.02.14 3600 600 2,160,000 54,000 

 BASHIR AHMED KHAN 97-A 20.06.12 3600 600 2,160,000 54,000 

 MUSHTAQ AHMED JAFFAR 98-A 20.06.12 3600 600 2,160,000 54,000 

 DR MASHA KHAN 99-A 20.06.12 3600 600 2,160,000 54,000 

 Jilani khan 100-A 20.06.12 3600 600 2,160,000 54,000 

 MUHAMMAD SALEEM BUTT 101-A 20.06.12 3600 600 2,160,000 54,000 

 MEHMOOD-UL-HASSAN 102-A 05.12.14 3600 600 2,160,000 54,000 

 RAZ MUHAMMAD 103-A 20.06.12 3600 600 2,160,000 54,000 

 
DR ATTAULLAH 

BANGULZAI 
104-A 20.06.12 3600 600 2,160,000 54,000 

 ARSHAD MEHMOOD 105-A 20.06.12 3600 600 2,160,000 54,000 

 SHAKEEL AHMED DURRANI 106-A 20.06.12 3600 660 2,376,000 59,400 

 KHUD E DAD UTMANKHEL 107-A 20.06.12 3600 660 2,376,000 59,400 

 SHAHBUDDIN 108-A 20.06.12 3600 660 2,376,000 59,400 

 MRS. AULIA BEGUM 109-A 20.06.12 3600 660 2,376,000 59,400 

 MINUR AHMED BADINI 110-A 20.06.12 3600 600 2,160,000 54,000 

 MISS. SAMIA AYUB 111-A 20.06.12 3600 600 2,160,000 54,000 

 HADI SHAHKEEL AHMED 112-A 20.06.12 3600 600 2,160,000 54,000 

 MR. BIBI HAWA 113-A 20.06.12 3600 600 2,160,000 54,000 

 ANAYATULLAH 114-A 20.06.12 3600 600 2,160,000 54,000 

 ANWAR UL HAQ 115-A 20.06.12 3600 600 2,160,000 54,000 

 NIAZ MUHAMMAD 116-A 20.06.12 3600 600 2,160,000 54,000 

 MR.Bibi zahra 117-A 20.06.12 3600 600 2,160,000 54,000 
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 Rehmatullah 118-A 26.06.12 3600 600 2,160,000 54,000 

 SYED MUHAMMAD QASEEM 119-A 10.01.14 3600 600 2,160,000 54,000 

 JAN MUHAMMAD 120A 05.12.13 3600 660 2,376,000 59,400 

 MUZAFFAR AHMED 121-A 04.04.14 3600 660 2,376,000 59,400 

 Naseebullah 122-A 20.06.12 3600 660 2,376,000 59,400 

 Khuda-E-Dad Khajjak 123-A 20.06.12 3600 660 2,376,000 59,400 

 Shabir Ahmed 124-A 10.09.15 3600 700 2,520,000 63,000 

 Ismail Khan Luni 125-A 20.06.12 3600 600 2,160,000 54,000 

 Haji Abdul Sattar 126-A 20.06.12 3600 600 2,160,000 54,000 

 Mohammad Azam Umrani 127-A 20.06.12 3600 600 2,160,000 54,000 

 SHARAFUDDIN 130-A 20.06.12 3600 600 2,160,000 54,000 

 Baz Muhammad 131-A 17.12.12 3600 600 2,160,000 54,000 

 Dr. Akhter Muhammad KASI 133-A 21.06.13 3600 600 2,160,000 54,000 

 Hayatullah Khan 135-A 19.07.12 3600 600 2,160,000 54,000 

Total 254,700,000 6,367,500 

Zarghoon Housing Schemes Ctry "B1"  350 Sqd  

 
SYED ANWER HUSSAIN 

SHAH 
1 20.06.12 3150 495 1,559,250 38,981 

 Muhammad Akram 2 29.05.13 3150 660 2,079,000 51,975 

 Zarbat khan 3 20.06.12 3150 600 1,890,000 47,250 

 Abdul Karim Jamali 4 13.11.15 3150 600 1,890,000 47,250 

 JAFFER KHAN MENGAL 5 20.06.12 3150 600 1,890,000 47,250 

 
MUHAMMAD JAVEED 

TAREEN 
6 20.06.12 3150 600 1,890,000 47,250 

 Muhammad saleem harifal 7 20.06.12 3150 600 1,890,000 47,250 

 DR SHERBATULLAH 8 20.06.12 3150 600 1,890,000 47,250 

 MUHAMMAD ANWER 9 20.06.12 3150 600 1,890,000 47,250 

 NEELAM AZIZ 10 20.06.12 3150 600 1,890,000 47,250 

 DR NASIRA AZIZ 11 20.06.12 3150 600 1,890,000 47,250 

 ADEEL AHMED 13 20.06.12 3150 600 1,890,000 47,250 

 DR GHULAM RASOOL 14 20.06.12 3150 600 1,890,000 47,250 

 NASEEB ULLAH 15 20.06.12 3150 600 1,890,000 47,250 

 DR MUHAMMAD NASEER 16 20.06.12 3150 600 1,890,000 47,250 

 CHAKAR KHAN 17 20.06.12 3150 600 1,890,000 47,250 

 MUHAMMAD ZAMAN 18 20.06.12 3150 600 1,890,000 47,250 

 SYED NOOR UDDIN SHAH 19 20.06.12 3150 600 1,890,000 47,250 

 MISS SHAKIRA 20 20.06.12 3150 600 1,890,000 47,250 

 GHULAM USMAN BABAI 21 20.06.12 3150 600 1,890,000 47,250 

 MUHAMMAD AMAN 22 20.06.12 3150 600 1,890,000 47,250 

 ALI NAWAZ KHAN 23 20.06.12 3150 600 1,890,000 47,250 

 Reserved for GHQ 24 08.02.13 3150 600 1,890,000 47,250 

 Asadullah Khan 25 20.06.12 3150 600 1,890,000 47,250 
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 Mazhar Jan Achakzai 26 20.06.12 3150 600 1,890,000 47,250 

 Amir Hamza 27 20.06.12 3150 600 1,890,000 47,250 

 DR BAKHTAWER BALOCH 28 20.06.12 3150 600 1,890,000 47,250 

 MUHAMMAD RAMZAN 29 20.06.12 3150 600 1,890,000 47,250 

 JAVEED UR REHMAN 31 20.06.12 3150 450 1,417,500 35,438 

 Ali Bakhsh 32 19.07.12 3150 660 2,079,000 51,975 

 ABDUL BASIT 33 19.07.12 3150 660 2,079,000 51,975 

 Ghulam Mustafa 34 20.05.13 3150 495 1,559,000 38,975 

 SALLAH UDIN 35 20.06.12 3150 450 1,417,500 35,438 

 Jahangir Khan 36 04.04.14 3150 600 1,890,000 47,250 

 ABDUL QAYYUM SHAH 37 20.06.12 3150 450 1,417,500 35,438 

 Waseem Tahir 38 20.05.13 3150 600 1,890,000 47,250 

 RABEA AZHER 39 20.06.13 3150 600 1,890,000 47,250 

 Major Bilal 40 08.07.13 3150 600 1,890,000 47,250 

 SALEEM RAZA 41 20.06.12 3150 600 1,890,000 47,250 

 Syed abbas hussain baqri 42 20.06.12 3150 600 1,890,000 47,250 

 MUHAMMAD NASIR PALAL 43 20.06.12 3150 600 1,890,000 47,250 

 GUL MUHAMMAD 44 20.06.12 3150 600 1,890,000 47,250 

 TALAL NOUSHERWANI 46 20.06.12 3150 600 1,890,000 47,250 

 SHEHZAD NAZIR 47 20.06.12 3150 600 1,890,000 47,250 

 Muhammad Talha Akhter 48 04.04.14 3150 600 1,890,000 47,250 

 SALAUD DIN 49 20.06.12 3150 600 1,890,000 47,250 

 BILQUIS AKHTAR 50 20.06.12 3150 600 1,890,000 47,250 

 SHARAF UD DIN 51 20.06.12 3150 600 1,890,000 47,250 

 DINAR KHAN 52 20.06.12 3150 600 1,890,000 47,250 

 HIDAYYAT ULLAH 53 20.06.12 3150 600 1,890,000 47,250 

 NAHEED 54 20.06.12 3150 600 1,890,000 47,250 

 SYED ZAHOOR AHMED 55 20.06.12 3150 660 2,079,000 51,975 

 ZARLASHT 56 20.06.12 3150 660 2,079,000 51,975 

 SYED AMAN ULLAH 57 20.06.12 3150 660 2,079,000 51,975 

 SHAFQAT RAFIQ 58 20.06.12 3150 660 2,079,000 51,975 

 AGHA IRSHAD ALI 59 20.06.12 3150 600 1,890,000 47,250 

 SHAKEEL AHMED 60 20.06.12 3150 600 1,890,000 47,250 

 
AGHA SARFARAZ 

BANGULZAI 
61 20.06.12 3150 600 1,890,000 47,250 

 Suleman Tahir 62 20.06.12 3150 600 1,890,000 47,250 

 SYED ABDUL SAMAD 63 20.06.12 3150 600 1,890,000 47,250 

 SYED SUBHAN ALI 64 20.06.12 3150 600 1,890,000 47,250 

 KAMRAN MURTAZA 65 20.06.12 3150 600 1,890,000 47,250 

 SYED DAD MUHAMMAD 66 20.06.12 3150 600 1,890,000 47,250 

 BASHARAT BAIG 67 20.06.12 3150 600 1,890,000 47,250 
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 BISMILLAH 68 20.06.12 3150 600 1,890,000 47,250 

 TAHIRA PARVEEN BALOCH 69 20.06.12 3150 600 1,890,000 47,250 

 BIBI REHANA 70 20.06.12 3150 600 1,890,000 47,250 

 ABDUL NAEEM 71 20.06.12 3150 600 1,890,000 47,250 

 SHAKEEL AHMED 72 20.06.12 3150 600 1,890,000 47,250 

 DR ABDUL JABBAR 73 20.06.12 3150 600 1,890,000 47,250 

 ABDUL MALIK 74 20.06.12 3150 600 1,890,000 47,250 

 SHAH RASOOL 75 20.06.12 3150 600 1,890,000 47,250 

 SYED NASEER UDDIN 77 20.06.12 3150 600 1,890,000 47,250 

 SYED FATAH ULLAH SHAH 78 20.06.12 3150 600 1,890,000 47,250 

 MIAN KAREEM ULLAH 79 20.06.12 3150 660 2,079,000 51,975 

 GHULAM DASTAGIR 80 20.06.12 3150 660 2,079,000 51,975 

Total 143,261,750 3,581,544 

Zarghoon Housing Schemes Ctry "B"  300 Sqd  

 ABDUL MOIZ 1 20.06.12 2700 660 1,782,000 44,550 

 SHUMS UDDIN 2 20.06.12 2700 660 1,782,000 44,550 

 Muhammad Wali 3 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD QASIM 4 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD ZAREEF 5 20.06.12 2700 600 1,620,000 40,500 

 SYED SADRUDDIN 6 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD FEROZE KHAN 7 20.06.12 2700 600 1,620,000 40,500 

 ASMAT ULLAH 8 20.06.12 2700 600 1,620,000 40,500 

 SHER  Ahmed Bungalzai 9 20.06.12 2700 600 1,620,000 40,500 

 REHAN MOHSIN 12 20.06.12 2700 600 1,620,000 40,500 

 MASOOD AHMED 13 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD HAYYAT 14 20.06.12 2700 600 1,620,000 40,500 

 ABDUL RAUF 15 20.06.12 2700 600 1,620,000 40,500 

 IRFAN AHMED AWAN 16 20.06.12 2700 600 1,620,000 40,500 

 QAMAR AYUB 17 20.06.12 2700 600 1,620,000 40,500 

 ABDUL MALIK 18 20.06.12 2700 600 1,620,000 40,500 

 MUNIR AHMED PANEZAI 19 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD SHAHID 20 20.06.12 2700 600 1,620,000 40,500 

 ABDUL REHMAN KHETRAN 21 20.06.12 2700 600 1,620,000 40,500 

 SAMINA MUHAMMAD DIN 22 20.06.12 2700 600 1,620,000 40,500 

 ZAINULLAH KHAN 23 20.06.12 2700 600 1,620,000 40,500 

 ABDUL NAFAY 24 20.06.12 2700 660 1,782,000 44,550 

 DUR E SHAWAR 25 20.06.12 2700 660 1,782,000 44,550 

 ANWER ADIL 27 20.06.12 2700 660 1,782,000 44,550 

 FARHAT MALIK 28 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD JAVID IQBAL 29 20.06.12 2700 600 1,620,000 40,500 

 SYED SHAKIRUDDIN SHAH 30 20.06.12 2700 600 1,620,000 40,500 
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 SYED HAJI ABDUL WADOOD 31 20.06.12 2700 600 1,620,000 40,500 

 Ahmed Khan 32 14.01.13 2700 600 1,620,000 40,500 

 ABDUL MANAN NASAR 33 20.06.12 2700 600 1,620,000 40,500 

 HAMEEDA BANO 34 20.06.12 2700 600 1,620,000 40,500 

 LAL BAKSH 35 20.06.12 2700 600 1,620,000 40,500 

 HAFEEZ ULLAH 36 20.06.12 2700 600 1,620,000 40,500 

 BIBI GUL SHAMA 37 20.06.12 2700 600 1,620,000 40,500 

 SAID MUHAMMAD SHAH 38 20.06.12 2700 600 1,620,000 40,500 

 SYED SHOUKAT ALI 39 20.06.12 2700 600 1,620,000 40,500 

 SIDDIQUE AHMED KAKAR 40 20.06.12 2700 600 1,620,000 40,500 

 NAZNEEN USMAN 41 20.06.12 2700 600 1,620,000 40,500 

 Abdul Aziz 42 20.05.13 2700 600 1,620,000 40,500 

 MUHAMMAD ATIF 43 20.06.12 2700 600 1,620,000 40,500 

 Sulman Khan 44 23.05.13 2700 600 1,620,000 40,500 

 NOOR MUHAMMAD 45 20.06.12 2700 600 1,620,000 40,500 

 
SYED NAVEED HAIDER 

HASHMI 
46 20.06.12 2700 660 1,782,000 44,550 

 SAIF UDDIN 47 20.06.12 2700 660 1,782,000 44,550 

 NAIK MUHAMMAD 48 20.06.12 2700 660 1,782,000 44,550 

 KAMRAN 49 20.06.12 2700 660 1,782,000 44,550 

 NAZEER AHMED 50 20.06.12 2700 600 1,620,000 40,500 

 ABDUL MAJEED 51 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD RAMZAN 52 20.06.12 2700 600 1,620,000 40,500 

 GHULAM NABI 53 20.06.12 2700 600 1,620,000 40,500 

 AKHTAR MUHAMMAD 54 20.06.12 2700 600 1,620,000 40,500 

 IMRAN KHAN 55 20.06.12 2700 600 1,620,000 40,500 

 ELLAHI BAKSH 56 20.06.12 2700 600 1,620,000 40,500 

 AHMED SHAH 57 20.06.12 2700 600 1,620,000 40,500 

 AMEER MUHAMMAD 58 20.06.12 2700 600 1,620,000 40,500 

 ABDUL SALAM 59 20.06.12 2700 600 1,620,000 40,500 

 ABDUL KHALIQ 60 20.06.12 2700 600 1,620,000 40,500 

 SULTAN MUHAMMAD 62 20.06.12 2700 600 1,620,000 40,500 

 FATEH MUHAMMAD 63 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD AKBAR 64 20.06.12 2700 600 1,620,000 40,500 

 BARKAT ULLAH 65 20.06.12 2700 600 1,620,000 40,500 

 ALLAH NOOR 66 20.06.12 2700 600 1,620,000 40,500 

 SHAH MUHAMMAD 67 20.06.12 2700 600 1,620,000 40,500 

 LATEEF KHATOON 68 08.02.13 2700 600 1,620,000 40,500 

 SYED NASIB ULLAH SHAH 69 20.06.12 2700 600 1,620,000 40,500 

 ZAHID PARVEZ 70 20.06.12 2700 600 1,620,000 40,500 

 SALEEMAH LOONI 71 20.06.12 2700 600 1,620,000 40,500 
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 BASHIR AHMED 72 20.06.12 2700 600 1,620,000 40,500 

 KHURUM JAVEED 73 20.06.12 2700 600 1,620,000 40,500 

 SYED MANZOOR AHMED 74 20.06.12 2700 660 1,782,000 44,550 

 SYED LALA JAN 75 20.06.12 2700 660 1,782,000 44,550 

 SYED FAREEDULLAH SHAH 76 20.06.12 2700 600 1,620,000 40,500 

 NAZIR AHMED 77 20.06.12 2700 600 1,620,000 40,500 

 KALEEM ULLAH QURESHI 78 20.06.12 2700 600 1,620,000 40,500 

 ABDUL REHMAN 79 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD FAROOQ 80 20.06.12 2700 600 1,620,000 40,500 

 GHULAM SADIQUE 81 20.06.12 2700 600 1,620,000 40,500 

 ALLAH DINA KHAN 82 20.06.12 2700 600 1,620,000 40,500 

 Syed Muhammad Haroon Agha 83 20.06.12 2700 600 1,620,000 40,500 

 ABDUL WAHAB 84 20.06.12 2700 600 1,620,000 40,500 

 ROZI KHAN 85 20.06.12 2700 600 1,620,000 40,500 

 
SYED SIKANDER SHAH 

HASHMI 
86 20.06.12 2700 600 1,620,000 40,500 

 SHAMS ULLAH 87 20.06.12 2700 600 1,620,000 40,500 

 ABDUL MALIK 88 20.06.12 2700 600 1,620,000 40,500 

 MIRWAIS KHAN 89 20.06.12 2700 600 1,620,000 40,500 

 QASIM ALI NADEEM 90 20.06.12 2700 600 1,620,000 40,500 

 ABDUL KHALIQ 91 20.06.12 2700 600 1,620,000 40,500 

 SHEHER BANO 92 20.06.12 2700 600 1,620,000 40,500 

 MEHER ULLAH JAN 93 20.06.12 2700 600 1,620,000 40,500 

 IJAZ AHMED 94 20.06.12 2700 600 1,620,000 40,500 

 
NASEEM REHANULLAH 

KHAN 
95 20.06.12 2700 600 1,620,000 40,500 

 NAILA ARBAB 96 20.06.12 2700 600 1,620,000 40,500 

 ARBAB NOOR MUHAMMAD 97 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD ABDULLAH 98 20.06.12 2700 600 1,620,000 40,500 

 JAMIL AHMED KHAN 99 20.06.12 2700 600 1,620,000 40,500 

 GUL LALAI 101 20.06.12 2700 600 1,620,000 40,500 

 ABDUL QAHIR 102 20.06.12 2700 660 1,782,000 44,550 

 UBAID ULLAH 103 20.06.12 2700 660 1,782,000 44,550 

 ASLAM KHAN 104 20.06.12 2700 660 1,782,000 44,550 

 AMBREEN 105 20.06.12 2700 660 1,782,000 44,550 

 MUHAMMAD AZAM 106 20.06.12 2700 600 1,620,000 40,500 

 ABDUL JABBAR 107 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD ADEEL 108 20.06.12 2700 600 1,620,000 40,500 

 SALEHA AZIZ 109 20.06.12 2700 600 1,620,000 40,500 

 SYED SAMI ULLAH 110 20.06.12 2700 600 1,620,000 40,500 

 SAMINA RASHEED 111 20.06.12 2700 600 1,620,000 40,500 

 SYED KHALIL ULLAH 112 20.06.12 2700 600 1,620,000 40,500 
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 SYED MANZOOR AHMED 113 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD AKRAM SHAH 114 20.06.12 2700 600 1,620,000 40,500 

 NASIR IQBAL 115 20.06.12 2700 600 1,620,000 40,500 

 SYED NASEBULLAH 116 20.06.12 2700 600 1,620,000 40,500 

 
RAZA MUHAMMAD 

KHAJJAK 
117 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD UMAR SHAH 118 20.06.12 2700 600 1,620,000 40,500 

 HAFEEZ UR REHMAN 119 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD QAHIR SHAH 120 20.06.12 2700 600 1,620,000 40,500 

 HAJI NAIMAT ULLAH 121 20.06.12 2700 600 1,620,000 40,500 

 FAREED ULLAH 122 20.06.12 2700 600 1,620,000 40,500 

 TAHIRA 123 20.06.12 2700 600 1,620,000 40,500 

 HAFIZ NAJEEBULLAH 124 20.06.12 2700 600 1,620,000 40,500 

 MUHAMMAD NASEEM 125 20.06.12 2700 600 1,620,000 40,500 

 MALIK MUHAMMAD SOHAIL 126 20.06.12 2700 600 1,620,000 40,500 

 NOOR ALI 127 20.06.12 2700 600 1,620,000 40,500 

 SYED EJAZ ALI SHAH 128 20.06.12 2700 600 1,620,000 40,500 

 SAEED KHAN 129 20.06.12 2700 600 1,620,000 40,500 

 TAHIRA JAFFAR 130 20.06.12 2700 600 1,620,000 40,500 

 MALIK URZ MUHAMMAD 131 20.06.12 2700 600 1,620,000 40,500 

 KAMRAN ALI 132 20.06.12 2700 660 1,782,000 44,550 

 Nadeem Yousaf 133 31.07.13 2700 660 1,782,000 44,550 

 Lt: Col Muhammad Usman 134 20.06.12 2700 660 1,782,000 44,550 

 Jahanzaib 135 25.07.13 2700 660 1,782,000 44,550 

 ABDUL RAHIM 136 20.06.12 2700 600 1,620,000 40,500 

  137 04.05.14 2700 600 1,620,000 40,500 

 MUHAMMAD ISHFAQ 138 20.06.12 2700 600 1,620,000 40,500 

 Mir Ghulam Fareed 139 03.12.15 2700 700 1,890,000 47,250 

 SOHAIL AHMED KHAN 140 20.06.12 2700 600 1,620,000 40,500 

 Ghulam Muhammad 141 16.09.13 2700 600 1,620,000 40,500 

 FAIZ MUHAMMAD 142 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Bakhsh 143 16.09.13 2700 600 1,620,000 40,500 

 Muneer Ahmed 144 31.07.13 2700 600 1,620,000 40,500 

 Muhammad Sadiq 145 16.09.13 2700 600 1,620,000 40,500 

 FAZAL MEHMOOD KASI 146 20.06.12 2700 600 1,620,000 40,500 

 Shoukat Ali 147 16.09.13 2700 600 1,620,000 40,500 

 Hayatullah 148 31.05.13 2700 600 1,620,000 40,500 

 Muhammad Shakeel 149 19.09.13 2700 600 1,620,000 40,500 

 Mumtaz Ahmed 150 05.10.12 2700 600 1,620,000 40,500 

 Muhammad Usman 152 Nil 2700 600 1,620,000 40,500 

 Hafiz Ehsan 153 10.10.12 2700 600 1,620,000 40,500 
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 Muhammad Jamil 154 05.10.12 2700 600 1,620,000 40,500 

 Abdul Khaliq 156 27.07.13 2700 660 1,782,000 44,550 

 Muhammad Idrees 157 02.07.13 2700 660 1,782,000 44,550 

 Dost Muhammad 158 14.01.13 2700 660 1,782,000 44,550 

 MUHAMMAD SALEEM 159 20.06.12 2700 660 1,782,000 44,550 

 Syed Kamil Shah 160 14.01.13 2700 600 1,620,000 40,500 

 Asmatullah 161 08.02.13 2700 600 1,620,000 40,500 

 Rauf Shah 162 14.01.13 2700 600 1,620,000 40,500 

 Bashir Ahmed 163 04.10.13 2700 600 1,620,000 40,500 

 Altaf Gohar 164 14.01.13 2700 600 1,620,000 40,500 

 Abid Hussain 165 20.11.12 2700 600 1,620,000 40,500 

 Safir Hussain 167 20.11.12 2700 600 1,620,000 40,500 

 Nizamuddin 168 14.01.13 2700 600 1,620,000 40,500 

 Qasim Khan 169 14.01.13 2700 660 1,782,000 44,550 

 Jamil Ahmed 170 14.01.13 2700 660 1,782,000 44,550 

 Muhammad Younas 171 22.01.13 2700 660 1,782,000 44,550 

 Attaullah Khan 172 22.01.13 2700 660 1,782,000 44,550 

 Afaq Ahmed 173 31.07.13 2700 600 1,620,000 40,500 

 Jan Muhammad 174 22.01.13 2700 600 1,620,000 40,500 

 Muhammad Asif 175 31.07.13 2700 600 1,620,000 40,500 

 Muhammad Ibrahim 176 22.01.13 2700 600 1,620,000 40,500 

 Haji Muhammad 177 22.05.13 2700 600 1,620,000 40,500 

 Muhammad Hanif 178 28.12.12 2700 600 1,620,000 40,500 

 Noor Muhammad 179 22.05.13 2700 600 1,620,000 40,500 

 Muhammad Hanif 180 28.12.12 2700 600 1,620,000 40,500 

 Abdul Rauf 181 22.05.13 2700 600 1,620,000 40,500 

 Baig Muhammad 182 28.12.13 2700 600 1,620,000 40,500 

 Abdul Hameed 184 28.12.12 2700 600 1,620,000 40,500 

 Muhammad Yousaf 186 25.10.12 2700 600 1,620,000 40,500 

 Agha Iltaiz Ahmed 188 18.09.12 2700 600 1,620,000 40,500 

 Basit Naseer 189 26.04.13 2700 600 1,620,000 40,500 

 LATEEF KHATOON 190 20.06.12 2700 600 1,620,000 40,500 

 Yar Muhammad Sayyal 191 07.01.13 2700 600 1,620,000 40,500 

 Akber Ali Shah 192 20.06.12 2700 600 1,620,000 40,500 

 Dr. Shreen Khan 193 07.01.13 2700 600 1,620,000 40,500 

 Abdul Razzar Bahtti 194 19.07.13 2700 600 1,620,000 40,500 

 Abdul Waheed 195 20.05.13 2700 495 1,336,500 33,413 

 Baghdad Khan 196 18.01.13 2700 660 1,782,000 44,550 

 Muhammad Karim 197 18.01.13 2700 660 1,782,000 44,550 

 Muhammad Sami 198 18.01.13 2700 600 1,620,000 40,500 

 Asif Ali 199 18.01.13 2700 600 1,620,000 40,500 
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 Rehmatullah 200 18.01.13 2700 600 1,620,000 40,500 

 Syed Moheed Ahmed 201 18.01.13 2700 600 1,620,000 40,500 

 Abdullah 202 18.01.13 2700 600 1,620,000 40,500 

 Abdullah 203 18.01.13 2700 600 1,620,000 40,500 

 Abdulla 204 11.10.13 2700 600 1,620,000 40,500 

 Abdullah 205 18.01.13 2700 600 1,620,000 40,500 

 Bashir Ahmed 206 07.01.15 2700 600 1,620,000 40,500 

 Nazir Ahmed 207 30.09.12 2700 600 1,620,000 40,500 

 Naimatullah 208 03.09.12 2700 600 1,620,000 40,500 

 Abdul Latif 209 03.09.12 2700 600 1,620,000 40,500 

 Munir Ahmed 210 03.09.12 2700 600 1,620,000 40,500 

 Muhammad Yousaf 211 03.09.12 2700 600 1,620,000 40,500 

 Bahdur Khan 212 03.09.12 2700 600 1,620,000 40,500 

 Ahmed Saeed 213 22.05.13 2700 600 1,620,000 40,500 

 Rubina Hameed Khan Durrani 214 20.06.12 2700 660 1,782,000 44,550 

 Abdul Shakoor 215 21.01.12 2700 660 1,782,000 44,550 

 Syed Arsalan Shah 216 20.06.12 2700 660 1,782,000 44,550 

 Dr. Umaidullah 217 20.06.12 2700 660 1,782,000 44,550 

 Ehsanullah Khan 218 20.06.12 2700 600 1,620,000 40,500 

 Shahen Jaffar 219 20.06.12 2700 600 1,620,000 40,500 

 Amjad Aziz Bhatti 220 20.06.12 2700 600 1,620,000 40,500 

 Saadatullah Khan 221 20.06.12 2700 600 1,620,000 40,500 

 Saleha Sultana 222 20.06.12 2700 600 1,620,000 40,500 

 Mehboob Alam 223 20.06.12 2700 600 1,620,000 40,500 

 Dr. Abdullah Khan 224 20.06.12 2700 600 1,620,000 40,500 

 Essa Khan 225 20.06.12 2700 600 1,620,000 40,500 

 Nadra Zamir 226 20.06.12 2700 600 1,620,000 40,500 

 Jamaluddin 228 20.06.12 2700 600 1,620,000 40,500 

 Samiullah 230 20.06.12 2700 600 1,620,000 40,500 

 Irfan Nazeer 231 20.06.12 2700 600 1,620,000 40,500 

 Dr. Ejaz Ul Haq 233 20.06.12 2700 600 1,620,000 40,500 

 Mehmood Ahmed Lehri 234 20.06.12 2700 600 1,620,000 40,500 

 Mansoor Ahmed 236 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Saleem 238 06.02.13 2700 600 1,620,000 40,500 

 Irfan Ul Haque 239 20.06.12 2700 600 1,620,000 40,500 

 Dr. Jamaluddin Jamali 241 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Nadir 242 20.06.12 2700 600 1,620,000 40,500 

 Dr. Eid Muhammad 243 20.06.12 2700 600 1,620,000 40,500 

 Abdul Bashir Kakar 244 20.06.12 2700 660 1,782,000 44,550 

 Dr. Abdul Latif Kakar 245 20.06.12 2700 660 1,782,000 44,550 

 Irfan Khan 246 20.06.12 2700 660 1,782,000 44,550 
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 Muhammad Jahangiir 247 20.06.12 2700 660 1,782,000 44,550 

 Sikandar Ali 249 20.06.12 2700 600 1,620,000 40,500 

 Asad Murad 250 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Shafiqe Khan 251 20.06.12 2700 600 1,620,000 40,500 

 Musarat Afza 252 20.06.12 2700 600 1,620,000 40,500 

 Syed Abdullah 253 20.06.12 2700 600 1,620,000 40,500 

 Faiz Muhammad Khan Khajjak 254 20.06.12 2700 600 1,620,000 40,500 

 Ghulam Haider 256 20.06.12 2700 600 1,620,000 40,500 

 Jamilur Rehman 257 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Ishaq 258 20.06.12 2700 600 1,620,000 40,500 

 Samina Naseem 259 20.06.12 2700 600 1,620,000 40,500 

 Dad Muhammad 261 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Hanif 263 20.06.12 2700 600 1,620,000 40,500 

 Syed Nasrullah 265 20.06.12 2700 600 1,620,000 40,500 

 Abdul Tawab Klhan 266 20.06.12 2700 600 1,620,000 40,500 

 Abdur Rasheed 267 20.06.12 2700 600 1,620,000 40,500 

 Rehana Mazher 268 20.06.12 2700 600 1,620,000 40,500 

 Shams Ud Din 269 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Jaffar 270 20.06.12 2700 600 1,620,000 40,500 

 Taimoor Khan Jaffar 271 20.06.12 2700 600 1,620,000 40,500 

 Jameel Ahmed Kakar 272 20.06.12 2700 600 1,620,000 40,500 

 Shaheen Begum 273 20.06.12 2700 600 1,620,000 40,500 

 Fida Muhammad 274 20.06.12 2700 600 1,620,000 40,500 

 Abdul Jabbar 275 20.06.12 2700 600 1,620,000 40,500 

 Abdul Aleem 276 20.06.12 2700 600 1,620,000 40,500 

 Bibi Safia 277 20.06.12 2700 600 1,620,000 40,500 

 Anwar Ul Haq 278 20.06.12 2700 600 1,620,000 40,500 

 Agha Khan 279 20.06.12 2700 600 1,620,000 40,500 

 Syed Rehmat Shah 280 20.06.12 2700 600 1,620,000 40,500 

 Jamila Bibi 281 05.10.12 2700 600 1,620,000 40,500 

 Syed Javeed Ghani 282 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Afzal 283 20.06.12 2700 600 1,620,000 40,500 

 Asmatullah 284 20.06.12 2700 600 1,620,000 40,500 

 Sanila Ahmed 285 20.06.12 2700 600 1,620,000 40,500 

 Iftikhar Ahmed Malik 286 20.06.12 2700 600 1,620,000 40,500 

 Mian Khan 287 20.06.12 2700 600 1,620,000 40,500 

 Farida Fareed 288 20.06.12 2700 600 1,620,000 40,500 

 Amir Sohail 289 20.06.12 2700 600 1,620,000 40,500 

 Ghulam Rasool Khan Jamali 290 20.06.12 2700 600 1,620,000 40,500 

 Sateesh Kumar 291 20.06.12 2700 600 1,620,000 40,500 

 Abdul Razaq 292 20.06.12 2700 600 1,620,000 40,500 
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 Jamal Nasir 293 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Usman 294 20.06.12 2700 600 1,620,000 40,500 

 Abdul Moin 295 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Hassan Kakar 296 20.06.12 2700 600 1,620,000 40,500 

 Durre Seema 297 20.06.12 2700 600 1,620,000 40,500 

 Abdul Hameed 298 20.06.12 2700 600 1,620,000 40,500 

 Nausherwan Khan 299 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Saleem Butt 300 20.06.12 2700 660 1,782,000 44,550 

 Abdullah Jan 301 20.06.12 2700 660 1,782,000 44,550 

 Safia Baloch 302 20.06.12 2700 660 1,782,000 44,550 

 Sharif Francis 303 20.06.12 2700 495 1,336,500 33,413 

 Najma Ayub 304 20.06.12 2700 600 1,620,000 40,500 

 Akber Ali Baloch 305 08.02.13 2700 600 1,620,000 40,500 

 Rana Khalid Naseer 306 20.06.12 2700 600 1,620,000 40,500 

 Abdul Qahir 307 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Nasim 308 20.06.12 2700 600 1,620,000 40,500 

 Asifa 309 20.06.12 2700 600 1,620,000 40,500 

 Zahoor Ahmed 310 20.06.12 2700 600 1,620,000 40,500 

 Sardar Waseem Baran 311 20.06.12 2700 600 1,620,000 40,500 

 Rehmatullah Umrani 312 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Riaz 313 20.06.12 2700 600 1,620,000 40,500 

 Rahim Dad 314 20.06.12 2700 600 1,620,000 40,500 

 Abdur Rehman 316 20.06.12 2700 600 1,620,000 40,500 

 Ghulam Mustafa Khan 317 20.06.12 2700 600 1,620,000 40,500 

 Inayatullah Durrani 318 20.06.12 2700 600 1,620,000 40,500 

 Abdul Wahid Babar 319 20.06.12 2700 600 1,620,000 40,500 

 Bilquies Ara 320 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Akram 321 20.06.12 2700 600 1,620,000 40,500 

 Gul Ghutai 322 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Saleem Khan 323 20.06.12 2700 600 1,620,000 40,500 

 Tahir Muzaffar Khan 324 20.06.12 2700 600 1,620,000 40,500 

 Ahmed Yar 325 20.06.12 2700 600 1,620,000 40,500 

 Shoukat Ali 326 20.06.12 2700 600 1,620,000 40,500 

 Muhammad Tayyab 327 04.02.13 2700 600 1,620,000 40,500 

 Abdul Salam 328 17.07.13 2700 600 1,620,000 40,500 

 S. Naseem Shah 329 18.07.13 2700 600 1,620,000 40,500 

 Muhammad Ahmed 330 Nil 2700 700 1,890,000 47,250 

 Abdul Nasir Kasi 331 Nil 2700 700 1,890,000 47,250 

 Syed Abdul Aziz 332 07.01.15 2700 700 1,890,000 47,250 

 Ghulam Muhammad 333 19.12.14 2700 700 1,890,000 47,250 

 Fateh Muhammad 334 19.12.14 2700 700 1,890,000 47,250 
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 Syed Shahab Ud Din 335 11.01.16 2700 700 1,890,000 47,250 

 Muhammad Ameer 336 19.02.15 2700 700 1,890,000 47,250 

 Muhammad Anwar 337 Nil 2700 700 1,890,000 47,250 

 Rehmatullah 338 14.01.15 2700 700 1,890,000 47,250 

Total 518,913,000 12,972,825 

Grand total 1,276,672,250 31,916,806 
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ANNEXURE-G 

Para No. 4.2.11 

  (AMOUNT IN RS) 
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Outstanding 

Amount 

Zarghoon Housing Schemes Ctry "A1"  500 Sqd  

 Fazal Qadir 1-A1 20.06.12 4500 495 2,227,500 1,080,000 

 Shehryar 9-A1 20.06.12 4500 600 2,700,000 1,336,500 

 Saad Mehmood Gillani 18-A1 20.06.12 4500 660 2,970,000 2,335,500 

 Yasmeen D/O 24-A1 20.06.12 4500 600 2,700,000 1,093,500 

 Nazia Khan D/O 26-A1 20.06.12 4500 600 2,700,000 1,093,500 

 Saira Atta 33-A1 06.05.15 4500 600 2,700,000 1,822,500 

 Syed Ghulam Mustafa Shah 35-A1 20.06.12 4500 600 2,700,000 1,215,000 

 Hussain Shah Sherani 36-A1 20.06.12 4500 600 2,700,000 1,458,000 

 Zain Ul Abidin Khan 41-A1 20.06.12 4500 660 2,970,000 1,606,500 

 Jeeand 42-A1 20.06.12 4500 660 2,970,000 999,000 

 Syed Haji Wali Muhammad 43-A1 20.06.12 4500 660 2,970,000 1,606,500 

 Abdul Majeed Khan 52-A1 20.06.12 4500 660 2,970,000 1,242,000 

 Arifa Bibi 59-A1 20.06.12 4500 600 2,700,000 1,093,500 

 Muhammad Ismail 61-A1 20.06.12 4500 600 2,700,000 1,458,000 

 Muhammad Musa 64-A1 20.06.12 4500 660 2,970,000 2,092,500 

 Rahila Hameed Khan 69-A1 20.06.12 4500 600 2,700,000 1,944,000 

 Muhammad Farooq 73-A1 20.06.12 4500 600 2,700,000 1,701,000 

 Haji Muhammad Hashim 74-A1 20.06.12 4500 600 2,700,000 1,312,875 

 Rameez Ishaq 76-A1 20.06.12 4500 660 2,970,000 1,849,500 

 Iftikhar Ahmed Qureshi 77-A1 20.06.12 4500 660 2,970,000 1,120,500 

 Farkhanda 78-A1 20.06.12 4500 660 2,970,000 1,363,500 

 Zehra Amin 85-A1 20.06.12 4500 600 2,700,000 1,336,500 

 Muhammad Abdullah 86-A1 20.06.12 4500 600 2,700,000 1,552,500 

 Abdullah 89-A1 20.05.13 4500 660 2,970,000 1,822,500 

 Muhammad Din 90-A1 20.06.12 4500 660 2,970,000 1,822,500 

 Syed Nazeer Shah 91-A1 21.05.13 4500 660 2,970,000 1,849,500 

 Muhammad Ayaz Khan 100 20.06.12 4500 660 2,970,000 1,120,500 

 Najeeb Ullah Khan 101 20.06.12 4500 660 2,970,000 1,242,000 

 Syed Kamaluddin Shah 121 20.06.12 4500 600 2,700,000 1,579,500 

 Abdul Manan Raisani 124 20.06.12 4500 660 2,970,000 2,092,500 

 Abdul Wahid Tareen 126 20.06.12 4500 660 2,970,000 1,606,500 

 Aftab Ahmed 127 20.06.12 4500 660 2,970,000 1,242,000 

 Noorullah Khan 128 20.06.12 4500 600 2,700,000 1,093,500 

 Naqeebullah Khan 133 20.06.12 4500 600 2,700,000 1,093,500 

 Muhammad Nasir 134 21.06.13 4500 600 2,700,000 1,458,000 

 Bashir Ahmed Bangulzai 137 09.07.12 4500 495 2,227,500 1,593,000 
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 Ghulam Dastagir Khan 138 24.06.13 4500 660 2,970,000 1,242,000 

 Syed Abdul Nasir 144 20.06.12 4500 600 2,700,000 2,065,500 

Total 56,635,875 

Zarghoon Housing Schemes Ctry "A"  400 Sqd  

 Muhammad Younas 5-A 20.06.12 3600 600 2,160,000 1,458,000 

 Abdul Janan Kakar 14-A 20.06.12 3600 660 2,376,000 1,674,000 

 Ajmal Khan 15-A 20.06.12 3600 660 2,376,000 1,576,800 

 Major Innayatullah Khan 24-A 20.06.12 3600 600 2,160,000 1,652,400 

 Farida Kakar 26-A 20.06.12 3600 600 2,160,000 1,069,200 

 Abdul Razzaq 28-A 20.06.12 3600 600 2,160,000 1,749,600 

 Abdul Qudoos 30-A 20.06.12 3600 600 2,160,000 1,749,600 

 Muhammad Ishaq 34-A 20.06.12 3600 600 2,160,000 1,458,000 

 Muihammad Zahir Shah 40-A 20.06.12 3600 660 2,376,000 1,188,000 

 Muhammad Saleem Butt 41-A 20.06.12 3600 660 2,376,000 1,188,000 

 Abdul Rasheed 42-A 17.12.12 3600 660 2,376,000 1,188,000 

 Syed Sadruddin 51-A 20.06.12 3600 600 2,160,000 1,263,600 

 Miss. Shazia Maher 56-A 20.06.12 3600 600 2,160,000 1,458,000 

 Mehmood Ul Hassan 61-A 20.06.12 3600 600 2,160,000 1,166,400 

 Muhammad Ismail 67-A 20.06.12 3600 660 2,376,000 1,382,400 

 Abdul Rehman 69-A 19.07.12 3600 600 2,160,000 1,360,800 

 Ghulam Mustafa Shah 77-A 20.06.12 3600 600 2,160,000 1,263,600 

 Attaullah Bizenjo 94-A 20.06.12 3600 660 2,376,000 1,576,800 

 Syed Shahzad Ahmed Hashmi 95-A 20.06.12 3600 660 2,376,000 2,062,800 

 Muhammad Saleem Butt 101-A 20.06.12 3600 600 2,160,000 1,555,200 

 Khuda-E-Dad Khajjak 123-A 20.06.12 3600 660 2,376,000 1,382,400 

 Ismail Khan Luni 125-A 20.06.12 3600 600 2,160,000 1,069,200 

Total 31,492,800 

Zarghoon Housing Schemes Ctry "B1"  350 Sqd  

 Muhammad Anwer 9 20.06.12 3150 600 1,890,000 1,020,600 

 Asadullah Khan 25 20.06.12 3150 600 1,890,000 1,190,700 

 Ali Bakhsh 32 19.07.12 3150 660 2,079,000 1,294,650 

 Rabea Azher 39 20.06.13 3150 600 1,890,000 1,275,750 

 Saleem Raza 41 20.06.12 3150 600 1,890,000 1,105,650 

 Muhammad Talha Akhter 48 04.04.14 3150 600 1,890,000 1,352,700 

 Syed Aman Ullah 57 20.06.12 3150 660 2,079,000 1,039,500 

 Suleman Tahir 62 20.06.12 3150 600 1,890,000 1,020,600 

 Syed Abdul Samad 63 20.06.12 3150 600 1,890,000 1,020,600 

 Bismillah 68 20.06.12 3150 600 1,890,000 1,020,600 

 Dr Abdul Jabbar 73 20.06.12 3150 600 1,890,000 1,020,600 

 Abdul Malik 74 20.06.12 3150 600 1,890,000 1,275,750 

 Ghulam Dastagir 80 20.06.12 3150 660 2,079,000 1,379,700 
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Total 15,017,400 

Zarghoon Housing Schemes Ctry "B"  300 Sqd  

 Syed Sadruddin 6 20.06.12 2700 600 1,620,000 1,020,600 

 Muhammad Feroze Khan 7 20.06.12 2700 600 1,620,000 1,020,600 

 Anwer Adil 27 20.06.12 2700 660 1,782,000 1,547,100 

 Ahmed Khan 32 14.01.13 2700 600 1,620,000 1,093,500 

 Hameeda Bano 34 20.06.12 2700 600 1,620,000 1,020,600 

 Siddique Ahmed Kakar 40 20.06.12 2700 600 1,620,000 1,166,400 

 Abdul Aziz 42 20.05.13 2700 600 1,620,000 1,093,500 

 Saif Uddin 47 20.06.12 2700 660 1,782,000 1,036,800 

 Naik Muhammad 48 20.06.12 2700 660 1,782,000 1,036,800 

 Kamran 49 20.06.12 2700 660 1,782,000 1,036,800 

 Abdul Malik 88 20.06.12 2700 600 1,620,000 1,020,600 

 Mirwais Khan 89 20.06.12 2700 600 1,620,000 1,385,100 

 Arbab Noor Muhammad 97 20.06.12 2700 600 1,620,000 1,312,200 

 Syed Nasebullah 116 20.06.12 2700 600 1,620,000 1,020,600 

 Hafeez Ur Rehman 119 20.06.12 2700 600 1,620,000 1,166,400 

 Hafiz Najeebullah 124 20.06.12 2700 600 1,620,000 1,020,600 

 Saeed Khan 129 20.06.12 2700 600 1,620,000 1,093,500 

 Malik Urz Muhammad 131 20.06.12 2700 600 1,620,000 1,020,600 

 Jahanzaib 135 25.07.13 2700 660 1,782,000 1,255,500 

 Mir Ghulam Fareed 139 03.12.15 2700 700 1,890,000 1,530,900 

 Hayatullah 148 31.05.13 2700 600 1,620,000 1,020,600 

 Dost Muhammad 158 14.01.13 2700 660 1,782,000 1,182,600 

 Altaf Gohar 164 14.01.13 2700 600 1,620,000 1,020,600 

 Abid Hussain 165 20.11.12 2700 600 1,620,000 1,093,500 

 Safir Hussain 167 20.11.12 2700 600 1,620,000 1,093,500 

 Muhammad Younas 171 22.01.13 2700 660 1,782,000 1,036,800 

 Attaullah Khan 172 22.01.13 2700 660 1,782,000 1,036,800 

 Baghdad Khan 196 18.01.13 2700 660 1,782,000 1,255,500 

 Muhammad Karim 197 18.01.13 2700 660 1,782,000 1,255,500 

 Muhammad Sami 198 18.01.13 2700 600 1,620,000 1,093,500 

 Asif Ali 199 18.01.13 2700 600 1,620,000 1,093,500 

 Rehmatullah 200 18.01.13 2700 600 1,620,000 1,093,500 

 Syed Moheed Ahmed 201 18.01.13 2700 600 1,620,000 1,093,500 

 Abdulla 204 11.10.13 2700 600 1,620,000 1,093,500 

 Bashir Ahmed 206 07.01.15 2700 600 1,620,000 1,020,600 

 Nazir Ahmed 207 30.09.12 2700 600 1,620,000 1,093,500 

 Bahdur Khan 212 03.09.12 2700 600 1,620,000 1,020,600 

 Rubina Hameed Khan Durrani 214 20.06.12 2700 660 1,782,000 1,182,600 

 Syed Arsalan Shah 216 20.06.12 2700 660 1,782,000 1,109,700 
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 Mansoor Ahmed 236 20.06.12 2700 600 1,620,000 1,620,000 

 Dr. Eid Muhammad 243 20.06.12 2700 600 1,620,000 1,501,800 

 Syed Abdullah 253 20.06.12 2700 600 1,620,000 1,020,600 

 Jameel Ahmed Kakar 272 20.06.12 2700 600 1,620,000 1,166,400 

 Fida Muhammad 274 20.06.12 2700 600 1,620,000 1,166,400 

 Abdul Jabbar 275 20.06.12 2700 600 1,620,000 1,166,400 

 Syed Rehmat Shah 280 20.06.12 2700 600 1,620,000 1,093,500 

 Amir Sohail 289 20.06.12 2700 600 1,620,000 1,312,200 

 Abdullah Jan 301 20.06.12 2700 660 1,782,000 1,255,500 

 Sharif Francis 303 20.06.12 2700 495 1,336,500 1,008,450 

 Zahoor Ahmed 310 20.06.12 2700 600 1,620,000 1,516,200 

 Abdur Rehman 316 20.06.12 2700 600 1,620,000 1,020,600 

 Muhammad Tayyab 327 04.02.13 2700 600 1,620,000 1,093,500 

 Abdul Salam 328 17.07.13 2700 600 1,620,000 1,020,600 

Total 60,750,750 

Zarghoon Housing Schemes Ctry "C"  200 Sqd  

 Sohail Ahmed Khan 40 22.06.12 1800 660 1,188,000 1,031,400 

 Atif Khan 112 22.06.12 1800 700 1,260,000 1,134,000 

 Masood Khan 202 22.06.12 1800 700 1,260,000 1,077,300 

 Affan Nabeel Mughal 204 22.06.12 1800 600 1,080,000 1,080,000 

 Tahira Yasmeen 206 22.06.12 1800 700 1,260,000 1,077,300 

 Shah Faisal 356 22.06.12 1800 700 1,260,000 1,020,600 

 Daud Khan 357 22.06.12 1800 700 1,260,000 1,134,000 

 Razia Jamal 389 18.07.13 1800 660 1,188,000 1,031,400 

 Muhammad Rahim 547 16.10.12 1800 700 1,260,000 1,020,600 

Total 9,606,600 

Zarghoon Housing Schemes Ctry "D"  120 Sqd  

 Habibullah 4 20.06.12 1080 700 756,000 578,340 

 Usman Ali 22 13.01.15 1080 700 756,000 544,320 

 Abdi Khan Baloch 25 25.06.12 1080 660 712,800 473,040 

 Molana Abdul Wahid 47 20.06.12 1080 700 756,000 680,400 

 Muhammad Haider Shah 58 20.06.12 1080 600 648,000 495,720 

 Naveed Naeem 62 20.06.12 1080 700 756,000 544,320 

 Muhammad Qasim Tareen 67 20.06.12 1080 600 648,000 408,240 

 Shazia Akber 72 20.06.12 1080 660 712,800 414,720 

 Abdul Malik 83 20.06.12 1080 600 648,000 408,240 

 Jamiullah 91 20.06.12 1080 600 648,000 437,400 

 Atif Aman 94 20.06.12 1080 600 648,000 408,240 

 Muhammad Tariq 96 20.06.12 1080 660 712,800 560,520 

 Muhammad Idress 98 20.06.12 1080 660 712,800 414,720 

 Atta Muhammad Kakar 105 20.06.12 1080 600 648,000 583,200 
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 Nazir Aftab 110 20.06.12 1080 700 756,000 680,400 

 Shahzaman 115 20.06.12 1080 700 756,000 680,400 

 Wajid Ali 117 25.06.12 1080 600 648,000 437,400 

 Muhammad Ishaq 125 25.06.12 1080 700 756,000 680,400 

 Muhammad Naeem 126 25.06.12 1080 700 756,000 680,400 

 Inayatullah 128 20.06.12 1080 600 648,000 554,040 

 Omeen Shah 130 20.06.12 1080 660 712,800 502,200 

 Muhammad Shehzad 139 20.06.12 1080 495 534,600 448,740 

 Abdullah Jan 146 20.06.12 1080 600 648,000 437,400 

 Naseebullah 147 20.06.12 1080 600 648,000 408,240 

 Hafiz Jameel Ahmed 148 20.06.12 1080 600 648,000 408,240 

 Bashir Ahmed 150 20.06.12 1080 600 648,000 408,240 

 Kiran 156 11.01.16 1080 700 756,000 680,400 

 Muhammad Zareef 158 20.06.12 1080 660 712,800 443,880 

 Muhammad Asghar 159 25.06.12 1080 660 712,800 502,200 

 Muhammad Juma 161 20.06.12 1080 770 831,600 756,000 

 Abdul Qayyum Khan 164 20.06.12 1080 660 712,800 443,880 

 Syed Muhammad Suleman 165 20.06.12 1080 660 712,800 473,040 

 Romana Sohail 167 20.06.12 1080 600 648,000 495,720 

 Jahan Ara Tabassum 168 11.01.16 1080 770 831,600 756,000 

 Zulekha 174 06.02.13 1080 600 648,000 408,240 

 Ahsan Bukhari 176 20.06.12 1080 600 648,000 437,400 

 Sher Hassan 177 20.06.12 1080 600 648,000 466,560 

 Muhammad Idrees 181 20.06.12 1080 600 648,000 408,240 

 Khan Muhammad 184 20.06.12 1080 600 648,000 408,240 

 Habib Ur Rehman 185 20.06.12 1080 700 756,000 680,400 

 Muhammad Usman 187 20.06.12 1080 660 712,800 473,040 

 Zareena Shabeen 199 20.06.12 1080 600 648,000 437,400 

 Hizbullah 203 20.06.12 1080 600 648,000 437,400 

 Aftab Ur Rehman 204 20.06.12 1080 770 831,600 756,000 

 Shereen Yuonas 205 20.06.12 1080 660 712,800 414,720 

 Muhammad Fahim 213 20.06.12 1080 600 648,000 466,560 

 Muhammad Yaqoob 215 20.06.12 1080 700 756,000 680,400 

 Hewad Khan 217 20.06.12 1080 700 756,000 680,400 

 Yasir Ilyas 222 20.06.12 1080 700 756,000 680,400 

 Inam Ul Haq 223 20.06.12 1080 660 712,800 618,840 

 Fayaz Ahmed 227 20.06.12 1080 600 648,000 466,560 

 Osama Ahmed 228 20.06.12 1080 700 756,000 544,320 

 Razaullah Khan 229 20.06.12 1080 600 648,000 291,600 

 Malik Bashir Ahmed 231 20.06.12 1080 600 648,000 437,400 

 Muhammad Alam 232 20.06.12 1080 700 756,000 680,400 
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 Umer Saeed 233 20.06.12 1080 700 756,000 612,360 

 Aurangzaib 234 20.06.12 1080 700 756,000 476,280 

 Mirza Muhammad Noman 238 20.06.12 1080 600 648,000 466,560 

 Muhammad Imran 240 20.06.12 1080 660 712,800 414,720 

 Nazeer Ahmed 249 20.06.12 1080 600 648,000 408,240 

 Ameer Hussain 256 20.06.12 1080 600 648,000 408,240 

 Syed Baitullah 264 20.06.12 1080 600 648,000 437,400 

 Saima Naseeb 266 20.06.12 1080 600 648,000 437,400 

 Sohail Asif 273 25.06.12 1080 700 756,000 680,400 

 Rehana Mir 274 25.06.12 1080 600 648,000 408,240 

 Samia Bani 279 29.08.13 1080 660 712,800 531,360 

 Tasneem Shahjahan 289 20.06.12 1080 600 648,000 466,560 

 Abdul Zahir 296 20.06.12 1080 660 712,800 473,040 

 Muhammad Qasim 297 11.01.16 1080 700 756,000 680,400 

 Shaheena Qadir 307 20.06.12 1080 600 648,000 437,400 

 Syed Jahanzaib Khan 317 20.06.12 1080 600 648,000 408,240 

 Abdul Razzaq 322 20.06.12 1080 700 756,000 680,400 

 Sohail Ahmed 335 20.06.12 1080 600 648,000 495,720 

 Mansoor Hussain 337 20.06.12 1080 600 648,000 437,400 

 Khursheed Khan 344 04.04.14 1080 600 648,000 437,400 

 Hamid Aziz Khan 350 20.06.12 1080 660 712,800 531,360 

 Muhammad Karim 352 20.06.12 1080 600 648,000 437,400 

 Abid Rasheed 367 20.06.12 1080 660 712,800 531,360 

 Qaiser Mehmood 369 20.06.12 1080 660 712,800 414,720 

 Naserullah Khan 371 20.06.12 1080 600 648,000 408,240 

 Abdul Ahad 372 20.06.12 1080 600 648,000 437,400 

 Naseer Ahmed Khan 374 20.06.12 1080 600 648,000 524,880 

 Hamadullah Khan 376 20.06.12 1080 600 648,000 408,240 

 Muhammad Tahir 378 25.06.12 1080 600 648,000 408,240 

 Haji Agha Muhammad 379 25.06.12 1080 600 648,000 408,240 

 Bibi Haleema 385 25.06.12 1080 660 712,800 618,840 

 Muhammad Farrukh 386 25.06.12 1080 660 712,800 502,200 

 Muhammad Akram 392 20.06.12 1080 600 648,000 429,000 

 Nasarullah Tareen 393 20.06.12 1080 600 648,000 466,560 

 Muhammad Yousaf 397 20.06.12 1080 600 648,000 408,240 

 Muhammad Zahir 400 NIL 1080 600 648,000 408,240 

 Syed Abdul Hakeem 402 20.06.12 1080 660 712,800 414,720 

 Naseebullah Khan 403 20.06.12 1080 660 712,800 531,360 

 Muhammad Akram Khan 405 20.06.12 1080 660 712,800 502,200 

 Abdul Ahad Khan 407 20.06.12 1080 600 648,000 495,720 

 Muhammad Behzad Khan 415 20.06.12 1080 600 648,000 408,240 
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 Muhammad Jawad 417 26.06.12 1080 600 648,000 408,240 

 Sadiq Din 455 25.06.12 1080 660 712,800 473,040 

 Khuwaja Zafar Ahmed 457 25.06.12 1080 660 712,800 298,080 

 Naghmana Zahreen 524 20.06.12 1080 660 712,800 560,520 

 Naila Shaheen Rizwan 525 20.06.12 1080 660 712,800 560,520 

 Azmat Ali 526 20.06.12 1080 600 648,000 495,720 

 Jan Muhammad 527 Nil 1080 450 486,000 437,400 

 Ali Ahmed 528 05.10.12 1080 600 648,000 408,240 

 Saeeda Bano 529 03.10.12 1080 600 648,000 349,920 

 Sikander Azam 540 28.12.12 1080 660 712,800 414,720 

 Aftab Ahmed 542 25.06.12 1080 660 712,800 181,440 

 Muhammad Arif 544 25.06.12 1080 600 648,000 233,280 

 Muhammad Shaban 546 25.06.12 1080 700 756,000 708,240 

Total 53,725,680 

Grand Total 227,229,105 
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(Para No. 4.2.12) 

 (Amount In Rs) 
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1 Saeed Ali 21-06-12 1 A 1,836,000 998,600 

2 Muhammad Amjad 20-06-12 17 A 2,160,000 1,395,200 

3 Amanullah 20-06-12 38 A 2,160,000 1,578,200 

4 Muhammad Younas 20-06-12 46 A 1,620,000 1,033,400 

5 Manzoor Ahmed 13-09-12 8 A1 2,025,000 1,010,750 

6 Muhammad Iqbal Mengal 20-05-13 57 A1 2,700,000 1,256,500 

7 Nisar Ahmed 20-05-13 183 B 1,620,000 1,269,000 

8 Abdullah Shah 21-06-12 240 B 1,215,000 774,400 

9 Naseer Ahmed 20-05-13 30 B1 1,890,000 1,530,000 

10 Muhammad Ramzan 21-06-12 31 B1 1,417,500 786,375 

11 Abdul Qayyum Shah 21-06-12 37 B1 1,417,500 969,075 

12 Abdul Sattar 22-06-12 188 C 810,000 499,800 

13 Syed Ghulam Yahya 22-06-12 264 C 891,000 371,100 

14 Ghulam Haider 22-06-12 269 C 1,080,000 887,400 

15 Muhammad Umair 22-06-12 271 C 810,000 441,300 

16 Nasrullah 22-06-12 272 C 810,000 505,800 

17 Jan Muhammad Jaffer 22-06-12 275 C 810,000 254,100 

18 fazal-ur-Rehman 22-06-12 279 C 810,000 324,300 

19 Inayatullah 22-06-12 280 C 810,000 516,900 

20 Saleem Ahmed 13-03-14 595 C 810,000 484,500 

21 Muhammad Waris 20-05-13 613 C 810,000 542,100 

22 Abdul Sattar 20-05-13 615 C 1,080,000 822,000 

23 Abdul Majeed 20-05-13 691 C 1,080,000 888,000 

24 Ghulam Sarwar 20-05-13 692 C 1,080,000 804,000 

25 Haji Rahim Bakhsh 20-05-13 695 C 1,080,000 676,200 

26 Muhammad Ishaq 20-05-13 697 C 810,000 534,000 

27 Muhammad Rasheed Khan 22-06-12 720 C 810,000 499,800 

28 Daro Khan 20-05-13 803 C 1,080,000 822,000 

29 Muhammad Afzal 25-06-12 805 C 1,080,000 705,000 

30 Muhammad Tahir 20-05-13 829 C 891,000 623,550 
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31 Ali Muhammad 20-05-13 830 C 810,000 579,000 

32 Zaitullah 20-05-13 857 C 810,000 561,000 

33 Syed Gul 22-06-12 873 C 891,000 615,000 

34 Allah Noor 25-06-12 1 D 648,000 297,820 

35 Muhammad Hashim 25-06-12 5 D 486,000 269,080 

36 Muhammad Yaqoob 25-06-12 285 D 648,000 452,140 

37 Awais Israr 25-06-12 404 D 648,000 440,200 

38 Rehmatullah 20-05-13 514 D 648,000 443,200 

Total 27,460,790 

 


